

Local Agency Guidelines

M 36-63.40

June 2021

Local Programs Engineering Services

Americans with Disabilities Act (ADA) Information: This material can be made available in an alternate format by emailing the Office of Equal Opportunity at wsdotada@wsdot.wa.gov or by calling toll free, 855-362-4ADA(4232). Persons who are deaf or hard of hearing may make a request by calling the Washington State Relay at 711.

Title VI Notice to Public: It is the Washington State Department of Transportation's (WSDOT) policy to assure that no person shall, on the grounds of race, color, national origin or sex, as provided by Title VI of the Civil Rights Act of 1964, be excluded from participation in, be denied the benefits of, or be otherwise discriminated against under any of its programs and activities. Any person who believes his/her Title VI protection has been violated, may file a complaint with WSDOT's Office of Equal Opportunity (OEO). For additional information regarding Title VI complaint procedures and/or information regarding our non-discrimination obligations, please contact OEO's Title VI Coordinator at 360-705-7090.

This manual provides local agencies with statewide policies and standards to follow when using Federal Highway Administration (FHWA) funds for transportation projects. Considerable effort has been made to provide guidance on how to accomplish the work under the current federal transportation act, Moving Ahead for Progress in the 21st Century (MAP-21). MAP-21 creates a streamlined and performance-based surface transportation program and builds on many of the highway, transit, bike, and pedestrian programs and polices established in 1991. Updating this manual is a continuing process. Questions, observations, and recommendations are invited. The Comment Request Form is provided to encourage comments. Please use it to transmit comments, including marked copies of manual pages, to WSDOT Local Programs.

Kathleen B. Davis Director Headquarters Local Programs

Comment Request Form

Date:	
From:	Phone: Email:
To:	Director, Local Programs Washington State Department of Transportation Transportation Building PO Box 47390
	Olympia, WA 98504-7390
Subject:	Local Agency Guidelines Comment
	Recommendation for Improvement:

Contents

Chapter 11	Introduction	
11.1	Purpose	
11.2	Organization of the Manual	11-1
11.3	Updating Process	
Chapter 12	FHWA Funding	
12.1	General Discussion	12-1
12.2	Programming Projects	12-4
12.3	Coordination With Agencies	12-5
12.4	Statewide Transportation Improvement Program (STIP)	12-8
12.5	Funding Sources	12-10
12.6	FHWA Discretionary Programs	12-18
12.7	FHWA Fund Transfers to Another Federal Agency for Administration	12-19
12.8	Appendices	12-20
	Appendix 12.81 MPO Planning Flowchart	12-21
	Appendix 12.82 STP Lead Agencies	12-22
Chapter 13	Certification Acceptance Program	
13.1	General Discussion	
13.2	CA Features	13-2
13.3	CA Requirements	
13.4	Application for CA	
13.5	CA Compliance	13-4
13.6	Non-CA Status	
13.7	Appendices	
	Appendix 13.71 Certification Acceptance Qualification Agreement	
	Appendix 13.72 Certification Acceptance Interview Form	
Chapter 14	Developing Projects Using the Local Agency Guidelines	
14.1	General Discussion	14-1
14.2	Project Development Process Overview	14-2
14.3	Projects Within Interstate Rights of Way	14-6
14.4	Project Development Process Flowchart and Checklist	14-7
14.5	Appendices	14-7
	Appendix 14.51 Project Development Process Flowchart	14-8
	Appendix 14.52 Project Development Checklist	14-9
Chapter 21	The Project Prospectus	
21.1	General Discussion	21-1
21.2	Procedure for Submitting the Planning Authorization Package	21-1
21.3	Procedure for Compiling the Project Authorization Package	21-1
21.4	Forms and Appendices	21-2

21.5	Forms		
	Appendix 21.40	Federal-Aid Prospectus Planning Scope of Work	
	Appendix 21.41	Vacant	
	Appendix 21.42	Project Authorization Transmittal Items - Instructions	
	Appendix 21.43	Authorization Package Checklist	
	Appendix 21.44	Project Prospectus - Instructions	
	Appendix 21.45	County Code and WSDOT Region Numbers	
	Appendix 21.46	City Code Numbers.	
	Appendix 21.47	Vacant	
	Appendix 21.48	Vacant	
	Appendix 21.49	Puget Sound Legislative Districts	
	Appendix 21.50	Vacant	
	Appendix 21.51	Washington State Congressional Districts	21-21
Chaptor 22		reement	22.1
Chapter 22 22.1	• • •	n	
22.1		dure	
22.2		eement	
22.3		Estimate	
22.4		lices	
22.5	Appendix 22.51	Documented Cost Estimates – Example	
		Local Agency Agreement – Example	
		Local Agency Agreement – Example	
Chapter 23	Progress Billing	(Reimbursement Costs)	
23.1	General Discussion	٦	23-1
23.2	Billing Procedures	for Local Agency Ad and Award and Agency Force Work .	23-1
23.3	•	for State Ad and Award	
23.4		g of Submittals	
23.5		ederal Aid Participating and Nonparticipating Charges	
23.6	Billing Reviews		23-8
23.7	Forms and Append	lices	23-8
	Appendix 23.70	Certificate of Indirect Costs.	
	Appendix 23.71	Vacant	
	Appendix 23.72	Local Programs Progress Billing – Instructions	
	Appendix 23.73	Inactive Justification Examples	23-14
	Appendix 23.74	Certificate of Indirect Costs	23-15
	Appendix 23.75	Vacant	
	Appendix 23.76	Local Programs Final Project Summary – Instructions	23-17
	Appendix 23.77	Local Programs Quick Reference Travel Guide	

Chapter 24	Environmental Processes	24-1
24.1	General Discussion	24-1
24.2	NEPA Classification	24-2
24.3	Early Project Coordination & Environmental Mitigation	24-8
24.4	Project Re-Evaluation	24-8
24.5	Supplemental Document	24-9
24.6	Other Federal Requirements	24-9
24.7	Tribal Consultation	24-9
24.8	Environmental Permitting	24-9
24.9	Forms	24-9
24.10	NEPA Categorical Exclusions – A Guidebook for Local Agencies	24-9
24.11	Plain Talk Toolkit	24-10
24.12	Reader-Friendly Tool Kit	24-10
Chapter 25	Right of Way	25-1
25.1	General Discussion	
25.2	Approval of Right of Way Acquisition Procedures	
25.3	Preliminary ROW Activities	
25.4	Right of Way Acquisition	
25.5	Appraisal/Waiver Valuation – Administrative Offer Summary (AOS)	
25.6	Appraisal Review	
25.7	Agency Concurrence for Setting Just Compensation	
25.8	Title	
25.9	Negotiations	
25.10	Donated Property	
	Administrative Settlements	
	Relocation	
	Right of Way Certification	
	ROW Certification vs URA Compliance	
25.15	Property Management	
25.16	Diaries	
25.17	Oversight of Consultants Hired to Perform ROW Activities	25-33
25.18	ROW Training	25-34
25.19	Document Retention.	25-34
25.20	Appendices	25-35
25.21	Local Programs Right of Way Services Website	25-35
	Appendix 25.170 Right of Way Plan Checklist.	25-36
	Appendix 25.171 Vacant	25-37
	Appendix 25.172 Sample Neighborhood Description	25-38
	Appendix 25.173 Vacant	25-39
	Appendix 25.174 Determining Whether Land or Property Rights or Interest	
	are Needed	25-40

Appendix 25.176 No ROW Needed Verification Checklist .25-42 Appendix 25.177 FHWA Early/Advanced Acquisition Options and Requirements Chart .25-43 Appendix 25.178 Federal Aid Requirement Checklist .25-43 Appendix 25.179 Acquisition Process Flowchart .25-47 Appendix 25.180 LPA Certification Worksheet - Certificate 1 Sample .25-48 Appendix 25.180 LPA Certification Worksheet - Instructions .25-49 Appendix 25.181 LPA Certificate 1 Worksheet - Certificate 2 Sample .25-54 Appendix 25.181 LPA Certification Worksheet - Instructions .25-55 Appendix 25.182 LPA Certificate 2 Worksheet - Instructions .25-56 Appendix 25.182 LPA Certificate 3 Worksheet - Certificate 3 Sample .25-56 Appendix 25.182 LPA Certificate 3 Worksheet - Certificate 3 Sample .25-60 Appendix 25.182 LPA Certificate 3 Worksheet - Certificate 3 Sample .26-10 26.1 General Discussion .26-11 26.1 General Discussion .26-12 26.3 Contract Procedures .26-12 26.43 Consult and greement Procedures. .26-13 26.51 Vacant		Appendix 25.175	Determining the Type of Property Rights Necessary	25-41
Chart		Appendix 25.176	No ROW Needed Verification Checklist	25-42
Appendix 25.178 Federal Aid Requirement Checklist .25-45 Appendix 25.179 Acquisition Process Flowchart .25-47 Appendix 25.180 LPA Certification Worksheet - .25-48 Appendix 25.180a LPA Certificate 1 Sample .25-49 Appendix 25.181 LPA Certificate 1 Worksheet - .25-49 Appendix 25.181 LPA Certificate 2 Sample .25-54 Appendix 25.181 LPA Certificate 2 Worksheet -		Appendix 25.177		
Appendix 25.179Acquisition Process Flowchart25-47Appendix 25.180LPA Certification Worksheet - Certificate 1 Sample25-48Appendix 25.180aLPA Certificate 1 Worksheet - Instructions25-49Appendix 25.181LPA Certification Worksheet - Certificate 2 Sample25-54Appendix 25.181LPA Certification Worksheet - Certificate 2 Sample25-55Appendix 25.1812LPA Certification Worksheet - Certificate 3 Sample25-55Appendix 25.182LPA Certification Worksheet - Certificate 3 Sample25-60Appendix 25.182aLPA Certificate 3 Worksheet - Lostructions25-61Chapter 26Disadvantaged Business Enterprises26-1126.1General Discussion26-2126.2Contract Procedures26-3226.3Contract Procedures26-3226.4Consultant Agreement Procedures.26-12Appendix 26.51Vacant26-13Appendix 26.52Underutilized Disadvantaged Business Enterprise Utilization Certification26-14Appendix 26.53UDBE Written Confirmation Document26-17Appendix 26.54DBE On-Site Review for Constructions/Regular Dealers/ Manufacturers26-18Appendix 26.55Project Office DBE On-Site Review for Architect & Engineering/ Professional Services Firms26-21Appendix 26.56Written Certification26-22Appendix 26.56Written Certification26-21Appendix 26.56Written Certification26-27Appendix 26.56Written Confirmation Docume		A		
Appendix 25.180 LPA Certificate 1 Sample				
Certificate 1 Sample 25-48 Appendix 25.180a LPA Certificate 1 Worksheet - 1nstructions Instructions 25-49 Appendix 25.181 LPA Certificate 2 Sample 25-54 Appendix 25.181a LPA Certificate 2 Worksheet - 25-55 Instructions 25-55 Appendix 25.182 LPA Certificate 3 Worksheet - 25-60 Certificate 3 Sample 25-61 Chapter 26 Disadvantaged Business Enterprises 26-12 26.1 General Discussion 26-12 26.2 Consultant Agreement Procedures 26-12 26.3 Contract Procedures 26-12 26.4 Consultant Agreement Procedures 26-12 26.5 Vacant 26-12 Appendix 26.51 Vacant 26-12 Appendix 26.51 Vacant 26-13 Appendix 26.51 Vacant 26-14 Appendix 26.51 Vacant 26-17 Appendix 26.55 Project Office DBE On-Site Review for Architect & Engineering/ Professional Services Firms 26-14 Appendix 26.55 Project Office DBE On-Site Review for Architect & Engineering/ Professional Services Firms 26-17		••	-	
Appendix 25.180a LPA Certificate 1 Worksheet - 25-49 Appendix 25.181 LPA Certification Worksheet - 25-54 Certificate 2 Sample 25-55 Appendix 25.181a LPA Certificate 2 Worksheet - 25-55 Instructions 25-55 Appendix 25.182 LPA Certificate 3 Worksheet - 25-60 Certificate 3 Sample 25-61 Chapter 26 Disadvantaged Business Enterprises 26-11 26.1 General Discussion 26-12 26.2 Procedures 26-32 26.3 Contract Procedures 26-32 26.4 Consultant Agreement Procedures 26-12 Appendix 26.51 Vacant 26-32 26.5 Forms - www.wsdot.wa.gov/forms/pdfForms.html 26-12 Appendix 26.51 Vacant 26-13 Appendix 26.51 Vacant 26-14 Appendix 26.51 Vacant 26-17 Appendix 26.52 Underutilized Disadvantaged Business Enterprise Utilization 26-14 Appendix 26.55 Project Office DBE On-Site Review for Architect & Engineering/ Professional Services Firms 26-21 Appendix 26.55 Project Office DBE On-Site Review for Architect		Appendix 25.180		25 49
Instructions.25-49Appendix 25.181LPA Certification Worksheet - Certificate 2 Sample25-54Appendix 25.181aLPA Certificate 2 Worksheet - Instructions.25-55Appendix 25.182LPA Certification Worksheet - Certificate 3 Sample25-60Appendix 25.182aLPA Certificate 3 Worksheet - Certificate 3 Sample25-61Chapter 26Disadvantaged Business Enterprises26-1126.1General Discussion26-1226.2Procedures26-3226.3Contract Procedures.26-1326.4Consultant Agreement Procedures.26-1226.5Forms - www.wsdot.wa.gov/forms/pdfForms.html26-12Appendix 26.51Vacant26-13Appendix 26.52Underutilized Disadvantaged Business Enterprise Utilization Certification26-14Appendix 26.53UDBE Written Confirmation Document26-17Appendix 26.54DBE On-Site Review for Construction Subcontractors/Regular Dealers/ Manufacturers.26-18Appendix 26.55Project Office DBE On-Site Review for Architect & Engineering/ Professional Services Firms26-21Appendix 26.56Written Certification.26-23Chapter 27Equal Employment Opportunity and Training.27-127.1General Discussion27-127.2Training27-227.3Contract Administration27-327.4Monitoring During Construction.27-427.5Compliance Review.27-4		A	-	25-48
Certificate 2 Sample 25-54 Appendix 25.181a LPA Certificate 2 Worksheet - Instructions. Instructions. 25-55 Appendix 25.182 LPA Certification Worksheet - 25-60 Certificate 3 Sample 25-61 Chapter 26 Disadvantaged Business Enterprises 26-11 26.1 General Discussion 26-12 26.2 Procedures 26-22 26.3 Contract Procedures 26-32 26.4 Consultant Agreement Procedures. 26-10 26.5 Forms - www.wotot.wa.gov/forms/pdfForms.html 26-12 26.5 Forms - www.wotot.wa.gov/forms/pdfForms.html 26-13 Appendix 26.51 Vacant 26-13 Appendix 26.52 Underutilized Disadvantaged Business Enterprise Utilization Certification 26-14 Appendix 26.53 UDBE Written Confirmation Document 26-17 Appendix 26.54 DBE On-Site Review for Construction Subcontractors/Regular Dealers/Manufacturers 26-18 Appendix 26.55 Project Office DBE On-Site Review for Architect & Engineering/Professional Services Firms 26-22 Chapter 27 Equal Employment Opportunity and Training. 27-1 27.1		Appendix 25.180		
Appendix 25.181a LPA Certificate 2 Worksheet - 10.500000000000000000000000000000000000		Appendix 25.181	LPA Certification Worksheet –	
Instructions.25-55Appendix 25.182LPA Certification Worksheet - Certificate 3 Sample.25-60Appendix 25.182aLPA Certificate 3 Worksheet - Instructions25-61Chapter 26Disadvantaged Business Enterprises26-126.1General Discussion26-126.2Procedures26-226.3Contract Procedures26-326.4Consultant Agreement Procedures26-1026.5Forms - www.wsdot.wa.gov/forms/pdfForms.html26-12Appendix 26.51Vacant26-13Appendix 26.52Underutilized Disadvantaged Business Enterprise Utilization Certification26-14Appendix 26.53UDBE Written Confirmation Document26-17Appendix 26.54DBE On-Site Review for Construction Subcontractors/Regular Dealers/ Manufacturers26-23Chapter 27Equal Employment Opportunity and Training.27-127.1General Discussion27-127.2Training27-227.3Contract Administration27-327.4Monitoring During Construction27-427.5Compliance Review27-4			Certificate 2 Sample	25-54
Appendix 25.182 LPA Certification Worksheet - 25-60 Certificate 3 Sample 25-61 Chapter 26 Disadvantaged Business Enterprises 26-1 26.1 General Discussion 26-2 26.2 Procedures 26-3 26.4 Consultant Agreement Procedures 26-3 26.5 Forms - www.wsdot.wa.gov/forms/pdfForms.html 26-12 26.5 Forms - www.wsdot.wa.gov/forms/pdfForms.html 26-12 Appendix 26.51 Vacant 26-13 Appendix 26.52 Underutilized Disadvantaged Business Enterprise Utilization Certification 26-14 Appendix 26.53 UDBE Written Confirmation Document 26-17 Appendix 26.54 DBE On-Site Review for Construction Subcontractors/Regular Dealers/ 26-18 Appendix 26.55 Project Office DBE On-Site Review for Architect & Engineering/ Professional Services Firms 26-21 Appendix 26.55 Project Office DBE On-Site Review for Architect & Engineering/ Professional Services Firms 26-23 Chapter 27 Equal Employment Opportunity and Training. 27-11 27.1 General Discussion 27-2 27.3 Contract Administration 27-3		Appendix 25.181	a LPA Certificate 2 Worksheet –	
Certificate 3 Sample25-60Appendix 25.182a LPA Certificate 3 Worksheet - Instructions25-61Chapter 26Disadvantaged Business Enterprises26-126.1General Discussion26-126.2Procedures26-226.3Contract Procedures26-326.4Consultant Agreement Procedures.26-1026.5Forms - www.wsdot.wa.gov/forms/pdfForms.html26-12Appendix 26.51Vacant26-13Appendix 26.51Vacant26-14Appendix 26.51Underutilized Disadvantaged Business Enterprise Utilization Certification26-17Appendix 26.53UDBE Written Confirmation Document26-17Appendix 26.54DBE On-Site Review for Construction Subcontractors/Regular Dealers/ Manufacturers.26-18Appendix 26.55Project Office DBE On-Site Review for Architect & Engineering/ Professional Services Firms26-21Appendix 26.56Written Certification26-23Chapter 27Equal Employment Opportunity and Training.27-127.1General Discussion27-127.2Training27-227.3Contract Administration27-327.4Monitoring During Construction27-427.5Compliance Review27-4			Instructions	25-55
Appendix 25.182a LPA Certificate 3 Worksheet - Instructions .25-61 Chapter 26 Disadvantaged Business Enterprises .26-1 26.1 General Discussion .26-1 26.2 Procedures .26-2 26.3 Contract Procedures .26-3 26.4 Consultant Agreement Procedures. .26-10 26.5 Forms - www.wsdot.wa.gov/forms/pdfForms.html. .26-12 Appendix 26.51 Vacant .26-13 Appendix 26.51 Vacant .26-14 Appendix 26.51 Vacant .26-13 Appendix 26.52 Underutilized Disadvantaged Business Enterprise Utilization .26-14 Appendix 26.53 UDBE Written Confirmation Document .26-17 Appendix 26.54 DBE On-Site Review for Construction Subcontractors/Regular Dealers/ Manufacturers .26-18 Appendix 26.55 Project Office DBE On-Site Review for Architect & Engineering/ Professional Services Firms .26-23 Chapter 27 Equal Employment Opportunity and Training. .27-1 27.1 General Discussion .27-1 27.2 Training .27-2 27.3 Contract Administration .27-3		Appendix 25.182		
Chapter 26Disadvantaged Business Enterprises.26-126.1General Discussion.26-126.2Procedures.26-226.3Contract Procedures.26-326.4Consultant Agreement Procedures26-1026.5Forms - www.wsdot.wa.gov/forms/pdfForms.html.26-12Appendix 26.51Vacant.26-13Appendix 26.52Underutilized Disadvantaged Business Enterprise Utilization Certification.26-14Appendix 26.53UDBE Written Confirmation Document.26-17Appendix 26.54DBE On-Site Review for Construction Subcontractors/Regular Dealers/ Manufacturers.26-18Appendix 26.55Project Office DBE On-Site Review for Architect & Engineering/ Professional Services Firms.26-21Appendix 26.56Written Certification.26-23Chapter 27Equal Employment Opportunity and Training27-127.1General Discussion.27-127.2Training.27-227.3Contract Administration.27-327.4Monitoring During Construction.27-427.5Compliance Review27-4			-	
26.1General Discussion26-126.2Procedures26-226.3Contract Procedures26-326.4Consultant Agreement Procedures26-1026.5Forms - www.wsdot.wa.gov/forms/pdfForms.html26-12Appendix 26.51Vacant26-13Appendix 26.52Underutilized Disadvantaged Business Enterprise Utilization Certification26-14Appendix 26.53UDBE Written Confirmation Document26-17Appendix 26.54DBE On-Site Review for Construction Subcontractors/Regular Dealers/ Manufacturers.26-18Appendix 26.55Project Office DBE On-Site Review for Architect & Engineering/ Professional Services Firms26-23Chapter 27Equal Employment Opportunity and Training.27-127.1General Discussion27-227.3Contract Administration27-327.4Monitoring During Construction27-427.5Compliance Review.27-4		Appendix 25.182	a LPA Certificate 3 Worksheet – Instructions	25-61
26.2Procedures26-226.3Contract Procedures26-326.4Consultant Agreement Procedures.26-1026.5Forms - www.wsdot.wa.gov/forms/pdfForms.html26-12Appendix 26.51Vacant26-13Appendix 26.52Underutilized Disadvantaged Business Enterprise Utilization Certification26-14Appendix 26.53UDBE Written Confirmation Document26-17Appendix 26.54DBE On-Site Review for Construction Subcontractors/Regular Dealers/ Manufacturers.26-18Appendix 26.55Project Office DBE On-Site Review for Architect & Engineering/ Professional Services Firms26-21Appendix 26.56Written Certification26-23Chapter 27Equal Employment Opportunity and Training.27-127.1General Discussion27-127.2Training27-227.3Contract Administration27-327.4Monitoring During Construction27-427.5Compliance Review.27-4	Chapter 26	-	-	
26.3Contract Procedures26-326.4Consultant Agreement Procedures26-1026.5Forms - www.wsdot.wa.gov/forms/pdfForms.html26-12Appendix 26.51Vacant26-13Appendix 26.52Underutilized Disadvantaged Business Enterprise Utilization Certification26-14Appendix 26.53UDBE Written Confirmation Document26-17Appendix 26.54DBE On-Site Review for Construction Subcontractors/Regular Dealers/ Manufacturers26-18Appendix 26.55Project Office DBE On-Site Review for Architect & Engineering/ Professional Services Firms26-23Chapter 27Equal Employment Opportunity and Training.27-127.1General Discussion27-227.3Contract Administration27-327.4Monitoring During Construction27-427.5Compliance Review.27-4	26.1	General Discussio	n	
26.4Consultant Agreement Procedures26-1026.5Forms - www.wsdot.wa.gov/forms/pdfForms.html.26-12Appendix 26.51Vacant.26-13Appendix 26.52Underutilized Disadvantaged Business Enterprise Utilization Certification.26-14Appendix 26.53UDBE Written Confirmation Document.26-17Appendix 26.54DBE On-Site Review for Construction Subcontractors/Regular Dealers/ Manufacturers26-18Appendix 26.55Project Office DBE On-Site Review for Architect & Engineering/ Professional Services Firms.26-23Chapter 27Equal Employment Opportunity and Training27-127.1General Discussion.27-227.3Contract Administration.27-327.4Monitoring During Construction.27-427.5Compliance Review27-4	26.2	Procedures		
26.5Forms - www.wsdot.wa.gov/forms/pdfForms.html26-12Appendix 26.51Vacant26-13Appendix 26.52Underutilized Disadvantaged Business Enterprise UtilizationCertification26-14Appendix 26.53UDBE Written Confirmation Document26-17Appendix 26.54DBE On-Site Review for Construction Subcontractors/Regular Dealers/ Manufacturers26-18Appendix 26.55Project Office DBE On-Site Review for Architect & Engineering/ Professional Services Firms26-23Chapter 27Equal Employment Opportunity and Training.27-127.1General Discussion27-227.3Contract Administration27-327.4Monitoring During Construction27-427.5Compliance Review.27-4	26.3	Contract Procedu	res	
Appendix 26.51Vacant	26.4	Consultant Agree	ment Procedures	
Appendix 26.52Underutilized Disadvantaged Business Enterprise Utilization Certification26-14Appendix 26.53UDBE Written Confirmation Document26-17Appendix 26.54DBE On-Site Review for Construction Subcontractors/Regular Dealers/ Manufacturers.26-18Appendix 26.55Project Office DBE On-Site Review for Architect & Engineering/ Professional Services Firms26-21Appendix 26.56Written Certification26-23Chapter 27Equal Employment Opportunity and Training.27-127.1General Discussion27-127.2Training27-227.3Contract Administration27-327.4Monitoring During Construction27-427.5Compliance Review.27-4	26.5	Forms - www.wsc	lot.wa.gov/forms/pdfForms.html	26-12
Certification.26-14Appendix 26.53UDBE Written Confirmation Document.26-17Appendix 26.54DBE On-Site Review for Construction Subcontractors/Regular Dealers/ Manufacturers26-18Appendix 26.55Project Office DBE On-Site Review for Architect & Engineering/ Professional Services Firms.26-21Appendix 26.56Written Certification.26-23Chapter 27Equal Employment Opportunity and Training27-127.1General Discussion.27-127.2Training.27-227.3Contract Administration.27-327.4Monitoring During Construction.27-427.5Compliance Review.27-4		Appendix 26.51	Vacant	
Appendix 26.53UDBE Written Confirmation Document.26-17Appendix 26.54DBE On-Site Review for Construction Subcontractors/Regular Dealers/ Manufacturers26-18Appendix 26.55Project Office DBE On-Site Review for Architect & Engineering/ Professional Services Firms.26-21Appendix 26.56Written Certification26-23Chapter 27Equal Employment Opportunity and Training27-127.1General Discussion.27-127.2Training.27-227.3Contract Administration.27-327.4Monitoring During Construction.27-427.5Compliance Review27-4		Appendix 26.52	-	
Appendix 26.54DBE On-Site Review for Construction Subcontractors/Regular Dealers/ Manufacturers		Appondix 24 52		
Manufacturers				
Appendix 26.55Project Office DBE On-Site Review for Architect & Engineering/ Professional Services Firms26-21Appendix 26.56Written Certification26-23Chapter 27Equal Employment Opportunity and Training27-127.1General Discussion27-127.2Training27-227.3Contract Administration27-327.4Monitoring During Construction27-427.5Compliance Review27-4		Appendix 20.54	•	
Professional Services Firms.26-21Appendix 26.56Written Certification26-23Chapter 27Equal Employment Opportunity and Training27-127.1General Discussion.27-127.2Training.27-227.3Contract Administration.27-327.4Monitoring During Construction27-427.5Compliance Review27-4		Appondix 26 55		
Appendix 26.56Written Certification.26-23Chapter 27Equal Employment Opportunity and Training.27-127.1General Discussion27-127.2Training27-227.3Contract Administration27-327.4Monitoring During Construction27-427.5Compliance Review27-4		Appendix 20.33		-
27.1General Discussion.27-127.2Training.27-227.3Contract Administration.27-327.4Monitoring During Construction.27-427.5Compliance Review.27-4		Appendix 26.56		
27.1General Discussion.27-127.2Training.27-227.3Contract Administration.27-327.4Monitoring During Construction.27-427.5Compliance Review.27-4	Chapter 27	Equal Employme	ent Opportunity and Training	
27.2Training	•			
27.3Contract Administration27-327.4Monitoring During Construction27-427.5Compliance Review27-4				
27.4Monitoring During Construction.27-427.5Compliance Review.27-4		-		
27.5 Compliance Review				
		-	-	
	27.6	•		

Chapter 28	Title VI Program .		28-1
28.1	General Discussion		28-1
28.2	Title VI Plan		28-2
28.3	Standard Title VI As	surances	28-4
28.4	Annual Title VI Acco	omplishments and Goals Report	28-5
28.5	Title VI Complaint II	nvestigations	28-6
28.6	Title VI Field Reviev	vs	28-7
28.7	Executive Orders		28-8
28.8	Corrective Action		28-11
28.9	Data Collection		28-11
28.10	Forms - www.wsdo	t.wa.gov/forms/pdfForms.html	28-12
28.11	Reference Website		28-12
28.12	Appendices		28-13
	Appendix 28.71	Vacant	28-14
	Appendix 28.72	Vacant	28-15
	Appendix 28.73	Vacant	28-16
	Appendix 28.74	Vacant	28-17
	Appendix 28.75	Vacant	28-18
	Appendix 28.76	Vacant	28-19
	Appendix 28.77	Vacant	28-20
Chapter 29	Section 504 and th	ne Americans with Disabilities Act	29-1
29.1	General Discussion		29-1
29.2	Assurances		29-2
29.3	Administrative Requ	uirements	29-2
29.4		gram Access Plan, and Accessible Pedestrian Signal and	
	•		
29.5	•	ew Construction and Alterations in the Public Right of Way	
29.6	Monitoring and Enfo	orcement	29-6
29.7			
29.8	-		
29.9		•••••••••••••••••••••••••••••••••••••••	
29.10		•••••••••••••••••••••••••••••••••••••••	
	Appendix 29.11	ADA Title II and Section 504 Regulatory References	29-8
Chapter 31	Using Consultants	8	31-1
31.1	A&E Services Consu	ultants	31-2
31.2	Non-A&E Profession	nal Services Consultants	31-7
31.3	Establishment of Co	onsultant Roster	31-9
31.4	Negotiation With Se	elected Firm, A&E, and Non-A&E Professional Services	31-10
31.5	Consultant Agreeme	ents, Exhibits, and Supplements to Agreements, A&E, and	
	Non-A&E Profession	nal Services	31-14
31.6	Indirect Cost Rates		31-16
31.7	Submittal of Consul	tant Agreement Data	31-17

31.8	Oversight of the A	Agreement and Project Closure	31-18
31.9	Appendices		
	Appendix 31.91	Advertisement – Example	
	Appendix 31.92(a) Submittal Information Form (Prime)	
	Appendix 31.92(b) Submittal Information Form (Subconsultant)	
	Appendix 31.93	Request for Sole Source Consultant Services	
	Appendix 31.94	Independent Estimate for Consulting Services	
	Appendix 31.95	Record of Negotiations – Example	31-30
	Appendix 31.96	Performance Evaluation Consultant Services	
	Appendix 31.97	Alleged Consultant Design Error Procedures	
	Appendix 31.98	Consultant Claim Procedures	
	Appendix 31.99	Consultant Draft scope and Independent Cost Estimate	
		example	
Chapter 32	Railroad/Highwa	y Crossing Program	
32.1	General Discussio	n	
32.2	Selection of Appro	opriate Warning Devices	
32.3	Project Developm	ent Process	
32.4	Appendices		
	Appendix 32.41	Signal Design – Shoulder Section	
	Appendix 32.42	Signal Design – Curb Section	
	Appendix 32.43	Railroad/Highway Grade Crossing Protection Sight Dista	nce
		Diagram and Gate Warrant Form	
	Appendix 32.44	Railroad Project Data Form	
	Appendix 32.45	Type 3 Party Agreement – Example	
	Appendix 32.46	Local Agency Railway Agreement	
Chapter 33	Emergency Relie	ef Program	
33.1	•••	Disaster	
33.2		cy Relief Program Guidelines	
33.3	-	enses	
33.4	•	cy Relief Work	
33.5		, 	
33.6		Requirements	
33.7	-	·	
33.8	-	uidelines	
33.9	-		
	Appendix 33.91	Local Agency Proclamation	
	Appendix 33.92	Governor's Proclamation	
	Appendix 33.93	Local Agency Detailed Damage Inspection Report	
	Appendix 33.94	Emergency Work Contract.	

Chapter 34	Local Bridge Pro	ogram	34-1
34.1	General Discussio	n	34-1
34.2	-	Inspection Program	
34.3		and Quality Control Reviews	
34.4	Local Bridge Prog	ram Call for Projects	34-6
34.5	••		
	Appendix 34.51	NBIS Regulation – Qualifications of Personnel	
	Appendix 34.52	NBIS Regulation – Inspection Frequency	
	Appendix 34.53	Bridge Inspector Experience and Training Record	
	Appendix 34.54	Bridge Program Manager Agreement	
	Appendix 34.55	Bridge Records	
	Appendix 34.56	Individual Bridge Record	
	Appendix 34.57	Local Agency Bridge Program Quality Assurance Checklist	34-22
Chapter 41	General Project	Турез	41-1
41.1	General Discussio	n	41-1
41.2	Work Zone Safety	and Mobility	41-2
41.3	Intelligent Transpo	ortation Systems (ITS)	41-2
41.4	Deviations		41-4
41.5	Appendices		41-5
	Appendix 41.51	Vacant	41-6
	Appendix 41.52	Systems Engineering Process "V" Diagram	41-7
	Appendix 41.53	Intelligent Transportation Systems (ITS)Systems Engineering	
		Analysis Worksheet	41-8
	Appendix 41.54	FHWA Washington Division ITS Project	
		Contracting Guidance September 2012	41-11
Chapter 42	City and County	Design Standards for All Routes	42-1
42.1	Introduction		42-1
42.2	Committee Memb	pership	42-2
42.3	Local Agency Des	ign Matrices	42-3
42.4	Local Agency Des	ign Matrix Definitions	42-4
42.5	Design Level D St	andards for Two Way Roads and Streets	42-11
42.6	Roadway Geomet	rics	42-12
42.7	3R Projects		42-13
42.8	-		
42.9	References		42-14
42.10	••		
	Appendix 42.101	Local Agency Design Matrix Checklists	42-17

Chapter 12	Decian Annroval		10 1
Chapter 43	• •	l	
43.1		n	
43.2		Design Approval	
43.3	• • •	proval	
43.4			
43.5		equired for Special Projects	
43.6			
	Appendix 43.61	VE Assessment Report	
	Appendix 43.62	Example of Design Approval Documentation	
Chapter 44	Plans, Specificat	ions, and Estimates	
44.1	General Discussio	n	
44.2	PS&E Requiremer	ıts	
44.3	Documents Requi	ring Professional Stamps	
44.4	Contract Plans		
44.5	Specifications		
44.6	Estimates		
44.7	Appendices		
44.8	Forms - www.wsd	ot.wa.gov/forms/pdfForms.html	
	Appendix 44.71	Vacant	
	Appendix 44.72	Vacant	
	Appendix 44.73	Vacant	
	Appendix 44.74	Estimate and Grouping – Example	
	Appendix 44.75	Vacant	
	Appendix 44.76	Patented/Proprietary Items Certification Instructions	
Projec	••		
2	Appendix 44.77	Two-Week Advertisement – PIF Instructions	
	Appendix 44.78	Mandatory Use of Borrow or Disposal Site – PIF Instruc	ctions44-21
	Appendix 44.79	Agency Supplied Equipment – PIF Instructions	
	Appendix 44.80	Agency Supplied Material – PIF Instructions	
	Appendix 44.81	Local Agency Force Work– PIF Instructions	
	Appendix 44.82	Tied Bids – PIF Instructions	
	Appendix 44.83	Vacant	
Chapter 45	State Advertising	g and Award Procedures	45-1
45.1		n	
45.2			
45.3			
			· · · · · · · · · · · · · · · J I

Chapter 46		g and Award Procedures	
46.1		n	
46.2			
46.3		d Data	
46.4	••		
	Appendix 46.41	Advertisement – Example	
	Appendix 46.42	Local Agency Funds – Award Letter Example	
	Appendix 46.43	Zero DBE Goal – Award Letter Example	
	Appendix 46.44	DBE Goal – Award Letter Example	
	Appendix 46.45	Contract Bond – Example	
	Appendix 46.46	FSBE Goal – Award Letter Example	46-14
Chapter 51	WSDOT Adminis	tered Projects	
51.1	General Discussion	n	51-1
51.2	Preconstruction C	onference	51-1
51.3	Changes and Extra	a Work	51-1
Chapter 52	Local Administer	ed Projects	
52.1	General Discussion	n	52-1
52.2	Preconstruction C	onference	52-1
52.3	Quality Control		52-2
52.4	Progress Payment	s	52-6
52.5	Changes and Extra	a Work	52-7
52.6	Termination of Co	ntract	52-8
52.7	Compliance With	Federal Contract Provisions	52-8
52.8		on of Construction	
52.9	Projects within Int	erstate Rights of Way	52-10
52.10	Appendices		52-10
52.11	Forms		52-10
	Appendix 52.101	Preconstruction Conference Agenda – Example	52-11
	Appendix 52.102	Preconstruction Conference Minutes – Example	
	Appendix 52.103	Letter Requesting WSDOT Project Inspection and Acceptar	nce –
		Example	
	Appendix 52.104	Materials Certification – Example	
	Appendix 52.105	Weekly Statement of Working Days	
	Appendix 52.106	Change Order	
	Appendix 52.107	Exceptions to the WSDOT Construction Manual M 41-01.	52-20

Chapter 53	Project Closure		.53-1
53.1	General Discussion	n	. 53-1
53.2	Closure		. 53-1
53.3	Project Reviews		. 53-2
53.4	Financial and Com	pliance Audit	. 53-4
53.5	Appendices		. 53-5
53.6	Forms		. 53-5
	Appendix 53.51	Vacant	. 53-6
	Appendix 53.52	Vacant	. 53-7
	Appendix 53.53	Vacant	. 53-8
	Appendix 53.54	Certified Payroll Example	. 53-9
Chapter 61	Local Agency Fo	rce Projects	.61-1
61.1	General Discussion	n	.61-1
61.2	PS&E Requiremen	ts	.61-1
61.3	PS&E Approval		.61-1
61.4	Approval for Use of	of Agency Forces	. 61-1
61.5	Fund Authorizatio	n	.61-2
61.6	Contract Number.		. 61-2
61.7	Construction Adm	inistration	.61-2
61.8	Project By One Ag	ency for Another Agency	. 61-4
61.9	Appendices		.61-4
	Appendix 61.91	Local Agency Force Preconstruction Conference – Example	.61-5
List of Forms	S		1
Abbreviation	s and Glossary		1

11.1 Purpose

The *Local Agency Guidelines* is intended to help Washington's public agencies plan, design, construct, and maintain transportation facilities. To assist agencies in accomplishing these goals, the manual describes the processes, documents, and approvals necessary to obtain Federal Highway Administration (FHWA) funds to develop local transportation projects and defray their costs.

The manual is a compilation of information from many sources and is a reference source for administrative and field personnel in any governmental agency. To serve the needs of local agencies, the manual describes development requirements and outlines procedures for obtaining approval when local conditions warrant departures from adopted standards.

Local Programs is the division within the Washington State Department of Transportation (WSDOT) which serves local agencies. The Regional Local Programs Engineer, the local agency's contact person within WSDOT, is always available to assist local officials with answers to their questions about the manual.

11.2 Organization of the Manual

Using the glossary and the cross-references, readers should be able to find answers to most questions regarding procedural requirements for FHWA assisted transportation projects. The manual is organized to reflect the flow of a project through the major phases of development and to incorporate the differing developmental needs of different projects.

The manual is divided into six parts. Each part contains one or more chapters which describe the requirements for completing specific project development activities:

Chapters 11-14, Guidelines Overview, discuss:

- Describe the purpose and objective of this manual.
- Provide a list of acronyms and a list of FHWA funding programs for local projects.
- Explain the process for becoming certified to administer FHWA projects.
- Describe the procedure for coordinating local transportation programs with areawide planning agencies.
- Provide an overview of the project development process.

Chapters 11-14, Appendices, include:

- A flowchart summarizing major activities required to develop a transportation project.
- A checklist of required approvals.
- A checklist of tasks necessary to complete various project phases.

Chapters **21–28**, *General Project Development Processes*, describe procedures which apply to all FHWA assisted transportation projects.

Chapters 31–34, Special Project Development, describe procedures essential to some types of projects but not needed on all projects.

Chapters 41-46, **Design**, describe design standards for obtaining design phase approvals which must be incorporated into local projects, preparation of contract documents, and contracting for construction. Some of the chapters will apply, depending on whether a project is to be administered by WSDOT or the local agency.

Chapters 51–53, Construction and Post-Construction, describe procedures for administering the project construction phase, describe procedures for closing out FHWA projects. Procedures for state and local construction administration are discussed in separate chapters.

Chapter 61, Local Agency Force Projects, describes procedures from project design approval through the closing of an FHWA project, using the agency's labor, equipment, and materials.

In each chapter, there is a general discussion section which gives background information, policy, and the rationale for the requirements. This is followed by a detailed description of requirements (procedures, documents, and approvals). In most cases, general discussion appears at the beginning of each chapter, while details of the process appear later in the chapters. Backup data, checklists, sample letters, and instructions for completing forms appear in appendices to each chapter.

11.3 Updating Process

Since FHWA funding programs and eligibility requirements frequently change, this manual is updated in April every year. If there are changes that need to be made immediately, the HQ Local Programs Office will issue a letter to all manual holders and CA Agencies. Agencies are encouraged visit the Local Programs website and sign up to receive emails notifications of updates.

Comments and suggestions for improvement of the manual are most welcome. They should be directed to the Region Local Programs Engineer, who will forward them to the WSDOT Local Programs Division where they will be considered in the next revision.

12.1 General Discussion

This chapter describes the distribution of Federal Highway Administration (FHWA) funds administered by the Washington State Department of Transportation's (WSDOT) Headquarters Local Programs, and presents the basic procedures for local agency participation.

FHWA funds may be used to reimburse project costs for general transportation planning, preliminary engineering, right of way acquisition, construction, and audits. FHWA funds may be expended only after WSDOT notifies the agency of federal authorization. FHWA funds are not eligible for lobbying efforts (2 CFR Part 200.450).

To use donated lands as part of the agencies' match to the project under certain conditions, see Section 25.10, for details.

.11 FHWA Eligible Roadways – Under Fixing America's Surface Transportation Act (FAST), in order for projects to be eligible for FHWA funds, roadways must be functionally classified routes.

Specific programs require that in order to be eligible, the roadway must be identified as part of the National Highway System (NHS), or the Interstate System, which is a component of the NHS. The NHS provides an interconnected system of principal arterials and other highways serving major population centers, international border crossings, ports, airports, public and intermodal transportation facilities, and other major travel destinations to meet national defense needs and to serve interstate and interregional travel.

Routes included on the NHS are principal arterials, interstate highways, highways on the Strategic Highway Network (STRAHNET), major STRAHNET connectors, and congressional high priority routes.

Non-NHS routes include all other functionally classified routes (except rural minor collector and local access). The Act allows up to 15 percent of Surface Transportation Block Grant (STBG) rural dollars to be used on rural minor collectors.

.12 Federal-Aid Highway Program (FAHP) – This is an "umbrella" term that encompasses most of the federal programs providing highway funds to the states. The passage of the Fixing America's Surface Transportation Act (FAST Act) provides funds for transportation projects from the following federal programs (see Section 12.5):

- National Highway Performance Program (NHPP)
- Surface Transportation Block Grant (STBG)
- Congestion Mitigation and Air Quality (CMAQ)
- Highway Safety Improvement Program (HSIP)
- National Highway Freight Program (NHFP)
- Transportation Alternatives (Previously Transportation Alternatives Program) (TA)
- Ferry Boat Program (FBP)
- Emergency Relief Program (ER)

Washington has a unique approach to splitting federal highway funds between state and local government. There is a requirement to sub-allocate about half of the Surface Transportation Block Grant (STBG) funding to local entities based on population, and there is also metropolitan planning money for local organizations. Due to our state's history of collaboration and open discussion, the State provides more money to local governments than required by federal law. Since the Intermodal Surface Transportation Act (ISTEA) in 1991, Washington State has engaged in a discussion about how to split the Federal-Aid Highway Funds between WSDOT and local jurisdictions.

Historically, the funds have been distributed on a percentage basis. In general, the overall state/local distribution is an accumulation of the distribution of the individual Federal-Aid Highway Programs (FAHP). Where applicable, the distribution of each of the federal program areas is based on a data-driven approach, while also considering ownership and whether the program benefits the state or local system.

Federal Aid Highway Program (FAHP) Overview

The FAHP encompasses most of the federal programs providing highway funds to the states and is administered by the FHWA. The program is primarily funded from revenues collected by the United States Treasury from certain federal taxes on gasoline, tire sales, and other items, which taxes are deposited into the federal Highway Trust Fund.

The FHWA is the federal agency within the USDOT responsible for administering the FAHP, which is a reimbursement program. Washington is responsible for the operation and maintenance of federal-aid highways in the state.

Once projects are approved by FHWA and funds are obligated, the federal government makes payments for costs as they are incurred on projects. With few exceptions, the federal government does not pay for the entire cost of a federal-aid project. Federal reimbursements are typically required to be matched with non-federal funding sources (state and/or local funds). The maximum federal share is specified in the federal legislation authorizing the program. In Washington, the typical federal share has been adjusted to 86.5 percent to account for the amount of federal land in Washington.

1. Funding under the FAHP is provided through a multi-step funding cycle that includes: Authorization by Congress of the funding for various highway programs, typically on a multi-year basis (e.g., FAST Act, MAP-21, SAFETEA-LU, etc.). The authorization act defines the programs and establishes maximum funding levels. When an authorizing act establishes a program, it sets rules for the amount of funds available in a Federal Fiscal Year (FFY), a description of how the funds are to be distributed, the length of time during which the funds may be used, and a list of eligible activities. Through "contract authority," authorized amounts become available for obligation according to the provisions of the authorization act without further legislative action. By definition, contract authority is unfunded and a subsequent appropriations act is necessary to pay the obligations under contract authority.

- Apportionment and Allocation the authorization act sets the distribution of contract authority to be apportioned and/or allocated to the states. The authorized amount for a given FFY is distributed to the states through apportionments and allocations.
 - Apportionments The distribution of funds using a formula provided in law is called an apportionment. Each FFY, the FHWA is responsible for apportioning authorized funding for the various highway programs among the states according to formulas established in statute. In general, apportionments are available for three years plus the year that they are apportioned. It is the practice in Washington to use the oldest apportionment available when obligating funds. This approach prevents the lapsing of apportionment.
 - Allocations Some FHWA funding categories do not have a legislativelymandated distribution formula, the distributions of funds are termed "allocations," which may be made at any time during the FFY. In most cases, allocated funds are divided among states with qualifying projects applying general administrative criteria provided in the law, such as Ferry Boat Program.
- 3. **Obligation** the federal government's commitment to reimburse for the federal share of an approved project's eligible costs. This commitment occurs when the project is approved and the project agreement is executed. FHWA distributes Obligation Authority to states proportionately based on each state's share of apportioned and allocated revenues. The actual ratio of Obligation Authority to apportionment and allocations may vary from state to state, since some federal-aid programs are exempt from the obligation limitation. A state's Obligation Authority (unlike its apportionments and allocations of authorized funding) must be obligated before the end of the FFY for which it is made available; if not, it will be redistributed to other states to help ensure that the total limitation nation-wide will be used.
- 4. Appropriations Congress specifies the amount of funds available for the year to liquidate obligations as a means of balancing the annual level of highway spending with other federal budget priorities. The Obligation Limitation is the amount of authorized funding that Congress allows states to obligate in an individual year. This is a statutory budgetary control that does not affect the apportionment or allocation of funds. Rather, it controls the rate at which the funds can be used, and, in effect, can limit the amount of funds that can be used. WSDOT has been successful in obligating its full amount of Obligation Authority and the additional Obligation Authority made available to the state through the annual process of redistributing federal funds from those states and programs that are unable to utilize all of their obligation authority.
- 5. **Program Implementation** covers the programming and authorization. In order to receive federal reimbursements for transportation projects, states are required to develop long-range transportation plans that are based on projections of state and federal funding. Projects are not eligible for federal reimbursements unless they are either directly identified or consistent with a long-range plan and included in the Statewide Transportation Improvement Program ("STIP"). The STIP requires FHWA and FTA approval.
 - Traditional Approach. WSDOT requests FHWA approval of the use of federal funding by phase (PE, RW, CN) for the appropriate federal share of the project. The project must be in the STIP and identifying the category and amount of federal funding. FHWA evaluates and verifies the project is eligible for

federal funding and meets a variety of federal requirements. Provided that all requirements are satisfied, FHWA authorizes federal participation in the project and obligates the federal share of project costs. (Additional requirements are outlined in subsequent chapters).

- Advance Construction (AC) Approach. WSDOT requests FHWA approval of AC to authorize a project in advance of the apportionment of federal-aid funds. Under AC, FHWA is asked to authorize the project without obligating federal funds. A state/local agency will provide the up-front financing for the project and then at a later date "convert" the AC project to a regular federal-aid project and obligate the full federal share of the project costs when sufficient Obligation Authority is available. At the time of conversion, state/local agency requests reimbursement for the federal share of costs incurred to date.
- 6. **Reimbursement** The FAHP is a reimbursement program. As work progresses on a federal-aid project, WSDOT/local agency incur costs for the completed work and can pay for those costs from available state/local funds and/or request reimbursement. The state/local agency electronically transmits vouchers for the federal share of completed work and certifies the claims to FHWA/WSDOT for review and approval monthly. (see Chapter 23)

12.2 Programming Projects

.21 Planning Requirements – The Federal Transportation Act requires a continuous, cooperative and comprehensive (3C) performance-based statewide and metropolitan multimodal transportation planning process. This process involves:

- Metropolitan Planning Organization (MPO) long-range transportation plans.
- MPO transportation improvement programs (MTIPs).
- A statewide long-range transportation plan.
- A Statewide Transportation Improvement Program (STIP).

The statewide planning process carries out a 3C performance-based multimodal transportation approach for making transportation investment decisions to support the national goals throughout the state. The process for developing the statewide plan and transportation improvement program shall include metropolitan and non-metropolitan local officials with responsibility for transportation, including transit operators, tribal nations, and federal land management agencies. At the state and federal levels, policies and procedures are established to provide for statewide coordination of transportation programs.

.22 Local Agency Transportation Programs – The local agency transportation program is a listing of prioritized projects that a local agency expects to begin during the next six years. Projects in the local agency transportation program are all FHWA, Federal Transit Administration (FTA), regionally significant projects regardless of funding source and other state or locally funded projects. All cities, towns, counties, tribal nations, and transit agencies are required to prepare and adopt their individual transportation programs annually.

• Cities and towns are required to prepare and adopt a six-year Transportation Program by June 30 annually and file a copy with the Secretary of Transportation not more than 30 days after adoption (RCW 35.77.010).

- Counties are required to prepare and adopt a six-year transportation program by December 31 annually and file copies with the County Road Administration Board (CRAB) and the Secretary of Transportation not more than 30 days after adoption (RCW 36.81.121).
- Tribal Nations are required to prepare a Tribal Transportation Improvement Program (TTIP) and forward it to the Bureau of Indian Affairs (BIA). (25 CFR 170.400).
- Transit agencies are required to prepare a six-year transit development plan by September 1st of each year and file a copy with WSDOT, the Transportation Improvement Board, cities, counties, and regional planning councils where the transit agency is located (RCW 35.58.2795).
- WSDOT prepares a 6-year project delivery plan based on identified system deficiencies and priorities by July 1 annually and makes the plan available for use in consulting with communities, metropolitan and non-metropolitan local officials.

Once the agency's transportation programs are adopted, federally funded and regionally significant projects are submitted to MPOs for inclusion in the Regional TIP. County lead agencies and rural cities can submit directly to WSDOT or the RTPO for inclusion in the STIP based on an agreed upon process.

WSDOT developed a web-based system for agencies to prepare their six-year transportation programs and submit them electronically. For additional information on the system, go to www.wsdot.wa.gov/localprograms/programmgmt/stip.htm.

12.3 Coordination With Agencies

.31 Metropolitan Planning Organizations (MPO) – An MPO is the policy board designated to carry out the metropolitan transportation planning process for an urbanized area with 50,000 or more population as designated by the Bureau of the Census. (23 USC 134(d) and 23 CFR Part 450).

MPOs with populations over 200,000 are designated as Transportation Management Areas (TMAs). Some responsibilities of the TMA/MPO are:

- Carry out a 3C performance-based multimodal transportation planning process for decision making to support national performance goals.
- Prepare a 20-year metropolitan transportation plan (MTP) that is financially constrained and serves as a basis for the selection of projects in the MTIP.
- Develop programmatic mitigation plans to address the potential environmental impacts of future transportation projects.
- Develop a congestion management process, typically called a CMP.
- Develop criteria that relate to regional priorities, establish application procedures, project selection, inform local agency of selection, and monitor to ensure delivery of regional STP, CMAQ, and TAP funds that correlates with the MTP. Federal funds cannot be sub-allocated to individual jurisdictions or modes based on a predetermined percentage or formula (23 CFR 450.326(m)).
- Develop a four-year MTIP, which:
 - Is required to be updated at least once every four years and approved by the MPO and Governor or Governor's designee.
 - Contains projects consistent with the current metropolitan transportation plan.
 - Includes a list of prioritized projects for four years.

- Follows a documented public participation plan that provides reasonable opportunities for involvement in the metropolitan transportation planning process by interested parties.
- Includes a financial plan for implementing the projects that is also consistent with reasonable expectation of available funding.
- Includes sufficient descriptive project descriptions (such as type of work, termini, length, and other similar factors) to identify the project or phase of the project.
- Contains projects being funded by Title 23, FHWA, or Title 49, FTA funding.
- Estimates the total cost of the project (all phases, all funding sources).
- Contains the amount of federal, state, and local funds to be obligated during each program year.
- Contains regionally significant projects funded with federal funds other than those administered by FHWA or FTA and projects funded with non-federal funds.
- Contains a project or identified phase of a project, only if full funding can reasonably be anticipated to be available for the project or phase within the time period contemplated for completion of the project or the identified phase (see STIP Appendix C).
- Includes performance target achievement. The MTIP shall include, to the maximum extent practicable, a description of the anticipated effect of the TIP toward achieving the performance targets established in the metropolitan transportation plan, linking investment priorities to those performance targets.
- Each year, include a listing of obligated projects (including investments in pedestrian walkways and bicycle transportation facilities). The listing shall be published by March 30 of each year, identifying the Title 23 and/or Title 49, FHWA funds, and FTA funds that were obligated in the preceding calendar year. For each federally funded project, the listing shall include:
 - All federal funded projects authorized or revised to increase obligations in the previous calendar year.
 - The agency responsible for carrying out the project or phase.
 - Sufficient project descriptions (such as type of work, termini, length, and other similar factors) to identify the project or phase of the project.
 - The amount of federal funds requested in the TIP.
 - The federal funding obligated during the previous calendar year.
 - The federal funding remaining for subsequent years.
- After the MPO TIP is approved, it is submitted to WSDOT through the web-based system for inclusion in the STIP.

.32 Regional Transportation Planning Organizations (RTPO) – As part of the Growth Management Act (GMA), the state legislature authorized the creation of RTPOs (RCW 47.80). RTPOs are voluntary organizations composed of local governments within a county, or within geographically contiguous counties, whose purpose is to coordinate transportation planning on a regional basis and to develop a regional transportation plan as applicable. Some RTPO responsibilities may include:

- Establish a cooperative planning process with public involvement.
- Provide a forum for state and local agencies to coordinate their planning.
- Certify that local plans are consistent with the GMA and the regional plan.

- Prepare a regional transportation plan that identifies regionally important transportation facilities, outline a strategy and approach for the region to guide system development and a financing plan.
- Develop a six-year RTIP which is required to be updated at least once every two years and includes a prioritized list of regional projects drawn from state, transit, tribal, city, and county transportation programs and how the program of projects will be financed.
- Develop criteria that relates to regional priorities, establish application procedures, project selection, inform local agency of selection, and monitor to ensure delivery of regional TAP funds. Federal funds cannot be sub-allocated to individual jurisdictions or modes based on a predetermined percentage or formula (23 CFR 450.324).

After the RTPO TIP is approved, it is submitted to WSDOT through the web-based system. Only the first four years of the RTPO TIP, County Lead agency and rural city transportation programs are included in the STIP.

A list of MPOs and RTPOs is at: www.wsdot.wa.gov/nr/rdonlyres/91717186-9193-4054-807d-3b229d016fe8/0/ mportpowsdotdirectory021113.pdf

A map of MPOs and RTPOs is at: www.wsdot.wa.gov/nr/rdonlyres/cf5ead4f-f9c9-46f9-b97a-f0e7945f2254/0/ mportpomapforweb.pdf

.33 County Lead Agencies – County lead agencies are responsible for developing a county-wide approach to select priority transportation projects in their respective boundaries. Transportation needs of the rural counties are often much different than the needs of metropolitan areas. Rural counties frequently partner with the smaller local jurisdictions to meet the broader needs of the county-wide transportation system. Responsibilities of county-lead agencies include:

- Develop criteria that relate to county-wide priorities, establish application procedures, project selection, inform local agencies of selection and monitor to ensure delivery of Surface Transportation Program (STP) funds. Federal funds cannot be sub-allocated to individual jurisdictions or modes based on a predetermined percentage or formula (23 CFR 450.326(m)).
- Include non-metropolitan local officials with responsibility for transportation, including tribal nations and provide for consideration of all modes of transportation.
- Public involvement through the respective agency's six-year program hearings and selection processes.

After projects are prioritized, selected, and approved through the county-wide process, the projects are programmed in the respective lead agency's transportation program. Upon adoption of the agency's transportation program, it is submitted for inclusion in the STIP. Each county lead agency works with its jurisdictions to ensure process for inclusion in the STIP.

.34 Local Agencies Outside MPOs – Local agencies outside MPOs are required to comply with the state six-year programming laws as well as federal law under the Federal Transportation Act, 23 USC, and 49 USC for any project they wish to finance with federal funds. Public involvement includes the six-year program hearings and the public comment processes for the local agency.

12.4 Statewide Transportation Improvement Program (STIP)

The Federal Transportation Act requires that each state develop a STIP as a condition to authorize federal funds for transportation projects. The STIP is a four-year prioritized program of transportation projects, compiled from rural transportation programs, RTIPs and MTIPs that have been found consistent with Regional and Metropolitan Transportation Plans along with the Washington Transportation Plan (WTP). The STIP includes projects such as pavement overlays, roadway widening, bridge replacement or repair, signal systems, safety enhancements, bicycle and pedestrian facilities, and transit or other multimodal improvements. Projects included in the STIP are funded by a combination of federal, state, and local sources. Federally funded aid projects must be included in the STIP before FHWA or FTA can authorize the expenditure of federal funds. Once projects are approved in the STIP, agencies may request project authorization with federal funds.

The STIP is developed annually beginning in October. A draft STIP is available for public review and comment in November on WSDOT's website. WSDOT submits the final STIP to FHWA and FTA, which is approved in January. The STIP is available on WSDOT's STIP web page that includes a searchable database. Monthly STIP amendments are submitted to FHWA/FTA for approval and are available for public review and comment on WSDOTs website concurrently for 10 calendar days.

The STIP includes:

- All TMA transportation improvement programs without change.
- All MPO transportation improvement programs without change.
- The first four years of all RTPO transportation improvement programs.
- The first four years of rural transportation programs for agencies not in an RTPO.
- Involvement of:
 - Local Agencies
 - Regional Transportation Planning Organizations
 - Transportation Management Areas
 - Metropolitan Planning Organizations
 - WSDOT
 - Transit Agencies
 - Tribal Nations
 - The Governor's Office

The basic required elements of the STIP are:

- All proposed highway and transit projects in the state funded under Title 23 and Title 49 USC, including federal lands projects.
- Consistent with the statewide transportation plan.
- In areas that are in a non-attainment status under the Clean Air Act for carbon monoxide, ozone, particular matter less than 10 microns in diameter (PM₁₀), or PM_{2.5}, include projects that conform with the State Implementation Plan (SIP).
- Consistent with expected available funding.
- Identify projects and selection priorities developed with appropriate consultation and coordination with local jurisdictions, metropolitan planning organizations, and federal lands agencies.
- Include regionally significant projects funded with federal funds other than those administered by FHWA or FTA, and projects funded with non-federal funds.
- Meet the requirements of 23 USC 135(e), Statewide Planning, coordination with local jurisdictions, and approved by FHWA and FTA.
- Include a project or identified phase of a project, only if full funding can reasonably be anticipated to be available for the project or phase within the time period contemplated for completion of the project or the identified phase.

The STIP shall include for each project or phase:

- Project descriptions (such as type of work, termini, length, and other similar factors) to identify the project or phase of the project.
- An estimate of the total project cost (all phases, all funding sources).
- The amount of federal, state, and local funds proposed to be obligated during each program year.
- Complete funding for the phase identified (all funding sources).

WSDOT is primarily responsible for implementing the Washington State STIP. This cannot be accomplished without recognizing the requirements of all transportation providers in developing their various transportation programs. Agencies within an MPO must submit projects to the MPO, who will then submit the projects to WSDOT for inclusion in the STIP. Agencies within a RTPO and/or County lead agency verify with the applicable agency the process regarding project submittals for inclusion in the STIP.

The following schedule shows the processes and responsibilities required by state and federal law to develop Washington's STIP. Many of the events on the schedule interact with others and require cooperation and communication among government agencies. The schedule is crucial to managing transportation funding. Agencies must plan adequate time for discussion and analysis and public involvement, as well as time to submit information for review.

	Annual STIP Timeline			
Deadline	Description			
June 30	Cities' and towns' six-year transportation programs are adopted.			
July	Agencies and WSDOT submit projects for inclusion in the STIP to MPOs and RTPOs, as applicable.			
July 31	Adopted transportation programs are due to WSDOT.			
August/September	MPOs assemble regional TIPs and prepare analysis for conformity finding (as applicable).			
August	WSDOT reviews draft MPO TIPs.			
	As requested, WSDOT reviews draft RTPO TIPs, County Lead and city transportation programs.			
September 1	Transit agencies six year plans are due.			
September/October	WSDOT, FHWA and FTA review MTIPs for air quality conformity.			
October	All MPO and RTPO TIPs are due to WSDOT when the October amendment is due.			
November	WSDOT approves MPO TIPs.			
	FHWA and FTA issue Regional Air Quality Conformity finding.			
	WSDOT makes the draft STIP available for public review.			
December	WSDOT submits the STIP to FHWA and FTA for approval.			
December	Counties adopt annual budgets and six-year programs.			
January	FHWA and FTA approve the STIP.			

The STIP is amended each month through October. The STIP amendment schedule is available at www.wsdot.wa.gov/localprograms/programmgmt/stip.htm.

12.5 Funding Sources

The federal aid highway funding is administered through WSDOT, which is responsible for ensuring that federal and state requirements and procedures are followed. This responsibility is further documented in the FHWA and WSDOT Stewardship and Oversight agreement (Chapter 13). Once a project is selected to receive federal aid highway funding, the project *must* be developed in accordance with the federal requirements and procedures that apply to federal aid highway projects. All FHWA funded programs are reimbursement programs for financing transportation projects.

FHWA provides apportionment, allocations and obligation authority to each state. Distribution between WSDOT and locals is based upon the Governor's advisory group recommendation. MPOs, RTPOs and county lead agencies are notified accordingly of the annual funding available and the expectation that they deliver their proportionate share to ensure that FHWA funds are maximized. For additional details: www.wsdot.wa.gov/ LocalPrograms/ProgramMgmt/funding.htm

.51 Surface Transportation Block Grant Program (formerly the Surface Transportation Program (STP)) – The STBG program provides flexible funding that may be used by WSDOT and local agencies for projects to preserve and improve the conditions and performance on any federal aid highway, bridge and tunnel projects on any public road, pedestrian and bicycle infrastructure, and transit capital projects, including intercity bus terminals.

For details on all eligible activities and additional details, go to www.fhwa.dot.gov/fastact

Agencies are expected to consider the relative importance of the route, roadway condition, and traffic impact on NHS routes as they prepare their six-year programs for their roadway systems. The local agencies and the responsible selection agencies will ensure their respective NHS routes are given priority in their programming process.

STBG Funding

- A portion of the STBG funding is suballocated to MPOs, RTPOs, and county lead agencies based on 2010 census population. The FAST Act requires the suballocated amount based on population to grow over the period of the Act (51% in FY 2016; 52% in FY 2017; 53% in FY 2018; 54% in FY 2019; 55% in FY 2020). The suballocated amounts are distributed as follows:
 - Urbanized areas greater than 200,000 Project selections are made by the MPOs in consultation with the State. These funds may be used anywhere within the planning area boundary of the MPO.
 - Areas greater than 5,000 but no more than 200,000 Funds are allocated to MPOs and county lead agencies and can only be used in areas encompassed by adjusted urban or urbanized area boundaries. Need to ensure that these funds are not used in any rural areas, regardless of whether they may be within an MPO's planning area.
 - Areas with population of 5,000 or less (distributed based on rural lane miles) Funds are allocated to MPOs and county lead agencies and may be used anywhere that is outside of an adjusted urban or urbanized area boundaries. These funds can be used in rural areas including those encompassed by an MPO's planning area. Annually statewide, there is the ability for localities to utilize up to 15 percent of the amount reserved for rural areas for rural minor collector improvements.
- The remaining STBG is available for use in any area of the state and distribution is left to the discretion of the state. Local agencies are provided a proportion of these funds in their annual allocation that are distributed to all based on 75% total population/25% total county lane miles. Local Programs administration costs is taken off after initial allocations based on proportional share of the total allocation for each MPO and county lead agency.
- Two separate set-asides are included in the STBG funding:
 - Transportation Alternatives (described below)
 - Off-system bridges this funding is combined with NHPP funding to total approximately \$45 million/annually for replacement, rehabilitation and preventative maintenance of local agency bridge on and off the federal aid system. (see Chapter 34 or go to: www.wsdot.wa.gov/LocalPrograms/Bridge/ Funding.htm)

The federal participation rate for STBG is 86.5 percent.

For details on all eligible activities go to: www.fhwa.dot.gov/fastact

.52 National Highway Performance Program (NHPP) – The NHPP program provides funding for the condition and performance of the National Highway System (NHS), for the construction of new facilities on the NHS, and to ensure that investments of Federal-aid funds in highway construction are directed to support progress toward the achievement of performance targets established in the State's asset management plan for the NHS. The NHPP program provides funding that may be used by WSDOT and local agencies for projects including: construction, reconstruction, resurfacing,

restoration, rehabilitation, and preservation of highways and bridges, including bridges on a non-NHS Federal-aid highway (if Interstate System and NHS Bridge Condition provision requirements are satisfied); bridge and tunnel inspection and evaluation, as well as training bridge and tunnel inspectors; transit capital; environmental restoration and mitigation; safety; construction, rehabilitation, or replacement of ferry boats and facilities; Intelligent Transportation Systems (ITS); and bicycle and pedestrian infrastructure.

FAST continues the focus on performance, accountability and performance targets nationally. This requirement has states develop a risk-based asset management plan for the NHS. To meet these requirements WSDOT utilizes the majority of the funding for preservation and improvements on state owned NHS facilities. In addition, locally owned NHS facilities are eligible to compete through the following statewide programs.

The statewide NHS Asset Management program. The objective of the program is to highlight the importance of preserving the roadway system by incentivizing agencies to use asset management strategies that provide cost-effective solutions to maximize the life expectancy of a NHS roadway. www.wsdot.wa.gov/LocalPrograms/ProgramMgmt/ NationalHighwaySystem.htm

Also, approximately 6 percent of the NHPP program for local entities is dedicated to fund a portion of a statewide local agency competitive bridge program. (see Chapter 34 or go to: www.wsdot.wa.gov/LocalPrograms/Bridge/Funding.htm)

For information on the designated local NHS routes, go to: www.fhwa.dot.gov/planning/national_highway_system/nhs_maps/section1122.cfm

For details on NHPP and eligible activities, go to: www.fhwa.dot.gov/fastact/factsheets/nhppfs.cfm www.fhwa.dot.gov/specialfunding/nhpp/160309.cfm

.53 Highway Safety Improvement Program (HSIP) – The HSIP continues in the FAST Act to achieve a significant reduction in traffic fatalities and serious injuries on all public roads, including non-state owned public roads and roads on tribal lands. The HSIP requires a data-driven, strategic approach to improving highway safety on all public roads that focuses on performance.

 Strategic Highway Safety Plan – The safety program requires each state to develop and implement a strategic highway safety plan that is approved by the Governor. Washington State's plan is called Target Zero. Target Zero identifies safety problems and includes strategies to improve them. As part of the plan, the state is required to develop an evaluation process to assess results and use the information for future improvements.

The two priority areas of Target Zero are run-off-the-road and intersection crashes. The numbers of serious and fatal crashes are used to develop a program split which equals 30% to WSDOT programs and 70% to local agencies, primarily cities and counties. The local responsibility includes crashes on city streets designated as state highways in cities that exceed 25,000 population. The program includes set-asides for High-Risk Rural Roadways (HRRR) and the Railway-Highway Crossing Program. Also, approximately \$2 million/biennium is provided for the Safe Routes to School (SRTS) program.

- Local Safety Programs Safety projects selected must be consistent with the strategic highway safety plan. WSDOT has three programs to assist local agencies to address safety:
 - a. **City Safety Program** The goal of the program is to fund the design/ preliminary engineering, right of way, and construction phases of projects that will reduce fatal and serious injury collisions on city streets in cities of any population and state highways that serve as arterials within cities with a population above 25,000. Projects are identified through a local road safety plan through utilization of crash data to address spot location improvements such as: specific intersections, compact roundabouts, mid-block locations or corridors, as applicable, or a systemic low cost, widespread, risk based approach throughout a city or over wide areas within a city.
 - b. **County Safety Program** The goal of the program is to fund the design/ preliminary engineering, right of way, and construction phases of projects that will reduce run-off-road and intersection-related fatal and serious injury collisions on county roads. Projects are identified through a local road safety plan through utilization of crash data to identify and prioritize systemic low cost, widespread, risk based approach such as: high friction surface treatments, increase operations or visibility of traffic signals and/or signs, intersection conflict warning systems or specific intersections improvements including roundabouts, as applicable.
 - c) The Railway-Highway Crossing program provides funding for safety improvements to reduce the number of fatalities, injuries, and crashes at public grade crossings. The program must use at least 50% of these funds to install or upgrade protective devices at railroad crossings. Examples include gates, pedestrian crossings, signal systems, and signing. Funds may also be used to eliminate grade crossings by closing them or providing grade separation.

All projects funded through this program are required to report on subsequent crash data to FHWA for those years after completion of the project.

The federal participation rate for HSIP is 90 percent.

The FAST Act, established five safety performance measures for State Departments of Transportation (DOTs) to establish targets and report on annually. Targets are established based on the five-year rolling averages for: (1) Number of fatalities, (2) Rate of fatalities per 100 million VMT (vehicle miles traveled), (3) Number of serious injuries, (4) Rate of serious injuries per 100 million VMT, and (5) Number of non-motorized fatalities and non-motorized serious injuries. States are required to report annually and meet 4 of the 5 focus area targets to maintain compliance.

For details on all eligible activities, go to www.fhwa.dot.gov/fastact/guidance.cfm

.54 Transportation Alternatives – The FAST Act replaced the Transportation Alternative Program (TAP) with a set-aside of Surface Transportation Block Grant (STBG) program funding for transportation alternatives (TA). These set-aside funds include all projects and activities previously eligible under TAP, encompassing a variety of smaller-scale transportation projects, such as on-and off-road trail facilities, pedestrian and bicycle facilities, infrastructure projects for improving non-driver access to public transportation and enhanced mobility, community improvement activities, environmental mitigation, and safe routes to school projects.

Suballocation of TA

- 50 percent of TA funding is suballocated to MPOs, RTPOs, and county lead agencies based on 2010 census population as follows:
 - Urbanized areas greater than 200,000.
 - Areas greater than 5,000 but no more than 200,000.
 - Areas with population of 5,000 or less.
- The remaining 50 percent is available for use in any area of the state and distribution is left to the discretion of the state. At this time, approximately \$4 million/biennium is dedicated to the statewide Safe Routes to School program and the remaining is provided to the RTPOs.

WSDOT and MPOs are not eligible project sponsors for TA funds. However, State DOTs and MPOs may partner with an eligible project sponsor to carry out a project. Also, nonprofits are not eligible as direct grant recipients of TA funds unless, they are a designated transit agency, school, or responsible for the administration of local transportation safety programs.

The federal share for TA is 86.5 percent.

The FAST Act requires states and MPOs to report annually to USDOT on project applications and projects that are awarded TA funding. The USDOT must make these reports available to the public. The reports are based on each Federal Fiscal Year (FFY). The report is due from the MPO/RTPO/County by November 20th each year to WSDOT's Local Programs office in order to meet the FHWA deadline in December.

MPO/RTPO/County is to submit to WSDOT a report for each FFY that includes:

- The number of project applications received that FFY;
- The aggregate cost of the projects for which applications were received that FFY;
- The number of projects selected for funding that fiscal year, including:
 - Aggregate costs of the projects selected, and
 - Location of the projects selected.
- The types of projects to be carried out, based on the following seven categories:
 - Pedestrian and Bicycle Facilities
 - Recreational (recreational trail projects only)
 - Turnouts, Overlooks, Viewing Area
 - Historic Preservation
 - Environmental and Wildlife
 - Safe Routes to School
 - Other Inventory, control or removal of outdoor advertising

For details on all eligible activities, go to www.fhwa.dot.gov/fastact/guidance.cfm

.55 Congestion Management and Air Quality (CMAQ) – The CMAQ program provides funding for transportation projects and programs that will reduce congestion and improve air quality for areas that do not meet the National Ambient Air Quality Standards (NAAQS) for ozone, carbon monoxide, or particulate matter) (nonattainment areas), and for former nonattainment areas that are now in compliance (maintenance areas).

The Clean Air Act (CAA) of 1970 also provides for a set-aside for those areas with a classification for PM_{2.5} (particular matter under 2.5 micrograms in diameter). For more information on Air Quality requirements, see the *Environmental Manual* M 31-11.

The primary intent is for these projects and programs to result in tangible reductions in oxides of nitrogen and sulfur (ozone precursors) and CO emissions within a timeframe to allow attainment as provided in the Clean Air Act Amendments (CAAA) of 1990. It is important to note that the Clean Air Act requires highest priority be given to the implementation of the transportation portions of applicable SIPs and Transportation Control Measures (TCMs) from applicable SIPs.

An evaluation and assessment of CMAQ projects and programs to determine the direct and indirect impact of the projects on air quality and congestion is required. Air quality benefits must be determined and documented to have projects qualify for CMAQ funds.

CMAQ funds are distributed to the five MPOs representing maintenance areas – Puget Sound Regional Council (PSRC), Spokane Regional Transportation Council (SRTC), Yakima Valley Conference of Governments (YVCOG), and Thurston Regional Planning Council (TRPC). FAST has a set-aside for MPOs designated as nonattainment or maintenance areas for $PM_{2.5}$ that are to be used to address $PM_{2.5}$ emissions. Tacoma, within PSRC, is designated as a maintenance area for $PM_{2.5}$.

Project planning activities are eligible only if the project leads directly to construction of a CMAQ project; that is, system planning and other non-project specific planning is not eligible. Developing computerized systems, such as a Geographic Information System, are not eligible. Studies to analyze future transportation needs are eligible only to the extent they are needed to develop project specific construction plans.

Sidewalk extensions and wheelchair ramps are eligible if they are incidental to an eligible CMAQ project, but are not eligible if they are the only work in the project. Paving projects for dust control are eligible only in areas where PM_{10} nonattainment is or has been attributed to transportation sources.

If FTA determines eligibility, CMAQ funds may be transferred to FTA to purchase alternate fuel buses and refueling stations for bus fleets and transit conversion to alternate fuel and personal rapid transit systems. Converting municipal fleet operations to alternate fuel source such as compressed natural gas is eligible in areas that require conversion as a measure to mitigate noncompliance in the Clean Air Act.

The FAST Act requires WSDOT to report to FHWA annually on the CMAQ project obligations and associated air quality benefits for the project. MPOs annually provide WSDOT each obligated project's air quality benefits for submission into the national database of CMAQ investments, air quality benefits. The information is utilized by FHWA personnel for Congressional reporting and available to states and MPOs on an individual request basis. Also, FHWA has released a CMAQ Public Access System that provides the opportunity for the general public to have access to the FHWA approved data at: https://fhwaapps.fhwa.dot.gov/cmaq_pub/

FAST requires performance measures be established by USDOT for states to use to assess traffic congestion and on-road mobile source emissions and target to address those performance measures to be set by the state. In Washington, PSRC (a Transportation Management Area over one million in population representing a maintenance area) is required to develop and update biennially a performance plan to achieve air quality and congestion reduction targets.

The federal participation for CMAQ is 86.5 percent.

For details on all eligible activities, go to www.fhwa.dot.gov/fastact/factsheets/cmaqfs.pdf

.56 Ferry Boat Program (FBP) – The FBP continues in FAST for the construction of ferry boats and for design, right of way, and construction of ferry terminal facilities. Funds will be allocated to states for distribution to the specific eligible public entity.

Federal aid highway funds are available for capital improvements to existing ferry facilities, as well as construction of new ferry facilities. Cost-effective preventive maintenance activities that extend the useful life of the ferry facility are also an eligible activity under 23 USC 116(e). However, operational costs of a ferry, such as costs of ferry service administration, crews, general maintenance, and fuel, are not eligible for direct federal aid highway funding.

Ferry entities are required to submit data to the national ferry database in order to be eligible for FBP funding. FBP funds will be allocated using the most current data to public owned ferry entities. FBP funds are available for three years and then withdrawn. Project scopes are required to be submitted to WSDOT for FHWA approval prior to inclusion in the STIP.

The federal participation is 80 percent.

For details on all eligible activities, go to www.fhwa.dot.gov/fastact/factsheets/ ferryboatfs.cfm

.57 Emergency Relief (ER) Program – The FAST Act continues the Emergency Relief program, which provides funds for emergency repairs and permanent repairs on Federalaid highways and roads, tribal transportation facilities, and roads on Federal lands that have suffered serious damage as a result of natural disasters or catastrophic failure from an external cause. Refer to Chapter 33 for details.

.58 National Highway Freight Program (NHFP) – The FAST Act establishes a National Highway Freight Program to improve the efficient movement of freight on the National Highway Freight Network (NHFN) and support several goals, including—

- Investing in infrastructure and operational improvements that strengthen economic competitiveness, reduce congestion, reduce the cost of freight transportation, improve reliability, and increase productivity;
- Improving the safety, security, efficiency, and resiliency of freight transportation in rural and urban areas;
- Improving the state of good repair of the NHFN;
- Using innovation and advanced technology to improve NHFN safety, efficiency, and reliability;

- Improving the efficiency and productivity of the NHFN;
- Improving State flexibility to support multi-State corridor planning and address highway freight connectivity; and
- Reducing the environmental impacts of freight movement on the NHFN. [23 U.S.C. 167 (a), (b)]

The WSDOT facilitated Freight Advisory Committee, which includes broad representation of local and freight stakeholders, prioritizes projects for the NHFP funding that is appropriated each biennium by the State Legislature.

The federal participation rate is 86.5 percent.

For details on all eligible activities, go to www.fhwa.dot.gov/fastact/guidance.cfm

.59 Ferry Boat Program (FBP) – The Moving Ahead for Progress in the 21st Century Act (MAP-21) revised 23 U.S.C. 147 and created the FBP for funding construction of ferry boats and terminal facilities and ferry maintenance facilities. The FAST Act continues to allocate FBP funds to States, U.S. territories, and Puerto Rico, and then further among eligible entities (ferry systems), based on a statutory formula.

The FAST Act continues to require the Bureau of Transportation Statistics to maintain a national ferry database. Ferry entities are required to submit data to the most recent collection of data for the national ferry database in order to be eligible for FBP funding. FBP funds will be allocated using the most current data. At the discretion of the Secretary, adjustments can be made to misreported or inconsistent data.

The FAST Act modified the formula, giving greater weight to the number of passengers carried by ferry systems. The formula is:

- 35% based on the number of ferry passengers, including passengers in vehicles, carried by each ferry system;
- 35% based on the number of vehicles carried by each ferry system; and
- 30% based on the total route nautical miles serviced by each ferry system.

Ferry Boat Program (FBP) funds are allocated differently than the federal formula funds (e.g., STBG, CMAQ, etc.). FHWA notifies each state that the Ferry Boat Program funds are available for the specific FFY. WSDOT notifies the Ferry Operator of the amount of funding available for that particular year.

Prior to obligation there are several steps that have been required since MAP-21 (2013).

- Scopes of work must be approved by FHWA prior to inclusion in the STIP
- Project must be included in the STIP
- Agency submits complete funding package for obligation (no later than July 1st)
- WSDOT requests FHWA funds be allocated to WA
- After funds are allocated WSDOT sends request to FHWA to obligate the funds

The FAST Act explicitly prohibits FBP funding for the construction or purchase, for private ownership, of a ferry boat, terminal facility, or other project. It also changes the mechanism used for selling, leasing, or otherwise disposing of Federally-funded ferry boats and terminal facilities.

The FAST Act requires for the FBP the funds are to be:

- Withdrawn from an eligible entity any allocated FBP funds that entity has not obligated by the end of the third fiscal year following the year in which State initially allocated the funds; and
- Redistributed those withdrawn funds (in accordance with the FBP formula described above) among other eligible entities.

12.6 FHWA Discretionary Programs

FHWA administers some discretionary programs through its various offices. These discretionary programs represent special funding categories where FHWA solicits for candidates and selects projects for funding based on applications received. Each program has its own eligibility and selection criteria that are established by law, by regulation, or administratively. Below is a brief description of these programs.

.61 Federal Lands and Tribal Transportation Programs – The Federal Transportation Act continues to acknowledge the importance of access to federal and tribal lands. Recognizing the need for all public federal and tribal transportation facilities to be treated under uniform policies similar to the policies that apply to federal aid highways and other public transportation facilities, a unified program was created for federal lands transportation facilities, federal lands access transportation facilities, and tribal transportation facilities.

- Federal Lands Transportation Program Provides funding for projects that improve access within federal lands, such as national forests, national wildlife refuges, national recreation areas and other federal public lands on transportation facilities in the national Federal Lands transportation inventory, and owned and maintained by the federal government. The National Park Service, U.S. Fish and Wildlife Service and U.S. Forest Service receive annual allocations identified in legislation. The Secretary decides allocation amounts for Bureau of Land Management, Bureau of Reclamation, U.S. Army Corps of Engineers, and eligible independent Federal agencies with natural resources and land management responsibilities.
- Federal Lands Access Program Provides funding for projects on federal lands access transportation facilities that are located on or adjacent to, or that provide access to federal lands. The program supplements state and local resources for public roads, transit systems, and other transportation facilities that provide seamless access to high-use federal recreation sites or federal economic generators with federally-owned lands. Funds are distributed by formula based on recreational visitation, federal land area, federal public road mileage, and the number of federal public bridges. Programming decisions will be made locally using a tri-party model in each state comprised of representatives from FHWA, state DOT, and local government, in consultation with applicable Federal Land Management Agencies (FMLAs). A new federal match is required for these funds.
- Tribal Transportation Program Provides funding for projects that improve access to and within Tribal lands. This program continues to provide set-asides for tribal bridge projects, tribal safety, program administration and tribal planning. FAST continues the statutory formula for distributing funds among tribes, based on tribal population, road mileage, and average tribal shares under the SAFETEA- LU Indian Reservation Road program.

.62 Other Discretionary Programs – The FAST Act also contains other nationwide competitive discretionary programs such as:

- Infrastructure For Rebuilding America (INFRA) Grants A program initially established as the Nationally Significant Freight and Highway Projects (NSFHP) program to provide financial assistance or credit assistance—to nationally and regionally significant freight and highway projects.
- Transportation Investment Generating Economic Recovery (TIGER) discretionary grant program, provides a unique opportunity to invest in road, rail, transit, and port projects that promise to achieve national objectives. The TIGER program's eligibility requirements allow project sponsors at the state and local level to obtain funding for multi-modal, multi-jurisdictional projects that are more difficult to support through traditional DOT programs.

For details on all eligible activities go to www.fhwa.dot.gov/fastact/guidance.cfm or www.transportation.gov/tiger.

12.7 FHWA Fund Transfers to Another Federal Agency for Administration

In the event an agency would like funds administered by another federal agency (FTA, BIA, WFL, etc.), the local agency must submit to WSDOT:

- 1. The project's STIP page that reflects the funding is programmed in the first year,
- 2. A copy of the federal agency concurrence (email/letter) to accept FHWA funds and administer the project, and
- 3. Local agency request to transfer.

.71 Federal Transit Administration (FTA) Transfers – Funds may be transferred from FHWA to FTA for projects that are eligible under FTA. If the project is a traditional transit project, it should be transferred to FTA. If the project involves construction of roads or highways, it should stay with FHWA.

For projects that are not clearly transit or highway, the project sponsor should select the administering federal agency. This selection should be done in informal consultation with the two agencies and the Washington State Department of Transportation. Park and ride lots, Transportation Demand Management (TDM) activities, and intermodal facilities might be eligible under both agencies' programs.

	FTA	FHWA
Transit Rolling Stock	X	
Park and Ride Lots	Х	Х
Pedestrian Ways	Х	Х
Refueling Bus	X	
Carpool and Vanpool	Х	Х
Regional Rideshare	Х	Х
Commute Trip Reduction	Х	Х
Bikeways		X
Intermodal Station	X	
Bus and Signal Priority		X
Transit Maintenance and Operations	Х	
Ferry Terminals	X	X
Passenger Ferry Vessels	X	
People Mover	X	
Auto Ferry Vessels-Metro (Puget Sound)	X	
Auto Ferry Vessels-Rural		X


This matrix illustrates the FTA transfer options:

If the project is to be implemented through FTA, the entire project, including all phases, should be transferred. In some instances, (some transit planning studies and selected projects not clearly defined above), funds to a transit agency may be approved though FHWA. Generally, these projects will have their scope of work and administrative oversight administered through WSDOT's Public Transportation Division.

Once FTA has reviewed the application and it is complete and ready for approval, FTA requests the transfer through Local Programs. Local Programs will request the transfer of funds from FHWA to FTA. FHWA action to transfer the funds is considered an obligation of federal funds. FTA will subsequently work with the grant recipient to utilize the transferred funds.

12.8 Appendices

- 12.81 MPO Planning Flowchart
- 12.82 STP Lead Agencies



Regional Planning and Programming Process (Simplified Chart for MPOs)

Adams County Benton-Franklin Council of Governments **Chelan-Douglas Transportation Council Clallam County Columbia County** Cowlitz-Wahkiakum Council of Governments Ferry County Garfield County **Grant County Grays Harbor Council of Governments** Island County Jefferson County **Kittitas County Klickitat County** Lewis-Clark Valley MPO Lewis County Lincoln County Mason County **Okanogan County Pacific County** Pend Oreille County **Puget Sound Regional Council** San Juan County **Skagit Council of Governments Skamania County** Southwest Washington Regional Transportation Council (RTC) Spokane Regional Transportation Council **Stevens County Thurston Regional Planning Council** Wahkiakim County Walla Walla Valley MPO Whatcom Council of Governments Whitman County

Yakima Valley Conference of Governments

13.1 General Discussion

The Federal Highway Administration (FHWA) through a Stewardship Agreement, delegates authority to the Washington State Department of Transportation (WSDOT) for approving project development and construction administration. WSDOT has the option of delegating some or all of this authority to qualified local agencies, state or federal agencies, or Tribal governments. This procedure permits an agency to retain more of the approval authority at the local level when developing FHWA assisted transportation projects. WSDOT delegates this authority through a Certification Acceptance (CA) program. The CA program does not eliminate any project development procedures. Benefits of CA to a local agency include savings in time and money since the agency has the authority to develop, advertise, award, and manage its own projects.

CA requires local agencies to commit sufficient staff and other resources to project administration to ensure that all applicable state and federal requirements are met, and that the work can be accomplished efficiently. Once an agency has been certified, the certification agreement remains in effect indefinitely unless rescinded due to lack of performance or modified by one of the parties.

A CA agency has the option of requesting that WSDOT or another CA agency administer any given project.

By agreeing to accept federal aid funds, the local agency understands its roles and responsibilities with respect to carrying out the federal aid program. WSDOT is permitted to delegate certain activities, under its supervision, to local agencies (cities, counties, private organizations, or other state agencies) under federal regulation 23 CFR 1.11 and 635.105; however, WSDOT accepts responsibility for delegated activities.

FHWA is required by federal legislation to conduct verification activities to assure that WSDOT and the local agencies' implementation of the federal highway programs conform with laws, regulations and policies. Similarly per FHWA's delegation, WSDOT is also required to conduct verification activities to assure that local agency federal aid projects are implemented in conformance with federal aid requirements.

Certification Acceptance requirements for the right of way program are addressed in Chapter 25. *Note:* Local agencies are not delegated the authority to certify right of way. A certified agency is the approving authority for administering FHWA funded projects in the following project items:

- 1. Design.
- 2. Utility agreements.
- 3. Railroad agreements.
- 4. Standard consulting engineering agreements.
- 5. Public hearings, findings, and orders.
- 6. Plans, specifications, and estimates.
- 7. Advertisement, award, and execution of construction contracts.
- 8. Construction administration.
- 9. Construction material testing and testing personnel.
- 10. Concurrence in Award of delegated projects.

All of the above functions should be administered per the responsibilities outlined in the Agency's approved CA Agreement.

WSDOT and FHWA retain approval authority for the following:

WSDOT

- 1. Design Deviations
- 2. Plans, Specification, and Estimate approval.
- 3. Standard Specifications Division 1 changes.
- 4. Public Interest Findings (local force work, agency supplied materials, proprietary items, etc.).
- 5. NEPA Categorical Exclusions per MOU, Section 106 Consultation.
- 6. Implementation of the Civil Rights Program Requirements (DBE, Title VI, ADA, and EEO/OJT).
- 7. Tied Bids approval (see Appendix 44.82).
- 8. Agency Certification Acceptance (CA) approval.
- 9. Project Final Acceptance.
- 10. Revisions to Agreements, when applicable.
- 11. Documentation/Project Management Reviews.
- 12. Concurrence in Award of DBE non-FHWA oversight projects.

Chapter 13

FHWA

- 1. Authorization of FHWA funds.
- 2. Approval of National Environmental Protection Act (NEPA) and Endangered Species Act (ESA) environmental documents.
- 3. Right of way certification approval.
- 4. Approval of WSDOT's Civil Rights Programs (DBE, Title VI, EEO, ADA).
- 5. Buy America waiver approval.
- 6. Approval for Advertisement Period less than three weeks.
- 7. Approval of the Local Agency Guidelines.
- 8. Full oversight project approvals per Stewardship and Oversight Agreement. (Concurrence in Award, PS&E, Change Orders over \$200,000, etc.)

13.3 CA Requirements

- 1. Projects must be administered in accordance with the Local Agency Guidelines.
- 2. Projects must be administered utilizing a Professional Civil Engineer registered in the state of Washington who is either on staff as a public employee or is a contract employee designated as the agency's Engineer.
- 3. The agency shall have sufficient expertise and capability to perform and supervise the design, environmental, PS&E, and construction-administration phases of the project.
- 4. The agency must have designated an official approving authority for all WSDOTdelegated project approvals. This authority (e.g., agency executive or policy body) must officially approve each project step for which it is the approving authority, as identified in the agreement.

13.4 Application for CA

An agency applying to administer contracts under Certification Acceptance procedures must submit two copies of the Certification Acceptance Qualification Agreement and their Table of Organization to the Region Local Programs Engineer. A "Certification Acceptance Qualification Agreement" form is located at the end of this chapter and is also available through the WSDOT Region Local Programs Engineer.

After receiving the CA Qualification Agreement, the WSDOT Local Program's Project Development Engineer will conduct an interview with the local agency administrators to determine whether the agency is capable of administering an FHWA-funded project. Areas of consideration will be a determination of past performance, current staffing, overall capability, and knowledge of FHWA and state requirements.

Based on the interview, the Director, Local Programs will allow the agency to administer a project under a trial/mentoring status. Immediately following the completion of the project, a Project Management Review (PMR) will be performed to evaluate how the agency performs. A favorable PMR will result in the agency achieving CA status.

13.5 CA Compliance

The WSDOT Region Local Programs Engineer will consult and advise the CA agency concerning the project-management procedures to be followed. The level of this assistance will depend on the nature of each project and the demonstrated capabilities of the agency. In order to be reasonably certain that local agencies are administering FHWA funds in accordance with the *Local Agency Guidelines*, WSDOT will perform procedural reviews on selected local agency ad-and-award projects.

These reviews will be:

- Project Management Reviews (PMR) performed by Local Programs.
- Documentation Reviews performed by the Region Local Programs Engineer.

The agency may lose CA status, have its delegation of authority reduced to a project or phase of a project, or be placed on probationary CA. This may be the result of:

- A PMR or Documentation Review.
- An audit by the State Auditor.
- Final project inspection.
- The qualifications and experience of the agency staff are altered.
- A determination from any FHWA oversight activity.

If a vacancy occurs in the positions described in the CA Agreement as "Approving Authority," the Region Local Programs Engineer shall be notified and may schedule an interview of the replacement person.

The loss of CA status and reinstatement conditions will be outlined in a letter from Local Programs.

13.6 Non-CA Status

Responsible Charge

When Local Agencies elect to use consultants for engineering services, the local agency, as provided under 23 CFR 635.105(b), shall provide a full-time employee of the agency to be in responsible charge of the project.

If an agency does not have CA status, the following two options are available for administration of a FHWA funded project

Option 1

CA Agency Administering a Project for a Non-CA Agency

A non-CA agency enters into an Agreement with a CA agency to administer all aspects of the project. This requires approval by the Region Local Programs Engineer.


Option 2

The Region Local Programs Engineer acts as the CA for the agency and approves an agency to perform specific aspects of a project. An approved plan for the administration of the project is executed between the Region Local Program Engineer and the agency. This category allows projects of smaller sizes to be performed in part by the agency. The project plan shall address such issues as:

- Financing approvals accounting/billing capabilities.
- Consultant involvement and monitoring. The agency must obtain the approval of the Region Local Programs Engineer prior to selection of a consultant.
- Development of design and design documentation.
- Development of plans, specifications, and estimates.
- Approval of contract documents.
- Advertising, award, execution of a contract.
- Contract oversight and documentation.
- Change order approval.
- Material approval.

13.7 Appendices

- 13.71 Certification Acceptance Qualification Agreement
- 13.72 Certification Acceptance Interview Form



3.		ne means to provide adequate expertise and will have he functions being subdelegated. The support staff may	
	include consultant or state services.		
4.	The agency agrees that the signatur agreement will be consistent with so	e on each project prospectus and local agency action 2 above.	
5.	All projects under Certification Acc and the state at any time and all pro	ceptance shall be available for review by the FHWA oject documents shall be retained and available for ment and construction stages and for a three year period	
6.	following acceptance of the project Approval of the local agency certifi	by WSDOT. ication by the Director, Local Programs may be	
	Local Programs, it is necessary to d	gency request or if, in the opinion of the Director, to so. The rescission may be applied to all or part of the	
	programs or projects approved in the	ne local agency certification.	
Ма	yor or Chairman	Date	-
	Washington State	e Department of Transportation	
An	-	e Department of Transportation	
Ар	Washington State	e Department of Transportation	
Ар	-	e Department of Transportation	
	-	Department of Transportation	
	proved By:		
Dire	proved By:		

Appendix 13.72



Certification Acceptance Interview Form

Agency: Click here to enter text.

Date: Click here to enter text.

Interview Conducted By: Click here to enter text.

Agency Representatives: Click here to enter text.

Table of Organization

Get copy from agency and review duties, requirements, and personnel currently filling.

Position Responsible for the Following Functions

Functions	Position Responsible
Six-Year Transportation Improvement Program	Click here to enter text.
Location/Design Approval	Click here to enter text.
PS&E Approval	Click here to enter text.
Approval of Materials Sources	Click here to enter text.
Construction Inspection	Click here to enter text.
Independent Assurance Sampling/Test	Click here to enter text.
Project Files	Click here to enter text.
Training Goal Attainment	Click here to enter text.
ADA Compliance/Monitoring	Click here to enter text.
Title VI	Click here to enter text.
Selection of Annual Program	Click here to enter text.
Environmental Documents	Click here to enter text.
Tied Bids	Click here to enter text.
Construction Administration	Click here to enter text.
Acceptance Sampling/Test	Click here to enter text.
Change Orders	Click here to enter text.
EEO Interviews/Monitoring	Click here to enter text.
DBE Compliance/Monitoring	Click here to enter text.
Consultant Services	Click here to enter text.

DOT 140-551 10/2015 Page 1 of 4

	lltants	
	 For what areas does the agency expect to Design PS&E Preparation Right of Way Appraisal Environmental Right of Way Negotiation 	o use consultants? Right of Way Relocation Construction Administration Construction Inspection Surveying Sampling and Testing
	Does the local agency utilize WSDOT's associated with federal aid projects?	Consultant Services Manual in its consultant selection processes Yes
	Does the local agency have written proc Comments: Click here to enter text.	edures for the selection of consultants? \Box Yes \Box No
	If consultants are used, how will the age Click here to enter text.	ency monitor and control the consultant's work?
	Remind the agency that they will be in c should be done by the agency.	control of the consultant's work and that EEO, DBE, and training
Title V	1	
	Does the local agency have a Title VI Pl Yes No Comments: Click here to enter text.	an and/or Nondiscrimination Agreement and is it up to date?
Right	or way	
Right	Does the agency have procedures approv Right of Way Acquisitions:	
	Does the agency have procedures approv Right of Way Acquisitions:	Yes 🗆 No
	Does the agency have procedures approv Right of Way Acquisitions:	Yes 🗆 No
	Does the agency have procedures approv Right of Way Acquisitions:	Yes No
	Does the agency have procedures approv Right of Way Acquisitions: Relocation: Yes No dures for Ad, Award, and Execution of Position responsible for:	Yes No f Contract enter text.
	Does the agency have procedures approv Right of Way Acquisitions: Relocation: Yes No dures for Ad, Award, and Execution of Position responsible for: Approval to Advertise: Click here to	Yes No f Contract e enter text. ere to enter text.
	Does the agency have procedures approv Right of Way Acquisitions: Relocation: Yes No dures for Ad, Award, and Execution of Position responsible for: Approval to Advertise: Click here to Prequalification of Bidders: Click here	Yes No f Contract o enter text. ere to enter text. ter text.
	Does the agency have procedures approv Right of Way Acquisitions: Relocation: Yes No dures for Ad, Award, and Execution of Position responsible for: Approval to Advertise: Click here to Prequalification of Bidders: Click here to ent	Yes No Contract O enter text. ere to enter text. ter text. enter text.
Proced	Does the agency have procedures approv Right of Way Acquisitions: Relocation: Yes No dures for Ad, Award, and Execution of Position responsible for: Approval to Advertise: Click here to Prequalification of Bidders: Click here Award of Contract: Click here to ent Execution of Contract: Click here to	Yes No Contract O enter text. ere to enter text. ter text. enter text.
Proced	Does the agency have procedures approv Right of Way Acquisitions: Relocation: Yes No dures for Ad, Award, and Execution of Position responsible for: Approval to Advertise: Click here to Prequalification of Bidders: Click he Award of Contract: Click here to ent Execution of Contract: Click here to Name of Legal Publication: Click here al Questions About Administration	Yes No Contract O enter text. ere to enter text. ter text. enter text.
	Does the agency have procedures approv Right of Way Acquisitions: Relocation: Yes No dures for Ad, Award, and Execution of Position responsible for: Approval to Advertise: Click here to Prequalification of Bidders: Click here Award of Contract: Click here to ent Execution of Contract: Click here to Name of Legal Publication: Click here al Questions About Administration Who decides on and approves deviations	Yes No F Contract e enter text. ere to enter text. enter text. enter text. ere to enter text. ere to enter text. ere to enter text. s from design prior to submittal to the state for formal approval?:

Who will check payrolls, etc.?: Click here to enter text.

Describe the process for approving project special provisions: Click here to enter text.

Describe change order approval process (including those that affect the work of DBEs): Click here to enter text.

Describe materials testing and approval process: Click here to enter text.

Describe agency requirements for project diary and inspectors daily report keeping: Click here to enter text.

Describe agency process for approval of subcontractors: Click here to enter text.

How will the agency handle administration of more than one contract at the same time?: Click here to enter text.

How will the agency handle inspection of several phases of project at same time (e.g., dirt work, electrical, paving, structure)?: Click here to enter text.

How will the agency respond if project engineer and/or inspector are unable to be on job site due to illness, etc.? Who will handle control of project if needed person cannot be there?: Click here to enter text.

How does the agency manage traffic control?: Click here to enter text.

Are there written procedures for preconstruction conferences?: Click here to enter text.

Does the Agency Have These Necessary Manuals

WSDOT Local Agency Guidelines (LAG) M 36-63	🗆 Yes	🗆 No
AASHTO Policy on Geometric Design of Highways and Streets	🗆 Yes	🗆 No
WSDOT Construction Manual	🗆 Yes	🗆 No
WSDOT/APWA Standard Specifications	🗆 Yes	🗆 No
APWA Amendments	□ Yes	🗆 No
WSDOT Amendments and Standard Specifications	□ Yes	🗆 No
Standard Item Table	🗆 Yes	🗆 No
MUTCD	🗆 Yes	🗆 No
WSDOT Design Manual M 22-01	🗆 Yes	🗆 No
WSDOT Standard Plans for Road and Bridge Construction M 21-01	□ Yes	🗆 No
WSDOT Utility Manual M 22-87	🗆 Yes	🗆 No
WSDOT Right of Way Manual M 26-01	🗆 Yes	🗆 No
SWIBS Manual	🗆 Yes	🗆 No
WSDOT Hydraulics Manual M 23-03	🗆 Yes	🗆 No
WSDOT DBE Program Plan	□ Yes	🗆 No
WSDOT Consultant Services Manual M 27-50	🗆 Yes	🗆 No

DOT 140-551 10/2015 Page 3 of 4

Upcoming Federal Aid Projects

Project Title	Scheduled to Begin
Click here to enter text.	Click here to enter text.
Click here to enter text.	Click here to enter text.
Click here to enter text.	Click here to enter text.
Click here to enter text.	Click here to enter text.

Summary

Action to be taken by agency in following areas: Click here to enter text.

Comments From Reviewers

Click here to enter text.

Recommendation of Review

- **Full administration by agency of all projects**
- □ Administration by agency on a project-by-project basis
- Administration by agency for projects up to \$ Click here to enter text.
- □ Deny approval for certification acceptance
- \Box Remove from certification acceptance status

Concurrence by Director, Local Programs

Director, Local Programs

Date

DOT 140-551 10/2015 Page 4 of 4

14.1 General Discussion

The previous three chapters of this manual explained how local agencies may qualify to receive Federal Highway Administration (FHWA) funding for their transportation projects. The remainder of the manual explains procedures for developing specific projects.

Once a local agency has qualified to receive FHWA funds, as described in Chapter 12, the next action is to apply for funds to develop specific projects in its transportation program. Depending on their size and complexity, different projects may require different development procedures. The remaining chapters of the manual are arranged to reflect these differences.

For projects selected by HQ Local Programs – Once a project has been awarded funds, the local agency is to complete the project as selected. In the event unforeseen conditions (e.g., environmental, right of way) are encountered requests for scope, schedule and budget adjustments may be considered.

Chapters 21–28, General Project Development Processes, describe activities required during preliminary engineering on all projects.

Chapters 31–34, Special Project Development Processes, describe activities that may be required on some projects.

Chapters 41–46, Design, and Chapters 51–53, Construction and Post Construction, offer the local agency a choice of procedures, depending on whether its projects are located in urban or rural areas and whether it or the state will administer its construction contracts.

Chapters 61, Local Agency Force Projects, describes procedures from project design approval through the closing of an FHWA project, using the agency's labor, equipment, and materials.

The specific requirements for a project may change as project development progresses and as more information about a project becomes available. Further details of the specific requirements are shown in the Project Development Process Flowchart and Checklist. The meanings of unfamiliar terms may be found in the Glossary. Once the local agency has identified the steps required on a particular project, only the parts in the manual that deal specifically with those steps need be referred to.

14.2 Project Development Process Overview

This section describes the project development process by setting forth project phases, documentation requirements, options for construction administration, and required reviews and approvals.

.21 Phases of Authorization – FHWA funds may be authorized for the following project phases:

- 1. Preliminary engineering or separate planning study.
- 2. Right of way acquisition.
- 3. Construction.

Phase Requirements When Utilizing FHWA Funds – For all phases, and at the time of each phase authorization, all funds necessary to complete the scope of work being authorized for the phase must be secured.

Preliminary Engineering Phase – FHWA Funds in PE Phase Only. For FHWA funds to be used in the PE phase of the project, the environmental documentation including FHWA NEPA approval, must be completed prior to advertising the project for construction. With no federal funds in the right of way or construction phases, the local agency must still follow federal environmental regulations and the Uniform Relocation Assistance and Real Property Acquisition Policies Act. A NEPA document must be approved by FHWA and all environmental commitments must be incorporated into the right of way and construction phases. Effective October 1, 2012 Section 1518 of MAP-21 amended the Buy America Statute. If any phase of a project (PE, RW, CN) within the scope of a NEPA document is awarded using Federal–aid funding then the Buy America provisions will apply to all construction phases within the scope of the NEPA document, regardless of the source of funding. Right of way must be acquired per the *Right of Way Manual* M 26-01 and acquisition may proceed during the PE Phase in accordance with the manual.

Any study projects are excluded from NEPA approval, planning studies must be completed and a copy provided to WSDOT to close the project.

Note: Right of way acquisition or actual construction of the project must start prior to the close of the tenth federal fiscal year following the federal fiscal year in which preliminary engineering was authorized.

Right of Way Phase – FHWA Funds in Right of Way Phase. For FHWA funds to be used in the right of way phase of the project, the environmental documentation including FHWA NEPA approval, approved relocation plan (if applicable), Project Funding Estimate and approved right of way plan must be completed prior to FHWA R/W authorization. All property acquisitions and relocations must be completed prior to advertising the project and must comply with the Uniform Act and 49 CFR Part 24 or the local agency is at risk of repayment of all federal funds used in the project. All environmental commitments must be incorporated into the R/W and construction phases. (See also "Determining Whether or Not Land or Property Rights or interest are Needed" flowchart in Appendix 25.174.)

Note: Construction of the project must start prior to the close of the tenth federal fiscal year following the federal fiscal year in which right of way was authorized.

Construction Phase – FHWA Funds in Construction Phase. All federal laws are triggered with federal funds in the construction phase; examples include NEPA, Title 23 USC, Uniform Relocation Assistance and Real Property Acquisition Policies Act, Buy America, and Davis-Bacon. After approval of the NEPA document, right of way certification, and the DBE/Training goals are established the construction phase can be authorized by FHWA. Once FHWA authorizes construction funding the local agency has authority to advertise the project. For Intelligent Transportation Projects (ITS) or projects that include ITS components (cameras, signal interconnect, fiber optic, etc.) agencies must complete and submit the ITS information form (Appendix 41.53) with the construction authorization request.

Documentation Requirements When Utilizing FHWA Funds	PE Phase: FHWA Funds in PE Phase Only ¹	R/W Phase: FHWA Funds in the R/W Phase ²	CN Phase: FHWA Funds in the Construction Phase ³
Required Documentation			
STIP	x	x	x
Approved NEPA	X ⁴	X ⁴	X ⁴
Approved Relocation Plan (if applicable)		х	
Project Funding Estimate		х	
Approved R/W Plan		х	
WSDOT Approved Right of Way Certification		х	x
DBE/Training Goals			x
Design per LAG Manual			x
Environmental per LAG Manual	x	х	х
R/W Acquisition per LAG Manual	x	х	х
Construction per LAG Manual			х
Title VI & Buy America provisions	x	х	х
Intelligent Transportation Systems Information Form (Appendix 41.53)			x

¹Local Agency must provide documentation after completion of the PE phase that the project has been or will be constructed with non-FHWA funds.

²Local Agency must provide documentation after completion of the PE and R/W phases that the project has been or will be constructed with non-federal funds.

³Local Agency must provide documentation after completion of the CN phase as documented in this manual.

⁴Any environmental commitments must be incorporated into the R/W and /or CN phases. NEPA is not required if it is a planning study only.

⁵Local Agencies must provide a completed form if the project includes ITS components (see Appendix 41.53).

.22 Documentation Required for Authorization of Funds

1. **Planning With STP Funds** – "Urban Transportation Planning" is an interdisciplinary process for developing and monitoring long- and short-range transportation plans and improvement programs. These plans and programs are formulated with due consideration of present and anticipated future social, economic, and environmental factors and the safety and mobility needs of the population of the urban area. It is a dynamic process, in that it is continuously monitored to accommodate changes of land use, economic conditions and other factors influencing travel patterns. Because of the vast amount of capital expenditures required in the implementation of transportation systems (both highway and transit related), these projects could radically influence land use development in an area or region. Due to the substantial influences that transportation improvements have on the character of the land, it is important that transportation improvements reflect the overall regional social and economic objectives pertaining to community development.

FHWA funded planning activities and studies are identified in Title 23, Part 420 USC, as activities not included in a work program but necessary in development of procedures and project identification.

For planning and Transportation Demand Management (TDM) funding, the following documents are required:

- a. Project prospectus planning scope of work (Chapter 21).
- b. Local Agency Agreement (Chapter 22).
- c. Evidence of STIP inclusion.
- d. Documented cost estimate.
- e. Updated Quarterly Project Report, if required.
- 2. **Preliminary Engineering Funds** When applying for preliminary engineering funds only, the following documents are required:
 - a. Project Prospectus (Chapter 21).
 - b. Local Agency Agreement (Chapter 22).
 - c. Typical sections, vicinity map, and evidence of STIP inclusion.
 - d. Documented cost estimate
 - e. Updated Quarterly Project Report, if required.

- 3. **Right of Way Funds** When applying for right of way funds, after preliminary engineering funds have developed right of way plans, the following documents are required, if appropriate:
 - a. Supplement to original Local Agency Agreement (Chapter 22).
 - b. FHWA approval of environmental documents (Chapter 24).
 - c. Relocation plan, if relocation is required (Chapter 25).
 - d. Approved Right of way plan (Chapter 25).
 - e. Right of way Project Funding Estimate or True-Cost estimate (Chapter 25).
 - f. Evidence of STIP inclusion.
 - g. Updated Quarterly Project Report, if required.
- 4. **Construction Funds** The following documents must be submitted to request construction funds:
 - a. Supplement to Local Agency Agreement. The agency's proposed advertisement date must be noted on the supplement, or the original LAA if construction is the first phase authorized.
 - b. Right of way certification (if required).
 - c. Final FHWA approval of environmental documents (Chapter 24).
 - d. Evidence of STIP inclusion.
 - e. Updated project prospectus. To ensure utility and railroad work is adequately addressed (23 CFR 635.309(b)) local agencies are required to provide an updated, signed project prospectus at time of construction phase authorization.
 - f. Engineer's Estimate.
 - g. Evidence of assignment of DBE/training goals.
 - h. Updated Quarterly Project Report, if required.
- .23 Construction Contract Administration The local agency has the option of:
- 1. Administering the contract if it has approved certification acceptance procedures and operates in compliance with Chapter 13.
- 2. Requesting that WSDOT administer the contract.
- 3. Using its own forces to perform the work if operating under Certification Acceptance (CA) (Chapter 61).
- 4. Requesting that another public agency (one operating under CA) perform the work (Chapter 13).
- 5. Performing contract administration by a consultant (Chapter 31 under CA).

14.3 **Projects Within Interstate Rights of Way**

Since all projects within the Interstate Rights of Way (R/W) have the potential to impact safety and operations on the Interstate route, they must incorporate Interstate design criteria and construction quality. It is the Federal Highway Administration's (FHWA) policy that all projects within the Interstate R/W should be administered by WSDOT. However, given the scope and extent of non-Interstate projects within the Interstate R/W, it is recognized that local agency administration of some projects may be acceptable, and all requests will be considered on a case-by-case basis.

Whenever a local agency proposes a project within the Interstate R/W, they must develop an agreement with WSDOT that clearly outlines their duties and responsibilities to maintain the integrity of the Interstate facility, from both the safety and quality perspectives. The agreement should be executed prior to design approval and must be executed prior to advertising for bids. The following requirements must be incorporated into the agreement:

Responsibilities – WSDOT and the local agency must each assign a project engineer.

Design – WSDOT must review and approve all highway plans, profiles, deviations, structural plans, false-work plans, shoring plans, and traffic control plans for any work within the Interstate R/W.

Plans, Specifications, and Estimates – WSDOT must review and approve the plans and specifications for any work within Interstate R/W.

Advertising and Award – The local agency must confer with the WSDOT project engineer on any pre-award issues affecting the quality and timing of the contract.

Construction – All construction, materials, and quality control requirements contained in the current editions of the *Standard Specifications* M 41-10 and *Construction Manual* M 41-01 must be incorporated into the agreement.

Contract Changes – All contract changes affecting work within the Interstate R/W must have the prior concurrence of the WSDOT project engineer.

Final Inspection – The final inspection of the project must be performed by WSDOT or the Region Construction (Operations) Engineer and must provide proof of their approval.

The agreement must be submitted to FHWA. FHWA reserves the right to assume full oversight of the project.

14.4 Project Development Process Flowchart and Checklist

The flowchart (see Appendix 14.51) and checklist (see Appendix 14.52) depict the sequence of major activities necessary to develop transportation projects using FHWA funds. The forms required for a project are shown on the list of forms. Since the type of work varies on projects, see *Construction Manual* Chapter 11, for additional required forms.

It is recommended that a copy of the checklist be inserted in the project file and used to initiate and document the activities necessary to complete a project.

14.5 Appendices

- 14.51 Project Development Process Flowchart
- 14.52 Project Development Checklist

Appendix 14.51 Project Development Process Flowchart

Phase	Process Activities	Chapter Reference
	00 Project Development Checklist	12 and 14
Initiate	 00 Included in STIP 00 Project Development Checklist 00 Prepare Project Prospectus-Design Report 	or 21 and 43
	 If Applicable, Engage Consultant Make Environmental Determination If Applicable, Request Design Deviation 	31 24 41
Design	 Project Development Checklist Project Prospectus Local Agency Agreement If Applicable, Request Design Deviation 	21 22 41
Request preliminary Engineering Funds	 Project Development Checklist Location/Design, Public Hearing, and Approval Complete Environmental Action Develop Right of Way Plans and Estimate Complete Relocation Plan Supplement to Local Agency Agreement 	43 24 25 25 22
No Environmental Studies Heatings Funds Requises Heatings Required Right of Way Funds Funds	 Project Development Checklist Relocation and Right of Way Certification and Project Analysis DBE Goals Set PS&E Approval Supplement to Local Agency Agreement For State Ad and Award, Financial Responsibility Letter 	25 26 44 22 44
Request Construction Funds	 Project Development Checklist Contract Number From the Region Local Programs Engineer 	46
Construction Administration	 Notice to Minority Contractors Association (see Region Local Programs for Distribution Centers) Advertise for Bids For Certified Agency (CA), Approve Award and Notify Region Local Programs Engineer For WSDOT Administered Contracts, Award by WSDOT Award Data to Region Local Programs Engineer Preconstruction Conference Construction Administration (<i>Construction Manual</i> M 41-01) 	26 46 46 45 46 52 52
	 Project Development Checklist Construction Completion Notice to Region Local Programs Engineer Final Acceptance by FHWA Final Billing and Cost Report to Region Local Programs 	53 53 23 and 53
Project Closure	 Engineer Complete DBE Form Final Records Audit 	26 53 53

Appendix 14.52 Project Development Checklist

Proiect Loca		
		FA Program:
Initials	Date or N/A	Project Initiation (Chapter 12) Project in STIP
		Federal aid program form (Sheet 1 of Prospectus) to:
		Metropolitan planning organization
		Or WSDOT (Region Local Programs)
		Nondiscrimination Agreement Program of project approved by appropriate agency
Initials	Date or N/A	Project Prospectus (Chapters 21, 24, 42, and ECS Guidebook)
		Sheet 1
		Project information, local agency project number Description of proposed work and existing facility
		Cost estimate of all phases
		Proposed obligation date
		Environmental determination (CE, EIS, EA)
		Signature block
		Sheet 2
		Geometric design data
		Environmental considerations Performance of work
		Sheet 3
		Right of way relocation
		□ Utility relocations □ FAA Involvement
		Local Agency Design Matrix Checklist, Appendix 42.101
Initials	Date or N/A	Local Agency Agreement (Chapters 22 and 23)
		Billing address
		Description of work matches prospectus Check math on agreement
		Greek math on agreement Federal aid matching percentage
		L Method of financing
		Agreement signed by approving authority
Initials	Date or N/A	Request Preliminary Engineering Funds (Chapter 14)
		Project programmed
		Project application package to Region Local Programs Engineer:
		Project prospectus with attachments (including Roadway Section if applicable)
		Local Agency Agreement Prospectus Submittal Checklist completed
	1	PE funds authorized by Local Programs
		Evaluate if WSDOT Access Permits are required
	1	•

Initials	Date or N/A	Consultant Selection Process (Chapter 31)
		Independent estimate for consultant services and recommendation (request) to approving authority
		Receive approval to advertise for consultant services
		Advertise for consultant services - see Appendix 31.74 (Must include Title VI language)
		Develop consultant evaluation selection criteria
		Select minimum of three best qualified firms
		Submit request for approval of selected firm to approving authority
		Conduct pre award audit (if necessary) before negotiations
		Approving authority approves selection, negotiation begins
		Negotiation completed – submit final draft of agreement, etc., to the approving authority
		Receive approval from approving authority
		Agreement signed by consultant
		Agreement executed by approving authority (consultant may now begin work)
		Notice to proceed sent to the consultant
		Send copy of agreement to Region Local Programs Engineer
Initials	Date or N/A	Consultant Administration (Chapter 31)
		Oversee the consultant's work and billings to ensure compliance with the agreement
		Prepare diary to record discussions and visitation with the consultant
		Check consultant billings regarding employee classification, wage rate, actual invoices
		for direct non salary costs, etc. Enter consultant payment on ledger system
		Conduct consultant employee interviews
		Establish and maintain a tracking system to monitor consultant agreement expiration dates
Initials	Date or N/A	Environmental Processes (CE Guidebook) Categorical Exclusion
		Request a NEPA kick-off meeting with the LPE and Local Programs Environmental
		Engineer (if warranted). Review the draft CE Documentation Form prior to the kick-
		off meeting Submit completed drafts of discipline reports to WSDOT Region Local Programs for
		review by Local Programs Environmental Engineer
		Submit completed discipline reports to WSDOT Region Local Programs
		Obtain all necessary approvals
Initials	Date or N/A	Environmental Assessment (Appendix C in CE Guidebook)
mitiais	Date of NA	Obtain concurrence from FHWA Area Engineer and Local Programs HQ that an EA
		is necessary.
		Submit preliminary environmental assessment to Region Local Programs
		Revise draft environmental assessment, based on Local Programs and FHWA comments
		WSDOT and FHWA approve environmental assessment
		Publish notice of availability for environmental assessment
		Publish opportunity for comment period and hearing, if held
		Submit FONSI package (including summary of comments received and responses, any revisions to the environmental assessment and FONSI) to Region Local Programs for reviev by Local Programs and FHWA
		FONSI issued by FHWA -or-

Page 2 of 10

nitials Date or N/A	Environmental Impact Statement (Appendix B in CE Guidebook)
	Obtain concurrence from FHWA Area Engineer and Local Programs HQ that an EIS is necessary.
	Submit draft Notice of Intent to Region Local Programs
	FHWA Publishes Notice of Intent Submit interdisciplinary team recommendations to project manager
	Develop public involvement plan
	Develop data inventory and evaluation from interdisciplinary team
	Submit preliminary discipline reports for review to Region Local Programs
	Submit completed discipline reports to Region Local Programs
	Submit preliminary Draft Environmental Impact Statement to Region Local Programs
	Receive WSDOT and FHWA comments on the preliminary draft of EIS
	Submit camera-ready Draft Environmental Impact Statement to Region Local Programs Engineer for WSDOT and FHWA signature
	Receive approval to publish Draft Environmental Impact Statement Distribute draft environmental impact statement to circulation list
	Publish notice of availability in Federal Register (minimum 45 days comment period)
	Advertise opportunity for public hearing
	Respond to all comments received and forward comments/responses to Region Local Programs for review by Local Programs
	Prepare and submit preliminary Final Environmental Impact Statement to Region Local Programs Engineer
	Receive comments from WSDOT and FHWA
	Receive approval to print Final Environmental Impact Statement
	Submit final Environmental Impact Statement to Region Local Programs Engineer for WSDOT and FHWA signature
	Circulate final Environmental Impact Statement
	Submit draft record of decision package to FHWA
	Final ROD issued by FHWA
Initials Date or N/A	Design Approval (Chapter 43)

Initials	Date or N/A	Design Approval (Chapter 43)
		Submit project prospectus
		Submit design report
		Submit "Work Zone Safety and Mobility" report where applicable (see Section 41.2)
		Submit pavement design criteria
		Meet public hearing requirements
		Meet environmental requirements
		Concurrence with BA effect determinations
		ECS approval by FHWA
		For projects over \$50 million in the construction phase and bridge projects over \$40 million in the construction phase conduct a Value Engineering Study.
		For traffic signal projects, submit warrants for signalization to Region Local Programs Engineer
		Obtain location and design approval
		Publish design approval notice

Page 3 of 10

Initials	Date or N/A	Right of Way Funding and Acquisition Funding (Chapters 14 and 25)
		Project in STIP
		Complete design hearing requirements
		Approve right of way plan
		Submit right of way relocation plan (if required) to Region Local Programs Engineer
		Submit right of way project funding estimate or true cost estimate, supplement to Local Agency Agreement and FHWA approval of environmental documents, to Region Local Programs Engineer with request for right of way funds
		Receive authorization to acquire R/W from the Director, Local Programs
Initials	Date or N/A	Acquisition (Chapter 25)
		Acquisition procedures approved by the ROW Program Manager, Local Programs
		Acquisition procedures current
		Set up documentation file for each parcel
		Set up commitment file
Appraisal		
		Appraiser approved by WSDOT
		Give landowner opportunity to accompany appraiser
		Signed appraiser certification in file
Appraisal F	Review	
		Appraisal reviewer approved by WSDOT
		Date of value determination precedes commencement of negotiations
		Just compensation set by agency
		Signed review appraiser certification in file
Negotiation	IS	
		Prepare diary of all owner contacts
		Give owner written statement of just compensation (Offer Letter)
		Ensure that settlement contains construction clauses
		Obtain evidence of clear title
		Negotiator disclaimer statement in file
Relocation	Plan	
		Approved by WSDOT
.	<u> </u>	Work with WSDOT relocation staff on all relocations
Project Cor	npletion	
		Complete relocation
		Complete acquisition
		Complete administrative settlement documentation
Cond		Place a copy of deeds in file, include proof of payment in file
Send		Letter of certification sent from local agency to Region Local Programs Eng.
		LPA coordinator conducts certification review
		WSDOT's certification by ROW Program Manager, Local Programs

Page 4 of 10

Initials	Date or N/A	Plans, Specifications, and Estimates (Chapters 24, 26, 27, 44, and ESC Guidebook)
		Review commitment and correspondence file
		When applicable, secure the following permits or interagency coordination:
		Airport roadway clearance from FAA
		Coastal zone management compliance from DOE
		For cultural, archeological, or historic sites SHPO contacted
		Obtain concurrence letters for environmental determination
		\square When waters modified or controlled Washington Department of Fish & Wildlife and DOE
		contacted regarding permitting
		When stream is affected WDFW and DOE contacted regarding permitting
		For timber supporting land, permit from DNR
		When construction might reduce water quality, contact DOE
		For quarries of 2 acres (0.81 ha) and 10,000 tons (9 091 metric tons) or more
		DNR contacted
		□ Waters/wetlands – Army Corps of Engineers and DOE contacted
		For navigable waterways, permit from Coast Guard obtained
		If ESA-listed species are present in the project action area, U.S. Fish & Wildlife Service
		and National Marine Fisheries Services consulted
		Utility agreement obtained
		Railway agreement(s) obtained
		On all federal aid projects, any revision to Division 1 of the Standard Specifications
		or APWA Division 1 General Special Provisions requires prior written approval from
		Local Programs
		PS&E completed:
		Ucinity map
		Summary of quantities
		☐ Pit, quarry, stockpile, and waste sites
		Reclamation plans
		□ Roadway sections
		Plans/profiles
		Structure notes
		Bridge plans
		Traffic control plans
		Detour plans
		Standard plans
		Sheets numbered and dated
		Each sheet signed and stamped by Professional Engineer
		Bridge plans, design calculations, and soil report to Region Local Programs Engineer
		(State Ad and Award only)
		Form FHWA-1273 and latest amendment included
		Log of test borings
		Training requirements
		EEO requirement clauses
		For steel, included Buy America requirement
		Traffic control special provisions
		Specialty items
		General special provisions and amendments arranged in order and indexed
		Project proposal
		Noncollusion Declaration
		Contract
		DBE Utilization Certification
		Engineer's estimate complete
)T Form 140-5	52	Page 5 of
6/2021		

Initials	Date or N/A	Plans, Specifications, and Estimates (Chapters 24, 26, 27, 44, and ESC Guidebook)
		PS&E completed: (continued)
		DBE Utilization Certification
		Engineer's estimate complete
		Documentation for each item in engineer's estimate Justification for nonparticipating items
		Detailed documentation for lump sum items available in project files
		Estimate to Region Local Programs Engineer
		Training goal set by Local Programs
		DBE goal set by Local Programs
		Approval of local agency supplied materials Sources approved by approving authority
		Approval of stockpiling by the Director, Local Programs (when payment is requested for
		material when stockpiling aggregates, etc., for use on a future federal aid project)
		Distribution of preliminary plans as determined by local agency
		Field review of PS&E (State Ad and Award only)
		Tied bids – Approval from WSDOT
		For State Ad and Award, financial responsibility letter with PS&E documents sent to Region
		Local Programs Engineer
		PS&E approved by approving authority
		Plans, contract specifications and estimate stamped, signed, and dated, and on file in the
		local agency office
		State and federal wage rates added to ad plans
		PS&E sent to Region Local Programs Engineer
Initials	Date or N/A	Request Construction Funds (Chapter 14)
		Project in STIP
		Send letter with the following attachments to Region Local Programs Engineer requesting
		construction funds:
		Supplement to Local Agency Agreement, if project includes other phases
		Letter of right of way certification
Initials	Date or N/A	Local Ad and Award Advertise for Bids (Chapter 46)
		Get Local Programs Contract Number from Region Local Programs Enginee
		Approve ad period of less than three weeks
		Publish notice of bid opening
		Date of publication for sealed bids
	Date or N/A	Bid Opening (Chapter 46)
Initials		
Initials		Issued addendum (if within one week of bid opening, bid opening should be delayed)
Initials		Issued addendum (if within one week of bid opening, bid opening should be delayed) Opened bids
Initials		
Initials		Opened bids
Initials		Opened bids Prepared bid tabulation sheet
Initials		Opened bids Prepared bid tabulation sheet Checked submitted bids for tabulation errors Completed bid and bidders tabulation sheet
Initials		Opened bids Prepared bid tabulation sheet Checked submitted bids for tabulation errors Completed bid and bidders tabulation sheet Checked DBE participation project goals – verify DBE certification status
Initials		Opened bids Prepared bid tabulation sheet Checked submitted bids for tabulation errors Completed bid and bidders tabulation sheet Checked DBE participation project goals – verify DBE certification status Request DBE concurrence to award from Local Programs for contracts containing DBE Goal
Initials		Opened bids Prepared bid tabulation sheet Checked submitted bids for tabulation errors Completed bid and bidders tabulation sheet Checked DBE participation project goals – verify DBE certification status Request DBE concurrence to award from Local Programs for contracts containing DBE Goal Determine responsive bid
Initials		Opened bids Prepared bid tabulation sheet Checked submitted bids for tabulation errors Completed bid and bidders tabulation sheet Checked DBE participation project goals – verify DBE certification status Request DBE concurrence to award from Local Programs for contracts containing DBE Goal Determine responsive bid Determine contractor qualifications
Initials		Opened bids Prepared bid tabulation sheet Checked submitted bids for tabulation errors Completed bid and bidders tabulation sheet Checked DBE participation project goals – verify DBE certification status Request DBE concurrence to award from Local Programs for contracts containing DBE Goal Determine responsive bid

Page 6 of 10

Initials	Date or N/A	Bid Opening (Chapter 46)
		The System for Award Management (SAM) has been checked and documented (www.sam.gov/portal/public/sam)
		Award recommendation sent to approving authority
		When low bid is over engineer's estimate, submit justification and letter of award recommendation to approving authority
		Submit supplement to Local Agency Agreement
		Supplement approved by Local Programs
Initials	Date or N/A	Award of Contract (Chapter 46)
		Establish contract award date
		Sent "Award Letter" to successful low bidder Sent request for a DBE Utilization Certification breakdown if a DBE goal was set
		Sent "Condition of Award" to successful low bidder if DBE goals are set in the contract
		Notify all unsuccessful bidders
		Return bid bonds
		Notify second and third bidders of holding bid bonds until execution
		Sent award data to the Region Local Programs Engineer: Tabulation of bids Engineer's estimate Actual versus estimated costs shown in Local Agency Agreement Award letter
		DBE Utilization Certification, DOT Form 272-056A (if applicable) DBE Written Confirmation Document, DOT Form 422-031 (if applicable)
		Estimated date of contract completion or number of working days for the contract Names and addresses of all firms that submitted a quote to the successful low bidder
te of Awa	rd is Cutoff for	
ite of Awa	rd is Cutoff for Date or N/A	□ Names and addresses of all firms that submitted a quote to the successful low bidder Charging to Preliminary Engineering
		□ Names and addresses of all firms that submitted a quote to the successful low bidder Charging to Preliminary Engineering
		Names and addresses of all firms that submitted a quote to the successful low bidder Charging to Preliminary Engineering Construction Administration Execution of Contract (Chapter 46) Sent contract and contract bond papers to contractor for signature "Certificate of Insurance" received from contractor
		Names and addresses of all firms that submitted a quote to the successful low bidder Charging to Preliminary Engineering Construction Administration Execution of Contract (Chapter 46) Sent contract and contract bond papers to contractor for signature
		Names and addresses of all firms that submitted a quote to the successful low bidder Charging to Preliminary Engineering Construction Administration Execution of Contract (Chapter 46) Sent contract and contract bond papers to contractor for signature "Certificate of Insurance" received from contractor Approving authority executed contract documents Notified the contractor by phone of the execution of the contract
		Names and addresses of all firms that submitted a quote to the successful low bidder Charging to Preliminary Engineering Construction Administration Execution of Contract (Chapter 46) Sent contract and contract bond papers to contractor for signature "Certificate of Insurance" received from contractor Approving authority executed contract documents Notified the contractor by phone of the execution of the contract Executed a copy of the contract to contractor
		Names and addresses of all firms that submitted a quote to the successful low bidder Charging to Preliminary Engineering Construction Administration Execution of Contract (Chapter 46) Sent contract and contract bond papers to contractor for signature "Certificate of Insurance" received from contractor Approving authority executed contract documents Notified the contractor by phone of the execution of the contract Executed a copy of the contract to contractor Sent notice to proceed to contractor, with cc to Region Local Programs Engineer
		Names and addresses of all firms that submitted a quote to the successful low bidder Charging to Preliminary Engineering Construction Administration Execution of Contract (Chapter 46) Sent contract and contract bond papers to contractor for signature "Certificate of Insurance" received from contractor Approving authority executed contract documents Notified the contractor by phone of the execution of the contract Executed a copy of the contract to contractor
		Names and addresses of all firms that submitted a quote to the successful low bidder Charging to Preliminary Engineering Construction Administration Execution of Contract (Chapter 46) Sent contract and contract bond papers to contractor for signature "Certificate of Insurance" received from contractor Approving authority executed contract documents Notified the contractor by phone of the execution of the contract Executed a copy of the contract to contractor Sent notice to proceed to contractor, with cc to Region Local Programs Engineer Returned bid bonds to second and third bidders Preconstruction Conference (Chapter 51)
Initials	Date or N/A	Names and addresses of all firms that submitted a quote to the successful low bidder Charging to Preliminary Engineering Construction Administration Execution of Contract (Chapter 46) Sent contract and contract bond papers to contractor for signature "Certificate of Insurance" received from contractor Approving authority executed contract documents Notified the contractor by phone of the execution of the contract Executed a copy of the contract to contractor Sent notice to proceed to contractor, with cc to Region Local Programs Engineer Returned bid bonds to second and third bidders

Initials	Date or N/A	Preconstruction Conference (Chapter 51)
		Minutes of meeting to:
		Other attending persons Invited but not represented agencies
		"Training Program":
		Received from contractor
		Approved by agency
		"Apprentice/Trainee":
		Approval request from contractor
		Approved by agency
Initials	Date or N/A	Construction Documentation (Chapter 52)
		"Record of Material" received from WSDOT Materials Laboratory
		Contractor provides copies of permits obtained from other agencies and/or property owners:
		Washington State Department of Wildlife/Fisheries-Hydraulic Permit
		U Washington State Department of Ecology
		Burlington Northern Railroad
		□ Air Pollution Control Authority
		· · · · · · · · · · · · · · · · · · ·
		Temporary water pollution control plan approved
		Agency requests updated ESA species listing every six months
		Approved contractor's progress schedule
		Received railroad insurance from contractor
		Construction diary started
		Inspector's diary started
		"Certification of Materials Origin" received from contractor
		Material source approval received
		Plans for falsework and forms:
		Example 2 Received from contractor
		Approved by agency
		Required job site posters placed by contractor:
		WH 1321 – Employee Rights Under the Davis-Bacon Act (project engineer to fill in
		contact information on the form prior to supplying to the contractor)
		the form prior to supplying to the contractor)
		EEOC-P/E-1 – Equal Employment Opportunity IS THE Law
		WHD Publication 1088 – Employee Rights Under the Fair Labor Standards Act
		WHD Publication 1420 – Employee Rights and Responsibilities Under the Family and
		Medical Leave Act
		WHD 1462 – Employee Polygraph Protection Act
		U WISHA F416-081-909 – Job Safety and Health Law
		E700 074 000 – Notice to Employees (L&I)
		EF700-074-909 – Your Rights as a Worker in Washington State
		Daily construction signing records started (checked twice daily and recorded)
		Weekly statement of working days started
		Material acceptance sampler appointed

Chapter 14

before first payment) Checked first certified payroll from contractor and subcontractors to ensure payment of prevailing wages Conducted random check of each successive payroll Wage rate interviews conducted Checked employee interview wage rate against certified payroll and Labor and Industr approved prevailing rate Assigned Change Order Numbers (Local Programs approval required when change order will after the termini, character, scope of work. Approval must be obtained before effective date of change order to be for federal participation.) Prepare change order that details basis and need for the change Extension of time approved days Change order signed by contractor Change order signed by contractor Copy of approved obtained from approving authority Signed by approving authority Original sent to contractor Copy of approved change order sent to Region Local Programs Engineer Supplement to Local Agency Agreement approved by the Director, Local Programs Obtained copy of monthly estimate Verified and documented that DBE is performing a commercially useful function pr making a monthly payment Prepared estimate Estimate received from contractor Estimate received from contractor Dotain all "Intent to Pay Prevailing Wages" forms (for first month only; no payment made to	s Date o	r N/A Construction Documentation (Chapter 52)
Obtain a copy of the scale certifications Daily scale check Received FHWA Form 1392 prepared and sent to Region Local Programs Received "Request to Sublet Work" and "Subcontractor or Agent Certification" from co Approved request to Sublet Work" and "Subcontractor or Agent Certification" from co Approved request to Sublet (subject to 70 percent limit) Received "Intent to Pay Prevailing Wages" from contractor, subcontractors, and agents Received approved "Intent to Pay Prevailing Wages" from Labor and Industries (requir before first payment) Checked first certified payroll from contractor and subcontractors to ensure payment of prevailing wages Conducted random check of each successive payroll Wage rate interviews conducted Checked employee interview wage rate against certified payroll and Labor and Industriapproved prevailing rate Assigned Change Order Numbers (Local Programs approval required when change order will alter the termini, character, scope of work. Approval must be obtained before effective date of change order to be for federal participation.) Prepare change order that detaits basis and need for the change Extension of time approved from approving authority Signed by approving authority Grigent set to contractor Change order signed by contractor Grigent set to contract		Material independent assurance sampler appointed
Daily scale check Received FHWA Form 1391 for each July from contractor and subcontractors FHWA Form 1392 prepared and sent to Region Local Programs Received "Request to Sublet Work" and "Subcontractor or Agent Certification" from co Approved request to Sublet Kubicct to 70 percent limit) Received "Intent to Pay Prevailing Wages" from contractor, subcontractors, and agent Received approved "intent to Pay Prevailing Wages" from Labor and Industries (requir before first payment) Checked first certified payroll from contractor and subcontractors to ensure payment of prevailing wages Conducted random check of each successive payroll Wage rate interviews conducted Checked employee interview wage rate against certified payroll and Labor and Industri approved prevailing rate Assigned Change Order Numbers (Local Programs approval required when change order will alter the termini, character, scope of work. Approval must be obtained before effective date of change order to be for federal participation.) Prepare change order signed by surety (If required) Verbal approval obtained from approving authority Signed by approving authority Original sent to contractor Change order signed by surety (If required) Verified and documented that DBE is performing a commercially useful function pr		Appointed office engineer for progress estimates and final records
Daily scale check Received FHWA Form 1391 for each July from contractor and subcontractors FHWA Form 1392 prepared and sent to Region Local Programs Received "Request to Sublet Work" and "Subcontractor or Agent Certification" from co Approved request to Sublet Kubicct to 70 percent limit) Received "Intent to Pay Prevailing Wages" from contractor, subcontractors, and agent Received approved "intent to Pay Prevailing Wages" from Labor and Industries (requir before first payment) Checked first certified payroll from contractor and subcontractors to ensure payment of prevailing wages Conducted random check of each successive payroll Wage rate interviews conducted Checked employee interview wage rate against certified payroll and Labor and Industri approved prevailing rate Assigned Change Order Numbers (Local Programs approval required when change order will alter the termini, character, scope of work. Approval must be obtained before effective date of change order to be for federal participation.) Prepare change order signed by surety (If required) Verbal approval obtained from approving authority Signed by approving authority Original sent to contractor Change order signed by surety (If required) Verified and documented that DBE is performing a commercially useful function pr		Obtain a copy of the scale certifications
FHWA Form 1392 prepared and sent to Region Local Programs Received "Request to Sublet Work" and "Subcontractor or Agent Certification" from co Approved request to Sublet (subject to 70 percent limit) Received "Intent to Pay Prevailing Wages" from contractor, subcontractors, and agents Received "Intent to Pay Prevailing Wages" from Labor and Industries (require before first payment) Checked first certified payroll from contractor and subcontractors to ensure payment of prevailing wages Conducted random check of each successive payroll Wage rate interviews conducted Checked first conducted Checked regular bare interview wages rate against certified payroll and Labor and Industria approved prevailing rate Assigned Change Order Numbers (Local Programs approval required when change order will alter the termini, character, scope of work. Approval must be obtained before effective date of change order to be for federal participation.) Prepare change order that details basis and need for the change Extension of time approved		
FHWA Form 1392 prepared and sent to Region Local Programs Received "Request to Sublet Work" and "Subcontractor or Agent Certification" from co Approved request to Sublet (subject to 70 percent limit) Received "Intent to Pay Prevailing Wages" from contractor, subcontractors, and agents Received "Intent to Pay Prevailing Wages" from Labor and Industries (require before first payment) Checked first certified payroll from contractor and subcontractors to ensure payment of prevailing wages Conducted random check of each successive payroll Wage rate interviews conducted Checked first conducted Checked regulation of the payrola must be obtained before effective date of change order to be of for federal participation.) Prepare Change Order Numbers (Local Programs approval required when change order will alter the termini, character, scope of work. Approval must be obtained before effective date of change order to be of for federal participation.) Prepare change order that details basis and need for the change Extension of time approved		Received FHWA Form 1391 for each July from contractor and subcontractors
Received "Request to Sublet Work" and "Subcontractor or Agent Certification" from co Approved request to sublet (subject to 70 percent limit) Received "Intent to Pay Prevailing Wages" from contractor, subcontractors, and agents Received approved "Intent to Pay Prevailing Wages" from Labor and Industries (require before first payment) Checked first certified payroll from contractor and subcontractors to ensure payment of prevailing wages Conducted random check of each successive payroll Wage rate interviews conducted Checked employee interview wage rate against certified payroll and Labor and Industria approved prevailing rate Assigned Change Order Numbers (Local Programs approval required when change order will alter the termini, character, scope of work. Approval required when change order will alter the termini, character, scope of work. Approval required when change order will alter the termini, character, scope of work. Approval required when change order will alter the termini, character, scope of work. Approval required when change order will alter the termini, character, scope of work. Approval the outpreview days Change order signed by contractor		
Approved request to sublet (subject to 70 percent limit) Received "Intent to Pay Prevailing Wages" from contractor, subcontractors, and agents Received approved "Intent to Pay Prevailing Wages" from Labor and Industries (require before first payment) Checked first certified payroll from contractor and subcontractors to ensure payment of prevailing wages Conducted random check of each successive payroll Wage rate interviews conducted Checked employee interview wage rate against certified payrol and Labor and Industr approved prevailing rate Assigned Change Order Numbers (Local Programs approval required when change order will alter the termini, character, scope of work. Approval must be obtained before effective date of change order to be for federal participation.) Prepare change order that details basis and need for the change Extension of time approved		
Received "Intent to Pay Prevailing Wages" from contractor, subcontractors, and agents Received approved "Intent to Pay Prevailing Wages" from Labor and Industries (requir before first payment) Checked first certified payroll from contractor and subcontractors to ensure payment of prevailing wages Conducted random check of each successive payroll Wage rate interviews conducted Checked employee interview wage rate against certified payroll and Labor and Industr approved prevailing rate Assigned Change Order Numbers (Local Programs approval required when change order will alter the termini, character, scope of work. Approval must be obtained before effective date of change order to be for federal participation.) Prepare change order signed by surety (If required) Change order signed by surety (If required) Verbal approval obtained from approving authority Signed by approving authority Original sent to contractor Copy of approved change order sent to Region Local Programs Engineer Supplement to Local Agency Agreement approved by the Director, Local Programs Obtained copy of monthly estimate Verified and documented that DBE is performing a commercially useful function pr making a monthly payment Prepare destimate Estimate sent to contractor </td <td></td> <td></td>		
Received approved "Intent to Pay Prevailing Wages" from Labor and Industries (requir before first payment) Checked first certified payroll from contractor and subcontractors to ensure payment of prevailing wages Conducted random check of each successive payroll Wage rate interviews conducted Checked employee interview wage rate against certified payroll and Labor and Industr approved prevailing rate Assigned Change Order Numbers (Local Programs approval required when change order will alter the termini, character, scope of work. Approval must be obtained before effective date of change order to be for federal participation.) Prepare change order that details basis and need for the change Extension of time approveddays Change order signed by surety (if required) Verbal approval obtained from approving authority Signed by approving authority Original sent to contractor Copy of approved change order sent to Region Local Programs Engineer Supplement to Local Agency Agreement approved by the Director, Local Programs Obtained copy of monthly estimate Verified and documented that DBE is performing a commercially useful function pr making a monthly payment Prepare destimate Estimate sent to contractor Estimate sent to contractor Conduct on-site review(s) of each DBE to determine if the DBE is performing a commerci		
payment of prevailing wages Conducted random check of each successive payroll Wage rate interviews conducted Checked employee interview wage rate against certified payroll and Labor and Industr approved prevailing rate Assigned Change Order Numbers (Local Programs approval required when change order will alter the termini, character, scope of work. Approval must be obtained before effective date of change order to be for federal participation.) Prepare change order that details basis and need for the change Extension of time approveddays Change order signed by contractor Change order signed by surety (if required) Verbal approval obtained from approving authority Signed by approving authority Original sent to contractor Copy of approved change order sent to Region Local Programs Engineer Supplement to Local Agency Agreement approved by the Director, Local Programs Obtained copy of monthly estimate Verified and documented that DBE is performing a commercially useful function pr making a monthly payment Prepared estimate Estimate received from contractor Dotained copy of DBE Work (Chapter 26): Verify work being done per Condition of Award Letter Conduct on-site review(s) of each DBE to determine if the DBE is performing a commercially useful function (CUF) Review change orders that affected DBE work		Received approved "Intent to Pay Prevailing Wages" from Labor and Industries (required
Wage rate interviews conducted Checked employee interview wage rate against certified payroll and Labor and Industr approved prevailing rate Assigned Change Order Numbers (Local Programs approval required when change order will alter the termini, character, scope of work. Approval must be obtained before effective date of change order to be of for federal participation.) Prepare change order that details basis and need for the change Extension of time approved days Change order signed by surety (if required) Verbal approval obtained from approving authority Signed by approving authority Original sent to contractor Copy of approved change order sent to Region Local Programs Engineer Supplement to Local Agency Agreement approved by the Director, Local Programs Obtained copy of monthly estimate Verified and documented that DBE is performing a commercially useful function pr making a monthly payment Prepare destimate Estimate received from contractor Dotain al "Intent to Pay Prevailing Wages" forms (for first month only; no payment made to the contractor until the form is received) Overview of DBE Work (Chapter 26): Verify work being done per Condition of Award Letter Conduct on-site review(s) of each DBE to determine if the DBE is performing a commercially useful function (CUF) <t< td=""><td></td><td></td></t<>		
Checked employee interview wage rate against certified payroll and Labor and Industr approved prevailing rate Assigned Change Order Numbers (Local Programs approval required when change order will alter the termini, character, scope of work. Approval must be obtained before effective date of change order to be for federal participation.) Prepare change order that details basis and need for the change Change order signed by contractor Change order signed by surety (if required) Verbal approval obtained from approving authority Signed by approving authority Original sent to contractor Copy of approved change order sent to Region Local Programs Engineer Supplement to Local Agency Agreement approved by the Director, Local Programs Obtained copy of monthly estimate Verified and documented that DBE is performing a commercially useful function pr making a monthly payment Prepare estimate Checked estimate Detained to pay Prevailing Wages" forms (for first month only; no payment made to the contractor until the form is received) Overview of DBE Work (Chapter 26): Verify work being done per Condition of Award Letter Conduct on-site review(s) of each DBE to determine if the DBE is performing a commercially useful function (CUF) Review change orders that affected DBE work DBE goal change appr		Conducted random check of each successive payroll
approved prevailing rate Assigned Change Order Numbers (Local Programs approval required when change order will alter the termini, character, scope of work. Approval must be obtained before effective date of change order to be of federal participation.) Prepare change order that details basis and need for the change Extension of time approved		Wage rate interviews conducted
Image: construct of the second sec		Checked employee interview wage rate against certified payroll and Labor and Industries approved prevailing rate
scope of work. Approval must be obtained before effective date of change order to be of for federal participation.) Prepare change order that details basis and need for the change Extension of time approved days Change order signed by contractor Change order signed by surety (if required) Verbal approval obtained from approving authority Signed by approving authority Original sent to contractor Copy of approved change order sent to Region Local Programs Engineer Supplement to Local Agency Agreement approved by the Director, Local Programs Obtained copy of monthly estimate Verified and documented that DBE is performing a commercially useful function pr making a monthly payment Prepared estimate Checked estimate Estimate received from contractor Obtain all "Intent to Pay Prevailing Wages" forms (for first month only; no payment made to the contractor until the form is received) Overview of DBE Work (Chapter 26): Verify work being done per Condition of Award Letter Conduct on-site review(s) of each DBE to determine if the DBE is performing a commercially useful function (CUF) Review change orders that affected DBE work DBE goal change approved by the Director, Local Programs Overview of EEO (Chapter 27): Agency designates an EEO officer		
Image: State is the state		
Change order signed by surety (if required) Verbal approval obtained from approving authority Signed by approving authority Original sent to contractor Copy of approved change order sent to Region Local Programs Engineer Supplement to Local Agency Agreement approved by the Director, Local Programs Obtained copy of monthly estimate Verified and documented that DBE is performing a commercially useful function pr making a monthly payment Prepared estimate Estimate sent to contractor Obtain all "Intent to Pay Prevailing Wages" forms (for first month only; no payment made to the contractor until the form is received) Overview of DBE Work (Chapter 26): Verify work being done per Condition of Award Letter Conduct on-site review(s) of each DBE to determine if the DBE is performing a commercially useful function (CUF) Review change orders that affected DBE work DBE goal change approved by the Director, Local Programs Overview of EEO (Chapter 27): Agency designates an EEO officer Conduct on-site compliance review		Extension of time approved days
Signed by approving authority Original sent to contractor Copy of approved change order sent to Region Local Programs Engineer Supplement to Local Agency Agreement approved by the Director, Local Programs Obtained copy of monthly estimate Verified and documented that DBE is performing a commercially useful function pr making a monthly payment Prepared estimate Checked estimate Estimate sent to contractor Obtain all "Intent to Pay Prevailing Wages" forms (for first month only; no payment made to the contractor until the form is received) Overview of DBE Work (Chapter 26): Verify work being done per Condition of Award Letter Conduct on-site review(s) of each DBE to determine if the DBE is performing a commercially useful function (CUF) Review change orders that affected DBE work DBE goal change approved by the Director, Local Programs Overview of EEO (Chapter 27): Agency designates an EEO officer Conduct on-site compliance review		Change order signed by surety (if required)
Copy of approved change order sent to Region Local Programs Engineer Supplement to Local Agency Agreement approved by the Director, Local Programs Obtained copy of monthly estimate Verified and documented that DBE is performing a commercially useful function pr making a monthly payment Prepared estimate Checked estimate Estimate sent to contractor Estimate received from contractor Obtain all "Intent to Pay Prevailing Wages" forms (for first month only; no payment made to the contractor until the form is received) Overview of DBE Work (Chapter 26): Verify work being done per Condition of Award Letter Conduct on-site review(s) of each DBE to determine if the DBE is performing a commercially useful function (CUF) Review change orders that affected DBE work DBE goal change approved by the Director, Local Programs Overview of EEO (Chapter 27): Agency designates an EEO officer Conduct on-site compliance review		Signed by approving authority
Supplement to Local Agency Agreement approved by the Director, Local Programs Obtained copy of monthly estimate Verified and documented that DBE is performing a commercially useful function pr making a monthly payment Prepared estimate Checked estimate Estimate sent to contractor Dotain all "Intent to Pay Prevailing Wages" forms (for first month only; no payment made to the contractor until the form is received) Overview of DBE Work (Chapter 26): Verify work being done per Condition of Award Letter Conduct on-site review(s) of each DBE to determine if the DBE is performing a commercially useful function (CUF) Review change orders that affected DBE work DBE goal change approved by the Director, Local Programs Overview of EEO (Chapter 27): Agency designates an EEO officer Conduct on-site compliance review		
Verified and documented that DBE is performing a commercially useful function pr making a monthly payment Prepared estimate Checked estimate Estimate sent to contractor Estimate received from contractor Obtain all "Intent to Pay Prevailing Wages" forms (for first month only; no payment made to the contractor until the form is received) Overview of DBE Work (Chapter 26): Verify work being done per Condition of Award Letter Conduct on-site review(s) of each DBE to determine if the DBE is performing a commercially useful function (CUF) Review change orders that affected DBE work DBE goal change approved by the Director, Local Programs Overview of EEO (Chapter 27): Agency designates an EEO officer Conduct on-site compliance review		Supplement to Local Agency Agreement approved by the Director, Local Programs
Prepared estimate Checked estimate Estimate sent to contractor Detain all "Intent to Pay Prevailing Wages" forms (for first month only; no payment made to the contractor until the form is received) Overview of DBE Work (Chapter 26): Verify work being done per Condition of Award Letter Conduct on-site review(s) of each DBE to determine if the DBE is performing a commercially useful function (CUF) Review change orders that affected DBE work DBE goal change approved by the Director, Local Programs Overview of EEO (Chapter 27): Agency designates an EEO officer Conduct on-site compliance review		\Box Verified and documented that DBE is performing a commercially useful function prior to
Estimate sent to contractor Estimate received from contractor Obtain all "Intent to Pay Prevailing Wages" forms (for first month only; no payment made to the contractor until the form is received) Overview of DBE Work (Chapter 26): Verify work being done per Condition of Award Letter Conduct on-site review(s) of each DBE to determine if the DBE is performing a commercially useful function (CUF) Review change orders that affected DBE work DBE goal change approved by the Director, Local Programs Overview of EEO (Chapter 27): Agency designates an EEO officer Conduct on-site compliance review		Prepared estimate
Obtain all "Intent to Pay Prevailing Wages" forms (for first month only; no payment made to the contractor until the form is received) Overview of DBE Work (Chapter 26): Verify work being done per Condition of Award Letter Conduct on-site review(s) of each DBE to determine if the DBE is performing a commercially useful function (CUF) Review change orders that affected DBE work DBE goal change approved by the Director, Local Programs Overview of EEO (Chapter 27): Agency designates an EEO officer Conduct on-site compliance review		
Overview of DBE Work (Chapter 26): Verify work being done per Condition of Award Letter Conduct on-site review(s) of each DBE to determine if the DBE is performing a commercially useful function (CUF) Review change orders that affected DBE work DBE goal change approved by the Director, Local Programs Overview of EEO (Chapter 27): Agency designates an EEO officer Conduct on-site compliance review		Obtain all "Intent to Pay Prevailing Wages" forms (for first month only; no payment can b
 Verify work being done per Condition of Award Letter Conduct on-site review(s) of each DBE to determine if the DBE is performing a commercially useful function (CUF) Review change orders that affected DBE work DBE goal change approved by the Director, Local Programs Overview of EEO (Chapter 27): Agency designates an EEO officer Conduct on-site compliance review 		
commercially useful function (CUF) Review change orders that affected DBE work DBE goal change approved by the Director, Local Programs Overview of EEO (Chapter 27): Agency designates an EEO officer Conduct on-site compliance review		Verify work being done per Condition of Award Letter
Review change orders that affected DBE work DBE goal change approved by the Director, Local Programs Overview of EEO (Chapter 27): Agency designates an EEO officer Conduct on-site compliance review		
DBE goal change approved by the Director, Local Programs Overview of EEO (Chapter 27): Agency designates an EEO officer Conduct on-site compliance review		
Overview of EEO (Chapter 27):		
Conduct on-site compliance review		
		 Conduct on-site compliance review Monitor DOT Form 820-010 each month for each trade
Monitor DOT Form 820-010 each month for each trade Notify contractor of compliance or noncompliance with the contract provisions		
□ Ensure EEO signs are posted		

Initials	Date or N/A	Project Completion (Chapter 52)
		Prefinal inspection by local agency and contractor completed
		Final inspection by local construction agency and contractor completed
		Report of Non-American Made Material (GSP 0605.GR1) received from contractor
		Notice of completion sent to contractor
		Extension of time request with justification received from contractor
		Extension of time granted, days
		Extension of time refused,
		days
		Letter sent notifying contractor of assessed liquidated damages
		Copy of completion notice requesting inspection and acceptance by Region
		Local Programs
		Contractor submitted claim
		No claim submitted
		Notice of completion to:
		Department of Labor and Industries
		Department of Revenue
		Received "Affidavit of Wages Paid" from contractor and subcontractors
		Received ESA species listing for the project every six months
		Received "Monthly Report of Amounts Credited as DBE Participation" from contractor
		Release received from Department of Labor and Industries
		Release received from Department of Revenue
		Comparison of preliminary and final quantities sent to approving authority
		Material certification form sent to approving authority
		Completed "Report of Contractor's Performance" for prime contractor
		As built plan completed (to be retained indefinitely)
		Final record book #1 completed
		Final estimate approved by the approving authority
		Final estimate received from contractor
		Paid final estimate
		Released retained percentage from escrow or mailed check to contractor
Initials	Date or N/A	Project Closure (Chapters 32 and 53)
		Completion letter sent to Region Local Programs Engineer (within 15 days after project

Initials	Date or N/A	Project Closure (Chapters 32 and 53)
		Completion letter sent to Region Local Programs Engineer (within 15 days after project is completed)
		Final billing sent to Region Local Programs Engineer (within 90 days after completion)
		Completed final field inspection by the Region Local Programs Engineer. Deficiencies (if any) will be noted on DOT Form 140-500.
		Resolve deficiencies found during the above field inspection
		Informed by Region Local Programs Engineer of WSDOT final billing approval

Page 10 of 10

21.1 General Discussion

The Project Prospectus is the description of the proposed improvement which serves as the support document for Federal Highway Administration (FHWA) authorization of federal funds. The prospectus also provides a schedule which tells when the local agency anticipates obligating federal funds.

The Project Prospectus is one of the main items contained in the project authorization package discussed in this chapter. Other items in this package include the Local Agency Agreement (Chapter 22) and the items of supporting data listed in the Prospectus Submittal Checklist (DOT Form 140-553).

21.2 Procedure for Submitting the Planning Authorization Package

Local agencies must submit the following to the Region Local Programs Engineer for authorization:

- One copy of the completed Federal Aid Project Prospectus Planning Scope of Work.
- Original and one copy of the Local Agency Agreement signed by the approving authority (Chapter 22).
- Documented cost estimate (Chapter 22).
- STIP documentation.
- Vicinity map, if applicable.

21.3 Procedure for Compiling the Project Authorization Package

Local agencies must submit the following to the Region Local Programs Engineer for authorization:

- Prospectus Submittal Checklist.
- Original of the completed Project Prospectus.
- Original and one copy of the Local Agency Agreement signed by the approving authority (Chapter 22).
- Documented cost estimate (Chapter 22).
- Supporting data listed in the Prospectus Submittal Checklist (DOT Form 140-553).
- Original of the Environmental Classification Summary Form (Chapter 24).

A given project may not require all of the items in the checklist; however, the local agency must include all items that are relevant. Identify those items included with an "x" in the right column of the checklist. Many of the items listed in the checklist take place during the course of project development and are not complete at the time the prospectus is submitted. An agency may note such items on the checklist and submit them when they are completed. The latest point at which each item may be submitted is noted in Appendix 21.42 describing the item in detail.

Incomplete, incorrect, or missing items will delay project authorization.

The first item in the project authorization package is the checklist.

The next item is the three-page Federal Aid Project Prospectus itself, which must be filled out with the current project information. The Federal Aid Project Prospectus is used for FHWA federal aid programming purposes along with providing the state and FHWA needed information about the proposed project, such as design and accident data. Appendix 21.44 contains instructions for completing the prospectus. Agency codes and numbers are provided in Appendices 21.45 and 21.46.

21.4 Forms and Appendices

- 140-101Local Agency Federal Aid Project Prospectus
- 140-553 Prospectus Submittal Checklist
- 21.40 Federal-Aid Prospectus Planning Scope of Work
- 21.41 Vacant
- 21.42 Project Authorization Transmittal Items Instructions
- 21.43 Authorization Package Checklist
- 21.44 Project Prospectus Instructions
- 21.45 County Code and WSDOT Region Numbers
- 21.46 City Code Numbers
- 21.47 Vacant
- 21.48 Vacant
- 21.49 Puget Sound Legislative Districts
- 21.50 Vacant
- 21.51 Washington State Congressional Districts

21.5 Forms

Federal-Aid Project Prospectus Planning Scope of Work

Appendix 21.40

Federal-Aid Prospectus Planning Scope of Work

Washington State Department of Transportation	Federal-Aid Propectus Planning Scope of Work
Agency	Federal Aid Project Number
Project Title	
Federal Funding Program	Amount
Matching Funds	Total Amount
Project Area	
Background	
2	
Type of Study (check all that apply)	

Scope of Work		
Public Involvement Plan		

Environmental Considera	ations		
TDM/TSM and Transit al	ternatives to be considered		
TDM/TSM and Transit al	ternatives to be considered		
TDM/TSM and Transit al	ternatives to be considered		
TDM/TSM and Transit al	ternatives to be considered		
TDM/TSM and Transit al	ternatives to be considered		
TDM/TSM and Transit al	ternatives to be considered		
TDM/TSM and Transit al	ternatives to be considered		
TDM/TSM and Transit al	ternatives to be considered		
TDM/TSM and Transit al	ternatives to be considered		
TDM/TSM and Transit al	ternatives to be considered		
TDM/TSM and Transit al	ternatives to be considered		
TDM/TSM and Transit al	ternatives to be considered		
TDM/TSM and Transit al	ternatives to be considered		
TDM/TSM and Transit al	ternatives to be considered		
TDM/TSM and Transit al	ternatives to be considered		
TDM/TSM and Transit al	ternatives to be considered		
TDM/TSM and Transit al	ternatives to be considered		

Land Use Implications	
Project Schedule	
	Project Agreement End Date

Cost Breakdown By Task		
Deliverable Final Products		-

Appendix 21.41 Vacant

The authorization package shall include:

- 1. Authorization Package Checklist This checklist provides a summarized list of project elements and approvals that, when missing or unclear, can delay the authorization process. This checklist is required to be filled out and submitted with all authorization packages. Errors, inconsistencies, or missing items noted via the checklist must be corrected or appropriately addressed prior to submittal of authorization package.
- 2. **Project Prospectus** (Attach completed prospectus submittal checklist.) To be included with original submittal, at time of construction phase authorization, and whenever there is a change in the scope of work, termini, right of way, or environmental classification. For planning projects, use the Project Prospectus Planning Scope of Work.

To ensure utility and railroad work is adequately addressed (23 CFR 635.309(b)) local agencies are required to provide an updated, signed project prospectus at the time construction phase authorization is requested.

- 3. Vicinity Map A vicinity map of the project with the termini clearly marked must be submitted with the Project Prospectus. The map should be 8.5 inches (212.5 mm) by 11 inches (275 mm), and of a scale such that a reviewer can identify the project area in the field. Show the agency name, project title, project termini, north arrow, map scale, and nearest city or distance to the nearest city/town, or major road intersection.
- 4. **Typical Roadway or Pathway Section** Attach a sketch of the proposed roadway or pathway section showing all data pertaining to the section, including side slopes and limits of right of way. Also indicate stationing and note any variations of the section throughout the stationing. If the design does not conform to the design standards (see Section 41.6), a request for deviation from these standards with complete justification is required.
- 5. **Typical Bridge Section (if necessary)** Attach a sketch of the proposed bridge section showing all dimensions and type of construction and Structure ID #.

On bridge projects where approaches are to be included in the contract, include roadway section and length of the approaches. In cases where the structure consists of a main span and approach spans, the length of the approach spans should be indicated, if known.

- 6. Local Agency Agreement This agreement is necessary on all projects. It must be submitted with the Project Prospectus. See Chapter 22 for instructions on completing the agreement.
- 7. **Documented Cost Estimate** All funds shown on the Local Agency Agreement must be supported by a documented cost estimate that is based on an agency's best estimate of cost. See Chapter 22 for further explanation.

- 8. **STIP Documentation** Attach copy of the page of the current STIP that shows your project.
- 9. Design Matrix Checklist See Appendix 42.101.
- 10. Photos As required for ER sites and Railroad Crossings.
- 11. Deviation Request
- 12. Environmental Considerations See Chapter 24.
- 13. Right of Way Requirements
 - a. No right of way needed. Mark appropriate box on prospectus. This serves as the agency's right of way certification.
 - b. Right of way needed. Mark appropriate box on prospectus and refer to Chapter 25 for further instructions.

Note: Right of Way is required if the project cannot be constructed within the pre-project right of way limits. This includes property rights whether temporary or permanent are needed to construct, operate and maintain the proposed project including any early/advanced acquisition. For assistance in determining whether or not ROW is needed refer to Appendix 25.174.

- 14. **Right of Way Certification** Required on all projects where right of way was acquired. Refer to Chapter 25 for further explanation.
- 15. Agreements/Easements With Railroads Refer to Chapter 32 for instructions.
- 16. Location and Design Approval For most projects, the Project Prospectus along with the data satisfying items 1 to 14 of this transmittal pavement design criteria and geometric de-sign will be considered sufficient for the location and design report. For complicated projects requiring a more detailed location and design report, refer to Chapter 43.
- 17. **Tied Bids** If the project has tied bids (see Chapter 44), indicate the approval date. If the project is tied to another federally funded project, include the federal aid project number of the project, along with other information outlined in Section 44.

gency:									
roject Title:									
ed Aid/State Project #:									
	By	Phase (check	k all that app	ly)					
unding Request	PL*	PE**	RW	CN		Non-Funding Re	equest		
lew Phase Authorization									
hase Modification									-
PL - Planning. Used for stand-alone	planning and study	projects.							
*PE - Preliminary Engineering. This the construction phase must	• 1					,	Agency	Region Check	HQ Check
Aiscellaneous Items									
addition to this checklist, all Region	n submittals must u	tilize the sta	ndard Regio	n IDC. memo.	or cover lette	r.			
authorizing a subsequent phase on			-						
Local Programs (Posted date is pres	• • • •				,,	,			
as the scope changed (description o	of work, limits, stagi	ng, RW need	ds, etc.) since	e previous sub	bmittal?		Y / N	Y / N	Y / N
	m 140 101)		or 3 1						
Project Prospectus (DOT For	•	vo chapte	er ZT						
re all three pages of the current for			TOO WHE CT		CE3				
oes information (title, termini, desc the project description written suc		, , 0	•		CE?				
re pages 1 and 3 signed?	n that the project st	ope is clear	to an average	se herzoni.					
the LPE or another agency is acting	as CA, enter CA age	ency name h	elow and inc	lude conv of	CA agreement	(LOU, MOU, etc	c).		
CA Agency:	us en, enter en uge	ancy nume o		induc copy of	erugreement	(200, 1100, 20			
are the Latitude and Longitudes (dec	imal format preferr	ed) included	l and correct	?					
re Congressional and Legislative Dis									
roject Zip Code includes the +4?									
re estimated costs included for all p	hases of the project	t?							
re the Functional Classification and			t?						
re the Right of Way, Utilities, and R	ailroad sections fille	d out?							
ypical Sections & Vicinity N	/lap - LAG Chap [•]	ter 21							
Vhen necessary, are the Vicinity Ma			luded?						
an someone unfamiliar with the pro-				ising the vicin	nity map?				
re the project limits clearly marked	•	•		0	, ,				
oes the section include all elements	s, with dimensions, o	of the roadw	/ay prism?						
re section changes, if applicable, th	roughout the projec	t limits note	d/displayed	?					
TIP/Funding Documentatio	n - LAG Chapte	r 12							
the currently approved STIP page i									
oes STIP information (termini, desc		the LAA and	Prospectus)					
the phase being authorized (or a la			•						
funding from all requested program	ns shown in the STI	Ρ?							
re the requested funds supported b	y the STIP?								
funded through a HQ managed pro						are first obligate	ed?		
funded through a HQ managed pro	gram, does the sub	mitted scope	e match the	project summ	nary scope?				
ocal Agency Agreement (D	DT Forms 140 0	20 8. 1/0	041) 1.4	G Chantor	22				
at least one LAA or LAA supplement			-	Genapter	22				
Surrent form used? (check revision c	, ,	ignature, inc	luueur						
Il pages of Agreement included?	ate at bottom left)								
	#, LAA #, Supplemer	nt #, and dat	e of original	agreement e	xecution corre	ct?			
			-	-					
re the Agency information, Project	ini, iengun, describu	, ,							
	ini, iengin, descripti								
re the Agency information, Project	ini, iengti, descripti								
re the Agency information, Project	ini, iengui, descripti								
re the Agency information, Project	nn, lengul, descripti								
re the Agency information, Project	nn, length, descripti								
re the Agency information, Project	ini, iengui, descripti		iDOT/Local P						1 of 2

Local Programs Authorization Package Checklist			
	Agency	Region Check	HQ Check
Local Agency Agreement (DOT Forms 140-039 & 140-041) - LAG Chapter 22 [CONT.] Is the reason for supplement accurate and up to date? Is the Project Agreement End Date (month, day, and year) included? Does it follow LAG guidance? When not authorizing a new phase, is the end date the same as shown on the previous agreement? If not, is adequate justification (see LAG 22.3) included to support changing the end date? Is the Advertisement Date (month, day, and year) included? Is it within 6 weeks of estimated CN authorization? If the ICR box is checked 'Yes', is the agency's current approved/self-certifed rate documentation provided? It must clearly a single rate to be used, the imeframe it covers, and the actual signature of approval/self-certification. If corrections made, are they initialed? If made by WSDOT is permission from Agency provided? Are all federal aid participation ratios being used listed? If de-obligating funds on any line, does it reduce obligation below expenditures? Are amounts calculated correctly and shown in the correct columns?			
Documented Cost Estimate - LAG 22.4 and Appendix 22.56			
Is a Documented Cost Estimate included for each phase requesting/changing funds? Are total dollars on the LAA supported by the phase estimates? Does the estimate sufficiently demonstrate how the costs were determined?			
Right of Way - LAG Chapter 25 If authorizing RW, is a true cost estimate summary sheet included? Does the true cost estimate summary sheet support RW amounts shown on the LAA? If authorizing RW and Relocation is required, is the signature page of the approved Relocation Plan included? If authorizing CN, is the Local Programs approved RW Certification included? If RW acquired under the Government Acquisitions Provision, is approval documentation include?			
Environmental Documentation/Approval (NEPA) - LAG Chapter 24			
Is an approved NEPA package (at least signature page) included? Does the description of work match the Prospectus/LAA/STIP? Is the footprint of the project within the limits of the NEPA approval? Do the NEPA-CE Part 3 RW responses agree with the STIP and Prospectus? Is the approval date within the last 3 years? If approval is older than 3 years, has the approval been re-evaluated by the environmental engineer? DBE Goals (LAG Chapter 26) - Tied Bid (LAG Chapter 44) - Local Forces (LAG Chapter 61)			
If authorizing construction, is the DBE goal letter/e-mail included, or are the goals in SPORT? If construction includes a tied bid project, is the approved PIF included or noted in SPORT? If construction by Local Forces, is the approved PIF included or noted in SPORT? PROJECT NOTES (Provide additional information or explanation as necessary)			
Authorization Package Checklist WSDOT/Local Programs			2 of 2

Federal Aid Project Number

Code the PREFIX and ROUTE number as outlined below: (Do not fill in () to be used by WSDOT)

Prefix	
Code	Description
STPUL	Surface Transportation Block Grant (STBG) Urbanized Funds, population greater than 200,000
	(Seattle/Tacoma, Spokane, Vancouver, Kennewick/Pasco)
STPUS	STBG Urban Funds, population from 5,001 to 200,000
STPR	STBG Rural Funds, population of 5,000 or less
HIPUL	Highway Infrastructure Program (HIP) Urbanized Funds, population greater than 200,000 (Seattle/
	Tacoma, Spokane, Vancouver, Kennewick/Pasco)
HIPUS	HIP Urban Funds, population from 5,001 to 200,000
HIPR	HIP Rural Funds, population of 5,000 or less
СМ	Congestion Mitigation/Air Quality Program
RAIL	Safety program, elimination or protection of rail-highway hazards
HSIP	Safety program, hazard elimination program
BRS	Bridge replacement project on federal aid system in rural area, financed by Bridge Program
BHS	Bridge rehabilitation project on federal aid system in rural area, financed by Bridge Program
BRM	Bridge replacement project on federal aid system in urban areas, financed by Bridge Program
BHM	Bridge rehabilitation project on federal aid system in urban areas, financed by Bridge Program
BROS	Bridge replacement project not on the federal aid system, financed by Bridge Program
BHOS	Bridge rehabilitation project not on the federal aid system, financed by Bridge Program
ER	Project financed with Emergency Relief Funds
TAP	STBG Set-Aside (Transportation Alternatives) Funds

Route Code	Federal Aid Project Route Number				
Description	Single Route	Multiple Routes			
STPUS/STPUL HIPUS/HIPUL	4-digit federal route number	Number is 99 followed by county number			
STPR HIPR	4-digit federal route number	Number is Z9 followed by county number			
HSIP	4-digit federal route number	Number is 000S			
CM On-System	4-digit federal route number	Number is 99 followed by county number			
CM Off-System	Use off-system rules	Same as single routes			
TAP On-System (urbanized areas)	4-digit federal route number	Number is 99 followed by county number			
TAP On-System (rural)	4-digit federal route number	Number is Z9 followed by county number			
TAP Off-System	Use off-system rules	Same as single routes			
RAIL On-System	4-digit federal route number	N/A			
RAIL Off-System	Use off-system rules	N/A			
ER	4-digit FHWA Disaster Number	Same as single routes			
BRS/BHS	4-digit federal route number	Number is Z9 followed by county number			
BRM/BHM	4-digit federal route number	Number is 99 followed by county number			
BROS/BHOS	Use off-system rules	Same as single routes			
Off-System County	Number is 20 followed by county number	Same as single routes			
Off-System City	Number is city number	Same as single routes			

· · · · · · · · · · · · · · · · · · ·	
Date	Date that form is filled out.
Federal Aid Project Number	Number assigned by Local Programs to each federal aid project.
DUNS#	Required. Enter your agency's Dun & Bradstreet provided DUNS number.
Local Agency Project Number	Alpha/numeric characters that your agency identifies.
Federal Employer Tax ID Number	Required. Indicate the agency's tax identification number.
Agency	Required. This is your agency's name.
CA agency	Check Yes or No as applicable.
Federal Program Title	Check 20.205 Highway Planning and Construction or Other Most local agency projects are 20.205.
Project Title	Write the project's title, as shown in TIP/STIP.
Project Latitude and Longitude	Enter the project start and end latitude and longitude in decimal format: Latitude N XX.XXXX Longitude W XXX.XXXX
Project Termini	Indicate the beginning and ending limits of the section to be improved. For railway/highway grade crossing projects, show the name of the railroad involved. For intersection projects write the name of the crossroad.
City Name	Name of the nearest city to where the work is to be performed. For projects that span more than one jurisdiction, list the city where most of the work will be done.
ZIP Code	5 plus 4 digit Zip Code of the location where the majority of the work will be done.
Begin Mile Post	Enter the beginning MP.
End Mile Post	Enter the ending MP.
Length of Project	Project length in miles.
Award Type	Mark the appropriate type.
City Number	For a city project, enter the city number from Appendix 21.46.
County Number	Enter the county number from Appendix 21.45.
County Name	Enter the county name in which the project is located.
WSDOT Region	Enter the WSDOT region abbreviation from Appendix 21.45 or 21.46.
Legislative District	Enter the legislative district(s) in which the project is located.
Congressional District	Enter the congressional district(s) in which the project is located.
Total Estimated Cost	Required for each phase of the project; estimate to the nearest hundred dollars.

Local Agency Funding	Required for each phase of the project; estimate to the nearest hundred dollars.
Federal Funds	Required for each phase of the project; estimate to the nearest hundred dollars.
Phase Start Date	Enter the month and year for each phase's expected authorization date.
Description of Existing Facility	Enter a description of the existing facility that includes an explanation of any substandard existing alignment and grade or other project deficiencies.
Description of Proposed Work	Enter a description of the proposed improvements. Indicate the major work elements involved, such as roadway reconstruction, bridge replacement, sidewalk construction, etc.
Local Agency Contact Person	Name and contact information for agency employee to be contacted in case of questions.
Project Prospectus Approval	The project prospectus will be reviewed and approved by the agency. If the agency has CA status the designated authority per the CA agreement on file will sign the form. If the lead agency does not have CA status, either the Region Local Programs Engineer or another CA agency must also review the prospectus. All federal projects must be administered by or under the authority of a CA agency. When an entity other than the submitting agency is acting as the CA, a CA agreement (LOU, MOU, etc.) between the two must be included with the prospectus.
	The agency shall submit a revised project prospectus at construction phase authorization and any time the project termini, scope, right of way, or environmental classification is revised or modified.
Type of Proposed Work	Check whether the project is new construction, 3-R, 2-R, etc., as described in Chapter 42. Enter the Roadway Width and Number of Lanes for the proposed facility.
Geometric Design Data	Refer to design report data and/or Chapter 42.
Performance of Work	PE: Indicate who will be performing the work and the percentage of the work they will do.
	CN: Indicate if work is to be done by contract and/or local forces and the percentage to be done by each.

Environmental Classification	Mark the appropriate NEPA class of the project as defined in Chapter 24.
	Class I, if the nature of the proposed improvement is likely to have a significant impact on the environment and an "Environmental Impact Statement" (EIS) is required. Check the box pertaining to the NEPA/SEPA/Section 404 Interagency Agreement if the project requires an individual permit from the U.S. Corps of Engineers.*
	Class II, if the project is not expected to have a significant impact on the -environment and a "Categorical Exclusion" (CE) is determined. Completion of the Environmental Classification Summary (ESC) is required.*
	Class III, when the significance of the impact on the environment is not clearly established and an "Environmental Assessment" (EA) will be required. Check the box pertaining to the NEPA/SEPA/Section 404 Interagency Agreement if the project requires an individual permit from the U.S. Corps of Engineers.*
	*This includes a biological assessment effect determination for each project.
Environmental Considerations	If the box for either a Class I or Class III category action is checked under the Environmental Classification section, make reference to the enclosed Environmental Classification Summary Form marked preliminary. If the project is a Class II "Projects That Require Documentation and FHWA Approval," make reference to the enclosed Environmental Classification Summary Form, if available at this time, or in a brief narrative, describe the environmental impact of the proposed project.
Right of Way Requirements	
	a. No Right of Way Needed. Check this box when the project can be accomplished within the existing right of way.
	 Right of Way Needed. Check this box when the project requires additional right of way. In addition, check the applicable Relocation box.
	Refer to Appendix 25.174 for assistance in determining whether or not Right of Way is needed.
Utility Statement	Check the box next to the statement that best fits your project.
Railroad Statement	Check the box next to the statement that best fits your project.

Description of Utility Relocation or Adjustments and Existing Major Structures Involved

Indicate the agency responsible for any relocation and/or

- a. Indicate the entity or entities responsible for any relocation and/or adjustments.
- b. Existing utilities type of utility, publicly or privately owned, and any other pertinent information.
- Existing major structures number, year built, overall length and conditions, roadway width, estimated or posted capacity, and proposed treatment of any substandard structures to remain in place.

County Code and WSDOT Region Numbers


County Name	WSDOT Region	County Code Number
Adams	EAST	01
Asotin	SC	02
Benton	SC	03
Chelan	NC	04
Clallam	OLY	05
Clark	SW	06
Columbia	SC	07
Cowlitz	SW	08
Douglas	NC	09
Ferry	EAST	10
Franklin	SC	11
Garfield	SC	12
Grant	NC	13
Grays Harbor	OLY	14
Island	NW	15
Jefferson	OLY	16
King	NW	17
Kitsap	OLY	18
Kittitas	SC	19
Klickitat	SW	20
Lewis	SW	21
Lincoln	EAST	22
Mason	OLY	23
Okanogan	NC	24
Pacific	SW	25
Pend Oreille	EAST	26
Pierce	OLY	27
San Juan	NW	28
Skagit	NW	29
Skamania	SW	30
Snohomish	NW	31
Spokane	EAST	32
Stevens	EAST	33
Thurston	OLY	34
Wahkiakum	SW	35
Walla Walla	SC	36
Whatcom	NW	37
Whitman	EAST	38
Yakima	SC	39

	County		City	
	Code	WSDOT	Code	
City	Number	Region	Number	
Aberdeen	14	OLY	0005	Connel
Airway Heights	32	EAST	0010	Cosmo
Albion	38	EAST	0015	Coulee
Algona	17	NW	0020	Coulee
Almira	22	EAST	0025	Coupe
Anacortes	29	NW	0030	Coving
Arlington	31	NW	0045	Crestor
Asotin	02	SC	0050	Cusick
Auburn	17	NW	0055	
				Darring
Bainbridge Island	18	OLY	0058	Daven
Battleground	06	SW	0060	Dayton
Beaux Arts	17	NW	0070	Deer P
Bellevue	17	NW	0075	Des Mo
Bellingham	37	NW	0080	Dupont
Benton City	03	SC	0085	Duvall
Bingen	20	SW	0090	
Black Diamond	17	NW	0095	East W
Blaine	37	NW	0100	Eatonv
Bonney Lake	27	OLY	0105	Edgew
Bothell	17, 31	NW	0100	Edmon
Bremerton	18	OLY	0115	Electric
Brewster	24	NC	0110	Ellensb
Bridgeport	09	NC	0120	Elma
Brier	31	NW	0123	Elmer (
Buckley	27	OLY	0127	Endico
Bucoda	34	OLY	0135	Entiat
Burien	17			Enume
		NW	0138	Ephrata
Burlington	29	NW	0140	Everett
Camas	06	SW	0145	Everso
Carbonado	27	OLY	0143	Everso
Carnation	17	NW	0155	Fairfiel
		NC		Farmin
Cashmere	04	SW	0165	Federa
Castle Rock	08		0170	Fernda
Cathlamet	35	SW	0175	Fife
Centralia	21	SW	0180	Fircres
Chehalis	21	SW	0190	Forks
Chelan	04	NC	0195	
Cheney	32	EAST	0200	Friday
Chewelah	33	EAST	0205	Garfield
Clarkston	02	SC	0215	George
Cle Elum	19	SC	0220	
Clyde Hill	17	NW	0225	Gig Ha
Colfax	38	EAST	0230	Gold B
College Place	36	SC	0235	Golden
Colton	38	EAST	0240	Grand
Colville	33	EAST	0250	Grandv
Conconully	24	NC	0255	Grange
Concrete	29	NW	0260	Granite


	County		City
	Code	WSDOT	Code
City	Number	Region	Number
Connell	11	SC	0265
Cosmopolis	14	OLY	0270
Coulee City	13	NC	0275
Coulee Dam	24	NC	0280
Coupeville	15	NW	0290
Covington	17	NW	0293
Creston	22	EAST	0295
Cusick	26	EAST	0300
		1	1
Darrington	31	NW	0305
Davenport	22	EAST	0310
Dayton	07	SC	0315
Deer Park	32	EAST	0320
Des Moines	17	NW	0325
Dupont	27	OLY	0330
Duvall	17	NW	0335
		•	
East Wenatchee	09	NC	0350
Eatonville	27	OLY	0360
Edgewood	27	OLY	0362
Edmonds	31	NW	0365
Electric City	13	NC	0375
Ellensburg	19	SC	0380
Elma	14	OLY	0385
Elmer City	24	NC	0390
Endicott	38	EAST	0395
Entiat	04	NC	0405
Enumclaw	17	NW	0410
Ephrata	13	NC	0415
Everett	31	NW	0420
Everson	37	NW	0425
Everson	07	1400	0420
Fairfield	32	EAST	0430
Farmington	38	EAST	0440
Federal Way	17	NW	0443
Ferndale	37	NW	0445
Fife	27	OLY	0450
Fircrest	27	OLY	0455
Forks	05	OLY	0465
Friday Harbor	28	NW	0470
	20		5410
Garfield	38	EAST	0480
George	13	NC	0488
Gig Harbor	27	OLY	0490
Gold Bar	31	NW	0495
Goldendale	20	SW	0500
Grand Coulee	13	NC	0500
Grandview	39	SC	0510
	39	SC	0515
Granger Granite Falls	39	NW	0520
	31		0525

	County		City		County		City
	Code	WSDOT	Code		Code	WSDOT	Code
City	Number	Region	Number	City	Number	Region	Number
Hamilton	29	NW	0535	Metaline	26	EAST	0770
Harrah	39	SC	0540	Metaline Falls	26	EAST	0775
Harrington	22	EAST	0545	Mill Creek	31	NW	0778
Hartline	13	NC	0550	Millwood	32	EAST	0780
Hatton	01	EAST	0555	Milton	17, 27	OLY	0785
Hoquiam	14	OLY	0560	Monroe	31	NW	0790
Hunts Point	17	NW	0570	Montesano	14	OLY	0795
		l		Morton	21	SW	0800
Ilwaco	25	SW	0575	Moses Lake	13	NC	0805
Index	31	NW	0580	Mossyrock	21	SW	0810
lone	26	EAST	0585	Mount Vernon	29	NW	0820
Issaquah	17	NW	0590	Mountlake Terrace	31	NW	0815
				Moxee City	39	SC	0825
Kahlotus	11	SC	0595	Mukilteo	31	NW	0830
Kalama	08	SW	0600		1 -	I	
Kelso	08	SW	0605	Naches	39	SC	0835
Kenmore	17	NW	0609	Napavine	21	SW	0840
Kennewick	03	SC	0610	Nespelem	24	NC	0855
Kent	17	NW	0615	New Castle	17	NW	0858
Kettle Falls	33	EAST	0620	Newport	26	EAST	0860
Kirkland	17	NW	0625	Newport Hills	17	NW	0863
Kittitas	19	SC	0630	Nooksack	37	NW	0865
Krupp	13	NC	0635	Normandy Park	17	NW	0870
••	•	•		North Bend	17	NW	0875
La Center	06	SW	0640	North Bonneville	30	SW	0880
La Conner	29	NW	0650	Northport	33	EAST	0885
La Crosse	38	EAST	0655			2,101	0000
Lacey	34	OLY	0643	Oak Harbor	15	NW	0895
Lake Forest Park	17	NW	0658	Oakesdale	38	EAST	0890
Lake Stevens	31	NW	0660	Oakville	14	OLY	0900
Lakewood	27	OLY	0665	Ocean Shores	14	OLY	0907
Lamont	38	EAST	0668	Odessa	22	EAST	0910
Langley	15	NW	0670	Okanogan	24	NC	0915
Latah	32	EAST	0675	Olympia	34	OLY	0920
Leavenworth	04	NC	0680	Omak	24	NC	0925
Lind	01	EAST	0685	Oroville	24	NC	0935
Long Beach	25	SW	0690	Orting	27	OLY	0940
Longview	08	SW	0695	Othello	01	NC	0945
Lyman	29	NW	0705		•••		
Lynden	37	NW	0710	Pacific	17	NW	0950
Lynnwood	31	NW	0715	Palouse	38	EAST	0955
				Pasco	11	SC	0960
Mabton	39	SC	0725	Pateros	24	NC	0970
Malden	38	EAST	0730	PeEll	21	SW	0975
Mansfield	09	NC	0735	Pomeroy	12	SC	0985
Maple Valley	17	NW	0739	Port Angeles	05	OLY	0990
Marcus	33	EAST	0740	Port Orchard	18	OLY	1000
Marysville	31	NW	0745	Port Townsend	16	OLY	1005
Mattawa	13	NC	0750	Poulsbo	18	OLY	1000
McCleary	34	OLY	0720	Prescott	36	SC	1015
Medical Lake	32	EAST	0755	Prosser	03	SC	1013
Medina	17	NW	0760	Pullman	38	EAST	1020
Mercer Island	17	NW	0757	Puyallup	27	OLY	1025
Mesa	11	SC	0765	r uyallup	<u> </u>		1030
			0,00				

	County	County
City		
Tacoma		
Tekoa		
Tenino		
Tieton		
Toledo		
Tonasket		
Toppenish		
Tukwila		
Tumwater		
Twisp		
Union Gap	Union Gap 39	Union Gap 39 SC
Uniontown	Liniontown 38	Liniontown 38 EAST
University Place	University Place 27	University Place 27 OLY
Vader	Vader 21	Vader 21 SW
Vancouver		
Valicouvei		
Waitsburg	Waitsburg 36	Waitsburg 36 SC
Walla Walla	V	
Wapato		
Warden		
Washougal		
Washtucna		
Washtucha		
Waverly		
Wenatchee		
West Richland		
Westport		
White Salmon		
Wilbur		
Wilkeson		
Wilson Creek		
Winlock		
Winslow		
Winthrop		
Woodinville		
Woodland	Woodland 08	Woodland 08 SW
Woodway	Woodway 31	Woodway 31 NW
Yacolt		
Yakima	Yakima 39	Yakima 39 SC
Yarrow Point	Yarrow Point 17	Yarrow Point 17 NW
Yelm	Yelm 34	Yelm 34 OLY
Zillah	Zillah 39	Zillah 39 SC
	24 17 08 31 06 39 17 34	Code Number WSDOT Region 27 OLY 38 EAST 34 OLY 39 SC 21 SW 24 NC 39 SC 17 NW 34 OLY 39 SC 17 NW 34 OLY 24 NC 39 SC 17 NW 34 OLY 24 NC 39 SC 17 NW 34 OLY 24 NC 39 SC 31 SW 36 SC 36 SC 37 NC 38 EAST 06 SW 31 NC 32 EAST 04 NC 03 SC 14 OLY <t< td=""></t<>



Washington State Congressional Districts



Chapter 21 Forms

Federal-Aid Prospectus Planning Scope of Work

Washington State Department of Transportation	Federal-Aid Propectus Planning Scope of Worl
Agency	Federal Aid Project Number
Project Title	
Federal Funding Program	Amount
Matching Funds	Total Amount
Project Area	
Background	
Type of Study (check all that apply)	

Environmental Consi	derations			
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		
TDM/TSM and Trans	it alternatives to be cor	nsidered		

Scope of Work			
Public Involvement Plan			
DOT Form 272-090			

Cost Breakdown By Task			
Deliverable Final Products			
OOT Form 272-090			

Land Use Implications		
Project Schedule	Project Agreement End Date	_

22.1 General Discussion

A Local Agency Agreement is an agreement between a local agency and the Washington State Department of Transportation (WSDOT). An agreement is prepared for each federal aid project, and it covers all phases of work involved in the project (preliminary engineering, right of way acquisition, construction). Its purpose is to ensure that the federal funds in the agreed-upon amount are spent in accordance with all applicable state and federal laws and regulations. The agreement also specifies the procedure for payment and reimbursement on the project.

If the federal aid participation ratio entered in the agreement is not the maximum rate allowed by the Federal Highway Administration (FHWA), then the participation ratio entered becomes the maximum rate allowed.

No costs are eligible for federal aid reimbursement until authorized in writing by WSDOT. This authorization is separate from the agreement.

The total cost of a project (including federal, state, agency, and private funds) must be shown on the Local Agency Agreement for each phase of work that includes federal or state funds. At the time of each phase authorization, all funds necessary to complete the scope of work for that phase must be secured.

Project Agreement End Date – All projects are required to have a Period of Performance which includes both a begin date and an end date. A project's begin date is the date of FHWA authorization. Local agencies will be required to supply an estimated Project Agreement End Date for each federally authorized phase of a project. To ensure adequate time for the delivery of local projects, which are subject to state environmental requirements, substantial community involvement, eminent domain, and coordination with other local projects, WSDOT recommends when establishing the "Project Agreement End Date" local agencies consider:

- For **Planning Only** projects WSDOT recommends local agencies estimate the end of the project's period of performance and add three years.
- For Preliminary Engineering (PE design) and Right of Way (RW) WSDOT recommends local agencies estimate when each phase will be completed and add three years to each, due to the complications that may arise with environmental requirements and approvals and negotiating right of way with property owners and railroads.
- For Construction (CN) WSDOT recommends local agencies estimate when construction will be completed and add three years, to provide adequate time to acquire all the necessary paperwork, releases, and negotiate any claims for closure of the project.

Note: Any costs incurred after the "Project Agreement End Date" are NOT eligible for federal reimbursement. All eligible costs incurred prior to the Project Agreement End Date must be submitted within 60 calendar days after the Project Agreement End Date or they become ineligible for federal reimbursement.

When authorizing construction, the agency's proposed advertisement date must be noted on the supplemental Local Agency Agreement, or the original LAA if construction is the first phase authorized. Local Agencies are expected to go to ad within six weeks of construction authorization.

All funds shown on the Local Agency Agreement must be supported by a documented cost estimate (23 CFR Part 630) that is based on an Agency's best estimate of costs. The cost estimate must demonstrate how the funds shown on the LAA were determined, and what information was used in the calculation.

22.2 Preparation Procedure

An original Local Agency Agreement signed by the approving authority must be submitted by the local agency to the Region Local Programs Engineer when the Project Prospectus (Chapter 21) is submitted. This agreement form will be retained by WSDOT. It is the responsibility of the local agency to submit an additional agreement form or a copy if they need an executed agreement for their files. To allow sufficient time for WSDOT review and execution, these documents should be submitted a minimum of 4 weeks prior to the time when federal authorization is desired.

Agreements containing errors will be returned to the local agency for correction. Any changes must be initialed by the approving authority (Chapter 13). To avoid this delay, the agency should check all figures prior to submittal, and if in doubt, request assistance from the Region Local Programs Engineer.

An agreement form and instructions are in DOT Form 140-039. Local agency cost estimates for each phase of a project are entered on the form, as well as the project name, length, termini, description, Project Agreement End Date, Proposed Advertisement Date (required for construction phase) and method of construction financing. These methods are described in the instructions of DOT Form 140-039.

Local agency resolutions or ordinances that may be needed are discussed in the instructions of DOT Form 140-039.

22.3 Supplemental Agreement

Funds requested beyond the amount set forth in a Local Agency Agreement, supplementing for the next phase of the project and/or a change to the Project Agreement End Date will require execution of a Supplemental Agreement.

Changes to the project funding must be made in accordance with this manual (see Chapter 12) and must be accompanied by documented cost estimates for phases already authorized or seeking authorization (23 CFR Part 630).

All projects shall submit a supplemental agreement to revise the federal funds obligated within 90 calendar days after it is determined that the estimated federal share of project costs has decreased by \$250,000 or more (23 CFR Part 630.106(4) Subpart A).

Federal approval is required to change a Project Agreement End Date. Therefore, Project Agreement End Date may only be changed during an authorized phase, through a supplement, if:

• a project has a change in the terms and conditions of the federal award (e.g., significant cost change or scope change); or

• adequate justification is provided for project schedule revision or other circumstances (e.g., litigation) and there is no change to the terms and conditions of the Federal project.

Note: Work undertaken after the Project Agreement End Date is NOT eligible for federal reimbursement. All eligible costs incurred prior to the Project Agreement End Date must be submitted for reimbursement within 60 calendar days after the Project Agreement End Date or they become ineligible for federal reimbursement.

A Supplemental Agreement form and instructions are in DOT Form 140-041. Like the original agreement form, the Supplemental Agreement form requires information about the project's name, length, termini, description, schedule and funding.

22.4 Documented Cost Estimate

A documented cost estimate is an itemized estimate of costs broken down by phase for a project. Preliminary engineering estimates can be based on a percentage of historical construction costs, or based on historical labor and equipment needs used to complete similar design efforts. Right of way estimates will be the right of way funding estimate (Appendix 25.51). Construction estimates will be the engineer's estimate, including construction engineering costs. Bid tabulations, or award data may be used to justify increases when completing Supplemental Agreements.

Acceptable references for building a documented estimate may be historical construction costs, estimates from recent similar work, WSDOT Unit Bid Analysis, or other estimating methods that clearly identify how the costs were determined. A cost estimate must be provided for each authorized phase on the Local Agency Agreement.

22.5 Forms and Appendices

140-039	Local Agency Agreement and Instructions
---------	---

- 140-041 Local Agency Agreement Supplement and Instructions
- 22.51 Documented Cost Estimates Example

Appendix 22.51 Docur

2.51	Documented Cost Estimates –
	Example

Documented Cost Estimate for Preliminary Engineer	
Agency Cost through Dec. 31, 2008	\$16,144
Additional PE Agency Cost for 2009	2 500
PS & E Review	3,500
Prepare Bid Documents Advantiana and Discussion	2,000
Advertisement Process	2,000
	\$23,644
Agency PE Cost Estimate	\$24,000
Consultant PE Cost Estimate	\$54,000
(\$53,169 per consultant agreement)	
Documented Cost Estimate for Construction	
Construction Cost Estimate	\$420,385
Agency Construction Engineering (25%)	<u>\$105,096</u>
	\$525,481
Agency Construction Estimate	\$525,000
State Construction Engineering Estimate	\$ 50,000
Total Construction Cost Estimate	\$575,000

PS&E ESTIMATE

No.	Item		<u> </u>	Unit		Item	% of tota
	Description	Unit	Amt.	Costs	<u> </u>	Cost	
	PREPARATION						
1	Mobilization	L.S.	L.S.	L.S.	\$	42,000	10.0
2	Clearing and Grubbing	L.S.	1	3,000	\$	3,000	0.7
3	Remove Exist. Bridge	L.S.	1	30,000	\$	30,000	7.1
	GRADING						
	Roadway Excavation Incl.Haul	C.Y.	419	25	\$	10,475	2.5
4 5	Gravel Borrow Incl. Haul	C.Y.	138	15	\$	2,070	0.5
5 6	Embankment Compaction	C.Y.	73	5	\$	365	0.5
0		0.1.	15	<u>_</u>	"	. 300	0.1
	STRUCTURE						
7	Structure Excavation Class A Incl. Haul	C.Y.	177	50	\$	8,850	2.1
8	Shoring or Extra Excavation Cl. A	L.S.	1	17,000	\$	17,000	4.0
9	Gravel Backfill For Walls	C.Y.	12	50	\$	600	0.1
10	Epoxy-Coated St. Reinf. Bar For Bridge	LB	391	2.00	\$	782	0.2
11	Steel Reinforcing Bar for Bridge	LB	6,734	2.00	\$	13,468	3.2
12	Deficient Strength Conc. Price Adjustment	Dol.	1	ļ	\$	-	0.0
	Superstructure - Schmid Road Bridge	L.S.	1	130,000	\$	130,000	30.9
	Concrete Class 4000 for Bridge	C.Y.	61	800	\$	48,800	11.6
	Traffic Barrier	L.F.	107	200	\$	21,400	5.1
16	Membrane Waterproofing	S.Y.	106	50	\$	5,300	1.3
	SURFACING						
17	Gravel Base	Ton	634	25	\$	15,850	3.8
	Crushed Surfacing Base Course	Ton	190	50	\$	9,500	2.3
	HOT MIX ASPHALT						
10	Asphalt Conc. Pavement Cl. A	Ton	105	175	\$	18,375	4.4
	Asphalt Cost Price Adjustment	Dol.	1	170	\$	10,010	0.0
20	Asphalt Cost Frice Adjustment		i		Ψ		0.0
	EROSION/WATER POLLUTION CONTROL						
	ESC Lead	Day	20	300	\$	6,000	1.4
	Seeding Fertilizing and Mulching	L.S.	1	3,000	\$	3,000	0.79
	Silt Fence	L.F.	160	5	\$	800	0.2
24	TESC	L.S.	1	8,000	\$	8,000	1.99
	TRAFFIC		·····				
25	Beam Guardrail Non-Flared Terminal	Each	3	2,500	\$	7,500	1.89
	Beam Guardrail Transition Type 1	Each	3	2,000	\$	6,000	1.40
	Permanent Signing	L.S.	1	1,000	\$	1,000	0.29
28	Project Temporary Traffic Control	L.S.	1	5,000	\$	5,000	1.29
	OTHER ITEMS						
29	Water	M. Gal	10	125	\$	1,250	0.39
29 30	Trimming and Cleanup	L.S.	1	2,000	\$	2,000	0.59
30 31	SPCC	L.S.	1	2,000	φ \$	2,000	0.5%
SI		and the second		Law and the second s	Ψ	420,385	100.09
		CONTRACT		<i>٦</i> ٢		420,000	100.0

Page 22-23

Opinion of Probable Construction Cost 30% Design Phase

Opinion of Probable Construction Cost - 30% Design		
ITEM		BTOTAL
1 Mobilization	\$	80,000
2 Traffic Control	\$	90,000
3 TESC	\$	10,000
4 Clearing, Demo, and Grading	\$	25,000
5 Storm Water	\$	20,000
6 Utilities	\$	20,000
7 Roeder Bridge	\$	507,000
btotal ROEDER BRIDGE, TRANSPORATION, AND UTILITIES	\$	752,000
	S	100 000
	÷	100.000
Construction Contingency (25%)	Ŷ	188,000
Construction Contingency (25%) Transportation and Utilities Construction Total		
• • • • •		
Transportation and Utilities Construction Total	\$	940,000
Transportation and Utilities Construction Total Engineering and Project Management	\$ \$	940,000 18,000
Transportation and Utilities Construction Total Engineering and Project Management Project Management (\$45/hr x 400 hrs.)	\$ \$ \$	940,000 18,000 8,000
Transportation and Utilities Construction Total Engineering and Project Management Project Management (\$45/hr x 400 hrs.) Engineering Staff (\$40/hr x 200 hrs.)	\$ \$ \$ \$	940,000 18,000 8,000 7,000
Transportation and Utilities Construction Total Engineering and Project Management Project Management (\$45/hr x 400 hrs.) Engineering Staff (\$40/hr x 200 hrs.) Administrative Staff (\$35/hr x 200 hrs.)	\$ \$ \$ \$ \$	188,000 940,000 18,000 7,000 27,000 60,000
Transportation and Utilities Construction Total Engineering and Project Management Project Management (\$45/hr x 400 hrs.) Engineering Staff (\$40/hr x 200 hrs.) Administrative Staff (\$35/hr x 200 hrs.) Inspection Staff (\$40/hr x 675 hrs.)	\$ \$ \$ \$ \$	940,000 18,000 8,000 7,000 27,000

*Note: Engineering and Project Management cost estimates are based on previous project costs similar in nature where the City is managing and overseeing a consultant and the construction. This accounts for approximately 1500 hours of engineering, project management, inspection, and staff time

1

ER-012

07/15/2011

2009 SIDEWALK IMPROVEMENTS FEDERAL AID PROJECT NO. STP-

Preliminary Engineers Estimate of Probable Costs Low Range of Costs

Sidewalk Improvements

Work for each item in this schedule shall be in accordance with the Specification Reference listed for each item below.

ltem No.	Description of Item Write In Unit Price in Words	Plan Quantity	Unit of Quantity	Unit Price Dollars & Cents	D	Total Price ollars & Cents
1	Mobilization per lump sum	1	LS	NA	\$	110,000.00
2	Type A - Cement Concrete Curb and Gutter Project Length Minus Northern 2,500 feet per linear feet	5314	LF	\$ 25.00	\$	132,850.00
3	Cement Concrete Sidewalk - 4" Depth Project Length (6 feet wide) per square yard	5209	SY	\$ 45.00	\$	234,405.00
4	Cement Concrete Sidewalk/Driveway Approach - 6" Depth Every 100 Feet Along Project Length per each	78	EA	\$ 2,500.00	\$	195,000.00
5	Cement Concrete Sidewalk Ramp - Type 2 Each Intersection per each	28	EA	\$ 1,500.00	\$	42,000.00
6	Sawcut Ashalt Pavement Along Curb & Gutter per linear feet	5314	LF	\$ 2.00	\$	10,628.00
7	Hot Mix Asphalt - (Commercial HMA) 2' Wide by 3" Deep Along Curb & Gutter per ton	300	TN	\$ 200.00	\$	60,000.00

2009 Sidewalk Improvements SUMMARY	······································	
Description	of Item	Total
Sidewalk Improvements		\$ 854,883.00
Non-Specified Items	20%	\$ 170,976.60
	7.7 % Tax	\$ 78,991.19
·	Subtotal Construction Cost	\$ 1,104,850.79
Design and Inspection	20%	\$ 220,970.16
	TOTAL PROJECT COST	\$ 1,325,820.95

Page 1 of 1

Page 22-25

Chapter 22 Forms Local Agency Agreement – Example

Address (Ca Address (Ca Print Agency having complied, or hereby agreeing to comply, with 1 Highways, (2) the regulations issued pursuant thereto, (3) 2 CFR Part 22 excluded from receiving Federal funds by a Federal suspension or deba Washington State Department of Transportation, and (6) the federal aid Government, relative to the above project, the Washington State Depart proceed on the project by a separate notification. Federal funds which a shown herein on line r, column 3, without written authority by the State, ; All project costs not reimbursed by the Federal Government shall be the Project Description Name Termini Description of Work Proposed Advertisement Date Proposed Advertisement Date Preprote Description Ratio for PE a. Agency. b. Other c. Other d. State e. Total PE Cost Estimate (a+b+c+d) Right of Way f. Agency. g. Other h. Other i. State i. Total PE Cost Estimate (a+b+c+d) Right of RW g. Other	the terms and condition 0, (4) 2 CFR Part 180 ment, (5) the policies a project agreement enter nent of Transportation e to be obligated for the ubject to the approval responsibility of the Lo	SC WSDOT Use Only as set forth in (1) Title – certifying that the and procedures pron ered into between the will authorize the Lo ne project may not ex of the Federal Highwo cal Agency. Length	local agency is not nulgated by the e State and Federal ical Agency to icceed the amount way Administration.
Address The Local Agency having complied, or hereby agreeing to comply, with the Highways, (2) the regulations issued pursuant thereto, (3) 2 CFR Part 20 excluded from receiving Federal funds by a Federal suspension or debat Washington State Department of Transportation, and (6) the federal aid Government, relative to the above project, the Washington State Depart proceed on the project by a separate notification. Federal funds which a shown herein on line r, column 3, without written authority by the State, all project Costs not reimbursed by the Federal Government shall be the Project Description Name Termini Description of Work PE Adgreement End Date Proposed Advertisement Date Peroposed Advertisement Date Peroposed Advertisement Date Peroposed Advertisement Date Pictor Cost State Estimate (a-b+c+d) Right of Way G. Other Federal Aid Participation Ratio for RW i. State i. Total PE Cost Estimate (f+g+h+i) Construction K. Contract Construction Construct	reement No. For OS ne terms and condition (4) 2 CFR Part 180 ment, (5) the policies a oroject agreement enter ment of Transportation e to be obligated for th ubject to the approval responsibility of the Lo (1) Estimated Total	SC WSDOT Use Only as set forth in (1) Title – certifying that the I and procedures prom- ered into between the will authorize the Lo ne project may not ex- of the Federal Highwo coal Agency. Length Claiming Ind Yee Estimate of Fund (2) Estimated Agency	local agency is not nulgated by the a State and Federal ical Agency to icceed the amount way Administration.
Agency having complied, or hereby agreeing to comply, with 1 Highways, (2) the regulations issued pursuant thereto, (3) 2 CFR Part 2 excluded from receiving Federal funds by a Federal subgension or deba Washington State Department of Transportation, and (6) the federal aid Government, relative to the above project, the Washington State Depart proceed on the project by a separate notification. Federal funds which a shown herein on line r, column 3, without written authority by the State, ; All project costs not reimbursed by the Federal Government shall be the Project Description Name Termini Description of Work Proposed Advertisement Date Prefederal Aid Participation Rate Right of Way Federal Aid Participation Rate Right of RW State e. Total PE Cost Estimate (a+b+c+d) Right of RW Rederal Aid Participation Ratio for RW i. State j. Total RW Cost Estimate (i+g+h+i) Construction k. Contract j. Other j. Other	reement No. For OS the terms and condition 0, (4) 2 CFR Part 180 ment, (5) the policies a project agreement enter nent of Transportation e to be obligated for the ubject to the approval responsibility of the Loc (1) Estimated Total	s set forth in (1) Title – certifying that the l and procedures prom- ered into between the will authorize the Lo he project may not ex- of the Federal Highvio bocal Agency. Length Claiming Ind Yee Estimate of Fund (2) Estimated Agency	local agency is not nulgated by the a State and Federal ical Agency to icceed the amount way Administration.
The Local Agency having complied, or hereby agreeing to comply, with 1 Highways, (2) the regulations issued pursuant thereto, (3) 2 CFR Part 2 excluded from receiving Federal funds by a Federal suspension or deba Washington State Department of Transportation, and (6) the federal aid Government, relative to the above project, the Washington State Depart proceed on the project by a separate notification. Federal funds which a shown herein on line r, column 3, without written authority by the State, ; All project Costs not reimbursed by the Federal Government shall be the Project Description Name Termini Description of Work Project Agreement End Date Proposed Advertisement Date Pederal Aid Participation Ratio for PE e. Total PE Cost Estimate (a+b+c+d) Right of Way f. Agency g. Other i. State i. Total RW Cost Estimate (i+g+h+i) Construction K. Contract i. Other i. O	For OS ne terms and condition 0, (4) 2 CFR Part 180 ment, (5) the policies a project agreement enter nent of Transportation e to be obligated for th ubject to the approval responsibility of the Lo (1) Estimated Total	s set forth in (1) Title – certifying that the l and procedures prom- ered into between the will authorize the Lo he project may not ex- of the Federal Highvio bocal Agency. Length Claiming Ind Yee Estimate of Fund (2) Estimated Agency	local agency is not nulgated by the a State and Federal ical Agency to icceed the amount way Administration.
Highways, (2) the regulations issued pursuant thereto, (3) 2 CFR Part 2 excluded from receiving Federal funds by a Federal suspension or deba Washington State Department of Transportation, and (6) the federal aid Government, relative to the above project, the Washington State Depart proceed on the project by a separate notification. Federal funds which a shown herein on line r, column 3, without written authority by the State, is All project costs not reimbursed by the Federal Government shall be the Project Description Name Termini Description of Work Project Agreement End Date Proposed Advertisement Date Type of Work PE % a. Agency b. Other c. Other d. State e. Total PE Cost Estimate (a+b+c+d) Ratio for PE i. Total RW Cost Estimate (i+g+h+i) Construction % i. Other i. Other	e terms and condition 0, (4) 2 CFR Part 180 ment, (5) the policies a project agreement enter nent of Transportation e to be obligated for th ubject to the approval responsibility of the Lo	s set forth in (1) Title – certifying that the l and procedures prom- ered into between the will authorize the Lo he project may not ex- of the Federal Highvio bocal Agency. Length Claiming Ind Yee Estimate of Fund (2) Estimated Agency	local agency is not nulgated by the a State and Federal ical Agency to icceed the amount way Administration.
Termini Description of Work Project Agreement End Date Proposed Advertisement Date Type of Work PE a. Agency b. Other c. Other d. State e. Total PE Cost Estimate (a+b+c+d) Right of Way f. Agency g. Other Federal Aid Participation Ratio for RW f. State i. Total R/W Cost Estimate (f+g+h+i) Construction k. Contract i. Other m. Other	(1) Estimated Total	Claiming Inc Ye Estimate of Fund (2) Estimated Agency	es No ling (3) Estimated Federal
PE a. Agency Federal Aid b. Other Participation c. Other Ratio for PE c. Other Right of Way f. Agency Federal Aid f. Agency % f. Agency % g. Other Federal Aid h. Other Participation f. Agency % f. Agency % j. Other Federal Aid h. Other Participation k. Contract % j. Total R/W Cost Estimate (f+g+h+i) Construction k. Contract % j. Other Federal Aid m. Other	(1) Estimated Total	Estimate of Fund (2) Estimated Agency	ling (3) Estimated Federal
PE Federal Aid Participation Ratio for PE Right of Way Federal Aid Participation Ratio for RW Sederal Aid Participation Ratio for RW Sederal Aid Participation Ratio for RW I. Other I. State I. Total R/W Cost Estimate (f+g+h+i) Construction % L. Contract I. Other m. Other M. Other M. Contract I. Other M. Other M. Contract M. Other M. Other M. Contract M. Other M. Other M. Contract M. Other M. Other M. Contract M. Other M. Other M. Other M. Contract M. Other M. Other M	(1) Estimated Total	(2) Estimated Agency	(3) Estimated Federal
PE Federal Aid Participation Ratio for PE Right of Way Federal Aid Participation Ratio for RW Sederal Aid Participation Ratio for RW Sederal Aid Participation Ratio for RW I. Other I. State I. Total R/W Cost Estimate (f+g+h+i) Construction % L. Contract I. Other m. Other M. Other M. Contract I. Other M. Other M. Contract M. Other M. Other M. Contract M. Other M. Other M. Contract M. Other M. Other M. Contract M. Other M. Other M. Other M. Contract M. Other M. Other M			
% b. Other Federal Aid c. Other Participation d. State Ratio for PE e. Total PE Cost Estimate (a+b+c+d) Right of Way f. Agency % g. Other Federal Aid h. Other Participation h. Other Ratio for RW j. Total R/W Cost Estimate (f+g+h+i) Construction % % L. Contract 1. Other m. Other			
b. Other Federal Aid Participation Ratio for PE e. Total PE Cost Estimate (a+b+c+d) Right of Way f. Agency g. Other Federal Aid Participation Ratio for RW j. Total R/W Cost Estimate (f+g+h+i) Construction % i. Contract i. Other			
Participation Ratio for PE A State e. Total PE Cost Estimate (a+b+c+d) Right of Way % f. Agency % g. Other Federal Aid Participation Ratio for RW . Total R/W Cost Estimate (f+g+h+i) Construction % Contract . Other m. Other m. Other M. Other		1	
Ratio for PE e. Total PE Cost Estimate (a+b+c+d) Right of Way f. Agency g. Other Federal Aid Participation Ratio for RW j. Total R/W Cost Estimate (f+g+h+i) Construction % I. Other i. State j. Total R/W Cost Estimate (f+g+h+i) K. Contract I. Other m. Other			
e. Total PE Cost Estimate (a+b+c+d) Right of Way <u>f. Agency</u> <u>g. Other</u> Federal Aid Participation Ratio for RW <u>i. State</u> j. Total R/W Cost Estimate (f+g+h+i) Construction <u>k. Contract</u> <u>1. Other</u> <u>m. Other</u>	0.00	0.00	0.00
% Ingentry Federal Aid h. Other Participation h. Other Ratio for RW i. State j. Total R/W Cost Estimate (f+g+h+i) Construction k. Contract i. Other m. Other	0.00	0.00	0.00
g. Uther Federal Aid Participation Ratio for RW j. Total R/W Cost Estimate (f+g+h+i) Construction k. Contract l. Other m. Other			
h. Other Ratio for RW i. State j. Total R/W Cost Estimate (f+g+h+i) Construction k. Contract l. Other m. Other			
Ratio for RW i. State j. Total R/W Cost Estimate (f+g+h+i) Construction % L. Contract I. Other m. Other			
Construction <u>k. Contract</u> % <u>I. Other</u> <u>m. Other</u>	0.00	0.00	0.00
% <u>I. Other</u> m. Other	0.00	0.00	0.00
<u>m. Other</u>			
Federal Aid			
Derticipation <u>n. Other</u>			
Ratio for CN 0. Agency			
p. State	0.00	0.00	0.00
q. Total CN Cost Estimate (k+l+m+n+o+p)	0.00	0.00	0.00
r. Total Project Cost Estimate (e+j+q) Agency Official Washingt	1	0.00	0.00
By Departme	nt of Transportatio	'n	
Title Date Exe	-		

Construction Method of Financing (Check Method Selected)

at \$

State Ad and Award

Method A - Advance Payment - Agency Share of total construction cost (based on contract award) Method B - Withhold from gas tax the Agency's share of total construction coast (line 5, column 2) in the amount of

per month for

months.

Local Force or Local Ad and Award

\$

Method C - Agency cost incurred with partial reimbursement The Local Agency further stipulates that pursuant to said Title 23, regulations and policies and procedures, and as a condition to payment of the federal funds obligated, it accepts and will comply with the applicable provisions

set forth below. Adopted by official action on

, Resolution/Ordinance No.

Provisions

I. Scope of Work

The Agency shall provide all the work, labor, materials, and services necessary to perform the project which is described and set forth in detail in the "Project Description" and "Type of Work."

When the State acts for and on behalf of the Agency, the State shall be deemed an agent of the Agency and shall perform the services described and indicated in "Type of Work" on the face of this agreement, in accordance with plans and specifications as proposed by the Agency and approved by the State and the Federal Highway Administration.

When the State acts for the Agency but is not subject to the right of control by the Agency, the State shall have the right to perform the work subject to the ordinary procedures of the State and Federal Highway Administration.

II. Delegation of Authority

The State is willing to fulfill the responsibilities to the Federal Government by the administration of this project. The Agency agrees that the State shall have the full authority to carry out this administration. The State shall review, process, and approve documents required for federal aid reimbursement in accordance with federal requirements. If the State advertises and awards the contract, the State will further act for the Agency in all matters concerning the project as requested by the Agency. If the Local Agency advertises and awards the project, the State shall review the work to ensure conformity with the approved plans and specifications.

III. Project Administration

Certain types of work and services shall be provided by the State on this project as requested by the Agency and described in the Type of Work above. In addition, the State will furnish qualified personnel for the supervision and inspection of the work in progress. On Local Agency advertised and awarded projects, the supervision and inspection shall be limited to ensuring all work is in conformance with approved plans, specifications, and federal aid requirements. The salary of such engineer or other supervisor and all other salaries and costs incurred by State forces upon the project will be considered a cost thereof. All costs related to this project incurred by employees of the State in the customary manner on highway payrolls and vouchers shall be charged as costs of the project.

IV. Availability of Records

All project records in support of all costs incurred and actual expenditures kept by the Agency are to be maintained in accordance with local government accounting procedures prescribed by the Washington State Auditor's Office, the U.S. Department of Transportation, and the Washington State Department of Transportation. The records shall be open to inspection by the State and Federal Government at all reasonable times and shall be retained and made available for such inspection for a period of not less than three years from the final payment of any federal aid funds to the Agency. Copies of said records shall be furnished to the State and/or Federal Government upon request.

V. Compliance with Provisions

The Agency shall not incur any federal aid participation costs on any classification of work on this project until authorized in writing by the State for each classification. The classifications of work for projects are:

- 1. Preliminary engineering.
- 2. Right of way acquisition.
- 3. Project construction.

Once written authorization is given, the Agency agrees to show continuous progress through monthly billings. Failure to show continuous progress may result the Agency's project becoming inactive, as described in 23 CFR 630, and subject to de-obligation of federal aid funds and/or agreement closure.

If right of way acquisition, or actual construction of the road for which preliminary engineering is undertaken is not started by the close of the tenth fiscal year following the fiscal year in which preliminary engineering phase was authorized, the Agency will repay to the State the sum or sums of federal funds paid to the Agency under the terms of this agreement (see Section IX).

If actual construction of the road for which right of way has been purchased is not started by the close of the tenth fiscal year following the fiscal year in which the right of way phase was authorized, the Agency will repay to the State the sum or sums of federal funds paid to the Agency under the terms of this agreement (see Section IX).

DOT Form 140-039 Revised 12/2020

IX. Payment of Billing

The Agency agrees that if payment or arrangement for payment of any of the State's billing relative to the project (e.g., State force work, project cancellation, overpayment, cost ineligible for federal participation, etc.) is not made to the State within 45 days after the Agency has been billed, the State shall effect reimbursement of the total sum due from the regular monthly fuel tax allotments to the Agency from the Motor Vehicle Fund. No additional Federal project funding will be approved until full payment is received unless otherwise directed by the Director, Local Programs.

Project Agreement End Date - This date is based on your projects Period of Performance (2 CFR Part 200.309).

Any costs incurred after the Project Agreement End Date are NOT eligible for federal reimbursement. All eligible costs incurred prior to the Project Agreement End Date must be submitted for reimbursement within 60 days after the Project Agreement End Date or they become ineligible for federal reimbursement.

X. Traffic Control, Signing, Marking, and Roadway Maintenance

The Agency will not permit any changes to be made in the provisions for parking regulations and traffic control on this project without prior approval of the State and Federal Highway Administration. The Agency will not install or permit to be installed any signs, signals, or markings not in conformance with the standards approved by the Federal Highway Administration and MUTCD. The Agency will, at its own expense, maintain the improvement covered by this agreement.

XI. Indemnity

The Agency shall hold the Federal Government and the State harmless from and shall process and defend at its own expense all claims, demands, or suits, whether at law or equity brought against the Agency, State, or Federal Government, arising from the Agency's execution, performance, or failure to perform any of the provisions of this agreement, or of any other agreement or contract connected with this agreement, or arising by reason of the participation of the State or Federal Government in the project, PROVIDED, nothing herein shall require the Agency to reimburse the State or the Federal Government for damages arising out of bodily injury to persons or damage to property caused by or resulting from the sole negligence of the Federal Government or the State.

XII. Nondiscrimination Provision

No liability shall attach to the State or Federal Government except as expressly provided herein.

The Agency shall not discriminate on the basis of race, color, national origin, or sex in the award and performance of any USDOTassisted contract and/or agreement or in the administration of its DBE program or the requirements of 49 CFR Part 26. The Agency shall take all necessary and reasonable steps under 49 CFR Part 26 to ensure nondiscrimination in the award and administration of USDOT-assisted contracts and agreements. The WSDOT's DBE program, as required by 49 CFR Part 26 and as approved by USDOT, is incorporated by reference in this agreement. Implementation of this program is a legal obligation and failure to carry out its terms shall be treated as a violation of this agreement. Upon notification to the Agency of its failure to carry out its approved program, the Department may impose sanctions as provided for under Part 26 and may, in appropriate cases, refer the matter for enforcement under 18 U.S.C. 1001 and/or the Program Fraud Civil Remedies Act of 1986 (31 U.S. C. 3801 et seq.).

The Agency hereby agrees that it will incorporate or cause to be incorporated into any contract for construction work, or modification thereof, as defined in the rules and regulations of the Secretary of Labor in 41 CFR Chapter 60, which is paid for in whole or in part with funds obtained from the Federal Government or borrowed on the credit of the Federal Government pursuant to a grant, contract, loan, insurance, or guarantee or understanding pursuant to any federal program involving such grant, contract, loan, insurance, or guarantee, the required contract provisions for Federal-Aid Contracts (FHWA 1273), located in Chapter 44 of the Local Agency Guidelines.

The Agency further agrees that it will be bound by the above equal opportunity clause with respect to its own employment practices when it participates in federally assisted construction work: Provided, that if the applicant so participating is a State or Local Government, the above equal opportunity clause is not applicable to any agency, instrumentality, or subdivision of such government which does not participate in work on or under the contract.

The Agency also agrees:

(1) To assist and cooperate actively with the State in obtaining the compliance of contractors and subcontractors with the equal opportunity clause and rules, regulations, and relevant orders of the Secretary of Labor.

(2) To furnish the State such information as it may require for the supervision of such compliance and that it will otherwise assist the State in the discharge of its primary responsibility for securing compliance.

(3) To refrain from entering into any contract or contract modification subject to Executive Order 11246 of September 24, 1965, with a contractor debarred from, or who has not demonstrated eligibility for, government contracts and federally assisted construction contracts pursuant to the Executive Order.

(4) To carry out such sanctions and penalties for violation of the equal opportunity clause as may be imposed upon contractors and subcontractors by the State, Federal Highway Administration, or the Secretary of Labor pursuant to Part II, subpart D of the Executive Order.

In addition, the Agency agrees that if it fails or refuses to comply with these undertakings, the State may take any or all of the following actions:

(a) Cancel, terminate, or suspend this agreement in whole or in part;

(b) Refrain from extending any further assistance to the Agency under the program with respect to which the failure or refusal occurred until satisfactory assurance of future compliance has been received from the Agency; and

(c) Refer the case to the Department of Justice for appropriate legal proceedings.

DOT Form 140-039 Revised 12/2020

The Agency agrees that all stages of construction necessary to provide the initially planned complete facility within the limits of this project will conform to at least the minimum values set by approved statewide design standards applicable to this class of highways, even though such additional work is financed without federal aid participation.

The Agency agrees that on federal aid highway construction projects, the current federal aid regulations which apply to liquidated damages relative to the basis of federal participation in the project cost shall be applicable in the event the contractor fails to complete the contract within the contract time.

VI. Payment and Partial Reimbursement

The total cost of the project, including all review and engineering costs and other expenses of the State, is to be paid by the Agency and by the Federal Government. Federal funding shall be in accordance with the Federal Transportation Act, as amended, 2 CFR Part 200. The State shall not be ultimately responsible for any of the costs of the project. The Agency shall be ultimately responsible for all costs associated with the project which are not reimbursed by the Federal Government. Nothing in this agreement shall be construed as a promise by the State as to the amount or nature of federal participation in this project.

The Agency shall bill the state for federal aid project costs incurred in conformity with applicable federal and state laws. The agency shall minimize the time elapsed between receipt of federal aid funds and subsequent payment of incurred costs. Expenditures by the Local Agency for maintenance, general administration, supervision, and other overhead shall not be eligible for federal participation unless a current indirect cost plan has been prepared in accordance with the regulations outlined in 2 CFR Part 200 - Uniform Admin Requirements, Cost Principles and Audit Requirements for Federal Awards, and retained for audit.

The State will pay for State incurred costs on the project. Following payment, the State shall bill the Federal Government for reimbursement of those costs eligible for federal participation to the extent that such costs are attributable and properly allocable to this project. The State shall bill the Agency for that portion of State costs which were not reimbursed by the Federal Government (see Section IX).

1. Project Construction Costs

Project construction financing will be accomplished by one of the three methods as indicated in this agreement.

Method A – The Agency will place with the State, within (20) days after the execution of the construction contract, an advance in the amount of the Agency's share of the total construction cost based on the contract award. The State will notify the Agency of the exact amount to be deposited with the State. The State will pay all costs incurred under the contract upon presentation of progress billings from the contractor. Following such payments, the State will submit a billing to the Federal Government for the federal aid participation share of the cost. When the project is substantially completed and final actual costs of the project can be determined, the State will present the Agency with a final billing showing the amount due the State or the amount due the Agency. This billing will be cleared by either a payment from the Agency to the State or by a refund from the State to the Agency.

Method B – The Agency's share of the total construction cost as shown on the face of this agreement shall be withheld from its monthly fuel tax allotments. The face of this agreement establishes the months in which the withholding shall take place and the exact amount to be withheld each month. The extent of withholding will be confirmed by letter from the State at the time of contract award. Upon receipt of progress billings from the contractor, the State will submit such billings to the Federal Government for payment of its participating portion of such billings.

Method C – The Agency may submit vouchers to the State in the format prescribed by the State, in duplicate, not more than once per month for those costs eligible for Federal participation to the extent that such costs are directly attributable and properly allocable to this project. Expenditures by the Local Agency for maintenance, general administration, supervision, and other overhead shall not be eligible for Federal participation unless claimed under a previously approved indirect cost plan.

The State shall reimburse the Agency for the Federal share of eligible project costs up to the amount shown on the face of this agreement. At the time of audit, the Agency will provide documentation of all costs incurred on the project. The State shall bill the Agency for all costs incurred by the State relative to the project. The State shall also bill the Agency for the federal funds paid by the State to the Agency for project costs which are subsequently determined to be ineligible for federal participation (see Section IX).

VII. Audit of Federal Consultant Contracts

The Agency, if services of a consultant are required, shall be responsible for audit of the consultant's records to determine eligible federal aid costs on the project. The report of said audit shall be in the Agency's files and made available to the State and the Federal Government.

An audit shall be conducted by the WSDOT Internal Audit Office in accordance with generally accepted governmental auditing standards as issued by the United States General Accounting Office by the Comptroller General of the United States; WSDOT Manual M 27-50, Consultant Authorization, Selection, and Agreement Administration; memoranda of understanding between WSDOT and FHWA; and 2 CFR Part 200.501 - Audit Requirements.

If upon audit it is found that overpayment or participation of federal money in ineligible items of cost has occurred, the Agency shall reimburse the State for the amount of such overpayment or excess participation (see Section IX).

VIII. Single Audit Act

The Agency, as a subrecipient of federal funds, shall adhere to the federal regulations outlined in 2 CFR Part 200.501 as well as all applicable federal and state statutes and regulations. A subrecipient who expends \$750,000 or more in federal awards from all sources during a given fiscal year shall have a single or program-specific audit performed for that year in accordance with the provisions of 2 CFR Part 200.501. Upon conclusion of the audit, the Agency shall be responsible for ensuring that a copy of the report is transmitted promptly to the State.

DOT Form 140-039 Revised 12/2020

XIII. Liquidated Damages

The Agency hereby agrees that the liquidated damages provisions of 23 CFR Part 635, Subpart 127, as supplemented, relative to the amount of Federal participation in the project cost, shall be applicable in the event the contractor fails to complete the contract within the contract time. Failure to include liquidated damages provision will not relieve the Agency from reduction of federal participation in accordance with this paragraph.

XIV. Termination for Public Convenience

The Secretary of the Washington State Department of Transportation may terminate the contract in whole, or from time to time in part, whenever:

(1) The requisite federal funding becomes unavailable through failure of appropriation or otherwise.

(2) The contractor is prevented from proceeding with the work as a direct result of an Executive Order of the President with respect to the prosecution of war or in the interest of national defense, or an Executive Order of the President or Governor of the State with respect to the preservation of energy resources.

(3) The contractor is prevented from proceeding with the work by reason of a preliminary, special, or permanent restraining order of a court of competent jurisdiction where the issuance of such order is primarily caused by the acts or omissions of persons or agencies other than the contractor.

(4) The Secretary is notified by the Federal Highway Administration that the project is inactive.

(5) The Secretary determines that such termination is in the best interests of the State.

XV. Venue for Claims and/or Causes of Action

For the convenience of the parties to this contract, it is agreed that any claims and/or causes of action which the Local Agency has against the State of Washington, growing out of this contract or the project with which it is concerned, shall be brought only in the Superior Court for Thurston County.

XVI. Certification Regarding the Restrictions of the Use of Federal Funds for Lobbying

The approving authority certifies, to the best of his or her knowledge and belief, that:

(1) No federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of any federal agency, a member of Congress, an officer or employee of Congress, or an employee of a member of Congress in connection with the awarding of any federal contract, the making of any federal grant, the making of any federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any federal contract, grant, loan, or cooperative agreement.

(2) If any funds other than federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any federal agency, a member of Congress, an officer or employee of Congress, or an employee of a member of Congress in connection with this federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit the Standard Form - LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions.
(3) The undersigned shall require that the language of this certification be included in the award documents for all subawards at all tiers (including subgrants, and contracts and subcontracts under grants, subgrants, loans, and cooperative agreements) which exceed \$100,000, and that all such subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission of this certification as a prerequisite for making or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who fails to file the required certification shall be subject to a civil penalty of not less than \$10,000 and not more than \$100,000 for each such failure.

XVII. Assurances

Local agencies receiving Federal funding from the USDOT or its operating administrations (i.e., Federal Highway Administration, Federal Transit Administration, Federal Aviation Administration) are required to submit a written policy statement, signed by the Agency Executive and addressed to the State, documenting that all programs, activities, and services will be conducted in compliance with Section 504 and the Americans with Disabilities Act (ADA).

Additional Provisions

DOT Form 140-039 Revised 12/2020

Local Agency Agreement Supplement – Example

Agency				Suppleme	ent Number	
Federal Aid Pi	oject Number	Agreement Number			20.205	
	gency requests to suppleme			, v	of Federal Domestic	Assistance)
All provisior The Local A	is in the basic agreement rer gency certifies that it is not e t 180). Additional changes to	nain in effect except excluded from receiv	t as modified l ving Federal fu	by this suppleme unds by a Federa	al suspension or	debarment
Name					Length	
Termini Descriptior	n of Work	Change				
	Supplement ming indirect cost rate?	Yes 🗌 No	Proiect /	Agreement End	Date	
	•			<u> </u>	ement Date:	
Does this change require additional Right of				Estimate of Fun		
	Type of Work	(1) Previous Agreement/Suppl	(2) Supplement	(3) Estimated Total Project Funds	(4) Estimated Agency Funds	(5) Estimated Federal Funds
PE	a. Agency	·		0.00		
%	b. Other			0.00		
Federal Aid	c. Other			0.00		
Participation Ratio for PE	d. State			0.00		
		0.00	0.00	0.00	0.00	0.00
	e. Total PE Cost Estimate (a+b+c+d)					
Right of Way	e. Total PE Cost Estimate (a+b+c+d) f. Agency			0.00		
Right of Way %				0.00		
Right of Way % Federal Aid	f. Agency			0.00 0.00		
Right of Way % Federal Aid Participation	f. Agency g. Other			0.00 0.00 0.00		
Right of Way % Federal Aid Participation Ratio for RW	f. Agency g. Other h. Other		0.00	0.00 0.00 0.00 0.00	0.00	0.00
Right of Way % Federal Aid Participation Ratio for RW Construction	f. Agency g. Other h. Other i. State j. Total R/W Cost Estimate (f+g+h+i) k. Contract		0.00	0.00 0.00 0.00 0.00 0.00	0.00	0.00
Right of Way % Federal Aid Participation Ratio for RW	f. Agency g. Other h. Other i. State j. Total R/W Cost Estimate (f+g+h+i) k. Contract		0.00	0.00 0.00 0.00 0.00 0.00 0.00	0.00	0.00
Right of Way % Federal Aid Participation Ratio for RW Construction %	f. Agency g. Other h. Other i. State j. Total R/W Cost Estimate (f+g+h+i) k. Contract I. Other m. Other		0.00	0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0	0.00	0.00
Right of Way % Federal Aid Participation Ratio for RW Construction % Federal Aid	f. Agency g. Other h. Other i. State j. Total R/W Cost Estimate (f+g+h+i) k. Contract I. Other m. Other n. Other		0.00	0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00	0.00	0.00
Right of Way % Federal Aid Participation Ratio for RW Construction % Federal Aid Participation	f. Agency g. Other h. Other i. State j. Total R/W Cost Estimate (f+g+h+i) k. Contract I. Other m. Other n. Other o. Agency		0.00	0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00	0.00	0.00
Right of Way % Federal Aid Participation Ratio for RW Construction % Federal Aid Participation	f. Agency g. Other h. Other i. State j. Total R/W Cost Estimate (f+g+h+i) k. Contract l. Other m. Other n. Other o. Agency p. State	0.00		0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00		
Right of Way % Federal Aid Participation Ratio for RW Construction % Federal Aid Participation Ratio for CN	f. Agency g. Other h. Other i. State j. Total R/W Cost Estimate (f+g+h+i) k. Contract l. Other m. Other n. Other o. Agency p. State q. Total CN Cost Estimate (k+I+m+n	0.00 0.00 0.00	0.00	0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00	0.00	0.00
Right of Way % Federal Aid Participation Ratio for RW Construction % Federal Aid Participation Ratio for CN	f. Agency g. Other h. Other i. State j. Total R/W Cost Estimate (f+g+h+i) k. Contract l. Other m. Other n. Other o. Agency p. State q. Total CN Cost Estimate (k+l+m+n r. Total Project Cost Estimate (e+i+t	0.00 0.00 0.00	0.00	0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00	0.00 0.00	0.00
Right of Way % Federal Aid Participation Ratio for RW Construction % Federal Aid Participation Ratio for CN	f. Agency g. Other h. Other i. State j. Total R/W Cost Estimate (f+g+h+i) k. Contract l. Other m. Other m. Other o. Agency p. State q. Total CN Cost Estimate (k+l+m+n r. Total Project Cost Estimate (e+i+t gency further stipulates that payment of the Federal func	0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.0	0.00 0.00 0.00 e 23, regulatio	0.00 0.00	0.00 0.00 and procedures	0.00 0.00 , and as a

Agency		Supplement Number
Federal Aid Project Number	Agreement Number	CFDA No. 20.205
		(Catalog of Federal Domestic Assistance)

VI. Payment and Partial Reimbursement

The total cost of the project, including all review and engineering costs and other expenses of the State, is to be paid by the Agency and by the Federal Government. Federal funding shall be in accordance with the Federal Transportation Act, as amended, 2 CFR Part 200. The State shall not be ultimately responsible for any of the costs of the project. The Agency shall be ultimately responsible for all costs associated with the project which are not reimbursed by the Federal Government. Nothing in this agreement shall be construed as a promise by the State as to the amount or nature of federal participation in this project.

The Agency shall bill the state for federal aid project costs incurred in conformity with applicable federal and state laws. The agency shall minimize the time elapsed between receipt of federal aid funds and subsequent payment of incurred costs. Expenditures by the Local Agency for maintenance, general administration, supervision, and other overhead shall not be eligible for federal participation unless a current indirect cost plan has been prepared in accordance with the regulations outlined in 2 CFR Part 200 - Uniform Admin. Requirements, Cost Principles and Audit Requirements for Federal Awards, and retained for audit.

The State will pay for State incurred costs on the project. Following payment, the State shall bill the Federal Government for reimbursement of those costs eligible for federal participation to the extent that such costs are attributable and properly allocable to this project. The State shall bill the Agency for that portion of State costs which were not reimbursed by the Federal Government (see Section IX).

VII. Audit of Federal Consultant Contracts

The Agency, if services of a consultant are required, shall be responsible for audit of the consultant's records to determine eligible federal aid costs on the project. The report of said audit shall be in the Agency's files and made available to the State and the Federal Government.

An audit shall be conducted by the WSDOT Internal Audit Office in accordance with generally accepted governmental auditing standards as issued by the United States General Accounting Office by the Comptroller General of the United States; WSDOT Manual M 27-50, Consultant Authorization, Selection, and Agreement Administration; memoranda of understanding between WSDOT and FHWA; and 2 CFR Part 200.501 - Audit Requirements.

If upon audit it is found that overpayment or participation of federal money in ineligible items of cost has occurred, the Agency shall reimburse the State for the amount of such overpayment or excess participation.

IX. Payment of Billing

The Agency agrees that if payment or arrangement for payment of any of the State's billing relative to the project (e.g., State force work, project cancellation, overpayment, cost ineligible for federal participation, etc.) is not made to the State within 45 days after the Agency has been billed, the State shall effect reimbursement of the total sum due from the regular monthly fuel tax allotments to the Agency from the Motor Vehicle Fund. No additional Federal project funding will be approved until full payment is received unless otherwise directed by the Director, Local Programs.

Project Agreement End Date - This date is based on your projects Period of Performance (2 CFR Part 200.309). Any costs incurred after the Project Agreement End Date are NOT eligible for federal reimbursement. All eligible costs incurred prior to the Project Agreement End Date must be submitted for reimbursement within 90 days after the Project Agreement End Date or they become ineligible for federal reimbursement.

VIII. Single Audit Act

The Agency, as a subrecipient of federal funds, shall adhere to the federal regulations outlined in 2 CFR Part 200.501 as well as all applicable federal and state statutes and regulations. A subrecipient who expends \$750,000 or more in federal awards from all sources during a given fiscal year shall have a single or program-specific audit performed for that year in accordance with the provisions of 2 CFR Part 200.501. Upon conclusion of the audit, the Agency shall be responsible for ensuring that a copy of the report is transmitted promptly to the State.

XVII. Assurances

Local Agencies receiving Federal funding from the USDOT or its operating administrations (i.e., Federal Highway Administration, Federal Transit Administration, Federal Aviation Administration) are required to submit a written policy statement, signed by the Agency Executive and addressed to the State, documenting that all programs, activities and services will be conducted in compliance with Section 504 and the Americans with Disabilities Act (ADA).

DOT Form 140-041 Revised 12/2020

23.1 General Discussion

All progress billings shall be submitted monthly to WSDOT Headquarters Local Programs by the local agency in accordance with the terms of the Local Agency Agreement (Chapter 22). Billings will not be accepted before the Local Agency Agreement is executed and authorization in writing has been received from the Washington State Department of Transportation (WSDOT).

The execution of the Local Agency Agreement does not constitute approval of federal funds. This authorization from WSDOT is separate from the Local Agency Agreement. This authorization may include Advance Construction (AC), where FHWA provides federal authorization so that projects can move forward at their own cost prior to FHWA funding being available to reimburse the local agency for costs incurred. When FHWA funding becomes available, project funds will be converted so that the local agency can submit reimbursement for costs incurred from the date of authorization forward. To minimize the financial impact to local agencies, Local Programs expedites conversions soon after the beginning of each FFY.

Once written authorization is provided the Agency agrees to show continuous progress through monthly billings. Failure to show continuous progress may result in your project becoming inactive, as described in 23 CFR 630.106 and subject to deobligation of federal aid funds and/or agreement closure.

The Local Agency Agreement, when completed, establishes a work order account which permits billing to the project. The Work Order Accounting Plan (WOAP) and the work order ledger may be seen at the region office where the Region Local Programs Engineer can answer questions pertaining to these items.

WSDOT assigns a contract number on all federal aid construction projects. This number identifies the project. It should be used in addition to the federal aid project number when corresponding with WSDOT.

23.2 Billing Procedures for Local Agency Ad and Award and Agency Force Work

Once Local Programs has executed the Local Agency Agreement and WSDOT has given the local agency written authority to proceed, the agency submits progress billings monthly for each phase of work. Any work that is performed before the official authorization date does not qualify for federal participation.

Also, Federal grant requirements nationwide have now been consolidated and detailed in 2 CFR 200, please refer to them for additional guidance and eligibility.

As part of the changes included in the CFR is specific to signature authority on reimbursement requests. Per **2 CFR 200.415(a)** – To assure that expenditures are proper and in accordance with the terms and conditions of the Federal award and approved project budget, the annual and final fiscal reports or vouchers requesting payment under the agreements must include a certification, signed by an official who is authorized to legally bind the non-Federal entity.

Effective December 1, 2016, all progress billings are submitted as follows:

- 1. Local Programs sends the local agency the original fund authorization letter.
- 2. The agency submits a progress billing to WSDOT Headquarters Local Programs in accordance with the Local Agency Agreement. The form must be completed in accordance with the instruction outlined in Appendix 23.72.

All progress billings, including the final progress bill may be submitted electronically via email to hqlpbillings@wsdot.wa.gov or hard copy to

WSDOT Local Programs PO BOX 47390 Olympia, WA 98504-7390

- All hard copy progress billings must have an original signature in order to be processed.
- All email progress billings must include all of the following in order to be processed:
 - Agency
 - Project title
 - Federal aid project number
 - Local Agency agreement number
 - Signature of the official who is authorized to legally bind the local agency, on the progress billing, as the progress billing form includes the following certification statement:

"By **signing this report**, I certify to the best of my knowledge and belief that the report is true, complete, and accurate, and the expenditures, disbursements, and cash receipts are for the purposes and objectives set forth in the terms and conditions of the Federal award. I am aware that any false, fictitious, or fraudulent information, or the omission of any material fact, **may subject me to criminal, civil, or administrative penalties for fraud, false statements, false claims, or otherwise**. (US Code Title 18, Section 1001 and Title 31. Sections 3729-3730 and 3801-3812)"

Note: State funds only projects must include a different certification statement on the progress billing form, refer to Appendix 23.72.

The first progress billing requires the local agency to submit back-up documentation to:

- Support the reimbursement request. (e.g., consultant invoices, contractor pay estimates, staffing dates & hours worked, mileage logs, equipment rental, etc.) and
- Local Agency's documentation confirming the individual signing the reimbursement request is authorized to legally bind the agency (council/commission resolution of delegation, etc). Therefore, to implement this requirement, will depend on the structure of your agency on who has this authority or has delegated this authority to another individual in the agency (e.g. Mayor (official) to the City Administrator, Public Works Director or Finance Director)

Thereafter, the billing period needs to be consecutive and if requested, documentation needs to support dates within that billing period. An explanation needs to be provided for billing periods that overlap. The amount claimed on the progress billing must be billed at the Federal Participation Rate per the Local Agency Agreement up to the maximum authorized amount. If not, an explanation must be provided with progress bill. Progress billings claiming zero dollars will only be processed when marked as the final billing.

All progress billings must be substantiated by the required standard documentation established in this manual, the *Construction Manual* M 41-01, requirements of the contract documents, and as defined by FHWA and must be available for review.

Construction costs are not eligible for reimbursement until after the contract has been awarded. There are exceptions to this and some expenditures can be reimbursed after the construction authorization date, but before the contract award date. They may include contract advertisement, staking, etc. **However, a statement explaining these costs must be included with the progress billing.**

Upon completion of project, the local agency must submit a final bill clearly marked "Final Billing" and final project summary to the WSDOT Headquarters Local Programs. The purpose of this summary is for the Agency to report the total project costs including federal, state, local and other funds received. The form must be completed in accordance with the instructions outlined in Appendix 23.76. For more information on closures please refer to Chapter 53.

23.3 Billing Procedures for State Ad and Award

Progress billings are submitted as follows:

- Requests for payment from contractors are submitted to the Regional Administrator in accordance with the Local Agency Agreement.
- The requests will be processed in the region using standard WSDOT procedures.

23.4 Number and Timing of Submittals

Progress billings will be numbered sequentially and submitted monthly.

If the billing is prepared properly, payment should normally be received within three weeks of submittal. If payment is not received within one month, the agency should contact WSDOT Headquarters Local Programs.

FHWA requires WSDOT to conduct a quarterly review of local agency inactive projects. Local Programs definition of an inactive project is any project for which no expenditures have been charged against the federal project for the past 9 months. Any project that meets this definition will require evaluation and documented justification for remaining open. If a federal project remains open without acceptable justification and supporting documentation for remaining open, the project is at risk of being closed by FHWA. Examples of reasonable justification can be found in Appendix 23.73.

23.5 Identification of Federal Aid Participating and Nonparticipating Charges

Costs are eligible for Federal Highway Administration (FHWA) federal participation if claimed in accordance and in compliance with 23 CFR and 2 CFR Part 200 – Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards.

No costs may be claimed for reimbursement if incurred prior to FHWA authorization to proceed with the work. All work must be programmed with FHWA.

All local governments and units of local governments that claim indirect costs under federal awards must prepare an Indirect Cost Rate Proposal (ICRP) and related documentation to support those costs. The ICRP must be prepared in accordance with the instructions and regulations outlined in Appendix VII to 2 CFR Part 200 – States and Local Government and Indian Tribe Indirect Cost Proposals.

- A local government that receives more than \$35 million in all direct Federal funding must submit its ICRP to its federal cognizant agency for indirect costs. The cognizant agency for indirect cost negotiations is the Federal agency providing the largest amount of direct Federal awards. A local government that has a current federally negotiated indirect cost rate approved by its cognizant agency may apply for a onetime extension of the rate for a period of up to four years as defined in 2 CFR Part 200.414, paragraph (g).
- Other local governments must develop and certify (Appendix 23.74) an ICRP in accordance with federal requirements and maintain the proposal and related supporting documentation for audit. These governmental departments or agencies are not required to submit their proposals unless they are specifically requested to do so by the cognizant agency for indirect costs.

If a local government has never received federal reimbursement for indirect costs they may be eligible to use a de minimis rate of 10% of their modified total direct costs. Eligible agencies that elect to use the de minimis rate must meet the requirements as defined in 2 CFR Part 200.414, paragraph (f).

Some costs have been deemed ineligible for federal participation. Ineligible costs include equipment purchase and repair (unless specifically approved by FHWA), future equipment replacement costs, and those costs unallowable under 2 CFR Part 200.

.51 Participating Functions – Classifications of work programmed with FHWA and eligible for federal aid:

a. **Preliminary Engineering** – The work of locating and designing, making surveys and maps, sinking test holes, making foundation investigations, preparing plans, specifications and estimates, centerline, right of way plan preparation and other related preliminary work and incidental construction staking, to the extent such staking is necessary to review construction plans, and related general engineering preparatory to the letting of a contract for construction. The work may also include traffic counts, studies undertaken to determine traffic demands, holding of public hearings, preparation of right of way cost estimates, legal, and other costs incidental to the location and design of a highway project necessitating the acquisition of right of way thereon up to but not including the appraisal of individual parcels for acquisition purposes. These engineering costs are generally incurred prior to the date of construction PS&E approval or the date construction plan changes are completed prior to the beginning of construction. The date of contract award is the cutoff for charging to preliminary engineering.

- b. Acquisition of Rights of Way The continuation of preparation of right of way plans; appraisal for parcel acquisition; review of appraisals; preparation for and trial of condemnation cases; management of properties acquired; furnishing of relocation advisory assistance; and other related labor expenses. If RW costs are claimed after the date of contract award, please provide an explanation.
 - Excess land (appraised value) including uneconomic remnants.
 - Improvements (appraised salvage value).
 - Right of way acquired after certification by the local agency that right of way necessary for a designated federal aid highway project has been acquired.
 - Judgments in condemnation cases not appealed when the attorney's closing report indicates a basis for appeal. The amount in excess of the review appraiser's determination of value is nonparticipating.
 - Landowners:
 - Attorneys' fees;
 - Witness fees;
 - Expert witness fees; or
 - Similar costs to a landowner based on value of the services rendered to him which are paid by the local agency in connection with acquisition of rights of way, regardless of whether such costs are included in court judgments or court costs in litigated condemnation cases, e.g., statutory evaluation allowance.
- c. **Construction Engineering** The work of supervising construction activities; the inspection of construction and related mechanical aspects (e.g., staking necessary to review construction plans together with those staking activities necessary for the local agency to control construction operations); testing of materials incorporated into construction, checking shop drawings and measurements for and preparations of progress and final estimates, and as-built drawings. Construction engineering costs are generally incurred only after approval of the PS&E, a contract number is issued, and also incurred prior to:
 - Completion date of the final contract pay estimate and its submission to the contractor;
 - The final date of charges for required material testing; or
 - Completion date of the separation of contract cost by code type, location, etc., whichever is applicable to that portion of the construction engineering phase involved.
- d. **Highway Planning** The orderly and continuing assembly and analysis of information about highways, such as the history of highway development and their extent, dimensions and conditions, use, economic and social effects, costs, and future needs.

- e. **Research and Development** The search for more complete knowledge of the characteristics of the highway system and the translation of the results of research into practice.
- f. **Administrative Settlement Costs-Contract Claims** Services related to the review and defense of claims against federal aid projects.
- g. **Miscellaneous Functions** Costs incurred for other activities which are properly attributable to, and for the benefit of, federal aid projects but are not assignable to any of the previously defined functions.

h. Construction Costs Other Than Contractor Payments

- Royalty expenses for material furnished by the local agency that are used by the contractor.
- Temporary signs, traffic control labor, traffic control devices, and temporary illumination furnished by the local agency. The initial basic cost of traffic control devices purchased for use on the project is an authorized participating cost.
- Work performed by local forces.

.52 Standards for Selected Items of Costs – The following are standards for determining the allowability of selected items of cost. In general, costs must be reasonable, necessary, and allocable to the specific project. The allowability of the selected items of cost is subject to the general policies and principles stated above.

a. Salaries and Wages

- 1. Subject to appropriate authorization requirements, federal funds may participate in the cost of salaries, wages, and related payroll expenses incurred for periods of time public employees are actively engaged, either directly or indirectly, in project-related activities. Timekeeping procedures need to provide for allocating employees' time to projects and/or other activities each day on an hourly basis. The timekeeping document, such as a time slip, time and attendance report, or time book, is the source document which must be available for examination by audit personnel to support direct labor costs claimed on any federal project. The document needs to be signed by both the employee and a responsible employee (supervisor) having knowledge that the time distribution is accurately reported.
- 2. Salaries, wages, and related payroll expenses of a local agency for maintenance, general administration, supervision and other overhead are not eligible for reimbursement.

b. Travel and Transportation

- 1. Federal funds may participate in the cost of commercial transportation, privately owned automobiles, and per diem or subsistence essential to the completion of the project and is performed in accordance with prescribed procedures.
- 2. Reimbursement may be made for use of privately owned automobiles and per diem or subsistence incurred in conformance with the established reimbursement policy of the travel policy (Appendix 23.77).

c. Employee Leave and Holidays

- 1. A local agency may claim reimbursement for the costs of leave, e.g., annual, sick, military, jury, that is earned, accounted for, and used in accordance with established procedures. The cost of such leave must be a liability of the local agency, must be equitably distributed to all activities, and the pro rata costs distributed to a federal aid project must be representative of the amount that is earned and accrued while working on the project.
- 2. Compensatory leave granted by a local agency in lieu of payment of overtime to eligible employees may be claimed for reimbursement if accrued and granted under established policies on a uniform basis. Such leave costs must meet the criteria discussed in paragraph (a) of this section.
- 3. Costs for other leave of a similar nature which may be peculiar to a specific local agency may also be reimbursed provided it meets the criteria set forth in paragraph (a) of this section.

d. Social Security, Retirement, and Other Payroll Benefits

- 1. Federal funds may participate in allocable costs incurred for social security, retirement, group insurance premiums, and similar items applicable to salaries and wages of public employees engaged in work in federal aid projects.
- 2. The costs for such benefits must be a liability of the local agency and must meet the criteria set forth in paragraph 1 of c above.

.53 Utility Relocations, Adjustments, and Reimbursement – Federal participation is subject to the provisions of 23 CFR part 645, subpart A.

.54 Reimbursement for Railroad Work – Costs must be incurred per 23 CFR part 646, subpart B and will be reimbursed in accordance with 23 CFR part 140, subpart I.

.55 Other Costs Allowable Subject to FHWA's Approval – Although some category of expenditures are not mentioned specifically in Part 140, "Reimbursement," of 23 CFR as eligible for federal participation, should the local agency wish to seek federal participation it is allowed to request approval from the FHWA prior to billing. The expenditures that relate to the federal aid project should be well identified through proper documentation.

.56 Other Unallowable Costs – Other unallowable costs include those costs identified in 2 CFR Part 200.

23.6 Billing Reviews

Each year construction projects are selected for "Billing Reviews." These reviews are conducted at the agency and include representatives of FHWA, WSDOT Local Programs, and the local agency. One or more progress bills for the selected project will be reviewed for compliance with documentation standards established in this manual, the *Construction Manual* M 41-01, requirements of the contract documents, and as defined by FHWA. During a billing review, the agency must have all the required backup documentation necessary to support the invoice. The documentation must be available and filed in a way that is easy for the reviewers to locate.

At the conclusion of the review, a report is generated by FHWA and issued to WSDOT Local Programs. The report will include descriptions of the items reviewed, the backup documentation located in the files to support the payments, and a "Supported or Unsupported" finding for each item. Any "unsupported" payment findings are considered improper payments which may require corrective action and possible repayment of federal funds. Local Programs provides a copy of the report to the agency and identifies any findings.

23.7 Forms and Appendices

- 140-575 Local Programs Final Project Summary
- 140-576 Local Programs Progress Billing
- 23.70 Certificate of Indirect Costs
- 23.71 Vacant
- 23.72 Local Programs Progress Billing Instructions
- 23.73 Inactive Justification Examples
- 23.74 Certificate of Indirect Costs
- 23.75 Vacant
- 23.76 Local Programs Final Project Summary Instructions
- 23.77 Local Programs Quick Reference Travel Guide

	Certificate of Indirect Costs
	o certify that I have reviewed the indirect cost rate proposal submitted herewith and to the ny knowledge and belief:
fo F S	Il costs included in this proposal (identify date) to establish billing or final indirect costs rais or (identify period covered by rate) are allowable in accordance with the requirements of the ederal award(s) to which they apply and the provisions of Appendix VII to 2 CFR Part 200 ubpart D (3), Required certification. Unallowable costs have been adjusted for in allocatin posts as indicated in the indirect cost proposal.
of to S	Il costs included in this proposal are properly allocable to Federal awards on the basis f a beneficial or causal relationship between the expenses incurred and the agreements which they are allocated in accordance with applicable requirements. Further, the same osts that have been treated as indirect costs have not been claimed as direct costs. imilar types of costs have been accounted for consistently and the Federal Government ill be notified of any accounting changes that would affect the predetermined rate.
	I declare that the foregoing is true and correct.
Governn	nental Unit:
Signatur	e:
Name of	Official:
Title:	
Date of I	Execution:

Appendix 23.71 Vacant

Appendix 23.72 Local Programs Progress Billing – Instructions

Progress Billing Form – After the Fund Authorization letter is received by the agency, a Local Programs Progress Billing form must be completed. Form is available for download on our website: www.wsdot.wa.gov/LocalPrograms/ ProgramMgmt/forms.htm. *Note:* State funds only projects must use the State Aid Progress Billing form.

Funding Set Up – The amount of federal funding set up for a project is based on the local agency agreement. Column (7) should be compared with column (6) to ensure that the amounts requested are within the funding amount set up by the local agency agreement. Payments will not be made in excess of the amount in column (7). If the amount in column (6) exceeds the amount shown in column (7), a supplement to the local agency agreement must be submitted to reflect the revised cost before payment can be made.

Exception: Following the final settlement and closure of the agreement, a final payment may be made in excess of the amount authorized per agreement in column (7) up to, but not to exceed the total project Fund Authorization Amount. Consult your Region Local Programs Engineer for specific project information.

Coding Instructions – The Local Programs Progress Billing is arranged in the same manner as the local agency agreement though not all lines from the local agency agreement are shown on the Local Programs Progress Billing. The lines for state services are not included because state costs are billed separately. Since the state services are not shown, the totals for PE, RW, and Construction shown on the Local Programs Progress Billing will not agree with those shown on the local agency agreement. The Local Programs Progress Billing totals (column 7) will reflect the total amount available to the local agency based on the local agency agreement.

Data Required to Request Payment – As a minimum, only those line items for which payment is being requested need to be coded. The other lines can be left blank. The top portion of the form must include the following:

- Agency Information: Agency Name, Address and Federal Tax ID or Statewide Vendor Number and Agency Use – This space provided is for the agency's records and is not required to receive payment.
- **Project Information** Federal Aid Project, Agreement Number, Last Supplement, Project Title, Project End Date.
- Progress Billing Information Progress Bill No., Final Progress bill (yes/no), Billing periods, CN Award Date. The first progress billing must include the first date expenditures were actually incurred on the project after funds were authorized by the FHWA. Thereafter, the billing period needs to be consecutive and if requested, documentation needs to support dates within that billing period. Crosscheck the billing period dates against prior bills(s). If dates overlap, please provide a statement confirming that costs are new and have not been claimed on prior bills.

Details for Completing Local Programs Progress Billing Form

This form only reflects the amounts claimed and authorized for payment to the local agency. It does not include costs for state services.

To ensure correct calculations, enter amounts in column 3 and column 7 from the local agency agreement prior to entering the other columns. *The progress billing form contains formulas that auto calculate the amounts for columns 4, 6, and 8, while the other columns must be manually entered and/or calculated.

- Column (1) Total Eligible This Period: Record the total eligible costs incurred for federal participation this period for each item of work. (Agency must claim all eligible costs even if there is no authorized funding available).
- **Column (2)** Total Eligible to Date: Record the total amount previously claimed in column (2) plus new eligible in column (1). (This cell does not auto calculate)
- **Column (3)*** Participation Rate: Enter the current participation percentage in the local agency agreement.
- **Column (4)** Amount Claimed This Period: The form calculates this amount from column (1) multiplied by column (3). For manual calculation (Multiply column (1) by column (3) and enter in column (4). This represents the amount of funds claimed on the progress bill. Column (4) can never exceed column (1) and must be equal to the participation rate up to the authorized agreement amount.
- **Column (5)** Amount Claimed Prior Period: Record the total amount previously claimed in column (6) (This cell does not auto calculate)
- **Column (6)** Total Claimed to Date: The form calculates this amount from adding column (4) and column (5). For manual calculation add column (4) and column (5) and enter the total in column (6). The total claimed to date for PE, R/W, and Construction cannot exceed the amount authorized shown in column (7). Refer to funding setup section.
- **Column (7)** * Amount Authorized Per Agreement: This is the total amount of funds authorized for each line item per the latest version of the Local Agency Agreement. Enter the amount from the Local Agency Agreement listed as the Estimated Federal Funds. Do not include funds setup for state services.
- **Column (8)** Remaining Federal Funds: The form calculates this amount by subtracting column (6) from column (7). For manual calculation subtract column (6) from column (7) and enter the total in column (8). The difference represents the remaining funds available. **This column cannot be a negative value.** If negative, a supplement to the Local Agency Agreement must be prepared to receive full payment. Refer to funding setup section.

Preliminary Engineering

Line a	Agency Work for PE: Eligible PE cost incurred by the local agency.
Line b-c	Other PE: As shown on Local Agency Agreement, usually consultant cost.
Line d	State Service: As shown on Local Agency Agreement, is not included on the progress billing.
Line e	Total PE Cost: This is the total amount claimed and authorized for payment to the local agency within the PE phase. Column (7) on this line shows the total amount of federal funds set up for the local agency based on the latest version of the Local Agency Agreement.

Right of Way

Line f	Agency Work for RW: Eligible RW cost incurred by local agency.
Line g-h	Other RW: As shown on Local Agency Agreement, usually consultant cost.
Line i	State Service: As shown on Local Agency Agreement, is not included on the progress billing.
Line j	Total RW Cost: This is the total amount claimed and authorized for payment to the local agency within the RW phase. Column (7) on this line shows the total amount of federal funds set up for the local agency based on the latest version of the Local Agency Agreement.

Construction

Line k	Contract: Eligible payments made to contractor. Contract Award date must be submitted before payment will be made.
Lines I-n	Other CN: Other costs incurred by the local agency as indicated on the Local Agency Agreement, such as Day Labor, Agency Supplied Materials, etc.
Line o	Agency Work for CN: Eligible cost incurred by the local agency. Construction costs are not eligible for reimbursement until after the contract has been awarded. See exceptions in Section 23.2.
Line p	State Service: As shown on Local Agency Agreement, is not included on the progress billing.
Line q	Total CN Cost: This is the total amount claimed and authorized for payment to the local agency within the Construction phase. Column (7) on this line shows the total amount of federal funds set up for the local agency based on the latest version of the Local Agency Agreement.

Total Project

Line r Total Project Cost: Add the Total PE, Total RW, and Total CN. This is the total amount claimed and authorized for payment to the local agency. Column (7) on this line shows the total amount of federal funds for all phases of work for the local agency based on the latest version of the Local Agency Agreement. It does not include state services.

Have the signature designee sign and date the progress billing and distribute according to the instructions located at the bottom of the form and in Section 23.2.

Appendix 23.73

Inactive Justification Examples

Example 1

State: Washington

FMIS Project # 0000001

The project is for the acquisition of right of way and is considered valid remaining open for the settlement of one remaining parcel of land relative to the construction of the roadway improvement at Case Boulevard in the County. The parcel was successfully acquired through condemnation procedures, but final settlement of the last parcel remains to be adjudicated through the Superior Court. Although deposited the fair value of the property at time of taking, final cost is to be determined by the court. The balance of unexpended federal aid project funds is anticipated to be sufficient to cover the cost of the property. Final settlement date has not been established. Federal dollars may not be invoiced to FHWA until settlement has taken place; the costs remain in the file awaiting future release. We have initiated discussion with the right of way division to determine whether the cost of the final parcel should be reclassified as nonparticipating for federal aid to permit the project to progress to final acceptance and closure because of the inordinate and continuing delay in settlement.

Example 2

State: Washington

FMIS Project # 0000002

The project is valid because further expenditures are anticipated. The project is a Safe Routes to School sidewalk improvement administered by the local agency. The construction was completed and inspected by the state on April 24, 2012; however, the balance of the construction contract cost has not been billed under the agreement because of a contractual wage rate complaint filed on July 11, 2012. The complaint alleges the contractor failed to pay its workers the required prevailing rate of wages. There is no specified time frame for the resolution/adjudication of the complaint and payment to the contractor may be delayed for a substantial period of time. A copy of the complaint action is on file in the offices of FHWA. WSDOT will monitor the matter and update FHWA accordingly.

Appendix 23.74 Certificate of Indirect Costs

	Certificate of Indirect Costs
	s to certify that I have reviewed the indirect cost rate proposal submitted herewith and to the of my knowledge and belief:
1.	All costs included in this proposal (identify date) to establish billing or final indirect costs rate for (identify period covered by rate) are allowable in accordance with the requirements of the Federal award(s) to which they apply and the provisions of Appendix VII to 2 CFR Part 200, Subpart D (3), Required certification. Unallowable costs have been adjusted for in allocating costs as indicated in the indirect cost proposal.
2.	All costs included in this proposal are properly allocable to Federal awards on the basis of a beneficial or causal relationship between the expenses incurred and the agreements to which they are allocated in accordance with applicable requirements. Further, the same costs that have been treated as indirect costs have not been claimed as direct costs. Similar types of costs have been accounted for consistently and the Federal Government will be notified of any accounting changes that would affect the predetermined rate.
	I declare that the foregoing is true and correct.
Gove	rnmental Unit:
Signa	ture:
Name	e of Official:
nue.	
Date	of Execution:
	orm 140-554

Appendix 23.75 Vacant

Appendix 23.76 Local Programs Final Project Summary – Instructions

The final progress bill must include a final summary. The purpose of this summary is for the Agency to report total project costs including federal, state, local and other funds received. This form can be downloaded at www.wsdot.wa.gov/localprograms/programmgmt/forms.htm

Exception – If a project is not completed and the Agency is billing remaining available funds with the possibility of incurring more eligible costs; do not mark the billing as a final bill. Upon completion of project, submit a final bill to report the eligible costs even if zero dollars are being claimed along with the final summary.

Required Data – This form is arranged in the same manner as the Local Agency Agreement.

The form must include the following:

- Agency Name, Project Title, Federal Aid Number and LA Agreement Number.
- Federal Participation Rate Authorized Amount, Authorized Dates, Project End Date. (Refer to the last supplement of the Local Agency Agreement).
- Type of work Should align with Local Agency Agreement. (Add or remove lines on form as needed).
- Total Project Cost Record all costs incurred on Project including Federal, State, Local other grants. (Add or remove lines from form as needed).
- Total Federal/State Claimed to date Record the amount of funds reimbursed from WSDOT. This amount should mirror the amount on final progress billing column 6.
- Agency Funds Record all costs (not reimbursed by WSDOT), that are considered Agency costs or that have been reimbursed from other Agencies, Grants, programs, etc.
- Endorsed statement by signature designee that all eligible costs have only been reimbursed by the Federal agreement and not by any other grant or funding source.

*Total Federal/State Claimed to date plus Agency Funds should equal Total Project Cost.

Have signature designee sign and date form and send to the WSDOT Headquarters Local Programs (address on form) or submit electronically via email to hqlpbillings@wsdot.wa.gov

Appendix 23.77 Local Programs Quick Reference Travel Guide

Meals

Must be in travel status during the entire department determined meal period

Same Day Travel

- Traveler must be in travel status for 11 hours
- Meals will be reimbursed at the rate in effect for the location of the traveler's last temporary duty station of the day
- · Meals will be reported as taxable income to the traveler

Overnight Travel

- Meals will be reimbursed at the rate in effect for the area where the traveler stops for sleep. The rate for the last day of travel (return day) is the rate for the location where the traveler last stopped for sleep.
- Meals are not reported as taxable income

Meal Periods

- Breakfast: the hour and a half immediately prior to the start of the regularly scheduled shift
- Lunch: the time the employee normally eats or, if eating times vary, halfway through the regularly scheduled shift
- Dinner: the hour and a half immediately following the end of the regularly scheduled shift

Note: Meal periods on scheduled day off and flex day is the same as the predominant work schedule for the week or pay period. For example, an employee works 4-9's and 1- 4 hour schedule. Meal periods on day off and the 4 hour day are based on the 9 hour shift.

Per Diem Rates

Washington State Per Diem Map www.ofm.wa.gov/resources/travel.asp

Continental USA Per Diem Rates www.gsa.gov/portal/content/104877

Lodging

- Eligible when the temporary duty station is more than fifty miles (most direct route) from the traveler's official residence and official station (50 mile rule)
- Limited to the basic government room rate plus any applicable sales taxes and/or hotel taxes
- Lodging tips or gratuities will not be reimbursed
- Travelers are reimbursed actual cost, as evidenced by receipt, for a single basic room up to the maximum lodging rate (state government room rate. See per Diem rate links pg. 1).

Exceptions-50 Mile Rule

- Approvers may approve exception to the fifty mile rule in the following situations:
- When the amount of time between the close of business on the first day and the start of business on the second is 11 hours or less (based on 3 hours personal time and 8 hours of sleep)
- When health and safety of the traveler is of concern. This requires written approval attached to the Travel Expense Voucher

Exceptions-150% Rule

- Requires written pre-approval
- Approvers may approve exception to the 150% rule in the following situations:
- The costs in the area have escalated for a brief period of time during special events or disasters
- Accommodations are not available at or below the maximum lodging amount, and the savings achieved from occupying less expensive lodging at a more distant site are consumed by an increase in transportation and other costs. Note a cost analysis must accompany this condition
- The traveler attends a meeting, conference, convention, or training session where the traveler is expected to have business interaction with other participants in addition to scheduled events. Further, it is anticipated that maximum benefit will be achieved by authorizing the traveler to stay at the lodging facility where the meeting, conference, convention, or training session is held

150% Rule Calculation for Lodging Meals + Lodging= Total Per Diem x 1.5= 150% Amount for lodging

Transportation

Privately Owned Vehicle (POV)

- Use of POV for personal reasons is reimbursable at the elective POV rate.
- The traveler's private insurance policy provides primary liability coverage when using POV for business travel -- Proof of insurance must be maintained for POVs used for state business
- Transporting unauthorized passengers in a POV is considered a personal decision. The State of Washington assumes NO responsibility for such unauthorized passengers under any circumstances

Common Non-Reimbursable Travel Costs

- Alcoholic Beverages
- Cost of the daily commute between the traveler's regular place of work, permanent duty station (or telework site) and home. This includes travel to work on day off.
- Tolls associated with the use of high occupancy toll (HOT) lanes
- Parking tickets or moving violations
- Meal costs incurred at the traveler's official duty station or official residence
- Meal costs when the traveler does not incur expenses for meals because they are furnished. This excludes continental breakfasts and airline meals.
- Lodging expenses incurred at a lodging facility located at either the traveler's official duty station or official residence.
- Lodging incurred at a lodging facility or temporary duty station located within 50 miles of either the official residence or official station.
- Lodging expenses when a traveler stays at a non-commercial lodging facility such as a private/family residence or state provided facility.
- Lodging expenses for family members accompanying the traveler
- Valet Services
- Entertainment expenses
- Out of pocket charges for vehicle service calls due to the negligence of the traveler
- Personal trip insurance
- Personal telephone calls
- Taxi fares, motor vehicle rental, and other transportation costs to or from places of entertainment and other non-state business.
- Any tips or gratuities associated with personal expenses.

24.1 General Discussion

This chapter summarizes the regulations and federal coordination requirements that local agencies must follow on projects that receive funding from the Federal Highway Administration (FHWA). Detailed guidance for complying with the federal requirements is provided in the publication entitled *NEPA Categorical Exclusions – A Guidebook for Local Agencies*.

Projects involving federal funds, permits, or land are governed by a number of environmental requirements, including but not limited to:

- National Environmental Policy Act (NEPA) of 1969, 42 USC 4321, et. seq.
- Council on Environmental Quality Regulations for Implementing NEPA, 40 CFR, Part 1500, et. seq.
- Federal Highway Administration and Federal Transit Administration Implementing Regulations, 23 CFR, Parts 771, 772, and 774
- Environmental Impact and Related Procedures, 49 CFR, Part 622
- Section 7 of the Endangered Species Act (ESA), 50 CFR, Part 402
- Section 106 of the National Historic Preservation Act, 36 CFR, Part 800
- Presidential Executive Order 12898 Environmental Justice
- Section 4(f) of the U.S. Department of Transportation Act of 1966, 23 CFR 774

Prior to approval of final NEPA documents, FHWA regulations require that a subsequent phase of a project be programmed into the current State Transportation Improvement Plan (STIP). Eligible phases include Right of Way and Construction. In cases where no federal Right of Way or Construction funding is available for a subsequent phase, projects may be listed in the STIP by allocating local agency money for the subsequent project phase.

Approval of NEPA, in particular the final signature on the Categorical Exclusion Documentation Form, does not signify an approval of the State Environmental Policy Act (SEPA), nor any applicable local, state, and federal permits. Local agencies are responsible for ensuring compliance with SEPA and obtaining all applicable local, state, and federal permits. While the local agency may utilize the analysis completed in the NEPA process to assist in the completion of SEPA and applicable permits, NEPA approval must not be misconstrued as a guaranteed approval of any other local, state, or federal requirement. The local agency must work with other agencies, as appropriate, to provide the required analysis to complete their responsibilities under SEPA and other local, state, and federal permit and process requirements.

24.2 NEPA Classification

Projects subject to NEPA fall into one of the three following classifications:

- Class I Projects require preparation of an Environmental Impact Statement (EIS) because the action is likely to have significant adverse environmental impacts.
- Class II Projects are Categorical Exclusions (CE). These actions are not likely to cause significant adverse environmental impacts. They meet the definitions contained in 40 CFR 1508.4 and 23 CFR 771.117.
- Class III Projects require preparation of an Environmental Assessment (EA) because the project's impact on the environment is not clearly understood.

.21 NEPA Class I Projects (EIS) – Actions that are likely to have significant impact on the environment because of their effects on land use, planned growth, development patterns, traffic volumes, travel patterns, transportation services, natural resources, or because they are apt to create substantial public controversy. See Appendix B in the *NEPA Categorical Exclusions* – A Guidebook for Local Agencies for guidance on preparing an EIS. Projects that usually require an EIS, as defined in 23 CFR 771.115, are:

- New controlled-access freeway.
- Highway project of four or more lanes in a new location.
- New construction or extension of fixed rail transit facilities (*e.g.*, rapid rail, light rail, commuter rail, automated guideway transit).
- New construction or extension of a separate roadway for buses or high-occupancy vehicles not located within an existing highway facility.

Although examples are given, it is important to remember that the size and significance of the potential impacts determine the need for an EIS, not the size of the project.

.22 NEPA Class II Projects (CE) – Actions that meet descriptions contained in NEPA rules (40 CFR 1508.4, 23 CFR 771.117) and do not typically involve significant environmental impacts. Unless specifically requested by other agencies or due to either unusual circumstances or public controversy, these actions do not require an EIS or an EA. Class II projects typically:

- Do not induce significant impacts to planned growth or land use.
- Do not require the relocation of significant numbers of people.
- Do not have a significant impact on any natural, cultural, recreational, historic, or other resource.
- Do not involve significant air, noise, or water quality impacts.
- Do not have significant impacts on travel patterns.
- Do not otherwise, either individually or cumulatively, have any significant environmental impacts.

Class II Projects are subdivided into two subcategories, which determine the documentation and approval requirements.

- a. **C-list Categorical Exclusions (c-list CE)** Class II Projects that do not require approval. The following federal actions meeting the CEQ and FHWA criteria for c-list CEs are listed in FHWA regulations (23 CFR 771.117 (c)) and can be approved by Local Programs without signature by FHWA:
 - Activities which do not involve or lead directly to construction, such as planning and technical studies; grants for training and research programs; research activities as defined in 23 USC 307; approval of a unified work program and any findings required in the planning process pursuant to 23 USC 134; approval of statewide programs under 23 CFR part 630; approval of project concepts under 23 CFR part 476; engineering to define the elements of a proposed action or alternatives so that social, economic, and environmental effects can be assessed; and federal aid system revisions which establish classes of highways on the federal aid highway system.
 - 2. Approval of utility installations along or across a transportation facility.
 - 3. Construction of bicycle and pedestrian lanes, paths, and facilities.
 - 4. Activities included in the state's highway safety plan under 23 USC 402.
 - 5. Transfer of Federal lands pursuant to 23 USC 317 when the subsequent action is not an FHWA action.
 - 6. The installation of noise barriers or alterations to existing publicly owned buildings to provide for noise reduction.
 - 7. Landscaping.
 - 8. Installation of fencing, signs, pavement markings, small passenger shelters, traffic signals, and railroad warning devices where no substantial land acquisition or traffic disruption will occur.
 - 9. Emergency repairs under 23 USC 125.
 - 10. Acquisition of scenic easements.
 - 11. Determination of payback under 23 CFR part 480 for property previously acquired with federal aid participation.
 - 12. Improvements to existing rest areas and truck weigh stations.
 - 13. Ridesharing activities.
 - 14. Bus and rail car rehabilitation.
 - 15. Alterations to facilities or vehicles in order to make them accessible for elderly and/or persons with disabilities.
 - 16. Program administration, technical assistance activities, and operating assistance to transit authorities to continue existing service or increase service to meet routine changes in demand.

- 17. The purchase of vehicles by the applicant where the use of these vehicles can be accommodated by existing facilities or by new facilities which themselves are within a CE.
- 18. Track and railbed maintenance and improvements when carried out within the existing right of way.
- 19. Purchase and installation of operating or maintenance equipment to be located within the transit facility and with no significant impacts off the site.
- 20. Promulgation of rules, regulations, and directives.
- 21. Deployment of electronics, photonics, communications, or information processing used singly or in combination, or as components of a fully integrated system, to improve the efficiency or safety of a surface transportation system or to enhance security or passenger convenience. Examples include, but are not limited to, traffic control and detector devices, lane management systems, electronic payment equipment, automatic vehicle locaters, automated passenger counters, computer-aided dispatching systems, radio communications systems, dynamic message signs, and security equipment including surveillance and detection cameras on roadways and in transit facilities and on buses.
- 22. Projects, as defined in 23 U.S.C. 101, that would take place entirely within the existing operational right-of-way. Existing operational right-of-way refers to right-of-way that has been disturbed for an existing transportation facility or is maintained for a transportation purpose. This area includes the features associated with the physical footprint of the transportation facility (including the roadway, bridges, interchanges, culverts, drainage, fixed guideways, mitigation areas, etc.) and other areas maintained for transportation purposes such as clear zone, traffic control signage, landscaping, any rest areas with direct access to a controlled access highway, areas maintained for safety and security of a transportation facility, transit power substations, transit venting structures, and transit maintenance facilities. Portions of the right-of-way that have not been disturbed or that are not maintained for transportation purposes are not in the existing operational right-of-way.
- 23. Federally-funded projects:
 - (i) That receive less than \$5,500,515.05 of Federal funds; or
 - (ii) With a total estimated cost of not more than \$33,003,090.30 and Federal funds comprising less than 15 percent of the total estimated project cost.
- 24. Localized geotechnical and other investigation to provide information for preliminary design and for environmental analyses and permitting purposes, such as drilling test bores for soil sampling; archeological investigations for archeology resources assessment or similar survey; and wetland surveys.

- 25. Environmental restoration and pollution abatement actions to minimize or mitigate the impacts of any existing transportation facility (including retrofitting and construction of stormwater treatment systems to meet Federal and State requirements under sections 401 and 402 of the Federal Water Pollution Control Act (33 U.S.C. 1341; 1342) carried out to address water pollution or environmental degradation.
- 26. Modernization of a highway by resurfacing, restoration, rehabilitation, reconstruction, adding shoulders, or adding auxiliary lanes (including parking, weaving, turning, and climbing lanes), if the action meets the constraints in paragraph (e) of this section.
- 27. Highway safety or traffic operations improvement projects, including the installation of ramp metering control devices and lighting, if the project meets the constraints in paragraph (e) of this section.
- 28. Bridge rehabilitation, reconstruction, or replacement or the construction of grade separation to replace existing at-grade railroad crossings, if the actions meet the constraints in paragraph (e) of this section.
- 29. Purchase, construction, replacement, or rehabilitation of ferry vessels (including improvements to ferry vessel safety, navigation, and security systems) that would not require a change in the function of the ferry terminals and can be accommodated by existing facilities or by new facilities which themselves are within a CE.
- 30. Rehabilitation or reconstruction of existing ferry facilities that occupy substantially the same geographic footprint, do not result in a change in their functional use, and do not result in a substantial increase in the existing facility's capacity. Example actions include work on pedestrian and vehicle transfer structures and associated utilities, buildings, and terminals.
- D-list Categorical Exclusions (d-list CE) Class II Projects that typically require additional documentation and may require FHWA approval. The second part of CFR (23 CFR 771.117 (d)) is known as the "d-list". Examples of d-list projects identified in 23 CFR 771.117 (d) include but are not limited to:
 - 1. This section has been deleted.
 - 2. This section has been deleted.
 - 3. This section has been deleted.
 - 4. Transportation corridor fringe parking facilities.
 - 5. Construction of new truck weigh stations or rest areas.
 - 6. Approvals for disposal of excess right of way or for joint or limited use of right of way, where the proposed use does not have significant adverse impacts.
 - 7. Approvals for changes in access control.

- 8. Construction of new bus storage and maintenance facilities in areas used predominantly for industrial or transportation purposes where such construction is not inconsistent with existing zoning and located on or near a street with adequate capacity to handle anticipated bus and support vehicle traffic.
- 9. Rehabilitation or reconstruction of existing rail and bus buildings and ancillary facilities where only minor amounts of additional land are required and there is not a substantial increase in the number of users.
- 10. Construction of bus transfer facilities (an open area consisting of passenger shelters, boarding areas, kiosks and related street improvements) when located in a commercial area or other high activity center in which there is adequate street capacity for projected bus traffic.
- 11. Construction of rail storage and maintenance facilities in areas used predominantly for industrial or transportation purposes where such construction is not inconsistent with existing zoning and where there is no significant noise impact on the surrounding community.
- 12. Acquisition of land for hardship or protective purposes. Hardship and protective buying will be permitted only for a particular parcel or a limited number of parcels. These types of land acquisition qualify for a CE only where the acquisition will not limit the evaluation of alternatives, including shifts in alignment for planned construction projects, which may be required in the NEPA process. No project development on such land may proceed until the NEPA process has been completed.
 - (i) Hardship acquisition is early acquisition of property by the applicant at the property owner's request to alleviate particular hardship to the owner, in contrast to others, because of an inability to sell his property. This is justified when the property owner can document on the basis of health, safety or financial reasons that remaining in the property poses an undue hardship compared to others.
 - (ii) Protective acquisition is done to prevent imminent development of a parcel which may be needed for a proposed transportation corridor or site. Documentation must clearly demonstrate that development of the land would preclude future transportation use and that such development is imminent. Advance acquisition is not permitted for the sole purpose of reducing the cost of property for a proposed project.
 - a. Where a pattern emerges of granting CE status for a particular type of action, the FHWA will initiate rulemaking proposing to add this type of action to the list of categorical exclusions in paragraph (c) or (d) of this section, as appropriate.

- 13. Actions described in paragraphs (c)(26), (c)(27), and (c)(28) of this section that do not meet the constraints in paragraph (e) of this section.
 - a. Actions described in (c)(26), (c)(27), and (c)(28) of this section may not be processed as CEs under paragraph (c) if they involve:
 - (1) An acquisition of more than a minor amount of right-of-way or that would result in any residential or nonresidential displacements;
 - (2) An action that needs a bridge permit from the U.S. Coast Guard, or an action that does not meet the terms and conditions of a U.S. Army Corps of Engineers nationwide or general permit under section 404 of the Clean Water Act and/or section 10 of the Rivers and Harbors Act of 1899;
 - (3) A finding of "adverse effect" to historic properties under the National Historic Preservation Act, the use of a resource protected under 23 U.S.C. 138 or 49 U.S.C. 303 (section 4(f)) except for actions resulting in *de minimis* impacts, or a finding of "may affect, likely to adversely affect" threatened or endangered species or critical habitat under the Endangered Species Act;
 - (4) Construction of temporary access, or the closure of existing road, bridge, or ramps, that would result in major traffic disruptions;
 - (5) Changes in access control;
 - (6) A floodplain encroachment other than functionally dependent uses (e.g. bridges, wetlands) or actions that facilitate open space use (e.g., recreational trails, bicycle and pedestrian paths); or construction activities in, across or adjacent to a river component designated or proposed for inclusion in the National System of Wild and Scenic Rivers.

.23 NEPA Class III Projects (EA) – Actions that have uncertain or poorly understood impacts on the environment. The EA determines the extent and level of environmental impact. An EA may support a NEPA Finding of No Significant Impact (FONSI) or indicate that an EIS is warranted. The content and complexity of an EA will vary depending on the project. See Appendix C of the NEPA Categorical Exclusions – A Guidebook for Local Agencies for details on EA procedures and documentation requirements.

24.3 Early Project Coordination & Environmental Mitigation

Many projects require early coordination with a range of federal, state, local agencies and tribal governments to ensure there are a minimum of delays to permitting and construction. Local agencies are encouraged to coordinate and communicate with federal, state and local agencies and tribal governments to discuss technical issues. However, discussions related to environmental mitigation require the advance participation by the FHWA Area Engineer and/or the designated Local Programs Environmental Engineer to assure that all parties understand whether potential environmental mitigation measures will be eligible for federal reimbursement prior to a commitment being made.

Note that all elements of Emergency Repair (ER) project work require advance coordination and approval by FHWA to ensure that Federal participation is allowable.

When there are multiple federal lead agencies, early coordination between those agencies is crucial to ensure that all agencies' NEPA requirements are met.

24.4 Project Re-Evaluation

Whenever single or cumulative conditions have occurred that might cause new or more severe environmental impacts, the local agency shall re-evaluate an environmental document.

A written re-evaluation is required when any one of the following conditions exists:

- 1. There is a change to the project scope. This requires a reevaluation even if the NEPA approval is less than three years old. (Some kinds of scope changes, such as those that include work outside of the previous study areas, are likely to result in a determination that a supplemental NEPA document is needed.)
- 2. An acceptable FEIS has not been submitted to FHWA within three years from the date of the DEIS circulation.
- 3. Federal approvals of major steps to advance the project (such as FHWA approval to acquire right of way or approval of PS&E) have not occurred within three years of NEPA approval (that is, FHWA's approval of the NEPA CE Documentation Form, issuance of a FONSI, or ROD).
- 4. There is a law change that is relevant to the information provided in the original document (i.e., a new species is listed as threatened or endangered under ESA). This is required even if the NEPA approval is less than three years old.
- 5. New information or circumstances relevant to environmental concerns and bearing on the proposed action or its impacts would result in significant environmental impacts not evaluated in the NEPA document. (This is likely to result in a determination that a supplemental NEPA document is needed.)

The re-evaluation needs to indicate whether any new information is known that alters the previous analysis and findings. If so, the local agency needs to conduct appropriate environmental studies to support the updated conclusions.

The re-evaluation is submitted in written form to the Region LPE. The Region LPE will transmit a copy of the re-evaluation to Local Programs for review and coordination with FHWA. Based on the findings of the re-evaluation, FHWA will determine if additional documentation is appropriate (for example, a supplemental EIS, updated EA or NEPA CE Documentation Form, depending on the original NEPA classification).

24.5 Supplemental Document

If a project re-evaluation results in a determination that the NEPA document must be supplemented, the supplement should follow the same procedures as those used for the original document. The scope of the supplement can be limited to the changes to the project. FHWA should be consulted regarding the scope and disciplines that must be analyzed.

24.6 Other Federal Requirements

The NEPA document must include information on how the project complies with other federal regulations and requirements. These include but are not limited to cultural resources (Section 106 of the National Historic Preservation Act), federally listed endangered species (Section 7 of ESA), parklands and historic properties (Section 4(f) of the Department of Transportation Act), and environmental justice (Executive Order 12898, Title VI of the Civil Rights Act of 1964).

The NEPA Categorical Exclusions – A Guidebook for Local Agencies provides guidance on meeting the federal regulations and requirements that must be considered under NEPA.

24.7 Tribal Consultation

In addition to the Section 106 process, FHWA and local agencies must consult with the affected tribes on projects that potentially affect treaty rights. Local Programs process for sharing discipline reports with tribes is described in the NEPA Categorical Exclusions – A Guidebook for Local Agencies (Appendix O). Tribal contact information is available online at www.wsdot.wa.gov/tribal/tribalcontacts.htm.

24.8 Environmental Permitting

The local agency is responsible for ensuring that all required permits and approvals are obtained prior to initiating construction. The links below will direct users to a brief description of the federal, state, and local environmental permits.

- Federal Permits (www.wsdot.wa.gov/environment/permitting/permitfsl.htm)
- State Permits (www.wsdot.wa.gov/environment/permitting/state.htm)
- Local Permits (www.wsdot.wa.gov/environment/permitting/local.htm)

The Governor's Office of Regulatory Assistance has developed a web-based tool to assist users to identify the permits that are required for different types of projects. This tool can be accessed at http://apps.ecy.wa.gov/opas.

24.9 Forms

140-100 NEPA Categorical Exclusion Documentation Form

24.10 NEPA Categorical Exclusions – A Guidebook for Local Agencies

www.wsdot.wa.gov/nr/rdonlyres/87901eb4-008a-43a0-9db7-2179e0bc939f/0/ecsguidebooksecure.pdf

24.11 Plain Talk Toolkit

wwwi.wsdot.wa.gov/library/pttoolkit.htm

24.12 Reader-Friendly Tool Kit

www.wsdot.wa.gov/environment/readerfriendly.htm

25.1 General Discussion

LP ROW Services The Washington State Department of Transportation (WSDOT) has overall responsibility website to the Federal Highway Administration (FHWA) for the acquisition, management, and disposal of real property on all FHWA funded transportation projects in the state. WSDOT Local Programs Right of Way act as consulting experts to local governments in Washington State who are acquiring right of way for federally funded transportation projects. They independently provide high-level technical assistance, compliance monitoring, certification compliance reviews, as well as training and project support to local engineering and technical staff, their consultants and right of way professionals on behalf of WSDOT's Local Programs Division (Local Programs). The acquisition process is regulated by Public Law 91-646 "Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, as amended", 49 CFR Part 24, Chapter 8.26 RCW and WAC 468-100. Neither the Uniform Relocation Assistance and Real Property Acquisition Policies Act (URA) nor its implementing regulations at 49 CFR Part 24 allow the certification of right of way (ROW) to be subdelegated to any agency or any agency with Certification Acceptance (CA) status. 49 CFR 24.101(b) If there is federal funding on ANY phase of the project, Right of Way must be acquired 49 CFR 24.101(d) in accordance with the following policies and procedures in order to be eligible for **ROW Manual** federal funding: Section 25.2 Local Agency's Approved ROW Procedures LPA-001 LPA-003 Federal/State requirements The guidelines outlined in this manual WSDOT's Right of Way Manual The different project phases are the Preliminary Engineering Phase (P.E.), Right of Way phase (ROW), and Construction phase (CN), ROW acquired prior to July 1, 1971, is exempt from the above policies and procedures. In addition, the local agency must comply with Title VI requirements identified in Chapter 28. WSDOT may, by written agreement (Approved ROW Procedures), use the services 23 CFR 710.201(h) of land acquisition organizations of counties, municipalities, or other state or local governmental agencies for acquiring rights of way for FHWA projects. Any such organization may be used only if it is adequately staffed, equipped, and organized to provide such services, and if its practices and procedures are in substantial conformity with WSDOT accepted procedures. It is the responsibility of WSDOT to fully inform political subdivisions of their responsibilities in connection with federally funded transportation projects and to provide training to the local agencies. It is the local agencies' responsibility to comply with the requirements of this chapter, the URA, and 49 CFR Part 24. The local agency

will assess their staff's level of expertise with the requirements stated above. If the local agency determines their staff does not fully understand these requirements, it is their

responsibility to request assistance and/or training to ensure the acquisition process is followed correctly.

It is essential that local agencies and WSDOT communicate freely and work closely together during the entire acquisition process to expedite projects and to assure that all federal and state requirements are met. Early notification to the Region Local Agency Coordinator (LAC) is required for projects with right of way acquisition when there are federal funds in any phase of the project.

.11 WSDOT Services – At the earliest possible date, the local agency should notify the LAC of upcoming federal-aid projects that have ROW activities. In addition, the local agency should advise the LAC of the need for WSDOT assistance. WSDOT is committed to an ongoing program that will provide effective assistance and guidance to local acquiring agencies. To this end, WSDOT will designate an LAC to act as consulting expert to local governments who are acquiring right of way for federally funded transportation projects. The LAC provides oversight and guidance on the federal acquisition process to ensure local agencies are acquiring, managing, and disposing of real property and real property interests consistent with state and federal regulations. ROW activities include title, appraisal, appraisal review, acquisition/negotiation, relocation, and property management activities (collectively referred to as acquisition or acquisition process).

Chapter 31

.12 Consultant Services – When the local agency does not have adequate staff to perform appraisal, negotiation, or relocation functions, it may contract for these services and obtain federal participation in the costs.

The local agency should contact the Region Local Programs Engineer for assistance in preparing any contract for services to assure FHWA participation in the contract. FHWA has determined that the consultant agreements for ROW services must meet the consultant contracting requirements.

.13 Development Services Group – When a local agency has a project that is at or near a state route, the local agency must contact WSDOT Development Services. Best practices is for the local agency to engage with Development Services as soon as possible, but at least when the project is at 30% design. This will give the local agency ample time to discuss WSDOT's review times and permitting.

25.2 Approval of Right of Way Acquisition Procedures

23 CFR 710.201(a) 23 CFR 710.201(h) LPA-001 LPA-003 When a local agency intends to use federal funds in any phase of a project, the local agency must assure their ROW Procedures are current and approved prior to initiating ROW activities, and must demonstrate at the time of certification that current staff is qualified and that their procedures meet LAG manual requirements. ROW procedures need to be reviewed every three years to verify that there have not been

any staff or policy changes. Procedures will need to be updated for one or more of the following reasons:

- 1. Staffing changes
- 2. If the local agency is thinking of doing early acquisition for an unfunded project, the local agency needs to have current procedures.

- 3. A change is requested regarding who can perform specified activities.
- 4. Revisions to the ROW Program, such as statutory, regulatory, or policy changes.

Acquisition procedures are submitted on local agency letterhead to the LPE for review prior to final execution by the local agency. Region Local Programs forwards the procedures through the LAC for approval. The local agency will be approved to acquire ROW based upon the submitted procedures.

The responsibilities and expectations for each of the local agency ROW positions are defined in the ROW Procedures form. The level at which a local agency will be approved will depend on the local agency's staff qualifications. Qualifications should be specific to the right of way function for which the staff is listed. Local Program's notifies the local agency of the approval with a copy to the LAC. Periodic reviews of procedures will be conducted by the LAC for agencies acquiring ROW on federal aid projects. If through these periodic reviews it is determined that the local agency acquisition practices are not in full compliance, or the local agency no longer has staff qualified to perform a particular function, then Local Programs will determine what actions are required to achieve full compliance and the use of qualified staff.

Approved procedures will designate the title of the position and the current staff member's name. When staff changes or additions occur, the local agency will submit the person's right of way experience and qualifications to the LAC.

Procedures shall include the following:

- Agreement to comply with state and federal laws and FHWA regulations. The local agency should agree to follow this manual and the *Right of Way Manual* M 26-01 or the local agency's own manual if they have a WSDOT/FHWA approved ROW manual.
- 2. Agreement will list local agency's current staff and position(s) performing the separate functions of program administration, appraisal, appraisal review, acquisition, relocation, and property management. All local agency staff who perform any of these separate functions should be listed. *Note:* Local agency personnel such as administrators and members of the executive branch who might participate in the acquisition of ROW for federal aid projects need to be aware that their actions must conform to the Uniform Act and 49 CFR Part 24.

LAG 25.51	3.	Resumes for all current staff, including their position(s) and a brief statement
LAG 25.6		of their qualifications pertaining to the function they are performing.
LAG 25.91	л	Weiver Voluation precedures

4. Waiver Valuation procedures.

5. A procedure for handling administrative settlements including the approving authority(s) and process.

Local Agencies must have a relocation appeal procedure in place, **prior** to starting relocation activities for any projects involving relocation assistance, as required by federal regulations. The local agency shall notify the LAC prior to starting relocation activities.

LAG 25.52

49 CFR 24.10

RCW 8.26.085

WAC 468-100-010

ROW Section 12-5.5

LPA-003

Note: Local Agencies need to submit FHWA Annual ROW Statistical Report for active federal aid projects by **October 25th each year**. The data provided is for ROW activities from October 1 through September 30 and should reflect parcel activities that occurred within the reporting period.

.21 Acquiring Right of Way – Acquisition of ROW may be performed by the following entities:

- By a local agency that is adequately staffed, equipped, and organized to discharge its ROW responsibilities and has ROW procedures approved by Local Programs. Staff may consist of qualified contract personnel and/or licensed private Real Estate Brokers (see RCW 18.85 in addition to or in lieu of regular employees of the local agency).
- By another local agency that meets the requirements above.

25.3 Preliminary ROW Activities

23 CFR 710.203(a)(3)

There are certain right of way activities that are eligible for preliminary engineering funds if those activities take place prior to National Environmental Policy Act (NEPA) approval or after NEPA approval but prior to the ROW being authorized. Those ROW activities that are eligible are identified in the table below:

Preliminary ROW Acquisition Activities Eligible for Preliminary Engineering Funds 23 CFR 710.203(a)(3)	Pre-NEPA or Post-NEPA & Pre-ROW Authorization
Title Searches and Review	X
ROW Planning w/ ROW Staff and/or Consultants	Х
ROW Plan Preparation	X
ROW Design Development (determining ROW needs)	X
Public Meetings/Hearings (projects w/ROW)	Х
ROW Estimates & Schedules (scoping)	Х
ROW Funding Estimate	X
Appraisals (including inspections), Appraisal Review, and Administrative Offer Summary (AOS)*	x
Right of Entry (testing, surveying, etc.)	Х
Relocation Plan/Study (includes survey of occupants)*	X

*Completing an appraisal/ROW Funding Estimate/Relocation Plan during the PE Phase is a local agency risk decision. If a local agency chooses to complete these items too early, it may require a subsequent update or a new one to be completed again. FHWA will not pay for an activity twice if the need for the second payment was due to a local agency's business decision. However, if the update is needed due to an unexpected delay beyond the local agency's control, the incurrence of expenses for a second time may be eligible expenses.

Agencies <u>cannot</u> start activities that could be considered negotiations with property owners pre-NEPA for the project, unless they are acquiring under 23 CFR 710.501 (LPA funded early acquisition) or Section 710.503 (protective buying and hardship acquisition). Early contact of occupants cannot give the appearance of initiation of negotiations. In addition, if the local agency plans to request to use the value of the acquired property as a match, they need to meet the requirements in 23 CFR 710.501.

Local Programs conducts billing reviews each year for selected construction projects that will address any non-compliance issues.

Appendix 25.174

Appendix 25.175

25.4 Right of Way Acquisition

Appendix 25.178When there is federal participation in any phase of a project (PE, RW and/or CN), federalLPA-011regulations must be followed. The checklist of Federal Aid Requirements provides usefulLPA-012reminders and should be used as guidance to ensure compliance.

.41 Determining Whether Right of Way (Acquisition) is Needed

1. **ROW (acquisition) Needed** is defined as land or property rights or interests necessary for construction, operation and/or maintenance of the proposed project, or any prior (advanced/early) acquisition that was acquired specifically for the current project. This includes temporary rights required to complete the construction as shown on the Plan, Specification & Estimate (PS&E) (such as placing personnel, materials, equipment, and machinery outside of existing ROW).

If the property and/or property rights were acquired specifically for this project prior to NEPA start date the local agency may be required to demonstrate compliance with 23 CFR 710.501. The local agency should contact the LPE and Environmental Engineer to determine whether additional documentation is required. If the property was purchased for use on the current project (e.g. advanced/early acquisition), then the ROW must have been acquired in accordance with the requirements of this manual.

- LAG 25.44 Early/Advanced acquisition is defined as prior acquisition of property and/or property rights or interests that was completed specifically for the current project prior to NEPA approval. This does not include properties within the existing ROW that were purchased as part of a previous project. Regardless of the funding source, advanced/early ROW acquisition parcels must be included in the ROW Certificate. Please contact the LAC if you have questions.
 - If it is later determined that ROW is needed, ROW Funding Estimate, a ROW Plan, and a Relocation Plan (if required) must be prepared and submitted to the LPE who will notify the LAC (who is responsible for review and approval).
 - 2. No ROW (acquisition) Needed means that the proposed project can be built entirely within the local agency's existing ROW. Existing ROW is defined as land already incorporated into the roadway facility or land certified under a previous federal aid project. Leases, permits and easements for construction activities, slopes, drainage, etc., whether temporary or permanent, are considered ROW acquisition.

If it can be documented that the land or property rights/interests were purchased for a purpose other than the transportation related project being certified then the Uniform Act and 49 CFR Part 24 requirements do not apply. This would be considered existing right of way.

Appendix 25.174 Appendix 25.175 Appendix 25.176 Appendix 43.62 It is the responsibility of the local agency to determine that "No ROW" is needed for a project at the time the Design Approval Documentation form is completed and prior to the obligation of funding. This can be accomplished by applying the Sufficient Property Rights Flowcharts. The local agency will complete and sign the Design Approval Documentation form (Appendix 43.62) that acknowledges they have completed reviewing existing property rights. In the case of a non-CA local agency, the local agency will work with the LPE. The No ROW Needed Verification Checklist and online e-learning are tools that can be used during the local agency's ROW determination process.

Once the project has been fully designed and prior to advertising the project for construction, the local agency shall verify that No ROW is needed for the project. Local agency staff must be qualified to sign acknowledging the ROW part of the Design Approval Documentation form and to perform the Program Administration function under their Approved ROW Procedures and have taken the eLearning course available on the Local Programs ROW Training website. Local Programs will maintain a list of CA local agency reviewers who have completed the training. Non-CA agencies will need to work with the LPE and LAC to complete the verification process.

If ROW needs change, the local agency will follow the current process of updating the design approval, project prospectus, and NEPA. It is also recommended that the local agency provide an amendment to the Statewide Transportation Improvement Program (STIP).

.42 Acquiring Sufficient Property Rights – A local agency must acquire real property interests that are adequate for the <u>construction</u>, <u>operation</u>, <u>and maintenance</u> of the project (23 CFR 1.23 and 710.201(e)). The preference is for local agencies to purchase fee rights or temporary and permanent easements. However, there are circumstances when other real property interests can be considered. The details of these circumstances should be discussed with the LAC prior to submitting the Right of Way Plan for approval.

If the local agency is considering acquiring something other than fee or permanent easement real property interests, then they must provide documentation establishing how the real property interests they are acquiring satisfy the requirement for sufficient property rights. FHWA must be assured that their investment in the project is in the public interest and will last for a reasonable amount of time that is commensurate with the level of investment. There are no set guidelines that describe the appropriate term length, but 20 years is the absolute minimum term that should be considered. Longer terms may be required, and the higher the federal investment, the longer the term expected by FHWA. An analysis of the design life of the improvement must be done and the minimum term must equal the design life. Unless leases are with public agencies, leases should be considered only under rare and unusual circumstances since they typically have termination clauses that could require the removal of improvements with little notice, and possibly without cause. Things to consider include:

- Is the term of the real property interest at least as long as the life cycle of the improvement? When will major maintenance be required and does the property interest term extend to when the first major maintenance is expected?
- What is the likelihood for renewal of the term of the real property interest, or invocation of any provision for its termination?
- Can a rational explanation of why the project is a good investment for FHWA under such circumstances be provided?
- If the rights acquired are from a governmental local agency, is there anything in their regulations that prevent them from granting the rights requested?

Note: If FHWA does not accept the local agency's justification, they must be prepared for FHWA to either make a finding that they have not acquired sufficient property rights (which would preclude ROW certification) or FHWA may consider a conditional approval that would require the local agency to either repay the project funding or reestablish a replacement improvement in a new location with their own funds (and the right of way for the new location must have been acquired in accordance with the Uniform Act).

The following situations are considered to be sufficient, and do not require the local agency to complete a justification to be submitted for FHWA approval:

- DNR aquatic lands DNR typically grants only term easements for uses of stateowned aquatic lands. The term of an easement will normally not exceed 30 years and is not renewable by policy. A new easement may be applied for one year in advance of the current easement agreement term expiration.
- BPA (Bonneville Power Administration) BPA typically grants only revocable permits (Land Use Agreement Fee) for uses under their power lines.
- WSDOT WSDOT typically grants only term leases and/or easements for uses of their property.
- Bureau of Indian Affairs (BIA) BIA policy may vary by tribe as not all tribes are willing to grant permanent easements. Some tribes may grant only a non-permanent easement.
- **ROW Manual** Government-Acquisitions (Political Subdivisions) – Examples of political subdivisions Section 6-7.3 of the state of Washington are state, federal, counties, cities, towns, school districts, irrigation districts, etc. Government agencies are entitled to just compensation for the acquisition of property rights needed for federal aid transportation projects and the provisions of the URA will apply. Acquiring permanent rights or less than fee long-term rights should be done in accordance with Chapter 6 of the ROW Manual; however, there may be some deviation of URA requirements as legal authority may control how agencies transfer real property to other agencies. The provisions of the URA (49 CFR 24) may not apply if the local agency needs to acquire temporary property rights from another local agency to construct your project. The acquisition of these rights are generally through mutual consent and agreement between agencies using a permit or interlocal agency agreement. The risk is low that government agencies will not acquire the temporary proper rights from each other when constructing their federally funded transportation projects. WSDOT is making a risk-based decision to not certify temporary property rights acquired under a permit or interlocal agency agreement if there is mutual consent between agencies and the agencies have complied with the laws and regulations pertaining to the conveyance of property rights. In addition, a ROW phase will not be triggered if an agency only needs temporary property rights from another agency and no other rights are acquired for the project. **Use of WSDOT Property** – The LAC should be contacted immediately when it is **ROW Chapter 11** determined that the local agency project requires the use of WSDOT's property. The LAC will advise the local agency of the process and timeline needed to acquire sufficient legal rights to construct and operate on WSDOT property. The length and type of use of WSDOT property will determine if it will be considered an acquisition and subject to 23 CFR 710.409 certification requirements. If a local agency requires temporary use of property owned 23 CFR 620 by WSDOT for the construction of a transportation project and those rights are obtained

under a WSDOT general permit or agreement, WSDOT will not consider this part of the acquisition process and the permit would not be subject to ROW certification. This also applies if a local agency obtains permanent rights from WSDOT through a relinquishment. These activities are governed by 23 CFR Part 710 Subpart D, Real Property Management and are not Uniform Act activities, nor activities which must be addressed under the certification requirements found in federal regulations. The acquisition of all other permanent property rights and/or property interests acquired from WSDOT for a federally funded local agency project is subject to certification requirements. Your agency will need to work closely with the appropriate region Real Estate Services staff to acquire the necessary property rights. Please see 25.1.13 of this Chapter for additional information.

Appendix 25.175

23 CFR 635.309

25.175 .43 Determining Acquisition of Property and/or (Sufficient) Property Rights

Fee – Fee title should be acquired when the local agency needs the exclusive use and occupancy of the property for itself. Fee simple is the unqualified ownership and power of disposition of property; all rights to control, use, and transfer the property at will are acquired.

Easements – An easement is a transfer of an interest in land from one party to another providing a right or privilege to enjoy the property or a part of it for a particular, specific purpose that is not inconsistent with the owner's use and enjoyment. Easements can be temporary, permanent, or for a specified term.

Permanent Easements – A permanent (perpetual) easement may be acquired when the local agency needs a non-exclusive right to enter upon the property of another. A permanent easement for road, street, or highway purposes should include, but not be limited to, the right to occupy, construct, control, operate, maintain, and reconstruct the facility.

LAG 25.42Non-Permanent Easements – An easement that has a defined term and expiration
date. Some property owners, including state/federal agencies, are unwilling to
grant permanent easements. Term easements may be acceptable provided the term
equals the design life.

Temporary Easements – A temporary easement is used when the local agency requires a property right which is temporary in nature but are not part of the permanent right-of-way. Temporary rights expire by the terms in each individual temporary easement.

49 CFR 24.101(c)(2) Permits – A permit or right of entry is not an interest in land. It only provides basic permission to enter upon property to a named entity for a specific purpose, usually for a specific period of time. It cannot be transferred and can be terminated or revoked by the owner at will. In most situations, permits are used when no other property rights are to be acquired from the same ownership as part of the same project, and are normally obtained without the payment of compensation (commonly referred to as mutual benefits) because the provisions of the Uniform Act do not apply in these situations. The term mutual benefit is not defined in federal regulations and is often misunderstood and incorrectly applied by agencies to federal aid transportation projects. The use of a permit is acceptable when your agency is solely performing work exclusively for the benefit

of the property owner, would not create a compensable damage, and is not needed to construct your project. Permits can be used with other agencies to perform work on their property, such as tying into another roadway. Permits are generally not considered sufficient to construct, operate or maintain proposed projects. When considering the use of permits or other property rights such as leases, rights of entry, land use licenses, etc. consult with the LAC.

LAG 25.42

All rights acquired for the project, including advanced/early acquisitions must be shown on the right of way plan.

ROW Chapter 6	Property Right	Right to Enter (Permit)
Exempt RCW 18.85.151(6) RCW 18.85.081	Required/needed for the project	Not required/needed for the project
	Element of project design	Not part of project design
	Prior to offer	Post offer
	Mitigation for compensable damage	Requested by owner
	Show rights on ROW plan	Not shown on ROW plan
	Valuation includes cost of item	No compensation paid
	Temporary Construction Easement (TCE) obtained	Permit obtained
	Transfers with ownership	Non-transferrable
	Sufficient for construction	Not sufficient for construction

Property Right vs. Right to Enter

23 CFR 710.501(a) NEPA Categorical Exclusions – A Guidebook for Local Agencies

.44 Early/Advance Acquisitions – *Early acquisition* is defined in federal regulations, as the "...acquisition of real property by State or local governments in advance of Federal authorization or agreement." In practical use, early acquisition refers to the acquisition of real property prior to the final NEPA decision on a project: The Record of Decision (ROD), for projects developed with an Environment Impact Statement (EIS); a Finding of No Significant Impact (FONSI), for projects developed with an Environment al Assessment (EA); or, a Categorical Exclusion (DCE/ECS). Local Programs has two types of early acquisitions; those that occur prior to NEPA approval.

- 1. Concurrent Early Acquisition-After the initiation of NEPA but prior to its approval.
- 2. Advanced Acquisition-Refers specifically to hardship acquisitions and protective buying. It is discussed further in subsection 4 below. In the case of Advanced Acquisition, the parcel or parcels being acquired must be environmentally cleared prior to starting negotiations.

In each case, federal guidelines must be followed in the acquisition process. The local agency should place copies of any documentation pertaining to early or advance acquisition approval in the parcel acquisition file if it is required as described below. In addition, note the date and actions pertaining to such approval in the parcel acquisition diary.

A local agency may use eminent domain (except under Early Acquisition Option 4), but the local agency must be able to prove public use and necessity, which may be difficult when the environmental alternatives have not been evaluated or selected. The use of eminent domain on a locally-funded acquisition in advance of a project NEPA approval is a decision that the local agency should make after undertaking a risk analysis to determine if they want to proceed with the acquisition using eminent domain. The risk analysis should consider if the proposed project has multiple alignments that could be considered to address the transportation issue. If there is only one obvious alignment, the local agency's ability to prove public use and necessity is good, which makes the risk low. If there are multiple alignments to address the transportation issue, then the local agency should determine the property needs for the multiple alignments. If each alignment requires different parcels to address the transportation issue, then the local agency's ability to prove public use and necessity may be low due to uncertainty of the need for the parcel, and the risk is higher.

23 CFR 710.501 For all early acquisitions prior to the initiation of the NEPA process, the local agency must show that the early acquisition did not influence the project through the decision or need to construct the project, the consideration of alternatives, or the selection of the design or location of the proposed improvement and demonstrate compliance with 23 CFR 710.501. The local agency should contact the LPE and Environmental Engineer to determine whether additional documentation is required. If NEPA cannot be approved, then the local agency cannot incorporate the parcel into the project. If the project cannot be built without the parcel, then the entire project may be ineligible for federal funding. Concurrent early acquisition parcels will be covered under the overall NEPA evaluation.

23 CFR 710.501(b)

A local agency may apply market value (or if donated, the appraised value at the time of the donation) toward their share of project costs, as long as they meet the requirements of 23 CFR 710.501(b). The acquisition of early or advance ROW must not influence the environmental assessment for the project. Properties with a 4(f) Resource may not be purchased if the local agency wants to apply the market value toward their share of project costs.

The local agency can only request match for the Just Compensation plus the Administrative Settlement, if applicable. The costs of the appraisal or any other documentation necessary to meet the requirements of 23 CFR 710.501(b) are not eligible to be used as a match.

Appendix 25.177 Early and Advanced Acquisition Alternatives. There are five alternative methods (item #5 has two methods) of early and advanced acquisition provided in federal statutes and regulations. Each alternative has distinct conditions which must be met, as described below. However, there are certain specific conditions that every alternative must meet:

- The property must be lawfully obtained.
- The acquisition must fully comply with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, as amended.
- Per 23 CFR 701.501(c)(5) and 771.113(d)(4) and 40 CFR 1506.1, these early
 acquisitions cannot have an adverse environmental impact or limit the choice of
 reasonable alternatives in the NEPA analysis for the project, or have an adverse
 environmental impact on the parcel. (e.g. If a building that would have been
 determined to be eligible for the National Register of Historic Places is acquired and
 demolished, this would be an adverse environmental impact on the parcel).

- Local agencies will not do early acquisition on properties that are protected under section 4(f) of the Department of Transportation Act of 1966, codified at 23 USC 138, and the regulations at 23 CFR 774.
- The acquisition must fully comply with Title VI of the Civil Rights Act of 1964.

Early Acquisition Options:

- 23 CFR 710.501(b) 1. Agency-Funded, No Match or Reimbursement (Eminent Domain allowed) The local agency may initiate acquisition of real property, using local funds, at any time it has legal authority to do so, based on program or project considerations prior to NEPA clearance. Pre-approval of the use of this option is <u>not</u> required from FHWA, and this option can be useful for corridor preservation, access management, or similar purposes. This option is used when the local agency will not be seeking either reimbursement or matching credit from FHWA. As noted above in the early acquisition alternatives, this alternative must fully comply with the Uniform Act and not have adverse environmental impacts or limits the choice of reasonable alternatives in the NEPA analysis for the project or the parcel.
- 23 CFR 710.501(c) 2. Agency-Funded with Matching Credit (Eminent Domain allowed) In order for the local agency to use the acquisition costs of early acquisition as a credit toward the local agency's matching share of a federal-aid project, the FHWA must concur in a written determination provided by the local agency that the acquisition did not influence the environmental assessment for the project or the parcel, including:
 - The decision on the need to construct the project.
 - The consideration of alternatives.
 - The selection of the design or location.
 - A statement that the property will be incorporated into a Federal-aid project.
 - The original project agreement covering the project was executed on or after June 9, 1998.

In determining the costs to apply credit for the matching share of the project, the local agency will use the historic cost of the acquisition. This cost is limited to the amount that was paid to acquire the property at the time of its acquisition, and excludes appraisal fees, relocation costs, and any other costs incurred beyond the acquisition price itself. When the historic acquisition costs cannot be reasonably obtained, or such cost was not typical for the time due to extenuating circumstances, the local agency may use the current fair market value of the property. For property this is donated under this option, the fair market value of the property at the time of the acquisition by the local agency is what would be credited.

23 CFR 710.501(d) 3.

Local-Funded with Reimbursement (Eminent Domain allowed) – The local agency is entitled to reimbursement for costs incurred prior to the completion of environmental review for a transportation project once the real property interests are incorporated in the transportation project under the following conditions:

- Acquisition complies with the URA
- Acquisition complies with Title VI of the Civil Rights Act

• State has a mandatory comprehensive and coordinated land use, environment, and transportation planning process under state law and the acquisition was determined in advance by the Governor as consistent with the State Transportation planning process

Note: Washington's Growth Management Act (GMA) meets these requirements and enables local agencies to utilize this option.

- Acquisition determined in advance by Governor to be consistent with State Transportation planning process.
- Land is lawfully obtained by the local agency
- Acquisition doesn't involve 4f property

In determining the costs for reimbursement of the project, the local agency can seek reimbursement of the cost of the acquisition including appraisal fees, title fees, relocation costs, and other costs incurred as part of the acquisition.

23 CFR 710.501(e) 4.

Federal-Funded Early Acquisition (Eminent Domain is NOT allowed) – Consistent with federal legislation commonly referred to as MAP-21 (Moving Ahead for Progress in the 21st Century), a local agency may program an early acquisition project in the STIP and, after meeting the additional conditions listed below, request authorization to proceed with the acquisition and obtain federal funding participation. This early acquisition alternative is particularly useful for doing corridor preservation, as it does not require that the local agency have a specific transportation project programmed or in development at the time the early acquisition, using federal funds is carried out.

There are some specific conditions that apply to this alternative:

- The early acquisition project must be included in the STIP.
- A NEPA analysis must be performed for the scope of the early acquisition project, and must be approved by FHWA. In most cases, if the purpose and need for this project is simply to acquire property and hold it until needed for a transportation project, the NEPA clearance would be done with a DCE/ ECS. For the purpose of the NEPA analysis, and consistent with the federal requirement, an early acquisition project under this alternative is considered to have independent utility.
- Although the local agency must follow the Uniform Act, as required for all other early acquisition alternatives, early acquisition under this alternative may not be carried out under the threat of eminent domain. If an agreement cannot be negotiated with a property owner, the local agency will have to wait until a specific transportation project requiring this property has been completed through the NEPA process and FHWA funding is authorized for such project.
- Real property interests acquired under this option may not be developed until a specific transportation project requiring this property has been completed through the NEPA process and FHWA funding is authorized for such project.
- If the real property acquired under this alternative is not incorporated within 20 years in a project eligible for FHWA funding, FHWA will offset the State's federal funding by the amount of federal funds used in this early acquisition project.

Note: Since eminent domain is not allowed under this option the Statutory Evaluation Allowance (SEA) is not required by State law to be offered to the property owner. See Section 25.8.96 for additional information on the SEA.

23 CFR 710.503(a) 5.	 Hardship Acquisition and Protective Buying (Advanced Acquisition Options). In addition to the early acquisition options set out in 1 thru 4, federal regulations provide for doing advance acquisition under two options: Hardship and Protective Buying. (Unless otherwise stated elsewhere in this manual, the term "advance acquisition" will be understood to apply specifically to hardship and protective acquisition.) Normally, these two options will apply to a limited number of properties, whereas the early acquisition provisions of 1 thru 4 may apply to some or all properties on a project. Both options must meet these conditions: The project must be included in the currently approved STIP. The state must have complied with the public involvement requirements addressed in federal regulations at 23 CFR parts 450 and 771. If applicable, the Section 106 requirements of the National Historic Preservation Act must have been completed on these properties. All other required NEPA clearances must have been completed on these properties. The conditions set out in Section 25.44 above also apply to hardship and protective buying. For federally-funded projects, FHWA Right of Way approval for doing a hardship or protective acquisition is required. NEPA approval will be secured by following the 2015 Programmatic Categorical Exclusion Agreement.
23 CFR 710.503(c)	 A. Hardship Acquisition – A hardship acquisition is initiated by a property owner, not the acquiring local agency, when the property owner provides a written statement that:
	 Supports the hardship on the basis of health, safety, or financial reasons, and that remaining in the property would pose an undue hardship compared to others.
	 Documents the inability to sell the property at fair market value, within a time period that is typical for properties not impacted by the impending project.
	Because hardship acquisitions are initiated by the property owner, this advance acquisition option is not practical as a part of a local agency's project schedule. Note, also, that the local agency is NOT required by federal regulation to agree to a hardship purchase request.
23 CFR 710.503(d)	B. Protective Buying – In order to do advance acquisition of a property under this option, the local agency must clearly demonstrate to FHWA (on federally-funded projects) that development of the property is imminent and such

development would limit future transportation choices. A significant increase in cost may be considered as an element justifying a protective purchase. **Example:** Vacant parcel under review for commercial development. Processing Early and Advanced Acquisitions. The decision whether to proceed with one of the early or advance acquisition options will be made by the local agency. In either case, if FHWA approval is required, as discussed in the earlier sections of this chapter, the request for FHWA approval will be processed through the Local Programs ROW section. It is important to remember that the standard acquisition process, as set out in this chapter, applies to early and advance acquisitions. The main difference between standard acquisition and early or advance acquisitions is that the latter often require additional documentation, such as the approval by FHWA of a request to do an advance acquisition.

49 CFR 24.101(b)(1) .45 Voluntary Acquisition – A process called "Voluntary Acquisition," which differs from WAC 468-100-101(2)(a) "Donations and Willing Seller Transactions," may on rare occasion be appropriate for 49 CFR 24 Appendix A acquisition of property, but only if all of the following circumstances apply:

- No specific site or property needs to be acquired, although the local agency may limit its search for alternative sites to a general geographic area. Where a local agency wishes to purchase more than one site within a general geographic area on this basis, all owners are to be treated similarly.
- The property to be acquired is not part of an intended, planned, or designated project area where all or substantially all of the property within the area is to be acquired within specific time limits.
- The local agency will not acquire the property if negotiations fail to result in an amicable agreement, and the owner is so informed in writing.
- The local agency will inform the owner in writing of what it believes to be the market value of the property.

If these circumstances appear to apply to a project, the Voluntary Acquisition process may apply, but **must** be approved by the LAC before any steps are taken to initiate the acquisition process. If approved, steps to follow for voluntary acquisition are governed by federal and state regulations and shall include:

- 1. Clearly advise the property owner, in writing, prior to making any offers that the local agency will be unable to acquire the property in the event that negotiations fail.
- 2. Provide the owner with an estimate of the fair market value of the property.
- 3. Provide relocation assistance to any tenants upon mutual acceptance by the acquiring local agency and property owner.

If approved, the local agency must work closely with the LAC on all steps of the voluntary acquisition process.

Note: Real estate transactions using this process are subject to real estate excise tax. Also, the statutory evaluation allowance will <u>not</u> be reimbursable, as it is only required for acquisitions made under threat of eminent domain. **Mitigation sites** – If a mitigation site is required as an environmental commitment for your project it does not meet the test of a voluntary transaction. The local agency is obligated to acquire a mitigation site for the project as failure to do so would likely result in the project becoming ineligible and unacceptable to FHWA. This is true even though your project may have multiple properties to choose from to comply with your environmental commitment.

.46 Right of Way Funding Estimates – The ROW Funding Estimate (previously Project Funding Estimate (PFE) or True Cost Estimate (TCE) is required to determine an estimated cost of the right of way phase of a project. The estimate, based on the project right of way plan, is required to be submitted at the time the Right of Way is obligated on a project.

The ROW Funding Estimate is based on the assessed value of the property being acquired (and abutting properties when necessary). The instructions for utilizing the new form are located under LPA-005 and the form is available under LPA-005b.

The estimate can be completed by local agency staff or a consultant that is familiar with the project and the right of way needs of the project.

The estimate **ONLY** needs to be submitted to the LAC for approval when there is federal funding in the ROW Phase of the project.

There is no longer a link between the ROW Funding Estimate and the Administrative Offer Summary (AOS). This will allow for the AOS to be completed closer to the start of negotiations so that the fair market value is current and updating won't be necessary.

.47 ROW Plan – A ROW Plan indicating the property required to build and maintain the transportation project is required. A right of way plan is a valuable visual-aid tool for negotiators, appraisers, and attorneys involved in acquisition transactions. It also helps property owners understand why and how their properties are being acquired.

Appendix 25.170

The local agency's ROW plan shall be considered approved upon seal and signature of a registered Professional Engineer or Professional Land Surveyor in accordance with RCW 18.43.070 and RCW 58.09. The ROW plan shall contain essential data needed for appraisal, negotiation, right of way certification activities, and illustrate the following information:

- Survey line or centerline for the alignment, including sufficient ties to physically locate the alignment. Please contact the LAC if other acceptable survey practices are proposed to establish the alignment.
- Sufficient information for preparation or verification of legal descriptions of the affected properties and types of property interests to be acquired.
- Width of the right of way (alignment), grade changes, and other design features/ details of the construction.
- The property lines in their entirety and owner's names for each affected property, along with all contiguous parcels to the property being acquired and owned by the same owner, the parcel identification number; the calculated area(s) of the existing parcel(s); the areas to be acquired, including any easement areas; and the calculated area(s) of the remainder parcel(s).

It is recommended ROW plans illustrate the following additional information:

- For affected parcels, improvements within 100' feet of the existing ROW, including those improvements that may be damaged by the project (i.e. residences, commercial structures, signs, septic systems including reserve area, wells, driveways, fencing, irrigation systems).
- Vicinity Map showing the project limits.

A draft of the ROW plan should be submitted to the LAC for review and comment prior to its approval by the local agency.

.48 ROW Phase with Federal Funds – Prior to the authorization of federal funds for ROW, the following requirements must be met: compliance with Chapter 14, FHWA approval of environmental (NEPA) documents, and the submittal of the following documents to the LPE.

Appendix 43.62

- Local Agency Agreement Supplement.
- ROW Funding Estimate
- Approved ROW plan (part of Approved Design Documentation).
- WSDOT approved relocation plan (if relocation is required, contact the LAC for assistance).

The obligation of federal funding is the approval (authorization) by FHWA to participate in a share or portion of federally eligible expenditures on an agreed-upon scope of work (also known as a project). This commitment occurs when a project phase or additional funding for a phase is approved and the project agreement is authorized by FHWA. The dollar amount of federal funds approved on the project agreement is known as the obligation of federal funds. Only after the local agency receives written authorization from Local Programs are costs incurred eligible for reimbursement. Once FHWA approval has been obtained for the obligation of funds for the ROW Phase, Local Programs will notify the local agency of authorization to proceed with ROW acquisition. Acquisition activities should not occur prior to the obligation of funds. No acquisition costs are eligible prior to this authorization, except those preliminary ROW costs that are allowable in the PE phase.

.49 ROW Phase with Local Agency Funds Only – If federal funds are to be used in any part of the project, or the property is later incorporated into a federally funded project, federal guidelines for acquisition of the ROW must be followed. The local agency must also follow the local agency's approved procedures, which typically requires the LAC to review all offers and supporting data before they are presented to the property owner.

The ROW plan requirement applies if there are federal funds in any phase of the project. The ROW Funding Estimate ONLY needs to be submitted to the LAC for review and approval if there are federal funds in the ROW Phase of the project.

In order to minimize potential problems which may surface during the certification process, the local agency submits a copy of the ROW plan and Relocation Plan (if applicable) for review/approval before starting the acquisition process. A copy of the ROW plan must be made available at the time of certification.

LAG 25.41

25.5 App	orai	sal/Waiver Valuation – Administrative Offer Summary (AOS)
ROW Chapter 4 49 CFR 24.102(n)(3)	pre app	gotiators cannot supervise appraisers, review appraisers, or waiver valuation parers, unless FHWA approves a waiver of this requirement, and appraisers, review praisers, or waiver valuation preparers shall not have any interest, direct or indirect, he property being valued.
49 CFR 24.103 WAC 468-100-102	and Rigl	Appraisal – The requirements pertaining to the appraisal of property to be acquired an explanation of requirements for an acceptable appraisal report are provided in <i>ht of Way Manual</i> M 26-01 Chapter 4. The Approved Consultant list is available online http://fmdata.wsdot.wa.gov/ROWservices/home.php
	sho lead suc grad	e appraiser shall be an experienced, qualified appraiser. At a minimum, an appraiser ould have a college degree or four years of active experience in the real estate field ding to a basic knowledge of real property interest valuation, or any combination of h experience and college study to provide a total of four years beyond high school duation. An appraiser who is qualified under WSDOT criteria and on WSDOT's proved Consultant's list will be considered qualified for FHWA projects.
49 CFR 24.103(d) WAC 468-100-102(4)	sho lead suc grae	e appraiser shall be an experienced, qualified appraiser. At a minimum, an appraiser ould have a college degree or four years of active experience in the real estate field ding to a basic knowledge of real property interest valuation, or any combination of h experience and college study to provide a total of four years beyond high school duation. An appraiser who is qualified under WSDOT criteria and on WSDOT's proved appraiser list will be considered qualified for FHWA projects.
49 CFR 24.103(a) WAC 468-100-102(1)	amo	e appraiser shall prepare an appraisal report which is a written document containing ong other elements, the following:
49 CFR Appendix 24.10 LPA-217 LPA-218	1.	The purpose of the appraisal which includes a statement of the estimated value and the rights or interests being appraised.
	2.	The estimate of just compensation for the acquisition. In the case of a partial acquisition, allocate the estimate of just compensation for the property to be acquired and for damages to remaining property in either the report or a separate statement.
	3.	The data and analyses (or reference to same) to explain, substantiate, and document the estimate of just compensation.
49 CFR 24.103(a)(2)(i)	_4.	An adequate description of the physical characteristics of the property being appraised, including items identified as personal property. Local Programs created templates that are available for use but are not required if the local agency has a similar form.

49 CFR 24.102(c)(1) 49 CFR 24.102(f) RCW 8.26.180(2) WAC 468-100-102 ROW Appendix 4-1 Part 1(A)(f)

Appraiser/Owner Contact – Property owners have the legal right to inspect the property with the appraiser. Every effort must be made to ensure that the property owner has been extended that opportunity for a joint inspection. The appraiser shall document in the appraisal report his or her attempts to contact the property owner, which shall include attempts to contact the property owner either by phone and/or in person. The appraiser should be flexible with scheduling in order to accommodate the property owner. If contact cannot be made by telephone, the appraiser should send a letter explaining the need for the inspection and inviting the owner to join in the inspection. The letter shall be sent "Return Receipt" in order to document the attempt for contact.

49 CFR 24.102(c)(2)(ii) RCW 8.26.180(2) WAC 468-100-102(1) .52 Waiver Valuation (commonly referred to as Administrative Offer Summary (AOS)) – In accordance with federal regulations, an appraisal and appraisal review can be waived in certain cases. To qualify, the just compensation must be no greater than the waiver valuation limit as defined in the agency's approved ROW procedures (typically \$25,000), **AND** the acquisition **must be uncomplicated**, with the only damages being minor cost to cure items. The combined estimate of the just compensation plus the cost to cure(s) cannot exceed the local agency's approved waiver limits.

For example, if the local agency plans to acquire a strip of land that they estimate is worth \$12,000, but the acquisition will change/limit the owner's ability to develop their property at some point in the future, the Waiver Valuation Procedure cannot be used because it is no longer uncomplicated, and an appraisal must be prepared by a qualified appraiser.

In such instances where the valuation is waived, just compensation should be based on current comparable sales. All data used to arrive at an estimate of just compensation must be included in the project file. When the waiver procedure is used, it is important that the local agency determines that the offer being made is fair and equitable.

The AOS policy is as follows:

- If the AOS is \$10,000 or less, the offer must state that an administrative offer is being made and an appraisal has not been completed.
- If the AOS is \$10,001 or greater, the offer must state that an administrative offer is being made, that an appraisal has not been completed, and an appraisal will be prepared if requested by the property owner.

	Waiver Valuation (AOS) Value Limits	
	Condition A: \$10,000 or Less	Condition B: \$10,001 to \$25,000
	No requirement to offer to provide property owner with an appraisal.	Offer letter must include provision that the local agency will provide an appraisal at the property owner's request.
-	- Under Condition B if the owner requests ar	appraisal, the local agency is required

If the owner requests an appraisal, the local agency is required to provide and pay for one that meets the standards.

25.6 Appraisal Review

49 CFR 24.104 WAC 468-100-103 ROW Chapter 5

The reviewing appraiser should be knowledgeable of the property values in the project area. The depth of review should be in direct relationship to the difficulty of the particular appraisal. The reviewing appraiser must be either a WSDOT review appraiser, on the WSDOT Approved Consultant List, or an employee of the acquiring local agency, who is authorized by their approved ROW procedures to review appraisals. To qualify a local agency review appraiser, an individual must, at a minimum, be a Certified General Appraiser with the Washington State Department of Licensing and have successfully completed at least one appraisal review training class approved by WSDOT.

The reviewing appraiser shall, at a minimum, complete a desk review of all appraisals. The local agency and/or reviewing appraiser may elect to complete a field review in lieu of a desk review. A field review shall include inspection of the subject property and all of the comparable sales used in determining the fair market value. All complex appraisal assignments shall be reviewed under a field review.

The reviewing appraiser shall examine the appraisal reports to determine that they:

- 1. Are complete in accordance with this manual and contain the criteria required by *Right of Way Manual* Appendix 4-1 Appraisal Guide.
- 2. Follow accepted appraisal principles and techniques in the valuation of real property interest in accordance with existing state law.
- 3. Include consideration of compensable items, damage, and benefits, but do not include compensation for items non-compensable under state law.
- LPA-214b

The reviewing appraiser shall place in the parcel file a signed and dated certification of value setting forth:

- 1. An estimate of just compensation including, where appropriate, the allocation of compensation for the property acquired and for damages to remaining property.
- 2. A listing of the buildings, structures, fixtures, and other improvements on the land which were considered part of the property to be acquired.
- 3. If applicable, a statement that there is an uneconomic remnant/remainder, and the value of the remainder.
- 4. A statement that the reviewing appraiser has no direct or indirect present or future interest in such property or in any monetary benefit from its acquisition.
- 5. A statement that the estimate has been reached independently, without collaboration or direction, and is based on appraisals and other factual data.

Note: A consulting firm may complete the appraisal and the appraisal review as long as the reports are completed independently. In addition, in order to avoid a conflict of interest the consultants performing the acquisition/negotiation cannot be involved in the appraisal and appraisal review process.

.61 Uneconomic Remnants – An uneconomic remnant is defined as a parcel of real property in which the owner is left with an interest after the partial acquisition of the owner's property, and which the local agency has determined has little or no value or utility to the owner.

For partial acquisitions, the review appraiser determines (if local agency staff) or recommends (if consultant) whether the remainder is uneconomic. If the remainder will no longer have utility to the owner, and the **local agency determines** that it is uneconomic, the local agency must offer to purchase the remainder from the property owner.

Detailed instructions regarding the review appraiser's responsibilities for reporting and documenting uneconomic remnants can be found in the ROW Manual. Please note, it is WSDOT's policy that even though a parcel may be considered to have little or no utility or value in the "before" situation, when an acquisition leaves a remainder, that remainder should be declared an "uneconomic remnant". This step is not required by federal regulations. If your local agency decides to follow WSDOT policy, it must apply it uniformly on the entire project.

25.7 Agency Concurrence for Setting Just Compensation

49 CFR 24.102(d) RCW 8.26.180(3) ROW Section 6-1.2.B LPA-214b It is the responsibility of the local agency to set just compensation. This can be done by adding a line to the bottom of the review appraiser's certificate as shown on the Local Agency Certificate of Value, to the bottom of the Administrative Offer Summary (AOS), or by stating the same information in a separate memo. In any case, the statement must be signed and dated by an employee of the local agency who has approving authority **prior** to the time the offer is made. When a right of way plan revision occurs, a new AOS, appraisal and/or Certificate of Value may be required.

Before initiating negotiations for the acquisition of real property interests, the local **agency** shall establish the just compensation which **shall not** be less than the approved appraisal of the property and shall make a written offer to acquire in that amount. Appraisals are not required if an AOS has been prepared or if the owner has indicated a willingness to donate the ROW after being informed of their right to receive just compensation. If a waiver valuation was used to set just compensation, the negotiator must notify the property owner that they can request an appraisal be prepared in accordance with the local agency's Approved Waiver Valuation Procedure. (The threshold for offering an appraisal depends on the local agency's approved Waiver Valuation Procedure in place at the time of the offer). The local agency is responsible for providing and paying for this appraisal.

25.8 Title

ROW Chapter 8

The local agency will acquire evidence of the condition of title for all properties from which real property interest rights are to be acquired. It is suggested that a preliminary title report be ordered from a title company, and the title to the property acquired cleared so that a policy of title insurance can be issued showing title vested in the local agency subject only to those exceptions which can reasonably be accepted. If a title company is not used to provide this information, the acquisition file must include sufficient documentation to validate the signatories on the instruments and show that the interest acquired is free from unreasonable encumbrances.

Special care should be taken to insure that the parties shown as the vested owners by the title evidence are named correctly in the conveyance instruments, and that the parties signing are the same or have authority to sign. The notary acknowledgement form (jurat) should be appropriate for the status of the granting party.

In general, the elements necessary to acquire the needed real property interest(s) are:

- 1. Acquisition instruments signed by all parties with an interest in the fee title.
- 2. Releases from mortgages and deeds of trust. If the local agency determines that it wants to accept title subject to a monetary lien, the local agency should look to Chapter 8 of the ROW Manual for guidance as to informing the owner of their potential risks.
- 3. Releases of encumbrances, such as easements, which adversely impact the rights being acquired.
- 4. Releases of priority liens, such as materialman's liens, judgments, state tax liens, and federal tax liens.

25.9 Negotiations

ROW Chapter 6.91 Qualifications – For local agency staff to be approved to acquire property without
direct supervision by the LAC, they must have either an Associate Degree in real estate
or a Bachelor Degree or equivalent experience. In addition, they must have two years
full-time experience in real estate acquisition, sales, leasing, appraisal, title, escrow, or
property management. One year of experience must be in eminent domain acquisition
performed according to the provisions of the Uniform Act. Additional experience in
eminent domain acquisition can replace education on a year-for-year basis.

Local agencies using staff to negotiate who do not have the necessary qualifications must work closely with the LAC as explained in the Approved ROW Procedures letter.

RCW 18.85.011 If a local agency uses a consultant fee negotiator, the consultant must meet the applicable state licensing requirements. At a minimum, this must be a current, valid real estate salesperson's license issued by the State of Washington. Consultant fee negotiators must also have qualifications and experience generally equivalent to those for local agency staff negotiators.

.92 Separation of Functions – A separation of functions maintains the integrity of the acquiring local agency's transactions. Thus, the appraisal, appraisal review, and negotiations for a parcel are performed by three different persons. It is recognized that the use of two separate individuals as appraiser and negotiator on a low-value acquisition can be both difficult and expensive. The use of a single qualified individual to both, appraise (or prepare an AOS) and negotiate a parcel is permitted where the value of the acquisition is \$10,000 or less. It should be noted that the appraisal shall be reviewed prior to negotiations, and the review appraiser shall be neither the appraiser nor the negotiator.

49 CFR 24.102(d) 49 CFR 24.102(e) RCW 8.26.180(3) ROW Section 6-1.2.C **.93** Offer/Summary Statement – Upon initiation of negotiations, the local agency shall provide the owner of real property and/or property rights to be acquired with a summary of the appraisal (they can provide the appraisal to fulfill this requirement), or if an AOS a copy of the comparable sales data, a written offer letter, including a summary of the basis for the amount it has established as just compensation for the proposed acquisition. At a minimum the offer letter shall include the following:

- 1. The amount established as just compensation.
- 2. A statement explaining that the offer is based either on an appraisal made by a qualified appraiser and reviewed by a qualified Review Appraiser, or an AOS under the Waiver Valuation Procedure. The local agency's current approved Waiver Valuation Procedure will determine their obligations for offering an appraisal if one was not performed.
- 3. Identification of the real property to be acquired, including the estate or interest being acquired.
- 4. Identification of improvements and fixtures considered to be part of the real property to be acquired.
- 5. The amount of just compensation for the real property to be acquired and any amount included for damages to remaining real property shall be separately stated. If the local agency does not provide a copy of the AOS/Appraisal then items addressed in the valuation that will be handled during construction shall be explained in the offer and a construction memo signed.

If there are federal funds in any phase of a project, Eminent Domain language should be included in all Offer Letters. If Eminent Domain language is not included in the offer letter than the local agency may **NOT** be able to condemn, and the project may be in jeopardy if negotiations fail. When a right of way plan revision occurs, a new AOS, appraisal and/or Certificate of Value may be required, especially if the acquisition area or the property interests to be acquired changes.

_____ The local agency should review their current approved Waiver Valuation Procedure to confirm that the correct language is being used in the offer letter.

LPA-350

Section 25.10 23 CFR 710.105(b) 23 CFR 710.305(d) 23 CFR 710.505 23 CFR 710.507 49 CFR 24.108 RCW 8.26.180(10) WAC 468-100-106 ROW Section 6-1.2.J LPA-383	.94 Donation (see Also Section 25.10 Donated Property) – A donation may be accepted only after the owner has been informed in writing and has waived, in writing, their right to just compensation, and has released the local agency from its obligation to have the property appraised. This applies to individuals, businesses, corporations, other private entities, and non-federal government agencies (state, local and tribal governments). Non-federal governmental agencies must follow their laws and regulations relative to the conveyance of property and make sure they have the legal authority to donate. If a donation is accepted in advance of NEPA clearance, it is considered an early acquisition.
LAG 25.21	.95 Dedication – ROW obtained through normal zoning, subdivision, or building permit procedures may be incorporated into a federal aid project without jeopardizing participation in other project costs, provided such dedication does not constitute an unconstitutional taking. Dedicated land incorporated into the roadway facility is considered part of the existing ROW. As such, dedicated land is not required to be included in a right of way certification.
RCW 8.25.020	.96 Statutory Evaluation Allowance (SEA) – The local agency must notify the property owner of the availability of a SEA not to exceed \$750 to help defray the owner's expenses <u>actually</u> incurred in evaluating the local agency's offer. Reimbursement made to the property owner shall not be delayed due to negotiated settlement or project delays.
	The SEA requirement only applies to offers made under the threat of eminent domain. Therefore, when a local agency's offer is NOT under threat of eminent domain, either by choice or regulation (such as early/advance or voluntary acquisitions), the local agency does NOT have to notify the owner of the \$750 SEA. A local agency is not prohibited from offering the \$750 SEA on non-eminent domain offers; however, FHWA may not participate in the cost. Local agencies must be consistent in their policy on whether to offer the \$750 SEA to property owners and apply it uniformly.
49 CFR 24.9 WAC 468-100-009 LAG 25.16	.97 Documentation – A diary or negotiator's log must be maintained for each parcel wherein each individual involved in a negotiation, a relocation, or a property management function shall enter and initial a suitable description of each contact and other information concerning that function. See Section 25.15 for additional direction on preparing diaries. Upon request, the LAC will provide explanations and examples of adequate records.
	When negotiations are complete, the negotiator shall keep in the project file a signed statement for each parcel that:
	1. The written agreement embodies all considerations agreed to by the negotiator and the property owner.
	2. The negotiator understands that the acquired property is for use in connection with a federal aid transportation project.
	3. The negotiator has no direct or indirect interest in the property or in any monetary benefit from its acquisition, at present or in the future.
	4. The agreement has been reached without any type of coercion.

.98 Negotiations by Mail – If no relocation is involved, the local agency may conduct ROW negotiations as follows:

- 1. Mail to the owner the offer letter, a summary statement (explains nature of acquisition, conditions affecting remainder after construction, and other pertinent details which would have been explained in a face-to-face meeting with owner), the document of acquisition (deed, easement, or other document required for signature), property plat or sketch showing acquisition limits and effects on any remainder, and a copy of an acquisition brochure.
- 2. Within a reasonable period of time, typically about two weeks, make a follow-up phone call (documented in the diary). Answer questions or, if owner requests it, make an appointment for personal contact.
- 3. Follow normal procedures for further negotiations.

.99 Acquisition of Contaminated Properties – The local agency should take reasonable care to determine if properties needed for a project are contaminated. In the case where properties being acquired by the local agency will become part of a state highway, the local agency must involve WSDOT in the acquisition process as early as possible to ensure that the property will be in an acceptable condition for WSDOT to accept the transfer of ownership. The local agency should contact the LAC if they are considering acquisition of contaminated properties.

.100 Global Settlements – A global settlement is the combining of just compensation and relocation benefits into a lump sum settlement.

Because global settlements could compromise the entire project's federal aid eligibility, **FHWA will not accept a project ROW certification if it includes a global settlement.** The local agency should contact the LAC if they are considering global settlements.

.101 Functional Replacements – When publicly-owned real property, including land and/or facilities, is to be acquired for a federally funded transportation project, in lieu of paying the fair market value for the real property interest, the local agency may provide compensation by replacing the publicly-owned real property with another facility which will provide equivalent utility.

The local agency must contact the LAC if they are considering a functional replacement. **FHWA will be involved in this process and will have final approval.**

23 CFR 710.105(b) .102 Option to Purchase – One of the streamlining techniques the new regulations specifically provide for is the use of options to obtain a contractual right to acquire an interest in land. The use of an option to purchase can facilitate earlier acquisition of a property interest and, in some cases, may be structured to forestall development of the land until a clearly determined need of that property for the project has been established. This option also provides for the purchase of a right to temporarily control or restrict development of the property for a defined period. The use of options or purchase of temporary rights can save both time and costs for the project.

25.10 Donated Property

Section 25.94 LPA-383 Transportation Needs & You Brochure 23 CFR 710.105(b) 23 CFR 710.305(d) 23 CFR 710.505 23 CFR 710.507 49 CFR 24.108 RCW 8.26.180(10) WAC 468-100-106 ROW Section 6-1.2.J Donations of right of way can be accepted only after the owner (includes non-federal government agencies) has been fully informed by the local agency in writing of their rights to receive just compensation and has released (in writing) the local agency from its obligation to have the property appraised. A copy of the donation letter issued to the property owner informing them of their rights available and the donation letter acknowledgment signed by the owner must be included in each parcel file. It is acceptable for a local agency to have an informational discussion with a property owner prior to the initiation of negotiations and start of the appraisal process to see if a property owner is interested in donating property. This is acceptable as long as the local agency does not enter into negotiations or tell a property owner that the project will not move forward if they do not donate. Coercion is not allowed. If a local agency elects to have an informational meeting, they should provide an informal letter to the property owner with the Property Needs and You brochure explaining all of the compensation and benefits they are entitled to receive if they choose not to donate.

The donation clause must be included in the conveyance instrument. Section 323 of 23 USC provides for using the value of donated lands as part of the match against a local agency's contribution to the project. Certain conditions need be met:

- The credit may only be applied to a federal aid project if federal financial assistance was not used in any form to acquire the land. Credit to the matching share may not exceed the matching share of costs for that project and excess costs may not be utilized on other projects.
- The donation must be related to the project requiring the donated land.

Donations of privately-owned real estate made after April 2, 1987, and subsequent to NEPA clearance, are eligible for credit purposes. If a donation is accepted prior to the initiation of NEPA you will need to contact the LPE to determine if additional information is required. The value of publicly-owned real estate donated after June 8, 1998, is eligible for match credit.

25.11 Administrative Settlements

49 CFR 24.102(i) ROW Section 6-12

The Uniform Act requires that "The head of a federal agency shall make every reasonable effort to expeditiously acquire real property interests by negotiation." Negotiation implies an honest effort by the acquiring local agency to resolve differences with property owners. Additionally, the legislative history of the Uniform Act indicates that offers can be flexible, and there is no requirement that they reflect a "take it or leave it position." Negotiations should recognize the inexact nature of the process by which just compensation is determined. Further, the law requires an attempt by local agencies to expedite the acquisition of real property interests by agreements with owners and to avoid litigation and relieve congestion in the courts. In addition to the mandates of the Uniform Act, there are significant cost savings which can be realized through an increased use of administrative and legal settlements. Cost savings are in the areas of salaries, witness fees, travel, per diem, court costs, etc.

FHWA and Local Programs encourage local agencies to carefully consider and maximize use of administrative settlements in appropriate situations.

Section 25.10

An administrative settlement or stipulated settlement is a negotiated settlement of a ROW acquisition case in which the local agency has administratively approved payment in excess of fair market value as shown on the local agency's approved just compensation. Since relocation benefits by regulation cannot be waived, care should be taken not to include "relocation" in a blanket settlement (or global settlement) as the local agency may still be required to pay additional benefits as part of the relocation program.

- Any administrative settlement which exceeds the fair market value must be documented, thoroughly justified, and the rationale set forth in writing in order to be eligible for federal aid funds. The extent of written explanation is a matter of judgment and should be consistent with the circumstances and the amount of money involved. If the local agency has any doubt as to eligibility, it should obtain prior approval from LAC.
- 2. The local agency shall document the following and make it available for review by LAC if it is not already part of the local agency's Approved ROW Procedures:
 - a. Identify the responsible official who has the authority to approve administrative settlements.
 - b. Describe the procedure for handling administrative settlements.
- 3. The designated local agency representative may approve an administrative settlement when it is determined that such action is in the public interest. In arriving at a determination to approve an administrative settlement, the designated official must give full consideration to all pertinent information. The settlement must include an analysis of the circumstances of each individual parcel and provide justification as to why the administrative settlement is in the publics' best interest. This documentation shall be completed and approved by the designated local agency official prior to payment(s) being made. The list below is a sample of items to be considered for an administrative settlement, and should **not** be used as a template.
 - The negotiator's recorded information, including parcel details, estimates, bids, research information, all available appraisals, including the owner's and the owner's rationale for increased compensation. This is the most important part of the justification.
 - Recent trends in court awards in cases involving similar acquisition and appraisal problems and the length of time it takes to get on the court's schedule.

	 A statement can be made that condemnation will take additional time and money, but do not attach a dollar amount to the statement since it would be speculative. You should include items such as updating the appraisal for trial, pretrial, conference, staking of right of way, attorney's expenses, and witness fees (appraisers, consultants, etc.) will be additional incurred costs. You should not speculate about increased project costs resulting from a delay. You could try to quantify your administrative costs resulting from condemnation proceedings such as additional staff time. Describe the trial risks based on experience in the particular jurisdiction (e.g., county, city).
	<i>Note:</i> Specific information about the parcel, including copies of appraisals, estimates, bids, research information, etc., must carry the most weight in the justification.
Administrative Settlement eLearning Course	For additional guidance, see section 6-12 of the WSDOT <i>Right of Way Manual</i> . Local agency staff responsible for writing and approving Administrative Settlements should take the web-based training on how to write an effective administrative settlement. The course can be accessed by clicking from our Local Programs ROW Services Webpage using the following link: www.wsdot.wa.gov/LocalPrograms/ ROWServices/Training.htm

The course is estimated to take 1 to 2 hours to complete.

25.12 Relocation

49 CFR 24 Subpart CLocal agencies that have trained staff and are approved by WSDOT through the
procedures process to provide relocation services may do so. All other local agencies
should contact their LAC for advice on contracting with private consultants. WSDOT
does maintain a list of qualified relocation consultants through its Approved Consultant
List; however, Local Programs is NOT requiring its use for relocation at this time.

49 CFR 24.205(a)If a project includes relocation, the local agency must submit a relocation plan toRCW 8.26.065(1)WSDOT for approval **prior** to starting ROW activities. If there are federal fundsWAC 468-100-205(1)in the ROW Phase, the relocation plan must be approved before ROW fundingROW Section 12-4.2can be authorized.

LAG 25.43 To maintain a project's federal aid eligibility, a relocation plan needs to be submitted and approved prior to starting ROW activities, even if there are no federal funds in a ROW Phase. This is also true in the case of early or advanced acquisition.

You may contact a LAC for sample relocation plans or refer to *Right of Way Manual* Chapter 12 for guidance. You may also contact the LAC for assistance in preparing relocation plans and carrying out relocation activities.

25.13 Right of Way Certification

Spot check reviews are a proactive measure intended to lessen the risk that local agencies have compliance issues that could delay, stop ROW certification, or risk federal funding on current and/ or future federal aid projects. Such risks are reduced by elevating the local agency's awareness of the LAC's project monitoring and by providing an early opportunity for the LAC to help the local agency identify problems before they become compliance issues. The LAC acquisition file review process is intended to ensure that the local agency has in fact completed the ROW acquisition process in compliance with federal regulations prior to making a certification to FHWA. The major difference between a spot check review and a certification review is that the project is not complete, so the focus is on the actions taken by the local agency up to the point of spot check review for compliance issues can often be caught early enough in the process that corrective actions may be resolved at the LAC level. Another benefit is the prevention of regulatory compliance issues during the certification review.

The LAC will perform spot check reviews on selected federal aid or federal aid eligible projects. The number of spot check reviews is dependent upon the scope of the project, complexity of acquisitions, the local agency's level of experience, and past performance. Spot check reviews are not required on all projects, **unless** required by the local agency's Approved ROW Procedures (as specified in the Approved ROW Procedures letter).

Prior to ROW certification, the local agency must ensure that the ROW plans were reviewed and approved as part of the design approval, and are consistent with the PS&E (see Appendix 43.62).

After ROW acquisition has been completed and about two months before the federal aid 23 CFR 635.309(c) project is to be advertised for contract, the ROW certification on local agency letterhead must be submitted to the LPE. FHWA does not formally approve certifications on non-Interstate projects as they have delegated approval of all certificate 1, 2, and conditional 3s (time-based) and excepted parcel 3s on non-Interstate projects to WSDOT-Local Programs. Local Programs will allow local agencies, with proper justification and Local Programs approval, to extend the time-based cert 3 from bid opening to issuance of the Notice to Proceed (NTP) to the contractor. For all non-Interstate Certificates, the actual certification date for federal aid projects is the date on the Local Programs Certification Concurrence Letter sent to FHWA. Local Programs Concurrence is required prior to advertisement. For Interstate projects, FHWA will only approve Excepted Parcel Certificate 3s, and the actual certification date is the FHWA approval letter date. Please note the approval process for ROW certifications for local agencies is different from what appears in Chapter 17 of the ROW Manual. ROW certification is a requirement for construction authorization. Since local agencies are expected to go to ad within six weeks of construction authorization (See Section 22.1), ROW certification should not occur too far in advance of the anticipated ad date.

The certification provides the following information and assurances.

- 1. Sufficient property rights to construct, operate, and maintain the facility as shown on PS&E has been acquired.
- 2. Right of way has been acquired in accordance with Uniform Act requirements.
- 3. Relocation assistance has been completed in accordance with the Uniform Act and meets the requirements of Right of Way Manual Chapter 12.
- 4. Properties acquired in advance of NEPA Clearance (including donations) shall be identified by parcel number. (This information could take the form of an address or a county tax ID if parcel numbers are not assigned.)

23 CFR 635.309(c)(1) For specifics on certification types, definition, procedures, requirements, and examples, see Right of Way Manual Chapter 17. Note: Under federal regulation, a Certificate 1 can be utilized by a local agency if the local agency obtains a negotiated or stipulated possession and use agreement. This is different from the procedures in Chapter 17 of the ROW Manual. In addition, certificate 2s must be updated to a certificate 1 in order for the local agency to have all the necessary rights to operate and maintain the facility.

> If additional property rights are needed after the certification of the project, any subsequent acquisition must be certified. Please note provisions should be made to ensure the contractor does not enter onto any property until the local agency has legal and physical possession, and the project has been re-certified.

25.14 ROW Certification vs URA Compliance

Section 25.2

Approved ROW Procedures apply to all federal aid projects regardless of whether the project is to be certified. For example, if the condition of the local agency's Approved ROW Procedures requires the LAC to review parcel files prior to making first offers, the local agency must comply.

2 CFR 200 Based on changes to federal requirements, specifically the implementation of 2 CFR 200, in order for local agencies to maintain federal eligibility of federal funds utilized in a project prior to construction, certain federal requirements must be met even though the project is being constructed using local funds. Compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, as amended (URA) is mandatory.

RW Documentation Requirements Based on Funding Source When a Project has RW Acquisition	ROW Certificate	URA Compliance
FHWA Funds in PE Phase		Х
FHWA Funds in RW Phase	Х	
FWHA Funds in CN Phase	Х	
100% Local Funds Only – Federalized by NEPA		Х
100% Local Funds Only – Project involves Interstate		Х

ROW Certificate – Construction Authorization (prior to advertising for construction bids)

23 CFR 635.309(b) 23 CFR 635.309(c) 49 CFR 24.101 ROW Chapter 17

Per 23 CFR 635.309(b) and (c), the ROW certification procedure for federally funded transportation projects identifies the acquisition status of necessary ROW for the purpose of advancing a project to construction. This regulation is specific to construction authorization only and is the only time that a ROW certification is issued by Local Programs/FHWA. Title 23 requires that acquiring local agencies comply with 49 CFR Part 24. The requirements of 49 CFR 24.101 apply to any acquisition of real property for programs or projects where there is federal funding in any part of project costs. The phase program or project means any activity or series of activities undertaken by a Federal Agency or with federal funding received or anticipated in any phase of an undertaking in accordance with the federal funding agency guidelines. The certification process outlined in Chapter 17 of the ROW Manual must be followed if federal funds are planned in the Construction or ROW Phase of the project.

URA Compliance - Non-Construction Authorization

If federal funds of <u>any</u> amount are used in the PE phase the project is required to follow the URA. This also applies to projects which have been federalized by NEPA or involve Interstate when local funds are used. For example, a project that has been split into two or more separate projects, but is covered by one NEPA document is required to follow the URA when any portion of the overall project involves federal funding.

49 CFR 24.101

Title 23 requires that acquiring local agencies comply with 49 CFR Part 24. The requirements of 49 CFR 24.101 apply to any acquisition of real property for programs or projects where there is Federal financial assistance in any part of project costs. The phase program or project means any activity or series of activities undertaken by a Federal Agency or with Federal financial assistance received or anticipated in any phase of an undertaking in accordance with the Federal funding Agency guidelines.

In addition to the URA, the local agency must adhere to additional ROW requirements listed in 23 CFR 710, environmental requirements, Buy America, and Title VI requirements.

URA Compliance is required if:

- Federal funds in the PE Phase only
- Locally funded but federalized by NEPA
- Locally funded but involves interstate

ROW Project Compliance Reviews (CR):

 In order to be reasonably certain that local agencies are administering FHWA funds in accordance with the Local Agency Guidelines; WSDOT may perform reviews on selected local agency projects that are locally funded but involve interstate, locally funded but federalized by NEPA, or federal funds are only in the PE phase.

Note: If a local agency later seeks federal funding in the ROW or CN phase a ROW certification will be required.

25.15 Property Management

23 CFR 710.403(e)

If using FHWA funding, the acquiring local agency shall establish property management policies and procedures that will assure control and administration of ROW, excess lands, and improvements acquired. FHWA does not prescribe how local agencies track income or expenditures from the sale or lease of excess real property acquired with federal funds. However, the federal share of income derived from the sale or lease of property that was acquired with federal fund can <u>ONLY</u> be used for activities permitted under Title 23.

In an audit, the local agency would be expected to produce documentation to show they are in compliance with the regulations. These procedures shall establish:

- 1. Property records showing:
 - a. An inventory of all improvements acquired as a part of the ROW.
 - b. An accounting of excess properties acquired with FHWA funding.
 - c. An accounting of the property management expenses and the rental payments received.
 - d. An accounting of the disposition of improvements and the recovery payments received.
- 2. Methods for accomplishing the clearing of ROW when such clearance is performed separately from the control for the physical construction of the project.
- 3. The methods for employing private firms or public agencies for the management of real property interests.
- 4. The methods for accomplishing the disposition of improvements through resale, salvage, owner retention, or other means.
- 23 CFR 710.403(d)If the local agency permits an owner or tenant to occupy the real property acquired on
a rental basis for a short term or for a period subject to termination by the local agency
on short notice, the amount of rent required shall not exceed the fair rental value of
the property to a short-term occupier.

Property management activities shall be handled in a manner consistent with the public interest and designed to reflect the maximum long-range public benefit.

The local agency is responsible for the preservation of the improvements and for reasonable safety measures when it has acquired ownership and possession of the property.

23 CFR 710.409If a parcel acquired for ROW with federal funding, including uneconomic remnants, is
declared excess, by a local agency it may dispose of it (sale, lease, easement, etc.) only
with the approval of Local Programs. If the property was acquired with local funds only,
approval from Local Programs is not required. To request approval, the local agency must
complete and submit form LPA-407. Once approved, the local agency will receive a
written notification from the Local Programs Right of Way Manager that they can move
forward with their disposal process.

23 CFR 710.403(e)	If the disposal is to a private party, the local agency must determine fair market value through the valuation process. FHWA will either be credited for its share of the net proceeds of the sale or lease payment, or the local agency may use the federal share of the net proceeds for activities eligible for funding under Title 23 of the United States Code for transportation purposes. A disposal may be made to a governmental agency for a continued public highway use without charge, and no credit to FHWA is required; however, a reversionary clause is required in the deed per 23 CFR 710.403.
	FHWA approval is required for disposal (sale, lease, easement, etc.) of any rights of way or uneconomic remnants sold at less than fair market value. The local agency will need to provide a written request showing the exception is in the overall public interest based on social, environmental, or economic benefits, or is for a non-proprietary governmental use. Upon approval, the local agency will include a reversion clause in the deed.
23 CFR 710.105(b)	Federal regulations provide for the use of airspace for non-transportation purposes above, at, or below the highway's established gradeline, lying within the approved ROW limits. Allowing a ROW Use Agreement for recreational activities could result in the parcel becoming a protected 4(f) resource; costs associated with mitigating impacts to these resources will not be eligible for federal aid participation. The airspace may be put to various public and private uses, such as parks, play areas, parking, trails, etc., as long as it does not interfere with the roadway operations and does not create a safety hazard to the traveling public. Any such lease will need to describe what activities are allowed on the land.
	Where an acquiring local agency has acquired sufficient legal right, title, and interest in the ROW of a highway on a federal aid system to permit the use of certain airspace,

In the ROW of a highway on a federal aid system to permit the use of certain airspace, the right to temporary or permanent occupancy or use of such airspace may be granted by the state subject to prior FHWA approval. If the use of airspace is contemplated, the LAC should be contacted for more detailed policies and procedures that must be considered.

Upon disposal of ROW by deed, license, lease, permit, easement or similar instrument, the local agency shall include the required Title VI lease/deed provisions, as outlined in Chapter 28 (Exhibit 2C).

25.16 Diaries

49 CFR 24.9 WAC 468-100-009 ROW Chapters 3, 6, 8, 9, 12, and 13

.161 General – The diary (also can be referred to as a negotiator's log) is one of the most important elements of an acquisition or relocation file. It is crucial that it be accurate and complete, for it is frequently the only document in a file that explains how a difficult or complex real property interest transaction proceeded. Diaries are also often the only written documentation that is available to show that ROW transactions were done in compliance with the Uniform Act and 49 CFR Part 24. Therefore, diaries need to provide a complete record of the transaction. They need to be well organized and factual, and they should be written to be understandable by someone unfamiliar with the transaction. Also, they should reference any appropriate documents in the file such as brochures provided to property owners or estimates obtained to support an administrative record.

Each diary entry shall clearly show the month, day, and year of the contact; the name of the individual who made such a contact; how the contact was made (i.e., in person or by phone) and the name(s) of the individual(s) contacted. Each diary entry shall provide a summary of the contact. It is not sufficient to enter a simple posting of events as they occurred. For example, merely recording that the agent presented an offer or that "discussions were held" on a given date is not sufficient. The entry should indicate, at the least, where the event took place, what questions the owner asked and what answers the agent supplied. These elements are at the very heart of the negotiation process, and when an acquisition becomes difficult or negotiations break down, a well written diary may be the most important document protecting the acquiring agency's interests.

Multiple contacts should not be combined into one diary entry. These entries need to be made as soon as possible to ensure accuracy. Upon completion of activity entry, the specialist should initial each entry. Electronic diaries are recommended. Once a diary is complete, it must be dated and signed at the end.

Diary entries need to be limited to a recitation of the facts because the diary is subject to the rights of discovery by all parties in any court proceeding or appeal case. **All persons** who participate in negotiations with a property owner to acquire real property interests, whether a staff or consultant agent/negotiator, a member of an agency's administrative or executive branch, or an agency's attorney, shall maintain an appropriate diary or log of such activities and discussions with the property owner.

A collection of emails pertaining to the acquisition of a parcel does not constitute a diary. Information taken directly from email correspondence often contributes to a good diary, but care should be taken to exclude extraneous information.

If during the LAC Certification Review, it becomes necessary for a Diary to be corrected, amended, or for additional information to be added this must be accomplished through a Supplemental Diary. The original Diary shall NOT be altered in order to correct erroneous or add missing information.

25.17 Oversight of Consultants Hired to Perform ROW Activities

23 CFR 710.201(a) 23 CFR 710.201(b) 23 CFR 710.201(h) LAG 25.2

LAG Chapter 31

The local agency (typically the person approved to perform the "Program Administration" function on the Approved ROW Procedures) is responsible for overseeing the delivery of the ROW Program on federal aid roadway projects for their local agency. The local agency <u>must ensure</u> ROW activities are carried out in compliance with federal and state laws, regulations, policies and procedures; therefore the local agency must be involved in all conversations between the LAC and the consultant. Local Programs' obligation is to the project owner, not the consultant so any guidance provided will be to the local agency.

Oversight of ROW consultants includes, but may not be limited to:

• Early involvement with LAC

• Use of consultant contract template approved by Local Programs;

- Management of scope of work;
- Management of ROW contracts;

- Management of and QA/QC deliverables (ROW plans, PFEs, relocation plans, administrative settlement justifications, recommendations/requests for payment, files, etc.);
- Review and approval of actions and decisions recommended by consultants; and
- Overall responsibility for decisions that are outside the purview of consultant functions.

The following checklists are available as a tool for the local agency to use in the oversight of the consultant's work product.

- LPA020 Project Oversight Review Checklist
- LPA021 Parcel Oversight Review Checklist
- LPA022 Relocation Oversight Review Checklist

25.18 ROW Training

The LAC provides/facilitates annual structured training open to all LPAs and consultants that address the requirements for a federal aid project. If requested or the LAC determines the need, the LAC provides one-on-one or group project-specific training to LPAs on the URA and the ROW process on federal aid projects and/or any projects wishing to preserve federal aid eligibility. This training should be tailored for the project according to the local agency's approved procedures and the ROW acquisitions needed for the project. For instance, if the local agency is using consultants, the training should be for the local agency's management approval activities (e.g., agency approval of just compensation, agency approval of administrative settlements, going to condemnation).

25.19 Document Retention

23 CFR 710.201(e)

The acquiring local agency shall maintain adequate records of its acquisition and property management activities. Acquisition records, including records related to owner or tenant displacements, and property inventories of improvements acquired shall be in sufficient detail to demonstrate compliance with 23 CFR 710.201(e) and 49 CFR Part 24. These records shall be retained at least three years after construction is authorized.

If a local agency acquires a property or property interests under Early Acquisition procedures and later wishes to incorporate the property into a federally funded project, the local agency will need to maintain records for that parcel so they do not jeopardize federal participation on the project <u>or their ability to incorporate the property into</u> their project.

25.20 Appendices

Cautionary Note: Please contact your LAC prior to modifying any templates in the appendices.

- 25.170 Right of Way Plan Checklist
- 25.171 Vacant
- 25.172 Sample Neighborhood Description
- 25.173 Vacant
- 25.174 Determining Whether Land or Property Rights or Interest are Needed
- 25.175 Determining the Type of Property Rights Necessary
- 25.176 No ROW Needed Verification Checklist
- 25.177 FHWA Early/Advanced Acquisition Options and Requirements Chart
- 25.178 Federal Aid Requirement Checklist
- 25.179 Acquisition Process Flowchart
- 25.180 LPA Certification Worksheet Certificate 1 Sample
- 25.180a LPA Certificate 1 Worksheet Instructions
- 25.181 LPA Certification Worksheet Certificate 2 Sample
- 25.181a LPA Certificate 2 Worksheet Instructions
- 25.182 LPA Certification Worksheet Certificate 3 Sample
- 25.182a LPA Certificate 3 Worksheet Instructions
- 43.62 Example of Design Approval Document

25.21 Local Programs Right of Way Services Website

Right of Way Services Home

- Laws & Regulations
- Manuals & Resources
- Clarification & Guidance
- ROW Training & Education
- LPA Forms & Brochures

Appendix 25.170 Right of Way Plan Checklist

The following checklist is provided as an aid to completing a new right of way plan based on Section 25.4 of the Local Agency Guidelines and WAC 332-130.

A vicinity map showing the project limits and total parcel details for parcels too large to show on the individual plan sheet. The survey line or centerline of the alignment. The old and new RW limits with sufficient ties to the survey line to allow a legal description to be written for all rights to be acquired. Show all rights to be acquired including fee simple acquisitions, permanent easements and temporary easements. Include advanced acquisition parcels. The total ownership boundaries of all parcels showing all rights to be acquired. The parcel identification number and owner name. Contiguous parcels owned by the same owner. Verify that the legal description of each parcel has been plotted correctly. The calculated area of the parcel(s) to be acquired. The calculated area of the remainder. Make sure the total, right of way and remainder areas add up correctly. Make sure the curve data is correct and matches the information and stationing on the plan. Any improvements within 100' of the existing RW line. Cross reference notes to existing RW plans, Records of Survey or other documentation. Label grade intersection stations. Provide necessary backup calculations and title reports. Seal and signature of register professional engineer or professional land surveyor in accordance with RCW 18.43.070 and RCW 58.09. Design features, width of the new highway (alignment), grade changes, and other detail of the construction. Verify that the requirements of WAC 332-130 have been met, including: Basis of Bearing North Arrow Text size No shading on the plan. Identification of corners used to control the alignment A description of all monuments shown

Appendix 25.171 Vacant

Appendix 25.172 Sample Neighborhood Description

SAMPLE NEIGHBORHOOD DESCRIPTION FOR PROJECT: YAKIMA COUNTY: SUNSET HILL ROAD WIDENING No. 311

Date: October 21, 1986


The project vicinity is rural Yakima County lying about 25 miles (40 km) westerly of Yakima city limits in an area commonly called Sunset Hill. The county road connecting the area to the city of Yakima is the Sunset Hill Road, which is currently a two-lane arterial. The area is primarily devoted to agricultural uses, such as cattle raising and forest products, but also is developing with single family lot subdivisions and ranchette residential uses. This part of the county is becoming a bedroom area for commuters to Yakima and several commercial uses have developed along the Sunset Hill Road. Zoning here is Agricultural (AG) minimum 20 acres (8 ha), with areas bordering the Sunset Hill Road zoned Single Family Residential (SR 13), minimum 13,000 square feet (1210 square meters) per site, and a strip along said arterial between Henderson Road and White Bluff Boulevard being zoned for commercial and/or office uses (CPD), with a minimum area required of 15,000 square feet (1 395 square meters) per site. Utilities available along Sunset Hill Road are Puget Power, West Yakima Water (Community System), PNB telephone, and sewers are by individual septic systems (soils percolate adequately). There appears to be minimal demand for new commercial development along Sunset Hill Road.

Traffic along the Sunset Hill Road is heavy during the rush hour. Hence, the proposed project is to widen this arterial to four traffic lanes with a dual-left turn lane in the center. A traffic light is planned at the intersection of Henderson Road. The project will be at present grade and will include curbing. Access points will be controlled at existing locations. The right of way needed is a 20-foot (6-meter) strip of fee land from each side of Sunset Hill Road between Henderson Road and White Bluff Boulevard.

Eleven parcels will be affected: seven homes, a tree farm (2,000 acres (810 ha) in size), one convenience store, a small wholesale lumber mill, and a new professional (medical) office complex. One of the residences is partially in the take and possibly will require relocating the owner-occupant family. A machine shed on the lumber mill site is partially in the take and it contains tenant-owned equipment. The convenience store's gasoline dispensers and canopy are partially in the take. About 10 of the 40 parking stalls for the medical office are in the taking, possibly resulting in loss of one tenant. The project should generally benefit the neighborhood by improving traffic flow during the rush hour. The neighborhood should continue to moderately change from agricultural to single family uses, with no major zoning changes immediately foreseeable, since neighborhood commercial services should remain adequate for the next five or more years.

Appendix 25.173 Vacant

Determining Whether Land or Property Rights or Interest are Needed **Appendix 25.174**




Revised April 2019

Appendix 25.175 Determining the Type of Property Rights Necessary

Determining the Type of Property Rights Necessary

You may have a parcel or multiple parcels that fits more than one of these situations. An Agency's acquisition of property rights must follow the Uniform Relocation #2 #1 Assistance and Real Property Acquisition Policies Act of 1970, as amended (URA) Does the agency Fee title is acquired (Note: requirements except as exempted below (per ² and ³), and be done either following there may be instances where need exclusive use and the Agency's Approved Procedures or by a qualified consultant. The acquisition you cannot acquire fee title occupancy (fee) of the activities must include going through the valuation process to determine just property (operations)? such as from state or federal compensation agencies and tribes) No #6 Develop ROW Plan, Property Acquisition Plan, or other #3 #4 #7 #5 appropriate document and Does the agency need an Will you acquire ROW Permanent determine the type of property indefinite non-exclusive use and a permanent or non--Permanent-Certificate is easement is rights needed (e.g. fee, occupancy (easement) of the permanent permanent easement, acquired needed property (maintenance)? easement¹? temporary construction easement (TCE), or other ¹Leases are not recommended for instrument) use on a federal-aid project since they typically have a termination clause. If a local agency proceeds with using a lease, then they will assume the risk of repaying the Non-Permanent federal funds or reestablishing the improvement elsewhere at their own cost if the lease is terminated #8 No Prepare and submit design life #9 #10 analysis Did you obtain Non-permanent WSDOT and FHWA approval documentation easement is (see LAG Manual of the easement term prior acquired 25.23 Acquiring to execution? Sufficient Property Rights section) #11 #14 #12 Does the agency Temporary Is the owner a Only need temporary use and construction governmental occupancy (TCE) of property to easement is agency? construct the project? acquired Yes ²If you need temporary property rights from another Agency to construct your project, typically obtained by Permit or Interlocal #13 Agency Agreement, then the "acquisition" Temporary of those rights MAY NOT have to follow property rights² are URA requirements (49 CFR 24). These obtained from the temporary rights are also NOT required to other Agency be a part of certification, and a ROW #16 Phase wouldn't be necessary if no other Does the Agency's project cause a property rights are needed for the project. damage outside of Agency's existing ROW⁴ in which the owner is entitled to payment of just compensation (e.g. a driveway reconnection where a change of grade to the roadway occurs that cannot be reestablished meeting AASHTO minimum geometric design standards within existing ROW, or improvements such as #18 underground sprinkler heads, fencing, landscaping, etc., are No ROW or impacted)? #17 **Property Rights** Temporary Rights Needed (No are obtained **ROW Certificate** No Needed)

³Temporary rights including but not limited to: Temporary Construction Permits, Temporary Access Permits, Detour Permits, Driveway Permits, etc.) should not



Revised April 2019

Appendix 25.176 No ROW Needed Verification Checklist

No Right-of-Way (ROW) Needed Verification Checklist

This verification checklist is a tool to be used during the completion of the Project		
Prospectus to aid in determining if ROW is needed for a project . Please verify each		
of the following statements by comparing the <i>ROW</i> plan against the PS&E (refer to		
Appendix 25.174 & Appendix 25.175 for additional guidance):	Yes	N/A
The <i>project</i> can be constructed, operated AND maintained entirely within the		
acquiring agency's existing ROW, which was obtained under one or more of the		
following methods:		
1. ROW acquisition occurred prior to July 1, 1971/the Uniform Act;		
2. ROW was certified under a previous federal aid project ;		
3. ROW was purchased for a purpose other than this project , and is no longer		
needed for its original purpose; and/or		
4. ROW was obtained through normal dedication or exaction procedures not		
related to this <i>project</i> (there was no unconstitutional taking).		
Early acquisition or donation was not obtained specifically for this project.		
The <i>acquiring agency</i> does not need to obtain any interest in, or possession of, <i>real</i>		
property (including temporary uses, easement, access rights, air rights and/or		
<i>airspace</i>) to construct, operate and maintain the proposed <i>project</i> .		
The <i>acquiring agency</i> solely needs temporary rights to perform work exclusively for		
the benefit of the property owner and does not cause compensable <i>damages</i> ,		
which work may not be done if agreement cannot be reached.		
<i>Real property</i> improvements are not encroaching into the existing ROW and/or		
airspace.		
If all the answers to the above are "Yes" or "NA" then no ROW acquisition is		
needed, sign the Design Approval Documentation form (Appendix 43.62) and place		
a copy in the <i>project</i> file.		

By: Approving Authority

Print Name

Date

Regulatory Definitions:

Access rights mean the right of ingress to and egress from a property that abuts a street or highway. Acquiring agency means a State agency, other entity, or person acquiring real property for title 23 of the United States Code

purposes. Acquisition means activities to obtain an interest in, and possession of, real property.

Air rights mean real property interests defined by agreement, and conveyed by deed, lease, or permit for the use of airspace. Airspace means that space located above and/or below a highway or other transportation facility's established grade line, lying within the horizontal limits of the approved prior project boundaries.

within the horizontal limits of the approved right-of-way or project boundaries. **Damages** means the loss in value attributable to remainder property due to severance or consequential damages, as limited by State law, that arise when only part of an owner's property is acquired.

Donation means the voluntary transfer of privately owned real property for the benefit of a public transportation project without compensation or with compensation at less than fair market value.

Early acquisition means acquisition of real property by State or local governments in advance of Federal authorization or agreement.

Easement means an interest in real property that conveys a right to use a portion of an owner's property or a portion of an owner's rights in the property.

Program or project means any activity or series of activities undertaken by a Federal Agency or with Federal financial assistance received or anticipated in any phase of an undertaking in accordance with the Federal funding Agency guidelines.

Real property means land and any improvements thereto, including but not limited to, fee interests, easements, air or access rights, and the rights to control use, leasehold, and leased fee interests. Right-of-way means real property and rights therein used for the construction, operation, or maintenance of a transportation or

Right-of-way means real property and rights therein used for the construction, operation, or maintenance of a transportation or related facility funded under title 23 of the United States Code.

Uniform Act means the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, as amended (Public Law 91-646, 84 Stat. 1894), and the implementing regulations at 49 CFR Part 24.

DOT 140-577 6/2021 Page 1 of 1

Appendix 25.177 FHWA Early/Advanced Acquisition Options and Requirements Chart

				Early Ac	quisition (EA) Optio (23 CFR 710.	•	
Acquiring ROW Options	Require NEPA Decision	Allow 4F Properties	Start Acquisition	Request Reimbursement/ Credits	Comply w/ Federal Law*	Subject to Condemnation	Requirements
1) State-funded early Acquisition without Federal Credit or Reimbursement 23 CFR 710.501(b) 23 USC 108(c)(1)	NO	No, if the State wishes to maintain Federal eligibility for future Federal assistance on any part of the transportation project.	When legally permissible by State Law.	N/A	Yes, if the project maintains Federal eligibility.	YES, if State law allows	 A State may carry out early acquisition entirely at its expense. However, a State may maintain eligibility for future Federal assistance on a project. To maintain eligibility, early acquisition must comply with the following requirements of 23 CFR 710.501(c)(1)-(5): Property lawfully obtained by the State agency; Not 4F property; Acquisitions and relocations comply with the Uniform Act; State agency complies with Title VI of the Civil Rights Act; FHWA concurs with the State that the Early Acquisition did not influence the NEPA decision for the proposed project including: The need to construct, The consideration of alternatives, or The selection of design or location.
2) State-funded Early acquisition eligible for future credit 23 CFR 710.501(c)	NO	NO	When legally permissible by State law.	Request credit for the portion of the property after incorporated in the Federal-aid project	YES	YES, if State law allows	 Property lawfully obtained by the State agency; Not 4F property; Acquisitions and relocations comply with the Uniform Act; State agency complies with Title VI of the Civil Rights Act; FHWA concurs with the State that the Early Acquisition did not influence the NEPA decision for the proposed project including: The need to construct, The need to construct, The selection of design or location; Property is incorporated in the project to which the credit will be applied; and The amount of the credit may be current fair market value or historic acquisition cost to acquire; however, this credit must be applied consistently within the project. 23 U.S.C. 323(b)(2).
3) State-funded Early Acquisition Eligible for future reimbursement 23 CFR 710.501(d) 23 USC 108(c)	NO	NO	When legally permissible by State law.	After NEPA is completed and real property interests are incorporated in a Title 23 project and all applicable requirements are met.	YES	YES, if State law allows	 Property lawfully obtained by the State agency; Not 4F property; Acquisitions and relocations comply with the Uniform Act; State agency complies with Title VI of the Civil Rights Act; FHWA concurs with the State that the Early Acquisition did not influence NEPA for the proposed project including: The need to construct, The consideration of alternatives, The selection of design or location; State has a mandatory, comprehensive, and coordinated land use, environmental, and transportation planning process under State law, and the Governor has determined in advance that the acquisition is consistent with the State transportation planning process; The State actually selects the alternative for which the real property interest is acquired pursuant to NEPA; Prior to approval for Federal participation, NEPA is completed; and Reimbursement is based on the usual costs to acquire—23 CFR 710.203(b)(1).

					(23 CFR 710.	501)	
Acquiring ROW Options	Require NEPA Decision	Allow 4F Properties	Start Acquisition	Request Reimbursement/ Credits	Comply w/ Federal Law*	Subject to Condemnation	
4) Federally funded Early Acquisition (Stand-alone project) 23 CFR 710.501(e) 23 USC 108(d)	YES, NEPA decision required for the early acquisition, stand- alone project only (not the transportation project). (Usually a CE)	NO	After NEPA is complete for the Early Acquisition Project	This is a reimbursable, stand- alone, Federal-aid Project based on FHWA authorization to proceed with acquisition	YES	NO	 State certifies and FHWA concurs the – State has authority to acquire un – Is for a Title 23 eligible transports – Will not cause significant advers or from cumulative effects of mu Will not limit the choice or otherw Will not prevent the lead agency Is consistent with the State trans Complies with other applicable F Will be acquired through negotia Will not reduce or eliminate reloce of the Civil Rights Act; The Early Acquisition project is in – NEPA for the Early Acquisition project until a NEPA decision for that development activity related to demonecessary to protect health or safety If reimbursement is made and the re within 20 years, FHWA must offset the to the State. Eligibility for Relocation Assistance—to move from the real property interest acquired state.

Early Acquisition (EA) Options & Requirements

Advance Acquisition (AA) Options & Requirements	
(23 CFR 710.503)	

3 CFR 710.503)	3 C	FR	71	0.5	03)	
----------------	-----	----	----	-----	-----	--

Acquiring ROW Options	Require NEPA Decision	Allow 4F Properties	Start Acquisition	Request Reimbursement/ Credits	Comply w/ Federal Law*	Subject to Condemnation	
1) Protective Buying 23 CFR 710.503	**Yes typically a CE. See 23 CFR 771.117(d)(12)	Yes, if consultation is completed on 4F.	Usually during the NEPA process.	After property is incorporated in the Federal-aid project.	YES	YES, if State law allows	Development of the property is imminent
2) Hardship Acquisition 23 CFR 710.503	**Yes typically a CE. See 23 CFR 771.117(d)(12)	Yes, if consultation is completed on 4F.	Usually during the NEPA process.	After property is incorporated in the Federal-aid project.	YES	YES, if State law allows. See comment	A request for hardship acquisition based Note: While the agency may condemn if acquisition, great care should be taken to property owner and the agency.

*Relevant Federal Law includes the Uniform Act, Title VI Civil Rights Act, and Federal Regulations (primarily, 23 CFR Part 710).

**Note: Protective Buying and Hardship Acquisitions usually occur during the transportation project's NEPA phase. However, prior to approving an AA, NEPA clearance is necessary for the AA parcels. This requires the AA parcels to be carved out from the overall project so that NEPA clearance provided on those parcels, typically in the form of a CE.

Requirements

- that the following requirements have been met: under State law;
- ortation project and does not involve 4F properties;
- rse environmental impacts as a result of the EA project nultiple EA projects;
- erwise influence the NEPA decision of FHWA;
- cy from making an impartial decision as to alternatives;
- nsportation planning process under 23 U.S.C. 135;
- Federal laws (including regulations);
- tiation, without the threat or use of condemnation. ocation benefits under the Uniform Act and Title VI

in the Transportation Improvement Plan; and project is complete and approved by FHWA.

- annot be developed in anticipation of the transportation at transportation project has been completed. No nolition, site preparation, or construction that is not ty may be undertaken.
- real property interests are not incorporated in a project the amount against Federal-aid funds apportioned

-a person is considered displaced when required direct result of a binding written agreement for the est. Options to purchase and similar agreements itment and do not create eligibility.

operty at a later day allows the property to remain neighborhood due to vacant buildings.

Requirements

ent.

ed on a property owner's written submission. if a settlement cannot be reached on a hardship to ensure that the decision is warranted both for the

Appendix 25.178 Federal Aid Requirement Checklist



Federal Aid Requirement Checklist

Informational Only

Agency: Click here to enter text. Region: Click here to enter text. Date: Click here to enter text.

Project Federal Aid Number: Click here to enter text.

Project Name: Click here to enter text.

Federal Funds Will Be Used For:

PE: Click here to enter text. R/W: Click here to enter text.

CONST.: Click here to enter text.

Persons Will Be Displaced: Yes
No

Right of Way Acquired for This Project: Yes \Box No \Box

	Reminders	Comments
1.	Real property must be appraised before initiation of negotiations with the owner, per 49 CFR 24.102(c) and 24.108.	Click here to enter text.
2.	Owners must be given an opportunity to accompany each appraiser during his inspection of the property, per 49 CFR 24.102(c).	Click here to enter text.
3.	The acquiring agency must establish just compensation before initiation of negotiations with the owners, per 49 CFR 24.102(d).	Click here to enter text.
4.	No increase or decrease in the FMV due to the project except physical deterioration, is to be considered in the valuation of the property, per 49 CFR 24.103(d).	Click here to enter text.
5.	Appraisals are not to give consideration nor include any allowance for relocation assistance benefits.	Click here to enter text.
6.	The owner is not to be left with an uneconomic remnant that the acquiring agency did not offer to acquire, per 49 CFR 24.102(k).	Click here to enter text.
7.	The owner is to be given a written statement of the amount offered as just compensation, and where appropriate, the compensation for real property to be acquired and the compensation for damages, if any, to the remaining real property shall be separately stated in the written statement, per 49 CFR 24.102(e).	

DOT 140-557 10/2015 Page 1 of 2

8.	No owner shall be required to surrender possession before the agreed purchase price has been paid or the approved amount of compensation has been paid into the court, per 49 CFR 24.102(j).	Click here to enter text.
9.	No lawful occupant shall be required to move unless the occupant has been given at least 90 days advance written notice of the earliest date by which the occupant may be required to move, per 49 CFR 24.203(c).	
10.	The rental amount charged to owners and/or tenants permitted to occupy the property subsequent to acquisition must not exceed the fair rental value for such occupancy, per 49 CFR 24.102(m).	Click here to enter text.
11.	No action must be taken to advance condemnation, defer negotiations or condemnation or taken any other action coercive in nature in order to compel an agreement on the price to be paid for the property, per 49 CFR 24.102(h).	Click here to enter text.
12.	The acquiring agency must acquire an equal interest in all buildings, etc., located upon the real property acquired, per 49 CFR 24.105.	Click here to enter text.
13.	The acquiring agency must pay recording fees, transfer taxes, etc.; penalty costs for pre-payment of a pre-existing mortgage and the pro rata share of real property taxes paid subsequent to vesting title in the acquiring agency, per 49 CFR 24.106.	Click here to enter text.
14.	No property owner can voluntarily donate his property prior to being informed of his right to receive just compensation.	Click here to enter text.
15.	Provisions have been made for rodent control should it be necessary.	Click here to enter text.
16.	No owner was intentionally required to institute legal proceedings to prove the fact of the taking of his real property.	Click here to enter text.


Title: Click here to enter text.

DOT 140-557 10/2015

Page 2 of 2

Appendix 25.179






LPA Certification Worksheet -

Certificate 1 Sample

Appendix 25.180


Appendix 25.180a LPA Certificate 1 Worksheet – Instructions



Worksheet Format:

Please do not alter the form by adding or deleting columns as it will affect formulas that automatically compute based on data entered into the spreadsheet. Rows can be added or deleted based on need. It is recommended that adding or removing rows occur between row 4 and row 23.

Creating a List within a Cell:




A list of information can be added to a single cell by clicking the "Alt" key at the same time and clicking on the "Return" key.


Selecting Correct Form:

١.	Cert 1 Cert 2 Cert 3	(*)
P	Page: 1 of 1	

The excel spreadsheet is set up as a single workbook with tabs at the bottom left corner of the screen. Select the Cert 1 tab to complete the worksheet.

Electronic Worksheet Instructions:







Relocation Section:

-	RELOCATION										
				Non-Residential							
	None	Res.	Bus.	Farm	NPO	PPO					

None: If there was no relocation on the parcel place "X" in cell. Even in situations where projects have no relocation, the cell should not be left blank.

Res: If your project displaced a residential owner or tenant occupant from the parcel place an "X" in the cell. If there are multiple displaced persons for one parcel number, type in the number (you will need to change any other cells in the column marked with an "x" to a number) and change the formula in the total row to auto sum.

Bus.: If your project displaced a business, including qualifying residential landlords (not to be confused with a business that has to relocate personal property only), place an "X" in the cell. If there are multiple displaced businesses for one parcel number, type in the number (you will need to change any other cells in the column marked with an "x" to a number) and change the formula in the total row to auto sum.

Farm: If your project displaced a farm, place an "X" in the cell. If there are multiple displaced farms for one parcel number, type in the number and change the formula in the total row to auto sum. **NPO:** If your project displaced a Non-Profit Organization (NPO), place an "X" in the cell. If there are multiple displaced NPOs for one parcel number, type in the number (you will need to change any other

cells in the column marked with an "x" to a number) and change the formula in the total row to auto sum.


PPO: If your project displaced Personal Property Only (PPO), place an "X" in the cell. If there are multiple PPO displacements for one parcel number, type in the number (you will need to change any other cells in the column marked with an "x" to a number) and change the formula in the total row to auto sum.

Calculated Totals Section:

	GENERAL							ACQUISITI	ON						RELO	CATION		
										Effective	Date					Non-Res	dential	
							Date			Date	Permit or							
R/W							Esmt.*			Permit or	Right of							
Plan			Pre-		Access	Esmt.*	N/L	Effective	Date TCE	Right of	Entry	Date						
Sheet #	Parcel Number	Owner	NEPA	Fee	Rights	P/N/L	Expires	Date TCE	Expires	Entry	Expires	Acquired	None	Res.	Bus.	Farm	NPO	PPO
	0		0	0	0	0	0	0		0				0	0	0	0	0

Column Totals: Each column has a formula at the bottom that will "count" the box if it has data in it. The calculations will happen automatically so there is no need to alter or enter information in this section. The totals should be reconciled with the ROW plan to ensure all rights were acquired.

RES-397a – Instructions for Certificate 1 Worksheet Created 6/2015




LPA Certification Worksheet -

Certificate 2 Sample

Appendix 25.181

Appendix 25.181a LPA Certificate 2 Worksheet – Instructions



Worksheet Format:

Please do not alter the form by adding or deleting columns as it will affect formulas that automatically compute based on data entered into the spreadsheet. Rows can be added or deleted based on need. It is recommended that adding or removing rows occur between row 4 and row 23.

Creating a List within a Cell:

GENERAL								
R/W Plan								
Sheet #	Parcel Number	Owner						
106	022605-9000	Norris						
	022605-9215							
106	022605-9216	Money						
	022605-9325							
	022605-9326							
107	022605-9327	Big Blue Diner						


A list of information can be added to a single cell by clicking the "Alt" key at the same time and clicking on the "Return" key.

Selecting Correct Form:




The excel spreadsheet is set up as a single workbook with tabs at the bottom left corner of the screen. Select the Cert 2 tab to complete the worksheet.

Electronic Worksheet Instructions:



RES-397b – Instructions for Certificate 2 Worksheet Created 6/2015



Access Rights: Access rights apply to limited access facilities (such as interstate, WSDOT access breaks). If access rights (including light, view, and air) were acquired from any portion of the parcel, place an "X" in the cell.

Esmt.* P/N/L: If a permanent (perpetual), non-permanent (defined term), or lease was acquired from any portion of the parcel, place an "P" for permanent easement, or an "N" for non-permanent easement, or an "L" for lease in cell. *If something less than a permanent easement is acquired FHWA approval is required.

Date Esmt.* N/L Expires: If you have FHWA approval to acquire a non-permanent easement or lease, enter the expiration date identified in the easement/lease in this cell. This column is not used in the case of a permanent easement.

Effective Date TCE: If a temporary easement is acquired for construction purposes on any portion of the parcel, enter the start date of the TCE. This is normally the same date as the date acquired. This is the date the agency has legal and physical possession, which is also referred to as the payment available date. Possession cannot occur prior to payment to the property owner. In the case of donations, the effective date is the possession date.

Date TCE Expires: Enter the date the temporary construction easement expires as specified in the temporary easement. Agencies should always use a specific expiration date to avoid clouding a property owner's title.

Effective Date Permit or Right of Entry: Permits or right of entries are obtained for any portion of the parcel from other agencies to perform work on their property and normally without payment of compensation, such as tying into another jurisdiction's road. Situations that involve temporary work between agencies, does not have to follow the URA process. If a permit or right of entry was obtained for construction activities required for the project, enter the start date of the permit or right of entry. This is normally the same date as the date acquired. Preliminary testing or studies in advance of construction activities are not required to be certified since the work is not part of the PS&E. Also, "beneficial" permits from private property owners are not required to be certified since the work is not required for the project itself and can be eliminated from the contract if the owner were to revoke the permit.


Date Permit or Right of Entry Expires: Enter the date the permit or right of entry expires as specified in the permit or right of entry.

Date Acquired: Date acquired is the date the agency has legal and physical possession and reached final settlement, which is also referred to as the payment available date. Possession cannot occur prior to payment to the property owner. If the payment is mailed, the agency should add 5 days to the mailing date. In the case of donations, the effective date is the possession date. Enter the date the property was acquired. This must be filled in for each parcel acquired except in the case where final settlement has not been reached (see possession date below) even if the same date appears in other columns. **Possession Date (P&U Only):** The possession date is the date the agency has the right to occupy and use the portion of the parcel needed for the project. Enter the date the agency obtained possession and use of the property. Possession cannot occur prior to payment to the property owner. In the case of a negotiated P&U, if the payment is mailed, the agency should add 5 days to the mailing date. If the payment is deposited into the court in the case of stipulated P&U, enter the date of receipt by the court clerk's office. This is only applicable in situations in which all necessary rights of way have not been acquired because final settlement has not been reached.

NOTE: Refer to the Sufficient Property Rights flow chart (Appendix 25.174 & 25.175) for actual definition of property rights.

RES-397b – Instructions for Certificate 2 Worksheet Created 6/2015

Relocation Section:



None: If there was no relocation on the parcel place "X" in cell. Even in situations where projects have no relocation, the cell should not be left blank.

Res: If your project displaced a residential owner or tenant occupant from the parcel place an "X" in the cell. If there are multiple displaced persons for one parcel number, type in the number (you will need to change any other cells in the column marked with an "x" to a number) and change the formula in the total row to auto sum.

Bus.: If your project displaced a business, including qualifying residential landlords (not to be confused with a business that has to relocate personal property only), place an "X" in the cell. If there are multiple displaced businesses for one parcel number, type in the number (you will need to change any other cells in the column marked with an "x" to a number) and change the formula in the total row to auto sum.

Farm: If your project displaced a farm, place an "X" in the cell. If there are multiple displaced farms for one parcel number, type in the number and change the formula in the total row to auto sum. **NPO:** If your project displaced a Non-Profit Organization (NPO), place an "X" in the cell. If there are

multiple displaced NPOs for one parcel number, type in the number (you will need to change any other cells in the column marked with an "x" to a number) and change the formula in the total row to auto sum.

PPO: If your project displaced Personal Property Only (PPO), place an "X" in the cell. If there are multiple PPO displacements for one parcel number, type in the number (you will need to change any other cells in the column marked with an "x" to a number) and change the formula in the total row to auto sum.

	GENERAL							AC	QUISITION							RELO	CATION		
										Effective	Date						Non-Res	idential	
							Date			Date	Permit or								
R/W							Esmt.*			Permit or	Right of		Possession						1
Plan			Pre-		Access	Esmt.*	N/L	Effective	Date TCE	Right of	Entry	Date	Date (P&U						1
Sheet#	Parcel Number	Owner	NEPA	Fee	Rights	P/N/L	Expires	Date TCE	Expires	Entry	Expires	Acquired	Only)	None	Res.	Bus.	Farm	NPO	PPO
	0		0	0	0	0	0	0		0					0	0	0	0	0

Calculated Totals Section:

RES-397b – Instructions for Certificate 2 Worksheet Created 6/2015

Column Totals: Each column has a formula at the bottom that will "count" the box if it has data in it. The calculations will happen automatically so there is no need to alter or enter information in this section. The totals should be reconciled with the ROW plan to ensure all rights were acquired.

If you have multiple displacements for one parcel you will need to type in the number of displacements in the appropriate column and then change the formula in the total row from a "CountA" to an "Auto Sum".

Example:

	GENERAL ACQUISITION											RELOCATION										
						Date			Effective Date	Date Permit or						Non-Res	idential	_				
R/W Plan Sheet#	Parcel Number	Owner	Pre- NEPA	Fee	Access Rights		Esmt.* N/L Expires	Effective Date TCE	Date TCE Expires	Permit or Right of Entry	Right of Entry Expires	Date Acquired	Possession Date (P&U Only)	None	Res.	Bus.	Farm	NPO	РРО			
106	022605-9000	Norris		Х								1/21/15		X					х			
106	022605-9215 022605-9216	Money	x	x		Р		2/1/15	8/30/15			2/1/15		x								
	022605-9325 022605-9326																					
107	022605-9327	Big Blue Diner		x		P		2/1/15	8/30/15			2/1/15				x			ĺ –			
108	022605-9456	Strand	X	х	X							3/1/15			2							
109	022605-9165	State Parks				N	4/30/45					4/30/15		X								
111	022605-8500	Dreamy		Х								4/1/15			1							
112	022605-7852	Kort	_	X									3/6/15									
	6		2	5	1	3	1	2		0					3	1	0	0	1			

Certificate No. 2 gency: ABC Count

L=Lease*
*Non-permanent easements and leases subject to FHWA approval

Best practices:


ROW Plan – for ease of certification it is recommended that you do not rely solely on Tax Identification numbers as they do not define a parcel acquisition. It is better to assign a parcel number that will identify the entire acquisition which could encompass multiple tax parcel numbers.

If your agency uses both tax parcel numbers and assigned numbers, the use of numbers must be consistent between the ROW plan, ROW certification, parcels, and all file documents.

RES-397b – Instructions for Certificate 2 Worksheet Created 6/2015

Appendix 25.182 LPA Certification Worksheet -Certificate 3 Sample 3/8/18 Estimated Possession or Clear Date DPPO NPO 0 Psid Farm 0 Non-R ELOCATION Bus. Res. m None × Possession Date (P& U Only) Acquired 2/1/15 2/1/15 F.A. No.: STPU 2145(001) Date Date Permit or Right of Entry Expires Effective I Date Permit or Right of Entry Certificate No. 3 Agency: ABC County Project Title: NW Gold Trail Project 0 Page 1 Date TCE Expires **IIS ITION** 8/30/15 8/30/15 Effective Date TCE 2/1/15 2/1/15 Date Esmt.* N/L Expires *Non-permanent easements and leases subject to FHWA approval Esmt.* P/N/L ٩ 2 m Access Rights Fee ഹ × ×× Pre-NEPA N Excepted Parcels ig Blue Dine Owner Parcel Number 022605-9216 022605-9325 022605-9326 022605-9327 GENERAL 2605-9215 ە =Lease R/W Plan Sheet # 10, LPA-397 10/2014

Appendix 25.182a LPA Certificate 3 Worksheet – Instructions



Worksheet Format:

Please do not alter the form by adding or deleting columns as it will affect formulas that automatically compute based on data entered into the spreadsheet. Rows can be added or deleted based on need. It is recommended that adding or removing rows occur between row 4 and row 23.

Creating a List within a Cell:

	GENERAL	
R/W Plan		
Sheet #	Parcel Number	Owner
106	022605-9000	Norris
	022605-9215	
106	022605-9216	Money
	022605-9325	
	022605-9326	
107	022605-9327	Big Blue Diner


A list of information can be added to a single cell by clicking the "Alt" key at the same time and clicking on the "Return" key.

Selecting Correct Form:



The excel spreadsheet is set up as a single workbook with tabs at the bottom left corner of the screen. Select the Cert 3 tab to complete the worksheet.

Electronic Worksheet Instructions:



RES-397b – Instructions for Certificate 2 Worksheet Created 6/2015


The electronic instructions to complete the worksheet are embedded in each title cell of row 3. Either hover the mouse of the title cell or left click in the cell and the instructions will appear. Once you remove the mouse or click on another cell the instructions will disappear.

Header:

Certificate No. 3 Agency: Name of Agency Project Title: Project Title F.A. No.: Federal Aid No.

Agency Name: Enter acquiring agency name. Project Title: Enter complete project title which was used on the STIP. F.A. No.: Enter the federal aid number for the project.

General Section:



R/W Plan Sheet #: Enter the ROW plan sheet number on which the parcel is shown. Parcels should be listed in sequential order according to the ROW plans.

Parcel Number: The parcel numbers should be listed in the order shown on the ROW plans. Enter the parcel number as identified on the Right of Way Plan. If there are multiple parcels numbers making up the larger parcel determination, they should be shown as a single entry on one line to ensure the parcel count is accurate(use Alt enter function). Please note ROW Plans should be consistent with the certification worksheet.

Owner: Enter the owner name (last name, first name or business name). If there are multiple owners, they should be shown as a single entry on one line to ensure the parcel count is accurate(use Alt enter function).

Acquisition Section:

					AC	QUISITION					
Esmt.* Permit or Right of Possession				Date							
				Esmt.*			Permit or	Right of		Possession	Estimated
Pre- Access Esmt.* N/L Effective Date TCE Right of Entry Date Date (P&L NEPA Fee Rights P/N/L Expires Date TCE Expires Entry Date Date (P&L	Pre- NEPA	Fee	 		Effective Date TCE	Date TCE Expires	Right of Entry	Entry Expires	Date Acquired	Date (P&U) Only	Possession Date

Pre NEPA: If an offer was made on a parcel prior to environmental approval (NEPA), place an "X" in cell. For all offers made on parcels after environmental approval this field should be left blank. **Fee:** If fee simple rights (exclusive use and occupancy) were acquired from any portion of the parcel, place an "X" in the cell.

RES-397b – Instructions for Certificate 2 Worksheet Created 6/2015

Access Rights: Access rights apply to limited access facilities (such as interstate, WSDOT access breaks). If access rights (including light, view, and air) were acquired from any portion of the parcel, place an "X" in the cell.

Esmt.* P/N/L: If a permanent (perpetual), non-permanent (defined term), or lease was acquired from any portion of the parcel, place an "P" for permanent easement, or an "N" for non-permanent easement, or an "L" for lease in cell. *If something less than a permanent easement is acquired FHWA approval is required.

Date Esmt.* N/L Expires: If you have FHWA approval to acquire a non-permanent easement or lease, enter the expiration date identified in the easement/lease in this cell. This column is not used in the case of a permanent easement.

Effective Date TCE: If a temporary easement is acquired for construction purposes on any portion of the parcel, enter the start date of the TCE. This is normally the same date as the date acquired. This is the date the agency has legal and physical possession, which is also referred to as the payment available date. Possession cannot occur prior to payment to the property owner. In the case of donations, the effective date is the possession date.

Date TCE Expires: Enter the date the temporary construction easement expires as specified in the temporary easement. Agencies should always use a specific expiration date to avoid clouding a property owner's title.

Effective Date Permit or Right of Entry: Permits or right of entries are obtained for any portion of the parcel from other agencies to perform work on their property and normally without payment of compensation, such as tying into another jurisdiction's road. Situations that involve temporary work between agencies, does not have to follow the URA process. If a permit or right of entry was obtained for construction activities required for the project, enter the start date of the permit or right of entry. This is normally the same date as the date acquired. Preliminary testing or studies in advance of construction activities are not required to be certified since the work is not part of the PS&E. Also, "beneficial" permits from private property owners are not required to be certified since the work is not required for the project itself and can be eliminated from the contract if the owner were to revoke the permit.

Date Permit or Right of Entry Expires: Enter the date the permit or right of entry expires as specified in the permit or right of entry.


Date Acquired: Date acquired is the date the agency has legal and physical possession and reached final settlement, which is also referred to as the payment available date. Possession cannot occur prior to payment to the property owner. If the payment is mailed, the agency should add 5 days to the mailing date. In the case of donations, the effective date is the possession date. Enter the date the property was acquired. This must be filled in for each parcel acquired except in the case where final settlement has not been reached (see possession date below) even if the same date appears in other columns. **Possession Date (P&U Only):** The possession date is the date the agency has the right to occupy and use the portion of the parcel needed for the project. Enter the date the agency obtained possession and use of the property. Possession cannot occur prior to payment to the property owner. In the case of a negotiated P&U, if the payment is mailed, the agency should add 5 days to the mailing date. If the payment is deposited into the court in the case of stipulated P&U, enter the date of receipt by the court clerk's office. This is only applicable in situations in which all necessary rights of way have not been acquired because final settlement has not been reached.

Estimated Possession or Clear Date: This column is only used if there are parcels excepted from the certification which are shown at the bottom of the spreadsheet highlighted in orange. Enter the date the agency estimates they will obtain possession or the date the parcel will be cleared for certification (occupants relocated, improvements cleared from the right of way, cost to cures completed).

RES-397b – Instructions for Certificate 2 Worksheet Created 6/2015

<u>NOTE:</u> Refer to the Sufficient Property Rights flow chart (Appendix 25.174 & 25.175) for actual definition of property rights.

Relocation Section:



None: If there was no relocation on the parcel place "X" in cell. Even in situations where projects have no relocation, the cell should not be left blank.

Res: If your project displaced a residential owner or tenant occupant from the parcel place an "X" in the cell. If there are multiple displaced persons for one parcel number, type in the number (you will need to change any other cells in the column marked with an "x" to a number) and change the formula in the total row to auto sum.

Bus.: If your project displaced a business, including qualifying residential landlords (not to be confused with a business that has to relocate personal property only), place an "X" in the cell. If there are multiple displaced businesses for one parcel number, type in the number (you will need to change any other cells in the column marked with an "x" to a number) and change the formula in the total row to auto sum.

Farm: If your project displaced a farm, place an "X" in the cell. If there are multiple displaced farms for one parcel number, type in the number and change the formula in the total row to auto sum.

NPO: If your project displaced a Non-Profit Organization (NPO), place an "X" in the cell. If there are multiple displaced NPOs for one parcel number, type in the number (you will need to change any other cells in the column marked with an "x" to a number) and change the formula in the total row to auto sum.

PPO: If your project displaced Personal Property Only (PPO), place an "X" in the cell. If there are multiple PPO displacements for one parcel number, type in the number (you will need to change any other cells in the column marked with an "x" to a number) and change the formula in the total row to auto sum.

Calculated Totals Section:

	GENERAL			ACQUISITION											RELOCATION						
										Effective	Date						Non-Res	idential			
							Date				Permit or										
R/W							Esmt.*			Permit or		-	Possession							Estimated	
Plan			Pre-		Access		N/L		Date TCE		Entry	Date	Date (P&U)							Possession	
Sheet#	Parcel Number	Owner	NEPA	Fee	Rights	P/N/L	Expires	Date TCE	Expires	Entry	Expires	Acquired	Only	None	Res.	Bus.	Farm	NPO	PPO	Date	
																				(
	0		0	0	0	0	0	0		0					0	0	0	0	0		

Column Totals: Each column has a formula at the bottom that will "count" the box if it has data in it. The calculations will happen automatically so there is no need to alter or enter

RES-397b – Instructions for Certificate 2 Worksheet Created 6/2015

information in this section. The totals should be reconciled with the ROW plan to ensure all rights were acquired.

If you have multiple displacements for one parcel you will need to type in the number of displacements in the appropriate column and then change the formula in the total row from a "CountA" to an "Auto Sum".

Example:

	GENERAL							AC	QUISITION							RELOO	ATION			
							Effective Date										Non-Re	sidenti	al	
W Plan heet #	Parcel Number	Owner	Pre- NEPA	Fee	Access Rights	Esmt.* P/N/L	Date Esmt.* N/L Expires	Effective Date TCE	Date TCE Expires	Date Permit or Right of Entry	Permit or Right of Entry Expires	Date Acquired	Possession Date (P&U Only)	None	Res.	Bus.	Farm	NPO	РРО	Estimated Possession or Clear Date
106	022605-9000	Norris		X								1/21/15							x	
	022605-9215																			
106	022605-9216	Money	X	X		Р		2/1/15	8/30/15			2/1/15		X						
107	022605-9325 022605-9326 022605-9327	Big Blue Diner		×		Р		2/1/15	8/30/15			2/1/15				×				
	022605-9456	Strand	x	x	x			2/2/23	0/30/13			3/1/15			2	~				
105	022605-9165	State Parks				N	4/30/45					4/30/15		x	_					
111	022605-8500	Dreamy		X								4/1/15			1					
112	022605-7852	Kort		X								5/2/15	3/6/15	X						
	022605-9512 022605-7256	Blossom	-	X		Р								X						10/15/1
108	022605-7256	Falkner		X		P								X						10/15/1
			+		<u> </u>															
	6		2	5	1	3	1	2		0					3	1	0	0	1	

Best practices:

ROW Plan – for ease of certification it is recommended that you do not rely solely on Tax Identification numbers as they do not define a parcel acquisition. It is better to assign a parcel number that will identify the entire acquisition which could encompass multiple tax parcel numbers.

If your agency uses both tax parcel numbers and assigned numbers, the use of numbers must be consistent between the ROW plan, ROW certification, parcels, and all file documents.

RES-397b – Instructions for Certificate 2 Worksheet Created 6/2015

26.1 General Discussion

A 10 percent National aspirational goal was established by U.S. DOT for the participation of Disadvantaged Business Enterprises (DBEs) in transportation contracting, as a tool to evaluate equal opportunity in the award and administration of U.S. DOT- assisted contracting and address the effects of past and current discrimination. Requirements of the DBE Program, as prescribed in 49 CFR Part 26 and USDOT's official interpretations (i.e. Questions and Answers), apply to all recipients (and sub-recipients) of highway, transit, and airport funds.

A local agency, when participating in programs funded in whole or in part with federal funds made available by the Washington State Department of Transportation (WSDOT), must adhere to WSDOT's DBE Program Plan.

While WSDOT's Office of Equal Opportunity (OEO) has the overall responsibility for administration and implementation of WSDOT's DBE Program, local agencies (as sub-recipients) also have an important role to ensure that their federally-assisted contracts are administered in accordance with 49 CFR Part 26 and the state's approved DBE Program Plan, which is available on WSDOT's website.

WSDOT's OEO, in coordination with Local Programs, will conduct compliance reviews of the local agency's administration of the DBE Plan. Local agencies found to be in noncompliance may be subject to formal enforcement action (suspense or loss of federal funds and/or CA status). A finding of noncompliance will result from the failure to comply with the requirements of WSDOT's DBE Program Plan.

The following assurance statement shall be included in all federally-assisted advertisements, agreements, contracts, and all subcontracts:

The contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of USDOT-assisted contracts. Failure by the contractor to carry out these requirements is a material breach of this contract which may result in the termination of this contract or such other remedy as the recipient deems appropriate, which may include, but is not limited to: (1) Withholding monthly progress payments; (2) Assessing sanctions; (3) Liquidated damages, or (4) Disqualifying the contractor from future bidding as non-responsible.

26.2 Procedures

21. Local Agency DBE Liaison Officer – The local agency is responsible for ensuring program compliance and monitoring its contractor's and/or Consultant's DBE activities. To accomplish this, a DBE liaison officer must be appointed by the Local Agency. This liaison officer must be an administrator responsible to the chief executive of the agency. This administrator should have the authority to delegate the responsibility to the people who perform the contractor compliance function. The liaison officer's duties are to ensure compliance with WSDOT's DBE Program Plan by the local agency and by their contractors/consultants.

22. DBE Firm(s) Certification – The Washington State Office of Minority and Women's Business Enterprise (OMWBE) is the sole authority in the State of Washington to perform certification of all minority business enterprises, women business enterprises, and socially and economically disadvantaged business enterprises for programs administered by any State, local, or Federal agency. This statutory authorization extends to and binds all USDOT DBE Program recipients in the State of Washington. In order to count as DBE participation by prospective bidders on federally funded projects, firms must be currently, certified by OMWBE. The directory of currently certified DBE firms is available on the OMWBE's website. The directory list can be accessed via OMWBE's website at omwbe.diversitycompliance.com (Diversity Management and Compliance System - DMCS) or by calling 360-664-9770 or toll free (866) 208-1064. Firms not listed in the OMWBE's database will not count towards DBE participation on new contracts.

23. Vacant

24. Establishment of Project DBE or FSBE Goals – The Local Programs Project Development Engineer will review each construction project or consultant agreement to determine if it involves work or scope elements that are conducive to DBE or FSBE participation. To initiate this review, the local agency must submit an engineer's estimate for a construction project or a detailed scope and cost estimate for a consultant agreement with their suggested **goal**, to the Region Local Programs Engineer when the contract work or consultant agreement scope is determined. The estimate must show the item quantities or scoping costs of the project.

- Construction funding will <u>NOT</u> be obligated prior to the project review and determination of DBE or FSBE goals.
- PE costs will be obligated, but the Local Agency <u>CANNOT</u> advertise for Consultant Services, prior to a DBE or FSBE goal determination for the agreement.

For alternate construction contracting delivery (such as Design-Build), Local Agencies shall request approval from Region Local Programs Engineer. If a local agency has, any other projects tied to a federally funded project that utilizes one set of bid documents, the total of both projects are considered as a federal aid project for DBE or FSBE goal setting purposes.

The goals for federal aid projects will be set under one of the following categories based on the projected participation level during the year to achieve WSDOT's overall goal:

- DBE Goal
- FSBE Goal

The Local Programs Project Development Engineer will establish a DBE or FSBE goal for the construction contract or consultant agreement. The elements considered by WSDOT in determining state and local agency project contract or consultant goals are available on the WSDOT OEO web page (www.wsdot.wa.gov/EqualOpportunity/ default.htm)

25. DBE Provisions in the Plans, Specifications, and Estimates (PS&E) – After the DBE or FSBE goals are determined, the applicable WSDOT General Special Provision (GSP), for the type of goal set, as outlined above shall be included in the PS&E. These GSPs are available on the WSDOT website or from the Region Local Programs Engineer. Only the WSDOT and APWA GSPs are approved for use on a FHWA funded project.

To complete the DBE requirements in the PS&E one of the following applies.

- When a DBE goal is established, DOT Form 272-056, DBE Utilization Certification, DOT Form 422-031, DBE Written Confirmation, DOT Form 272-058, DBE Trucking Credit Form, and DOT Form 272-054, DBE Bid Item Breakdown, MUST be included in the proposal given to each bidder. These forms are available from the Region Local Programs Engineer.
- 2. When a FSBE goal is established, the DBE Utilization Certification and the DBE Written Confirmation forms are not required. The DOT Form 350-077, DBE Truck Unit Listing Log, and DOT Form 272-054, DBE Bid Item Breakdown are still required.

26.3 Contract Procedures

31. Bid Opening – Each bid proposal must be reviewed to determine if the bid is responsive. For a contract with DBE goals, each proposal shall contain the following documents, per *Construction Manual* Section 1-07.11.

- DBE Utilization Certification Form 272-056
- DBE Written Confirmation Form 422-031
- DBE Trucking Credit Form 272-058 (if applicable)
- DBE Bid Item Breakdown Form 272-054
- If the prime is proposing to use a DBE broker, they must also submit the broker agreement as part of the bid package.

Failure to accurately complete these forms will be considered as evidence that the proposal is nonresponsive and, therefore, is not eligible for award.

In order to be counted towards the contract's DBE goal, the DBE firm named by the contractor in the bid proposal shall be certified by OMWBE, in the scope of work listed on the DBE Utilization Certification form and in the Bid Item Breakdown. The firm must be and currently shown in the (DMCS) to be eligible for work on a FHWA funded project.

To determine whether a firm is certified as a DBE and eligible to perform work on a FHWA funded project, you must verify the firm's certification status in OMWBE's Directory of Certified Firms available at www.omwbe.diversitycompliance.com. Document your efforts in the project file. Suspended DBE Firms are not shown in DMCS. Firms that are suspended (and not shown) cannot be used to meet the condition of award goal nor be counted as DBE participation on any new contracts issued subsequent to the date of suspension.

Questions related to the content of the directory can be directed to OMWBE at 360-664-9770 or toll free 866-208-1064.

To meet DBE goals assigned to a project, firms that are not certified or certified firms that are under suspension at the time of bid opening cannot be accepted/counted by the local agency for participation, as a Condition of Award (COA) Contractor/ Subcontractor on the project.

32. Selection of the Successful Bidder

- 1. Selection of Successful Bidder when a DBE goal has been assigned to a Federal-aid project:
 - a. The successful bidder shall be selected on the basis of having submitted the lowest responsive bid and, in order to be responsive, making good faith efforts to meet the DBE goal. The bidder can meet this requirement in either of two ways:
 - i. Documenting that it has obtained enough DBE participation (commitments) to meet the goal; or,
 - ii. Documenting that it has made adequate Good Faith Efforts (GFE) to meet the established DBE goal. A bidder is required to submit GFE documentation with their proposal only in the event that the bidder's efforts to solicit sufficient DBE participation were unsuccessful.
 - b. GFE means that the bidder must show that it took all necessary and reasonable steps to achieve the DBE goal, and by their scope, intensity, and appropriateness to the objective, the bidder could reasonably be expected to obtain sufficient DBE participation, even if the bidder was not fully successful in meeting the established DBE goal. Efforts done as a matter of form or for the sake of appearance are not considered "good faith efforts" to meet the contract requirements for DBE utilization.

Should the low and otherwise responsive bidder fail to attain the goal and not provide adequate GFE documentation in the bid submittal, its bid will be determined to be nonresponsive, and the next low responsive bid will be reviewed for acceptance. Agencies that have projects with mandatory DBE goals, shall submit the following items for the three apparent low bidders, to the Region Local Programs Engineer (LPE) to obtain Headquarters Local Programs (HQLP) concurrence to award, **before** the contract is officially awarded to the apparent responsive low bidder.

- The corrected and certified bid tabs
- The DBE Utilization Certification
- The DBE Written Confirmation Documents
- The DBE Trucking Credit form (as appropriate)
- DBE Bid Item Breakdown form
- All broker agreements (as applicable)

Failure to gain HQLP concurrence prior to award on every project with DBE goals or the subsequent award of a contract to a nonresponsive bidder will jeopardize the federal funding of the project.

- c. If the apparent low bidder identifies that they want GFE consideration and submits GFE documentation with the bid, the Local Agency will submit that documentation to the Region LPE for approval action prior to awarding the project. GFE documentation must include copies of each DBE and non-DBE subcontractor quote submitted to the bidder when it selects a non-DBE subcontractor over a DBE for work on the contract.
- 2. Administrative Reconsideration of GFE Documentation A Bidder has the right to request reconsideration if the GFE documentation submitted with their Bid was determined to be inadequate.
 - a. The Bidder must request reconsideration within 48 hours of notification of being nonresponsive or forfeit the right to reconsideration.
 - b. An OEO official who did not take part in the original GFE determination will be assigned to review the reconsideration of the GFE documentation and provide a final decision on the validity of the documentation.
 - c. Only original GFE documentation as submitted at the time of bid or as supplement to the Bid shall be considered. The Bidder shall not introduce new documentation at the reconsideration hearing.
 - d. The bidder shall have the opportunity to meet in person with the OEO official assigned during the reconsideration hearing for the purpose of setting forth the Bidder's position as to why the GFE documentation demonstrates a sufficient effort. The bidder may provide further explanation or clarification about the information and materials included in the original GFE package during the hearing.

- e. The OEO official shall provide the Bidder with a written decision on reconsideration within five working days of the hearing explaining the basis for their finding.
- f. The result of the reconsideration process is final and not administratively appealable to the USDOT.
- 3. **Brokering** If the apparent low bidder selects an DBE Broker (or a service provider for providing a bona fide service) to meet part of the established DBE goal, a DBE Broker Agreement is required to be submitted as part of the Proposal or as a Supplement to the Bid. To be considered responsive, the Broker Agreement shall document the fees or commissions charged. The fee/ commission shall not exceed 5% of the cost of the service being provided by the DBE broker.
- 4. **Trucking** When a DBE Trucking firm is used to meet the established DBE goal, the DBE Trucking Credit Form (DOT Form 272-058) is required to be submitted as part of the Proposal or as a Supplement to the Bid. The Form shall identify the items to be hauled, the type of trucks to be used, and the number of trucks currently owned by the DBE firm.

33. Condition of Award Letter – The condition of award letter carries the same contractual obligation as the contract specifications. Examples of a FSBE and a DBE goal award letters are included in the appendices of Chapter 46. The information contained in the body of these examples must be included in the local agency award letter. The award letter shall be on the local agency's letterhead (award letters submitted on consultant letterhead will be returned for correction).

Attach a copy of the letter to the contract papers that you send to your contractor for signature. The Region Local Programs Engineer will provide additional information on subletting by DBE contractors.

34. Between Award and Execution – The contractor shall provide all of the information described in the GSPs including a bidders' list. The list shall include all firms (names and addresses) that submitted a bid or quote (successful and unsuccessful) in an attempt to participate on the project. The local agency shall immediately notify the Region Local Programs Engineer by email with the name and address of the successful contractor for forwarding to the OEO's contract compliance officer.

Similarly, the Local Agency shall provide WSDOT with a list of all bidders (successful and unsuccessful) who submitted a bid on the prime contract.

35. Monitoring DBE's During Construction – The local agency must place special emphasis on the DBE requirements at the preconstruction conference. Changes to the work of a Condition of Award DBE shall be handled in accordance with the GSP. All change orders affecting the work of DBEs shall be submitted to the Region Local Programs Engineer for HQLP concurrence prior to executing the change order.

Monitoring the work of DBE/FSBE firms is extremely important, and necessary to determine appropriate credit towards contract goals. You must ensure that the work commitments were actually performed by the firm(s) to which the work was committed. Project diary documentation of the DBEs' activities on the project must

be performed in the same manner as is done on the prime contractor and any other subcontractor's activities.

In order to receive credit for DBE or FSBE participation a DBE firm must be performing a Commercially Useful Function (CUF) on that contract. See GSPs for additional information on CUF.

Hence, in addition to the project diary, the local agency must document that each DBE working on the project is performing a Commercially Useful Function (CUF). This is also part of the requirement of the final certification signed by the agency at the end of the project.

Commercially Useful Function On-Site Reviews – The Local Agencies will perform a CUF On-Site Review on every DBE Contractor, Subcontractor, Regular Dealer, Supplier and Manufacturer performing work or supplying materials on the project. The reviews are required anytime a DBE or FSBE contractor works on a project, regardless of whether or not they have Condition of Award commitments. If a CUF has not been performed, participation credit for the firm's work cannot be applied towards the contract goal nor the project's overall goal.

Additionally, the agency shall track work that DBE sub-contractors sublet to lower tier sub-contractors, as credit can only be received if the lower tier sub-contractors are certified as a DBE contractor to perform the specific type of work. If the lower tier sub-contractor(s) is not a DBE or not certified to perform the work, the value of this work cannot be counted toward the contract goal (e.g., be deducted from the DBE amount to be credited to the project).

Conducting DBE/FSBE CUF reviews is a two-step process, whereby the Local Agency completes the first step and Region OEO compliance specialist completes the second step. Contracts funded with Federal funds shall utilize the following forms, as applicable:

- DOT Form 272-052, DBE CUF On-Site Review Form for Construction Contractors/ Subcontractors
- DOT Form 272-064, DBE CUF On-Site Review Form for Regular Dealer/ Manufacturers
- DOT Form 272-051, DBE CUF On-Site Review Form/CUF Architect & Engineering/ Professional Services Firm

Note: All on-site Reviews submitted after June 03, 2019 shall utilize the most current forms.

Once the On-Site Reviews are completed, OEO Compliance Specialist will upload the CUF forms into DMCS:

As mentioned above, the local agency shall utilize WSDOT's "CUF On-site Review Forms" listed above for purposes of documenting CUF for each DBE contractor/ consultant. See Section 26.5 Forms for the DBE On-Site forms and instructions.

DBE On-site reviews must be conducted, at least once per construction season,

- At the start of work (for short duration work only), or
- At the peak period of work, and
- Whenever changes in the performance of the work warrants its completion.

The review should be completed per on-site observations, documentation review, and interviews of contractor's personnel. If there is evidence that a DBE firm may not be performing a CUF, immediately contact your Region Local Programs Engineer.

The Local Agency shall submit the CUF review form to the Region Local Programs Engineer within **14 calendar days** of the completion of the agency's section.

If a DBE trucking firms are utilized, in order to receive credit for DBE participation, the local agencies shall follow Chapter 1 of the *Construction Manual* M 41-01 to ensure compliance with DBE Program requirements.

The WSDOT GSP, WSDOT's DBE Program Plan, and Chapter 1 of WSDOT's *Construction Manual* M 41-01 shall be followed to ensure compliance with DBE Program requirements.

WSDOT's Office of Equal Opportunity (OEO) may also perform an investigation into CUF matters if the outcome of a CUF review reflects questionable activity of the DBE firms performing work on Federal-aid local agency projects.

36. Prompt Payment (Progress and Return of Retainage) – Local agencies must comply with State and Federal prompt payment laws. In addition, local agencies are expected to monitor and enforce the prompt payment requirements under State Law (as well as 49 CFR Part 26.29), as regards their contracts with prime contractors. Monitoring and enforcing prompt payment (associated with progress payments and return of retainage) requires the contracting agency to verify (in DMCS) that payments to subcontractors are commensurate with the subcontractors' work scope and are processed/issued within the allowed timeframe. Prompt payment violations on Federal-aid contracts are a breach of contract. When violations are found to exist, local agencies are expected to enforce the terms of the contract by taking appropriate enforcement action.

Monthly Retainage Report – The Prime Contractor must maintain an up to date accounting of any retainage withheld from subcontractors or lower tier subcontractor during the project. The Monthly Retainage Reports shall be submitted to the Local Agency within 20 calendar days after the Prime Contractor receives their monthly progress payment. The Prime shall submit the current retainage withheld on the Monthly Retainage Report (DOT Form 272-065). The submittal of the Monthly Retainage Report is required for every month between award and final acceptance by Local Agency or until the release of all retainage for every Subcontractor and lower tier Subcontractor.

Note: State law requires payment to subcontractors within **ten days** of receipt of monthly payment from agency to the prime contractor. The DBE regulations require prime contractors to return retainage to subcontractors upon satisfactory completion of the subcontractors' work. A subcontractor's work is deemed satisfactorily completed

when the contract owner has made payment to the prime contractor that covers the work having been performed by the subcontractor. Refer to the most current version of the *Standard Specifications* Section 1-08, Prosecution and Progress along with RCW 39.04.250, RCW 39.76.011, RCW 39.76.020, and RCW 39.76.040 for more detailed "Prompt Payment" requirements.

37. During Construction – The prime contractor shall enter all payment information into the WSDOT DMCS (wsdot.diversitycompliance.com) each month for all federal aid projects and select state-funded projects. The prime contractor shall enter the amounts received from the agency and the amounts paid to all firms involved with the contract (Zero payments shall be marked accordingly). All firms shall confirm the payment amounts received from the prime contractor each month.

Monitoring DMCS Payments - The local agency shall confirm the accuracy of the date that the prime contractor received payment from the local agency. In addition, the local agency shall verify that the prime contractor is entering payments at least once a month for all subcontractors having performed work on the project. The local agency should expect to see the prime's payment and the payments to the subcontractors within 15 days of the agency's payment to the prime contractor. When deviations or discrepancies are identified in the payment reporting, the local agency shall notify the prime contractor immediately. All payment information shall be entered monthly and include the actual date of the payment. As mentioned above, violations of this contract requirement is considered a breach of contract and must be enforced by the local agency accordingly.

38. Upon Completion – The prime contractor will record in the system, when the final payment is made to each Subcontractor or Consultant firm and when the final payment for the project is received from the agency. Similar to progress payments, Subcontractor and Consultant firms must confirm the receipt of the final payment. The agency shall make notification of final project payment to the Local Programs Project Development Engineer at the completion of the project.

In addition, for each contract, local agencies must document (in the form of a Written Certification see Section 26.5 Forms) that it has reviewed the contracting records and monitored the work site and determined that work committed to the DBEs at contract award (and subsequently) was actually performed by said DBEs – See Section 26.5 Forms.

Note: Federal-aid contracts cannot be closed until all Federal contract requirements are satisfied. This includes DBE prompt payment requirements (pertaining to progress payments and return of retainage). Refer to LAG Manual Chapter 53 for further details.

39. Records and Reports – The local agency will maintain such records and provide such reports as necessary to ensure full compliance with WSDOT's DBE Program Plan.

Upon request from the OMWBE, WSDOT, or the USDOT operating administrations (e.g., FHWA), the local agency shall submit the records deemed necessary for inspection, auditing, and review purposes.

26.4 Consultant Agreement Procedures

The consultant agreement procedures for DBE administration differ somewhat from the construction contract approval process outlined above, as the agreement is negotiated after selection of the most qualified firm to perform the scope of work.

41. Selection of the most qualified Firm – After selection and negotiations with the most qualified firm and before contract execution, the Local Agency must submit the DBE Participation Plan and Good Faith Effort (GFE) documentation, if applicable, that was submitted by the successful firm to the Region Local Programs Engineer for concurrence. During this review, Local Programs will review the plan and GFE documentation to see if proposed DBE firms are certified to perform the scope of work and any GFE documentation that was submitted as part of the DBE Participation Plan before concurrence to execute the agreement is given to the Local Agency.

42. Monitoring the DBE's during the life of the Agreement – The Local Agency must place a special emphasis on the approved DBE Participation Plan during the life of the agreement. The consultant shall report monthly (to the local agency) on its progress towards achieving the commitments outlined in the DBE Participation Plan. The agency must inquire and monitor the plan to make sure the consultant is on track to meet the planned goal and if any changes are needed to the plan to ensure that the approved goal is met. If changes are needed to the original DBE Participation plan, the local agency must submit them to the Region Local Programs office for concurrence prior to documenting that approval with an executed supplement to the consultant agreement.

In order to receive credit for DBE participation (count towards the contract DBE goal) a DBE firm must be performing a Commercially Useful Function (CUF) on that contract. The CUF process is outlined in Section 26.35 of this chapter. Local agency must document that each DBE working on the project is performing a Commercially Useful Function (CUF). The form "DBE On-Site Review" shall be used by the local agency for purposes of documenting CUF for each DBE consultant. See Section 26.5 Forms for the DBE On-Site review form for Architect & Engineering/Professional Services Firms. DBE On-site reviews must be conducted:

- At the start of work (for short duration work only), or
- At the peak period of work, and
- Whenever changes in the performance of the work warrants its completion.

If there is evidence that a DBE firm may not be performing a CUF, immediately contact your Region OEO compliance specialist.

This completed form becomes a part of the local agency's project records. The Local Agency shall submit the CUF review form to the Region Local Programs Engineer within **15 calendar days** of the completion of the agency's section.

The WSDOT Local Agency Consultant Agreements and Consultant's DBE Participation Plan shall be followed to ensure compliance with the DBE Program requirements. WSDOT's Office of Equal Opportunity (OEO) may also perform an investigation into CUF matters if the outcome of a CUF review reflects questionable activity of the DBE firms performing work on Federal-aid local agency projects (as OEO determines necessary/appropriate).

43. Prompt Payment (Progress Payment) – Local agencies must comply with State and Federal prompt payment laws. In addition, local agencies are expected to monitor and enforce the prompt payment requirements under State Law (as well as 49 CFR Part 26.29), as regards their agreements with prime consultants. Monitoring and enforcing prompt payment requires the contracting agency to verify (in DMCS) that payments to subconsultants are commensurate with the subconsultants' work scope and are processed within the allowed timeframe. Prompt payment violations on Federal- aid agreements are breach of agreement. When violations identified the local agencies must enforce the terms of the agreement by taking appropriate enforcement action.

State law requires payment to subconsultant(s) within ten days of receipt by the prime consultant. Refer to RCW 39.04.250, RCW 39.76.011, RCW 39.76.020, and RCW 39.76.040 for more detailed "Prompt Payment" requirements.

44. During Contracting Period – The prime consultant shall enter all payment information into the WSDOT DMCS (wsdot.diversitycompliance.com) each month for all federal aid projects and select state funded projects. The prime consultant shall enter the amounts received from the agency and the amounts paid to all firms involved with the contract (Zero payments shall be marked accordingly). All firms shall confirm the payment amounts received from the prime consultant each month and the local agency shall verify these entries in the WSDOT Diversity Compliance System. All payment information shall be entered monthly and include the actual date of the payment.

45. Upon Completion – The prime consultant will record in the system, when the final payments are made to each firm and when the final payment for the project is received from the agency. Subcontractor and firms must confirm the receipt of the final payment. The agency shall make notification of final project payment to the Local Programs Project Development Engineer at the completion of the project.

In addition, for each agreement, local agencies must document (in the form of a Written Certification, see Section 26.5 Forms) that it has reviewed the agreement records and monitored the work site and determined that work committed to the DBEs at agreement execution (and subsequently) was actually performed by said DBEs – See Section 26.5 Forms.

46. Records and Reports – The local agency will maintain such records and provide such reports as necessary to ensure full compliance with WSDOT's DBE Participation Plan.

Upon request from the OMWBE, WSDOT, or the USDOT operating administrations (e.g., FHWA), the local agency shall submit the records deemed necessary for inspection, auditing, and review purposes.

26.5 Forms - www.wsdot.wa.gov/forms/pdfForms.html

Bid Forms

272-054	Bid Item Breakdown
272-056	Disadvantaged Business Enterprise Utilization Certification
272-058	DBE Trucking Credit Form
422-031	DBE Written Confirmation Document
nstruction Form	s

Construction Forms

272-051	DBE CUF On-Site Review for Architect & Engineers/Professional
	Service Firms

- 272-052 DBE CUF On-Site Review for Construction Subcontractors
- 272-055 Final DBE Utilization Plan Report
- 350-077 DBE Truck Unit Listing Log
- 272-064 DBE CUF On-Site Review for Regular Dealers/Manufacturers

Appendix 26.51 Vacant

Underutilized Disadvantaged Business Appendix 26.52 Enterprise Utilization Certification



Washington State **Department of Transportation**

Underutilized Disadvantaged Business Enterprise Utilization Certification

To be eligible for Award of this Contract the Bidder shall fill out and submit, as a supplement to its sealed Bid Proposal, an Underutilized Disadvantaged Business Enterprise (UDBE) Utilization Certification. The Contracting Agency shall consider as non-responsive and shall reject any Bid Proposal that does not contain a UDBE Utilization Certification which properly demonstrates that the Bidder will meet the UDBE participation requirements in one of the manners provided for in the proposed Contract. Refer to the instructions on Page 2 when filling out this form or the Bid may be rejected. An example form has been provided on Page 3. The successful Bidder's UDBE Utilization Certification shall be deemed a part of the resulting Contract.

Box 1:

certifies that the UDBE firms listed below have been contacted regarding participation on this project. If this Bidder is successful on this project and is awarded the Contract, it shall assure that subcontracts or supply agreements are executed with named UDBEs. (If necessary, use additional sheets.)

Column 1	Column 2	Column 3	Column 4	Column 5
Name of UDBE (See instructions)	Project Role (See instructions)	Description of Work (See instructions)	Dollar Amount Subcontracted to UDBE (See instructions)	Dollar Amount to be Applied Towards Goal (See instructions)
Underutilized Di Enterprise Con	isadvantaged Busin dition of Award Cont	ess Total UDBE C	commitment Dollar Amo	unt Box 4
	Box 5 the Bidder t goal has been ur	is stating that their attempts to solicit successful and good faith effort will	sufficient UDBE part be submitted in accor	
T Form 272-056U				

	Instructions for Underutilized Disadvantaged Business
Box 1:	Enterprise Utilization Certification Form
	Name of Bidder (Proposal holder) submitting Bid.
	Name of the Project. Name of the Underutilized Disadvantaged Business Enterprise (UDBE). UDBE Firms can be found using the
	search tools under the Firm Certification section of the Diversity Management and Compliance System web page <u>https://wsdot.diversitycompliance.com</u> Repeat the name of the UDBE for each Project Role that will be performed.
Column 2:	The Project Role that the UDBE will be performing as follows;
	Prime Contractor
	Subcontractor Subcontractor (Force Account)
	Work sublet as Force Account must be listed separately.
	Manufacturer
	Regular Dealer
	 Work sublet to a Regular Dealer must be listed separately. Regular Dealer status must be approved prior to Bid submittal by the Office of Equal Opportunity, Washington State Department of Transportation, on each Contract.
	• Broker
	Work sublet to a Broker must be listed separately.
	List each project role to be performed by a single UDBE individually on a separate row(s). The role is used to determine what portion of the amount to be subcontracted (Column 4) may be applied toward meeting the goal (column 5).
	Provide a description of the work to be performed by the UDBE. The work to be performed must be consistent with the Certified Business Description of the UDBE provided at the Diversity Management and Compliance System web page https://wsdot.diversity.compliance.com
	 A Bidder subletting a portion of a bid item shall state "Partial" and describe the Work that is included. For example; "Electrical (Partial) – Trenching".
<u>.</u>	"Mobilization" will not be accepted as a description of Work.
	List the total amount to be subcontracted to each UDBE for each Project Role they are performing.
	This is the dollar amount for each line listed in the certification that the prime intends to apply towards meeting the COA Contract goal. It may be that only a portion of the amount subcontracted to a UDBE in Column 4 is eligible to be credited toward meeting the goal See Note 1 , Note 2 , Note 3 . The Contracting Agency will utilize the sum of this column (Box 4) to determine whether or not the bidder has met the goal. In the event of an arithmetic error in summing column 5 or an error in making appropriate reductions in the amounts in column four, See Note 1 , Note 2 , Note 2 , Note 3 , then the mathematics will be corrected and the total (Box 4) will be revised accordingly.
	For Work sublet as Force Account the bidder may only claim 50% of the amount subcontracted (Column 4) towards meeting the goal (Column 5). This information will be used to demonstrate that the UDBE contract goal is met at the time that the bidder submits their bid. For example; amount sublet as force account = \$100,000 (Column 4) equates to (\$100,000 X 50%) = \$50,000 (Column 5) to be applied towards the goal.
	For Work sublet to a Regular Dealer the bidder may only claim 60% of the cost of the materials or supplies (Column 4) towards meeting the goal (Column 5). For example; Material cost = \$100,000 (Column 4) equates to (\$100,000 X 60%) = \$60,000 (Column 5) to be applied towards the goal
Note 3:	For Work sublet to a Broker the bidder may only claim the fees paid to a Broker towards meeting the goal (Column 4). For example; amount sublet to a broker = \$100,000 (Column 4) equates to (\$100,000 X reasonable fee %) = \$ (Column 5) to be applied towards the goal.
	Box 3 is the COA Contract goal which is the minimum required UDBE participation. The goal stated in the Contract will be in terms of a dollar amount or a percentage in the Contract. When expressed as a percentage you must multiply the percentage times the sum total of all bid items as submitted in the Bidder's Proposal to determine the dollar goal and write it in Box 3. In the event of an error in this box, the Contracting Agency will revise the amount accordingly.
	Box 4 is the sum of the values in column 5. This value must equal or exceed the COA Contract goal amount written in Box 3 or;
	Check Box 5 if insufficient UDBE Participation has been achieved and a good faith effort is required. Refer to the subsection titled, <i>Selection of Successful Bidder/Good Faith Efforts (GFE)</i> in the Contract.
	See the <i>Disadvantaged Business Enterprise Participation</i> specification in the Contract for more information.



Washington State Department of Transportation

Underutilized Disadvantaged Business Enterprise Utilization Certification

To be eligible for Award of this Contract the Bidder shall fill out and submit, as a supplement to its sealed Bid Proposal, an Underutilized Disadvantaged Business Enterprise (UDBE) Utilization Certification. The Contracting Agency shall consider as non-responsive and shall reject any Bid Proposal that does not contain a UDBE Utilization Certification which properly demonstrates that the Bidder will meet the UDBE participation requirements in one of the manners provided for in the proposed Contract. Refer to the instructions on Page 2 when filling out this form or the Bid may be rejected. An example form has been provided on Page 3. The successful Bidder's UDBE Utilization Certification shall be deemed a part of the resulting Contract.

Box 1: <u>A Plus Construction Company</u> certifies that the UDBE firms listed below have been contacted regarding participation on this project. If this Bidder is successful on this project and is awarded the Contract, it shall assure that subcontracts or supply agreements are executed with named UDBEs. (If necessary, use additional sheets.)

Box 2: US 395, Spokane City Limits to Stevens County Line - Paving and Safety

Name of UDBE					
(See instructions)	Project Role (See instructions)	Description of Work (See instructions)	Dollar Amount Subcontracted to UDBE (See instructions)	Dollar Amount to be Applied Towards Goal (See instructions)	
A Plus Construction Company	Prime	Asphalt and concrete paving, asphalt milling, preleveling and pavement repair	N/A	900,000	
In the Line Services, Inc.	Subcontractor (Force Account)	Crack sealing	20,000	10,000	
In the Line Services, Inc.	Subcontractor	Guideposts, joint seal, pavement markers, temporary signage, construction sign installation	200,000	200,000	
The Everything Guys, LLC	Regular Dealer	Rental and sales of highway construction and related equipment and materials	100,000	60,000	
Optimus Prime Trucking, Inc.	Subcontractor	Dump Trucking	50,000	50,000	
Metalheads, Inc.	Manufacturer	Dowel Bars	75,000	75,000	
Erosion Under Control Co.	Broker	Erosion control blankets, straw bales and wattles, sand bags	15,000	250	
		n pl	E		
		XANI			
	Ľ.				
	sadvantaged Busine dition of Award Contr		itment Dollar Amo	ount <u>1,295,250</u> Box 4	
Bv checking I	Box 5 the Bidder is goal has been uns	s stating that their attempts to solicit suffi successful and good faith effort will be su	cient UDBE part bmitted in accor	icipation to mee dance with	



Underutilized Disadvantaged Business Enterprise (UDBE) Written Confirmation Document

See Contract Provisions: UDBE Document Submittal Requirements Disadvantaged Business Enterprise Participation

THIS FORM SHALL ONLY BE SUBMITTED TO A UDBE THAT IS LISTED ON THE CONTRACTOR'S UNDERUTILIZED DISADVANTAGED BUSINESS ENTERPRISE UTILIZATION CERTIFICATION.

THE CONTRACTOR SHALL COMPLETE PART A PRIOR TO SENDING TO THE UDBE.

PART A: To be completed by the bidder

The entries below shall be consistent with what is shown on the Bidder's Underutilized Disadvantaged Business Enterprise Utilization Certification. Failure to do so will result in Bid rejection.

Contract Title:

Bidder's Business Name:

UDBE's Business Name:

Description of UDBE's Work: ____

Dollar Amount to be Applied Towards UDBE Goal:

Dollar Amount to be Subcontracted to UDBE*: *Optional Field

PART B: To be completed by the Underutilized Disadvantaged Business Enterprise

As an authorized representative of the Underutilized Disadvantaged Business Enterprise, I confirm that we have been contacted by the Bidder with regard to the referenced project for the purpose of performing the Work described above. If the Bidder is awarded the Contract, we will enter into an agreement with the Bidder to participate in the project consistent with the information provided in Part A of this form.

Name (printed):		
Signature:		
Title:		
Address:	Date:	
	 -	
DOT Form 422-031U Revised 03/2018		

Appendix 26.54

DBE On-Site Review for Construction Subcontractors/Regular Dealers/Manufacturers

Purpose: This form serves as written certific (DBE) contractor were monitored and evalue 49 Code of Federal Regulation Part 26.55. T termination of work, or changes in contract s	ated according to the C This form also contains	Commercially Us data and quest	seful Function and co tions to supplement r	ounting requirements monitoring of pay	ents of
This form is to be completed at the peak of v for multi-year projects. Once the Project Eng Region Office of Equal Opportunity Com	gineer Office has comp	leted its portion	of the review, this f	orm shall be sen	
This form is to be completed based upon the		Ŭ		•	uments.
Section I: Project and Payment Da Contract Number	ata – To be compl Contract Name	eted by Pro	ject Engineer O	flicer	
Contract Number	Contract Marine				
Prime Contractor	DBE Goal %	Regio	n/Local Agency		
DBE Subcontract Amount	DBE Commitment An	nount	Approx. % d	of DBE Work Con	nplete
DBE Start Date	Total Payments to DE	BE to Date	Federal Aid No.		
DBE Firm Name		DBE Employe	e Interviewed		
DBE Firm Owner		DBE Employe	e Interviewed Title		
DBE Site Supervisor (if not owner)					
Certification Type:		eral Small Busir	ness Enterprise (FSE	BE)	
DBE Contract Type:		ontractor	Lower-tier Subcontr		king/Hauling
DBE Contract Arrangement:	n and Install	or Only)wner/Operator		0 0
	0	•••••••			
Termination/Partial Termination/U	Inderrun		Sectio	on Not Applica	able
Termination/Partial Termination/U 1. Have there been any changes in the proje commitment? If yes, please provide an explanation below.	ect's scope that would a	affect the DBE's		on Not Applica	able

2. Provide the dollar value of any work committed to the COA DBE that was terminated or partially terminated, or was performed by another firm without WSDOT's prior written consent.			
3. If written concurrence was not obtained, did the PEO deny payment to the prime for work that was performed by another firm originally committed to the DBE? If no, please provide an explanation below.	Yes	No	∏ N/A
4. Did the DBE perform at least 75% of its subcontract with its own forces? If no, please provide an explanation below.	Yes	No	∏ N/A
5. Were adjustments made in counting participation where the DBE itself subcontracted any portion of its work to a non-DBE? If no, please provide an explanation below.	Yes	No	∏ N/A
6. Did the prime make every good faith effort to replace the value of work under the commitment not performed by the DBE for any reason? If no, please provide an explanation below.	Yes	No	□ N/A
DOT Form 272-052 Revised 06/2020			

Section II: Project Engineer Office/Local Agency Observations and I DBE Employee Interview Questions			
 Is the person supervising you either the DBE firm owner or a Site Supervisor employed by the DBE firm? If no, please provide an explanation below. 	Yes	No	<u> </u>
2. Does your Site Supervisor direct and schedule all work activities, including material deliveries, without assistance from the Prime or upper tier contractor? If no, please provide an explanation below.	Yes	No	□ N/A
3. Do you work exclusively for the DBE firm on this project and not for any other contractors performing work on this project? If no, please provide an explanation below.	Yes	No	□ N/A
DBE Site Supervisor Questions (if supervision not being performed by the DBE 4. As Site Supervisor, are you a regular, fulltime, employee of the DBE Firm?	Owner)		
If no, please provide an explanation below.	Yes	No	_ N/A

Appendix 26.55

Project Office DBE On-Site Review for Architect & Engineering/Professional Services Firms

(DBE) contractor were moni 49 Code of Federal Regulat	tored and evalua ion Part 26.55. T	ated according his form also o	to the C contains	commercially Useful Function	advantaged Business Enterprise and counting requirements of ement monitoring of payments, compliance.	
in the DBE/UDBE's work so	opes, yearly for i 0 calendar days	multi-year proje s of its comple	ect, and	for each primary scope of wo	anytime there is a significant change ork. This form must be submitted to ssing/incomplete information, it will be	
This form is to be completed	d based upon the	e reviewer's de	termina	tion through observations and	d review of pertinent documents.	
For DBE Firms located out of	of state, interviev	v with DBE will	likely n	eed to be accomplished by av	vailable technology or telephone.	
Section I: Project and	Payment Da	ata - To be f	illed o	ut by Project Manager	•	
1. Contract Number		2. Prime Con	sultant			
3. Project Name				<u>.</u>		
4. DBE Goal			5. Reg	jion/Local Agency		
6. DBE Subconsultant \$				7. DBE Commitment \$		
8. % of DBE Work Complete	ed			I		
9. DBE Start Date				10. DBE Total Payment to Date		
11. DBE Company Name				12. DBE Company Owner		
13. DBE Representative				14. DBE Representative Title		
15. DBE is performing as:	Prime Cor	isultant	Sub-con	sultant		
16. Certification Type:			Federa	Small Business Enterprises	(FSBE)	
17. Consultant Type:			Г	Engineering	Surveying	
	=	e Appraisal		Right of Way Appraisal	Other:	
18. Provide a brief descriptio	on of the DBE's	scope of work	as obse	rved:		

a Is the description of work in t	y to DBE participation submitted to meet a community to DBE's subconsultant agreement/contract community to the test of		rime's DBE cor	nmitment?
Yes	No, if "No", how was this resolved?		∏ N/A	
	ormed by the DBE, to include any changes, abl in the changes and process followed to address nge, etc.).			
Section II: Observation - To	be filled out by the Project Manager	YES	NO	N/A
1. Is the DBE Project Manager exclusiv If no, please provide explanation below				
2. Is the DBE Project Manager or class invoice or Payroll? (Request for copies If no, please provide explanation below				
3. Is the DBE Project Manager shown o If yes, please explain:	on any other firms' invoice?			

Appendix 26.56

Written Certification

Project Number	Feder	al-Aid Project Number	Region/Agency
Contract Title			
	Ag	ency's Certifica	ation
	and the on-site p determined that v	contracting records have erformance have been work committed to the li actually performed by t	monitored. I isted DBE's under
	х		
		Engineer Signature Required	1
	Printed Signature Na	me	
	Business Phone Nun	nber	
	Date of Signature		
	e performance of the		ched in order to certify that the contracting ess Enterprises has been monitored in
WSDOT Contract Origin	al to:	Copies to:	
Temporary Final Proje	ect Records/Project Engine	eer Region OEO	File
Local Agency Original t	o:	Copies to:	

27.1 General Discussion

To effectively assure Equal Employment Opportunity (EEO), it is the policy of the Federal Highway Administration (FHWA) to require that all federal aid highway construction contracts include specific requirements to implement the Title VI Program (Chapter 28), related civil rights laws and regulations. These specific requirements apply to contractors and all their subcontractors (not including material suppliers) holding subcontracts of \$10,000 or more. To be eligible for federal aid funds, the local agency must comply with the civil rights requirements.

The following statement shall be accepted by local agencies and contractors as their operating policy:

It is the policy of this Company to ensure that applicants are employed, and that employees are treated during employment, without regard to their race, religion, sex, color, national origin, or disability. Such action shall include: employment upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship, trainees, and/or on-the-job training.

Local agencies and their contractors must each designate an EEO officer to ensure compliance with the EEO Title VI, Section 504, and training policy.

The Washington State Department of Transportation (WSDOT) will monitor both the local agency and its contractors for compliance as part of the normal project management reviews and through contract compliance reviews of selected contracts.

The local agency, by signature to the Local Agency Agreement, agrees to the following:

- 1. To assist and cooperate actively with the state in obtaining contractor and subcontractor compliance with the equal opportunity clause and rules, regulations, and relevant orders of the FHWA and/or Secretary of Labor.
- 2. To furnish the state such information as it may require for the supervision of such compliance and otherwise assist the state in the discharge of its primary responsibility for securing compliance.
- 3. To refrain from entering into any contract or contract modification subject to Executive Order 11246 of September 24, 1965, as amended, with a contractor, supplier or consultant debarred from, or who has not demonstrated eligibility for, government contracts and federally-assisted construction contracts pursuant to the Executive Order and other pertinent rules, laws, and regulations.

 To carry out such sanctions and penalties for violation of the equal opportunity clause as may be imposed upon contractors and subcontractors by the state, FHWA, or the Secretary of Labor pursuant to Part II, Subpart D of the Executive Order.

In addition, the agency agrees that if it fails or refuses to comply with these undertakings, the state may take any or all of the following actions:

- Cancel, terminate, or suspend the Local Agency Agreement in whole or in part.
- Refrain from extending any further assistance to the agency regarding the failure or refusal to comply until satisfactory assurance of future compliance has been received from the agency.
- Refer the case to the Department of Justice for appropriate legal proceedings.

The local agency must consult the WSDOT/APWA Standard Specifications, Amendments, *General Special Provisions*, and the Construction Manual M 41-01 to administer the EEO and training programs.

27.2 Training

To meet federal requirements, each contract must comply with applicable GSPs and Form FHWA-1273.

Training goals are established by the Local Programs Operations Engineer on selected federal aid construction contracts. The goals are set based on the formula developed by WSDOT, and the goal setting process takes into account the following factors:

- 1. The dollar amount of the project (normally Local Programs will not set goals on projects of less than \$500,000).
- 2. Type of work. Project must lend itself to training.
- 3. Availability of minorities and women for training.
- 4. Geographic location of the project.
- 5. Duration of the work (normally Local Programs will not set training goals on projects of less than 75 working days).

The training hours are established on the amount of labor, opportunity and location of each federally assisted project. The Local Programs Project Development Engineer determines the training hours for each project. The local agency must submit an engineer's estimate for the duration of the contract including estimated number of working days to the Region Local Programs Engineer as a basis for the Local Programs Project Development Engineer to set goals. (The training goals and DBE goals are established at the same time.)

27.3 Contract Administration

- .31 General The local agency has the responsibility to:
- Conduct preconstruction conferences during which EEO and training Special Provisions for federal aid contracts are discussed with the contractor. (Emphasis should be made regarding the applicability of goal-by-craft versus average-of-all-crafts.)
- 2. Ensure that the contractor posts and maintains notices and posters setting forth the contractor's EEO policy. A supply of OFCCP Poster No. 1420, Equal Employment Opportunity is the Law, shall be made available to the contractor.
- 3. Monitor on-site compliance with the EEO and training Special Provisions of federal aid contracts.
- 4. Ensure that their contractors locate, qualify, and increase the skills of minority groups, women employees, and applicants for employment as specified in the training provisions.
- 5. Prepare and/or ensure the preparation of the required EEO and training reports.

.32 EEO Reports

- 1. **PR 1391** This report is submitted by the contractor and subcontractors showing all the employees in the work force including an ethnic breakdown on their federal aid highway construction projects under construction during the month of July. The report is a summation of employees on the last payroll period in which work was performed during the month of July. The local agency retains this form in its project files.
- PR 1392 Summation of the July PR 1391 reports received from all contractors and subcontractors that were working on federally-assisted projects during the month of July. This report is prepared by the local agency and sent to the Region Local Programs Engineer by August 30. The Region Local Programs Engineer will summarize agencies PR1392 into one PR1392. This summarized report is due at WSDOT Local Programs by September 10 annually.
- 3. DOT Form 820-010 Monthly Employment Utilization Report This report includes the total work hours for each employee classification in each trade in the covered area for the monthly report period. This form will be kept in the Contractors' files and does not need to be submitted to the local agency. These forms are utilized when the annual EEO compliance reviews (see Section 27.5) of the randomly selected contractors are conducted by the WSDOT OEO office.

.33 Training Reports

 DOT Form 272-060 Federal Aid Highway Construction Annual Project Training Report – This report is maintained by the local agency's Project Engineer as trainees are approved. Question 10 is to be completed from the project payroll/ trainee records. DOT Form 272-060 is due in the Region Local Programs office by December 10. DOT Form 272-061 Federal Aid Highway Construction Cumulative Training Report

 This report extracts the information taken from DOT Form 272-060. The Region Local Programs Engineer prepares this report which is due in the Headquarters by December 20.

27.4 Monitoring During Construction

.41 EEO – During the project construction, the local agency must monitor the contractor's performance to ensure compliance with its Title VI and Section 504 EEO policy. To accomplish this, the local agency must designate an EEO Officer. The EEO Officer's duties are to conduct reviews with the contractor, maintain records, reports, and required Title VI statistical data concerning the contractor's performance, and ensure that the local agency itself is in compliance with its EEO policy.

.42 Training – When training hours are assigned to the project, the local agency must verify that the trainee is on the project and is receiving beneficial training in accordance with the approved training program. When trainees are on a project, the local agency shall periodically conduct interviews with them to determine if they are receiving the training as specified in the approved training program. The "Trainee Questionnaire" form or similar forms should be used to document the employee interviews and the contractor's compliance with the training requirement.

The contractor will submit certified monthly detailed invoices showing the related weekly payroll number, name of the trainee, total hours trained under the program, previously paid hours, hours due, and the dollar amount due this estimate. These invoices must be kept with the project records and will become part of the temporary final records to be retained for three years after acceptance of the project by WSDOT and FHWA.

.43 Complaints – The local agency will send any complaints filed against contractors by trainees to the Region Local Programs Office who will forward them to Local Programs for appropriate action.

27.5 Compliance Review

In addition to the selected compliance review of local agency contracts by WSDOT External Civil Rights Branch (ECRB), the Local Programs Operations Engineer's Office will review Title VI and Section 504 EEO and training compliance during its regular project management reviews. If, upon such examination, it is determined that further review is needed, Local Programs may initiate a further investigation.

The evaluation of the local agency's and its contractor's compliance is based on the provisions included in the contract.

27.6 Forms

See Chapter 11 of the Construction Manual M 41-01.

28.1 General Discussion

Using the abbreviations and glossary at the end of the LAG Manual, LPA's can find acronyms and definitions used within this chapter.

Recipients of federal financial assistance are required to comply with Title VI of the Civil Rights Act of 1964 and subsequent nondiscrimination laws.

The term recipient means any State, political subdivision of any State, or instrumentality of any State or political subdivision, any public or private agency, institution, or organization or other entity of any individual, in any State, to whom federal financial assistance is extended, directly or through another recipient, including any successor, assign, or transferee. The term *recipient* does not include any ultimate beneficiary under any such program.

The term "primary recipient" refers to any recipient (e.g., WSDOT) which is authorized or required to extend federal financial assistance to another recipient (e.g., subrecipient) to carry out a program or activity. A subrecipient is a recipient that receives federal financial assistance from a primary recipient. In the context of this chapter, Local Public Agencies (LPAs) receiving federal financial assistance through WSDOT are subrecipients.

Federal financial assistance is more than just the award/grant/loan of money. Federal financial assistance may also be in nonmonetary form, such as the grant or donation/ transfer of federal property and interests in property; the sale and lease of, and permission to use federal property; training conducted by federal personnel or training funded by a federal agency; and more.

Should LPAs (subrecipients) further distribute federal financial assistance to others, those recipients are also covered by Title VI and must conduct their programs and activities accordingly.

Title VI of the Civil Rights Act of 1964 prohibits discrimination based on race, color, and national origin (including limited English proficiency). Other laws such as the Federalaid Highway Act of 1973, the Age Discrimination Act of 1975, Section 504 of the Rehabilitation Act, and the Americans with Disabilities Act, while modeled after Title VI, were enacted later to prohibit discrimination based on other grounds (respectively, sex (gender), age, and disability).

The Civil Rights Restoration Act of 1987 clarified the broad institution-wide application of Title VI and other nondiscrimination statutes, meaning that Title VI (and other nondiscrimination statutes) applies to the entire operations of recipients of federal financial assistance regardless of funding source.

In addition to requirements set out in the USDOT Title VI regulations of 49 CFR Part 21 recipients and subrecipients must comply with Executive Orders addressing Limited English Proficiency (LEP) and Environmental Justice (EJ). (Note: When financial assistance is granted to a recipient from the Federal Transit Administration (FTA), the recipient should refer to the FTA's Title VI Circular C4702.1B). WSDOT must monitor Title VI compliance of its (sub)recipients as well as implement procedures for assessing compliance by subrecipients. If an LPA accepts federal financial assistance from WSDOT, the LPA:

- Agrees to compile and maintain records necessary for recipient and federal funding agency to determine Title VI compliance;
- Agrees to submit reports describing the manner in which their programs, services and activities are being conducted in compliance with Title VI;
- Agrees to comply with Title VI; and,
- Agrees that the federal government has a right to seek judicial enforcement in noncompliance situations.

WSDOT also requires the LPA to establish a Title VI Program. A Title VI Program refers to a system of requirements developed to implement Title VI, which this chapter outlines. The LPA commits to conducting their transportation programs and activities in a nondiscriminatory manner.

28.2 Title VI Plan

A Title VI Plan represents policies and procedures for implementing Title VI. It must contain sufficient information from which to determine whether the recipient/ subrecipient complies with Title VI and be reflective of the measures that the recipient/ subrecipient will take in each of its programs and activities to ensure nondiscrimination.

LPAs must retain their Title VI plan or Letter of Intent six years past the date WSDOT approved a new or revised plan.

Form AAP28.91 is a sample template of a Title VI Plan for large agencies (e.g. serving a population of 75,000 or more). Larger agencies with a Title VI Plan approved for a different federally funded transportation program (e.g., FTA-approved) have the option of submitting that Title VI Plan for WSDOT approval or creating a new Title VI Plan.

The following program elements are required to be included in all Title VI Plans developed by LPAs:

- a. Table of Contents
- b. Standard Title VI Assurances [USDOT 1050.2A], signed, dated and inserted verbatim (Form AAP28.94);
- c. A Policy Statement that reflects the LPA's commitment to Title VI compliance signed by the LPA's Chief Executive Officer (CEO);
- d. Authorities citing all relevant federal statutes, regulations, executive orders and other laws.
- e. Organization and Staffing Identification of the Title VI Coordinator and any program area Title VI Liaisons responsible for the management and administration of the Title VI Program. Describe the roles and responsibilities of the Title VI Coordinator (and Liaisons, as appropriate). Include an organization chart that readily identifies the reporting relationship between the Title VI Coordinator and Department/Division Manager;

- f. Program Areas/Review Procedures This section describes the agency's program areas associated with highway transportation (i.e., Planning, Design, Education and Training, Right of Way, Construction, Maintenance), the Title VI responsibilities in each area, and procedures for how each area will be monitored/reviewed for Title VI compliance (including the type of data collected, how it is collected and analyzed, and reporting requirements);
- g. Complaint Procedures This section must outline the process for filing Title VI complaints (include how and where a complaint can be filed, how complaints will be tracked and monitored (identify the point of contact for receipt of complaints), and how the process for filing Title VI complaints is distributed internally and externally). This process must be consistent with the Federal Highway Administration's (FHWA's) Title VI complaint processing procedures (refer to FHWA's website for Questions & Answers pertaining to Title VI complaints)
- h. Distribution of Title VI Information This section must describe public involvement/ outreach procedures used to engage the public in transportation decision-making; how public outreach data is collected and analyzed for effectiveness; and how Title VI information is distributed to the public (e.g., on the agency's website, at locations where the agency conducts public meetings, reception areas/counters, in documents for public distribution, in agency procurement documents, et al);
- i. A description of policies and procedures addressing language access (Limited English Proficiency) and Environmental Justice.

Form AAP28.92 is a Letter of Intent for use by smaller LPAs (e.g. serving a population of 75,000 or less) who adopt WSDOT's Title VI Plan. LPAs not executing a Letter of Intent are required to develop a comprehensive plan as outlined in Form AAP28.91. The Standard Title VI Assurances [USDOT1050.2A] must also be included, signed, dated, and unaltered.

Plan Submissions

LPAs must submit their Title VI Plan and Assurances to WSDOT- OEO before receiving federal financial assistance. Submission by mail or email to TitleVI@wsdot.wa.gov. Local Programs staff will verify with OEO that an approved plan or Letter of Intent are on file.

OEO will review each plan for compliance with federal requirements. OEO may request supplemental information prior to approving an agency's Title VI Plan. OEO will provide written confirmation of a Plan's approval.

Once approved, the LPA must make the Title VI Plan/Letter of Intent available to the public (e.g., posted on the LPA's website, et al). The Title VI Plan and Letter of Intent are vital documents, and therefore are subject to translation in other languages, as appropriate.

Revisions to the Title VI Plan or Letter of Intent

Plans and Letters of Intent must contain current contact information for the LPA staff responsible for implementing the Title VI program. When the LPA makes a substantial change to its Plan, the LPA must submit revisions to WSDOT-OEO within 30 days of the effective date of a substantial change.

Substantial changes requiring revisions include but are not limited to changes in an LPA's CEO, changes in the LPA's Title VI Coordinator, and administrative changes in program structure.

WSDOT will notify LPAs having adopted WSDOT's Title VI Plan (e.g., agencies with populations under 75,000 using the Letter of Intent), of any substantial changes made to WSDOT's Title VI Plan. When an LPA submits a new request for federal financial assistance, the LPA must submit an updated Letter of Intent to WSDOT. When the LPA's population exceeds 75,000, the LPA is required to develop its own Title VI Plan.

28.3 Standard Title VI Assurances

The USDOT Standard Title VI Assurances (Form AAP28.94) are required of each recipient/subrecipient of federal financial assistance from FHWA. These assurances are an eligibility requirement tied to application and receipt of federal financial assistance from FHWA.

As a subrecipient, LPAs must submit a signed copy of the USDOT Standard Title VI Assurances to WSDOT with applications for federal financial assistance, and then update annually for the period during which federal financial assistance is extended.

The LPA is expected to comply with all terms of the Assurances. This includes the insertion of Appendices A, B, C, D, and E (in their entirety) in documents for which they pertain. For example, LPAs are required to insert the following notification, unaltered, in all solicitations for bids for work or material subject to the regulations and made in connection with Department programs and, in adapted form, all proposals for negotiated agreements:

"The recipient, in accordance with Title VI of the Civil Rights Act of 1964, (78 Stat. 252, 42 U.S.C. 2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will affirmatively ensure that in any contract entered into pursuant to this advertisement, disadvantaged business enterprises will be afforded full and fair opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, or national origin in consideration for an award."

In addition, the LPA must insert the clauses in "Appendix A" and "Appendix E" (verbatim) of the Standard Title VI Assurances (USDOT1050.2A) in every contract subject to the Act and the Regulations; insert the clauses in "Appendix B" in any deed when the United States conveys land or property to the LPA; and insert the clauses in "Appendix C" and "Appendix D" in any deeds, licenses, leases, permits or similar instruments; e.g., Tenancy Agreements associated with the transfer of real property, construction or use of, or access to, space on, over, or under real property acquired or improved under the applicable program, project, or activity.

The appendices referred to above are required as a condition for receiving federal financial assistance. These appendices are part of the contract/grant/permit/loan agreement and instruct the applicant against taking specified actions, requires that specified remedial actions be taken, and/or provides for other appropriate relief. When granted assistance, the terms of the agreement become effective and are attached as a condition to the financial assistance agreement.

If the LPA extends federal financial assistance to others, they are considered "subrecipients" subject to the same requirement for submitting signed USDOT Standard Title VI Assurances. The LPA's Title VI Coordinator has a responsibility to periodically conduct Title VI reviews of the LPAs processes/procedures to ensure that agency policies, procedures, and/or actions do not have unintentional Title VI consequences.

28.4 Annual Title VI Accomplishments and Goals Report

All LPAs must submit an annual report to WSDOT that describes the previous year's Title VI accomplishments and outlines the LPA's Title VI goals for the upcoming year.

The annual report must contain transportation activities that occurred during the previous year including demographic data collection summaries, report complaints and their resolution, as well as goals and planned efforts for the coming year. The Annual Title VI Accomplishments and Goals Report template is included in Form AAP28.93.

Name of City/Town	Reporting period	Due date	Overdue Notices Sent
A - E	Jan - Dec	Feb. 1	Mar. 1
F - M	April - March	May 1	June 1
N - R	July - June	Aug. 1	Sept. 1
S - Z	Oct - Sept	Nov. 1	Dec. 1

The schedule for submitting annual reports to WSDOT OEO is:

Each annual Accomplishments and Goals Report must include a current signed Standard Title VI Assurances document (USDOT1050.2A), Form AAP28.94.

WSDOT-OEO will monitor progress towards goals and compliance of each LPA's annual report. OEO staff may reply with a list of recommendations of areas needing improvement.

28.5 Title VI Complaint Investigations

Any person or group who believes they were discriminated against based on race, color, or national origin in programs, services, or activities where there is federal assistance may file a Title VI complaint.

Complaints related to the federal-aid highway program may be filed with an LPA/MPO, WSDOT, FHWA Division Office, the FHWA Headquarters Office of Civil Rights (HCR), the USDOT Departmental Office of Civil Rights, or the United States Department of Justice. According to USDOT regulations, 49 CFR §21.11(b), a complaint must be filed no later than 180 days after the date of the last instance of alleged discrimination, unless the time for filing is extended by the processing agency.

Complaints should be in writing, signed, and filed by mail, fax, in person, or e-mail. If a complainant phones a sub-recipient with allegations, they shall transcribe the allegations of the complaint as provided by phone and then send a written complaint to the complainant for correction and signature.

A complaint must contain the following information:

- The complainant's contact information, including: full name, mailing address, phone number (and best time to call), email address (if available);
- The basis of the complaint (e.g., race, color, national origin);
- The names of person(s) and/or agency/organization alleged to have discriminated;
- A description of the alleged discriminatory actions (include sufficient information to understand the facts that led the complainant to believe that discrimination occurred in a program or activity that receives federal financial assistance); and,
- The date(s) of the alleged discriminatory act(s) and whether the alleged discrimination is ongoing.

(Sub)recipients must maintain a log of Title VI complaints and their disposition (including the results of any investigations). The record must be included in their Title VI Annual Accomplishments and Goals Report. Form 140-562LA contains a "sample" complaint log. (Sub)recipients should develop their own complaint log, inclusive of the information contained on WSDOT's log.

Retain records related to the complaint as long as the issue is open. Destroy records four years after the end of fiscal year in which the case is closed.

All Title VI complaints related to transportation-related programs and services must be forwarded to WSDOT-OEO for processing by FHWA.

Washington State Department of Transportation Office of Equal Opportunity, Title VI Box 47314Olympia, WA 98466

WSDOT investigates complaints only if delegated by FHWA after acceptance of a complaint. FHWA is responsible for all determinations regarding whether to accept, dismiss, or transfer the complaint and finding no violation or failure to comply.

Complainants have the right to file a complaint directly with the federal funding agency. The following is the address where Title VI complaints may be filed directly with FHWA:

Federal Highway Administration U.S. Department of Transportation Office of Civil Rights 1200 New Jersey Avenue, SE 8th Floor E81-105 Washington, DC 20590 CivilRights.FHWA@dot.gov FHWA will render final decisions in all cases including those investigated by WSDOT. There are no administrative appeal forums in Title VI complaints. Once FHWA issues its final agency decision, the complaint is closed.

There is no prohibition against a complainant filing a Title VI complaint simultaneously with an LPA, WSDOT, and FHWA.

28.6 Title VI Field Reviews

Compliance reviews are the responsibility of the primary recipient (e.g., WSDOT). WSDOT is required (by regulation) to conduct Title VI reviews of its subrecipients. These reviews provide WSDOT (and the federal funding agency) with evidence that the subrecipient is complying with the Title VI requirements, and that federal funds are not being spent in any way that results in discrimination (intentional or unintentional). On an annual basis, WSDOT will conduct Title VI field reviews of select subrecipients.

Selection of LPAs for field reviews is based on a formula that includes: the number of Title VI complaints filed; the population of the service area; the number of WSDOT funded projects; the number of federally funded projects; the LEP population; and the number of students at or below federal poverty standards; et al. At least four weeks prior to a scheduled field review, WSDOT will send the LPA written notification.

In a field review, the task of the reviewer is to evaluate whether the LPA is effectively implementing Title VI. As part of the review process, WSDOT staff will gather documentation and conduct interviews with LPA staff having Title VI responsibilities. The scope of field reviews will vary, based on the subrecipients' programs (e.g., Metropolitan Planning Organization, Local Agency Public Works/Transportation Department, et al). However, there are several review areas common to all such as distribution of Title VI information, data compilation and analysis, complaint processing training, public involvement activities, processes/procedures associated with each program area, et al. The intent of reviews is to assess subrecipient compliance, but also affords WSDOT Title VI staff an opportunity to provide LPAs with on-the-spot technical assistance and guidance related to observations made during the review.

Compliance Determinations

If no deficiencies are identified during a field review, WSDOT may communicate this finding to the LPA at the conclusion of the review. A written notice of compliance will follow.

If deficiencies are identified during the review, the LPA will be informed of such deficiencies through written communication. The LPA will then have 90 days from the receipt of this notice to correct the deficiencies. In the event of a finding of noncompliance, Title VI staff will notify an LPA that it is within compliance only after the LPA has submitted evidence of a corrective action to WSDOT. If a local agency does not correct Title VI Program deficiencies identified by WSDOT in a timely manner, it may be subject to sanctions including the suspension of FHWA funding.

In addition to a review by WSDOT, the federal funding agency (e.g., FHWA) may also conduct Title VI reviews of subrecipients, as it deems necessary.

28.7 Executive Orders

Executive Order 12898, "Federal Actions to Address Environmental Justice in Minority Populations and Low-Income Populations" and Executive Order 13166, "Improving Access to Services for Persons with Limited English Proficiency" are based in Title VI.

Environmental Justice (EJ) – Executive Order #12898

Executive Order #12898 requires federal agencies to develop strategies to prevent, mitigate, and correct the possible high and adverse disproportionate burdens or environmental effects of an agency's programs, policies, and activities on minority and/ or low-income populations. USDOT and FHWA policy requires recipients/subrecipients to incorporate Environmental Justice (EJ) principles throughout all programs and activities and ensure that the public (inclusive of minority and/or low-income populations) has access to information concerning environmental impacts of proposed actions. Federal statutes and policies require state and local governments that receive federal assistance to establish EJ procedures. Procedures for addressing environmental justice during project development (environmental review phase) are included in WSDOT Local Programs' NEPA Categorical Exclusion (CE) – A Guidebook for Local Agencies (for CE documents) and Chapter 458 of WSDOT's Environmental Manual (for Environmental Assessments (EAs) and Environmental Impact Statements (EISs)). EJ principles are expected to be incorporated in all phases of transportation decision-making, from planning to maintenance.

The summarized principles of Environmental Justice are to:

- Avoid, minimize, or mitigate disproportionately high and adverse human health and environmental effects, including social and economic effects, on minority and low-income populations;
- Ensure the full and fair participation by all potentially affected communities in the decision-making process; and
- Prevent the denial of, reduction in, or significant delay in the receipt of benefits by minority and low-income populations.

Minority and low-income communities have historically borne disproportionately high and adverse human health or environmental effect of transportation infrastructure projects. FHWA authorities define protected minority and low-income populations as Black, Hispanic, Asian, American Indian, Alaskan Native, Native Hawaiian or Pacific Islander, and people with a median household income at or below the poverty level as defined by the US Department of Health and Human Services. The objectives of EJ are to convey issues in ways that are meaningful to various cultural groups; bridge cultural and economic differences that affect participation; use communication techniques that enable people to interact; and increase participation by underrepresented groups.

Public Engagement

Public engagement and participation in decision-making is fundamental and essential in achieving equitable transportation that reflect the transportation-related needs of all persons in the State of Washington.

LPAs must include a proactive public involvement process that provides complete public information, timely notice, full-public access to key decisions and supports early and continuing involvement of the public. The Public Involvement process includes the development of procedures for the collection and analysis of statistical data of public participants in, and beneficiaries of transportation programs; establishment of procedures to identify and eliminate discrimination; and identification and implementation of affirmative measures to ensure nondiscrimination.

For guidance on Public Involvement, refer to Chapter 4 of WSDOT *Community Engagement Plan.* MPOs with an FHWA approved public involvement plan should rely on their own plan and process.

Limited English Proficiency (LEP) – Executive Order #13166

Executive Order 13166 addresses nondiscrimination based on national origin by requiring agencies that receive federal financial assistance and their subrecipients to take reasonable steps to ensure that LEP persons have meaningful access to an agency's programs and services. LEP requirements may obligate a LPA to provide communications in a language other than English.

Limited English Proficiency (LEP) is a term used to describe individuals who are not proficient in the English language. Washington is home to millions of individuals from different cultures and backgrounds. A significant number are limited English proficient. The US Census data estimate for 2017 (factfinder.census.gov) indicates 7.6% of our State's population, or over 510,000 people five years old or older, speak English less than 'very well.'

Executive Order 13166 directs recipients of federal financial assistance to take reasonable steps to provide LEP individuals with meaningful access to programs, services, and activities. The following chart, although not complete, shows responsibilities relative to LEP services between LPAs and WSDOT-OEO.

		Responsibility	
Activity	LPA/ MPO	Title VI Program	
 Assessing and addressing the needs of eligible persons 	X		
 Taking reasonable steps or ensuring that responsible steps are taken to ensure meaningful access 	x		
Developing and implementing monitoring control mechanisms to ensure delivery of service and ongoing compliance	X		
Compliance, monitoring, and oversight	Х	X	
Providing technical assistance and guidance		X	
Reporting accomplishments and goals	Х		

The key to providing meaningful access for LEP persons is to ensure effective communication exists between the LPA and the LEP person. To accomplish effective communication, the following are appropriate steps:

- 1. Conduct a demographic profile of existing population then use Four Factor Analysis to analyze the specific language services appropriate to provide.
- 2. Safe Harbor Provision, which outlines circumstances that can provide a "safe harbor" for recipients regarding translation of written materials for LEP populations.
- 3. Provide for oral language assistance.
- 4. Notify LEP customers of the availability of language assistance services.
- 5. Translate vital documents into languages other than English.
- 6. Train staff.
- 7. Develop written procedures.
- 8. Monitor and evaluate access to language assistance.

Washington State Department of Enterprise Services (DES) has various contracts for certified language services: translators, interpreters, 24/7 language line, etc. LPAs can use these National Association of State Procurement Officer (NASPO) contracts. https://des.wa.gov/services/contracting-purchasing/current-contracts

Guidance and Resources

- Language Services to Limited English Proficient Beneficiaries, Federal Register/Vol. 66, No. 14/ Monday, January 22, 2001.
- The U.S. DOJ Policy Guidance, Enforcement of Title VI of the Civil Rights Act of 1964-National Origin Discrimination Against Persons With Limited English Proficiency, Federal Register/Vol. 65, No. 159/Wednesday, August 16, 2000 https://www.govinfo.gov/content/pkg/FR-2000-08-16/pdf/00-20867.pdf
- U.S. Department of Justice Clarifying Memorandum, dated October 26, 2001 https://www.justice.gov/file/1252451/download
- USDOT's LEP Guidance www.transportation.gov/civil-rights/civil-rights-awareness-enforcement/ dots-lep-guidance
- FHWA's LEP handbook on www.LEP.gov

28.8 Corrective Action

Effective compliance of Title VI requires that WSDOT take prompt action to achieve voluntary compliance in any instance of noncompliance.

If a subrecipient is out of compliance or believed to be out of compliance with Title VI, WSDOT-OEO has three potential remedies:

- 1. Resolve the noncompliance status or potential noncompliance status by voluntary means by entering into an agreement which becomes a condition of assistance;
- 2. Refuse to grant or continue assistance where voluntary compliance efforts are unsuccessful; or,
- 3. Refer the violation to the FHWA, FTA or Federal Aviation Administration (FAA), as appropriate, who will forward to the U.S. Department of Justice for judicial consideration when voluntary compliance efforts are unsuccessful.

LPAs should attempt voluntary compliance at the start in every noncompliance situation and pursue it through each enforcement action. Similarly, when an applicant fails to file an adequate assurance or breaches its terms, WSDOT-OEO will provide prompt notice on the nature of the noncompliance problem and identify possible consequences and an immediate effort made to secure voluntary compliance.

Oversight monitoring of contract/grant/permit/loan subrecipients is critical to ensuring compliance with Title VI. Upon notification of noncompliance from WSDOT, an LPA will be given 90-calendar days to submit corrective action(s). WSDOT can withhold federal funding and will notify FHWA when voluntary compliance is unsuccessful.

28.9 Data Collection

The Nondiscrimination Agreement between the FHWA and WSDOT obligates recipients and sub-recipients alike to collect statistical data (race, color, national origin, sex, disability and age) of participation in and beneficiaries of the program and activities.

Data collection is key to ensuring that transportation programs, services, facilities and projects effectively meet the needs of "all persons" without discrimination; i.e., disproportionately benefiting or harming one group over another is a violation of Title VI. Timely and accurate data allow for better decision making and provide support and defensibility to the decisions made.

CFR 23, Ch.1, Part 200.9 (b. State Actions) (4) requires the State "develop procedures for the collection of statistical data of participants in and beneficiaries of State highway programs; i.e., relocates, impacted citizens and affected communities." We have assured FHWA to collect statistical data (race, color, national origin, sex, disability and age) on participation in and beneficiaries of the program and activities. Data collection by LPAs also provides measurable performance evidence related to Title VI when WSDOT reviews LPAs for compliance with Title VI. Based on Title VI implementing regulations, each LPA is required to:

- 1. Provide for the collection of data and information to permit effective enforcement of Title VI.
- 2. Collect data about beneficiaries.
- 3. Analyze the data and information collected.
- 4. Eliminate discrimination, when found.
- 5. Take affirmative measures to ensure nondiscrimination.

Analysis

Types of analysis to address compliance with Title VI:

- 1. Percent of benefits allocated to persons below vs. above poverty line.
- 2. Distribution of benefits (dollars, facilities, systems, projects) by groups and communities.
- 3. Impact of investments on income, race, gender, disability and age groups.
- 4. Allocation of funds by mode (highway, bus, commuter rail, urban rail, etc.).
- 5. Projected population increases versus planned facilities and types of facilities.
- 6. Language needs assessment.

28.10 Forms - www.wsdot.wa.gov/forms/pdfForms.html

- APP28.91 Title VI Plan for LPAs with Populations over 75,000
- APP28.92 Letter of Intent for LPAs with a Population under 75,000
- APP28.93 Title VI Accomplishments and Goals Report
- APP28.94 USDOT 1050.2A, Standard Title VI Assurances required annually
- APP28.95 Title VI Complaint Form template (multiple languages)

140-562LA Title VI Complaint Log

272-059LA Title VI Public Involvement Form (multiple languages)

28.11 Reference Website

Title VI - www.wsdot.wa.gov/EqualOpportunity/titlevi.htm

28.12 Appendices

Appendix 28.71	Vacant
Appendix 28.72	Vacant
Appendix 28.73	Vacant
Appendix 28.74	Vacant
Appendix 28.75	Vacant
Appendix 28.76	Vacant
Appendix 28.77	Vacant

Appendix 28.71 Vacant

Appendix 28.72 Vacant

Appendix 28.73 Vacant

Appendix 28.74 Vacant

Appendix 28.75 Vacant

Appendix 28.76 Vacant

Appendix 28.77 Vacant

29.1 General Discussion

This chapter summarizes the regulations and implementing requirements local agencies shall follow regarding services, programs, and activities in or that affect the public right of way.

Section 504 of the Rehabilitation Act of 1973 (Section 504) states that no person with a disability shall be excluded from participation in, denied the benefits of, or be subjected to discrimination under any program or activity that receives Federal funding. This includes both transportation and non-transportation funding. Transportation funding includes funding from the United States Department of Transportation (USDOT) or the operating administrations under it (Federal Highway Administration, Federal Transit Administration, Federal Railroad Administration, Federal Aviation Administration, Research and Special Programs Administration, National Highway Traffic Safety Administration, or the U.S. Coast Guard).

Section 504 extends to the entire operations of a recipient or subrecipient, regardless of the specific funding source of a particular operation. Section 504 Regulations (49 CFR Part 27.5) define a recipient as any public entity that receives Federal financial assistance from the USDOT or its operating administrations either directly or through another recipient. An example of a recipient is WSDOT an example of a subrecipient is a local agency receiving USDOT funds through WSDOT, for projects/programs/activities administered by the local agency.

All public entities shall follow *the Americans with Disabilities Act of 1990* (ADA), regardless of funding sources. The ADA is mirrored after Section 504 but extends the reach of Federal accessibility laws to include those agencies that are not recipients or subrecipients of Federal funding. Title II (28 CFR Part 35) of the ADA specifically pertains to state and local governments.

The respective Federal funding agency (FHWA) and WSDOT will ensure that local agencies comply with Section 504 and the ADA. For more information about Section 504 and the ADA, please see WSDOT Equal Opportunity ADA website: www.wsdot.wa.gov/EqualOpportunity/ADA.htm

Local agency public works staff should also refer to Chapter 42 of the Local Agency Guidelines (LAG) for technical information specific to public right-of-way facilities.

29.2 Assurances

Each local agency that receives Federal funding from the USDOT or its operating administrations (such as FHWA) shall submit a written assurance that all of its services, programs, and activities will be conducted in compliance with Section 504 and the ADA. The assurance shall be signed by the Agency Executive, and submitted to each agency (such as WSDOT) administering funds for the USDOT or an operating administration.

Federal aid projects administered through WSDOT require a Local Agency Agreement between the local agency and WSDOT. That agreement may serve as the local agency's assurance of compliance with Section 504 and the ADA as long as it is signed by the Agency Executive and states the following:

In accordance with Section 504 and the ADA, the Agency shall not discriminate on the basis of disability in any of its programs, services, or activities.

29.3 Administrative Requirements

The following list and Appendix 29.11 summarize some of the key requirements of Section 504 and the ADA. Note that when a requirement cites a number of employees, that number is the number of paid permanent, temporary, and contract employees regardless of whether the employees are full or part time.

- Each agency, regardless of the number of employees and funding sources, shall ensure that its services, programs, and activities are accessible to persons with disabilities. Some things this includes are:
 - Transportation and community evacuation elements of emergency management programs/plans
 - Communications. Communications with persons with disabilities shall be as effective as communications with other persons. This applies to all forms of communications, including information posted on an agency's website (ref. Section 508 of the Rehabilitation Act and the ADA), emergency services communications, pedestrian signal systems, etc.
 - Maintenance of programs and facilities. This includes maintaining accessibility of pedestrian facilities that may be impacted by overgrown vegetation, snow/ice, severe heaving/cracking of surfaces, construction work zones, etc. Pedestrian signals/pushbuttons must also be accessible and maintained in working order.
 - New construction and altered facilities.
- Each agency regardless of the number of employees shall designate at least one person as its ADA/504 Coordinator. The individual designated as the ADA/504 Coordinator is responsible for coordinating ADA/Section 504 compliance throughout the agency. The agency shall provide the name, office address, and telephone number of the ADA/504 Coordinator both internally and externally. This information is required to be posted in areas likely to be viewed by employees and the general public (such as the agency's Web page, etc.).
- Each agency regardless of the number of employees shall adopt and publish grievance/complaint procedures. These procedures shall be posted internally and externally and be made available in alternative formats that address the needs of persons with mobility, visual, and hearing disabilities. This information is required to be posted in areas likely to be viewed by employees and the general public (such as the agency's Web page).

- Each agency, regardless of the number of employees, shall provide public notice of its ADA provisions. This notice shall contain a brief description about how the agency will address ADA accessibility in its employment, communications, policies, and resolution of complaints. This notice shall be placed in locations and/or facilities that are accessible internally and externally and be available in alternative formats that address the needs of persons with mobility, visual, and hearing disabilities. Information placed on the agency's Web page counts as posting externally.
- Each agency, regardless of the number of employees, shall conduct a self-evaluation of its policies, programs, services, and activities to determine whether Section 504/ ADA accessibility requirements are being met. This includes all public right-of-way facilities. See Appendix 29.11. Each agency shall provide an opportunity for interested parties (i.e., persons with disabilities/advocacy groups) to participate in the process.
- Each agency with 50 or more employees shall develop a transition plan (See Section 29.4) when structural modifications, identified through a self-evaluation process, are necessary to achieve program accessibility under the ADA. While Section 504 regulations contain similar requirements, there is no employee threshold and the regulation is not as descriptive as the ADA regulations. Therefore, each agency with fewer than 50 employees that is a recipient or subrecipient of Federal financial assistance shall develop a program access plan. See Section 29.4 for the requirements of these plans.

An agency's self-evaluation and transition plan must cover all of the agency's programs (including facilities), services, and activities. The information contained in this chapter is intended to provide local agency transportation departments (i.e., public works) with guidance/expectations for addressing ADA accessibility requirements associated with public right-of-way facilities.

29.4 Transition Plan, Program Access Plan, and Accessible Pedestrian Signal and Pushbutton Policy

Each agency shall provide an opportunity for interested parties (i.e., persons with disabilities/advocacy groups) to participate in the process to develop a transition plan or program access plan.

FHWA considers transition plans and program access plans to be living documents. The applicable plan should be used in conjunction with the planning and prioritizing of projects, and for monitoring progress on completing modifications. If the time period of the plan is longer than one year, the plan shall identify steps that will be taken during each year of the transition period. FHWA also recommends that the plan be updated annually until all planned modifications have been completed.

Transition Plan

As stated in Section 29.3 of this chapter, agencies with 50 or more employees (ADA), regardless of funding source, shall develop a transition plan when structural modifications are necessary to achieve ADA compliance. Based on the agency's self-evaluation, at a minimum the plan shall:

• Identify the physical obstacles in the public entity's facilities that limit the accessibility of its programs or activities to individuals with disabilities, including those within the public right of way.

- Describe in detail the methods that will be used to make the facilities accessible.
- Specify the schedule for each facility and/or obstacle to be retrofitted. FHWA recommends that an agency include the estimated cost of each modification as part of the schedule, to assist in the budget and/or Transportation Improvement Program (TIP) preparation.
- Identify the official responsible for implementation of the plan. This is typically the agency's Executive, or the agency's designated ADA/504 Coordinator who has the authority to act on behalf of the agency's Executive.

Program Access Plan

As stated in Section 29.3, agencies with fewer than 50 employees and a recipient of Federal financial assistance are required to develop a program access plan. Similar to a transition plan, agencies shall:

- Identify the physical obstacles in the public entity's facilities that limit the accessibility of its programs or activities to individuals with disabilities, including those within the public right of way.
- Describe in detail the methods/actions needed to make the facilities accessible.
- Specify a schedule (milestones) of when the agency plans to make the necessary modifications.

Accessible Pedestrian Signal and Pushbutton (APS) Policy

Based on input from the U.S. Department of Justice (DOJ), it is FHWA's policy to require recipients and subrecipients (of FHWA funding) to establish a "reasonable and consistent" policy for installing accessible pedestrian signals and pushbuttons (APS) on all alteration and new construction projects, consistent with the requirements of Title II of the ADA (28 CFR Part 35.151) and Section 504 regulations (49 CFR Part 27.7(c)). This policy should be part of a transition plan, program access plan, or a stand-alone document if a transition plan or program access plan has not yet been completed. FHWA and WSDOT will work with local agencies to ensure that all new and altered pedestrian signal and pushbutton installations are usable by persons with visual disabilities.

29.5 Requirements for New Construction and Alterations in the Public Right of Way

Title II of the ADA requires that new and altered facilities be designed and constructed to be readily accessible to and usable by persons with disabilities.

New Construction

New construction projects address the construction of a new roadway, interchange, or other transportation facility where none existed before. New construction is expected to meet the highest level of ADA accessibility unless it is structurally impracticable to achieve full compliance. Full compliance will be considered structurally impracticable only when, in rare circumstances, the unique characteristics of terrain prevent full compliance.

Alterations

The vast majority of construction projects undertaken by local agency public works/ transportation departments are classified as alterations. An alteration is a change that affects or could affect the usability of a facility or part of a facility. Alterations include reconstruction, major rehabilitation, widening, resurfacing (e.g., asphalt overlays and mill and fill), signal installation and upgrades, and projects of similar scale and effect. Alterations to existing facilities shall meet new construction standards unless it is technically infeasible to do so. If full ADA compliance cannot be achieved in an alteration, the agency shall alter the facility to provide the maximum degree of accessibility possible. The feasibility meant by this standard is physical possibility only. Neither cost nor schedule are factors in determining whether the ADA standards can be met, nor are they factors in determining the feasibility of complying with the standard.

An alteration project shall be planned, designed, and constructed so that the required accessibility improvements occur at the same time as the alteration. If a project involves resurfacing the street, connections between the sidewalk and street crossings (i.e., curb ramps) are considered to be within the scope of the alteration project. Any accessibility issues shall be addressed in conjunction with the resurfacing project, either prior to or at the same time as the resurfacing project. For the requirements for curb ramps during resurfacing projects, see USDOJ-USDOT's Joint Technical Assistance document, dated July 8, 2013 and the Supplement to this document, dated December 1, 2015; and a FHWA recorded webinar from FHWA, dated March 1, 2016.

Safe Harbor for Alterations

Both the Section 504 and ADA requirements contain a "safe harbor" provision. However, there is a difference in the timeline associated with the Section 504 safe harbor provision and the ADA safe harbor provision.

If an agency receives Federal financial assistance from USDOT – either directly or through another USDOT recipient (such as WSDOT), the agency is subject to the 2004 ADA Accessibility Guidelines (2004 ADAAG).

This became effective in 2006 when the USDOT adopted the 2004 ADA Accessibility Guideline (2004 ADAAG) into its Section 504 regulations. This document is known as the 2004 ADA Standards. The 2004 Standards have a "safe harbor" provision for curb ramps. The provision is that if a curb ramps was constructed or altered prior to November 29, 2006, and complies with either the 1991 ADA Standards for Accessible Design (1991 ADA Accessibility Guidelines) or the Uniform Federal Accessibility Standards (UFAS), it does not need to be modified as part of a roadway resurfacing project. If this is not the case, or if the curb ramp is in disrepair then the curb ramp and its detectable warnings (truncated domes) must shall be brought into compliance with the 2004 Standards) at the time of an alternation. As mentioned above in Section 29.1, if an agency receives Federal financial assistance from USDOT – either directly or through another DOT recipient (such as WSDOT), then the agency is subject to the 2004 ADAAG as part of the USDOT Section 504 regulations.

For those agencies who are not a recipient or subrecipient of Federal financial assistance from USDOT, the safe harbor provision in the 2010 ADA Standards for Accessible Design (2010 Standards) applies. Under the 2010 Standards' safe harbor provision, if curb ramps were built or altered (in existing facilities) prior to March 15, 2012 and if they

comply with the 1991 Standards or the UFAS, they do not need to be modified as part of a resurfacing project.

However, if an existing curb ramp does not comply with either the 1991 Standards or the UFAS (including if the curb ramp is in a state of disrepair), then the Safe Harbor provision does not apply and the curb ramp would need to be brought into compliance with the 2010 Standards at the time of roadway alteration.

When curb ramps or abutting sidewalks abutting ramps are altered, they shall be reconstructed to meet the 2010 Standards. For additional curb ramp design guidance, see LAG manual Chapter 42.

Documentation for Structural Impracticability and Maximum Extent Feasible

While ADA/Section 504 regulations do not require documentation of the application of structural impracticability nor maximum extent feasible, both FHWA and the U.S. Access Board recommend that these instances be documented so the agency can support its decisions if challenged at a later date. The documentation of these instances should reveal the standard of care that guided engineering judgments. While careful documentation will not protect an agency against complaint, evidence of the considerations that led to the specific project solution may be persuasive in discussions with stakeholders or in court.

As described in the *Design Manual* M 22-01, WSDOT has a documentation procedure for applications of maximum extent feasible in alteration projects on state routes. If a local agency applies maximum extent feasible to a pedestrian facility located on a state route, it is WSDOT's expectation that the agency follow the WSDOT documentation procedure described in the *Design Manual* M 22-01. The completed documentation should be contained in local agency project files to document the agencies design efforts in complying with the ADA/Section 504 requirements.

If a local agency finds the need to apply maximum extent feasible to a pedestrian facility that is not located on a state route, the WSDOT documentation procedure does not need to be followed. However, it is highly recommended that the agency develop its own documentation protocol for such situations that is consistent with the FHWA and U.S. Access Board recommendations.

29.6 Monitoring and Enforcement

Responsibility for monitoring and enforcement of Section 504 rests with the Federal funding agency (such as FHWA). While USDOJ has the ultimate enforcement authority for ADA compliance, USDOJ has delegated monitoring and enforcement responsibility to several Federal executive agencies including the USDOT and its operating administrations (such as FHWA).

FHWA requires WSDOT to monitor and enforce the compliance with both Section 504 and the ADA of any entity receiving disbursement of either state or Federal funding through WSDOT. FHWA monitors WSDOT and local agency compliance through various means such as process and program reviews, construction inspections, PS&E reviews, and complaint investigations. If noncompliance is found, and the noncompliance is not corrected to FHWA's satisfaction, FHWA may terminate existing Federal funding or refuse to grant future funding.

29.7 Laws

- 29 USC 794 Section 504 of the Rehabilitation Act of 1973 (as amended by the Civil Rights Restoration Act of 1987)
- 42 USC 12111 Americans with Disabilities Act (Title II)

29.8 Regulations

- 28 CFR Part 35 (Title II) "Nondiscrimination on the Basis of Disability in State and Local Government Services"
- 49 CFR Part 27 (Section 504) "Nondiscrimination on the Basis of Disability in Programs or Activities Receiving Federal Financial Assistance"
- 49 CFR Part 37 "Transportation Services for Individuals with Disabilities (ADA)
- 49 CFR Part 38 "Americans with Disabilities Act (ADA) Accessibility Specifications for Transportation Vehicles"

29.9 Resources

- Chapters 1510 and 1515 of the Design Manual M 22-01
- Chapter 42 of this manual

29.10 Appendices

29.11 ADA Title II and Section 504 Regulatory References

ADA Title II and Rehabilitation Act Section 504 Regulatory References	Requirements for agencies with less than 50 employees	Requirements for agencies with 50 or more employees
Programs, Services, and Activities: Ensure that programs, services, and activities are accessible to persons with disabilities. (28 CFR Part 35.150(a) and (c))	√	~
ADA/504 Coordinator: Designate at least one responsible employee (ADA/504 Coordinator) and make the name and contact information available internally and externally. (28 CFR Part 35.107(a) and 49 CFR Part 27.13(a))	~	~
Complaint/Grievance Procedures: Adopt and publish complaint/ grievance procedures. (28 CFR Part 35.107(b) and 49 CFR Part 27.13(b))	√	✓
Notice of ADA Provisions: Provide a public notice of how the agency will address ADA accessibility in its employment, communications, policies, and resolution of complaints. (28 CFR 35.106)	\checkmark	~
Self-evaluation ² : Evaluate all services, policies, and practices for barriers that restrict / limit persons with disabilities from access to services, programs, and activities. (28 CFR Part 35.105(a) and 49 CFR Part 27.11(c)(2)(i) and (v))	~	~
Self-evaluation ² : Maintain the completed self-evaluation on file and make it available for public inspection for at least three years following its completion. (28 CFR Part 35.105(c) and 49 CFR Part 27.11(c)(3)(ii):	~	~
Transition Plan ² /Program Access Plan: Develop a transition plan or program access plan that outlines the structural modifications that must be made to those services, programs, and activities that are not accessible. (28 CFR Part 35.150(d) and 49 CFR Part 27.11(c)(2)(ii))	✓ program access plan	✓ transition plan (post it on the agency's website)
Accessible Pedestrian Signal and Pushbutton (APS) Policy ² : Develop a "reasonable and consistent" policy for installing accessible pedestrian signals and pushbuttons when a transition plan has not yet been completed. (28 CFR Part 35.130 and 35.160a(1) and 49 CFR Part 27.7(c))	✓	✓

Notes:

¹Employees include paid permanent, temporary, and contract employees regardless of whether the employees are full or part time.

²Complete self-evaluations, and develop transition plans, program access plan and APS policies by engaging persons with disabilities and/or their advocates (28 CFR Parts 35.105 and 35.150 and 49 CFR Part 27.11(c)(2)).

To be eligible for reimbursement of Federal Highway Administration (FHWA) funds for payments to a consultant, the procedures in this chapter must be followed. If a Local Agency elects to retain the consultant at its own cost, state law must be followed.

This chapter covers agreements for architects, landscape architects, land surveying, and engineering services outlined in RCW 39.80 (see Section 31.1). The definitions of these four professions are described in RCW Chapters 18.08, 18.43, and 18.96. These will be referred to as architectural and engineering (A&E) services, or engineering services, in this chapter. These include:

- Professional services of an architectural or engineering nature that are required to be performed or approved by a person licensed, registered, or certified to provide the service needed.
- Professional services of an architectural or engineering nature performed by contract that are associated with research, planning, development, design, construction, alteration, or repair of real property.
- Professional services of an architectural or engineering nature, or incidental services, which members of the architectural and engineering profession perform services, including but not limited to studies, investigations, surveying and mapping, value engineering, construction phase services, soils engineering, and other related services.

This chapter also covers Non-A&E Professional Service agreements. Examples of professional services typically include, but are not limited to:

- Material testing (as long as the consultant is delivering test results only, not performing an analysis or producing a discipline report).
- Financial and economic analyses.
- Environmental planning—as opposed to environmental engineering.
- Legal services.
- Management consulting not related to A&E projects.
- Media and public involvement; marketing services.
- Research.
- Scientific studies.
- Appraisal services not related to A&E projects.
- Real Estate activities including acquisition, relocation, appraisal, appraisal review, and property management
- Expert witness services for litigation.

Throughout this chapter the term "project" means the work to be undertaken by the consultant.

The basic steps for entering into a consultant agreement are:

- 1. Determine the need for services.
- 2. Advertise the need for services.
- 3. Evaluate the applicants' qualifications.
- 4. Select the most qualified firm.

- 5. Negotiate with the most qualified firm.
- 6. Execute the contract (Agreement, Exhibits, and Supplements see appendices).

31.1 A&E Services Consultants

A&E consultant services include the following:

- 1. Professional or technical expertise to accomplish a specific study, project, task, or other work statement.
- 2. Any phase of project development, as well as special studies or other assignments within any phase.
- 3. Periodic examination and consultation or full-time technical inspection during the construction phase.
- 4. Consultant design and preparation of plans, specifications, and estimates is common when an Agency's staff is small or when an Agency needs additional expertise.

Consultant services do not include purchased services provided by a vendor to accomplish routine, continuing, and necessary services. These may be acquired through use of purchased service agreements. Purchased services include services for equipment maintenance and repair, operation of a physical plant, security, computer hardware and software maintenance, data entry, key punch services, computer time-sharing, contract programming, and analysis (RCW 39.26).

Section 319 of Public Law 101-121 prohibits federal funds from being expended by consultants or subconsultants who receive a federal contract, grant, loan, or cooperative agreement to pay, any person for influencing or attempting to influence a federal Agency or Congress in connection with awarding any of the above.

11. Determine the Need for A&E Consultant Services – Before an Agency advertises for A&E consultant services, Agencies must have a clear definition of the work to be accomplished. This includes identification of:

- 1. The nature and scope of effort required.
- 2. The technical requirements and qualifications of the consultant services needed.
- 3. The level of funding resources available.
- 4. The time frame for performing the work.
- 5. The expected results and products to be received (deliverables).
- 6. An independent agency cost estimate (see Appendix 31.94).
- 7. The establishment of consultant contract DBE goal.

If assistance is needed in describing the desired scope of work, the Agency should seek information from the Region Local Program Engineer or from other Local Agencies that have had similar projects.

Selection of the most qualified consultant firm is based on evaluations, therefore Agencies must develop clear selection guidelines (see Section 31.13). The selection criteria should enable the Agency to identify and select the consultant best qualified to meet the Agency's needs and ensure that the selected consultant understands and provides services for the Agency's needs in the most cost-effective manner. The three agreement types are lump sum, cost plus fixed fee, and negotiated hourly rates (see Section 31.42). The Agency should determine the type of agreement to be developed with the consultant (though this may be modified during negotiations with the selected consultant). Consultant agreements are available at wsdot.wa.gov/LocalPrograms/LAG/CAI.htm.

Consultant selection shall provide for maximum open and free competition and should provide opportunities for small and disadvantaged business enterprises to obtain an equitable share of the work, consistent with the project scope and capabilities of available small and disadvantaged owned firms.

A&E consultants may be solicited for:

- 1. A specific project.
- 2. A specific stage of a project (i.e., Design Report).
- 3. Engineering services (i.e., supporting services of an Agency's staff in studies, design).
- 4. For more than one project (i.e., several small bridge design projects) or multiple phases of a single project.
- 5. Or a combination of the above.

.11a Multi-Phase Projects – In the case of projects covering two or more distinct phases, when the cost for the second phase depends on decisions reached during the first phase, the agreement should cover only the first phase. The agreement for preliminary engineering should state that the consultant may be considered for subsequent phases provided this option was identified in the advertised solicitation. The consultant's engagement to complete subsequent phases depends upon the consultant's satisfactory performance on prior work and upon negotiation of an agreement for the subsequent phase(s). The Agency is not obligated to use the same consultant firm for all phases. Separate consultant agreements may be considered for each phase (e.g., one for preliminary engineering and another for construction engineering).

.11b Environmental Assessment/Environmental Impact Statement/Environmental Classification Summary – The first agreement would include preliminary engineering through final approval of the environmental documents. Preparation of the PS&E could be under a separate agreement with continuation of the original consultant at the option of the Agency, provided this was stated in the original advertisement.

.11c Engineering Management Consultants – While an engineering management consultant may assist an Agency in fulfilling its responsibilities, the Agency cannot delegate these responsibilities to a consultant or to another Agency. A consultant serving in a management role for an Agency, and then managing consultant agreements with its own firm, is a conflict of interest.

.12 Advertise the Need for A&E Consultant Services – State law, RCW 39.80, requires that each Agency must advertise that Agency's requirement(s) for architectural services, land surveying services, or engineering services. An Agency can comply with these requirements by publishing an announcement on each occasion when A&E consultants are required by the Agency.

The need for consultant services must be advertised at least one day per week for two consecutive weeks (14 day minimum) in the area newspaper used for publication of legal notices. A three week minimum response time from the initial date of publication should be provided to consultants. These advertisements may be supplemented by additional advertisements in special interest publications such as the Daily Journal of Commerce, trade magazines, or publications utilized by disadvantaged business enterprises.

Agencies may also publish an announcement for emergent need contracts. There are four disciplines in which an agency may advertise for and award contracts to multiple firms to assist agencies if unexpected needs arise during construction. These disciplines include:

- **Geotechnical** Investigations include the assessment of the risk to humans, property and the environment from natural hazards such as earthquakes, landslides, sinkholes, soil liquefaction, debris flows and rockfalls.
- **Hydraulics** These activities include roadways threatened by a river and/or the occurrence of scour.
- Archeological Investigations include surveying the construction site and analyzing any findings if construction activities caused disturbance to potential cultural resources or human skeletal remains.
- Environmental These activities involve contacting resource agencies, documenting all construction activities that may require mitigation and monitoring in-water work activities

Agencies would award contracts to several firms that meet the required criteria. Agencies will then rotate work through all of the firms selected. These agreements will be for a **one year** period of time and will include a "not to exceed" dollar amount. An agency may extend the agreement for one additional year provided the original dollar amount was not exceeded.

.12a Advertisement Content – The advertisement should contain the following information (see Appendix 31.91 for an advertisement example):

- 1. A project title and estimated start and end date.
- 2. The scope and nature of the project, including technical requirements for which services are required and the address of a representative of the Agency who can provide further details.
- 3. Solicitations of qualification statements, referred to as Requests for Qualifications (RFQ) from consultants, must incorporate a clear and accurate description of the technical requirements for the service to be procured, including any special conditions or certifications required. (Example Submittal Information Forms to obtain consultant qualifications for Prime and Subconsultants are contained in Appendix 31.92(a) and 31.92(b), respectively.)
- 4. Solicitations must clearly set forth sufficient detail on how applicant qualifications will be evaluated. These may include but are not limited to key personnel, firm experience, ability to meet schedule, past performance, in-house expertise, familiarity with WSDOT/FHWA standards, and DBE approach and commitment.
- 5. Nonengineering service applicants should be asked to provide estimates for the man-hours and classifications needed to complete the project.

- 6. In the event that a project covers multiple phases (see Section 31.11a), the Agency is not obligated to utilize the original consultant for subsequent phases. If the Agency desires this option, the advertisement must state the possibility of a multiphase agreement at the discretion of the contracting Agency.
- 7. All prospective consultants must be advised that federally funded projects will be held to Federal EEO requirements.
- 8. Consultants will also be held to ADA and Civil Rights language for the employing Agency.
- Local Agencies must be in compliance with Chapter 28 and their Title VI Agreement. Therefore, when advertising for Consultant Services, the following Title VI language must be included in advertisement:

"The (Local Agency), in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252,42 U.S.C. 2000d to 2000d-4) and the Regulations, hereby notifies all bidders that will affirmatively ensure that any contract entered into pursuant to this advertisement, disadvantaged business enterprises will be afforded full and fair opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, or national origin in consideration for an award."

- 1. Response due date.
- 2. Publication dates.

Specific project cost estimates shall not be requested until a consultant has been selected.

.13 A&E Consultant Evaluation and Selection Process – The Local Agency must establish guidelines for technical evaluation of the qualifications received, determination of finalists for the purpose of written or oral discussions, and selection for agreement award. Consultants will be selected based upon the qualifications they present. For A&E related services, fees for services cannot be considered during the selection process.

One of the following must be utilized as part of the consultant selection process:

- "Live" Interviews and Presentation of the RFQ by Consultant Individuals or Teams – This provides interaction with the Agency and showcases the consultant's presentation skills. This approach is best for larger, more complex projects, but does increase travel time and costs to the applicant. Video presentation or teleconferencing may be considered as an alternative to reduce travel costs.
- 2. **Telephone Interviews** This provides for interaction but eliminates travel time and cost. This approach is useful for smaller projects.
 - A. Exceptions to the competitive process used for consultant selection:
 - 1. **Subsequent Phasing** Selection of a consultant to perform subsequent project phases may only occur if this option was advertised originally (i.e., Phase 1 Preliminary Engineering, Phase 2 Right of Way, Phase 3 Construction Engineering).
 - 2. Contract Amendments Amendments that do not significantly alter the scope of work can be renegotiated with the existing consultant. However, this should not be used to avoid the responsibility of providing competition for consultant selection.

- **3. Emergency** To address a set of unforeseen circumstances beyond the Agency's control which present a real, immediate threat to the proper performance of essential functions, or may result in the material loss or damage to property, bodily injury, or loss of life if immediate action is not taken (see Chapter 33).
- 4. Sole Source Sole source agreements may be requested from Local Programs when the consultant provides professional or technical expertise of such a unique nature that the consultant is clearly and justifiably the only practicable source to provide the service. The Local Agency must provide the Region Local Programs Engineer written justification (see Appendix 31.93) for requesting this option based upon:
 - a. The unique nature of the services and/or the unique qualifications, abilities, or expertise of the consultant to meet the Agency's needs (e.g., are they highly specialized or one-of-a-kind? What is their past performance, their cost effectiveness (learning curve), and/or the follow-up nature of the required services?).
 - b. Other special circumstances that may be relevant such as confidential investigations, copyright restrictions, or time constraints.
 - c. Availability of consultants in the location required. Local Programs must approve all consultant procedures that are exceptions to the competitive process
- **B.** Documentation of Selection Following consultant selection, the Local Agency shall retain the following documentation in the project file:
 - 1. The names of a minimum of three consultants considered for the work (excluding exceptions detailed above).
 - 2. Consultant selected and reasons why this consultant was chosen over the others.
 - 3. Prior to executing an agreement agencies must verify consultant status with the *System for Award Management* (SAM) at www.sam.gov/portal/ public/sam to determine if the consultant has been excluded from bidding on a federal aid contract. SAM is the electronic version of the Lists of Parties Excluded from Federal Procurement and Nonprocurement Programs (Lists), which identifies those parties that have been suspended, debarred, or otherwise excluded from bidding on federal procurement and nonprocurement contracts. Consultant agreements awarded to firms listed on the Excluded Parties Listing will not be eligible for federal aid reimbursement.

31.2 Non-A&E Professional Services Consultants

Professions outside the fields described in RCW 39.80 may provide such consulting services such as long range planning and studies, economic analyses, and real estate activities. These consulting services are provided through professional services agreements (RCW 39.26). The basic difference between professional services and A&E consultants is that consultant fees may be considered in selecting professional services consultants, but cannot be considered in selecting A&E services consultants.

Real Estate consulting activities include acquisition, relocation, appraisal, appraisal review and property management and can be contracted under a Non A&E professional services agreement under authority of RCW 39.26.

.21 Determine the Need for Professional Services Consultants – Before an Agency advertises for a professional services consultant, the agency must have a clear definition of the work to be accomplished. This includes identification of:

- 1. The nature and scope of effort required.
- 2. The technical requirements and qualifications of the consultant services needed.
- 3. The level of funding resources available.
- 4. The time frame for performing the work.
- 5. The expected results and products to be received.
- 6. An independent agency cost estimate (see Appendix 31.94).
- 7. The establishment of consultant contract DBE goal.

If assistance is needed in describing the desired scope of work, the Agency should seek information from the Region Local Program Engineer or from other Local Agencies that have had similar projects.

The Agency should develop selection guidelines for all to understand, because selection of the most qualified consultant firm is based upon evaluations by the Agency. The selection criteria should enable the Agency to identify and select the consultant best qualified to meet the Agency's needs and ensure that the selected consultant understands and provides the Agency's needs in the most cost-effective manner.

The Agency should determine the type of agreement to be developed with the consultant. (This may be modified during negotiations with the selected consultant.) The basic agreement types are lump sum, cost plus fixed fee and negotiated hourly rates, (see Section 31.42).

Consultant selection shall provide for maximum open and free competition and should provide opportunities for small and disadvantaged business enterprises to obtain an equitable share of the work, consistent with the project scope, and capabilities of available small and disadvantaged owned firms.

Professional Services consultants may be solicited for:

- 1. A specific study (i.e., Economic Study).
- 2. A specific project (i.e., Acquisition of Real Estate).
- 3. A specific task (i.e., Real Estate negotiations).
- 4. Or a combination of the above.

.22 Advertise the Need for Professional Services Consultants – State law (RCW 39.26) requires that each Agency must competitively solicit that Agency's requirement for professional services. An Agency can comply with these requirements by using a competitive solicitation process that provides an equal and open opportunity to qualified parties.

The need for consultant services must be advertised at least one day per week for two consecutive weeks (14 day minimum) in the area newspaper used for publication of legal notices. A three week minimum response time from the initial date of publication should be provided to consultants. These advertisements may be supplemented by additional advertisements in special interest publications such as the Daily Journal of Commerce, trade magazines, or publications utilized by disadvantaged business enterprises.

.22a Advertisement Content – The advertisement should contain the same information listed in Section 31.12a (see Appendix 31.91 for an advertisement example).

.23 Professional Services Consultant Evaluation and Selection Process – The Local Agency must establish guidelines for technical evaluation of the qualifications received, determination of finalists for the purpose of written or oral discussions, and selection for agreement award. Consultants will be selected based upon the qualifications they present. Fees may be considered as an evaluation factor in the professional services selection process, but it is not a "low-bid" consultant selection where the low bidder wins the contract automatically.

One of the following is required as part of the consultant selection process:

- 1. Written Response Only to the Request for Qualifications (RFQ) This approach is best for smaller, clearly defined projects, or projects which are heavily reliant upon their written presentation such as environmental reports.
- "Live" Interviews and Presentation of the RFQ by Consultant Individuals or Teams – Provides for interaction with the Agency and showcases the consultant's presentation skills. This approach is best for larger, more complex projects but does increase travel time and costs to the applicant. Video presentation or teleconferencing may be considered as an alternative to reduce travel costs.
- 3. **Telephone Interviews** Provides for interaction but eliminates travel time and cost. This approach is useful for smaller projects.

Exceptions to the competitive process used for consultant selection:

- 4. **Sole Source** Sole source agreements may be requested from Local Programs when the consultant provides professional or technical expertise of such a unique nature that the consultant is clearly and justifiably the only practicable source to provide the service. The Local Agency must provide the Region Local Programs Engineer written justification (see Appendix 31.93) for requesting this option based upon:
 - A. The unique nature of the services and/or the unique qualifications, abilities, or expertise of the consultant to meet the Agency's needs (e.g., are they highly specialized or one-of-a-kind? what is their past performance, their cost effectiveness (learning curve), and/or the follow-up nature of the required services?).

- B. Other special circumstances that may be relevant such as confidential investigations, copyright restrictions, or time constraints.
- C. Availability of consultants in the location required.
- 5. **Emergency** To address a set of unforeseen circumstances beyond the Agency's control which present a real, immediate threat to the proper performance of essential functions or may result in the material loss or damage to property, bodily injury, or loss of life, if immediate action is not taken (see Chapter 33).
- 6. **Contract Amendments or Added Scope (beyond the original advertisement)** Amendments that do not significantly alter the scope of work can be renegotiated with the existing consultant. However, this should not be used to avoid the responsibility of providing competition for consultant selection.

Local Programs must approve consultant procedures that are exceptions to the competitive process.

.24 Document Selection – Following consultant selection, the Local Agency shall retain the following documentation in the project file:

- 1. The names of a minimum of three consultants considered for the work (excluding exceptions detailed above); and
- 2. Justification for the consultant selected, including the reasons why this consultant was chosen over the others.

Prior to executing an agreement agencies must verify consultant status with the System for Award Management (SAM) at www.sam.gov/portal/public/sam to determine if the consultant has been excluded from bidding on a federal aid contract. SAM is the electronic version of the Lists of Parties Excluded from Federal Procurement and Nonprocurement Programs (Lists), which identifies those parties that have been suspended, debarred, or otherwise excluded from bidding on federal procurement and nonprocurement contracts. Consultant agreements awarded to firms listed on the Excluded Parties Listing will not be eligible for federal aid reimbursement.

31.3 Establishment of Consultant Roster

To efficiently obtain consultant services, a process for developing and maintaining a consultant "Roster" is necessary. Agencies may establish and maintain a continuously opened "Roster" to which interested and qualified firms may apply. Firms within the "Roster" may submit updated information annually.

Each agency **must** submit the "Roster" selection procedures to the Region Local Program Engineer for **review**, **Region LPE will forward the "Roster" requests to the Headquarters Project Development Engineer for approval**. The "Roster" selection procedures must address the following:

- 1. Process of invitation to be included on the "Roster".
- Process of encouraging firms to submit or update qualifications and performance data.
- 3. Guidelines for technical evaluation and ranking of firms to establish the "Roster".
- 4. Threshold and formal process for Second Tier competition (see WSDOT Consultant Service Manual Appendix Y).
- 5. Nondiscrimination/equal opportunity for DBE consultants

When using the "Roster", the federal aid project must be identified prior to the consultant selection process. No "Roster" consultant may be awarded more than one federal aid contract from the "Roster" at a time. When active contracts are complete, the consultant's name will be returned to "available" status.

31.4 Negotiation With Selected Firm, A&E, and Non-A&E Professional Services

The Local Agency will notify the consultant of their selection in writing, meet with the consultant to reach a complete and mutual understanding of the scope of services, and begin negotiations on the terms of the agreement.

In this meeting with the selected consultant, the Local Agency should include key people with appropriate technical expertise within the Agency to ensure that their concerns are addressed. The following are typically discussed while developing an agreed upon scope of services:

- 1. A list of meetings the consultant is expected to attend, expected location of the meetings, and key personnel.
- 2. The anticipated design schedule. The Local Agency shall designate the basic premises and list criteria to be used in design development.
- 3. Any special services required.
- 4. Complexity of the design.
- 5. Safety and operational considerations.
- 6. Environmental considerations.
- 7. Survey and geotechnical testing requirements.
- 8. Inspection services during construction.
- 9. Quality control during construction.
- 10. Preparation of forms, letters, and documents.
- 11. Property map preparation.

.41 Agency Preparation for Negotiations – Following receipt of the consultant's proposal, Agency responsibilities include:

Compare the consultant's proposal with the Agency's own estimate, examining the scope of work, work hours, and estimate of cost. (See Appendix 31.94, Independent Estimate for Consulting Services.) The Agency is to prepare its independent cost estimate using:

- 1. The salary rates by position from the consultant's Payroll Register.
- 2. Multiplying these by the Agency's estimates of staff hours by position for work elements.
- 3. Apply the consultant's overhead rate and profit/fixed fee (see below) to develop the total project staff cost estimate.

The Agency will use this independent estimate, along with estimates of nonsalary costs, to negotiate the agreement with the consultant.

- 1. Ensure the consultant has divided the project into work units and related time units in such a manner that the estimate can be readily reviewed for work hours, rates of pay, overhead, profit, and itemized direct nonsalary costs.
- 2. Request records to confirm the consultant's rates (i.e., their Payroll Register, giving payroll rates by name and position of staff working on the project).
- 3. Request the consulting firm's indirect cost rate from the WSDOT Consulting Services Office (see Section 31.6 for indirect cost rate details).
- 4. Calculate the consultant's profit/fixed fee amount. WSDOT's procedure for calculating this is described in *Consultant Services Manual* M 27-50, Appendix AA. The fee is determined through evaluation of the following:
 - A. Degree of risk.
 - B. Relative difficulty of work.
 - C. Size of job.
 - D. Period of performance.
 - E. Assistance of agency.
 - F. Subconsulting.
 - G. An acceptable profit for a federally funded project may not exceed 15 percent of the total of direct labor plus overhead costs or the fixed fee/profit percentage may not exceed 35 percent of direct labor costs only. Maximum allowable profit percentage rates (20 to 35 percent) are reserved for the most difficult, complex, and risky projects. Mark-ups are not allowed on direct "nonsalary" costs.
 - H. A Management Reserve Fund (MRF) may be established to be used for:
 - 1. Overruns of direct salary and overhead costs that might occur under the existing scope of work, or
 - 2. The consultant to perform additional work that is outside the agreement or supplement's scope of work (but within the scope of the advertised project).

The maximum MRF set up at the beginning of the agreement is \$100,000 or 10 percent of the agreement, whichever is less. If the original MRF is less than \$100,000, the MRF may be increased by preparing a supplement to a total accumulative amount that cannot exceed \$100,000, (or exceed the cumulative 10 percent). An MRF cannot be included in a Lump Sum agreement. The Agency cannot authorize, and the consultant cannot utilize, the MRF until a task order is set up. To set up a task order, the Agency and consultant must negotiate the scope, schedule, and budget for the increase in direct salary and overhead costs, or the increase in additional work to use all or a portion of the MRF.

5. Record and retain an explanation of differences in work hours or costs between the Agency's independent estimate and the negotiated consultant fee.

.42 Agreement Types/Payment Options – The following are the types of agreements that contain acceptable methods of payment for FHWA funded projects. Consultant agreements are available at www.wsdot.wa.gov/localprograms.

- 1. Lump Sum This type of agreement is only appropriate where the scope of work (quantity and type) can be clearly defined in advance. It is not recommended for construction engineering agreements. The agreement should state the exact service to be provided within a specific time frame, and when the lump sum payment is to be made. Payments may also be paid in installments as the work proceeds.
 - Scope of work changes and Management Reserve Funds are not allowed with this type of payment.
 - Lump sum payments are generally used for investigations, studies, and basic services on design projects. A qualified representative for the Agency must prepare, date, and sign an estimate detailing the hours required for each type of work, as well as the hourly rate. Lump Sum contracts cannot be supplemented.
- 2. Actual Costs Plus a Fixed Fee This type of agreement is used when the extent, scope, complexity, character, or duration of the work cannot be reasonably determined in advance. The consultant is reimbursed for all eligible direct and indirect costs within defined limits, plus a predetermined amount as a fixed fee. The costs for methods 1-3 above are determined by:
 - A. Salaries of employees with time directly chargeable to the project and salaries of principals for the time they are productively engaged in work necessary to fulfill the terms of the agreement. Actual rates of pay for employees and principals actively involved in the project will be included in each agreement.
 - B. Direct nonsalary costs incurred in fulfilling the terms of the agreement. Travel costs, (excluding air, train, and rental car costs), shall be in accordance with the Agency's travel rules and procedures. Air, train and rental car costs shall be reimbursed in accordance with 48 CFR Part 31.205-46 "Travel Costs."
 - C. The consultant's overhead schedule must be prepared in compliance with CFR Part 31. The indirect costs must be allowable, allocable, and properly segregated. "Indirect cost rates shall be updated on an annual basis in accordance with the consultant's annual accounting period and in compliance with the Federal cost principles." 23 CFR 172.11(b)(1)
 - D. Management reserve funds are an Agency option and are to address overruns of direct salary and overhead costs that might occur under the existing scope of work or a need for additional work beyond the existing agreement scope of work, but within the advertised project scope of work.
 - E. Profit/fixed fee is derived by considering the degree of risk, relative difficulty of work, size of job, period of performance, assistance by the Agency, and subconsulting assumed by the consultant at the time of the negotiations (see Section 31.41).

Shown as exhibits to the agreement are the consultant's estimate of work, direct labor rates, indirect cost rate and fixed fee.

- 3. **Specific Rates of Pay** This type of agreement is based upon specific rates of pay for each class of employee and is appropriate for relatively minor items of work of indeterminable extent. This method requires constant and direct control of the time and class of employees used by the consultant. This rate of pay is established through:
 - A. **Negotiated Hourly Rate** The rate of pay is established through use of the consultant firm's payroll register, the indirect cost rate obtained from WSDOT's Consultant Services Office, plus the calculation of the consultant's profit/fixed fee. (See Section 31.41 for guidance in developing the independent estimates of these costs for use in negotiations with the consultant firm.) The following items also apply to negotiated hourly rate agreements.
 - 1. Direct nonsalary costs incurred in fulfilling the terms of the agreement. Travel costs, (excluding air, train, and rental car costs), shall be in accordance with the Agency's travel rules and procedures. Air, train, and rental car costs shall be reimbursed in accordance with 48 CFR Part 31.205-46 "Travel Costs."The consultant's overhead schedule must be prepared in compliance with 48 CFR Part 31. The indirect costs must be allowable, allocable and properly segregated.
 - 2. Profit/fee is derived by considering the degree of risk, relative difficulty of work, size of job, period of performance, assistance by the Agency, and subconsulting assumed by the consultant at the time of the negotiations (see Section 31.41). "Fixed fee means a sum expressed in U.S. dollars established to cover the consultant's profit and other business expenses not allowable or otherwise included as a direct or indirect cost." 23 CFR 172.3

Prime consultants cannot markup subconsultants contracts, however the fee (profit) should be negotiated to reflect a percentage of subcontracting relative to the percentage of work by the prime consultant. Subcontracting is then one of several considerations when determining a reasonable profit. Justification for the profit should be included in the record of contract negotiations.

.43 Agency/Consultant Negotiations – Negotiate an agreement with the selected consultant and retain a record of these negotiations (see Appendix 31.95). Negotiations may include the following:

- 1. The Agency negotiator and the consultant meet in person or by telephone and go over any significant areas of discrepancy between the Agency estimate and consultant proposal. Either the consultant satisfactorily explains differences or agrees to address concerns in a revised proposal.
- 2. The Agency reviews revised proposals and revises their detailed cost analysis accordingly. Steps 1 and 2 are repeated, if required.
- 3. The consultant submits a final fee proposal.
 - A. Provide a final offer in writing.
 - 1. The final agreement must specify the maximum amount payable.
 - 2. The basis for establishing the maximum amount should be documented.
 - 3. Procedures for adjustments to the maximum amount to accommodate changes in the work distribution or workload shall be explained.

B. When unresolved differences exist between the consultant and Local Agency, the Agency shall notify the Region Local Programs Engineer. The Local Programs Engineer will review and confirm that the Agency has followed all the required procedures and will notify the Agency of the finding. The Agency will then notify the consultant in writing that negotiations are terminated and proceed to the next highest ranked consultant to begin the negotiation process again. Negotiation steps and records will be repeated with the alternate consultant selected.

31.5 Consultant Agreements, Exhibits, and Supplements to Agreements, A&E, and Non-A&E Professional Services

When the **total cost** of consulting services (including supplements) is \$10,000 or more, Local Agencies must use the Local Agency Standard Consultant Agreements. (Consultant Agreement forms are available online at www.wsdot.wa.gov/localprograms. The agreement completion date establishes the last possible date the consultant may work, and be paid for that work, utilizing federal funds. **Any work performed after expiration of the agreement will be considered non-federally participating.** It is of the utmost importance that the Agency monitors the project completion date and extend the date by supplemental agreement, if appropriate, **prior** to the completion date.

The time period for completion of the agreement is dependent upon the complexity of the project's scope of work. The duration may vary from two years for a relatively simple project, to six or more years for a complex project having multiple phases of work.

.51 Vacant

.52 Supplements to the Agreements – An agreement shall be supplemented in writing when work that falls outside the scope of the original agreement is requested, when supplemental language to the consultant agreement is desired, or when there is a need for time extension or wage adjustment. This may be done by a supplemental agreement only when the agreement completion date has not expired. (Supplemental Agreement forms are available online at www.wsdot.wa.gov/localprograms.) The work in the supplement must have been included in the advertisement for consultant services regarding the original agreement.

The supplemental agreement should include:

- 1. A statement that the original agreement will be supplemented to add/change/ amend conditions.
- 2. A scope of work described in sufficient detail to clearly outline what additional work the consultant is to do or what changes are authorized to the existing scope.
- 3. The method of payment, i.e., cost-plus-fixed-fee, specified hourly rate, daily rate, and any indirect cost. (*Note:* Always include a maximum amount payable.) Section V of the original agreement should be reviewed prior to negotiating any supplements.
- 4. A specific time for beginning/continuing work under the supplement and completing the project in calendar days or day and month of the year.
- 5. A summary of the estimated costs of the original agreement plus those of the supplement(s).

- 6. Provisions that give both parties of the agreement the authority to act.
- 7. Specific rates of pay shall be established for the supplemental agreement in the same manner as described in Section 31.42, Agreement Types/Payment Options, Sub-Part d, Specific Rates of Pay.

.53 Patent or Royalty Rights – Agreements that involve research, developmental, experimental, or demonstration work may include patent or royalty rights. In this case, the Consultant Agreement should be supplemented by adding the appropriate language to account for this. The Region Local Programs Engineer is to be contacted for assistance in developing these supplemental agreements.

.54 Risk Management and Added Insurance Requirements – The Agency may change Section XII of the Consultant Agreement to reduce the requirement for the Consultant Professional Liability from one million dollars to the amount of the Agreement; whichever is the lesser of the two. This should be done for work that involves minimal risk, such as studies. For many consultant firms, covering the one million dollar liability would be an added cost to their overhead or directly to the project.

In the event the Agency determines that added liabilities or an insurance policy are warranted beyond the amount allowed in the consultant agreement, they should negotiate this with the Consultant after the selection process is complete. This ensures that engineering qualifications, rather than the ability to obtain insurance, is the criteria for selection.

The Agency will determine the sufficiency of insurance normally provided within the consultant's overhead costs, and will identify the costs beyond that amount on Exhibit H. This exhibit is not needed if the consultant agreement provisions are used.

These costs will be considered direct project costs, and will not be billed to an FHWA funded project. In the event that Exhibit H is warranted, it should be sent with the risk analysis to the Region Local Programs Engineer for approval, who will forward it to Headquarters for review, prior to execution by the Agency and the consultant.

The Agency risk analysis should show that the work warrants this added cost and that consideration has been given to less costly solutions, including assuming the risk; insuring the risk outside of the agreement as an Agency cost; or adding a third tier of engineering overview to check the work.

To calculate the risk requires an ability to judge the likely amount of a jury's award if liability is determined. A suggested method is to determine the number of comparative cases presently existing within this state and to develop the probabilities based upon historic awards.

31.6 Indirect Cost Rates

The Agency will utilize a consultant's Indirect Cost Rate (ICR) that is compliant with 48 CFR Part 31 of the Federal Acquisition Regulation (FAR), or has been approved through the Safe Harbor Indirect Cost Rate Pilot Program.

"Indirect cost rates shall be updated on an annual basis in accordance with the consultant's annual accounting period and in compliance with the Federal cost principles." 23 CFR 172.11(b)(1)

Once the ICR is established, "A consultant's accepted indirect cost rate for its 1-year applicable accounting period shall be applied to contracts; however, once an indirect cost rate is established for a contract, it may be extended beyond the 1-year applicable period, through the duration of the specific contract, provided all concerned parties agree. Agreement to the extension of the 1-year applicable period shall not be a condition or qualification to be considered for the work or contract award." 23 CFR 172.11(b)(3)(vi)

If a consultant does not have a FAR compliant ICR, it is their responsibility to review the eligibility requirements of the Safe Harbor program (www.wsdot.wa.gov/Audit/SafeHarbor.htm).

Consulting firms that use the Safe Harbor Rate will still be required to have an accounting system capable of accumulating and tracking direct labor and other direct costs by contract, segregating indirect costs, and removing unallowable costs. These basic accounting system functions are essential for accurate billing of costs under

a cost-reimbursement contract. Additionally, the expectation will be for the firm to establish a cost history for the eventual development of a FAR compliant indirect cost rate for the firm, based on actual cost data.

Consultants who do not qualify or choose not to enroll in the Safe Harbor will be subject to a review by the WSDOT Consultant Service Office (CSO). CSO will utilize a risk assessment process to provide WSDOT the necessary assurance that the consultant's accounting practices are FAR compliant. There are multiple tools that consultants may submit to assist CSO review such as the following:

- An audit conducted by another governmental agency that conforms to 48 CFR Part 31;
- An audit conducted by an independent CPA that conforms to 48 CFR Part 31
- A WSDOT approved ICR provided by the Internal Audit Office (IAO)

If the consultant does not have any of the above, the consultant may submit their ICR schedule to the CSO for review. The CSO will perform a review of the consultant's proposed rate using the 48 CFR part 31 to adjust line item costs on the ICR and determine a provisional ICR rate. The CSO will notify the consultant of these adjustments. The consultant will decide whether these adjustments are fair and reasonable and notify the CSO whether they agree or disagree with the determination.

If the consultant does not have an ICR, the CSO may establish a provisional ICR of 100% and a recommended fixed fee of 10% or less of direct labor and overhead. This rate would be effective from the end of the consultant's fiscal year plus 180 days.

During that time it is expected that the consultant will develop an ICR which would conform to the requirement outlined in 48 CFR Part 31. Each firm has the option of providing an Indirect Cost Rate or qualifying for the Safe Harbor program. Please choose one of those options listed below and provide the documentation listed with your request for a rate. Incomplete submission of documents for review will not be evaluated.

For the Safe Harbor Program

Documents needed include:

- Labor Checklist
- Examples of timesheets
 - For smaller firms one for each person

Link to Safe Harbor: www.wsdot.wa.gov/Audit/SafeHarbor.htm

CSO review of an Indirect Cost Rate

Documents needed include:

- Indirect Cost Rate Schedule (ICR)
- FHWA Certification Document
- Consultant Information Worksheet
- Timesheet & Labor System Checklist

All requests for the Safe Harbor Program or for an Indirect Cost Rate review must be sent to ConsultantRates@.wsdot.wa.gov, include the words "Local Programs" in the subject line of your email. The following information must also be included:

- Number of active local agency contracts, including the contract amount.
- Number of local agency contracts, including the contract amount for the previous fiscal year.

The documents listed above are available at www.wsdot.wa.gov/localprograms.

31.7 Submittal of Consultant Agreement Data

If a DBE goal has been assigned to a consultant agreement, Concurrence to Award is required prior execution of the consultant agreement by submitting the draft consultant agreement to the Region Local Programs Engineer for review. After the execution of the consultant agreement, the local agency must submit the following information to the Region Local Program Engineer within **30 days** of execution:

- A signed copy of the Local Agency Consultant Agreement
- Exhibit B DBE Participation
- Exhibit D Prime Consultant Cost Computations
- Exhibit E Sub-consultant Cost Computations
- Diversity Management & Compliance System (DMCS) contact information as follows,

Agency	Contractor
Name:	Name:
Title:	Title:
Phone:	Phone:
Email:	Email:

Failure to submit the above listed information, before work begins, may result in delay of reimbursement of the billed cost, until the information is received.

31.8 Oversight of the Agreement and Project Closure

The Local Agency shall assign one of its personnel as project administrator to work with the consultant. The project administrator's responsibilities are to:

- 1. Prepare supplements to existing agreements for services beyond the scope of the original agreement and include the Agency's independent estimate of the costs for the work involved.
- 2. Ensure that no work is done or costs incurred until the agreements and supplements are approved by the approving authority and executed by the proper parties.
- 3. Conduct regular meetings with the consultant to track progress, evaluate consultant's progress in achieving its commitments ad identified in its DBE Participation Plan, and identify potential concerns.
- 4. Act as a liaison between the Agency and the consultant to assure compliance with the terms of the agreement, including OEO provisions and the use of mandatory forms.
- 5. Monitor the consultant's progress reports to ensure that problem areas are reported and corrective action taken.
- 6. Make sure that all work is within the agreement's scope of work.
- 7. Establish controls to monitor the time for completion of the agreement to ensure that the specified time limitations are not exceeded.
- 8. Ensure the accuracy of bills presented by the consultant and their consistency with the work performed.
- 9. Maintain cumulative cost records to assure that costs are allowable, allocable, and reasonable. Track bills to ensure compliance with agreement and fixed fees.
- 10. Review bills to ensure that the appropriate Indirect Cost Rate is being applied.
- 11. Establish controls to prevent overpayment of the agreement.
- 12. Enter monthly payments received from Local Agency and payments made to all firms into the WSDOT Diversity Management and Compliance System DMCS (wsdot.diversitycompliance.com).
- 13. Monitor the DBE's for the duration of the agreement (i.e., conduct DBE on-site reviews). The Local Agency must comply with the requirements as described in Chapter 26. Termination or substitution of DBE's shall be submitted to the Region Local Program Engineer for concurrence prior to executing the contract supplement.
- 14. Ensure that all terms and conditions of the agreement have been met prior to final release of the consultant.

- .81 Invoicing The invoice will include the following:
- 1. All employees who worked on the project during the billing period;
- 2. The classification of each employee, the hours worked, the actual hourly payroll rate, and the amount billed; and
- 3. Direct nonsalary costs. Nonsalary costs should be supported for auditing purposes by copies of the invoice or billing instruments the consultant received for payment. Either the consultant or the Agency may retain these copies.

The Local Agency may disallow claimed cost, which are not adequately supported by documentation.

.82 Documentation – Original documents may include but are not limited to signed time sheets, invoices, payroll records, rental slips, and gasoline tickets that support the costs billed to WSDOT. In compliance with 48 CFR part 31, the consultant is responsible for maintaining records, including supporting documentation that costs claimed have been incurred and are allocable to the agreement. Time sheets should document hours worked, the billing rate of pay, and must be signed by the supervisor or his designee and the employee. Records will be retained for a period of three years after receipt of final payment.

.83 Closure – Upon completion of the work under the consultant agreement, the Agency will ensure that all terms, conditions of the agreement have been complied with and that all services to be performed under the agreement have been completed prior to final release of the consultant. The Local Agency should evaluate the consultant's performance and retain this in their records (see Appendix 31.96).

.84 Alleged Consultant Design Error – There may be times during a construction contract that a potential error or omission in the design is discovered. Other times an error or omission is discovered after the work is completed. Appendix 31.97 establishes the procedures to follow if this occurs.

.85 Consultant Claim Procedures – Most contract claims are based on requests for additional payment beyond was agreed to when the consultant agreement was executed. There are two circumstances that usually lead to this request:

- The first is when the consultant's understanding of the consultant agreement expectations is different than that of the local agency.
- The second is when the consultant has been asked, or believes they have been asked, to perform work outside the original scope work.

Appendix 31.98 outlines the procedures to be followed by both the consultant and the agency to consider a potential claim.

31.9 Appendices

31.91	Advertisement – Example
31.92(a)	Submittal Information Form (Prime)
31.92(b)	Submittal Information Form (Subconsultant)
31.93	Request for Sole Source Consultant Services
31.94	Independent Estimate for Consulting Services
31.95	Record of Negotiations – Example
31.96	Performance Evaluation Consultant Services
31.97	Alleged Consultant Design Error Procedures
31.98	Consultant Claim Procedures
31.99	Consultant Draft scope and Independent Cost Estimate example

Appendix 31.91 Advertisement – Example

(AGENCY NAME) NOTICE TO CONSULTANTS FOR (PROJECT NAME)

The (*AGENCY NAME*) solicits interest from consulting firms with expertise in Civil and Structural Engineering Design. This agreement will be for approximately (*TIME FRAME*) in duration with the option for the (*AGENCY NAME*) to extend it for additional time and money if necessary. Consultants will be considered for the following project.

The (*AGENCY NAME*) reserves the right to amend terms of this "Request for Qualifications" (RFQ) to circulate various addenda, or to withdraw the RFQ at any time, regardless of how much time and effort consultants have spent on their responses.

Project Description

The work to be performed by the CONSULTANT consists of preparing preliminary engineering design for improvements to 36th Street East to Rainier Boulevard East. The proposed improvements include widening the road to accommodate four lanes of traffic, improving intersection radii, increasing left turn storage, revisions to existing signal systems in order to accommodate the proposed improvements, and construction of retaining walls to provide for roadway widening. This project has *(insert assigned UDBE agreement goal, if a voluntary goal was assigned, insert Voluntary 10% SBE)* goal. The major features of the project are as follows:

- Approximately 1.74 miles of widening for two additional lanes.
- Improving intersection radii to meet design standards.
- Environmental documentation and preparation of permit applications.
- Signal modifications and design.
- · Structural design for retaining walls and culvert extensions/replacements.
- Determination of R/W needs and R/W plan preparation.

The (*AGENCY NAME*) reserves the right to retain the services of the successful firm(s) for any subsequent phases (R/W, CN) associated with this/these project(s).

Evaluation Criteria

Submittals will be evaluated and ranked based on the following criteria:

- 1) Qualification of Proposed Project Manager
- 2) Qualifications/Expertise of Firm
- 3) Ability to meet schedule
- 4) Approach to project
- 5) Familiarity with WSDOT/FHWA standards
- 6) Past Performance/References

7) Approach to meet the DBE goal or SBE goal (DBE Participation Plan or SBE Plan)

<u>Submittal</u>

Submittals should include the following information: Firm name, phone and fax numbers; Name of Principalin-Charge and Project Manager; and Number of employees in each firm proposed to project.

DOT 140-564 6/2021 Page 1 of 2

Please submit FOUR copies of your Statement of Qualifications to: (*AGENCY NAME, ADDRESS, and CONTACT PERSON*) no later than10:00 a.m. on June 28, 2015. Submittals will not be accepted after that time and date. Any questions regarding this project should be directed to (*AGENCY CONTACT PERSON*), at (*AGENCY PHONE*).

Americans with Disabilities Act (ADA) Information

The (*AGENCY NAME*) in accordance with Section 504 of the Rehabilitation Act (Section 504) and the Americans with Disabilities Act (ADA), commits to nondiscrimination on the basis of disability, in all of its programs and activities. This material can be made available in an alternate format by emailing (*AGENCY CONTACT PERSON*) at (*EMAIL ADDRESS*) or by calling collect (*AGENCY PHONE*).

Title VI Statement

The (*AGENCY NAME*), in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. 2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will affirmatively ensure that in any contract entered into pursuant to this advertisement, disadvantaged business enterprises will be afforded full and fair opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, or national origin in consideration for an award."

Dates of publication in the (*NEWSPAPER of RECORD*): (*Date of first publication*), and (*Date of second publication*).

DOT 140-564 6/2021 Page 2 of 2

Appendix 31.92(a) Submittal Information Form (Prime)

		ormation Form (Prime)
Project Name or Roster Category: Click	c here to enter text.	
Prime		
Firm Name: Click here to enter tex	xt.	
Address: Click here to enter text.		
Phone: Click here to enter text.	Fax: 0	Click here to enter text.
Company Website: Click here to e	nter text.	
Federal Tax ID Number: Click her	e to enter text.	
Unified Business Identifier Number	er: Click here to enter text.	
D/M/WBE Certification Number:	Click here to enter text.	
Year Firm Established: Click here	to enter text.	
SIC Code (Name): Click here to en	nter text.	
NAICS Code (Name): Click here t	to enter text.	
Contact Person Regarding This Su	bmittal's Information: Click he	re to enter text.
Firm Type		
Sole ProprietorLimited Partnership	PartnershipSubchapter S Corp.	□ C – Corp.□ Limited Liability Company
Annual Gross Receipt		
☐ \$0 to \$1 Million☐ \$10 Million to \$15 Million	□ \$1 Million to \$5 Million□ Over \$15 Million	□ \$5 Million to \$10 Million
Firms Areas of Expertise		
Click here to enter text.		
Note: Firm Name: Please ensure that the firm name number. Please do not use: DBA's – Doing B derivatives of your legal name; Acronyms; etc Unified Business Identifier (UBI) Number: I pending in the box. You will be required to acc	usiness As; Combination names w f your firm does not have a UBI nu	when two firms are working together; Imber for Washington State, please put

Appendix 31.92(b) Submittal Information Form (Subconsultant)

Washington State Department of Transpor	tation	True	Cost Parcel Worksheet
Project: Click here to enter text.		Parce	# Click here to enter text.
Notes: Click here to enter text.			
Assessor's Tax Parcel Number(s): Clic	ck here to enter text.		
Zone Size Min. = Click here to enter	text. As	ssessed Value La	nd = Click here to enter text.
A.V. Bldg.#1 = Click here to enter text.	Bldg.#2 = Click here	to enter text.	Bldg.#3 = Click here to enter text.
Bldg.#4 = Click here to enter text.		otal Property Ass xt.	essed Value = Click here to enter
R/W Map Info			
Before Area = Click here to enter text.	Fee Take = Click her	e to enter text.	After Area = Click here to enter text.
Permanent Esmt Take = Click here to	o enter text. Te	mporary Esmt T	ake = Click here to enter text.
Property Costs: Fotal Take = Click here to enter text. Or	(total property A.V. >	x 1.20)	= \$ Click here to enter text.
			Or
) \$Click here to enter t	text. (A.V. land p	Or = \$ Click here to enter text.
Fee Land = Click here to enter text. @ unit) x 1.20			er = \$ Click here to enter text.
Fee Land = Click here to enter text. @ unit) x 1.20 Yard/Site Improvements in Take @ A Major Building in Take @ (A.V. of B Perm. Esmt. = Click here to enter text.	dministrative Lump S ldg. # Click here to en	um nter text.) x 1.20	er = \$ Click here to enter text. = \$ Click here to enter text. = \$ Click here to enter text.
Partial Take: Fee Land = Click here to enter text. @ unit) x 1.20 Yard/Site Improvements in Take @ A Major Building in Take @ (A.V. of B Perm. Esmt. = Click here to enter text. unit) Temp. Esmt. = Click here to enter text unit) x 10%	dministrative Lump S ldg. # Click here to en @ \$ Click here to ent . @ \$ Click here to ent	um nter text.) x 1.20 er text. (A.V. lan er text.(A.V. lan	er = \$ Click here to enter text. = \$ Click here to enter text. = \$ Click here to enter text. d per = \$ Click here to enter text.
Fee Land = Click here to enter text. @ unit) x 1.20 Yard/Site Improvements in Take @ A Major Building in Take @ (A.V. of B Perm. Esmt. = Click here to enter text. unit) Temp. Esmt. = Click here to enter text	dministrative Lump S ldg. # Click here to en @ \$ Click here to ent . @ \$ Click here to ent	um nter text.) x 1.20 er text. (A.V. lan er text.(A.V. lan	er = \$ Click here to enter text. = \$ Click here to enter text. = \$ Click here to enter text. d per = \$ Click here to enter text.
Fee Land = Click here to enter text. @ unit) x 1.20 Yard/Site Improvements in Take @ A Major Building in Take @ (A.V. of B Perm. Esmt. = Click here to enter text. unit) Femp. Esmt. = Click here to enter text unit) x 10% FOTAL PROPERTY COSTS (put i	dministrative Lump S ldg. # Click here to en @ \$ Click here to ent . @ \$ Click here to ent n column 2 of True Co	um nter text.) x 1.20 er text. (A.V. lan rer text.(A.V. lan post)	 er = \$ Click here to enter text. = \$ Click here to enter text. = \$ Click here to enter text. d per = \$ Click here to enter text. d per = \$ Click here to enter text. = \$ Click here to enter text.
Fee Land = Click here to enter text. (a) mit) x 1.20 Yard/Site Improvements in Take (a) A Major Building in Take (a) (A.V. of B Perm. Esmt. = Click here to enter text. mit) Femp. Esmt. = Click here to enter text mit) x 10% FOTAL PROPERTY COSTS (put in Administrative Costs (put in	dministrative Lump S ldg. # Click here to en @ \$ Click here to ent . @ \$ Click here to ent n column 2 of True Co respective colum er text. 5.	um nter text.) x 1.20 er text. (A.V. lan er text.(A.V. lan ost) nns of True (Prop. Mgmt. Se	<pre>per = \$ Click here to enter text. = \$ Click here to enter text. = \$ Click here to enter text. d per = \$ Click here to enter text. d per = \$ Click here to enter text. = \$ Click here to enter text.</pre>
Fee Land = Click here to enter text. @ mit) x 1.20 Yard/Site Improvements in Take @ A Major Building in Take @ (A.V. of B Perm. Esmt. = Click here to enter text. mit) Femp. Esmt. = Click here to enter text mit) x 10% FOTAL PROPERTY COSTS (put in Administrative Costs (put in 1. Appraisal Fee = Click here to enter 2. Appraisal Review Fee = Click here	dministrative Lump S ldg. # Click here to en @ \$ Click here to ent . @ \$ Click here to ent n column 2 of True Co respective colum er text. 5. e to enter text. 6.	um hter text.) x 1.20 er text. (A.V. lan ter text.(A.V. lan ost) nns of True (Prop. Mgmt. Se Relocation Serv	<pre>per = \$ Click here to enter text. = \$ Click here to enter text. = \$ Click here to enter text. d per = \$ Click here to enter text. = \$ Click here to enter text. = \$ Click here to enter text.</pre>
Fee Land = Click here to enter text. @ mit) x 1.20 Yard/Site Improvements in Take @ A Major Building in Take @ (A.V. of B Perm. Esmt. = Click here to enter text. mit) Femp. Esmt. = Click here to enter text mit) x 10% FOTAL PROPERTY COSTS (put in Administrative Costs (put in Administrative Costs (put in Administrative Fee = Click here to enter 2. Appraisal Fee = Click here to enter 3. Negotiation Fee = Click here to enter 4. Appraisal Review Fee = Click here to enter 5. Negotiation Fee = Click here to enter to enter 5. Negotiation Fee = Click here to enter to enter 5. Negotiation Fee = Click here to enter	dministrative Lump S ldg. # Click here to ent @ \$ Click here to ent . @ \$ Click here to ent n column 2 of True Co respective column er text. 5. e to enter text. 6. nter text. 7.	um nter text.) x 1.20 er text. (A.V. lan er text.(A.V. lan ost) nns of True (Prop. Mgmt. Se Relocation Serv Relocation Pay	<pre>per = \$ Click here to enter text. = \$ Click here to enter text. = \$ Click here to enter text. d per = \$ Click here to enter text. = \$ Click here to enter text. = \$ Click here to enter text.</pre>
Fee Land = Click here to enter text. @ unit) x 1.20 Yard/Site Improvements in Take @ A Major Building in Take @ (A.V. of B Perm. Esmt. = Click here to enter text. unit) Temp. Esmt. = Click here to enter text unit) x 10% TOTAL PROPERTY COSTS (put i Administrative Costs (put in 1. Appraisal Fee = Click here to enter 2. Appraisal Review Fee = Click her	dministrative Lump S ldg. # Click here to ent @ \$ Click here to ent . @ \$ Click here to ent n column 2 of True Co respective column er text. 5. e to enter text. 6. nter text. 7.	um nter text.) x 1.20 er text. (A.V. lan er text.(A.V. lan ost) nns of True (Prop. Mgmt. Se Relocation Serv Relocation Pay	<pre>per = \$ Click here to enter text. = \$ Click here to enter text. = \$ Click here to enter text. d per = \$ Click here to enter text. = \$ Click here to enter text. = \$ Click here to enter text.</pre>

o enter text.	1	Total Parcel Costs		Pare 2 of 2
FA #: Click here to enter text.	10	Condemn. Costs Costs	Total R/W Costs	
FA	6	Payments	Tota	
	ø	Relocation Service Costs	-	
er text.	7	Prop. Mgmt. Service Costs	-	
Date: Click here to enter text.	9	Title, Escrow Costs	-	
Date: Cli	ŝ	Negotiation Fee Costs	-	
	4	Appraisal Review Fee Costs	-	
text.	ę	Appraisal Fee Costs	-	
Project: Click here to enter text.	2	Just Compen (Offer)		
roject: Click	~	Parcel		

Appendix 31.93

Request for So	le Source Consultan	t
Services		

			Request for Sole Source Consultant Services
		Checklist fo	r Submitting a Request for Sole Source Consulting Services
]		Adapted in part from a WSDOT Memorandum: onsultant Services, A&E Services Project Specific Sole Source)
		hecklist must b procedures, on	e provided with requests to use sole source consultant services, rather than a project:
Age	ncy: Click l	nere to enter tex	t. Date: Click here to enter text.
roj	ect Title: C	lick here to ente	er text. Federal-Aid Number: Click here to enter text.
	Initials	on of the Existin Date or N/A	ng Project: Checklist Items for a Supplement to an Existing Agreement
			Date the project was originally advertised.
			Date the original Agreement was executed.
			Completion date of the original Agreement.
			Total dollar amount of the original Agreement Click here to enter text.
			Date Supplemental Agreement Number 1 was executed.
			Completion date of Supplemental Agreement Number 1.
			Total dollar amount of Supplemental Agreement Number 1.
			Describe the reason(s) for Supplemental Agreement Number 1.
			c form of this checklist, provide the above information for each existing , numbering the Supplements sequentially.)
•			Agreement and Supplement to an Existing Agreement
	Initials	Date or N/A	Checklist Items – New and Supplements to Agreements
			Describe the proposed project for the Sole Source Agreement:
			Click here to enter text.
			State the specific intended purpose of the Agreement and describe the services and/or deliverables that are needed: (<i>Note:</i> If two or more phases of work are anticipated, describe each phase separately.)
			Click here to enter text.
			Date that the sole source consulting services are desired.
			Click here to enter text.
	1	1	Duration of work/phase 1 of work Click here to enter text.

Initials	Date or N/A	Checklist Items – New and Supplements to Agreements
		(Repeat this line for each phase of work, numbering them sequentially.)
		Describe the funding sources of the project (including participation percentages):
		Click here to enter text.
		Provide the estimated cost of the services that will be performed by the sole source consultant":
		Click here to enter text.
		Provide the estimated cost of services to be provided by a subconsultant:
		Click here to enter text.
		Describe the work to be performed by a subconsultant:
		Click here to enter text.
		Provide justification for the use of sole source consultant services (i.e., how it was determined that competitive procurement is not appropriate for this project) by giving an explanation to the items listed below:
		Click here to enter text.
		Describe the unique nature of the services and/or the unique qualifications, abilities or expertise of the consultant to meet the agency's needs (e.g., describe how they are highly specialized or one-of –a-kind, include other factors which may be considered, such as what is their past performance, cost effectiveness [learning curve], and /or the follow-up nature of the required services):
		Click here to enter text.
		Describe other special circumstances which may be relevant, such as confidential investigations, copyright restrictions or time constraints. If time constraints are applicable, identify when the agency was on notice of the need for the services and the entity that imposed the constraints, explain the authority (if not obvious) of the entity to impose them, and provide the timelines within which the work must be accomplished.
		Click here to enter text.
		Describe the availability of consultants in the location required (e.g., if the proposed consultant is the only source available in the geographical area, state the basis for this conclusion and the rationale for limiting the size of the geographical area selected):
		Click here to enter text.
		Disadvantaged Business Enterprise (DBE) goals may apply on a federally funded project. Explain reason(s) for waiving DBE participation goals:
		Click here to enter text.

Agency		
Signature of Agency Official	Date	
Recommended Approval		
Region Local Programs Engineer	Date	
Approval		
Local Programs	Date	
DOT 140-567 10/2015		Page 3 of 3

Appendix 31.94 Independent Estimate for Consulting Services

Agency: Federal Project No.: Project Name: Prepared By: Date: Type of Services Estimated Cost Planning Surveying Project Management Geotechnical Engineering Geometrics / Hydraulics Engineering Structural Engineering	Comments
Type of Services Estimated Cost Planning	Comments
Planning	Comments
Planning	Comments
Surveying Image: Constraint of the second secon	
Project Management Geotechnical Engineering Geometrics / Hydraulics Engineering	
Geotechnical Engineering Geometrics / Hydraulics Engineering	
Geometrics / Hydraulics Engineering	
Structural Engineering	
Traffic Engineering	
Environmental & permitting	
Public Involvement	
Real Estates Services	
Architectural Services	
Mechanical / Electrical Engineering	
Construction Management	
Total \$0.00	
Indirect Cost Rate Cost (in percent)	\$0.00
Fix Fee (in percent)	\$0.00
Reimbursable	
A. Travel and Per Diem	
B. Reproduction Expenses	
C. Computer Expense	
D. Communication	
E. Sampling and Testing F. Outside Consultants	
G. Other	
Total: \$0.00	
Sub-Total	\$0.00
*Contingencies *Contingencies	\$0.00
	<i></i>
* Use only on Cost plus Fix Fee agreement Grand Total	\$0.00

Appendix 31.95 Record of Negotiations – Example

Name and Job Title: John Doe, PW Contracts Manager

_____ (signature)

	Action	Date
1.	Consulting firm of Acme Consulting selected.	2/15/99
2.	Independent cost estimate of \$953,000.00 prepared by agency to address the following*:	2/25/99
	Develop design for Timermann Rd. Realignment from MP 53 to MP 57; including pre-engineering services of biological assessment, & NEPA/SEPA documentation.	
3.	Meeting held with consultant to ensure thorough understanding of the scope of work.	2/20/99
4.	Consultant provided scope of work; request for proposal solicited.	2/15/99
5.	Consultant submitted proposal in the amount of \$1,203,000.00.	2/27/99
6.	Agency compared proposal with independent estimate and negotiation objectives were established	3/3/99
7.	Agency negotiator contacted/met with the consultant and identified the following as items which needed revision (i.e., excessive or insufficient principal/ management involvement, high overhead, unallowable costs).	3/5/99
	**Mark-ups on two subconsultants for environmental work not allowable; overhead rate of 35 percent too high based on nature of the work and degree of risk; consultant management and principal attendance redundant at meetings; subconsultant time excessive*	
8.	Agency revised detailed cost estimate based on negotiations.**	3/15/99
9.	Consultant submitted revised proposal with following changes: ** Removed \$53,000 in subconsultant mark-ups; overhead rate reduced to 26 percent; reduced management attendance with principal to two meetings.*	3/20/99
10.	Agency accepted final fee proposal of \$1,000,000.00 to address the following: Develop design for Timermann Rd. Realignment from MP 53 to MP 57; including pre-engineering services of biological assessment, and NEPA/SEPA documentation to be completed by Ace Engineering Services as subconsultant.*	3/23/99
11.	(or alternately) Agency could not agree to final proposal and notified the consultant in writing of this fact.	3/23/99

The negotiations were conducted in good faith to ensure the fees were fair and reasonable. The procedures outlined in this manual were followed.


*Additional detail should be expanded upon with documentation.

**These steps should be repeated as often as necessary, with documentation.

This example has been simplified and does not include the level of detail typically found in a complete record of negotiations.

Appendix 31.96

Performance Evaluation Consultant Services



Meaningful evaluations provide consultants with constructive feedback to improve performance and meet WSDOT
expectations. Scores from these evaluations factor into "Past Performance" ratings, which are used to help
determine selection of future consultants. In addition, poor ratings may lead to being disqualified to perform WSDOT
work and elimination from pre-qualification status.

DOT Form 272-019 Instructions Revised 10/2020

Performance Evaluation Instructions

How

- Form should be reviewed and discussed with the Consultant prior to contract negotiations. Establish your expectations.
- Supplementary forms are available form the Consultant Services Office which expand the considerations for each criteria (e.g. "Schedule: A. Achieved schedule; B. Prompt response to review comments; C. Adapted to changes by WSDOT; D. Notified WSDOT early, regarding schedule impactors").
- If evaluation criterion number 7, "Other" is relevant (e.g. public involvement or volume of work) that criterion must be specified and mutually agreeable in advance.
- Score accurately. A "7" is respectable; "9" is exceptional, it should be rare.

When

Final Evaluation

- Always complete and distribute a performance evaluation at the point of termination of the agreement.
- See distribution at bottom of form.

Interim Evaluation

- Interim evaluations should be performed as follows:
 - 1. At phase transitions.
 - 2. When any project management changes occur.
 - 3. To alert a consultant to poor performance.
 - 4. Annually if none of the other conditions occur.
- Distribute as usual.

Subconsultant Evaluation

- For subconsultants with significant project participation (more than \$100,000) an evaluation is
 recommended. Ensure coordination and review with the prime consultant prior to distribution.
- Distribute similar to usual. Include prime consultant and subconsultant.

Why

• Scores from these evaluations factor into "Past Performance" ratings, which are used to help determine selection of future consultants. Meaningful evaluations help us hire the best.

DOT Form 272-019 EF Instructions Revised 1/99

Consultant Name			Evaluation Type	nsultant 🗌 Final
Consultant Address			Project Title	
			-	
			Agreement Number	
Performance Rating Scale (
10 9 Superior	8 7 Above Reqmnts	6 5 Meets Reqmnts	4 3 Below Reqmnts	2 1 Poor
Negotiation and (Cost / Budget Cr			
1. Negotiations	bost / Dudget of			
Sub-Criteria				Score
A. Adhered to WSDOT	guidelines on fee.			
B. Met negotiation sche	dule.			
C. Open and honest cor	mmunications.			
D. Willingness to compr	romise.			
D. Willingness to compr E.	omise.			
	omise.			
E. F. Total Score Average Score (Total Sco		a rated)		
E. F. Total Score Average Score (Total Sco		a rated)		
E. F. Total Score Average Score (Total Sco Comments		a rated)		
E. F. Total Score Average Score (Total Sco Comments 2. Cost / Budget		a rated)		Score
E. F. Total Score Average Score (Total Sco Comments 2. Cost / Budget Sub-Criteria				Score
E. F. Total Score Average Score (Total Sco Comments 2. Cost / Budget Sub-Criteria	re / Number of sub-criteri			Score
E. F. Total Score Average Score (Total Sco Comments 2. Cost / Budget Sub-Criteria A. Finished within budg	re / Number of sub-criteri et, including all supplement			Score
E. F. Total Score Average Score (Total Sco Comments 2. Cost / Budget Sub-Criteria A. Finished within budg B. Appropriate level of e	re / Number of sub-criteri et, including all supplement			Score
E. F. Total Score Average Score (Total Sco Comments 2. Cost / Budget Sub-Criteria A. Finished within budg B. Appropriate level of e C. Reasonable direct, n	re / Number of sub-criteri et, including all supplement			Score
E. F. Total Score Average Score (Total Sco Comments 2. Cost / Budget Sub-Criteria A. Finished within budg B. Appropriate level of e C. Reasonable direct, n D.	re / Number of sub-criteri et, including all supplement			Score
E. F. Total Score Average Score (Total Sco Comments 2. Cost / Budget Sub-Criteria A. Finished within budg B. Appropriate level of e C. Reasonable direct, n D. E.	re / Number of sub-criteri et, including all supplement			Score
E. F. Total Score Average Score (Total Sco Comments 2. Cost / Budget Sub-Criteria A. Finished within budg B. Appropriate level of e C. Reasonable direct, n D. E. F. Total Score	re / Number of sub-criteri et, including all supplement effort. on-salary expenses.	S.		Score
E. F. Total Score Average Score (Total Sco Comments 2. Cost / Budget Sub-Criteria A. Finished within budg B. Appropriate level of e C. Reasonable direct, n D. E. F.	re / Number of sub-criteri et, including all supplement effort. on-salary expenses.	S.		Score

Consultant Name	Agreement Number	
3. Schedule		
Sub-Criteria A. Achieved schedule (Including all supplements).	Score	
· · · · · · · · · · · · · · · · · · ·		
B. Prompt response to review comments.C. Adapted to changes by WSDOT.		
D. Notified WSDOT early regarding schedule "impactors."		
E. F.		
Total Score Average Score (Total Score / Number of sub-criteria rated)		
Comments:		
	Score	
Technical Quality Sub-Criteria A. Work products meet standards; where "practical."	Score	
Sub-Criteria	Score	
Sub-Criteria A. Work products meet standards; where "practical."	Score	
Sub-Criteria A. Work products meet standards; where "practical." B. Performed appropriate quality control.	Score	
Sub-Criteria A. Work products meet standards; where "practical." B. Performed appropriate quality control. C. Responds to review comments in subsequent submission.	Score	
Sub-Criteria A. Work products meet standards; where "practical." B. Performed appropriate quality control. C. Responds to review comments in subsequent submission. D. Sought opportunities to incorporate innovative designs.	Score	
Sub-Criteria A. Work products meet standards; where "practical." B. Performed appropriate quality control. C. Responds to review comments in subsequent submission. D. Sought opportunities to incorporate innovative designs. E. Delivered "compatible" electronic files.	Score	
Sub-Criteria A. Work products meet standards; where "practical." B. Performed appropriate quality control. C. Responds to review comments in subsequent submission. D. Sought opportunities to incorporate innovative designs. E. Delivered "compatible" electronic files. F. Implemented procedures to control construction costs.	Score	
Sub-Criteria A. Work products meet standards; where "practical." B. Performed appropriate quality control. C. Responds to review comments in subsequent submission. D. Sought opportunities to incorporate innovative designs. E. Delivered "compatible" electronic files. F. Implemented procedures to control construction costs. G. H.	Score	
Sub-Criteria A. Work products meet standards; where "practical." B. Performed appropriate quality control. C. Responds to review comments in subsequent submission. D. Sought opportunities to incorporate innovative designs. E. Delivered "compatible" electronic files. F. Implemented procedures to control construction costs. G. H. Total Score	Score Score	
Sub-Criteria A. Work products meet standards; where "practical." B. Performed appropriate quality control. C. Responds to review comments in subsequent submission. D. Sought opportunities to incorporate innovative designs. E. Delivered "compatible" electronic files. F. Implemented procedures to control construction costs. G. H. Total Score Average Score (Total Score / Number of sub-criteria rated)	Score	
Sub-Criteria A. Work products meet standards; where "practical." B. Performed appropriate quality control. C. Responds to review comments in subsequent submission. D. Sought opportunities to incorporate innovative designs. E. Delivered "compatible" electronic files. F. Implemented procedures to control construction costs. G. H. Total Score Average Score (Total Score / Number of sub-criteria rated)	Score	
Sub-Criteria A. Work products meet standards; where "practical." B. Performed appropriate quality control. C. Responds to review comments in subsequent submission. D. Sought opportunities to incorporate innovative designs. E. Delivered "compatible" electronic files. F. Implemented procedures to control construction costs. G. H. Total Score Average Score (Total Score / Number of sub-criteria rated)	Score	
Sub-Criteria A. Work products meet standards; where "practical." B. Performed appropriate quality control. C. Responds to review comments in subsequent submission. D. Sought opportunities to incorporate innovative designs. E. Delivered "compatible" electronic files. F. Implemented procedures to control construction costs. G.	Score	
Sub-Criteria A. Work products meet standards; where "practical." B. Performed appropriate quality control. C. Responds to review comments in subsequent submission. D. Sought opportunities to incorporate innovative designs. E. Delivered "compatible" electronic files. F. Implemented procedures to control construction costs. G. H. Total Score Average Score (Total Score / Number of sub-criteria rated)	Score	
Sub-Criteria A. Work products meet standards; where "practical." B. Performed appropriate quality control. C. Responds to review comments in subsequent submission. D. Sought opportunities to incorporate innovative designs. E. Delivered "compatible" electronic files. F. Implemented procedures to control construction costs. G. H. Total Score Average Score (Total Score / Number of sub-criteria rated)	Score	

	Score
A. Produced clear, concise oral and written communication. Image: Communication of the structure instructions. B. Demonstrates an understanding of oral and written instructions. Image: Communicated at intervals appropriate for the work. D. Respects and uses lines of communications. Image: Communication of communications. E. Image: Communication of communications. F. Image: Communication of communications. G. Image: Communication of communications. Total Score Image: Communication of communicati	Score
B. Demonstrates an understanding of oral and written instructions. Image: C. Communicated at intervals appropriate for the work. D. Respects and uses lines of communications. Image: C. Communicated at intervals appropriate for the work. E. F. G. Image: C. Communicated at intervals appropriate for the work. Image: C. Communications. Image: C. Communications.	
C. Communicated at intervals appropriate for the work. Image: Communication of Communications. D. Respects and uses lines of communications. Image: Communication of Communications. E. Image: Communication of Communicati	
D. Respects and uses lines of communications. I E. I F. I G. I Total Score I	
E. F. G. Total Score	
F. G. Total Score	
G. Total Score	
Total Score	
Total Score	
Average Score (Total Score / Number of sub-criteria rated)	
6. Management Sub-Criteria	Score
A. Provided creative cost control measures / ideas.	
B. Submitted appropriate, periodic, accurate progress reports.	
B. Submitted appropriate, periodic, accurate progress reports. C. Accurate and timely invoicing.	
C. Accurate and timely invoicing.	
C. Accurate and timely invoicing. D. Conducted meetings efficiently.	
C. Accurate and timely invoicing. D. Conducted meetings efficiently. E. Limited the number of consultant-initiated contract modifications / supplements.	
C. Accurate and timely invoicing. D. Conducted meetings efficiently. E. Limited the number of consultant-initiated contract modifications / supplements. F. Coordinated with WSDOT effectively; was a "team player."	
C. Accurate and timely invoicing. D. Conducted meetings efficiently. E. Limited the number of consultant-initiated contract modifications / supplements. F. Coordinated with WSDOT effectively; was a "team player." G. Responsive	
C. Accurate and timely invoicing. D. Conducted meetings efficiently. E. Limited the number of consultant-initiated contract modifications / supplements. F. Coordinated with WSDOT effectively; was a "team player." G. Responsive H. Managed subconsultants effectively.	
C. Accurate and timely invoicing. D. Conducted meetings efficiently. E. Limited the number of consultant-initiated contract modifications / supplements. F. Coordinated with WSDOT effectively; was a "team player." G. Responsive H. Managed subconsultants effectively. I.	

Appendix 31.97 Alleged Consultant Design Error Procedures

The purpose of this appendix is to establish a procedure to determine if a consultant's alleged design error is of a nature that exceeds the accepted standard of care. In addition, it will establish a uniform method for the resolution and/or cost recovery procedures in those instances where the agency believes it has suffered some material damage due to the alleged error by the consultant.

Step 1 Potential Consultant Design Error(s) is Identified by Agency's Project Manager

At the first indication of potential consultant design error(s), the first step in the process is for the Agency's project manager to notify the Director of Public Works or Agency Engineer regarding the potential design error(s). For federally funded projects, the Region Local Programs Engineer should be informed and involved in these procedures. (*Note:* The Director of Public Works or Agency Engineer may appoint an agency staff person other than the project manager, who has not been as directly involved in the project, to be responsible for the remaining steps in these procedures.)

Step 2 Project Manager Documents the Alleged Consultant Design Error(s)

After discussion of the alleged design error(s) and the magnitude of the alleged error(s), and with the Director of Public Works or Agency Engineer's concurrence, the project manager obtains more detailed documentation than is normally required on the project. Examples include: all decisions and descriptions of work; photographs, records of labor, materials and equipment.

Step 3 Contact the Consultant Regarding the Alleged Design Error(s)

If it is determined that there is a need to proceed further, the next step in the process is for the project manager to contact the consultant regarding the alleged design error(s) and the magnitude of the alleged error(s). The project manager and other appropriate agency staff should represent the agency and the consultant should be represented by their project manager and any personnel (including sub-consultants) deemed appropriate for the alleged design error(s) issue.

Step 4 Attempt to Resolve Alleged Design Error with Consultant

After the meeting(s) with the consultant have been completed regarding the consultant's alleged design error(s), there are three possible scenarios:

- It is determined via mutual agreement that there is not a consultant design error(s). If this is the case, then the process will not proceed beyond this point.
- It is determined via mutual agreement that a consultant design error(s) occurred. If this is the case, then the Director of Public Works or Agency Engineer, or their representatives, negotiate a settlement with the consultant. The settlement would be paid to the agency or the amount would be reduced from the consultant's agreement with the agency for the services on the project in which the design error took place. The agency is to provide LP, through the Region Local Programs Engineer, a summary of the settlement for review and to make adjustments, if any, as to how the settlement affects federal reimbursements. No further action is required.
- There is not a mutual agreement regarding the alleged consultant design error(s). The consultant may request that the alleged design error(s) issue be forwarded to the Director of Public Works or Agency Engineer for review. If the Director of Public Works or Agency Engineer, after review with their legal counsel, is not able to reach mutual agreement with the consultant, proceed to Step 5.

Step 5 Forward Documents to Local Programs

For federally funded projects all available information, including costs, should be forwarded through the Region Local Programs Engineer to LP for their review and consultation with the FHWA. LP will meet with representatives of the agency and the consultant to review the alleged design error(s), and attempt to find a resolution to the issue. If necessary, LP will request assistance from the Attorney General's Office for legal interpretation. LP will also identify how the alleged error(s) affects eligibility of project costs for federal reimbursement.

- If mutual agreement is reached, the agency and consultant adjust the scope of work and costs to reflect the agreed upon resolution. LP, in consultation with FHWA, will identify the amount of federal participation in the agreed upon resolution of the issue.
- If mutual agreement is not reached, the agency and consultant may seek settlement by arbitration or by litigation.

Appendix 31.98 Consultant Claim Procedures

The purpose of this appendix is to describe a procedure regarding claim(s) on a consultant agreement. The following procedures should only be utilized on consultant claims greater than \$1,000. If the consultant's claim(s) are a total of \$1,000 or less, it would not be cost effective to proceed through the outlined steps. It is suggested that the Director of Public Works or Agency Engineer negotiate a fair and reasonable price for the consultant's claim(s) that total \$1,000 or less.

This appendix will outline the procedures to be followed by the consultant and the agency to consider a potential claim by the consultant.

Step 1 Consultant Files a Claim with the Agency Project Manager

If the consultant determines that they were requested to perform additional services that were outside of the agreement's scope of work, they may be entitled to a claim. The first step that must be completed is the request for consideration of the claim to the Agency's project manager.

The consultant's claim must outline the following:

- Summation of hours by classification for each firm that is included in the claim;
- Any correspondence that directed the consultant to perform the additional work;
- Timeframe of the additional work that was outside of the project scope;
- Summary of direct labor dollars, overhead costs, profit and reimbursable costs associated with the additional work; and
- Explanation as to why the consultant believes the additional work was outside of the agreement scope of work.

Step 2 Review by Agency Personnel Regarding the Consultant's Claim for Additional Compensation

After the consultant has completed step 1, the next step in the process is to forward the request to the Agency's project manager. The project manager will review the consultant's claim and will met with the Director of Public Works or Agency Engineer to determine if the Agency agrees with the claim. If the FHWA is participating in the project's funding, forward a copy of the consultant's claim and the Agency's recommendation for federal participation in the claim to the WSDOT Local Programs through the Region Local Programs Engineer. If the claim is not eligible for federal participation, payment will need to be from agency funds.

If the Agency project manager, Director of Public Works or Agency Engineer, WSDOT Local Programs (if applicable), and FHWA (if applicable) agree with the consultant's claim, send a request memo, including backup documentation to the consultant to either supplement the agreement, or create a new agreement for the claim. After the request has been approved, the Agency shall write the supplement and/or new agreement and pay the consultant the amount of the claim. Inform the consultant that the final payment for the agreement is subject to audit. No further action in needed regarding the claim procedures. If the Agency does not agree with the consultant's claim, proceed to step 3 of the procedures.

Step 3 Preparation of Support Documentation Regarding Consultant's Claim(s)

If the Agency does not agree with the consultant's claim, the project manager shall prepare a summary for the Director of Public Works or Agency Engineer that included the following:

- Copy of information supplied by the consultant regarding the claim;
- Agency's summation of hours by classification for each firm that should be included in the claim;
- Any correspondence that directed the consultant to perform the additional work;
- Agency's summary of direct labor dollars, overhead costs, profit and reimbursable costs associated with the additional work;
- Explanation regarding those areas in which the Agency does/does not agree with the consultant's claim(s);
- Explanation to describe what has been instituted to preclude future consultant claim(s); and
- Recommendations to resolve the claim.

Step 4 Director of Public Works or Agency Engineer Reviews Consultant Claim and Agency Documentation

The Director of Public Works or Agency Engineer shall review and administratively approve or disapprove the claim, or portions thereof, which may include getting Agency Council or Commission approval (as appropriate to agency dispute resolution procedures). If the project involves federal participation, obtain concurrence from WSDOT Local Programs and FHWA regarding final settlement of the claim. If the claim is not eligible for federal participation, payment will need to be from agency funds.

Step 5 Informing Consultant of Decision Regarding the Claim

The Director of Public Works or Agency Engineer shall notify (in writing) the consultant of their final decision regarding the consultant's claim(s). Include the final dollar amount of the accepted claim(s) and rationale utilized for the decision.

Step 6 Preparation of Supplement or New Agreement for the Consultant's Claim(s)

The agency shall write the supplement and/or new agreement and pay the consultant the amount of the claim. Inform the consultant that the final payment for the agreement is subject to audit.

Appendix 31.99 Consultant Draft scope and Independent Cost Estimate example

Agency: Example	Federal P	roject No.:	xxxx(xxx)	
Project Name: Main Street Safety	Improvements	-		
Prepared By: Project Engineer		Date:	10/31/16	
Approximately 1.74 miles of widenin Improving intersection radii to meet Environmental documentation and Structural design for retaining walls Construction administration	design standard	s and ADA	Main Street	
Type of Services	Estima	ated Cost	Comments	
Planning				
Surveying		\$3,600.00	2-person crew / one week	
Project Management			10% of project	
Geotechnical Engineering				
Geometrics / Hydraulics Engineering	ł	\$90,000.00	3-person team / 15 weeks	
Structural Engineering		\$9,600.00	Walls / 1-person 4 weeks	
Traffic Engineering			WZTC - 1 person 1 week	
Environmental & permitting		\$10,000.00	NEPA/Section 106/Permits	
Public Involvement				
Real Estates Services				
Architectural Services				
Mechanical / Electrical Engineering		ć 42.000.00	4 75 · · · / 60 · ·	
Construction Management	T I		1.75-person team / 60 days	
	Total	\$173,140.00		
Indirect Cost Rate Cost (in percent)	170.00%	6	\$294,338.00	
Fix Fee (in percent)	30.00%		\$51,942.00	
Reimbursable		ća 000 00		
A. Travel and Per Diem B. Reproduction Expenses		\$2,000.00 \$3,000.00		
C. Computer Expense		\$3,000.00		
D. Communication				
E. Sampling and Testing				
F. Outside Consultants G. Other				
G. Other	Total	: \$5,000.00		
		Sub-Total	\$524,420.00	
*Management	*1	Vanagement		
Reserve \$10,000.00		Reserve		
* Use only on Cost plus Fix Fee agreement		Grand Total	\$534,420.00	

32.1 General Discussion

The purpose of this program is to reduce the number of fatalities and injuries at public highway-rail grade crossings through the elimination of hazards and/or the installation/ upgrade of protective devices at crossings.

The program focus is on adding protection to crossing projects that demonstrate a need for safety and efficiency.

Funding for this program is discussed in Chapter 12.

ROW Requirements for Railroads are discussed in Chapter 25.

The first alternative to be investigated for improving a grade crossing is closure and/ or consolidation with nearby grade crossing. Consolidation will reduce train-vehicle accident potential and maintenance costs. It is also possible that important accessibility may be reduced and unacceptable rerouting of vehicular traffic will result. Nevertheless, when improvement alternatives are considered, these factors should not preclude the consideration of crossing consolidation and the resulting benefits. Removal of crossing surfaces, erection of barriers, and other costs associated with closing a crossing are eligible under this program.

It is the position of the Federal Highway Administration that funding on railroad-highway grade separation projects will only be approved where closure of associated at-grade crossing(s) is imminent. When the grade separation project is opened, the at grade crossing must be closed.

The standards contained in this chapter are to be considered minimum standards for projects. They may be inadequate if extraordinarily hazardous conditions exist. In these cases, higher levels of protection should be provided.

32.2 Selection of Appropriate Warning Devices

References:

Manual on Uniform Traffic Control Devices Design Manual M 22-01 FHWA Railroad-Highway Grade Crossing Handbook

.21 Passive Protection – These devices include signing and pavement markings. The crossbuck sign is the responsibility of the railroad. All other signs and pavement markings are the responsibility of the local agency and are eligible for reimbursement.

.22 Design Standards for Active Protection – Active grade crossing traffic control devices include all signals, bells, and gates or other devices or methods that inform motorists and pedestrians of the approach or presence of trains, locomotives, or railroad cars on at grade intersections. The majority of the devices are automatically activated by the train. Active protection may be appropriate for those locations which have an exposure factor (trains per day times vehicle ADT) greater than 1,500 or are located on railroad main lines. However, a site specific evaluation of train and vehicle traffic volumes and speeds, rural or urban location, potential danger to a large number of people, sight distance and accident history should be completed before making a decision. The basic active protection device consists of post-mounted flashing lights. Gates should be added when any one of the conditions listed in

Appendix 32.43 exist. Additional cantilevered flashing lights should be provided if any one of the conditions listed in Appendix 32.43 apply. Unless special circumstances exist, all cantilevered installations should include gates. Signal lenses shall be 12 inches in diameter. The design standards are illustrated in Appendix 32.41 and 32.42 and are in addition to those found in the *Manual on Uniform Traffic Control Devices* (MUTCD). MUTCD design standards also apply.

a. **Post-Mounted Signals** – These flashing light signals are normally placed to the right of approaching highway traffic on all roadway approaches to a crossing. The design standards included as appendices to this division show the minimum dimensions for the following cases:

Appendix 32.41 – Shoulder Section Appendix 32.42 – Curb Section

- b. **Automatic Gates** Automatic gates should be added to post-mounted signals when any one of the following conditions is present:
 - Multiple main line railroad tracks.
 - Multiple tracks at or in the vicinity of the crossing which may be occupied by a train or locomotive so as to obscure the visability of another train approaching the crossing.
 - High-speed train operation combined with limited sight distance at either single or multiple track crossings (see Appendix 32.43).
 - A combination of high speeds and moderately high volumes of highway and railroad traffic.
 - Either a high volume of vehicular traffic, high number of train movements, school buses, or trucks carrying hazardous materials, unusually restricted sight distance, continuing accident occurrences, or any combination of these conditions.

When utilizing gates, the departure side of the crossing is usually left open to allow highway traffic to escape from the crossing.

- c. **Cantilevered Signals** Cantilevered flashing light signals should be added to postmounted signals and gates when any one of the following conditions is present:
 - There are considerable distractions near or beyond the crossing which would compete for the driver's attention.
 - Traffic or parking conditions are such that the view of a post-mounted flashing light signal could be blocked.
 - The angle of approach to the crossing is acute and post-mounted signals could go undetected.
 - The highway has two or more lanes in each direction.
 - The highway carries high-speed and high-volume traffic.

Unless special circumstances exist, all cantilevered installations should include gates. The design standards included as appendices to this division show the minimum dimensions for the following cases:

Appendix 32.41 – Shoulder Section Appendix 32.42 – Curb Section

All crossing sites will be reviewed and recommendations made by a diagnostic team consisting of representatives of the Federal Highway Administration (FHWA), railroad, WUTC, local agency, and the Washington State Department of Transportation (WSDOT)

d. **Traffic Signals at or Near Grade Crossings** – When highway intersection traffic control signals are within 200 feet of a grade crossing, control of the traffic flow should be designed to provide the vehicle operators using the crossing a measure of safety at least equal to that which existed prior to the installation of such signal. Accordingly, design, installation, and operation should be based upon a total systems approach in order that all relevant features may be considered (see MUTCD Section 8C-6).

.23 Traffic Barriers – A railroad signal may be a point hazard warranting the use of a traffic barrier or crash cushion. Traffic barrier and crash cushion guidelines are shown in Section 710 of the *Design Manual* M 22-01. A guardrail should be installed if the speed limit is greater than 35 mph.

.24 Approaches – Funding to improve road approaches for safety purposes may be considered as a part of signalization projects on a case-by-case basis. Approach work for safety improvement includes profile corrections to reduce approach grades at main line locations.

.25 Crossing Surfaces – Funding to improve crossing surfaces may be considered as a part of signalization projects on a case-by-case basis. The street or highway must have an ADT of at least 7,500 in order to be considered.

.26 Illumination – Railroad grade crossings may be considered for illumination where a nighttime accident pattern is known to exist or is likely to occur. These projects will be considered on a case-by-case basis.

32.3 Project Development Process

.31 Project Application Package – A local agency wishing to develop a project to provide protection at a railroad/highway crossing must follow the application process outlined in Chapter 21.

The railroad should be contacted during the project development process to provide notification of the proposed project and to obtain relevant data on train movements. Nearly all rail trackage in Washington State is operated by the Union Pacific or Burlington Northern Santa Fe. The contact person for these railroads are listed below:

Terrel A. Anderson	Richard W. Wagner
Manager Industry & Public Projects	BNSF Railway Mgr. Public Projects for WA.
9451 Atkinson Street	2454 Occidental Avenue South Ste 2D
Roseville, CA 95747	Seattle, WA 98134
Office: 916-789-5134	Office: 206-625-6152

A list of Short Line Railroad contacts is located on the website located at www.utc.wa.gov/regulatedIndustries/transportation/rail/Pages/RailroadCompanies.aspx

The Region Local Programs Engineer will assist in determining the owner of the trackage and the appropriate contact person if necessary. In completing the Project Application Package, sufficient preliminary engineering funds should be requested to cover the agency's PE costs as well as an additional \$3,000 to \$5,000 to cover the railroad's costs. The additional dollars for PE work done by the railroad should be shown under "other" on the Local Agency Agreement.

If existing devices are to be removed, the agency will notify the Local Programs Operations Engineer who will determine the salvage rights and values, and determine the railroad's credit to the FHWA, if they are federal property.

.32 Preparation of Project Data – When preliminary engineering funding has been approved, the agency should submit the necessary project data to the railroad along with a notice to proceed. Appendix 32.44 shows a Railroad Project Data Form which provides a railroad with data to prepare an estimate of cost. The data required by the railroad is traffic lane widths, shoulder widths, curbs and sidewalks, angle at which the highway crosses the tracks, and the legal description of the crossing location. The location of any underground and overhead utilities in the area which will be excavated for the signal foundation should also be included.

.33 Railroad Agreement and Petition – Upon completion of the signal layout and design, the local agency will prepare the standard agreement shown in Appendix 32.46 and a petition to the Washington State Utilities and Transportation Commission for installation of the crossing protection as required by RCW 81.53.261. At this time, the railroad will also request construction authorization and the local agency should proceed with the construction authorization process as per Section 32.34. The drawing shall form part of the agreement.

The petition and the agreement will be forwarded to the railroad for execution and returned to the local agency. The local agency will file the petition with the WUTC. The WUTC will review the petition and, if appropriate, issue an order directing installation of the crossing protection.

.34 Construction Administration and Project Closure – Upon receipt of construction authorization, the railroad will order material and proceed with construction. Approximately five to eight months are required to obtain the signal material. The railroad will attempt to coordinate construction with other projects in the area to more effectively utilize crews.

The local agency is responsible for all work associated with a railroad agreement, from date of authorization for the railroad to proceed with the work through final completion of the work, subsequent closing of the agreement, and completion of the final audit.

The local agency is required to document the work performed by the railroad to ensure that the railroad's billing can be verified, thereby leaving an audit trail. This documentation may be performed by random oversight which is defined as on-site reviews two or three times a week while the railroad is working.

The documentation should be a record in the form of a diary and supplemental reports of the work performed by the railroad. This record shall be sufficiently complete to establish a record of the following:

- Number and general type of labor and supervision and number of hours chargeable to the agreement work.
- Number and type of major items of equipment used and number of hours chargeable to the agreement work.
- Description of work accomplished.
- Major items of material installed.
- Major items of material removed and disposition, i.e., salvage, scrap, junk.
- Details concerning any changes or extra work or other conditions affecting the work.

Within 30 days of project completion, the railroad will notify the local agency by letter that construction is completed. The local agency requests final billing from the railroad.

The local agency and the WUTC will be notified when the signals are completed and in operation. The agency should notify the Region Local Programs Engineer when the project is completed and submit any railroad and agency billings.


WSDOT will perform the final inspection and send a 90 day closure letter to the local agency (see Chapter 53).

32.4 Appendices


32.41	Signal Design – Shoulder Section
-------	----------------------------------

- 32.42 Signal Design Curb Section
- 32.43 Railroad/Highway Grade Crossing Protection Sight Distance Diagram and Gate Warrant Form
- 32.44 Railroad Project Data Form
- 32.45 Type 3 Party Agreement Example
- 32.46 Local Agency Railway Agreement


Metric




English



Metric



English




Appendix 32.43

Railroad/Highway Grade Crossing Protection Sight Distance Diagram and Gate Warrant Form

Metric

Case Depart From S	ure				N	Cas loving	e 2 Vehicle	,			
Train Speed					Veh	icle Spee	d (km/h)	Vv			
(km/h) VT	0	20	30	40	50	60	70	80	90	100	110
		f = 0.40	0.40	0.38	0.35	0.33	0.31	0.30	0.30	0.29	0.28
					Distance a	ong railroad	from crossin	g - d _T (mete	rs)		
20	95	50	40	40	40	40	40	45	45	50	50
40	185	100	80	75	75	80	85	85	90	95	100
60	275	145	120	115	115	115	125	130	135	145	155
80	355	195	160	150	150	155	165	170	180	190	205
100	455	240	200	190	190	195	205	215	225	235	255
120	550	290	240	225	225	230	245	255	265	285	305
140	640	335	285	265	260	270	285	300	310	330	355
					Distance a	long highwa	y from crossi	ng - d _H (met	ers)		
		25	40	55	70	95	120	150	180	215	255

Stop line - V - V CASE 1 (stopped vehicle)




Adjustments must be made for skew crossings. Assumed flat highway grades adjacent to and at crossings. W = Distance between outer rails (single track W = 1.5 m) D = Distance from stop line to nearest rail (assumed 4.5 m) d_e = Distance from driver to front of vehicle (assumed 3.0 m)

40.000.00/ 400

d_H = Sight distance along highway

- dT = Sight distance along railroad tracks
- $V_V =$ Velocity of vehicle
- f = Coefficient of friction
- VT = Velocity of train
- L = Length of vehicle (assumed 19.5 m)


English




Required Design Sight Distances for Combinations of Highway and Train Vehicle Speeds

Train Speed			High	nway Spee	d in MPH			
	0	10	20	30	40	50	60	70
			Distance A	long Railro	ad from Cr	ossing ("A	")	
10	162	126	94	94	99	107	118	129
20	323	252	188	188	197	214	235	258
30	484	378	281	281	295	321	352	387
40	645	504	376	376	394	428	470	516
50	807	630	470	470	492	534	586	644
60	967	756	562	562	590	642	704	774
70	1,129	882	656	656	684	750	822	904
80	1,290	1,008	752	752	788	856	940	1,032
90	1,450	1,134	844	844	884	964	1,056	1,160
		.	Distance Al	ong Highw	ay from Cro	ssing ("B")		
	20	65	125	215	330	470	640	840

Note: 1 mph = 1.61 kph and 1 foot = .304 meters





Local Agency Railway Agreement

Washington State Department of Transportation	High	Federal Aid Sa way-Railway Gr	ade Crossing
Department of Transportation		vva	rning Devices
_ocal Agency	Proj	ect Number	
Railway	Agre	eement Number	
The above parties having complied, or hereby agreeing to Code, Highways, (2) the regulations issued pursuant theref Nashington State Department of Transportation, relating to accomplishment and completion of the project hereinafter of	o, and (3) the Policies grade crossing warnir	and Procedures promulga	ited by the
Project Description			
_ocal Agency Road Name			
_ocation			
Railway Line Name			
anation			
_ocation Description of Work			
The site plan attached hereto as Exhibit C further describes the Construction is estimated to be completed in d proceed.		on of this agreement and a	uthorization to
Construction is estimated to be completed ind proceed. Estimate of Cost	ays, following executio	-	
Construction is estimated to be completed ind proceed. Estimate of Cost Type of Work		on of this agreement and a	uthorization to Total
Construction is estimated to be completed ind proceed. Estimate of Cost	ays, following executio	-	
Construction is estimated to be completed ind proceed. Estimate of Cost Type of Work	ays, following executio	-	Total
Construction is estimated to be completed ind proceed. Estimate of Cost 1. Install Warning Devices (Type) a. Freight Material Handling b. Equipment Rental	ays, following executio	-	Total 0 0 0
Construction is estimated to be completed ind proceed. Estimate of Cost 1. Install Warning Devices (Type) a. Freight Material Handling b. Equipment Rental c. Expenses	ays, following executio	-	Total 0 0 0 0 0
Construction is estimated to be completed ind proceed. Estimate of Cost Type of Work 1. Install Warning Devices (Type) a. Freight Material Handling b. Equipment Rental c. Expenses d. Salvage	ays, following executio	-	Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Construction is estimated to be completed ind proceed. Estimate of Cost Type of Work 1. Install Warning Devices (Type) a. Freight Material Handling b. Equipment Rental c. Expenses d. Salvage e. Other	ays, following executio	-	Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Construction is estimated to be completed ind proceed. Estimate of Cost Type of Work 1. Install Warning Devices (Type) a. Freight Material Handling b. Equipment Rental c. Expenses d. Salvage e. Other 2. Engineering and Accounting	ays, following executio	-	Total 0
Construction is estimated to be completed ind proceed. Estimate of Cost Type of Work 1. Install Warning Devices (Type) a. Freight Material Handling b. Equipment Rental c. Expenses d. Salvage e. Other	ays, following executio	-	Total 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Construction is estimated to be completed ind proceed. Estimate of Cost Type of Work 1. Install Warning Devices (Type) a. Freight Material Handling b. Equipment Rental c. Expenses d. Salvage e. Other 2. Engineering and Accounting 3. Liability Insurance 4. Labor Surcharge 5. Other Work by Railroad*	ays, following executio	-	Total 0
Construction is estimated to be completed ind proceed. Estimate of Cost Type of Work 1. Install Warning Devices (Type) a. Freight Material Handling b. Equipment Rental c. Expenses d. Salvage e. Other 2. Engineering and Accounting 3. Liability Insurance 4. Labor Surcharge 5. Other Work by Railroad* Yes No Exhibit A attached hereto	ays, following executio	Non-Labor	Total 0
Construction is estimated to be completed ind proceed. Estimate of Cost Type of Work 1. Install Warning Devices (Type) a. Freight Material Handling b. Equipment Rental c. Expenses d. Salvage e. Other 2. Engineering and Accounting 3. Liability Insurance 4. Labor Surcharge 5. Other Work by Railroad*	ays, following executio	-	Total 0
Construction is estimated to be completed ind proceed. Estimate of Cost Type of Work 1. Install Warning Devices (Type) a. Freight Material Handling b. Equipment Rental c. Expenses d. Salvage e. Other 2. Engineering and Accounting 3. Liability Insurance 4. Labor Surcharge 5. Other Work by Railroad* Yes No Exhibit A attached hereto 6. Total Project Costs	Augus, following execution	Non-Labor Image: Non-Labor	Total 0
Construction is estimated to be completed indomain Estimate of Cost Estimate of Cost Image: I	Augus, following execution	Non-Labor Image: Non-Labor	Total 0
Construction is estimated to be completed indomain Estimate of Cost Estimate of Cost I. Install Warning Devices (Type) a. Freight Material Handling b. Equipment Rental c. Expenses d. Salvage e. Other 2. Engineering and Accounting 3. Liability Insurance 4. Labor Surcharge 5. Other Work by Railroad* Yes No Exhibit A attached hereto 6. Total Project Costs * If detail is required, attached Exhibit A. Insert Exhibit A totals in the above parties further stipulate that they agree to and wa part of this agreement. Where a franchise or permit exist superseded by this agreement. Such determination should Repair or replacement of damaged or obsolete signals. The atto of percent Local Agency and	Augus, following execution	Non-Labor Image: Non-	Total 0
Construction is estimated to be completed indomain Estimate of Cost Estimate of Cost Image: I	ays, following execution	Non-Labor Image: Non-Labor	Total 0

If the damage to a signal is caused by highway traffic, Local Agency will cooperate with the Railway in determining the location and identification of the parties responsible to the extent of making accident records available.

If said damaged signals cannot, through age, be maintained or require replacement by virtue of the obsolescence, then the cost of replacing the signals shall be negotiated by the Local Agency and the Railway as specified on the front hereof, with such state, federal, or other public funds as may be available at the time such replacement becomes necessary.

VIII. Disposition of Signals No Longer Required

If for any reason, signals shall no longer be required at grade crossing and, in the opinion of the Railway and WSDOT Local Programs, they are not obsolete, the state will take ownership and arrange to have them relocated to some other grade crossing. If said relocation is agreed upon by the WSDOT Local Programs and the Railway, the divisions of cost of such relocation shall be agreed upon between the Local Agency and the Railways prior to such removal. If for any reason the signals shall no longer be required at the grade crossings and in the opinion of the Railway and WSDOT Local Programs the signals are obsolete, the Railway may remove the signals and credit the Local Agency with the value of salvage recovered less cost of removal. The funds credited by the Railway will be reimbursed to the FHWA.

VIII. Relocation Required by Improvement

In the event that either railway or highway improvement will necessitate a rearrangement of relocation or alternation of the existing signals at said crossing, the party whose improvement causes such changes shall bear the entire cost thereof without expense to the other party. The Railway and WSDOT Local Programs will make the decision as to whether the signals or control circuits will be obsolete or inadequate to accommodate an improvement, subject to conformance with the policies and procedures promulgated by the Washington State Department of Transportation relating to grade crossing warning devices.

IX. Nondiscrimination Provision

If the Railway enters into a contract or agreement with a contractor to perform any of the work which the Railway is required to perform under the terms or this agreement, the Railway for itself, its assigns, and successors in interest, agrees that it will not unlawfully discriminate in its choice of contractors and will include all the nondiscrimination provisions set forth in Exhibit B, attached hereto and made a part hereof, in any such contract or agreement.

X. Buy America Requirements

The requirements of 23 C.F.R., section 635.410, "Buy America" apply to this project.

XI. Audit of Federal Aid Project

The Department, if services of a consultant are required, shall be responsible for audit of the consultant's records to determine eligible federal aid costs on the project. The report of said audit shall be in the Department's files and made available to the state and the federal government.

An audit shall be conducted by the Department's Internal Audit Office in accordance with generally accepted governmental auditing standards as issued by the United State General Accounting Office by the Comptroller General of the United States; WSDOT Directive D27-50, Consultant Authorization, Selection, and Agreement Administration; and Office of Management and Budget circular A-128.

If upon audit, it is found that an overpayment of federal money in ineligible items of cost has occurred, the Railway shall reimburse the Local Agency for the amount of such overpayment in excess of participation (see Section VIII). The funds credited by the Railway will be reimbursed to the FHWA.

DOT Form 140-044 Revised 03/2010

Page 3 of 3

I. Scope of Work

The Railway will provide all the work, labor, materials, and services to install the warning devices hereinafter called "signals" as described and set forth in the "Project Description" and "Estimate of Cost."

The Railway will provide all the work, labor, materials, and services to install the warning devices hereinafter called "signals" as described and set forth in the "Project Description" and "Estimate of Cost."

The Local Agency shall perform those services necessary to facilitate the processing of all necessary documents required for the orderly progress of the project in accordance with the policies and procedures of the Washington State Department of Transportation (hereinafter called "Department") and the Federal Aid Policy Guide of the Federal Highway Administration (hereinafter called "FHWA."

The Local Agency shall install without expense to the Railway advance warning signs, standard pavement markings for railroad crossings, and guardrails or barriers to protect the signals from highway traffic when such protection is required.

II. Funding

The project will be financed in conformity with FHWA regulations adopted for safety improvement projects authorized in the Transportation Equity Act for the 21st Century.

III. Payment

Upon written authorization by the Local Agency, the Railway may proceed with the project. Following execution of this agreement, progress bills may be submitted to the Local Agency for the cost of labor, materials, and other services provided to date of billings and as shown in the Estimate of Cost or supplemental estimates of cost furnished by the Railway and accepted by the Local Agency, the Local Agency shall pay such progress billings promptly upon receipt. Final and detailed billing of all incurred costs shall be made by the Railway within one year of project completion, and the Local Agency shall pay all eligible amounts of such bill, less progress payments previously made.

The Local Agency agrees to reimburse the Railway for the amount shown in the Estimate of Cost for the actual cost of labor, materials, and other services furnished by the Railway pursuant to this agreement, provided the costs are eligible.

IV. Availability of Records

All project records in support of all costs incurred and expenditures are to be kept and maintained by the Railway and by the Local Agency in accordance with Subchapter B, Subpart H or Section 140.922(c) of the C.F.R.

The records shall be open to inspection by the Department and FHWA at all reasonable times and shall be retained and made available for such inspection for a period of not less than three years from the final payment of any funds to the Railway.

V. Maintenance of Facility

Upon completion of installation, the Railway shall operate and maintain the signals as required by law. The Local Agency will maintain the advance warning signs, the standard pavement markings for railroad crossings, and protecting barriers or guardrails at Local Agency expense. However, in the event that any existing or future legislation makes federal, state, or other public funds available for the operation, maintenance, repair, or replacement of signals at grade crossings, the Local Agency shall cooperate with the Railway to secure said funds for the operation, maintenance, repair, or replacement of the signals installed pursuant hereto. This agreement may be supplemented and amended as necessary for the operation and maintenance of said signals to qualify for such funds.

VI. Repair or Replacement of Damaged or Obsolete Facility

In the event one or more of the signals installed under this agreement are partially or wholly destroyed and its or their replacement value or cost of repairing cannot be recovered from the person or persons responsible for such destruction, then in that event, cost of repair of the signals or cost of installation of a new signal or signals shall be borne on a ratio agreed upon by the Railway and the Local Agency as specified on the front hereof.

DOT Form 140-044 Revised 03/2010

Page 2 of 3

Chapter 33 Emergency Relief Program

This chapter provides information and instructions on procedures applicable to emergency projects funded by FHWA under the Emergency Relief (ER) Program. Agencies should notify the Region Local Programs Engineer of damages to roadway systems caused by an emergency/disaster.

When an emergency exceeds the capability of state and local government, federal assistance can be requested from FHWA (ER and ERFO) and FEMA for the purposes noted below:

- The Federal Highway Administration (FHWA) under Title 23, USC, Section 125 provides Emergency Relief (ER) funds for the restoration of all damaged public roads and bridges except for rural minor collectors and local roads.
- FHWA's Western Federal Lands Highway Division Office directly handles ERFO funds (Emergency Relief for Federally Owned Lands) for repairs to roads on federal lands (Forest Service, Park Service, etc.) that are not federal-aid highways (rural minor collectors and local roads).
- Federal Emergency Management Agency (FEMA) provides federal funds under Public Law 93-288, the Stafford Act, for restoration of damaged roads and bridges on rural minor collectors and local roads not on federal lands.

Congress annually authorizes \$100 million nationwide for FHWA's ER program. The type of events that qualify for ER funding are:

- A widespread natural disaster. Examples are floods, hurricanes, severe storms, earthquakes, volcanic eruptions, landslides, or tidal waves.
- A catastrophic failure. This is defined as the sudden and complete failure of a major element or segment of roadway system that causes a disastrous impact to transportation services. The cause must be external to the facility, such as a truck hitting a bridge and causing it to collapse.

References

- State of Washington Comprehensive Emergency Management Plan
- WSDOT Emergency Relief Procedures Manual M 3014, February 2012
- USDOT/FHWA Emergency Relief Manual, Updated May 31, 2013
- USDOT/FHWA ERFO Disaster Assistance Manual, October 2014
- The Stafford Act, April 2013

33.1 Steps Following a Disaster

Local Agency Process – Outlined below are the initial steps a local agency follows immediately after a disaster.

- 1. Initial Notification A local Emergency Management Office immediately notifies the Washington State's Emergency Management Division (EMD) via the fastest means possible.
- Local Agency Proclamation A proclamation is signed by elected official(s) in accordance with the State of Washington Comprehensive Emergency Management Plan. In accordance with RCW 38.52, the state and each political subdivision (e.g., local agency) have prepared a Comprehensive Emergency Plan which is put into effect when a disaster occurs (Appendix 33.91).
- 3. **Recording Site Specific Costs** It is very important to document all expenses incurred by an agency in coping with the disaster or catastrophe. Records must be site specific, identified by route, M.P. and/or by cross street identifiers within the route. Cost records must have supporting documentation for labor, equipment, and materials. Failure to document costs as outlined above is a major reason for ineligibility findings.
- 4. Additional Data Gathering Agencies should gather evidence of the disaster such as newspaper clippings and photos. This information is helpful in the preparation of the field reports to request emergency relief funds.
- 5. **Requesting State Assistance** During and immediately after the disaster, the local Emergency Management Office conducts "damage assessments" to determine the magnitude, dollar value, effects, and impacts of the emergency/disaster. There may be a site visit from the Local Programs Engineer and FHWA.

It is very important to make timely and accurate damage reports to the EMD. These reports should describe the disaster and any local response. The "Incident Report" and "Disaster Analysis Report" forms provided by EMD and completed by the local agency (see Comprehensive Emergency Management Plan) are approved means of providing such a report. In addition, this notification should include the local agency's "Proclamation of Emergency."

6. Proclamation by the Governor – From the information received EMD will inform the Governor's Office. If the situation warrants state assistance, EMD will coordinate the state response to supplement the efforts of local governments. The Governor will proclaim a State of Emergency when necessary. The Governor's proclamation is required to obtain assistance under both ER and FEMA (Appendix 33.92).

From this point on, the processing of ER or FEMA projects are different, and the procedures are shown separately in the following sections.

33.2 FHWA's Emergency Relief Program Guidelines

The Emergency Relief (ER) Program is administered by FHWA through WSDOT. To qualify for ER funds the damages to be corrected must have resulted from the declared disaster or catastrophic failure (as described above) and be for emergency opening, repair, or reconstruction of roadways and bridges on federally functionally classified routes except for rural minor collectors and local roads and streets. In addition, the total federal share of statewide damage for the entire event must exceed \$700,000. Individual sites must have \$5,000 or more in repair costs; exceed heavy maintenance; not be a pre-existing condition; and not already programmed for construction with federal aid funding to be eligible for ER funds.

Eligible temporary or emergency repairs (Section 33.41), to minimize damage, protect facilities or restore essential traffic, accomplished within 180 calendar days after the first day of the actual disaster occurrence may be eligible for 100 percent ER funds. Repairs performed beyond 180 days after the actual occurrence of the disaster will be funded at the current program participation ratio for the federal aid route affected. Permanent restoration and any work beyond what is needed to minimize damage, protect facilities or restore essential traffic which is completed concurrently with or incidental to the emergency repairs will be funded at the current program participation ratio for the federal aid route affected.

.21 Application for Federal Assistance – WSDOT and local agencies are empowered to immediately begin emergency repairs to restore essential traffic service and to prevent further damage to the roadways. Properly documented costs will later be reimbursed if FHWA determines the disaster event and damaged sites are eligible. The determination of eligibility/noneligibility does not usually occur until approximately 60 days after the incident period. However, the following steps should be ongoing during this interval.

- 1. Letter of Intent WSDOT prepares and transmits to FHWA a "letter of intent" to apply for ER program funds per the requirements. The letter of intent includes: an estimate of the damage on WSDOT eligible roadways; an estimate of damage on local agency's eligible roadways; and notifies FHWA that WSDOT intends to request ER funds. This request usually follows the Governor's proclamation.
- 2. FHWA Division Acknowledgment The FHWA Division response to WSDOT directs WSDOT and local agencies to proceed with emergency repairs: to restore essential travel; to protect remaining facilities; to reduce the extent of damage; to begin preliminary engineering consisting of surveys, design, and preparation of construction plans; to perform any work which is incidental to the emergency operation; and to use local forces, contracts and/or equipment-rental contracts as necessary to perform the work.
- 3. Approval of ER Events Upon reviewing damaged sites and/or information regarding damaged sites, FHWA Division Office will determine if the event qualifies for ER funds and will notify WSDOT of the determination typically as part of the letter of acknowledgement. WSDOT Local Programs is informed accordingly and notifies the affected local agencies.

.22 FHWA Approval of Damaged Sites – From the time the disaster/emergency occurs local agency forces are out working to protect their transportation investments. The local agency will work with the Region Local Programs Engineer (LPE) to determine if the damage is likely eligible by describing the damage, review the site or photos, and estimate repair costs. If the damage is likely eligible then they will need to work with the LPE to prepare a Detailed Damage Inspection Report (DDIR).

If the disaster damage is eligible for ER funds, DDIRs are prepared to summarize the amount and scope of reimbursement for temporary repairs, emergency repairs, incidental repairs, and permanent restoration work. To better understand the damage and the repair to the agency's transportation system, the Region Local Programs Engineer may contact the agency to coordinate an onsite visit with a FHWA representative, at a mutually agreed upon time. If an agency has good documentation (including plenty of photographs), then site visits may not be necessary.

The agency will need to prepare a package of all relevant information for review by Local Programs and FHWA. In many cases, the emergency work will already have been completed. Accurate and detailed records are required to verify the expenditures. The package is to include:

1. **Detailed Damage Inspection Report (DDIR)** – The DDIR (see Forms) is prepared by the agency and submitted for review to the LPE. The DDIR should include all pertinent information pertaining to the site's damage caused by the ER event and a breakdown of damage estimates or actual costs (as applicable) of the work identified. Completion of the DDIR is a joint effort by FHWA, WSDOT Local Programs, and local agency personnel.

It is important that the DDIR document the scope of the approved repairs, but it is not critical that the cost estimate be precise at the time of the DDIR (the cost estimate can be refined later). It is important that the damage inspections be completed as soon after the event as possible, even if final cost data is not yet available. The approved DDIR serves as the basic justification and cost document. Each agency receives a copy of the approved DDIR.

If the local agency agreement exceeds any amount on the DDIR by more than 10 percent or significant scope change, a revised DDIR will need to be approved by FHWA.

- 2. **Maps** A vicinity map showing the location of the damage (can be agency-wide or site by site).
- 3. **Visual Aids** Photographs, newspaper articles, and related documents (i.e., sketches, video tapes) are necessary to show the actual damage.
- 4. **Records** Agency records must be site-specific [identified by M.P., route, or cross street identifiers] for each eligible federal aid route. Costs must be supported by labor, equipment and material records or contract documents. This is necessary to obtain full reimbursement. (These records are critical for the long-term but need not be fully complete at the time of the DDIR since the DDIRs cost estimate can be just that an estimate.)

5. Additional Data – This will include any items FHWA requests. Because a significant amount of time may have elapsed since the disaster, the local agency may have to fund restoration costs while waiting for reimbursement. In many cases, the emergency work will already have been completed. Therefore, accurate and detailed records are required to verify the expenditures.

33.3 Reimbursable Expenses

.31 Eligible Costs – The following is the basic information on FHWA guidance regarding emergency relief procedures for reimbursement under the ER Program. This is also outlined in the USDOT/FHWA *Emergency Relief Manual* May 31, 2013.

Only certain items of repair or reconstruction of roads, streets, and bridges are eligible under the emergency relief program. FHWA will participate in costs when they are properly supported and documented and when such costs are directly attributable and properly allocable to ER projects. For a site to qualify it must: exceed heavy maintenance; not be a pre-existing condition; and not already be programmed for federal aid funding. For the purposes of the ER Program, heavy maintenance is repair work that is usually accomplished by highway agencies in repairing damage normally expected from seasonal or occasionally different natural conditions, doesn't disrupt essential traffic for more than a short period of time (often less than 1-2 days), and can be repaired with equipment and labor forces commonly available to State or Local maintenance crews. Work is considered already programmed if construction funding for it is included in the State Transportation Improvement Program (STIP).

The emergency conditions most frequently experienced in Washington State are those resulting from damage to highways caused by unseasonal severe storms which create flooding conditions. The processing of claims for damage by typhoons, tidal waves (or tsunamis), earthquakes, severe storms, landslides, volcanic eruptions, and other catastrophes will normally follow the criteria established for flood disasters. ER funds may participate in the emergency repair or reconstruction of: pavements or other surface courses; shoulders; embankments; cut slopes; natural and constructed drainage channels, including riprap, cribbing, or other bank control features; guardrail; bridges; retaining walls; signs and traffic control devices; culverts; bike and pedestrian paths, and fencing.

The ER program will only fund those activities: beyond heavy maintenance; required to restore essential travel; to prevent additional damage to the roadway; and work required to restore the roadway to its pre-disaster condition. Types of these eligible costs are as follows:

1. **Debris Removal** – This includes clearing debris from the traveled way, the cut and fill slopes, the clear zone and in some cases the drainage systems associated with damaged project sites.

This does not include the clearing of trees and other debris from all areas within the right of way. If debris is not obstructing traffic, in safety clear zones, or a drainage facility, removal of that debris would not be eligible for ER funds. Only debris on the facility or posing an immediate threat (including the immediate clear zone) to the facility will be considered emergency repair eligible for 100% reimbursement.

All other debris removal will be considered permanent repair and will be reimbursed at the pro-rata. In the event that debris removal (both emergency and permanent) is completed at the same time and cannot be documented separately, a reasonable negotiated split between emergency and permanent must be determined that is acceptable to FHWA or all debris removal at the site will be treated as permanent restoration and reimbursed at the pro-rata share for the facility.

If an ER event is declared to be an emergency or a major disaster by the President under the Stafford Act and debris removal is eligible for assistance under Sections 403, 407, or 502 of the Act, debris removal previously eligible for ER funding may no longer be eligible if it is eligible for FEMA funding instead. Presidential declarations are not common in Washington State.

- 2. Traffic Control For ER eligible roadways traffic control devices such as barrels, barricades and signs; the establishment of detour routes; and enforcement of detours and road closures by law enforcement personnel are eligible for funding. ER reimburses the local agency and the state enforcement agencies for regular and overtime rates on ER eligible routes for performing disaster related traffic control activities. Documentation of hours, routes, etc., is required for reimbursement.
- 3. **Landscaping** Landscaping and functional planting are eligible when incidental to otherwise eligible damage.
- 4. Active Construction Contracts Damage due to the ER event within the limits of an active construction contract may also be eligible for ER funds. To be eligible damage must be due to the event, involve project elements that are in place and accepted by the owner, and clearly not be the responsibility of the contractor (e.g., not due to inadequate protection of disturbed areas). The work must be done by change order (Section 52.5).
- 5. **Detour Routes** Establishment or construction of detours is eligible for ER funding if it can be shown that the detour will relieve excess traffic directly attributed to the eligible disaster. To be eligible, the detour must be designated which means the detour route is officially signed to reroute traffic around the damaged roadway. Routine maintenance of detours is not eligible, but repair of detour routes whether or not they are federal aid eligible, is eligible for ER funding. Ferry or transit service may be eligible where an alternate existing route may not be practical.
- 6. **Administrative Expenses** Administrative expenses as listed below are also eligible for reimbursement.
 - a. **Regular and Extra Employees** Regular salaries, overtime salaries and wages of all the regular and extra employees directly engaged in work on ER projects are eligible for reimbursement. Timekeeping procedures should provide for allocating employees' time to projects and/or other activities each day on an hourly basis. The timekeeping document, such as a time slip, time and attendance report, or time book, is the source document which must be available for examination by audit personnel to support direct labor costs claimed on any ER project. The document should be signed by a responsible employee having knowledge that the time distribution is accurately reported.

- b. Payroll Additives Usually referred to as a labor surcharge, a set percentage over and above the total direct labor costs charged to a project is eligible for participation. This surcharge is to cover costs of various types of leave allowances, industrial accident insurance coverage and other employee benefits. The allowable percentage rates will consist of the agency's calculated rates which normally vary from year to year. Therefore, the records used in developing percentage rates should be preserved under suitable control conditions to assure availability for examination when requested. The acceptable percentage rate may be applied only to direct labor costs.
- 7. Engineering and Right of Way Only that preliminary engineering, right of way, and construction engineering that are necessary, reasonable, and directly attributable to repair of eligible damages are eligible for ER reimbursement. Administrative costs are not eligible.
- Traffic Damage Generally damages of roadway surfaces due to traffic damage is not eligible for ER funds, but may be for surface damage repair (1) on any public road when it is caused by vehicles making repairs to federal eligible roadways,
 (2) on any public road officially designated a detour route around a damaged federal eligible roadway, and (3) on any federal eligible roadway when damage is caused by vehicles responding to a disaster.
- 9. **Overlays** Where entire sections of roadway are damaged and need to be constructed, new surfacing is eligible. Roadways submerged during flooding, but suffering no significant damage, are not eligible.
- 10. **Raising Grades** For traditional flooding, temporary work, fill material and minimum riprap to raise roadway grades to maintain essential traffic service during flooding is eligible. Roadways temporarily raised to maintain essential traffic service and that suffer no significant damage as a result of the flood and work to permanently provide a higher grade (recompact fill and provide permanent surfacing) are not eligible. Contact your Region Local Programs Engineer to have them consult with FHWA on raising grades in basin flooding situations.
- 11. **Slides** The removal of rock and mud slides is eligible. To be eligible for correction to provide a safe roadway, such a slide must be associated with the overall natural disaster or by itself qualify as a natural disaster. Projects to stabilize the slide area to protect the roadway or to relocate the roadway are eligible when justified as a betterment.
- 12. **Traffic Control Devices** The cost of repair and replacement of traffic control devices (traffic signal, traffic control signs) is eligible only if such damage exceeds heavy maintenance.
- 13. **Roadside Appurtenances** The cost of repair and replacement of roadside appurtenances (guardrail, bridge rails, impact attenuators, right of way fences, etc.) is eligible if such damage exceeds heavy maintenance.

- 14. **NEPA Process** An ER repair project may need to incorporate added features to mitigate impacts of associated items such as wetlands, noise, endangered species, etc. A general rule of thumb to follow: if the added feature is related to a betterment that is eligible for ER participation, then the mitigation feature is probably eligible for ER funding; if the betterment is not justified for ER funding, any added feature related to the betterment is probably not eligible for ER funding. Contact your Region Local Programs Engineer to have them consult with FHWA on your specific situation.
- 15. Outside of the Roadway Right of Way Generally, damage repair activities outside the roadway right of way is not eligible for ER funding. The exception to this would be work (riprap, bank protection, etc.) associated with a stream channel adjacent to a roadway when the work is directly related to protection of the roadway.
- 16. **Supplies and Materials** Engineering and general office supplies of an expendable nature, charged from stock or purchased for a particular project, and properly identified on the stock-issue slip or vendor's invoice with the project charged, are eligible for ER funding participation.
- 17. **Equipment** The use of applicant-owned equipment or equipment owned by, and rented from, another public entity, or equipment rented from commercial sources (provided rental costs are reasonable) which is necessary for the work authorized under an ER project will be eligible for participation.
- 18. Indirect Cost Costs that are not allocable to a specific project such as a general overall assessment of damage, administration, overhead, general supervision, contract administration other than construction engineering, and project planning and scheduling are considered indirect costs that may be eligible for ER funding if the agency has an indirect cost rate that complies with 2 CFR 200. For additional guidance concerning indirect costs, please contact your LPE.

.32 Ineligible Costs – The ER Program is intended to correct disaster damage to highways. The ER program does not provide emergency transportation services (e.g., ambulances, helicopters), compensation for material, equipment, or economic losses (e.g., stockpiled material, maintenance equipment, lost revenue). Also, non-federal eligible roads, bridges and trails are not eligible for ER funds but can be submitted to FEMA for reimbursement. Below are descriptions of work that is ineligible for reimbursement:

1. **Heavy Maintenance** – The purpose of the ER program is to address major, widespread damage that disrupts essential traffic along Federal-aid highways. When a disaster has caused damage requiring heavy maintenance or work frequently performed by the applicant's maintenance crews, repairs are usually not eligible. Heavy maintenance is work which is less severe, doesn't disrupt essential traffic for more than a short period of time (often less than 1-2 days), and usually can be performed by agencies in repairing damage normally expected from seasonal and occasionally unusual natural conditions or occurrences. It includes work at a site, required as a direct result of a disaster, that can reasonably be accommodated by an agency's maintenance, emergency or contingency program. For the purposes of determining if work at a site is heavy maintenance or work eligible under the ER Program, the type of work, the volume or amount of work, the cost per site, and the abilities of the local agency will be considered.

- 2. Snow Removal Snow removal is not eligible for ER funds.
- 3. **Prior Scheduled Work.** Work already scheduled for repairing or replacing deficient facilities with federal aid funds, which are damaged during a disaster, will not be eligible for ER funds. Work is considered already scheduled if construction funding for it is included in the STIP. This work should be funded as originally intended.
- 4. **Traffic Damage** Repair of roadway surface damage caused by traffic, even if the roadway was inundated or the subgrade saturated, is not eligible, except as noted in Section 33.31 item 8.
- 5. **Frost Heaving** Damage to roadway subbase and base materials due to inundation or because of freezing and resultant frost heaves, even if the roadbed has been saturated by flood waters, is not eligible for repair using ER funds.
- 6. **Applicant-Owned Material** Replenishment of destroyed or damaged stockpiles of materials for both maintenance and construction that have not been incorporated into the roadway is not eligible for replacement under the ER program. Repair or replacement of damaged facilities such as maintenance sheds or equipment is not eligible for ER funds.
- 7. **Erosion Damage** Minor erosion damage due primarily or wholly to rainfall and resulting from surface saturation of slopes and embankments, rather than flood waters, is considered heavy maintenance and is not eligible.
- 8. **Mitigation/Preventative Work Prior to Disaster** Preventative work to avoid damage to a highway facility in anticipation of a disaster is not eligible for ER funding (e.g., work to prevent scour at a bridge site in anticipation of high rainfall and potential flooding).
- 9. Catastrophic Failure from Internal Cause If the catastrophic failure is due to an internal cause, such as gradual and progressive deterioration or lack of proper maintenance, it is not eligible for ER funding.
- 10. Project delay costs or lost toll revenues are not eligible.
- 11. Radiological contamination with no incidental structural damage is not eligible for ER funding.

33.4 Types of Emergency Relief Work

.41 Temporary Emergency Repairs – The intent of temporary operations, including emergency repairs, is to restore essential traffic which cannot wait for a finding of eligibility and programming of a project. Emergency repair work should be accomplished in a manner which will reduce additional work required for permanent repairs. Temporary emergency repair work, accomplished within the first 180 days after the occurrence of the disaster, may be eligible for 100 percent federal aid.

Local agencies will need to coordinate with resource agencies for accelerated permit requirements. Local agencies will need to meet all local and state requirements.

The use of ER funds for temporary repairs to roadways will normally be limited to the amount necessary to bring the washed-out fills and slip-outs back to grade with a gravel surface. However, in most cases these emergency repairs to roadways will not be constructed to true line and grade. They will usually follow the terrain and be constructed in the easiest and fastest manner. The repair to the road, nevertheless, should be good enough so traffic can travel over it safely at a speed reasonable for the site conditions. Where routes handle heavy traffic, an appropriate type of bituminous surface as a temporary repair will be eligible for short sections of roadway.

.42 Incidental Restoration – Incidental restoration that is more economical or practical to perform as an associated part of the emergency repairs may be eligible. This incidental restoration work can be performed with the emergency work provided it is properly documented and authorized in the DDIR. Incidental restoration work will be funded at the prorata share.

.43 Permanent Restoration – Permanent restoration is funded at the prorata share for the route regardless of when the work is done. Permanent restoration shall be administered using normal Federal aid procedures that include written authorization, NEPA clearance, design approval, permits, right of way certification, PS&E, advertisement period, etc. Permanent restoration work must begin within two federal fiscal years after the end of the federal fiscal year in which the event occurred.

Permanent restoration may involve one or more of the following categories of work:

- 1. **Restoration-In-Kind** The ER program provides for repair and restoration of highway facilities to predisaster conditions. Restoration-in-kind is the expected predominant type of repair to be accomplished with ER funds. Any additional features or changes in character from that of the predisaster facility are generally not eligible for ER funding unless they can be justified because of construction, economy, and prevention of future recurring damage or technical feasibility.
- 2. **Replacement In-Kind** If WSDOT and FHWA agree that it is not technically or economically feasible to restore a damaged facility to its pre-disaster condition, a comparable replacement facility may be warranted. Such replacement facility (roadways and/or bridges) should be designed to the current geometric and construction standards. In addition, the replacement facility should be evaluated and incorporating cost effective features that will make the facility more resilient and reduce the risk of damage from future events should be considered.

ER participation may be prorated. Where the replacement project exceeds ER eligibility limitations, the ER share of project cost will be limited to the estimated cost of the ER eligible replacement roadway or bridge.

Where relocation is necessary, each case must be considered carefully to determine what part of the relocation is eligible for ER funding. When relocation is being considered, the new location should be evaluated to determine its susceptibility to climate change damage.

3. **Betterments** – Betterments are defined as (1) added protective features, such as the rebuilding of roadways at a higher elevation, or the lengthening of bridges, or (2) changes which modify the function or character of the facility from its predisaster condition, such as additional lanes, or added access control. Betterments are generally not eligible for ER funding unless justified on the basis of economy, suitability and engineering feasibility and reasonable assurance of preventing future similar damage. Betterments should be obvious and quickly justified without extensive public hearing, environmental, historical, right of way or other encumbrances. The justification must weigh the costs of the betterment against the probability of future recurring eligible damage and repair costs.

Upgrading that results from construction of replacement facilities to current standards as defined above is not considered a betterment requiring further justification. However, with respect to roadways, increases in capacity or a change in character of the facility would be considered betterments and are not justified for ER participation.

Betterments resulting from environmental or permit requirements beyond the control of the agency are eligible for ER funds, if these betterments are normally required when the agency makes repairs of a similar nature in its own work.

Minor relocations and alignment shifts are frequently adviswable and are generally eligible for ER participation. However, any design changes made to avoid damage which could be expected to occur infrequently is questionable. Added features of appropriate protection, such as slope stabilization, slope protection and slide prevention measures wherever practicable, must have proper support. Slide stabilization work has been declared ineligible in problem areas where slides recur regularly. The cost of monitoring slide stabilization measures after completion of the initial stabilization is not eligible. ER participation in the initial construction does not create a continuing ER responsibility for future additional work.

Betterments which are eligible for reimbursement will be addressed, agreed to and documented on the DDIR or approved separately by WSDOT and FHWA in response to a local agency request justifying the proposed betterment.

- 4. **Replacement of Culverts** Upgrading culverts to current standards must be specifically related to eligible disaster damage repair. Damaged culverts are eligible for repair in kind. Destroyed culverts are eligible for replacement to current standards. Area-wide upgrading of deficient culverts on an area or route basis is not eligible.
- 5. **Deficient Bridges** This category includes structural deficiencies only. It does not consider waterway opening, functional obsolescence or serviceability, etc. Permanent repair of a structurally deficient damaged bridge is eligible for ER funding if the replacement is not already under construction or if the construction phase of the bridge replacement is not scheduled in the approved STIP.

ER eligibility criteria for two common situations are provided below:

- a. Bridge is damaged and is repairable.
 - Reasonable emergency repair to restore travel.
 - Permanent repair of damage if such repair also removes the structural deficiency.
 - Permanent repair of disaster damage if other funds are used to simultaneously correct the structural deficiencies. This involves situations where undamaged portions of a bridge still render the bridge structurally deficient.

- No permanent repair if construction phase of replacement bridge is scheduled in the STIP at the time of the event.
- No permanent repair if bridge was deficient at the time of the event and the bridge will remain deficient after permanent repairs are made.
- b. Bridge is destroyed or repair is not feasible.
 - Reasonable emergency repair to restore traffic.
 - New comparable replacement structure to current design standards and to accommodate design-year traffic volume if bridge is not scheduled for replacement.
 - No permanent repair if construction phase of a replacement bridge is scheduled in the STIP at the time of the event.

33.5 Contracts

The onslaught of a disaster requires quick reaction by local agencies to protect the traveling public and the remaining facility. The initial actions taken by local agency personnel are usually reimbursable if they meet the ER program requirements. The initial repairs may be accomplished using local agency forces, solicited contracts and/or sole source contracts, as described below. These are all allowable during the initial impact to agencies. When agencies use these methods, documentation of their procedures are required for reimbursement.

Permanent restoration work normally should be undertaken by competitively bid construction contracts (Chapter 52). All federal requirements (i.e., FHWA-1273, Title VI, Davis-Bacon, Buy America, Federal Wage Rates, DBE, etc.,) must be included in the same manner as a typical nondisaster federal aid project.

.51 Local Agency Forces – Due to the emergency character of the work, state and local agency forces (Chapter 61) and/or negotiated equipment rental contracts with owner/operators may be used in handling a considerable portion of the emergency repairs. An owner/operator is defined as someone who owns and operates their own equipment, with no other employees on a payroll, at a negotiated hourly operated rate. Local agencies may supplement their own forces by using the Public Works Emergency Response Mutual Aid Agreement or other interlocal agreements as appropriate. The intent is to restore essential traffic and stabilize any hazardous conditions caused by a disaster.

A formal finding for local agency forces work for temporary emergency repairs is not required. WSDOT approval is required for reimbursement of local agency forces work on permanent restoration work.

.52 Solicited Contract – This type of contract may be warranted due to the emergency character of the work. A minimum of three contractors/material suppliers are contacted and asked to submit bids on specific units of work. A source for these contractors would be the local agency's small works roster. These contracts shall be based on force account procedures (*Standard Specifications* 1 09.6), unit bid items or a combination of the two. These contracts will have a set of plans and specifications which may be abbreviated but must contain all federal requirements (Section 33.63).

The intent is to restore essential traffic and stabilize any hazardous conditions caused by a disaster or as noted on the DDIR. Unless emergency circumstances make it impossible or unfeasible to do so, provisions of 23 USC 112(c) which requires a sworn statement of noncollusion shall apply.

Likewise, a written summary must be prepared showing how the solicitation was done, who was contacted, and the responses by the contractors/material suppliers.

The agencies may use the Emergency Work Contract template (Appendix 33.94) for the purpose of Temporary Emergency Repairs and / or Incidental Restoration work.

.53 Sole Source Contract – Approval by WSDOT is required to use this type of contract. The approval may be given verbally or at the time of the onsite review (DDIR). The intent is to restore essential traffic and stabilize any hazardous conditions caused by a disaster or as noted on the damage inspection report. These contracts shall be based on force account procedures (*Standard Specifications* 1-09.6), unit bid items or a combination of the two. These contracts will have a set of plans and specifications which may be abbreviated but must contain all federal requirements (Section 33.63).

The type of work allowed for using a sole source contract include:

- Only one contractor in the area to perform the work.
- A contractor on-site under a current contract.
- The work is defined as specialty work.

Documentation is required justifying the use of a sole source contract.

The solicited contracts and sole source contracts must verify contractors status with the System for Award Management (SAM) to ensure the contractors are not excluded from working on federal aid contracts (Section 46.27).

33.6 Additional Project Requirements

.61 Design Standards – Reconstruction of damaged roadway and bridge facilities must be to adequate standards, including appropriate safety features. Reconstruction of extensively damaged facilities, including betterment projects when adequately justified, should be to the current design standards. Roadways and bridges may be replaced with a facility which meets current geometric and construction standards required for the type and traffic volume which such facility will carry over its design life.

.62 Environmental Impact Assessment – Emergency repairs during or immediately after a natural disaster are generally classified as categorical exclusions as are general permanent repairs if they are replacements in kind (23 CFR 771.117(c)(9) and 40 CFR 1508.4).

.63 Abbreviated Plans – The use of abbreviated plans may be acceptable as long as it provides essential information necessary to describe the work to be accomplished and determine the reasonableness of unit prices for contract or force account work.

33.7 Funding

WSDOT Local Programs will process all the required data and submit it to FHWA for fund authorization. A standard funds request package should include:

- Project checklist with supporting data as appropriate (Chapter 21).
- Pictures of the affected site (before and after).
- A signed copy of the DDIR.

When submitting projects for funding, multiple sites on the same federal route or area within a local agency's jurisdiction may be grouped together under one Local Agency Agreement and Project Prospectus provided individual site information is included. Headquarters' approval for grouping sites is required prior to submittal.

Project fund requests which exceed the original DDIR must have a detailed explanation of the additional work required to complete the work. If the work done is outside the scope of the DDIR, concurrence by FHWA will need to be coordinated through the Region Local Programs Engineer prior to fund authorization. Any work to be done per the finding of a geotechnical report needs to be pre-approved by FHWA through the Region Local Programs Engineer.

All projects which involve a contract must follow the guidelines outlined in Chapter 46. All further action, including processing, billing, and payment, will be in accordance with Chapter 23.

Final vouchers, inspection, audit, and project closure are accomplished in accordance with Chapter 53.

33.8 FEMA Program Guidelines

Federal Emergency Management Agency (FEMA) provides funding for restoration of damaged roads and bridges not eligible for ER, individual assistance and public assistance. Off system roads, bridges and trails (no matter where the initial funding came from) are eligible for FEMA reimbursement. Although neither FHWA nor WSDOT is involved in disaster relief project funding for non-federal aid roads/streets, this section has been included for informational purposes. For additional information, call 1-800-562-6108.

Federal share payable is 75 percent of the eligible costs for damage described under FEMA's emergency activities. Overtime only, on non ER eligible routes, for debris removal, emergency protective measures and traffic control is also reimbursable at 75 percent by FEMA.

The FEMA program provides federal reimbursement of eligible costs to repair, restore, reconstruct or replace damaged roadway facilities not eligible for ER. This includes emergency opening and permanent restoration.

Before funds are made available, the Governor must proclaim a state of emergency and request assistance from the President for assistance. The President must declare either an emergency or a major disaster.

The Disaster Recovery Manager of FEMA and Washington State's Governor's Authorized Representative are responsible for determining program eligibility based on criteria established by the federal government. The Governor's Representative is responsible for the program's administration.

Applying for Federal Assistance

- 1. **Governor's Request for Federal Assistance** Based on the preliminary damage assessments, the EMD prepares the Governor's request letters, for the Governor's signature, which are submitted through FEMA to the President of the United States.
- 2. **Presidential Declaration** If the President determines that the situation warrants federal assistance, the President declares either an emergency or major disaster and invokes the applicable sections of the FEMA regulations.
- 3. **Federal/State Agreement** After the President makes the declaration of emergency, the Governor and the FEMA Administrator sign a federal/state agreement for federal, state and local participation.


Actions After Federal Funding Approval

- 1. **Preparation of Damage Survey Reports (DSR)** EMD and FEMA jointly establish disaster field offices to coordinate federal and state response.
- 2. **Applicant Briefings Eligibility Determination** The Governor's Representative and Federal Disaster Recovery Manager will conduct applicant briefings. These briefings are for local elected officials, program administrators and accountants/ bookkeepers. Local representatives are told what kind of assistance they will receive and the process to obtain the assistance. WSDOT Local Programs will provide a representative at the briefing to discuss the ER program.
- 3. **Determination Review** In most cases, if not all, the Governor's Representative and the Disaster Recovery Manager will review and determine eligibility of the DSRs in the disaster field office. Those not determined in the disaster field office will be followed up by both the Governor's Representative and the Disaster Recovery Manager at a later date.
- 4. **State Requirements** The Governor's Representative will coordinate with fisheries and wildlife departments to review each project's DSR and determine if a hydraulic permit approval is required.
- 5. **Project Modifications** The applicant does the work and if a time extension, scope, or fiscal modification is required, the applicant makes a request to the Governor's Representative for consideration.
- 6. **Project Closure** When the work has been completed, the applicant submits a Statement of Documentation to the Governor's Representative. The Governor's Representative determines whether or not final inspections need to be conducted based on program guidelines. Projects will be audited as part of the Single Audit Act by the State Auditors Office. Once all the program requirements have been met and final payment made, the Governor's Representative will send a close-out letter to the applicant.

When the federal audit or review is completed, the FEMA Regional Office forwards the reimbursement request to their National Office. The FEMA National Office forwards the final payment through the state's EMD, and closes out the project application.

33.9 Appendices

- 33.91 Local Agency Proclamation
- **33.92** Governor's Proclamation
- 33.93 Local Agency Detailed Damage Inspection Report
- 33.94 Emergency Work Contract







PROCLAMATION BY THE GOVERNOR

15-15

WHEREAS, from November 13 through 18, 2015, a series of severe storms struck Washington State, producing high winds and extreme rainfall resulting in major flooding, saturated soils, landslides, stream bank and slope erosion, fallen tree limbs, broken and uprooted trees, and flying debris; and

WHEREAS, throughout the State, these storms caused three confirmed deaths, injuries to citizens, significant power outages, evacuations, temporary road closures and detours, rail line closures, ferry system and airline cancellations, and extensive damage to homes, businesses, public utilities, public facilities, electrical power systems, infrastructure, and property, in addition to creating sheltering needs for impacted citizens, threatening fragile and at-risk populations, and jeopardizing the health and safety of citizens with special medical needs; and

WHEREAS, erosion, landslides, and flooding resulting from these storms has been exacerbated in some areas of the State due to major wildfire damage in July through September 2015 that left large areas of land burned clear of trees and other vegetation; and

WHEREAS, blocked and damaged roadways caused by these storms resulted in limited access impacts complicating the provision of response and recovery efforts by emergency responders, businesses, and utilities to address the aftermath of these storms; and

WHEREAS, state agencies and local jurisdictions are coordinating resources to address damaged and blocked roadways, assess damage caused by the storms, and implement damage repairs; and

WHEREAS, the storm damage and its effects continue to impact the life and health of our citizens, as well as the property and infrastructure of Washington State, all of which is a public disaster that affects life, health, property, or the public peace; and

WHEREAS, the Washington State Military Department activated the State Emergency Operations Center, implemented emergency response procedures, and is coordinating resources to support local officials in alleviating the immediate social and economic impacts to people, property, and infrastructure, and is continuing to assess the magnitude of the event.

NOW, THEREFORE, I, Jay R. Inslee, Governor of the state of Washington, as a result of the above-noted situation and under Chapters 38.08, 38.52, and 43.06 RCW, do hereby proclaim that a State of Emergency exists in all counties in the state of Washington, and direct the plans and procedures in the *Washington State Comprehensive Emergency Management Plan* be

implemented. State agencies and departments are directed to utilize state resources in accordance with the Washington State Comprehensive Emergency Management Plan and to do everything reasonably possible to assist affected political subdivisions in an effort to respond to and recover from the event.

As a result of this event, I also hereby order into active state service the organized militia of Washington State to include the National Guard and the State Guard, or such part thereof as may be necessary in the opinion of the Adjutant General, to perform such duties as directed by competent authority of the Washington Military Department in addressing this event. Additionally, the Washington State Military Department, Emergency Management Division, is instructed to coordinate all incident-related assistance to the affected areas.

Signed and sealed with the official seal of the state of Washington this 18th day of November, A.D. Two-thousand and Fifteen at Olympia, Washington.

By:

/s/ Jay Inslee, Governor

BY THE GOVERNOR:

/s/ Secretary of State

Appendix 33.93

Local Agency Detailed Damage Inspection Report

		County Choose an item			WA Disaster No. k here to enter text.
Click here to enter text. Location of Damage			Milepost		vision Number
Click here to enter text.			From MP	-	ck here to enter text.
Route is on BIA's inventory classified	as Tribal Transportation Facility (T	TF): 🗆 🗆	To MP		
Date, Cause, and Description of Dama	age				ate Project Number(s)
Click here to enter text.					re to enter text. nal Class
					an item.
A breakdown of the cost estimat					
preliminary and const Temporary/Emergency Repair (work th	truction engineering) increases				oved by FHWA. Temporary/Emergency Repair
damage, or protect the remaining facili				1	
Click here to enter text.					□ 100% Federal Aid
					Original Estimate
					Click here to enter text.
Method of Work: Local/State Force	Account	t			Revised Estimate Click here to enter text.
Incidental Repair (The remaining portio			arv/emergency	(repair.)	Incidental Repair
Click here to enter text.					Federal Aid %
					□86.5% □90.66% □100%
					Original Estimate
					Click here to enter text. Revised Estimate
Method of Work: Local/State Force	Account	t			Click here to enter text.
Permanent Restoration (This work is e			ata share and	is	Permanent Restoration
administered using normal Federal-aid	procedures.)				Federal Aid %
Click here to enter text.					□86.5% □90.66% □100%
		F	Preliminary En	gineering	Click here to enter text.
			•		Click here to enter text.
					Click here to enter text.
Nothed of Work: D Least/State Fores	Account M Contract			Click here to enter text.	
Method of Work: Local/State Force		Revised			Click here to enter text. Click here to enter text.
		Revise	d Total Estima	ated Cost	Click here to enter text.
Decommondation for Eligibility	Level Annual Democratation O	anaturo			Date
Recommendation for Eligibility		gilature			Dale
🗆 Yes 🗆 No	Local Agency Representative Si				
o ,					Date
☐ Yes ☐ No Recommendation for Eligibility	State Representative Signature				Date

Instructions for filling out form

Location of Damage: Provide the name or route number of road, bridge number(s) if applicable and any other pertinent information to help identify the location of the damage.

Description of Damage: Describe when the damage was observed, how the event caused the damage, what damage the event caused, and why the damage is eligible for ER funding.

Functional Classification: Select from dropdown See functional classification mapping application (<u>http://www.wsdot.wa.gov/mapsdata/travel/hpms/functionalclass.htm</u>).

Rural or Urban Interstate Rural or Urban Other Frewy/Exprwy Rural or Urban Principal Arterial Rural or Urban Minor Arterial Rural or Urban Major Collector Urban Minor Collector

Temporary/Emergency Repair: Describe the work and provide a total cost estimate of work that is necessary to restore essential traffic, minimize the extent of damage, or protect the remaining facilities. A breakdown of the cost estimate can be provided as a separate document attached to the DDIR. Work in this box typically requires minimal preliminary engineering, geotechnical studies, structural analysis, or environmental review. These repairs are usually within the capabilities of the State and local maintenance forces and most will be performed on a force account or an emergency contract basis. Temporary/Emergency Repair Work is categorically excluded from NEPA requirements under 23 CFR 771.117(c)(9). This work must meet the emergency provisions of all other environmental regulations, such as ESA, Section 106, 4f. Most of these emergency provisions require that the regulatory agency be notified prior to beginning work.

Incidental Repair Work: Describe the work and provide a total cost estimate of work that was completed incidental to the Temporary/Emergency Repair Work. A breakdown of the cost estimate can be provided as a separate document attached to the DDIR. This work was not necessary to restore essential traffic, minimize the extent of damage, or protect the remaining facilities; this work is eligible for federal participation at the normal pro rata share for the facility type. Work in this box typically requires minimal preliminary engineering, geotechnical studies, structural analysis, or environmental review. These repairs are usually within the capabilities of the State and local maintenance forces and most will be performed on a force account or an emergency contract basis. Incidental Repair Work is generally categorically excluded from NEPA requirements under 23 CFR 771.117(c)(9). This work must meet the emergency provisions of all other environmental regulations, such as ESA, Section 106, 4f. Most of these emergency provisions require that the regulatory agency be notified prior to beginning work.

Permanent Restoration Work: Describe the work and provide a cost estimate for work performed as part of the Permanent Restoration. A breakdown of the cost estimate can be provided as a separate document attached to the DDIR. Permanent restoration shall be administered using normal Federal aid procedures that include written authorization, NEPA clearance, design approval, permits, right of way certification, PS&E, advertisement period, etc. The federal participation on eligible work will be at the normal pro rata share for the facility type (Interstate 90.66% Non-Interstate 86.5%) regardless of when the work is done. Betterments typically fall into this category of work; proper justification documentation for the betterments should be attached. Funding for this work may not be needed immediately (especially construction funding). Include documentation if funding is not needed immediately.

DOT Form 300-001 Revised 08/2019

Page 2

Appendix 33.94Emergency Work Contract

Dep	hington State artment of Transportation		Emergency	y Work Contract
THIS AGREE	MENT, made and entered into this	day of	,	
between the	(Agency name)	and		
Contractor'	's name & address:			
Herein calle	d the Contractor.			
WITNESSETI	H:			
That in cons	ideration of the terms and conditions nant and agree as follows:	s contained herein and r	nade a part of this ag	reement, the parties
	actor shall do all work and furnish al	ll tools, materials.and e	quipment for:	
Description		,,,,,,,	1 1	
Bridge Cons this referenc	ce with directions of the Engineer and struction (20), Amendments to t ee, incorporated herein and made a pa tract Documents.	he Standard Specificati	ons and the Special P	rovisions which are, by
finish the sau	ency name) does employ the Contractor to do an me in accordance with the provisions construction, in the manner and upon	d cause to be done the s of the of the Standard	Specifications for Ro	c and to complete and
agree to full	tractor for himself and for his heirs, performance of all covenants requir cribe in the contract no later than this	ed of the Contractor in	the Contract, and sha	Il finish and complete
America pol	tractor agrees to abide by all Federal licy, Americans with Disability Act (I herein as part of this contract.			
V. It is furth as provided	her provided that no liability shall att herein.	ach to the Agency by re	eason of entering into	this contract, except
VI. A contra	ect Bond will be required: Yes	No 🗌		

Title VI

The (Local Agency), in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. 2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will affirmatively ensure that in any contract entered into pursuant to this advertisement, disadvantaged business enterprises will be afforded full and fair opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, or national origin in consideration for an award.

Non-Collusion Declaration

By signing this contract, hereby declare, under penalty of perjury under the laws of the United States that the following statements are true and correct:

1. That the undersigned person(s), firm, association or corporation has (have) not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with the project for which this proposal is submitted.

2. That by signing the signature page of this proposal, I am deemed to have signed and to have agreed to the provisions of this declaration.

NOTICE TO ALL CONTRACTORS To report rigging activities call: **1-800-424-9071**

The U.S. Department of Transportation (USDOT) operates the above toll-free "hotline" Monday through Friday, 8:00 a.m. to 5:00 p.m., eastern time. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use the "hotline" to report such activities.

The "hotline" is part of USDOT's continuing effort to identify and investigate highway construction contract fraud and abuse and is operated under the direction of the USDOT Inspector General. All information will be treated confidentially and caller anonymity will be respected.

IN WITNESS WHEREOF, the Contractor has executed this instrument, on the day and year first below written and the authorized officer of ______ has caused this instrument to be executed by and in the name of the said Agency on the day and year first below written.


Executed by the Contractor this

day of

CONTRACTOR	LOCAL AGENCY	
Signature	Signature	
Printed	Printed	
Title	Title	
Date	Date	

1 (August 6, 2012) 2 In accordance with Buy America requirements contained in 23 CFR 635.410, the major 3 quantities of steel and iron construction material that is permanently incorporated into 4 the project shall consist of American-made materials only. Buy America does not apply 5 to temporary steel items, e.g., temporary sheet piling, temporary bridges, steel 6 scaffolding and falsework. 7 8 Minor amounts of foreign steel and iron may be utilized in this project provided the cost of the foreign material used does not exceed one-tenth of one percent of the total 9 10 contract cost or \$2,500.00, whichever is greater. 11 12 American-made material is defined as material having all manufacturing processes 13 occurring domestically. To further define the coverage, a domestic product is a manufactured steel material that was produced in one of the 50 States, the District of 14 15 Columbia, Puerto Rico, or in the territories and possessions of the United States. 16 17 If domestically produced steel billets or iron ingots are exported outside of the area of coverage, as defined above, for any manufacturing process then the resulting product 18 19 does not conform to the Buy America requirements. Additionally, products 20 manufactured domestically from foreign source steel billets or iron ingots do not 21 conform to the Buy America requirements because the initial melting and mixing of 22 alloys to create the material occurred in a foreign country. 23 24 Manufacturing begins with the initial melting and mixing, and continues through the 25 coating stage. Any process which modifies the chemical content, the physical size or 26 shape, or the final finish is considered a manufacturing process. The processes include rolling, extruding, machining, bending, grinding, drilling, welding, and coating. The 27 28 action of applying a coating to steel or iron is deemed a manufacturing process. 29 Coating includes epoxy coating, galvanizing, aluminizing, painting, and any other 30 coating that protects or enhances the value of steel or iron. Any process from the original reduction from ore to the finished product constitutes a manufacturing process 31 32 for iron. 33 34 Due to a nationwide waiver, Buy America does not apply to raw materials (iron ore and 35 alloys), scrap (recycled steel or iron), and pig iron or processed, pelletized, and reduced 36 iron ore. 37 38 The following are considered to be steel manufacturing processes: 39 40 1. Production of steel by any of the following processes: 41 42 Open hearth furnace. a. 43 44 Basic oxygen. b. 45 46 Electric furnace. C. 47 48 Direct reduction. d. 49 50 Rolling, heat treating, and any other similar processing. 2. 51 52 3. Fabrication of the products. 06051.GR1 1

3 4 b. 5	Spinning wire into cable or strand. Corrugating and rolling into culverts.
7 8 A certification of m 9 containing, steel o 10 into the permanen 11 by the Engineer, o	Shop fabrication. aterials origin will be required for any items comprised of, or r iron construction materials prior to such items being incorporated t work. The certification shall be on DOT Form 350-109EF provided r such other form the Contractor chooses, provided it contains the as DOT Form 350-109EF.
06051.GR1 2	



the assistance of workers under the contractor's immediate superintendence and to all work performed on the contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these Required Contract Provisions may be sufficient grounds for withholding of progress payments, withholding of final payment, termination of the contract, suspension / debarment or any other action determined to be appropriate by the contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for any purpose within the limits of a construction project on a Federal-aid highway unless it is labor performed by convicts who are on parole, supervised release, or probation. The term Federal-aid highway does not include roadways functionally classified as local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction contracts and to all related construction subcontracts of \$10,000 or more. The provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, for all construction contracts exceeding \$10,000, the Standard Federal Equal Employment Opportunity Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order 11246 and the policies of the Secretary of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting agency and the FHWA have the authority and the responsibility to ensure compliance with Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 1964, as amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform to the U.S. Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract. The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract. In the execution of this

contract, the contractor agrees to comply with the following minimum specific requirement activities of EEO:

a. The contractor will work with the contracting agency and the Federal Government to ensure that it has made every good faith effort to provide equal opportunity with respect to all of its terms and conditions of employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to their race, religion, sex, color, national origin, age or disability. Such action shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship, pre-apprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer who will have the responsibility for and must be capable of effectively administering and promoting an active EEO program and who must be assigned adequate authority and responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the above agreement will be met, the following actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal Opportunity Employer." All such advertisements will be placed in publications having a large circulation among minorities and women in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private employee referral sources likely to yield qualified minorities and women. To meet this requirement, the contractor will identify sources of potential minority group employees, and establish with such identified sources procedures whereby minority and women applicants may be referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, the contractor is expected to observe the provisions of that agreement to the extent that the system meets the contractor's compliance with EEO contract provisions. Where implementation of such an agreement has the effect of discriminating against minorities or women, or obligates the contractor to do the same, such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer minorities and women as applicants for employment. Information and procedures with regard to referring such applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, national origin, age or disability. The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination. Where evidence is found, the contractor will promptly take corrective action. If the review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with its obligations under this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time. If the investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other persons. Upon completion of each investigation, the contractor will inform every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who are applicants for employment or current employees. Such efforts should be aimed at developing full journey level status employees in the type of trade or job classification involved.

4

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance. In the event a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special provision. The contracting agency may reserve training positions for persons who receive welfare assistance in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of employees who are minorities and women and will encourage eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use good faith efforts to obtain the cooperation of such unions to increase opportunities for minorities and women. Actions by the contractor, either directly or through a contractor's association acting as agent, will include the procedures set forth below:

a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more minorities and women for membership in the unions and increasing the skills of minorities and women so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the end that such union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor shall so certify to the contracting agency and shall set forth what efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities and women. The failure of a union to provide sufficient referrals (even though it is obligated to provide exclusive referrals under the terms of a collective bargaining agreement) does not relieve the contractor from the requirements of this paragraph. In the event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such contractor shall immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be familiar with the requirements for and comply with the Americans with Disabilities Act and all rules and regulations established there under. Employers must provide reasonable accommodation in all employment activities unless to do so would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and leases of equipment. The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of this contract.

a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT's U.S. DOT-approved DBE program are incorporated by reference.

b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other remedy as the contracting agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such records shall be retained for a period of three years following the date of the final payment to the contractor for all contract work and shall be available at reasonable times and places for inspection by authorized representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-minority group members and women employed in each work classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project, indicating the number of minority, women, and nonminority group employees currently engaged in each work classification required by the contract work. This information is to be reported on <u>Form FHWA-1391</u>. The staffing data should represent the project work force on board in all or any part of the last payroll period preceding the end of July. If on-the-job training is being required by special provision, the contractor will be required to collect and report training data. The employment data should reflect the work force on board during all or any part of the last payroll period preceding the end of July.

III. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and to all related construction subcontracts of \$10,000 or more.

The contractor must ensure that facilities provided for employees are provided in such a manner that segregation on the basis of race, color, religion, sex, or national origin cannot result. The contractor may neither require such segregated use by written or oral policies nor tolerate such use by employee custom. The contractor's obligation extends further to ensure that its employees are not assigned to perform their services at any location, under the contractor's control, where the facilities are segregated. The term "facilities" includes waiting rooms, work areas, restaurants and other eating areas, time clocks, restrooms, washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing provided for employees. The contractor shall provide separate or single-user restrooms and necessary dressing or sleeping areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects exceeding \$2,000 and to all related subcontracts and lower-tier subcontracts (regardless of subcontract size). The requirements apply to all projects located within the right-of-way of a roadway that is functionally classified as Federal-aid highway. This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt. Contracting agencies may elect to apply these requirements to other projects.

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 "Contract provisions and related matters" with minor revisions to conform to the FHWA-1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a week, and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor which is attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section; also, regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or programs which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such laborers and

mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work actually performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one classification may be compensated at the rate specified for each classification for the time actually worked therein: Provided, That the employer's payroll records accurately set forth the time spent in each classification in which work is performed. The wage determination (including any additional classification and wage rates conformed under paragraph 1.b. of this section) and the Davis-Bacon poster (WH-1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible place where it can be easily seen by the workers. b. (1) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not listed in the wage determination and which is to be employed under the contract shall be classified in conformance with the wage determination. The contracting officer shall approve an additional classification and wage rate and fringe benefits therefore only when the following criteria have been met: (i) The work to be performed by the classification requested is not performed by a classification in the wage determination; and (ii) The classification is utilized in the area by the construction industry; and (iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the wage determination. (2) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the contracting officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an authorized representative, will approve, modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that additional time is necessary. (3) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting officer do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where appropriate), the contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the contracting officer, to the Wage and Hour Administrator for determination. The Wage and Hour Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that additional time is necessary. (4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, shall be paid to all workers performing work in the classification under this contract from the first day on which work is performed in the classification. 8

c. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not expressed as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof.

d. If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon written request of an authorized representative of the Department of Labor, withhold or cause to be withheld from the contractor under this contract, or any other Federal contract with the same prime contractor, or any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much of the accrued payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the contract, the contracting agency may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds until such violations have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a period of three years thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name, address, and social security number of each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates prescribed in the applicable programs.

Page 33-34

b. (1) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the contracting agency. The payrolls submitted shall set out accurately and completely all of the information required to be maintained under 29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on weekly transmittals. Instead the payrolls shall only need to include an individually identifying number for each employee (e.g., the last four digits of the employee's social security number). The required weekly payroll information may be submitted in any form desired. Optional Form WH-347 is available for this purpose from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. The prime contractor is responsible for the submission of copies of payrolls by all subcontractors. Contractors and subcontractors shall maintain the full social security number and current address of each covered worker, and shall provide them upon request to the contracting agency for transmission to the State DOT, the FHWA or the Wage and Hour Division of the Department of Labor for purposes of an investigation or audit of compliance with prevailing wage requirements. It is not a violation of this section for a prime contractor to require a subcontractor to provide addresses and social security numbers to the prime contractor for its own records, without weekly submission to the contracting agency.

(2) Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract and shall certify the following:

(i) That the payroll for the payroll period contains the information required to be provided under 5.5 (a)(3)(ii) of Regulations, 29 CFR part 5, the appropriate information is being maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such information is correct and complete;

(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the classification of work performed, as specified in the applicable wage determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH–347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under section 1001 of title 18 and section 231 of title 31 of the United States Code.

c. The contractor or subcontractor shall make the records required under paragraph 3.a. of this section available for inspection, copying, or transcription by authorized representatives of the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall permit such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the required records or to make them available, the FHWA may,

after written notice to the contractor, the contracting agency or the State DOT, take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to submit the required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the predetermined rate for the work they performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with a State Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary employment as an apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the Office of Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the classification of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the work actually performed. Where a contractor is performing construction on a project in a locality other than that in which its program is registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress, expressed as a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the Administrator determines that a different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the Office, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the applicable predetermined rate for the work performed until an acceptable program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined rate for the work performed unless they are employed pursuant to and

individually registered in a program which has received prior approval, evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and Training Administration.

Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides for less than full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training plan approved by the Employment and Training Administration of work actually performed. In addition, any trainee performing work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed.

In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved.

c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the Secretary of Transportation as promoting EEO in connection with Federalaid highway construction programs are not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices and trainees under such programs will be established by the particular programs. The ratio of apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also require the subcontractors to include Form FHWA-1273 in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower tier subcontractor with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for debarment as a contractor and a subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the general disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of Labor, or the employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in an amount in excess of \$100,000 and subject to the overtime provisions of the Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the terms laborers and mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on such work to work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one and one-half times the basic rate of pay for all hours worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1.) of this section, the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such territory), for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including watchmen and guards, employed in violation of the clause set forth in paragraph (1.) of this section, in the sum of \$10 for each calendar day on which such individual

was required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime wages required by the clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon its own action or upon written request of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph (2.) of this section.

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1.) through (4.) of this section and also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this section.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction contracts on the National Highway System.

1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the contracting agency. Specialty items may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635.116).

a. The term "perform work with its own organization" refers to workers employed or leased by the prime contractor, and equipment owned or rented by the prime contractor, with or without operators. Such term does not include employees or equipment of a subcontractor or lower tier subcontractor, agents of the prime contractor, or any other assignees. The term may include payments for the costs of hiring leased employees from an employee leasing firm meeting all relevant Federal and State regulatory requirements. Leased employees may only be included in this term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the supervision of the day-to-day activities of the leased employees;

(2) the prime contractor remains responsible for the quality of the work of the leased employees;

(3) the prime contractor retains all power to accept or exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum wages, the submission of payrolls, statements of compliance and all other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid or propose on the contract as a whole and in general are to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed includes the cost of material and manufactured products which are to be purchased or produced by the contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and (b) such other of its own organizational resources (supervision, management, and engineering services) as the contracting officer determines is necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the contracting officer, or authorized representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of the contract. Written consent will be given only after the contracting agency has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts; however, contracting agencies may establish their own self-performance requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions as it determines, or as the contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the public and to protect property in connection with the performance of the work covered by the contract.

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and to carry out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the seriousness of these and similar acts, Form FHWA-1022 shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily available to all persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder, proposer, Federal-aid construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this contract is not prohibited from receiving an award due to a violation of Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Section X in every subcontract, and further agrees to take such action as the contracting agency may direct as a means of enforcing such requirements.

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts, lower-tier subcontracts, purchase orders, lease agreements, consultant contracts or any other covered transaction requiring FHWA approval or that is estimated to cost \$25,000 or more – as defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification – First Tier Participants:

a. By signing and submitting this proposal, the prospective first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered transaction. The prospective first tier participant shall submit an explanation of why it cannot provide the certification set out below. The certification or explanation will be considered in connection with the department or agency's determination whether to enter into this transaction. However, failure of the prospective first tier participant to furnish a certification or an explanation shall disqualify such a person from participation in this transaction.

c. The certification in this clause is a material representation of fact upon which reliance was placed when the contracting agency determined to enter into this transaction. If it is later determined that the prospective participant knowingly rendered an erroneous certification, in addition to other remedies available to the Federal Government, the contracting agency may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide immediate written notice to the contracting agency to whom this proposal is submitted if any time the prospective first tier participant learns that its certification was erroneous when submitted or has become erroneous by reason of changed circumstances.

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as used in this clause, are defined in 2 CFR Parts 180 and 1200. "First Tier Covered Transactions" refers to any covered transaction between a grantee or subgrantee of Federal funds and a participant (such as the prime or general contract). "Lower Tier Covered Transactions" refers to any covered transaction under a First Tier Covered Transaction (such as subcontracts). "First Tier Participant" refers to the participant who has entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). "Lower Tier Participant" refers any participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or contracting agency, entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions exceeding the \$25,000 threshold.

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services Administration.

i. Nothing contained in the foregoing shall be construed to require the establishment of a system of records in order to render in good faith the certification required by this clause. The knowledge and information of the prospective participant is not required to exceed that which is normally possessed by a prudent person in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for cause or default.

* * * * *

2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – First Tier Participants:

a. The prospective first tier participant certifies to the best of its knowledge and belief, that it and its principals:

 Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or agency; (2) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with commission of any of the offenses enumerated in paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost \$25,000 or more - 2 CFR Parts 180 and 1200)

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies available to the Federal Government, the department, or agency with which this transaction originated may pursue available remedies, including suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time the prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as used in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted for assistance in obtaining a copy of those regulations. "First Tier Covered Transactions" refers to any covered transaction between a grantee or subgrantee of Federal funds and a participant (such as the prime or general contract). "Lower Tier Covered Transactions" refers to any covered transaction under a First Tier Covered Transaction (such as subcontracts). "First Tier Participant" refers to the participant who has entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). "Lower Tier Participant" refers any participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or

voluntarily excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions exceeding the \$25,000 threshold.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the certification required by this clause. The knowledge and information of participant is not required to exceed that which is normally possessed by a prudent person in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available to the Federal Government, the department or agency with which this transaction originated may pursue available remedies, including suspension and/or debarment.

* * * * *

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Participants:

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an explanation to this proposal.

* * * * *

XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which exceed \$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the required certification shall be subject to a civil penalty of not less than \$10,000 and not more than \$100,000 for each such failure.

3. The prospective participant also agrees by submitting its bid or proposal that the participant shall require that the language of this certification be included in all lower tier subcontracts, which exceed \$100,000 and that all such recipients shall certify and disclose accordingly.

21



This provision is applicable to all Federal-aid projects funded under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor undertaking to do work which is, or reasonably may be, done as on-site work, shall give preference to qualified persons who regularly reside in the labor area as designated by the DOL wherein the contract work is situated, or the subregion, or the Appalachian counties of the State wherein the contract work is situated, except:

a. To the extent that qualified persons regularly residing in the area are not available.

b. For the reasonable needs of the contractor to employ supervisory or specially experienced personnel necessary to assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to present or former employees as the result of a lawful collective bargaining contract, provided that the number of nonresident persons employed under this subparagraph (1c) shall not exceed 20 percent of the total number of employees employed by the contractor on the contract work, except as provided in subparagraph (4) below.

2. The contractor shall place a job order with the State Employment Service indicating (a) the classifications of the laborers, mechanics and other employees required to perform the contract work, (b) the number of employees required in each classification, (c) the date on which the participant estimates such employees will be required, and (d) any other pertinent information required by the State Employment Service to complete the job order form. The job order may be placed with the State Employment Service in writing or by telephone. If during the course of the contract work, the information submitted by the contractor in the original job order is substantially modified, the participant shall promptly notify the State Employment Service.

3. The contractor shall give full consideration to all qualified job applicants referred to him by the State Employment Service. The contractor is not required to grant employment to any job applicants who, in his opinion, are not qualified to perform the classification of work required.

4. If, within one week following the placing of a job order by the contractor with the State Employment Service, the State Employment Service is unable to refer any qualified job applicants to the contractor, or less than the number requested, the State Employment Service will forward a certificate to the contractor indicating the unavailability of applicants. Such certificate shall be made a part of the contractor's permanent project records. Upon receipt of this certificate, the contractor may employ persons who do not normally reside in the labor area to fill positions covered by the certificate, notwithstanding the provisions of subparagraph (1c) above.

5. The provisions of 23 CFR 633.207(e) allow the contracting agency to provide a contractual preference for the use of mineral resource materials native to the Appalachian region.

6. The contractor shall include the provisions of Sections 1 through 4 of this Attachment A in every subcontract for work which is, or reasonably may be, done as on-site work.

AMENDMENT REQUIRED CONTRACT PROVISIONS (Exclusive of Appalachian Contracts)

FEDERAL-AID CONSTRUCTION CONTRACTS

The Federal-Aid provisions are supplemented with the following:

XII. Cargo Preference Act

 U.S. Department of Transportation Federal Highway Administration memorandum dated December 11, 2015 requires that all federal-aid highway programs awarded after February 15, 2016 must comply with the Cargo Preference Act and its regulation of 46 CFR 381.7 (a)-(b).

Amendment to Form FHWA 1273 Revised January 25, 2016

34.1 General Discussion

The primary objective of the Local Bridge Program (LBP) is to ensure public safety through inspection, rehabilitation, and replacement of bridges that meet the requirements for inclusion in the National Bridge Inventory (NBI) as defined by the National Bridge Inspection Standards (NBIS). The bridges that would be eligible for rehabilitation and or replacement using federal funds are described in Section 34.41.

This chapter describes the national requirements for bridge inspection programs and for selecting bridge projects to be funded using federal funds.

34.2 Bridge Condition Inspection Program

A methodical Bridge Inspection Program is required for agencies that want to qualify for LBP funds.

The Federal Highway Administration (FHWA) has set the national standards for the proper safety inspection and evaluation of bridges in a document called the National Bridge Inspection Standards (NBIS). These standards are located in the Code of Federal Regulations, Title 23 Highways Part 650, Subpart C. The latest electronic version of the NBIS can be found online at www.fhwa.dot.gov/bridge/. Information and guidance on bridge condition inspection in Washington State is located in the *Washington State Bridge Inspection Manual* (WSBIM) M 36-64. Reference these documents for additional information on the following subjects. In the event of conflicting information or requirements between the WSBIM and Sections 34.2 and 34.3 of this manual, the WSBIM will govern.

.21 Delegation of Bridge Program Manager Status – Each State Transportation Department is required to have an Inspection Organization responsible to inspect, or cause to be inspected, all highway bridges located on public roads that are fully or partially within the State's boundaries, except for bridges owned by Federal agencies. The WSDOT Local Agency Bridge Engineer has been delegated as the Program Manager for county and city owned bridges. The NBIS contains provisions to allow further delegation of bridge program functions identified in §650.307(c)(2) to qualified Local Agency bridge program personnel. See Appendix 34.54.

.22 Bridge Inspection Types and Frequencies – Each structure in the National Bridge Inventory (NBI) shall receive a routine inspection at intervals not to exceed 24 months except as provided in the NBIS.

Inspection frequency requirements are listed in Section §650.311 of the NBIS. These requirements are also outlined in the flowchart in Appendix 34.52 and are detailed in the WSBIM. The Local Programs Bridge Inventory Engineer will perform quarterly reviews of the Local Agency Bridge Inventory to ensure that bridge inspections are being performed on time. Local Agencies will be provided with lists of bridges and the projected inspection dates to cross check with their own inspection list to ensure concurrence and identify any omissions. Bridges shall be inspected in the calendar month that is the result of the current inspection month plus the assigned inspection frequency in months. This usually means the inspection update should be entered into the inventory

within 30 days. This allows Local Programs to monitor inspection progress and provides a record of inspection date compliance. Once inspections are performed, Local Agencies have 90 days to finish the inspections report and have the data released to the NBI.

Local Agencies will be notified of bridge records that do not have current inspection dates because the field inspection has not been done or because the information has not been released to the NBI. This notification will be first in the form of email or other correspondence with the Local Programs Bridge Office. If corrections are not made within 30 days of notification, the second notification will be a formal letter of noncompliance from the Local Programs Engineering Service Manager with a corrective action plan. Finally, failure to carry out the corrective action plan will result in formal notification from the Director, Local Programs that federal funds may be restricted until compliance is met.

.23 Qualification of Bridge Inspection Personnel – Federal regulations specify the requirements for two positions within a Bridge Inspection organization:

- Bridge Program Manager hereafter Program Manager
- Bridge Inspection Team Leader hereafter Team Leader

The Program Manager is the individual charged with managing a specific bridge program and who has been delegated the duties of ensuring timely bridge inspection and reporting and that bridge records are current and valid. The Program Manager provides overall leadership and guidance to bridge program personnel.

Minimum Qualifications for Program Manager are:

- Registered Professional Engineer or 120 months of bridge inspection experience
- Successful completion of FHWA approved Comprehensive Bridge Inspection Training Course

The **Team Leader** is the individual in charge of an inspection team and is responsible for planning, preparing, and performing bridge inspections. The Team Leader is required to be onsite for all condition inspection activities on NBI bridges, and is responsible for inspection reporting and for accurate inventory coding. Qualified Team Leaders are certified by WSDOT and are issued an inspector identification number. Noncertified bridge inspectors are not allowed to submit bridge inspection data for NBI bridges to the inventory.

Minimum Qualifications for Team Leader are:

- Qualified Program Manager
- Or, 60 months of bridge inspection experience and successful completion of FHWA approved Comprehensive Bridge Inspection Training Course
- Or, Certified Level III or IV NICET bridge safety inspector and successful completion of FHWA approved Comprehensive Bridge Inspection Training Course
- Or, BS degree in engineering, and successfully passed EIT, and 24 months Bridge Inspection experience, and successful completion of FHWA approved Comprehensive Bridge Inspection Training Course
- Or, Associates degree in engineering, and 48 months bridge inspection experience, and successful completion of FHWA approved Comprehensive Bridge Inspection Training Course

Program Manager and Team Leader qualification requirements are listed in Section §650.309 of the NBIS and are outlined in the chart in Appendix 34.51. The time requirements listed for qualification are measured by the actual time spent performing the designated activity or related tasks not by calendar years.

All applications for Program Manager delegation and Team Leader certification will be reviewed and approved by Local Programs. Program Manager delegation is issued to an individual within a specific agency that meets the qualifications, not to the agency (see Appendix 34.54 to review the Bridge Program Manager Agreement). If a Bridge Program Manager leaves agency employment, and the agency desires delegation of another Program Manager, delegation to another qualified person within the agency is required (see Section 34.21). Certification of Bridge Program Manager status will be sent by hard copy letter. Bridge Inspector Team Leader certification will be acknowledged through an email response and by activation of Certified Bridge Inspector privileges in the inspection software provided by WSDOT. Any bridge certification will become part of the "Staff Qualification" file required for all bridge program personnel and which will be checked on an annual basis and during Quality Assurance (QA) reviews.

WSDOT maintains a list of qualified inspection service consultants which is available through Local Programs. Private consultants wanting to provide in-service bridge inspection services must have bridge inspectors that have been certified by WSDOT staff.

.24 Continued Certification of Bridge Inspection Personnel – Each Program Manager and Team Leader must participate in a 40 hour continuing education program to maintain certification. This program requires the following during a five-year period:

- 40 hours of bridge related training including WSDOT sponsored bridge training, bridge conferences, and other NHI Bridge Training courses.
- An approved Bridge Inspector Refresher Training course.
- Field evaluation performed by WSDOT Local Programs during QA reviews or by an agency's Bridge Program Manager with the approval of the WSDOT Local Programs Bridge Engineer (see Section 34.3).

The expiration date of Program Managers and Team Leaders privileges are listed under Account settings in the inspection software that are updated by Local Programs after verification that the continuing education requirements have been met. Qualification reviews are performed annually and as well as the formal process during the file review during the QA process outlined under Section 34.3.

Visit the Local Programs Bridge Services website at www.wsdot.wa.gov/LocalPrograms/ Bridge/Training.htm.

.25 Bridge Inspection Records and File Requirements – Bridge owners are required to maintain a complete and current official bridge file for each structure included in the NBI. This file is to be maintained throughout the life of the bridge. Chapter 2 of the WSBIM and Appendix 34.55 list the requirements for each official bridge file and detailed guidance on what to include. In addition, the latest version of the American Association of State Highway and Transportation Officials (AASHTO) Manual for Bridge Evaluation (MBE), has been incorporated by reference in the NBIS. See NBIS Section §650.313(d).

Agencies must identify bridges requiring special attention and must keep these Master Lists with the official bridge files. Lists of bridges that require special inspections such as, Fracture Critical Member Inspections, Underwater Inspections, and Complex Bridge Inspections or are singled out for deficiencies such as Load Posting or having been determined Scour Critical should be included on Master Lists.

Additionally, each local agency is required to maintain a current file on each member of the Inspection staff detailing their experience and training.

.26 Bridge Load Ratings – All NBI bridges, including new structures, require load ratings which must be stamped and signed by the Professional Engineer charged with overall responsibility for the analysis. These ratings shall be performed in accordance with the guidelines within Chapter 6 of the AASHTO MBE and must be placed in the official bridge file as discussed in Section 34.25. If the current load rating is suspect because of condition changes or added dead load, a new rating shall be performed and the bridge inventory updated within 90 days of the inspection. Bridges must be posted or restricted when the maximum load carrying capacity drops below the maximum unrestricted legal load. Additional load rating requirements are available in Chapter 5 of the WSBIM. Once it has been determined that an in-service bridge can no longer carry legal loads, load restriction signs shall be installed within 30 days including an update to the Local Agency Bridge Inventory with correct coding that reflects the diminished bridge capacity. The inventory update shall include a photo of the posting for confirmation purposes. Load ratings for new bridges are eligible for LBP funds and should be included in the contract for bridges funded under this program. Load Ratings shall be available for inclusion in the bridge inventory record no later than 90 days from the time the bridge is put in service.

.27 Bridge Scour Analysis – A scour evaluation is required for each bridge over water. Chapter 5 of the WSBIM provides guidance on performing this evaluation. The scour analysis must also yield the federal scour code as detailed in Chapter 2 of the WSBIM under the Washington State Bridge Inventory System (WSBIS) Item Number 1680. This evaluation becomes part of the official bridge file discussed in Section 34.25.

Plans of action for monitoring as well as scour repair plans are required for all bridges determined to be "scour critical" or to have unknown foundations. A plan of action (POA) has these primary components:

- 1. Development and implementation of a monitoring program.
- 2. Instructions regarding the type and frequency of inspections to be made at the bridge.
- 3. A schedule for the timely design, and construction of scour countermeasures (e.g., riprap).

Each documented plan of action should address each of these components and explain why the preferred actions were chosen. (See Chapter 5 of the WSBIM for more detailed information on what should be included in each POA).

.28 Critical Damage Bridge Repair Reports – A Critical Damage Bridge Repair Report must be completed whenever a bridge is identified as having significant structural damage causing emergency load restrictions, lane closure, bridge closure, or if a bridge has failed. See additional guidance for uses of Critical Damage Bridge Repair Reports in Chapter 6 of the WSBIM. The WSDOT Local Programs Bridge Engineer must be notified by telephone or email within one working day of identification of a problem. This notification starts a series of reports that are ultimately forwarded to FHWA. This series of reports allows the local agency, Local Programs, and FHWA to track the status of critically damaged bridges until the damage is resolved by repair or replacement of the bridge. See Chapter 6 of the WSBIM for contact information, timelines, forms and procedures.

34.3 Quality Assurance and Quality Control Reviews

Local Programs conducts Quality Assurance and Quality Control (QA/QC) reviews of local agency bridge programs statewide to:

- Verify that local agency bridge inspection programs maintain a high degree of accuracy and consistency.
- Identify future training needs.
- Ensure compliance with the NBIS.

Quality Assurance (QA) is defined per 23 CFR 650.305 as "the use of sampling and other measures to assure the adequacy of quality control procedures in order to verify or measure the quality level of the entire bridge inspection and load rating program." A QA review must be done by someone outside the work group.

Quality Control (QC) is defined as "procedures that are intended to maintain the quality of a bridge inspection and load rating at or above a specified level."

The Local Programs Bridge Inventory Engineer continually performs routine Quality Control reviews on the data contained in the Local Agency Bridge Inventory. Queries are run on all bridge inventory data for verification of data consistency and correct data field correlation. In addition, updated bridge inspection data prepared by the bridge owners receives an in-depth review and corrections are made before releasing new data to the bridge inventory. The remote aspect of the QC review process is extended to incorporate additional bridge file components as they become available electronically through the bridge inspection software. This process produces a more efficient and complete review of the Agency's program during the actual field visits.

Quality Assurance reviews are a formal review that is conducted a minimum of once every five years. This formal review consists of both a bridge file review and the field review as detailed below. See Appendix 34.57 for a copy of the checklist used by Local Programs for this review.

The detailed documented policies and procedures used by Local Programs for the QA/ QC reviews are located in Chapter 7 of the WSBIM.

Local Agency Quality Control – Each agency that has been delegated Program Manager Responsibilities by WSDOT shall have written quality control procedures in place to ensure that data submitted to the Local Agency Bridge Inventory is accurate and complete. The agency's quality control procedures must be on file and, at a minimum, comply with the QC requirements outlined in Chapter 7 of the WSBIM and be approved by the WSDOT Local Programs Bridge Engineer.

34.4 Local Bridge Program Call for Projects

Counties and cities are invited to submit bridge projects to Local Programs in response to the Local Bridge Program Call for Projects. These bridge projects must meet the federal eligibility requirements in Section 34.41.

The specific application requirements may vary from biennium to biennium and will be outlined in the actual Call for Projects.

.41 Local Bridge Program Eligibility – A bridge project must fulfill the following federal criteria to be eligible for funding:

- 1. The bridge must be more than 20 feet in length measured along the centerline.
- 2. It must be recorded in the Washington State Bridge Inventory System (WSBIS).
- 3. For replacement and rehabilitation, the bridge must be structurally deficient (SD) with sufficiency ratings as follow:
 - a. For Replacement: less than 40
 - b. For Rehabilitation: 80 or less
- 4. Seismic-Paint-Scour Eligible activities may be funded for bridges regardless of sufficiency rating. However, bridges must be scour critical or have unknown foundations to be eligible for scour projects. Routine maintenance is not eligible for funding.
- 5. No replacement or rehabilitation projects can have been performed using funds in the past 10 years. There is no moratorium following Seismic-Paint-Scour projects, however, the intent of this funding is for the repair to last at least 10 years.
- 6. Bridges with structurally deficient decks (Deck Overall codes of 4 or less) are eligible for rehabilitation regardless of sufficiency rating. The 10-year moratorium will not disqualify the candidate. However, once the deck has been replaced or rehabilitated, the 10-year rule will apply.

The Federal Highway Administration (FHWA) has developed a formula that calculates sufficiency ratings and assigns SD or FO designations. This computation is performed by the WSBIS using inventory and inspection data submitted by state and local agency bridge inspectors. The sufficiency rating is based on four factors: structural adequacy and safety, serviceability and functional obsolescence, essentiality for public use, and special reductions. Ratings can range from 0 (worst) to 100 (best). Deteriorated bridges that are in poor condition are considered Structurally Deficient (SD) and bridges with geometric configurations that are below current standards for the route they serve are considered Functionally Obsolete (FO). A sufficiency rating generator is included as part of the Bridge Works Bridge Inspection software which is available for download at www. wsdot.wa.gov/localprograms/bridge/bridgeworks.htm.

.42 Bridge Replacement Design Standards – Bridges shall be designed in accordance with Chapter 42 and the following criteria:

- 1. Live Load Load and Resistance Factor Design (LRFD) HL 93.
- 2. **Vertical Clearances** Clearance over roadways is a minimum 16.5 feet. Clearance over railroads is a minimum 23.5 feet.
- 3. **Design-Year ADT** Will be determined per Section 43.21.
- 4. **Bridge Length** The length of the replacement bridge can be affected by one or both of the following factors:
 - a. The bottom of the superstructure will be 3 feet above the 100 year flood or as determined by field review.
 - b. The abutment and pier locations(s) of a new bridge generally reduce the existing backwater elevation. The acceptable rise in the backwater elevation should meet state or local jurisdictional regulations as applicable.
- 5. **Bridge Type** The bridge type selected will be the most economical type for the span length needed, based on sound engineering judgment and/or economics.
- 6. **Bridge Foundation Type** The type and depth of the foundation elements will depend on the results of the geotechnical and hydraulic analyses and shall be considered scour safe (WB76-80 coded 8 or 9).

Both a load rating and a scour analysis for a new bridge shall be provided for the official bridge file. The scour analysis will consist of a summary of the hydraulic design as justification for the scour safe code.

.43 Bridge Rehabilitation Criteria – To qualify as a rehabilitation project, the total rehabilitation costs shall not exceed 70 percent of the replacement costs. Rehabilitation projects will be subject to the following requirements:

- 1. Structural deficiencies will be removed.
- 2. Structure will be brought up to current standards.
- 3. Completed bridge must load rate at or above an H-15 inventory rating.

.44 Seismic-Paint-Scour – Project eligibility and priority ranking is based on the Washington State Bridge Management System (BMS) element data. See Chapter 4 of the WSBIM for BMS information.

- .45 Eligible Bridge Costs The following are eligible bridge costs:
- 1. **Bridge Construction** All items typically detailed by bridge designers (concrete, rebar, piling, barriers, expansion dams, etc.).
- 2. **Bridge Aesthetics** Limited to the treatment required in the approved NEPA documents. Typically, paints or pigmented sealers and fractured fin finishes on concrete structures will not be approved.
- 3. **Demolition** of existing structure(s).
- 4. **Detour** All work items required to accommodate the construction of the new bridge.
- 5. Traffic Control for the Work Zone Prorated by costs of bridge vs. approach work.

- 6. **Structural Excavation and Backfill for Bridge** Includes abutments, wing walls, footings, cofferdams, etc.
- 7. **Riprap Protecting Bridge Structure Within the Right of Way** Riprap placed within the right of way to protect the structure can be considered a bridge item.
- 8. **Approach Slab** The approach slab is a reinforced concrete element that protects the bridge and abutments from impacts and can be considered a bridge item.
- 9. **Approach Guardrail Transition Section** Approach guardrail systems are installed in accordance with Standard Plans and are considered a bridge item provided site conditions do not require unusually long transitions.
- 10. **Retaining Walls** (up to 20 feet maximum distance from the abutment) Retaining walls are structural elements that serve the same functions as the standard bridge wing walls and are designed by bridge designers. Retaining walls beyond these limits would not be considered bridge items.
- 11. **Bridge Drainage** Including components necessary to carry water from the structure.
- 12. **Environmental Mitigation** Prorated for the bridge, demolition of existing structure, and/or detours.
- 13. Mobilization Prorated by costs of bridge and approach work.

Approach costs will be limited to 15 percent of the above items.

.46 On-Site Field Review of Candidates – The on-site field review team verifies the condition of the bridge, review site information, and possibly requests updated or additional information. The field review is also an opportunity for the bridge owner to provide additional information related to up-front project scoping and analysis done prior to the call for projects.

a. **Field Review Team** – The Field Review Team consists of the WSDOT Local Programs Bridge Engineer (Review Team leader), a local agency bridge owner representative, the Region Local Programs Engineer, and FHWA Division Bridge Engineer whenever possible. On non-CA agency bridges, the Field Review Team will also have a representative from the agency providing CA services for the non-CA agency. The Local Programs Bridge Engineer may add other representatives as deemed appropriate for specialized conditions.

b. Review Procedures

- 1. The Field Review Team conducts an on-site review of proposed bridge projects. The Field Review Team may use results of a previous review for a bridge submitted but not funded, provided the review was conducted within the past three years.
- 2. The Bridge Inspection Report is reviewed at the site. The Field Review Team looks for inconsistencies between condition codes, load ratings, postings, ADT, and other factors. The WSDOT Local Programs Bridge Engineer calculates an independent sufficiency rating based on codes agreed to by the review team. The final sufficiency rating may change again based on information requested by the team but not available during the field review.

- 3. The items submitted with the application are reviewed at the site. The Field Review Team reviews the site in detail and recommends which of three funding program best fits the condition of the bridge.
 - a. Replacement projects.
 - b. Rehabilitation projects.
 - c. Seismic-Paint-Scour-Deck Repair.
- 4. A consensus is reached on the appropriate funding program and estimated scope of work for the project.
- 5. The project cost estimate submitted by the agency is discussed in detail and revised as appropriate.

.47 Bridge Selection – A local bridge advisory committee convenes after the on-site field reviews are completed with the local agencies. A suggested list of bridge projects are presented to the committee in order of sufficiency rating, results of the field review, review team recommendations, and other pertinent information. The committee reviews all of the projects and adds comments based on a statewide approach.

The Director, Local Programs approves the final list of bridge projects based upon funding levels, delivery schedules, bridge sufficiency and committee comments. Counties and cities will receive a funding notification letter informing them that their bridge project has been approved for funding. The letter will identify the anticipated federal funding level and asks the agency to submit their request for funds through their Region Local Programs Engineer. This letter will also identify the percentage for bridge approach cost participation and any other requirements specific to the project.

The committee is comprised of seven voting members and two alternates. The committee includes four county representatives, four city representatives, with the Local Programs Engineering Services Manager serving as Chair. Alternates initially serve one year as a non-voting member then for three more years as a voting member. Alternates for either city or county may participate in the event a voting member from their respective association is absent.


.48 Project Management and Funding – The level of funding available for the bridge program falls short of meeting all of the needs on the local roadway system. With this limited funding, it is critical that the initial scope, schedule, and budget for each project be as accurate as possible. Identification of changes to the scope, schedule or budget during project delivery need to be communicated to Local Programs, the quarterly project report is the vehicle for this communication.

Updates to the project scope schedule and budget are required for all bridge replacement and rehabilitation projects and all other projects that exceed \$2.0 million are required at 30 percent and 60 percent design.

34.5 Appendices


- 34.51 NBIS Regulation Qualifications of Personnel
- 34.52 NBIS Regulation Inspection Frequency
- 34.53 Bridge Inspector Experience and Training Record
- 34.54 Bridge Program Manager Agreement
- 34.55 Bridge Records
- 34.56 Individual Bridge Record
- 34.57 Local Agency Bridge Program Quality Assurance Checklist

NBIS Regulation – Qualifications of Personnel



WSDOT Local Agency Guidelines M 36-63.40 June 2021

NBIS Regulation – Inspection Frequency



Appendix 34.53

Bridge Inspector Experience and Training Record

Applicant for Bridge/Tunnel Inspector Certificatio		Date		
Organization				
Institution	Educatio Maj		ars Degree	
	Professional Re	gistration		
State		ranch/Agency	Registration Number	
Bri	dge/Tunnel Inspe	ction Training		
Course	Hours	Sponsor	Dates	
	Special Technic	al Course		
Course	Hours	Sponsor	Dates	
	ge/Tunnel Inspect			
Organization		Bridge Duties Years		
To the best of my knowledge, the above informa	tion is true and accurat	e		
to the best of my knowledge, the above informa-				
Applicant's Signature	Date			
Having reviewed the above information, I conclu eam leader as specified in the current National I				
Team Leader's Signature		Date		
Team Leader's Name (Print)		Title		



Lynn Peterson Secretary of Transportation Transportation Building 310 Maple Park Avenue S.E. PO. Box 47300 Olympia, WA 98504-7300 360-705-7000 TTY: 1-800-833-6388 www.wsdot.wa.gov

Agency: Click here to enter text.

Agency No.: Click here to enter text.

In accordance with Title 23, Code of Federal Regulations, Part 650 - Bridges, Structures, and Hydraulics, Subpart C – The National Bridge Inspection Standards (NBIS) the Washington State Department of Transportation (WSDOT) in its role as the Washington State Bridge Inspection Organization is responsible to inspect, or to cause to be inspected, all highway bridges located on public roads that are fully or partially within the State's boundaries, except for bridges owned by Federal agencies. The NBIS contains provisions to allow delegation of bridge program functions identified in §650.307(c)(2).

The individual in charge of the bridge program as defined in the NBIS is the Bridge Program Manager. The overall Program Manager for Local Agency owned bridges in Washington State is the WSDOT Local Agency Bridge Engineer. The individual delegated Program Manager status within an agency and deemed in charge of the Agency Bridge Program for that agency is the Agency Bridge Program Manager. While delegation of Program Manager is allowed, such delegation does not relieve WSDOT of any of its responsibilities under the NBIS.

Agency Bridge Program Manager status is assigned to a specific qualified individual within a specific agency. Any change of employment of the Agency Bridge Program Manager requires re-delegation by the WSDOT Local Agency Bridge Engineer of Bridge Program Manager status to another qualified person within that specific agency.

A qualified person within a Local Agency who accepts Bridge Program Manager status agrees to:

- Adhere to the Washington State Bridge Inspection Manual M 36-64 and all policies and procedures promulgated by the Washington State Department of Transportation (WSDOT) which accomplish the policies and objectives set forth in NBIS.
- Provide overall leadership and be available to the inspection team leaders to provide guidance.
- Supervise or provide Bridge Program quality control to ensure that the requirements of the NBIS are met. This includes review of inspection reports and approval of the Team Leaders work, overseeing bridge inspection schedules, ensuring that all analysis, reporting, and inventory requirements are met, and critical deficiencies are addressed in a timely manner. Support staff may be Private Consultant or State Services.

The qualified person within a Local Agend Status:	cy who accepts Bridge Program Manager
Bridge Program Manager (Name)	Bridge Inspector Cert. No.
Mayor or Chairman	Date
Washington State Dep Approved By:	partment of Transportation
Local Programs Engineering Services Manager	Date

ш

A 34.55.1 General

The on-site inspection of each bridge is important for gathering information about the bridge's structural condition and adequacy. This information must be stored as a permanent bridge record. Such a record provides a useful and accurate history. It also contains information on previous repairs and provides others with ready access to information.

Each agency is responsible for maintaining a bridge file for each bridge within its jurisdiction. A detailed list of information that should be in the bridge file is listed and described in Chapter 2 of the *Washington State Bridge Inspection Manual* (WSBIM) M 36-64. Another reference for a detailed list of the information that should be included in the bridge file can be found in American Association of State Highway and Transportation Officials (AASHTO). The Manual for Bridge Evaluation, Second Edition, 2011. When inclusion of this information in the bridge file is not possible or impractical, reference to the location where it can be found will suffice.

In addition, agencies are required to maintain a record of other general information. This information may be requested during the quality assurance review of the bridge inspection program. The following general information should be on file:

- An experience and training record for each lead inspector.
- A master list of all bridges within the agency's jurisdiction. This list should identify bridges that have fracture critical members, require underwater inspection, and/or warrant special inspection because of their design features, location, or strategic importance.

A 34.55.2 Individual Bridge Records

A permanent record on each bridge must be maintained. This record provides a history of the bridge's condition, maintenance, and inventory data. This information must be kept current.

- Washington State Bridge Inventory System (WSBIS) Inventory Coding Form A copy of the completed WSBIS Inventory Coding Form must be in the bridge file as a ready source of the current bridge information. The procedures for establishing, maintaining, and updating the inventory information is described in detail in WSBIM Chapter 2.
- 2. Bridge Inspection Reports Copies of all on-site inspection reports must be kept in the individual bridge file and must be signed by the Team Leader responsible for the inspection. The reports provide specific details about the bridge's condition, how conditions have changed over time, and any previous repairs or maintenance performed. This information is reviewed prior to each bridge on-site visit to prepare the inspector for the conditions or problems they may encounter. Procedures for completing bridge inspection reports are covered in WSBIM Chapter 3 and in the Federal Highway Administration (FHWA) Bridge Inspector Reference Manual (BIRM).

- Critical Damage Bridge Repair Report A copy of the Critical Damage Bridge Repair Report must be kept in the bridge file. This report provides evidence that formal recommendations to correct major bridge damage were made and acted upon in a timely manner, ensuring the safety of the public. See WSBIM Chapter 6 for more information.
- 4. Photographs Labeled and dated copies of elevation and deck photographs of the bridge must be kept in the bridge file. The label should include the structure ID, bridge name, bridge number, inspector's initials, and a description including orientation. Whenever the bridge's condition changes, new photographs should be taken and added to the file. An agency may also keep on file photographs of problems or deficiencies discovered at the bridge (e.g., section loss in a deteriorating piling or significant spalling on a bridge deck). These photographs can provide documentation of existing or developing problems that could lead to repairs. Deterioration requiring a repair should be documented with a photo. The photo is then referenced in the note describing the deterioration and in the repair note initiating the repair. Once the repair is complete, a follow up photo is taken as part of the repair verification procedure.
- 5. **Plans** Most bridges will have detailed design plans used for the construction of the bridge and final drawings reflecting the as-built condition of the bridge. These plans should be kept in the bridge file or a note should be included with location of any plans that are too bulky to fit in the file itself. If these plans are not available, a detailed sketch of the bridge needs to be made showing bridge length, width, span length, clearances, and a typical section with bridge materials and dimensions.
- 6. Load Rating and Scour Evaluations Information necessary for inclusion in the bridge file for load ratings and scour evaluations are detailed in WSBIM Chapter 5.

A copy of the stamped, signed, and dated load rating must be kept in the bridge file. Include a note in the bridge file with location of any load rating that is too bulky to fit in the file itself. Load test data should be included for any field load tests.

Scour evaluations are to be performed for all structures over bodies of water and shall be included in the bridge file. The scour evaluation shall include the calculations and/or narrative to justify the code entered into – WSBIS Item Number 1680. If a bridge is determined to be scour critical, a scour Plan of Action shall also be developed for that structure.

All structures over water shall also be required to have channel cross-sections (soundings) taken at the upstream side of structure to monitor scour and channel migration at the site. Suggested frequencies for cross-sections can be found in Chapter 5 of the WSBIM.

7. **Correspondence** – All letters regarding the inspection, maintenance, or ownership of the bridge should be kept in the bridge file. This may include correspondence from FHWA, WSDOT, other agencies, and/or individuals.

8. **Inspection Procedures** – Each agency is required to develop and maintain procedures that address the special features of a bridge. Special features include fracture critical members, underwater elements, or any other feature requiring special inspection due to location, strategic importance, or special design features.

The members that require an underwater inspection shall be identified and the inspection procedures specified. Waters deeper than 4 feet will normally require a diver that is trained in bridge inspections. Wading types of inspections can usually be performed by regular bridge inspection teams as part of the structural inspection. Detailed procedures for conducting these inspections are in WSBIM Chapter 3.

9. **Other Information** – All other information gathered about the bridge should be kept on file. This includes details about maintenance work performed, special reports or studies, heat straightening, damage, and paint reports.

A 34.55.3 Master List

The purpose of a master list is to assist in the management of non-routine inspections, bridges needing special inspection and/or inspection equipment. Each agency is required to maintain a master list of:

- Bridges with fracture critical members.
- Bridges requiring underwater diving inspections.
- Bridges with special features (e.g., segmental bridges).

It is recommended that each agency maintain a master list of:

- Bridges that are scour critical.
- Load posted bridges.
- Bridges requiring an Under Bridge Inspection Truck to inspect limited access members.
- Short span bridges.
- Bridges needing repairs.
- Bridges needing traffic control for routine inspections.
- Fatigue cracked bridges.
- Environmentally sensitive bridges.
- Bridges needing deck replacement.
- Bridges that are seismic vulnerable.
- Bridges needing painting.

This information can be used to plan, schedule, and monitor the special inspections. At a minimum, the following information must be included for each bridge:

- Bridge type and location.
- Type and frequency of inspection required.
- Location of particular members to be inspected.
- Inspection procedures to be used.
- Type of special equipment required.

- Previous inspection dates.
- Most recent inspection findings.
- Any follow-up action taken as a result of the most recent inspection findings.

Bridges are added to the master list when they are identified as needing an underwater, fracture critical, or special features inspections. As these inspections are performed, the master list is updated with the most current information. Bridges are kept on the master list throughout their service life, unless the bridge's category (e.g., fracture critical, special features) changes.

A 34.55.4 Bridge Construction Files

Bridge construction files should include the following:

- Construction Plans
- As-built Drawings
- Specifications
- Shop and Working Drawings
- Material Certification
- Material Test Data

A 34.55.5 Short Span Bridges

Short span bridges (see WSBIM Chapter 3) are bridges or multiple culverts having an opening of 20 feet or less. The short span bridges are generally not reported to the Federal Highway Administration. Washington State encourages the reporting of short span bridge information because of concerns about their condition and possible maintenance repairs required.

A 34.55.6 Inspector Qualifications

The NBIS outline the minimum training and experience required for the head of the bridge inspection organization or Program Manager and the lead bridge inspector or Team Leader. Each agency is required to maintain a record of qualifications for each of its bridge inspection personnel. The agency needs to include the names and qualifications of each individual performing bridge inspections.

The Bridge Inspector Experience and Training Record Form was developed for this purpose. The form is completed by the head of the bridge inspection organization who verifies that lead inspectors meet the qualifications. The completed form is sent to the WSDOT Local Agencies Bridge Engineer for review and the issuance of a bridge inspector identification number. This number is required on the inspection reports. A copy of the completed form is kept on file with the agency.

Each agency is responsible for keeping this information current. During the quality assurance review process, agencies may be asked to verify the qualifications of their inspectors.

Date Initials or NA				
Stamped, signed, and dated by Professional Engineer WB72-93 coded correctly per load rating Bridge is posted if necessary Bridge is included on master list of posted bridges WB76-60 coded correctly WB75-51 through WB77-55 correctly coded Location if not in individual bridge file General Correspondence Inspection Procedures (WSBIM Chapter 3) Bridge is on Fracture Critical Bridge is on Fracture Critical Master List Fracture Critical procedures Bridge is on Under Water Inspection Bridge is Complex Bridge is Complex Bridge Inspection Procedures Bridge is Complex Bridge Inspection report Maintenance Records Maintenance Records Maintenance complex Bridge Inspection report Maintenance complex dated) Maintenance completed (signed, dated, description)				
WB72-93 coded correctly per load rating Bridge is posted if necessary Bridge is included on master list of posted bridges WB76-60 coded correctly WB75-51 through WB77-55 correctly coded Location if not in individual bridge file General Correspondence Inspection Procedures (WSBIM Chapter 3) Bridge is on Fracture Critical Bridge is on Fracture Critical Master List Fracture Critical procedures Bridge is on Under Water Inspection Bridge is Complex Bridge is Complex Bridge is Complex Bridge is Complex Bridge is Complex Bridge Inspection Procedures Maintenance Records Maintenance Records Maintenance completed (signed, dated) Maintenance completed (signed, dated, description) Other Information	Load Rating (WSBIM Chapter 5)			
WB72-93 coded correctly per load rating Bridge is posted if necessary Bridge is included on master list of posted bridges WB76-60 coded correctly WB75-51 through WB77-55 correctly coded Location if not in individual bridge file General Correspondence Inspection Procedures (WSBIM Chapter 3) Bridge is on Fracture Critical Bridge is on Fracture Critical Master List Fracture Critical procedures Bridge is on Under Water Inspection Bridge is Complex Bridge is Complex Bridge is Complex Bridge is Complex Bridge is Complex Bridge Inspection Procedures Maintenance Records Maintenance Records Maintenance completed (signed, dated) Maintenance completed (signed, dated, description) Other Information	 Stamped, signed, and dated by Professional Engineer			
Image: second				
Image: MB76-60 coded correctly Image: MB75-51 through WB77-55 correctly coded Image: MB76-60 coded correctly Image: MB76-60 coded correctly coded Image: MB76-60 coded correctly Image: MB76-60 coded correctly WB77-55 correctly coded Image: MB76-60 coded correctly Image: MB7660 coded cod				
Image: Second	Bridge is included on master list of posted bridges			
General Correspondence Inspection Procedures (WSBIM Chapter 3) Bridge is Fracture Critical Bridge is on Fracture Critical Master List Fracture Critical procedures Bridge requires underwater inspection Bridge is on Under Water Inspection Master List Underwater Inspection procedures Bridge is Complex Bridge is Complex Bridge Inspection Procedures Bridge is Complex Bridge Inspection Procedures Maintenance Records Maintenance Records Maintenance completed (signed, dated) Maintenance completed (signed, dated, description) Other Information	WB75-51 through WB77-55 correctly coded			
Inspection Procedures (WSBIM Chapter 3) Bridge is Fracture Critical Bridge is on Fracture Critical Master List Fracture Critical procedures Bridge requires underwater inspection Bridge is on Under Water Inspection Master list Underwater Inspection procedures Bridge is Complex Bridge is Complex Bridge is Complex Bridge Inspection Procedures Maintenance Records Maintenance Records Maintenance completed (signed, dated) Maintenance completed (signed, dated, description) Other Information	Location if not in individual bridge file			
Image:	 General Correspondence			
Bridge is on Under Water Inspection Master list Underwater Inspection procedures Bridge is Complex Bridge is Complex Bridge Master List Complex Bridge Inspection Procedures Maintenance Records Maintenance recommendations on inspection report Maintenance completed (signed, dated) Maintenance completed (signed, dated, description) Other Information Other Information				
Bridge is Complex Bridge Master List Complex Bridge Inspection Procedures Maintenance Records Maintenance recommendations on inspection report Maintenance initiation (signed, dated) Maintenance completed (signed, dated, description) Other Information				
Complex Bridge Inspection Procedures Maintenance Records Maintenance recommendations on inspection report Maintenance initiation (signed, dated) Maintenance completed (signed, dated, description) Other Information				
Maintenance Records Maintenance recommendations on inspection report Maintenance initiation (signed, dated) Maintenance completed (signed, dated, description) Other Information				
	Complex Bridge Inspection Procedures			
Maintenance initiation (signed, dated) Maintenance completed (signed, dated, description) Other Information				
Maintenance completed (signed, dated, description)				
Other Information				
	Maintenance completed (signed, dated, description)			

Bridge Program Files (Chapter 34) Washington State Bridge Inspection Manual (WSBIM) Chapter 2 Individual Bridge Record				
Bridge Number:	Structure I.D.			
Date Initials or N/A				
	Current Washington State Bridge Inventory Coding Form (WSBIS)			
	Data is complete and correct (WSBIM Chapter 2)			
	Bridge Condition Inspection Report History			
	Reports signed and dated by qualified Team Leader			
	Team Leader qualification and training file up-to-date			
	History complete according to inspection frequency			
	_ Critical Finding (WSBIM Chapter 6)			
	Critical Damage Bridge Repair Report Follow-up information (Inspection/Design/Repair)			
	Follow-up information (Inspection/Design/Repair) Conclusion (Bridge reopened or permanently closed)			
	Detographs (deals and elevation at a minimum)			
	Photographs (deck and elevation at a minimum) Date, description, orientation, inspector's initials			
	Location if not in individual bridge file			
	Bridge plans or detailed drawings			
	Plans do not exist			
	Location if not in individual bridge file			
	_ Scour Analysis (WSBIM Chapter 5)			
	Bridge is not over water			
	Analysis defines the WB76-80 Scour Code			
	_ If Scour Critical			
	Action plan			
	Bridge is included on Scour Critical Master List			

Appendix 34.57

Local Agency Bridge Program Quality Assurance Checklist

Local Agency Bridge Program Quality Assurance Checklist

Agency: Click here to enter text. Program Manager: Name: Click here to enter text. Experience: Click here to enter text. Refresher Training: Click here to enter text. Team Leader(s): Name: Click here to enter text. Experience: Click here to enter text. Refresher Training: Click here to enter text. Name: Click here to enter text. Experience: Click here to enter text. Refresher Training: Click here to enter text. Team Member(s): Name: Click here to enter text. Experience: Click here to enter text. Training: Click here to enter text. Name: Click here to enter text. Experience: Click here to enter text. Training: Click here to enter text. DOT 140-569

Date: Click here to enter text.

Revised 10/2015

Bridge Master List Information:

Number of Bridges in the Agencies Inventory: Click here to enter text.

Number of NBIS Bridges: Click here to enter text.

Number of NBI Bridges (on/under): Click here to enter text.

Number and Types of Specialty Inspections: Click here to enter text.

Number of Bridges Over Water: Click here to enter text.

Type of Inspection	No. Bridges	Notes
Fracture Critical		
Underwater		
Complex Bridge (Not F/C)		
Increased Frequency		
Special Access		
SD		
FO		
Valid Load Ratings		
Load Posted		
Scour Critical		
Unknown Foundation		
High Water POA's		

DOT 140-569 Revised 10/2015

Bridge Inspection Procedures: See attached Bridge File Checklist for each structure reviewed.

Is a Laptop Used in the Field? Click here to enter text.

Are Manuals Available in Field? Click here to enter text.

Bridge SID	1)	2)	3)	4)	5)	6)
Coding Accuracy						
WSBIS Accuracy						
Notes						
Sketches (in BW?)						
Procedures (in BW?)						
Photos (in BW?)						
Repairs/Maint.						
Load Posting/Codes/Photo						
LR Summary (In BW?)						
Scour Codes/Justification						
POA's (in BW?)						

Are Consultant inspectors used for any Bridge inspections? Click here to enter text.

Are 2-man inspection teams scheduled? Click here to enter text.

Is the Bridge Program Manager involved in the Quality Control of Bridge Inspections? Click here to enter text.

Inspection Equipment:

Equipment	Agency Owned/Rented	Availability
Ladder		
Manlift		
UBIT/Under Bridge Platform		
Boat		
Climbing Gear		
NDT		

DOT 140-569 Revised 10/2015

Inspection Finding Follow-up:

Does inspection team have ability to immediately close a bridge if necessary? Click here to enter text.

What is process for closing a bridge because of a Critical Finding? Click here to enter text.

Is the repair list tab up-to-date in Bridge Works? Click here to enter text.

Do notes referencing maintenance progress exist in inspection report? Click here to enter text.

How is maintenance funded? Click here to enter text.

How is maintenance scheduled/closed out? Click here to enter text.

How are required signs inventoried/ verified? Click here to enter text.

General Notes:

Click here to enter text.

DOT 140-569 Revised 10/2015

41.1 General Discussion

This chapter identifies the design standards document, deviation approval authority, and design approval for a specific facility. The deviation process, Work Zone Safety and Mobility, and Intelligent Transportation Systems are also discussed.

This part of the manual is organized into six chapters relating to the design phase General Design Information; City and County Design Standards for Non NHS facilities; Location and Design Approval; Plans, Specifications, and Estimates; State Advertising and Award Procedures; and Local Advertising and Award Procedures.

Compliance with Section 504 of the Rehabilitation Act of 1973 and the Americans with Disabilities Act of 1990 is required in the design, construction, operation and maintenance of transportation facilities (i.e., pedestrian facilities, park and ride lots). Where sidewalks are provided, public agencies shall provide pedestrian access features such as continuous, unobstructed sidewalks, and curb cuts with detectable warnings at highway and street crossings. See 28 CFR Part 36, Appendix A, for minimum federal requirements for curb ramps. The design standards and deviation and design approval authority are shown in the following table.

Facility	Design Standards	Deviation Approval	Design Approval
Interstate			
New/Reconstruction	WSDOT Design Manual	WSDOT/FHWA	WSDOT/FHWA
ITS Over \$1,000,000	WSDOT Design Manual	WSDOT HQ	WSDOT HQ
All Other	WSDOT Design Manual	WSDOT HQ	WSDOT Region
National Highway System (NHS)			
State Highways outside of incorporated cities, or on a limited access highway	WSDOT Design Manual	WSDOT HQ	WSDOT Region
State Highways within incorporated cities between back of curb to back of curb	WSDOT Design Manual	WSDOT HQ	WSDOT Region
State Highways within incorporated cities beyond curb line	*City and County Design Standards See Chapter 42	WSDOT Local Programs	City
City Streets (non-State highways)	*City and County Design Standards See Chapter 42	WSDOT Local Programs	City
County Roads	*City and County Design Standards See Chapter 42	WSDOT Local Programs	County

Facility	Design Standards	Deviation Approval	Design Approval
Non-National Highway Systems	(Non-NHS)		
State Highways outside of incorporated cities, or on a limited access highway	WSDOT Design Manual	WSDOT HQ	WSDOT Region
State Highways within incorporated cities between back of curb to back of curb	WSDOT Design Manual	WSDOT HQ	WSDOT Region
State Highways within incorporated cities beyond curb line	*City and County Design Standards See Chapter 42	WSDOT Local Programs	City
City Streets (non-State Highways)	*City and County Design Standards See Chapter 42	WSDOT Local Programs	City
County Roads	*City and County Design Standards See Chapter 42	WSDOT Local Programs	County

*Bicycle facilities and multi-use facilities per RCW 35.75.060 and 36.82.145 must follow the current AASHTO bicycle design standards and/or standards submitted by the local agency which have been approved by Local Programs for any facility allowing bicycle traffic.

Different standards apply to the design of new construction/reconstruction, 3-R (resurfacing, restoration, and rehabilitation), and 2-R (resurfacing and restoration). Each of these terms is defined in Chapter 42. Local agencies must determine which standards apply before beginning design. See Chapter 42 for design standards on non-NHS routes.

See Section 43.4 for information on Value Engineering.

41.2 Work Zone Safety and Mobility

All projects on the Interstate system must comply with 23 Code of Federal Regulations (CFR), Part 630, Subpart J: Work Zone Safety and Mobility and Subpart K: Temporary Traffic Control Devices. It is recommended that any other federally funded project over \$10 million or any project that includes a detour also apply the rules. WSDOT *Design Manual* M 22-01 Chapter 1010 has a list of requirements and key elements as well as checklist for developing a formal Transportation Management Plan (TMP). A TMP is a set of strategies for managing the corridor-wide work zone impacts of a project.

41.3 Intelligent Transportation Systems (ITS)

Intelligent Transportation Systems (ITS) have the potential to reduce crashes and increase the mobility of transportation facilities. They also have the potential to enhance productivity through the use of advanced communications technologies and their integration into vehicles and the transportation infrastructure. These systems involve a broad range of wireless and wire line communications-based information, electronics, or information processing technologies. Some of these technologies include cameras, variable message signs, ramp meters, road weather information systems, highway advisory radios, traffic management centers, and adaptive signal control technology (ASCT). ASCT is a traffic signal system that detects traffic conditions and adjusts signal timing remotely in response.

Systems engineering is a typical part of any ITS project development process. It is required on any federal aid project that has an ITS work element, per 23 CFR 940.11. Systems engineering is an interdisciplinary step-by-step process for complex projects, such as ITS projects to:

- assess a system's needs and its relationship to the regional architecture.
- plan a project that meets those needs and meets stakeholder needs and expectations.
- define other specific requirements for the project/system.
- develop and implement the project/system.
- define the operations and maintenance requirements for the system.
- plan for the refinement or replacement of the system.

Using systems engineering on ITS projects has been shown to increase the likelihood of a project's success. A successful project is one that meets the project scope and stakeholder/project sponsor expectations, completed on time and within budget, and efficient and cost effective to operate and maintain.

The level of systems engineering used for a project should be on a scale commensurate with the scope, cost, and risk of the project. Complete the Intelligent Transportation Systems (ITS) Systems Engineering Analysis Worksheet in Appendix 41.53, or a document with the same information, for all federal aid projects that include ITS elements. Completing the worksheet will meet the minimum requirements in 23 CFR 940.11 for systems engineering, determine the project's risk, and determine if a more in-depth systems engineering analysis is required.

As shown in the worksheet, a more in-depth analysis requires that the following four documents be completed and used to implement the project. These documents are produced as the result of the steps in the systems engineering process, often referred to as the "V" diagram, shown in Appendix 41.52.

- 1. **Concept of Operations** This document defines the problem, the project's goals, stakeholder needs and expectations, constraints, and the way the ITS system is required to operate and be maintained.
- 2. **System Requirements** This document contains specifications of what the system is required to do, how well it is required to do it, and under what conditions. These requirements are based on the goals, stakeholder needs and expectations, constraints, and operation and maintenance requirements documented in the Concept of Operations.
- 3. **System Verification Plan** This document describes how the agency will verify that the system proposed meets the requirements in the System Requirements document. The agency will implement the System Verification Plan to ensure that all system requirements are verified before it accepts the system.
- 4. System Validation Plan This document describes how the agency will assess the system's performance against the goals, stakeholder needs and expectations, constraints, and operation and maintenance requirements documented in the Concept of Operations. The goal is for the agency to understand and review the strengths and weaknesses of the system and identify any new opportunities and needs if appropriate. The agency will implement the System Validation Plan after it accepts the system. This evaluation sets the stage for the next time the system/ project is changed or expanded.

For more guidance on developing the four systems engineering plans listed above, see the plan templates in the FHWA - Systems Engineering Guidebook for Intelligent Transportation Systems, Version 3, November 2009. (www.fhwa.dot.gov/cadiv/segb/files/segbversion3.pdf)

Pertinent page numbers include:

- Concept of Operations Template: Page 254
- System Requirements Template: Page 257
- Verification Documents Plan Template: Page 269
- Validation Documents Plan Template: Page 278

High risk ASCT projects require the use of the USDOT Model Systems Engineering Documents for Adaptive Signal Control Technology (ASCT) Systems, FHWA-HOP-11-027, August 2012, or a later addition. Visit FHWA's ASCT webpage (www.fhwa. dot.gov/innovation/everydaycounts/edc-1/asct.cfm) to obtain this document and learn more. The Illinois Center for Transportation's Safety Benefits of Implementing Adaptive Signal Control Technology: Survey Results, 2013, provides additional information on ASCT.

For guidance on contracting for ITS projects, see Appendix 41.54.

41.4 Deviations

.41 General – The Agency is authorized to design projects to the standards as indicated in the table shown in Section 41.1. In the event all design standards cannot be incorporated into the design, the agency shall submit a deviation request for review and approval.

.42 Documentation – An agency shall document their reasons for the deviation. The deviation request shall include a description of the problem and its proposed solution and a vicinity map in sufficient detail to aid in evaluating the problem. The deviation request document is a stand alone engineering document. If references to other sources or documents are required, the document should use the appropriate quotes and excerpts as necessary.

An analysis of the engineering and financial aspects of the proposal as compared to the standard and options considered shall be provided. The analysis shall specifically address safety issues, including collision history and projections. It shall address applicable operational characteristics, including traffic speeds, traffic volumes, capacity and route continuity. It should include financial considerations such as high construction costs, unusual or extraordinary site conditions, or environmental requirements that may impact the decision. The analysis may include a Benefit/Cost comparison, and/or Life Cycle Costing of alternatives considered. The analysis should also include any other information which may be helpful as a future reference.

The level of detail of the request should be based on the relative complexity and scope of the project and the deviation requested. Requests will be considered based on the merits presented. This analysis and deviation request shall be documented and completed prior to the agency's completion of PS&E documents.

41.5 Appendices


41.51	Vacant
41.52	System Engineering Process "V" Diagram
41.53	Intelligent Transportation Systems (ITS) Systems Engineering Analysis Worksheet
41.54	ITS Project Contracting Guidance

Appendix 41.51 Vacant

Appendix 41.52 Systems Engineering Process "V" Diagram

The systems engineering process contains a number of steps that are not included in a traditional project delivery process. The systems engineering process is often referred to as the "V" diagram, shown below. An ITS project begins on the left side of the "V" and progresses down the left side of the "V" and then up the right side. Then the project is evaluated by validating and verifying the elements on the right side of the "V" with the elements on the left side.

The Federal Highway Administration (FHWA) and WSDOT are in agreement that for project development and delivery, the most critical portions of the systems engineering process are the Concept of Operations, System Requirements, System Verification, and System Validation. As a result, the Intelligent Transportation Systems (ITS) Systems Engineering Analysis Worksheet in Appendix 41.53 is focused on these core areas.



Systems Engineering Process ("V" Diagram)

Appendix 41.53

Intelligent Transportation Systems (ITS) Systems Engineering Analysis Worksheet

Washington State Intelligent Transportation Systems (ITS) Department of Transportation Systems Engineering Analysis Worksheet

This worksheet, or a document with the same information, must be completed for all federal aid projects that include Intelligent Transportation Systems (ITS) elements. This worksheet must be completed prior to submitting a construction authorization request and must be kept in the project file for the entire document retention period of the project. If Concept of Operations, System Requirements, Verification Plan, and Validation Plan documents are required for the project, as determined by this worksheet, these documents must be submitted to the WSDOT Local Programs Engineer for review, who in turn will send them to the FHWA ITS/Operations Engineer for review, prior to submitting a construction authorization request. The documents must be kept in the project file for the entire document retention period of the project.

- 1. Project Name: Click here to enter text.
- 2. Project Number (if known): Click here to enter text.
- 3. Total project cost (includes preliminary engineering/design, right of way, and construction phases):

Click here to enter text.

- 4. Amount of total project cost for ITS elements: Click here to enter text.
- 5. Select which of the following items, if any, apply to this project:
 - □ The project implements an existing adaptive signal control technology (ASCT) system for the first time. Or the project expands on an existing ASCT system involving jurisdictions the agency has not worked with previously. Please explain why you selected or did not select this item.

Click here to enter text.

□ The project includes new and unproven hardware and/or communications technology that is considered "cutting edge" or not in common use. This could include custom developed or unproven commercial-off-the-shelf (COTS) technology that has not been used by the agency previously. Please explain why you selected or did not select this item.

Click here to enter text.

□ The project will add new software that will be custom developed for this project or will make major modifications to existing custom developed software. Please explain why you selected or did not select this item.

Click here to enter text.

□ The project will add new interfaces to systems operated or maintained by other agencies. Please explain why you selected or did not select this item.

Click here to enter text.

□ The project will develop new system requirements or require revisions to existing system requirements that are not well understood within the agency and/or well documented at this time. These system requirements will be included in a request for proposal, or plans, specifications, and estimate bid document package. Therefore it will require significant stakeholder involvement and/or technical expertise to develop these items during the project delivery process. Please explain why you selected or did not select this item.

DOT 140-571 4/2017 Page 1 of 3

Click here to enter text. Multiple agencies will be responsible for one or more aspects of the project design, construction, deployment, and/or the ongoing operations and maintenance of the system. Please explain why you selected or did not select this item. Click here to enter text. If you selected any of the items in question 5, FHWA and WSDOT consider the project to be high risk. Use 6. this table for additional requirements: Total project cost for high risk ITS projects Other types of ITS projects Adaptive signal control technology (ASCT) Greater than or equal Less than \$1,000,000² projects to \$1,000,000² Additional systems Additional systems Additional systems engineering documents engineering documents engineering documents (Concept of Operations, System Requirements, (Concept of Operations, (Concept of Operations. Verification Plan, and Validation Plan)¹ are System Requirements, System Requirements, recommended. This decision requires FHWA Verification Plan, and Verification Plan, and concurrence through the WSDOT Local Validation Plan)¹ are Validation Plan)¹ are Programs Engineer prior to submitting a required. required. construction authorization request Notes: 1. See definitions in Section 41.3. Use the amount from question 4. 7. What is the name of the regional ITS architecture and which portions of the architecture will be implemented? Is the project consistent with the architecture? Are revisions to the architecture required? Also, which user services, physical subsystem elements, information flows, and market/service packages will be completed, and how will these pieces be part of the architecture? Click here to enter text. 8. Identify the participating agencies, their roles and responsibilities, and the concept of operations. For the elements and market/service packages to be implemented, define the high-level operations of the system. This includes where the system will be used, its performance parameters, its life cycle, and which agency will operate and maintain it. Discuss the established requirements or agreements on information sharing and traffic device control responsibilities. The regional ITS architecture operational concept is a good starting point for discussion. If this is a high risk project and a more extensive Concept of Operations document is being prepared for this project (see question 6), this answer can be a simple reference to that document. Click here to enter text. 9. Define the system requirements. Based on the concept of operations, define the "what" and not the "how" of the system. Define the detailed requirements for eventual detailed design. The applicable high-level functional requirements from the regional architecture are a good starting point for discussion. A review of the requirements by the project stakeholders is recommended. If this is a high risk project and a more extensive System Requirements document is being prepared for this project (see question 6), this answer can be a simple reference to that document. Click here to enter text. DOT 140-571 Page 2 of 3 4/2017

10. Provide an analysis of alternative system configurations and technology options to meet requirements. This analysis should outline the strengths and weaknesses, technical feasibility, institutional compatibility, and life cycle costs of each alternative. The project stakeholders should have had input in choosing the preferred solution.

Click here to enter text.

11. Identify procurement/contracting options. Since there are different procurement methods for different types of projects, the decision regarding the best procurement option should consider the level of agency participation, compatibility with existing procurement methods, the role of the system integrator, and life cycle costs. Some options to consider include consultant design/low-bid contractor, systems manager, systems integrator, task order, and design/build.

If the ITS portions of the project significantly meet the definition of construction, construction by low-bid contract would be used. Non-construction ITS portions of the project, such as services for software development, systems integration, systems deployment, systems management, or design, will be either engineering or service contracts. In these cases, a qualifications-based selection (QBS) or best value procurement may be more appropriate. For guidance on procurement options for ASCT systems, refer to Pages 15-20 of USDOT's *Model Systems Engineering Documents for Adaptive Signal Control Technology (ASCT) Systems*, FHWA-HOP-11-027, August 2012.

Click here to enter text.

12. Identify the applicable ITS standards and testing procedures. Include documentation on which standards will be incorporated into the system design. Also include justification for any applicable standards not incorporated. The standards discussion in the regional architecture is a good starting point for discussion.

Click here to enter text.

13. Outline the procedures and resources necessary for operations and management of the system. In addition to the concept of operations, document any internal policies or procedures necessary to recognize and incorporate the new system into the current operations and decision-making processes. Also, resources necessary to support continued operations, including staffing and training must be recognized early and be provided for. Such resources must also be provided to support necessary maintenance and upkeep to ensure continued system viability.

Click here to enter text.

DOT 140-571 4/2017 Page 3 of 3

Appendix 41.54

FHWA Washington Division ITS Project Contracting Guidance September 2012

Purpose

The purpose of this document is to provide basic guidance related to the procurement and administration of Federal-Aid Intelligent Transportation System (ITS) contracts.

Scope

This document is intended to be used by the Federal Highway Administration (FHWA) Washington Division Office, Washington State Department of Transportation (WSDOT), and local agencies as a guide on the proper types of procurement methods for various types of ITS projects. This guidance is not all encompassing as ITS projects can vary significantly in scope. However, it should provide adequate information to address a majority of situations. Specific questions about an individual ITS project should be directed to the Washington Division Office.

Construction vs. Non-construction

ITS improvements may be incorporated as part of a traditional federal-aid construction contract, or the contracting agency may elect to procure ITS services under a separate contract (i.e., stand-alone ITS projects). When procured as a separate contract, the scope of an ITS contract will determine the applicability of Federal procurement requirements. Title 23 United States Code Section 101(a)(3) provides a broad definition for construction for Federal-Aid eligibility purposes. FHWA generally interprets the definition broadly resulting in many types projects being classified as construction. Very simply, a contract that incurs costs incidental to the construction or reconstruction of a highway, including improvements that directly facilitate and control traffic flow (e.g., traffic control systems) are by definition construction contracts. This includes rehabilitation of an existing physical ITS infrastructure. Construction contracts must follow the regulatory requirements of 23 CFR 635 or 23 CFR 636 in the case of Design Build.

Non-construction type ITS contracts will be either Engineering Contracts or Service Contracts. Engineering is defined as professional services of an engineering nature as defined by state law. If the ITS contract primarily involves engineering then qualifications-based selection (QBS) procedures in compliance with the Brooks Act, must be followed. Service contracts (non-construction, non-engineering in nature) are to be procured in accordance with the Common Rule for Grants and Cooperative Agreements to States and Local Governments found at 49 CFR 18.36.

Types of ITS Projects

Stand-alone ITS projects can generally be categorized into one of the following types of ITS projects: 1) planning/research, 2) preliminary engineering/project development, 3) software development/system integration, 4) system deployments, 5) traditional construction, and 6) operations and maintenance. All Federal-Aid ITS projects in 23 CFR 940, regardless of the type, are directed to follow a Systems Engineering process. Refer to WSDOT *Design Manual* Chapter 1050 and WSDOT LAG Manual Chapter 41.

The following table provides further information about each of these ITS project types.

ITS Project	Description	Furmelar
Planning/ Research	Description Generally, involves studies that research new concepts or develop plans or procedures at a broader agency- or region-wide level. These are generally are not construction and often done by agency personnel.	 Examples Regional ITS Architecture development and maintenance Regional Concept of Operation Traffic incident management planning Standards testing and specification development Public outreach and communication
Preliminary Engineering/ Project Development	Generally, a project or phase of a larger project, that leads to some type of ITS deployment/ construction. Typically involve some type of service or engineering contact, or work done by agency personnel and are generally not considered construction.	 Scoping/field surveys Project-level Concept of Operation Environmental Review Development of RFPs Development of PS&Es Evaluation of technology, networking, system architecture alternatives
Software Development/ System Integration	Generally, involves projects that develop new or upgraded ITS-related software or involve integrating ITS services and equipment. These are typically not construction and often fall under a service contract.	 Traffic Management Center (TMC) central software design, development, installation Modifying existing central system software to communicate with new field equipment Incorporation of device control software into central systems Acceptance testing and configuration management
System Deployments	Generally, includes total system implementation involving design, equipment, computer systems, telecommunications, and integration. Contracts are often non-construction in nature depending on the amount and type of field work relative to the overall project. These types of projects will often be the least cut and dry in terms of the appropriate contracting method.	 Road-weather information systems (RWIS) Adaptive Signal Control Systems
Traditional Construction	Typical construction projects involving considerable installation of equipment or work in the field. Design-Bid-Build (low bid) or Design- Build contracting appropriate for this type of work.	 Installation of variable message signs Installation of poles, controller cabinets, foundations, guardrail, gantries Installation of radio towers and civil infrastructure for wireless systems Installation of tolling field equipment (e.g. tag readers, video cameras, etc.) Installation of underground infrastructure (trenching, cable installation, etc.)
Operations/ Maintenance	On-going operations and/or maintenance of ITS services, software, and equipment. Typically a service contract (non-construction)	 Operating costs for traffic monitoring, management, control systems (e.g., rent, communications, labor, utilities) Preventative maintenance

42.1 Introduction

The City Design Standards Committee and the County Design Standards Committee, in accordance with RCW 35.78.030 and 43.32.020, meet on a regular basis to review and update the city and county design standards for all facilities (NHS and Non-NHS).

The Local Agency Engineer may approve use of the minimum AASHTO and related standards as contained in the references. Design deviations must have the approval of the Washington State Department of Transportation (WSDOT) Local Programs in accordance with RCW 35.78.040 or RCW 36.86.080 as appropriate. When AASHTO and/or related design standards as contained in the references are updated and published, agencies must incorporate the new design standards for all projects no later than two years after of the publication date.

All projects are subject to Americans with Disabilities Act (ADA) and Section 504 of the Rehabilitation Act requirements for accessibility. For guidance on ADA standards, please see *Design Manual* M 22-01 Chapter 1510 and the Local Agency ADA Planning and Design Resource web page at www.wsdot.wa.gov/LocalPrograms/Traffic/ada.htm.

These standards apply to new construction and reconstruction projects, 3R and 2R projects, and low volume road and street projects on all routes which are classified as Principal Arterials, Minor Arterials, or Collectors. These standards are applicable to new or reconstructed bridges on rural minor collectors, local roads, and local streets.

Included in the standards are the Local Agency Design Matrices. The matrices are used to standardize design element requirements based on project type for all facilities. The Local Agency Design Matrices Checklists may serve as design documentation for decisions made.

In adopting these standards, the committees seek to encourage standardization of road design elements where necessary for consistency and to assure that motoring, bicycling, and pedestrian public safety needs are met. Considerations include safety, convenience, context sensitive solutions, proper drainage, and economical maintenance. The committees recognize that cities and counties must have the flexibility to carry out the general duty to provide streets, roads, and highways for the diverse and changing needs of the traveling public.

These standards cannot provide for all situations. They are intended to assist, but not to substitute for, competent work by design professionals. It is expected that land surveyors, engineers, and architects will bring to each project the best skills from their respective disciplines. These standards are also not intended to limit any innovative or creative effort, which could result in better quality, better cost savings, or both. An agency may adopt higher standards to fit local conditions. Special funding programs may also have varying standards.

The decision to use a particular road design element at a particular location should be made on the basis of an engineering analysis of the location. Thus, while this document provides design standards, it is not a substitute for engineering judgment. Engineers should take into account all available information, including available funding, and use the professional judgment that comes from training and experience to make the final design determination. There shall be a record, of the matters considered during the design process that justify decisions made regarding the final project design. The project design must be approved by the approving authority as outlined on the agency's Certification Acceptance Agreement or the acting designated authority for a Non-Certification Acceptance agency. See Chapter 43 and Appendix 43.62.

42.2 Committee Membership

City Design Standards Committee RCW 35.78.020	County Design Standards Committee RCW 43.32.010	Other Participants
Jim Parvey, PE Senior Principal Engineer City of Tacoma jparvey@cityoftacoma.org	Seth Walker, PE Assistant County Engineer Columbia County seth_walker@co.columbia.wa.us	Alison Hellberg Association of Washington Cities alisonh@awcnet.org
Charles Hill, PE Senior Civil Engineer City of Puyallup chill@ci.puyallup.wa.us	Jeff Tincher, PE County Engineer Grant County jtincher@co.grant.wa.us	Randy Hart, PE County Road Administration Board randy@crab.wa.gov
Mike Johnson, PE Design Engineering and Construction Advisor City of Seattle mike.johnson@seattle.gov	Mitch Reister, PE County Engineer Spokane County mreister@spokanecounty.org	Chris Workman, PE Project Engineer Transportation Improvement Board chrisw@tib.wa.gov
Mike Taylor, PE City Engineer City of Spokane pmtaylor@spokanecity.org	Jon Brand, PE Assistant Director of Roads and Engineering Kitsap County jbrand@co.kitsap.wa.us	John Donahue WSDOT Design donahjo@wsdot@wa.gov
Martin Hoppe, PE, PTOE City of Lacey Transportation Manager pmhoppe@ci.lacey.wa.us	Bob McEwen, PE Program Engineer Snohomish County bob.mcewen@co.snohomish.wa.us	Megan Hall, PE Federal Highway Administration megan.hall@fhwa.dot.gov
Ravyn Whitewolf, PE, PMP, AVS Public Works Director City of Blaine rwhitewolf@cityofblaine.com	Ramiro Chavez, PE Public Works Director Thurston County chavezr@co.thurston.wa.us	Mike Horton Operations Mgr. for Transportation AECOM michael.horton@aecom.com

These design standards were developed with the approval and authorization of:

Kyle McKeon, Committee Chair Engineering Services Manager Headquarters Local Programs Washington State Department of Transportation

42.3 Local Agency Design Matrices

The Local Agency Design Matrices were created as part of the Local Agency Standards to assist designers in determining the design level for the geometric and safety elements of a project. The Local Agency Design Matrix Checklist may serve as documentation for design decisions made.

.31 Using the Matrices – The column headings on each of the three design matrices are design elements. They are based principally on the 13 controlling design criteria recognized by FHWA: design speed, lane width, shoulder width, bridge width, structural capacity, horizontal alignment, vertical alignment, grade, stopping sight distance, cross slope, superelevation, vertical clearance, and horizontal clearance. Within the column headings, some of the controlling criteria have been combined (for example, design speed is part of horizontal and vertical alignment). The matrices are divided into three tables, one each for Roadways, Cross Roads, and Bridges. Within the three tables the project types are identical, design elements vary depending on which elements apply.

A blank cell within the design matrix signifies that the design element need not be addressed because it is beyond the scope of the project type.

Design levels of City and County Design Standards (D), AASHTO (A), and Agency Evaluate (AE), are used in the matrix. The design level codes are noted in the cells by D, A or AE or by a number corresponding to a footnote. For roads that have volumes less than 400 ADT, AASHTO Geometric Design of Very Low Volume Roads (ADT<400) may be used.

Optional Checklists have been provided for the designer to use with the matrix. A checklist is available for each type of project in Appendix 42.101.

Matrix Cells: Each Matrix cell is either blank or has a coded design level.

.32 Design Levels – If the Design Level is D, use the Geometric Cross-Section for Two-Way Roads and Streets within the City and County Design Standards on page 12.

If the design level is A, the design standard is AASHTO (the most current edition of the AASHTO publication A Policy on Geometric Design of Highway and Streets, "Guidelines for Geometric Design of Very Low-Volume Local Roads (ADT< 400)," or as noted in the City and County Design Standards. When AASHTO and/or related design standards as contained in the references are updated and published, agencies must comply with the new design standards for all projects no later than two years after of the publication date.

When the Matrix cell has either a "D" or an "A" and the final design utilizes something less than Design Level A, a Design Deviation, approved by Headquarters Local Programs, is required.

A Blank Cell on a matrix line indicates that particular design element requires no evaluation or documentation. If the agency decides to improve or modify a blank cell design element, that element must meet Design Level A and the agency must justify in their design document files why the decision to upgrade the design element was made. Per FHWA guidelines, if an improvement in a "Blank Cell" area is made, it must meet all requirements of design level A. Or if, in the opinion of the agency's design Engineer, Design Level A cannot be achieved, a Design Exception may be considered. AE in a matrix cell indicates that an agency needs to determine if the existing design element is less than Design Level A. If the existing design element meets or exceeds Design Level A the agency notes that in the design documents and no further action is required. If the existing design element is less than Design Level A, the agency shall determine the impacts and cost effectiveness of upgrading the design element to Design Level A. The decision whether or not to upgrade, and its analysis and justification shall be in the agency design documentation files. If the agency upgrades, Design Level A applies. Or if, in the opinion of the agency's design Engineer, Design Level A cannot be achieved, a Design Exception may be utilized.

A Design Exception may be utilized if, in the opinion of the local agency's design Engineer, the existing design element is being improved but Design Level D or A cannot be achieved. For example, design standard requires a 6 foot wide shoulder for a project, the existing condition is a two foot wide shoulder but the best that can be reasonably achieved is a 4 foot wide shoulder. This is a Design Exception, improvement is being made but not to Design Level A.

42.4 Local Agency Design Matrix Definitions

.41 Design Elements – Design elements are the principal elements of design that are common to projects. The following elements are shown on the Design Matrix.

- Horizontal Alignment is the horizontal attributes of the roadway including horizontal curvature, superelevation, and stopping sight distance; all based on design speed.
- Vertical Alignment is the vertical attributes of the roadway including vertical curvature, profile grades, and stopping sight distance; all based on design speed.
- Lane Width is the distance between lane lines.
- Shoulder Width is the distance between the outside or inside edge line and the edge of in-slope, or face of barrier.
- Lane and Shoulder Taper (pavement transitions) are the rate and length of transition of changes in width of roadway surface.
- Pedestrian Facility is a facility designed to meet the needs of pedestrians in accordance with city, county, and ADA requirements concurrent with a local agency project
- Sidewalk Width is the width of a sidewalk from the face of curb to the back of sidewalk.
- Cross Slope, Lane is the rate of elevation change across a lane. This element includes the algebraic difference in cross slope between adjacent lanes.
- Cross Slope, Shoulder is the rate of elevation change across a shoulder.
- Superelevation is the rotation of the roadway cross section in such a manner as to overcome part of the centrifugal force that acts on a vehicle traversing a curve.
- Fill/Ditch Fore Slope is downward slope from edge of shoulder to bottom of ditch or catch.
- Clear Zone is the total roadside border area, starting at the edge of the traveled lane, available for use by errant vehicles. This area may consist of a shoulder, a recoverable slope, a nonrecoverable slope, and/or a clear run-out area.
- Safety Improvements are the safety items listed under the "Safety Improvements" section of these standards.

- Shared Use Bicycle and Pedestrian Facilities are walkways, paths, or trails for shared use by both pedestrian and bicycle traffic. Effective July 1, 2012, refer to the current AASHTO bicycle design standards and/or standards submitted by the local agency which have been approved by Local Programs for any facility allowing bicycle traffic.
- Turn Radii is the geometric design of the intersection to allow the design vehicle for each turning movement to complete the turn without encroachment.
- I/S (Intersection) Sight Distance is the distance that the driver of a vehicle on the crossroad can see along the through roadway, as compared to the distance required for safe operation.
- I/S Angle is the angle between any two intersecting legs at the point that the center lines intersect.
- Barriers Standard Run (Std Run) are guardrail and other barriers excluding terminals, transitions, attenuators, and bridge rails.
- Barriers Bridge Rail is barrier on a bridge excluding transitions.
- Bridge Vertical Clearance is the minimum height between the roadway including shoulder and an overhead obstruction.
- Bridge Structural Capacity is the load bearing ability of a structure.
- Terminals are crashworthy end treatment for longitudinal barriers that is designed to reduce the potential for spearing, vaulting, rolling, or excessive deceleration of impacting vehicles from either direction of travel. Impact attenuators are considered terminals and beam guardrail terminals include anchorage.
- Transitions are sections of barriers used to produce a gradual stiffening of a flexible or semi-rigid barrier as it connects to a more rigid barrier or fixed objects.

.42 Project Type Definitions

- New Construction involves the construction of a new roadway facility or structure where nothing of its type currently exists.
- Reconstruction projects may add additional travel lanes to an existing roadway or bridge and if 50 percent or more of the project length involves vertical or horizontal alignment changes, the project will be considered reconstruction.
- 3R projects focus primarily on the preservation and extending of the service life of existing facilities and on safety enhancements. Work may include: resurfacing, pavement structural and joint repair, lane and shoulder widening, alterations to vertical grades and horizontal curves, bridge repair, removal or protection of roadside obstacles, and improving bridges to meet current standards for structural loading and to accommodate the approach roadway width.
- 2R projects focus primarily on restoration of pavement structure, crown correction, ride quality basic safety, and spot safety. Widening shoulders for continuity with the existing roadway cross section is acceptable.
- Railroad is a project to reduce the accident frequency and severity at grade crossings. Project elements may include, signals, bells, signage, pavement markings gates or surfacing at the crossing. Railroad-highway grade separation projects are also in this category. If the project includes other roadway work, use 3R matrix line.
- Bridge New/Replacement is a new bridge or a replacement of an existing bridge.
- Bridge Widening is the widening of existing bridges.

- Bridge-Other are Project types that may include, scour mitigation, painting, seismic retrofit, deck repair, strengthening, rehabilitation, and electrical mechanical repairs.
- Paths and/or Trails is the construction of non-motorized facilities that are independent of a roadway alignment.
- Pedestrian Facilities are projects with a main focus of providing pedestrian facilities for public use.
- Other, Interpretive Centers, Etc. projects may include, bicycle facilities, structures, bus shelters, archeology and historic preservation, and buildings.
- Parking Facilities are projects that construct parking facilities. Project types may include Park and Ride facilities and on-street parking.

.43 Other Definitions

- Average Daily Traffic (ADT) The general unit of measure for traffic defined as the total volume during a given time period (in whole days), greater than one day and less than one year, divided by the number of days in that time period.
- Design Hourly Volume (DHV) The DHV is generally the 30th highest hourly volume (30 DHV) of the future year chosen for design. On the average rural road or arterial, DHV is about 15 percent of ADT. For urban areas, DHV is usually between 8 to 12 percent of the ADT.
- Low Volume Roads and Streets For this document, a collector or lower classified road or street with an ADT of less than 400.
- Resurfacing The addition of a layer or layers of paving material to provide additional structural integrity or improved serviceability and rideability.
- Restoration Work performed on either pavement sections or bridge decks to render them suitable for an additional stage of construction. This may include supplementing the existing roadway by increasing surfacing and paving courses to provide structural capability and minor shoulder widening to provide roadway section continuity. Restoration will generally be performed within the existing right of way.
- Rehabilitation Similar to "Restoration" except the work may include, but is not limited to, the following:
 - Reworking, strengthening, or removing and replacing the base and/or subgrade.
 - Recycling or reworking existing materials to improve their structural integrity.
 - Adding underdrains.
 - Replacing or restoring malfunctioning joints.
 - Substantial pavement under-sealing when essential for stabilization.
 - Pavement grinding to restore smoothness, providing adequate structural thickness remains.
 - Removing and replacing deteriorated materials.
 - Crack and joint sealing but only when the required shape factor is established by routing or sawing.
 - Improving or widening shoulders.

Rehabilitation may require acquisitions of additional right of way.

• Traveled Lane – The portion of the roadway intended for the movement of vehicles, exclusive of shoulders and lanes for parking, turning, and storage for turning.

.044 Safety Improvements – When using AASHTO guidance for clear zone determinations, the designer should take into account all AASHTO guidance (i.e., AASHTO Roadside Design Guide) relating to clear zone and project circumstances. See references section of this chapter.

Mandatory Upgrades

- 1. Update all delineation and signing in accordance with the current MUTCD. (This does not include replacement of sign bridges or cantilever supports.)
- 2. Modify substandard guardrail transitions and terminals to current standards.

Agency Evaluate Need

- 3. Adjust existing features that are affected by resurfacing, such as guardrails, monuments, catch basins, and access covers. Adjustment may include asphalt tapers as appropriate.
- 4. Modification of drainage structures, which present a hazard in the clear zone, e.g., beveled end sections/safety bars for both parallel and cross-drains.
- 5. Remove, relocate, reduce severity of hazard by providing crashworthy features, protect, or delineate roadside obstacles inside the design clear zone.
- 6. Restore sight distance at public road intersections and the inside of curves through low cost measures if they are available such as removal or relocation of signs and other obstructions, and cutting of vegetative matter. The local agency Engineer will determine if the measures are low cost.

Droject Type								Roa	Roadways						
Design Elements ⇔	Horiz. Align.	Vert. Align.	Lane Width	Shldr Width	Lane & Shldr Taper	Pedestrian Facilities	Cross Slope Lane	Cross Slope Shldr		Fill/ Ditch Safety Slopes Improvements	Shared Bike/Ped Facilities	Turn Radii	I/S Sight Dist	I/S Angle	Guardrail & Barrier
New Construction	D	D	D	D	D	.	D	D	D	A	-	A	D	A	A
Re-Construction	A	A	A	A	A	-	A	A	A	A	~	A	A	A	A
3R	AE	AE	AE	AE	AE	-	AE	AE	AE	2	~	AE	AE	AE	-
2R							AE	AE		2	~				~
Railroad (If roadway work included, use 3R line)										AE	~		AE		-
Bridge Rehabilitation, Paint, Seismic, Scour, etc.															
Trails	~	-	-	~			~	~	~	-	~	-		~	
Pedestrian Facility Improvement Projects						-					~				
Other, Interpretive Centers, etc.	-	-	-	~	-	~	-	~	~	A	-	-	-	-	-
Parking Facilities	A	А	A	A	A	1	А	A	A	A	1	A	A	A	1
D Design Level D A Design Level A AE Agency Evaluate to Design Level A	to Desiç	jn Level	A			 When pi Refer to 	rovided, Safety I	must me	eet curre ments on	When provided, must meet current applicable standards. Refer to Safety Improvements on page 7. Mandatory Upgrade items 1 and all others are AE.	ndards. ory Upgrade	items 1	and all o	others ar	e AE.

Local Agency Design Matrix Table 1.1

Project Type				Cross I	Roads		
	Horiz.	Vert.	Lane	Shidr	Fill/ Ditch	Safety Improve-	Shared Bike/Ped
Design Elements ⇒	Align	Align	Width	Width	Slopes	ments	Facilities
New Construction	AE	AE	AE	AE	AE	2	1
Re-Construction	AE	AE	AE	AE	AE	2	1
3R	AE	AE	AE	AE	AE	2	1
2R							1
Railroad (If roadway work included, use 3R line)							
Bridge Rehabilitation, Paint, Seismic, etc.							
Trails							
Pedestrian Facility Improvement Projects							
Other, Interpretive Centers, etc.	1	1	1	1	1	1	1
Parking Facilities	Α	Α	Α	А	Α	1	1

D Design Level D

1. When provided, must meet current standards.


A Design Level A

- AE Agency Evaluate to Design Level A
- 2. Refer to Safety Improvements on page 7. Mandatory Upgrade items 1 and all others are AE.

Local Agency Design Matrix *Table 1.2*

Project Type			Bridges		
Design Elements ⇔	Lane Width	Shldr Width	Vertical Clearance	Structural Capacity	Bridge Rail
New Construction	D	D	D	D	D
Re-Construction	A	A	D	D	D
3R	AE	AE	AE	AE	1
2R			AE	AE	1
Railroad (If roadway work included, use 3R line)					1
Bridge Rehabilitation, Paint, Seismic, etc.					
Trails	1	1	1	1	1
Pedestrian Facility Improvement Projects					
Other, Interpretive Centers, etc.	1	1	1	1	1
Parking Facilities	A	A	AE	AE	1

Local Agency Design Matrix Table 1.3



Cross Section

42.5 Design Level D Standards for Two Way Roads and Streets

			A	Arterial				Collector				
	Pr	incipal			Mino	r			0	nector		
	Curbed ⁽⁴⁾	Shoul	dered	Curbed ⁽⁴⁾	Sh	oulder	ed	Curbed ⁽⁴⁾		Shoul	dered	
Design Standards	DHV All	DHV Below 200	DHV 200 and Over	DHV All	DHV Below 100	DHV 100 to 200		DHV 400 and Over		ADT 751 to 1000	DHV 100 to 200	DHV 201 and Over
Right of Way	Not less th	an requi	red for a	ll design ele	ments.							
Roadway Width ⁽¹⁾⁽²⁾⁽⁷⁾⁽⁹⁾	24ft	36ft	40ft	24ft	32ft	36ft	40ft	24ft	26ft	28ft	34ft	40ft
Lane width:												
1. Exterior ⁽²⁾⁽⁷⁾	12ft	12ft	12ft	12ft	12ft	12ft	12ft	12ft	10ft	10ft	11ft	12ft
2. Interior Thru ⁽²⁾	11ft	11ft	11ft	11ft	11ft	11ft	11ft	11ft	10ft	10ft	11ft	11ft
3. Two Way Left Turn ⁽²⁾	11ft	11ft	11ft	11ft	11ft	11ft	11ft	11ft	10ft	10ft	11ft	11ft
4. Exclusive Turn ⁽²⁾	11ft	11ft	11ft	11ft	11ft	11ft	11ft	11ft	10ft	10ft	11ft	11ft
5. Parking ⁽²⁾	10ft ⁽³⁾			10ft ⁽³⁾					(5)			
Shoulder Width ⁽⁶⁾⁽⁷⁾⁽⁹⁾⁽²⁾		6ft	8ft		4ft	6ft	8ft		3ft	4ft	6ft	8ft
Clear Zone/Side Slopes	AASHTC) (10)										
Ditch Slope (in slope)	Slopes s impractic	•	than 4	:1 should	only be	used	when	achieving	a 4:1	slope	is	

(1) For curbed, distance from face of curb to face of curb. For shouldered, distance from paved edge to paved edge of shoulder.

(2) May be reduced to minimum allowed by AASHTO.

(3) 8 feet may be acceptable when the lane is not likely to become a traffic lane in the foreseeable future.

(4) Curbed section is appropriate for urban setting.

(5) Industrial areas 8 feet to 10 feet. Residential areas 7 feet to 10 feet.

(6) When guardrail is necessary, provide 2 feet of widening or longer posts to ensure lateral support.

(7) For roads with traffic volumes of less than 400 ADT, the low volume road and street standards may be used.

(8) Federal functional classification defined by WSDOT.

(9) For guidance for one-way streets, see AASHTO, and the current uniform fire code.

(10) When using AASHTO guidance for clear zone determinations, the designer should take into account all AASHTO materials relating to clear zone and project circumstances. See the reference section of this publication.

Note: Design Hourly Volume (DHV). The DHV is generally the 30th highest hourly volume (30 DHV) of the future year chosen for design. On the average rural road or arterial, DHV is about 15 percent of ADT. For urban areas, DHV is usually between 8 to 12 percent of the ADT or AADT.

Detectable Warnings (Truncated Domes)	For dimensions, see the WSDOT <i>Standard Plans</i> , F40 series. For material contrast requirements, see proposed ADA guidance from the U.S. Access Board at www.access-board.gov/ada-aba.htm U.S. Access Board at www.access-board.gov/prowac/draft.htm
	 Minimum Width – 60 inches continuous clear width exclusive of the curb or 48 inches clear width exclusive of the curb with 60 inch by 60 inch clear passing spaces at 200-foot maximum intervals. Surface – Firm, stable, and slip resistant.
New Sidewalks	Crosslopes – 1:50 (2 percent) maximum.
(when provided)	• Running Slope – When within street or highway right of way, must be consistant with the slope established by the roadway. If outside street or highway right of way, must be 5% max. unless designed as a ramp (see ADA guidance).
	Buffer – Separation from vehicular ways by curbs or other barriers.

42.6 Roadway Geometrics

The AASHTO publication A Policy on Geometric Design of Highways and Streets (Green Book) is the design standard accepted by FHWA for project funding. The designer should read all text associated with the standards and should also consider related tables and text. Additionally, design references are provided in the References for New Construction and Reconstruction, 3R, and 2R Standards and in Tables 1.1, 1.2, and 1.3 of this chapter.

.61 Bridge Standards

Design Elements	References
Bridge Width	The minimum bridge width for two-way structures is the greater of: (1) the design roadway width, or (2) the existing roadway width.
Loading	HL 93 (for federally funded projects), others may use HS 20-44.
Vehicular Railing	AASHTO Crash Tested Rail, or Approved NCHRP 350 Crash Tested Rail.
Pedestrian Railing	AASHTO, NCHRP 350.
Approach Railing	AASHTO Crash Tested Rail, or Approved NCHRP 350 Crash Tested Rail.
Vertical Clearance	16.5 feet minimum.

.62 Other Standards

Design Elements	References
Bicycle	AASHTO Guide for the Development of Bicycle Facilities (RCW 35.75.060 and 36.82.145) and/or standards submitted by the local agency which have been approved by Local Programs.
Signing	MUTCD, as modified by the Washington State Transportation Commission per RCW 47.36.030.
Americans with Disabilities Act – 1990 ADA	Code of Federal Regulations 28 CFR Part 35, Interim Final Rules U.S. Department of Justice. The Architectural and Transportation Barriers Compliance Board WSDOT/ Standard F40 Series Current International Building Code, and Washington State Amendments.
Sidewalks	AASHTO Guide for Planning, Design, and Operation of Pedestrian Facilities
Low Volume Roads	2001 AASHTO Geometric Design of Very Low Volume Local Roads (ADT < 400)

42.7 3R Projects

.71 General Discussion – Funding restrictions and other considerations do not always allow improvement of all existing roads and streets to the standards desirable for new construction. Therefore, when pavement condition deteriorates to the level of minimal standards, a cost-effective pavement improvement is needed.

A project becomes 3R when the proposed improvement consists of resurfacing, restoration, or rehabilitation to preserve and extend the service life of the roadway, or enhances the safety of the traveling, bicycling, and/or walking public.

3R projects primarily involve work on an existing roadway surface and/or subsurface. Their purpose includes extending the service life, providing additional pavement strength, restoring or improving the original cross-section, increasing skid resistance, decreasing noise, improving the ride of the roadway, and enhancing safety.

Many factors influence the scope of 3R projects, including:

- Roadside conditions.
- Funding constraints.
- Environmental concerns.
- Changing traffic and land use patterns.
- Deterioration rate of surfacing.
- Accidents or accident rates.

Normally, all 3R improvements are made within the existing right of way, although acquiring right of way and/or easements should be considered when and where practical.

Each 3R project should be considered in context with the entire route between logical termini and within the constraints imposed by limited funding and other considerations.

As a minimum, normally include the following for a 3R project:

- Guardrail end treatments upgraded to current standards.
- Appropriate transition and connection of approach rail to bridge rail.
- Beveled end sections for both parallel and cross-drain structures located in the clear zone.
- Relocating, protecting, or providing breakaway features for sign supports and luminaires.
- Protection for exposed bridge piers and all abutments.
- Modification of raised drop inlets that present a hazard in the clear zone.

It is desirable to provide a roadside clear of fixed objects and nontraversable obstacles. The priority for action relative to roadside obstacles is: (1) remove, (2) redesign, (3) relocate, (4) reduce severity by crashworthy features, (5) protect, or (6) delineate.

On all projects, which include structures with deficient safety features, consideration must be given to correcting the deficient features. When complete upgrading is not practical, a partial or selective upgrading and/or other improvements should be considered to mitigate the effects of the substandard elements.

42.8 2R Projects

.81 General Discussion – Funding restrictions do not always allow improvement of existing roadways to the standards desired. Therefore, when pavement condition reaches a minimal condition, cost effective pavement improvements are needed.

Resurfacing and restoration (2R) projects involve work to restore the existing roadway surface and appurtenances for safe and efficient highway operation. This type of project provides for resurfacing of the existing roadway to provide structural adequacy, to restore the roadway surface condition, and to consider making minor safety improvements.

Resurfacing of the roadway will normally be to the existing width. This should consider paving of previously unpaved shoulders. If short lengths of narrower lanes or shoulders exist within the project limits, widening should be considered to provide roadway section continuity within the project limits.

42.9 References

The designer must use the standards and rationales incorporated into the following manuals (see the following page for addresses to acquire reference materials).

AASHTO

- A Policy on Geometric Design of Highways and Streets, 2011 Edition
- Guide for Design of Pavement Structures
- Highway Drainage Guidelines
- Guide for Roadway Lighting
- Roadside Design Guide
- Geometric Design of Very Low Volume Local Roads (ADT<400)
- AASHTO Guide for the Development of Bicycle Facilities

Transportation Research Board (TRB)

• Highway Capacity Manual

Washington State Department of Transportation (WSDOT)

- Standard Specifications for Road, Bridge, and Municipal Construction M 41-10
- Supplement to MUTCD (WAC 468-95)
- Bridge Design Manual LRFD M 23-50
- Hydraulics Manual M 23-03
- Standard Plans M 21-01
- Design Manual M 22-01
- WSDOT's Pavement Design Website: www.wsdot.wa.gov/Business/MaterialsLab/ Pavements/PavementDesign.htm

Institute of Transportation Engineers (ITE)

• Traffic Engineering Handbook

FHWA

- Manual on Uniform Traffic Control Devices (MUTCD)
- 49 CFR Part 27 and Designing Sidewalks and Trails for Access, Part II

ADA

- 28 CFR Part 35, 28 CFR Part 36, Appendix A, and the Access Board's Proposed Public Right of Way Guidelines
- Local Agency ADA Planning and Design Resource www.wsdot.wa.gov/LocalPrograms/Traffic/ada.html

Roundabouts

- NCHRP Reports 572, 672, and 772
- WSDOT *Design Manual* M 22-01 Chapter 1300 Intersection Control Type Chapter 1320 Roundabouts

Traffic Calming

• A Guidebook for Residential Traffic Management, Final Report, December 1994, WSDOT Local Programs Division, Washington State Technology Transfer Center.

.91 Websites and Addresses to Acquire Reference Materials

AASHTO

AASHTO Bookstore https://bookstore.transportation.org/item_details.aspx?id=104

TRB

Transportation Research Board National Research Council 500 5th Street NW Washington, DC 20418 www.trb.org/highways1/public/highways.aspx

WSDOT

Publications Services PO Box 47304 Olympia, WA 98504-7304 360-705-7430 www.wsdot.wa.gov/publications/manuals

ITE

Institute of Transportation Engineers 1627 Eye Street NW, Suite 600 Washington, DC 20006 202-785-0060 202-785-0609 (fax) http://ite.org/

MUTCD

http://mutcd.fhwa.dot.gov/ser-pubs.htm

ADA

Office of the General Counsel Architectural and Transportation Barriers Compliance Board 1331 F Street NW, Suite 1000 Washington, DC 20004-1111 www.access-board.gov

National Assoication of City Transportation Officials (NACTO) Urban Bikeway Design Guide

http://nacto.org/cities-for-cycling/design-guide

Urban Street Design Guide

http://nacto.org/usdg

42.10 Appendices

42.101 Local Agency Design Matrix Checklists

Appendix 42.101 Local Agency Design Matrix Checklists

Design Element	Design Level	Any w on Bl Cell De Eleme If "No" i down to Design E	ank esign ent? move next	lf "Yes"	Me Stanc If "Y move to next Elen	lard? ′es" down Design	If "No"	Stan If "Yes down	ided to dard? " move to next Element	lf "No"	Is a De or De Exce Requ If "I Docu to F	esign ption ired? No" ment	lf "Yes"	HQ Local Programs Deviation Approval Date	Local Agency Design Exception Approval Date
Roadways								1							
Horizontal Alignment		□ Yes	\Box No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow		
Vertical Alignment		□ Yes	\Box No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow		
Lane Width		□ Yes	\Box No	\rightarrow	□ Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	🗆 No	\rightarrow		
Shoulder Width		□ Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	Yes	🗆 No	\rightarrow		
Lane & Shoulder Taper		□ Yes	□ No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow		
Ped. Facility		□ Yes	□ No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ `	Yes	\rightarrow		
Cross Slope Lane	AE	\rightarrow		\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow		
Cross Slope Shoulder	AE	\rightarrow		\rightarrow	□ Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	🗆 No	\rightarrow		
Fill/Ditch Slopes		□ Yes	□ No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow		
Safety Improvements	2	\rightarrow		\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	`	Yes	\rightarrow		
Shared Bike/Ped	1	\rightarrow		\rightarrow	□ Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ `	Yes	\rightarrow		N/A
Turn Radii		□ Yes	□ No	\rightarrow	□ Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	🗆 No	\rightarrow		
Sight Distance		□ Yes	□ No	\rightarrow	□ Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	🗆 No	\rightarrow		
I/S Angle		□ Yes	□ No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	🗆 No	\rightarrow		
Std Run	1	\rightarrow		\rightarrow	□ Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	`	Yes	\rightarrow		N/A
Cross Roads								1			<u> </u>			I	
Horizontal Alignment		□ Yes	□ No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	🗆 No	\rightarrow		
Vertical Alignment		□ Yes	□ No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	Yes	🗆 No	\rightarrow		
Lane Width		□ Yes	□ No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	🗆 No	\rightarrow		
Shoulder Width		□ Yes	□ No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow		
Fill/Ditch Slopes		□ Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	Yes	🗆 No	\rightarrow		
Safety Improvements		□ Yes	□ No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ `	Yes	\rightarrow		
Shared Bike/Ped Facility	1	\rightarrow		\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ `	Yes	\rightarrow		N/A
Bridges								•							
Lane Width		Yes	\Box No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	Yes	🗆 No	\rightarrow		
Shoulder Width		□ Yes	\square No	\rightarrow	□ Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	🗆 No	\rightarrow		
Vertical Clearance	AE	\rightarrow		\rightarrow	□ Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	Yes	🗆 No	\rightarrow		
Structural Capacity	AE	\rightarrow		\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	🗆 No	\rightarrow		
Bridge Rail	1	\rightarrow		\rightarrow	Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ `	Yes	\rightarrow		N/A
Design Levels (1							(2) Ite	/hen provi ems 1 and equired an	d 2 un	der Safet	y Improv		dards. ts Definition	s are	

2R Project Checklist Page 1 of 1

Design Element	Design Level	Me AASH If "Yes' down t Design I	ITO? ' move o next	lf "No"	Upgra AASH If "Yes" down t Design I	HTO? ' move to next	lf "No"	Is a Deviation or Design Exception Required? If "No" Document to File	lf "Yes"	HQ Local Programs Deviation Approval Date	Local Agency Design Exception Approval Date
Roadways		<u>.</u>									
Horizontal Alignment	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Vertical Alignment	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Lane Width	AE	🗆 Yes	🗆 No	\rightarrow	□ Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Shoulder Width	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Lane & Shoulder Taper	AE	🗆 Yes	□ No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Ped. Facility	1	□ Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Cross Slope Lane	AE	□ Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Cross Slope Shoulder	AE	🗆 Yes	□ No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Fill/Ditch Slopes	AE	🗆 Yes	□ No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Safety Improvements	2	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Shared Bike/Ped.	1	□ Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Turn Radii	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Sight Distance	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
I/S Angle	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Std Run	1	🗆 Yes	🗆 No	\rightarrow	□ Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Cross Roads	,	1									<u> </u>
Horizontal Alignment	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Vertical Alignment	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Lane Width	AE	🗆 Yes	🗆 No	\rightarrow	□ Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Shoulder Width	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Fill/Ditch Slopes	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Safety Improvements	2	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Shared Bike/Ped. Facility	1	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Bridges		<u>.</u>									
Lane Width	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Shoulder Width	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Vertical Clearance	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Structural Capacity	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Bridge Rail	1	□ Yes	□ No	\rightarrow	🗆 Yes	□ No	\rightarrow	□ Yes	\rightarrow		N/A
Design Levels* Blank Cell D Design Level D A Design Level A AE Agency Evaluate to Design Level A See Matrix Definitions for requirements.						•	2 unde	ist meet current stan r Safety Improveme		nitions are requi	red and all

3R Project Checklist Page 1 of 1

Design Element	Design Level	Me AASH If "Yes' down t Design I	ITO? ' move o next	lf "NO"	Upgra AASH If Yes" down t Design I	HTO? move to next	lf "NO"	Is a Deviation or Design Exception Required? If "NO" Document to File	lf "Yes"	HQ Local Programs Deviation Approval Date	Local Agency Design Exception Approval Date
Roadways											
Horizontal Alignment	Α	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	Yes	\rightarrow		N/A
Vertical Alignment	Α	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	Yes	\rightarrow		N/A
Lane Width	Α	🗆 Yes	🗆 No	$ \rightarrow$	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Shoulder Width	Α	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	Yes	\rightarrow		N/A
Lane & Shoulder Taper	Α	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Ped. Facilities	1	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Cross Slope Lane	А	Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Cross Slope Shoulder	A	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Fill/Ditch Slopes	A	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Safety Improvements	A	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Bike & Ped	1	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Turn Radii	Α	Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Sight Distance	Α	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
I/S Angle	A	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Std Run	A	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Cross Roads	·								·		
Horizontal Alignment	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Vertical Alignment	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Lane Width	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Shoulder Width	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Fill/Ditch Slopes	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Safety Improvements	AE	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Shared Bike/Ped. Facilities	1	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Bridges	·										
Lane Width	Α	🗆 Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Shoulder Width	Α	🗆 Yes	□ No	\rightarrow	🗆 Yes	□ No	\rightarrow	□ Yes	\rightarrow		N/A
Vertical Clearance	D	🗆 Yes	□ No	\rightarrow	🗆 Yes	□ No	\rightarrow	□ Yes	\rightarrow		N/A
Structural Capacity	D	□ Yes	🗆 No	\rightarrow	🗆 Yes	□ No	\rightarrow	□ Yes	\rightarrow		N/A
Bridge Rail	D	Yes	🗆 No	\rightarrow	🗆 Yes	🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Design Levels* (1) When provided, must meet current standards. D Design Level D A Design Level A AE Agency Evaluate to Design Level A											

Local Agency Guidelines Design Matrix Reconstruction Checklist Page 1 of 1

Design Element	Design Level	Meets AASHTO? If "Yes" move down to next Design Element	lf "NO"	Is a Deviation or Design Exception Required? If "NO" Document to File	lf "Yes"	HQ Local Programs Deviation Approval Date	Local Agency Design Exception Approval Date
Roadways		·	<u> </u>		<u> </u>		
Horizontal Alignment	D	🗆 Yes 🗆 No	\rightarrow		\rightarrow		N/A
Vertical Alignment	D	🗆 Yes 🗆 No	\rightarrow		\rightarrow		N/A
Lane Width	D	🗆 Yes 🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Shoulder Width	D	🗆 Yes 🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Lane & Shoulder Taper	D	🗆 Yes 🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Ped. Facilities	1	🗆 Yes 🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Cross Slope Lane	D	🗆 Yes 🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Cross Slope Shoulder	D	🗆 Yes 🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Fill/Ditch Slopes	D	🗆 Yes 🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Safety Improvements	A	🗆 Yes 🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Shared Bike/Ped. Facilities	1	🗆 Yes 🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Turn Radii	A	🗆 Yes 🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Sight Distance	D	🗆 Yes 🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
I/S Angle	A	🗆 Yes 🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Std Run	A	🗆 Yes 🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Cross Roads		·					
Horizontal Alignment	AE	🗆 Yes 🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Vertical Alignment	AE	🗆 Yes 🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Lane Width	AE	🗆 Yes 🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Shoulder Width	AE	🗆 Yes 🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Fill/Ditch Slopes	AE	🗆 Yes 🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Safety Improvements	AE	🗆 Yes 🗆 No	\rightarrow	🗆 Yes 🗆 No	\rightarrow		
Shared Bike/Ped. Facilities	1	🗆 Yes 🗆 No	\rightarrow		\rightarrow		N/A
Bridges							
Lane Width	D	🗆 Yes 🗆 No	\rightarrow		\rightarrow		N/A
Shoulder Width	D	🗆 Yes 🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Vertical Clearance	D	🗆 Yes 🗆 No	\rightarrow		\rightarrow		N/A
Structural Capacity	D	🗆 Yes 🗆 No	\rightarrow	□ Yes	\rightarrow		N/A
Bridge Rail	D	🗆 Yes 🗆 No	\rightarrow	□ Yes	\rightarrow		N/A

Design Levels*

Blank Cell

AE Agency Evaluate to Design Level A

See Matrix Definitions for requirements.

(1) When provided, must meet current standards.

(2) Items 1 and 2 under Safety Improvements Definitions are required and all `others are AE.

Local Agency Guidelines Design Matrix New Construction Project Checklist Page 1 of 1

D Design Level D

A Design Level A

43.1 General Discussion

On all Federal Highway Administration (FHWA) funded transportation projects, local agencies must document design approval prior to preparation of plans, specifications, and estimates (PS&E).

A project design shall not be approved until the project's environmental documentation (NEPA) has been approved and its public hearing requirements have been met.

Value Engineering Studies (VEs) are required for all projects on the NHS receiving \$50 million or more and for all bridges on the NHS receiving \$40 million or more. Any project that approaches this cost limit on the preliminary estimate should also have a VE study performed in anticipation of cost increases from preliminary design to the final Plans, Specification and Estimate stage of a project. Refer to Section 43.4 for more information on Value Engineering. A VE study is not required for a Design-Build project.

When there is a subsequent change to the project design or scope, an amended location-design approval is required.

43.2 Requirements for Design Approval

All items on the appropriate design matrix are required to be addressed (see Chapter 42, Table 1.1, 1.2, and 1.3 and Appendix 42.101 and 43.62. In addition, items listed below are also required to be addressed (some of these are included in the Project Prospectus).

.21 Traffic Data – Design-year ADT, the average daily traffic forecast during the design year should be included. The design year for new and reconstruction projects is 20 years from the projected start of construction. All other projects may be any point within 8 to 20 years from the projected start of construction.

.22 Pavement Design Criteria – Rationale for selection of the pavement type and depth of surfacing.

.23 Cost Estimate – An updated cost estimate should be prepared. Include VE study when applicable.

.24 Environmental Document (NEPA) – Documentation, including approval.

The project design must be approved by the approving authority as outlined on the agency's Certification Acceptance Agreement or the acting designated authority for a Non-Certification Acceptance agency. For an example, see Appendix 43.62.

.25 Right of Way – Local agencies must ensure that the R/W plans were reviewed and approved and that they are consistent with the PS&E.

43.3 Bridge Design Approval

.31 Policy

- 1. The bridge site data should be prepared in conjunction with the Design. Extensive structural studies and the preparation of the bridge preliminary plans during the Design Report phase are not recommended. Expected changes to the roadway geometrics, project staging, construction costs, and other conceptual data will affect the structure and, therefore, impact the structural design effort.
- 2. Agencies that perform a Type, Size, and Location (TS&L) for bridge projects, as the first order of work after being selected, must receive approval from Local Programs. (The FHWA regulatory requirements for large or unusual bridges contained in the Federal Aid Policy Guide (FAPG) also apply to large or unusual structures, tunnels, or hydraulic facilities. The definitions and requirements for major or unusual bridges will be addressed below; for other cases, refer to the FAPG.)
- 3. For bridge projects on, over, or under state routes WSDOT concurrence with the design of the bridge is required.

.32 Definitions – A "major bridge" is a bridge estimated to cost more than \$40 million. This criterion applies to individual units of separated dual bridges. An "unusual bridge" is a bridge involving difficult or unusual foundation problems, new or complex designs with unusual structures or operational features, or a bridge for which the design standards or criteria might be questionable.

.33 Submittal of Data – Refer to Section 34.5.

Local Programs approval of TS&L is required for major or unusual bridges before the local agency may approve the design and before the local agency may begin preparing the final PS&E.

43.4 Value Engineering

Value Engineering Studies (VEs) are required for all NHS projects \$50 million or more and for all bridges on NHS routes \$40 million or more. Any project that approaches this cost limit on the preliminary estimate should also have a VE study performed in anticipation of cost increases from preliminary design to the final Plans, Specifications and Estimate stage of a project.

.41 Definition – Value Engineering (VE) is the systematic application of recognized techniques by multidiscipline team(s). These techniques are:

- Identify a product's function or service.
- Establish a function's monetary value or worth.
- Provide alternate ways, using creative techniques, to reliably accomplish necessary functions in the most effective and efficient manner.

Reducing the scope of a project, compromising the performance of an element, or simply substituting cheaper materials is not VE. VE is not just "good engineering." It simply answers the question, "What else will accomplish the purpose of the product, service, or process we are studying?" All costs are taken into account over the entire life of the project.

.42 Why VE is Needed – The costs of highway needs far exceed the funds available for improvements. As the cost of highway construction increases, more emphasis is being placed on the maintenance and rehabilitation of existing facilities to maximize these available funds.

VE is a tool that can counteract these growing problems by providing (1) cost reduction, (2) product or process improvement, and (3) alternative means and materials for highway construction and maintenance.

.43 VE Application (General) – VE may be applied at any point in highway development, operation, and maintenance. For maximum effectiveness, however, VE should be undertaken as early as possible (during the first 30 percent of design) when decisions on life-cycle costs are being made and valid project development recommendations can be implemented. When a complex, costly project is selected as a candidate for potential cost reductions, investigations should start as soon as a preliminary estimate is in hand.

VE should be employed when the ratio of potential savings to the cost of the VE study is significant. VE can also be used in evaluating standard details that are used repetitively on many projects. The cost of VE studies in preconstruction activities may be allocated to the preliminary engineering cost of the related project.

Local agencies are also encouraged to include a VE incentive clause in their construction specifications; such clauses encourage contractors to propose changes to the contract that fulfill a project's functional requirements at less cost.

When VE is not mandatory and the local agency staff is considering a VE, it is recommended that the local agency staff prepare a "VE Assessment Report" (Appendix 43.61). The report will address the project characteristics, cost per mile, potential savings of high cost items, and other considerations unique to the project. From this assessment, a recommendation can be developed as to whether a VE study is needed. Use the references listed in Section 43.45 when a mandatory VE study is performed.

.44 VE Study Team – The VE Study Team will be headed by a qualified facilitator. The duties and responsibilities of the facilitator will include, but are not limited to, the following:

- 1. Acts as chairperson at meetings of the VE Team.
- 2. Presents the findings and recommendations of the VE study to the local agency management and other interested agencies.
- 3. Provides the final VE Study Report to the local agency and WSDOT Local Programs.

The VE Team will be comprised of a minimum of five members including the facilitator. One team member should have a background in bridge design (if a bridge is part of the project) or construction. If environmental factors are part of the study process, then the team should also include a member who has expertise on environmental issues.

The VE Team will formally present their study results to local agency representatives, WSDOT Local Programs, and all other interested persons. Team findings and recommendations will then be documented in a formal report and should be provided to all interested parties soon as possible. Courtesy copies are sent to other appropriate agencies and individuals.

The local agency will evaluate the VE Team recommendations. Should their preferred alternative differ from the prospectus or if no project prospectus has been approved, the local agency submits a new or revised prospectus for their preferred alternative to the Region Local Programs Engineer. A summary of the VE study results shall be included in this transmittal as reference material. The project then proceeds as defined in this manual.

.45 Reference Materials

- Value Engineering Guide for Cities and Counties, Kempter-Rossman International.
- Operating Tip Value Engineering, NWT2 Center, October 1985.
- Value Engineering Contract Provisions on Federal Aid Highway Construction Projects, Report No. 7584217, FHWA, December 1984.
- Pavement and Shoulder Maintenance Performance Guide, Report No. TS-84-208, FHWA, August 1984 (Developed in conjunction with Arkansas, Colorado, Iowa, New Mexico, North Dakota, South Dakota, Utah, and Washington).
- Value Engineering for Highways, prepared for FHWA by Kempler-Rossman International, revised October 1983.
- Value Engineering Conference Summary Report, Report No. TS-80-246, FHWA, August 7, 1980.
- Value Engineering A Systematic Approach, Arthur E. Mudge, McGraw-Hill, New York, 1971.
- Value Engineering in the Construction Industry, Alphonse J. Dell'isola, Construction Publishing Co., Inc., New York, 1974.
- Guidelines for Value Engineering (VE), subcommittee on New Highway Materials, AASHTO-AGC-ARTBA Joint Cooperative Committee. Reprinted by USDOT/FHWA February 1983.
- WSDOT *Design Manual* M 22-01 Value Engineering (VE) section.

43.5 Additional Data Required for Special Projects

.51 Traffic Signal Projects – The local agency shall provide warrants for signalization in accordance with Part 4c of the Manual on Uniform Traffic Control Devices (MUTCD). Designs for signalization at intersections with state routes require review by WSDOT. A signal permit is required for all traffic signals on state routes. An early application to the WSDOT Region Administrator is advisable.

.52 Projects Involving State Routes – Designs for all projects involving state routes shall be submitted to WSDOT for approval. All work at intersections with state routes requires submittal of an intersection plan to WSDOT for approval. Prints of existing intersection plans are available from WSDOT. Revisions should be shown on these prints.

43.6 Appendices

- 43.61 VE Assessment Report
- 43.62 Example of Design Approval Documentation



Washington State Department of Transportation

VE Assessment Report

Date: Click here to enter text.

Agency: Click here to enter text. Project Title: Click here to enter text. Project Number: Click here to enter text. Reviewing Team: Click here to enter text.

Project Characteristics

Length: Click here to enter text. Cost: Click here to enter text. Cost/Unit Length: Click here to enter text.

Major structure
Ves
No

Extensive $R/W \square$ Yes \square No Complex project \square Yes \square No

Includes Items that appear too costly \Box Yes \Box No

Includes Critical or Expensive Materials
Ves No

Includes items that have questionable, complex, or costly function \Box Yes \Box No

Includes items difficult to construct \Box Yes \Box No

Complicated or costly traffic control or detours \Box Yes \Box No

Horizontal Alignment: Click here to enter text.

Vertical Alignment: Click here to enter text.

Materials Source: Click here to enter text.

Design Concept: Click here to enter text.

Other Considerations: Click here to enter text.

Other Alternatives Considered: Click here to enter text.

Major High Cost Items and Potential Cost Saving Ideas	Cost	Potential Savings
1. Click here to enter text.	\$	\$
2. Click here to enter text.	\$	\$
3. Click here to enter text.	\$	\$

Conclusions and Recommendations: Click here to enter text.

Approving Authority Recommendations: Click here to enter text.

DOT 140-572 10/2015 Page 1 of 1

Design A	Approval Documentation
	[Agency Name]
	[Project Title]
All items on the appropriate design reviewed and addressed include:	n matrix have been followed. Items that have beer
Traffic Data	
• Pavement Design Criteria	
• NEPA	
• Right of Way (check applied	cable situation)
□ No ROW Needed -]	PS&E is consistent with no ROW determination
\square ROW Needed – PS&	&E consistent with ROW Plan
A Cost Estimate has also been pre	pared.
	ity as outlined on the agency's Certification wed and approved the Design Documentation.
Name	Date
Title Agency	
rigency	

44.1 General Discussion

After a project's location and design have been approved, work begins on the final version of the plans, specifications, and cost estimates (PS&E). These documents are used to award and administer a construction contract. The PS&E must be approved as defined in Chapter 13, Becoming Certified to Administer FHWA Projects, before the project can be advertised for construction.

PS&E approval is done by the local agency as identified in the Washington State Department of Transportation (WSDOT)/Local Agency Certification Acceptance (CA) Agreement. The approving authority identified on the CA Agreement must approve the plans and specifications and document that approval, and a professional engineer licensed in the state of Washington must seal and date the plans and specifications.

The local agency should use the Project Development Checklist (Chapter 14) to check for completeness of the contract plans prior to approving them.

The local agency must maintain a commitment file, when applicable. This must contain a summary of all commitments made during the development of the project. The file should be reviewed to ensure that the commitments that apply to the contractor are incorporated in the PS&E. This file must also include commitments the local agency is responsible for completing, such as annual reporting to resource agencies. It is the local agency's responsibility to ensure this file is updated to show when these commitments were completed. Commitments typically involve right of way, maintenance and/or environmental considerations.

A copy of the preliminary PS&E must be submitted to the Region Local Programs Office for concurrence prior to Advertisement. An Ad-ready copy shall also be furnished to the Region Local Programs Engineer prior to advertisement. If the local agency would like WSDOT to prepare the Record of Materials (ROM), an additional copy is also needed.

In addition, any local agency project with work on, over or below state routes or within limited access for the interstate system requires design and traffic documentation approval and PS&E concurrence from WSDOT prior to advertisement. A WSDOT general permit may also be required prior to Ad. The Region Local Programs Engineer can assist in coordinating these approvals.

On WSDOT ad-and-award projects, WSDOT will review and concur with the PS&E prior to printing contract plans and specifications. An estimate of the cost of this service can be obtained from the Region Local Programs Engineer. Refer to forms for a checklist.

44.2 PS&E Requirements

.21 Wage Rates – For information on state law requirements, contact the Municipal Research and Services Center for a listing of current laws. State and federal wage rates must be included for all Federal Highway Administration (FHWA) projects advertised by a local agency. The wage rates used will reflect the latest rates approved by the Washington State Department of Labor and Industries (L&I) and the U.S. Department of Labor. Refer to CFR 29 part 30 and RCW 39.12 and RCW 49.28.

The Federal Davis-Bacon Act predetermined minimum wage must be paid to all covered workers on federal aid projects exceeding \$2,000 that are located on a route which is classified as a federal aid highway (Principal Arterial, Minor Arterial or Collector). The Davis-Bacon requirements do not apply to force account work performed by agency forces.

The applicability of Davis-Bacon is dependent on the relationship or linkage of the project to a federal aid highway. If the project is "linked" to a federal aid highway based on proximity or impact (i.e., without the federal aid highway the project would not exist), then Davis-Bacon requirements apply. Examples of such projects include the removal of outdoor advertising, a wetland to filter highway drainage, etc. Please contact your Region Local Programs Engineer to determine if Davis Bacon prevailing wage rates apply.

If the project is on a route classified as a rural minor collector or local access then the Davis-Bacon requirements do not apply.

Another Davis-Bacon issue is the acceptability of using volunteer labor on transportation projects. The US Department of Labor states in its Field Operations Handbook (Section 15): "There are no exceptions to Davis-Bacon coverage for volunteer labor unless an exception is specifically provided for in the particular Davis-Bacon Related Act under which the project funds are derived." The Davis-Bacon Related Act for the Federal Aid Highway Program (23 U.S.C. Section 113) is silent on this subject. Therefore, on projects subject to Davis-Bacon coverage, a contractor or subcontractor may not use volunteer labor. On the other hand, a state highway or local government agency may use volunteer labor under its direct control as a force account effort.

Local agencies may access the Wage Rate data file at www.wsdot.wa.gov/eesc/design/ projectdev/adready/combinedwage.htm. If a local agency is not "on line," wage rates can be requested through the Region Local Programs Engineer.

The effective date for state and federal rates is determined as follows:

a. State Wage Rates – L&I will use the date that bids are due as the effective date for determining prevailing wages provided that the contract is awarded within 60 days after bids are due. If the contract is not awarded within 60 days after bids are due, L&I will determine the prevailing wage on the date the contract is awarded.

b. **Federal Wage Rates** – This data is received from the USDOL in a document entitled "General Wage Determinations Issued Under the Davis-Bacon and Related Acts." Modifications are issued weekly by the USDOL. The effective date for federal wage rates is the date of notice in the Federal Register or the date on which written notice is received by WSDOT, whichever occurs first. All modifications on projects to which the determination applies are effective if published before contract award.

The following are exceptions:

- The effective date for determining state prevailing wage rates shall be the date of bid opening. For contracts awarded more than six months after the bid opening date, the effective date for determining the wage rates shall be the award date.
- The effective date for determining federal prevailing wage rates shall be ten days prior to bid opening (or less if the engineer determines an addenda can be issued prior to bid opening). For contracts awarded more than 90 days after the bid opening date, the effective date for determining the wage rates shall be the award date.

Prior to bid opening, the local agency may contact the Region Local Programs Engineer to see if wage rates have changed or are pending.

To minimize the possibility of out-of-date state and federal wage rates at the time of bid opening, the wage rates should be requested from the Region Local Programs Engineer seven days before the advertising date.

.22 Other Requirements

- a. **Form FHWA-1273** Each set of contract documents shall include Form FHWA-1273, Required Contract Provisions Federal-Aid Construction Contracts. Copies of FHWA-1273 are available from the Region Local Programs Engineer.
- b. Affirmative Action Equal Employment Opportunity and Training.
- c. **Disadvantaged Business Enterprises (DBE)** In accordance with FHWA and WSDOT efforts to increase DBE participation in FHWA projects, WSDOT has developed a management-by-objective goal-setting process for DBE participation. For additional information, Disadvantaged Business Enterprises.
- d. **"Buy-America" Requirements** Steel and iron that is permanently incorporated into the project shall consist of American-made materials, as outlined in the required GSP.

The local agency must include a provision containing the "Buy-America" requirements in each contract. These general special provisions are included in the WSDOT Amendments and General Special Provisions publication.

Purchase of foreign steel and iron products by local agencies for installation on a federally funded project is not allowed without an approved public interest finding from Local Programs, to the limit allowed by the "Buy America" General Special Provision. e. Traffic Control Plans – Traffic Control Plans (TCP) must be included in the contract documents. TCPs shall be consistent with Part 6 of the MUTCD, low volume roads, Part 5. Detour Plans and agreements shall be included in the contract documents to demonstrate constructability. K Plans used as a reference are NO LONGER ALLOWED. Agencies must develop contract specific traffic control plans for each contract.

Agencies intending to utilize LUMP SUM temporary traffic control MUST receive approval from HQ LP prior to advertisement.

Lump Sum Traffic Control justification shall include project site specific TCPs, an estimated cost breakdown for the proposed TCPs, detailed construction schedule, and proposed construction methods as utilized in the constructability review.

Items included in lump sum temporary traffic control are limited to items of work normally performed as part of temporary traffic control and as defined in Part 6 of the MUTCD. The following list of items that includes, but are not limited to items that may not be included in the lump sum temporary traffic control bid item,

- Portable Changeable Message Signs (PMCS)
- Transportable Impact Attenuators (TMA)
- Repair of TMA
- Portable Temporary Traffic Control Signal
- Temporary or permanent pavement markings
- Street cleaning or sweeping
- Uniformed Police Officer (UPO)
- Temporary Pavement
- Utility Relocations

Construction projects that impact bicycle and/or pedestrian traffic must include accommodation for all impacted modes of travel in the contract Traffic Control Plans. Ensure these accommodations are in compliance with ADA standards.

- f. A "TIED BID" is a federal project and a non-federal project or two federal projects (otherwise separate contacts) that are advertised and bid together as a single contract. To bid the projects under a single contract, approval is required by Local Programs prior to being advertised.
- g. Sole Source Justification Justification for the use of agency-supplied materials must be documented by the local agency. The materials must have been produced by agency forces or acquired through competitive bidding. Material purchased from a sole source may be used only when preapproved by Local Programs. To receive approval, submit a Public Interest Finding (PIF) for approval prior to use.
- h. **Warranty/Guarantee** No warranty requirement shall be approved which may place an undue obligation on the contractor for items or conditions over which the contractor has no control. Warranties/guarantees shall not be included in federal aid projects or the bonds except as follows:

On NHS construction contracts a warranty can be included in the contract in accordance with the following: Warranty provisions shall be for a specific product or feature. Warranties for items of maintenance are not eligible for federal participation and will not be allowed. All warranty requirements and subsequent revisions shall be submitted to the WSDOT Region Local Programs Engineer and forwarded to Local Programs for advance approval.

On non-NHS construction contracts a warranty can be included in the contract in accordance with the following: Project warranty/maintenance provisions may be included in a project if a nonparticipating bid item and special provision is included in the contract. Warranty/maintenance provisions and requirements cannot extend beyond one year from physical completion of the contract. All other warranty requirements other than product or feature, and subsequent revisions, shall be submitted to Region Local Programs Engineer for advance approval. Warranties cannot increase the cost of the federal contract or be reimbursed with federal funds and must be have a separate bid item for payment included in the contract.

- .23 Local Ad and Award Projects See Chapter 46.
- .24 State Ad and Award Projects See Chapter 45.

44.3 Documents Requiring Professional Stamps

The following documents require a PE stamp upon completion. The Professional Engineer with responsible charge of the project will assure that appropriate engineering reports and documents are stamped in accordance with RCW 18.43.070. If a particular "Engineering Report or Document" is not listed, it is not necessarily exempt from the requirement.

The list includes:

- Design Documents
- Right of Way Plans
- Type, Size, and Location Report
- Plans, Specifications (with appropriate Division 1 approvals as outlined in Section 44.5), and Estimates, including all plan sheets.
- Special Provisions
- Temporary Erosion and Sediment Control Plan
- Plans for Falsework and Forms, normally the contractor's responsibility
- Bridge Design Report
- Bridge Load Ratings
- As Built Plans
- Technical Change Orders
- Value Engineering Study Report
- Standards Deviation Request
- Emergency Contracts that contain the equivalent of PS&E documents

44.4 Contract Plans

For WSDOT ad-and-award projects, the plans should be prepared in accordance with the *Plans Preparation Manual* M 22-31. For local ad-and-award projects, there are no federal or state requirements for plan sheet size or guidelines for preparing contract plans.

44.5 Specifications

WSDOT publishes and distributes the *Standard Specifications* (published yearly electronic format only), and Mandatory GSPs (published as necessary) and General Special Provisions. On federal aid projects, any revision to Division 1 of the Standard Specifications or approved Division 1 revision (WSDOT or APWA General Special Provision) requires prior approval from Headquarters Local Programs. All GSPs with references to the requirement for "The approval of the Region Construction Engineer" shall mean the approval of HQ LP Project Development Engineer. Local Agencies shall not develop or incorporate additional divisions in the special provisions outside of the current divisions defined in the Standard Specifications divisions of one through nine. In all cases, naming conventions will clearly identify the origin, General Special Provision, APWA Special Provision, Agency Provision, or Project Provisions.

.51 Standard Specifications – All FHWA funded projects and projects funded through WSDOT Local Programs, including local agency force projects, will be constructed in conformance with the current *Standard Specifications for Road*, *Bridge, and Municipal Construction* M 41-10, and approved mandatory GSPs that modify these specifications.

.52 Mandatory GSPs are modifications to the *Standard Specifications* – These mandatory GSPs are approved and required changes to the *Standard Specifications* that occur between the yearly publication.

.53 General Special Provisions – These are specifications that describe special project features in common usage.

.54 APWA General Special Provisions – These are specifications unique to local agency projects. See www.wsdot.gov/partners/apwa.

.55 Special Provisions – Special Provisions are specifications governing matters peculiar to an individual project, they are not covered in the *Standard Specifications*. Their use should be held to a minimum and applicable *Standard Specifications* should be used instead. Issues mandated in the state and federal laws shall not be changed.

Special Provisions are required:

- a. For the presentation of all features of a project not covered by the *Standard Specifications* and General Special Provisions.
- b. Where the *Standard Specifications* are being modified, supplemented, or amended.
- c. For any deviation from the *Standard Specifications* with regard to materials, construction details, measurement, and payment.
- d. When noted in the WSDOT Standard Item Table.

The following paragraphs discuss some pertinent aspects of special provisions.

- All nonstandard pay items shall be covered in the Special Provisions.
- The local agency is encouraged to include a value engineering incentive clause in their construction specifications encouraging the contractor to propose changes in contract requirements that will accomplish the project's functional requirements at less cost on high cost and major projects.
- Traffic control must be in accordance with the MUTCD. A Special Provision shall be prepared outlining traffic control requirements and including any pay items.
- Neatline measurement of quantities is allowed by special provision. This specification may allow payment of the neatline measurement from the lines and grades as shown on the plans or as directed by the Engineer's stakes on the ground. This may apply to aggregates, base course, and surfacing. On asphalt quantities, the unit price could include the cost of coring to verify density and depths. Culvert and pipeline installation may be paid by the lineal foot-in place with bedding, backfill, and compaction as incidental to the unit price. In these instances, an item should be added for extra excavation or backfill if the profile varies or is subject to change during the contract. Shoring must be paid as a separate bid item.
- Direct reference to proprietary specifications of national, regional, or local trade associations should not be included in FHWA contract specifications; such proprietary specifications are subject to change without notice to, or acceptance by, the state or FHWA. If proprietary specifications must be used, the complete text, or such parts as are applicable, should be incorporated into special provisions for the project.

Patented/Proprietary Items

The use of trade names in specifications and on plans should be avoided. Instead, specifications should be formulated to assure full opportunity for competition among equivalent materials, equipment, and methods. Specifying patented or proprietary material, products or processes is allowed for federal aid projects only under one of the following conditions:

Specify at Least Three Brand Names

• At least three names of acceptable materials or products, if available, are listed together with a list of the required features and specifications that will be considered equal to the listed items.

Patented/Proprietary Item Certification

 The agency has determined that a specific material or product is required to meet the agency's guidelines. A written Patented/Proprietary Item Certification document must be prepared and executed with the appropriate signatures. The final certification must be filed in the project file and a copy sent to Region Local Programs.

Specify Brand Names and Allow for Approved Equals

 Specify a brand name. The agency will provide the bidder with options by naming at least two additional products or manufacturers that are acceptable and allowing for "approved equals" followed by a performance specification. When this is done, no approval is required for usage; it is not considered a proprietary item. A good specification for brand name specifying will read as follows:

The (type of product) furnished shall be (brand name, model), (brand name, model), or an approved equal having the following features (functions):

- a. (feature)
- b. (functions)
- c. (feature)

In order to find the two acceptable items, the agency has to be looking for certain features or functions. These features or functions need to be clearly identified in the Special Provision.

Public Interest Findings

The written (PIF) must:

- Clearly show that the best interest of the public and the agency will be achieved. This is accomplished by describing any cost effectiveness and efficiency to be realized. A benefit cost analysis should be completed to support the PIF. The supporting documentation and the decision of the agency must be maintained in the project file. See Form 140-050 PIF and Form 140-051 Certification, for detailed instructions see Appendices 44.77 through 44.82.
- Proprietary items must be certified by the Local Agency.

Agency certification PIF is not required when:

A utility agreement is being established and the utility company supplies the material at no cost. This includes minor quantities of materials and supplies and proprietary products that are routinely used in a utility's operation, which are essential for the maintenance of the system. The material must still comply with the Buy America requirements.

44.6 Estimates

The engineer's estimate of a proposed project's cost shall include the estimated quantity and estimated unit price for each proposed work item. Bridge items shall be segregated from roadway items. A tabulation for each bridge showing its applicable items shall be submitted.

If materials salvaged from the project are to be used for roadway purposes, the value of such materials should not be included in the project cost.

The estimate shall separately list the costs of nonparticipating items, local agency force work, and local agency furnished materials.

The separate cost groups shall be summarized and totaled on the first sheet of the estimate.

The Region Local Programs Engineer may be contacted for assistance in preparing the estimate. An estimate example is shown in Appendix 44.74.

Appendices 44.7

44.71	Vacant
44.72	Vacant
44.73	Vacant
44.74	Estimate and Grouping – Example
44.75	Vacant
44.76	Patented/Proprietary Items Certification Instructions
44.77	Two-Week Advertisement – PIF Instructions
44.78	Mandatory Use of Borrow or Disposal Site - PIF Instructions
44.79	Agency Supplied Equipment – PIF Instructions
44.80	Agency Supplied Material – PIF Instructions
44.81	Local Agency Force Work – PIF Instructions
44.82	Tied Bids – PIF Instructions
44.83	Vacant

44.8 Form

44.02	
44.83	Vacant
rms - www	v.wsdot.wa.gov/forms/pdfForms.html
FHWA-1273	Required Contract Provisions Federal-Aid Construction Contracts
140-050	Public Interest Finding
140-051	Patented/Proprietary Item Certification
271-015A	Local Agency Subcontractor List
272-001A	Local Agency Proposal Bond
272-002A	Local Agency Performance Bond
272-003A	Local Agency Public Works Payment Bond
272-006A	Local Agency Contract - Highway Construction
272-008A	Local Agency Contract - Building Construction
272-0361	Local Agency Non-Collusion and Debarment Affidavit
272-036J	Local Agency Region Ad and Award Contract Proposal - Signature Page
272-036K	Local Agency Proposal - Signature Page
272-040A	Local Agency Certification for Federal Aid Contacts
272-056	Disadvantaged Business Enterprise Utilization Certification
272-063A	Local Agency Contractor Prequalification Questionnaire
272-070	Local Agency Plan Preparation Checklist
422-031	Disadvantaged Business Enterprise (DBE) Written Confirmation Document

Appendix 44.71 Vacant

Appendix 44.72 Vacant

Appendix 44.73 Vacant

Appendix 44.74 Estimate and Grouping – Example

English

Preliminary Estimate Dated:	January 13, 1994		
Title:	North Ridge Road		
Highway:	Laramie County Road		
Type of Work:	Grading, surfacing, paving with asphalt concrete, construct cement concrete driveways, erosion control, and pavement marking.		
Project:	STPUL-6969(007)		
County:	Laramie		
Total Length:	Length of Project		
Estimate Cost Data:			
Contract Total Engineering 15%	391,507.50 58,726.13		
Total Cost of Project:	450,233.63		

Note: Include below the line items such as: value of materials furnished by agency, agency force work, signs and traffic control, royalties, etc.

Item No.	Description	Unit	Price	Unit Quantity	Amount
1	Mobilization	Lump Sum		Lump Sum	\$ 20,000.00
2	Clearing and Grubbing	Lump Sum		Lump Sum	1,400.00
3	Roadway Excavation Including Haul	Cu. Yd.	\$ 2.00	780.0	1,560.00
4	Embankment Compaction	Cu. Yd.	1.00	413.0	413.00
5	Adjust Manhole	Each	300.00	12.0	3,600.00
6	Adjust Catch Basin	Each	100.00	24.0	2,400.00
7	Gravel Base Class B	Ton	3.00	28,870.0	86,610.00
8	Crushed Surfacing Top Course	Ton	5.00	6,500.0	32,500.00
9	Asphalt for Tack Coat	Ton	200.00	10.0	2,000.00
10	Cement Contract Driveway 14 Day	Sq. Yd.	16.00	289.0	4,624.00
11	Asphalt Concrete Pavement				
	Class B Excluding Paving Asphalt	Ton	15.00	10,283.0	154,245.00
12	Topsoil Type B	Cu. Yd.	6.00	410.0	2,460.00
13	Cement Concrete Curb & Gutter	Lin. Ft.	3.50	13,073.0	45,755.50
14	Lane Marker Type 1	Hundred	200.00	19.5	3,900.00
15	Lane Marker Type 2	Hundred	400.00	2.1	840.00
16	One-Way Piloted Traffic Control	Estimate			6,000.0
17	Labor for Traffic Control	Hour	12.00	600.0	7,200.00
18	Reconstruct Wooden Fence	Lin. Ft.	8.00	2,000.0	16,000.0
	Contract Total				\$ 391,507.50

Laramie County Road North Ridge Road

Total Preliminary Estimate Groups 1 and 2

Proje	ect STPUL-6969(007)	(Federal Par	Group No. 1 ticipation		
Desc	ription: Two 12 ft. lanes from Sta		ı. 8+954.92 01% Urban. Sal	es Tax 0.00%	
Title:	Laramie County Road	Length: 5.614	miles		
Item No.	Description	Unit	Price	Unit Quantity	Amount
1	Mobilization	Lump Sum			\$15,000.00
2	Clearing and Grubbing	Lump Sum			1,000.00
3	Roadway Excavation Including Haul	Cu. Yd.	\$ 2.00	590.0	1,180.00
4	Embankment Compaction	Cu. Yd.	1.00	313.0	313.00
5	Adjust Manhole	Each	300.00	9.0	2,700.00
6	Adjust Catch Basin	Each	100.00	18.0	1,800.00
7	Gravel Base Class B	Ton	3.00	21,660.0	64,980.00
8	Crushed Surfacing Top Course	Ton	5.00	4,900.0	24,500.00
9	Asphalt for Tack Coat	Ton	200.00	7.0	1,400.00
10	Cement Contract Driveway 14 Day	Sq. Yd.	16.00	209.0	3,344.00
11	Asphalt Concrete Pavement				
	Class B Excluding Paving Asphalt	Ton	15.00	7,773.0	116,595.00
12	Topsoil Type B	Cu Yd.	6.00	410.0	2,460.00
13	Cement Concrete Curb & Gutter	Lin. Ft.	3.50	10,409.0	36,431.50
14	Lane Marker Type 1	Hundred	200.00	14.8	2,960.00
15	Lane Marker Type 2	Hundred	400.00	1.6	640.00
16	One-Way Piloted Traffic Control	Estimate			5,000.00
17	Labor for Traffic Control	Hour	12.00	500.0	6,000.00
18	Reconstruct Wooden Fence	Lin. Ft.	8.00	2,000.0	16,000.0
	Group Subtotal Engineering 15 Percent				\$ 302,303.50 45,345.5
	Group 1 F.A. Total				\$ 347,649.03
	mie County Road h Ridge Road				

Group 1 Estimate

Proje	ect STPUL-6969(007)		Group No. 2 Inds Only		
Desc	Two 12 ft. lanes from St		a. 9+054.70 s and No Sales T	- ax	
Title	: Laramie County Road	Length: 1.900	miles		
Item No.	Description	Unit	Price	Unit Quantity	Amount
1	Mobilization	Lump Sum			\$ 5,000.0
2	Clearing and Grubbing	Lump Sum			400.0
3	Roadway Excavation Including Haul	Cu. Yd.	\$ 2.00	190.0	380.0
4	Embankment Compaction	Cu. Yd.	1.00	100.0	100.0
5	Adjust Manhole	Each	300.00	3.0	900.0
6	Adjust Catch Basin	Each	100.00	6.0	600.0
7	Gravel Base Class B	Ton	3.00	7,210.0	21,630.0
8	Crushed Surfacing Top Course	Ton	5.00	1,600.0	8,000.0
9	Asphalt for Tack Coat	Ton	200.00	3.0	600.0
10	Cement Contract Driveway 14 Day	Sq. Yd.	16.00	80.0	1,280.0
11	Asphalt Concrete Pavement				
	Class B Excluding Paving Asphalt	Ton	15.00	2,510.0	37,650.0
13	Cement Concrete Curb & Gutter	Lin. Ft.	3.50	2,664.0	9,324.0
14	Lane Marker Type 1	Hundred	200.00	4.7	940.0
15	Lane Marker Type 2	Hundred	400.00	0.5	200.0
16	One-Way Piloted Traffic Control	Estimate			1,000.0
17	Labor for Traffic Control	Hour	12.00	100.0	1,200.0
	Group Subtotal Engineering 15 Percent				\$ 89,204.0 13,380.6
	Group 2 Local Funds Or	nly Total			\$ 102,584.6
	umie County Road th Ridge Road				

Group 2 Estimate

Appendix 44.75 Vacant

Appendix 44.76 Patented/Proprietary Items Certification Instructions

Project Information

Local Project Number – For local projects, this field is for local agency use/tracking.

Project Name – Provide the name of the project as it is listed in the State Transportation Improvement Plan (STIP).

Federal Aid Project Number – This number will be assigned by WSDOT. Contact the Region Local Programs staff to obtain this number.

NEPA Category – Check the appropriate box:

- Environmental Impact Statement (EIS). Refer to Chapter 24 of the LAG.
- Categorical Exclusion (CE), Documented Categorical Exclusion (DCE), and Programmatic Categorical Exclusion (Programmatic CE). Refer to Chapter 24 of the LAG.
- Environmental Assessment (EA). Refer to Chapter 24 of the LAG.

Agency – Fill in with the name Local Agency.

Estimated Amount – Fill in the total estimate amount of the total contract bid items.

Amount of Foreign Steel – Fill in the total calculated amount of all foreign steel included in the certification.

Project of Division Interest – Is when FHWA retains the full project oversight. If not certain, contact your Region Local Programs Engineer.

Buy America Compliance

- Steel and iron that is permanently incorporated into the project shall consist of American-made materials, as outlined in the required GSP.
- The local agency must include a provision containing the "Buy-America" requirements in each contract. These general special provisions are included in the WSDOT Amendments and General Special Provisions publication.
- Purchase of foreign steel and iron products by local agencies for installation on a federally funded project is not allowed without an approved Public Interest Finding from Local Programs.
- The agency must ensure the requested Patented/Proprietary Items meet the current "Buy America" requirements and must document the sources of steel and iron by having a "Certification of Materials Origin" on file.

Bid Item Description and Bid Item Number

- Bid item description should match the bid item description used in the project bid tabs.
- Bid item number should match the bid item number used in the project bid tabs.
- The total value of foreign steel or iron should be calculated on total amount for the bid item. (If there are ten units the amount entered should be the total for all ten units.)
- Both signatures from the local agency are required.

Appendix 44.77 Two-Week Advertisement – PIF Instructions

Project Information

State/Local Project Number – For WSDOT projects, this is the work order number or WIN. For local projects, this field is for local agency use/tracking.

Project Name – Provide the name of the project as it is listed in the State Transportation Improvement Plan (STIP).

Federal Aid Project Number – This number will be assigned by WSDOT. Contact the Region Local Programs staff to obtain this number.

NEPA Category - Check the appropriate box:

- Environmental Impact Statement (EIS). Refer to Subsection 24.21 of the *Local Agency Guidelines*.
- Categorical Exclusion (CE), Documented Categorical Exclusion (DCE), and Programmatic Categorical Exclusion (Programmatic CE). Refer to Subsection 24.22 of the Local Agency Guidelines.
- Environmental Assessment (EA). Refer to Subsection 24.23 of the *Local Agency Guidelines*.

Region or Agency – Fill in with the WSDOT Region or Local Agency requesting the finding.

Amount – Fill in the total amount of the request.

Project of Division Interest – Is when FHWA retains the project oversight. If not certain, contact your Region Local Programs Engineer.

Public Interest Finding (PIF) Information

Select Type of PIF - Use the pull down menu to select the PIF that fits the project.

Regulatory Reference - This field is automatically filled in when you select the PIF.

Justification or Supporting Information

Goal Statement - Why is there a need for a two-week advertisement.

Description of Work - Provide a summary description of project.

Justification or Supporting Information

Cost Effectiveness Determination

- Attach a summary level estimate.
- Provide project schedules (documenting both three-week and two-week advertisement) showing the benefits of reducing the advertisement period.

Schedule Issues – Explain how the agency will deliver the project and describe the benefits to the public for reducing the advertisement period.

Buy America Compliance

- Steel and iron that is permanently incorporated into the project shall consist of American-made materials, as outlined in the required GSP.
- The local agency must include a provision containing the "Buy-America" requirements in each contract. These general special provisions are included in the WSDOT Amendments and General Special Provisions publication.
- Purchase of foreign steel and iron products by local agencies for installation on a federally funded project is not allowed without an approved Public Interest Finding from Local Programs.
- The agency must document the sources of steel and iron by having a "Certification of Materials Origin" on file.

Environmental – N/A

NEPA/SEPA Logical Termini & Independent Utility - N/A

Conclusion

- A brief summary of the overall benefits and cost effectiveness.
- Approval by WSDOT Local Programs is required.
- Approval is dependent on demonstration of overall cost effectiveness and public benefit. The determination is not solely dependent on cost savings.
- At least one signature from the local agency is required.

Appendix 44.78 Mandatory Use of Borrow or Disposal Site – PIF Instructions

Project Information

State/Local Project Number – For WSDOT projects, this is the work order number or WIN. For local projects, this field is for local agency use/tracking.

Project Name – Provide the name of the project as it is listed in the State Transportation Improvement Plan (STIP).

Federal Aid Project Number – This number will be assigned by WSDOT. Contact the Region Local Programs staff to obtain this number.

NEPA Category – Check the appropriate box:

- Environmental Impact Statement (EIS). Refer to Subsection 24.21 of the *Local Agency Guidelines*.
- Categorical Exclusion (CE), Documented Categorical Exclusion (DCE), and Programmatic Categorical Exclusion (Programmatic CE). Refer to Subsection 24.22 of the Local Agency Guidelines.
- Environmental Assessment (EA). Refer to Subsection 24.23 of the *Local Agency Guidelines*.

Region or Agency – Fill in with the WSDOT Region or Local Agency requesting the finding.

Amount – Fill in the total amount of the request.

Project of Division Interest – Is when FHWA retains the project oversight. If not certain, contact your Region Local Programs Engineer.

Public Interest Finding (PIF) Information

Select Type of PIF – Use the pull down menu to select the PIF that fits the project.

Regulatory Reference – This field is automatically filled in when you select the PIF.

Justification or Supporting Information

Goal Statement – What is being accomplished/what is the outcome for using Mandatory Borrow or Disposal Site.

Description of Work – Provide a detailed description of work to be done.

Justification or Supporting Information

Cost Effectiveness Determination – Provide an explanation of cost effectiveness or benefits.

Schedule Issues – Explain how the agency will deliver the project and describe if there is a benefit to the public.

Buy America Compliance

- Steel and iron that is permanently incorporated into the project shall consist of American-made materials, as outlined in the required GSP.
- The local agency must include a provision containing the "Buy-America" requirements in each contract. These general special provisions are included in the WSDOT Amendments and General Special Provisions publication.
- Purchase of foreign steel and iron products by local agencies for installation on a federally funded project is not allowed without an approved Public Interest Finding form Local Programs.
- The agency must document the sources of steel and iron by having a "Certification of Materials Origin" on file.

Environmental – N/A

NEPA/SEPA Logical Termini & Independent Utility - N/A

Conclusion

- A brief summary of the overall benefits and cost effectiveness.
- Approval by WSDOT Local Programs is required.
- Approval is dependent on demonstration of overall cost effectiveness and public benefits. The determination is not solely dependent on cost savings.
- At least one signature from the local agency is required.

Appendix 44.79 Agency Supplied Equipment – PIF Instructions

Project Information

State/Local Project Number – For WSDOT projects, this is the work order number or WIN. For local projects, this field is for local agency use/tracking.

Project Name – Provide the name of the project as it is listed in the State Transportation Improvement Plan (STIP).

Federal Aid Project Number – This number will be assigned by WSDOT. Contact the Region Local Programs staff to obtain this number.

NEPA Category - Check the appropriate box:

- Environmental Impact Statement (EIS). Refer to Subsection 24.21 of the *Local Agency Guidelines*.
- Categorical Exclusion (CE), Documented Categorical Exclusion (DCE), and Programmatic Categorical Exclusion (Programmatic CE). Refer to Subsection 24.22 of the Local Agency Guidelines.
- Environmental Assessment (EA). Refer to Subsection 24.23 of the *Local Agency Guidelines*.

Region or Agency – Fill in with the WSDOT Region or Local Agency requesting the finding.

Amount - N/A

Project of Division Interest – Is when FHWA retains the project oversight. If not certain, contact your Region Local Programs Engineer.

Public Interest Finding (PIF) Information

Select Type of PIF – Use the pull down menu to select the PIF that fits the project.

Regulatory Reference – This field is automatically filled in when you select the PIF.

Justification or Supporting Information

Goal Statement – What is being accomplished/what is the outcome for using agency supplied equipment.

Description of Work – Provide a detailed description of equipment being used.

Justification or Supporting Information

Cost Effectiveness Determination – Provide an explanation of cost effectiveness or benefits.

Schedule Issues – Explain how the agency will deliver the project and describe if there is a benefit to the public.

Buy America Compliance

- Steel and iron that is permanently incorporated into the project shall consist of American-made materials, as outlined in the required GSP.
- The local agency must include a provision containing the "Buy-America" requirements in each contract. These general special provisions are included in the WSDOT Amendments and General Special Provisions publication.
- Local Agency must identify the Agency Supplied Material meets the requirements of 23 CFR 635.410 (Buy America). In the event the Agency Supplied Material contains small amount of foreign steel or iron products, the agency shall document the amount of foreign materials and prepare a project specific special provision to information the bidders the cost of such foreign materials.
- The agency must document the sources of steel and iron by having a "Certification of Materials Origin" on file.

Environmental – N/A

NEPA/SEPA Logical Termini & Independent Utility - N/A

Conclusion

- A brief summary of the overall benefits and cost effectiveness.
- Approval by WSDOT Local Programs is required.
- Approval is dependent on demonstration of overall cost effectiveness and public benefits. The determination is not solely dependent on cost savings.
- At least one signature from the local agency is required.

Appendix 44.80

0 Agency Supplied Material – PIF Instructions

Project Information

State/Local Project Number – For WSDOT projects, this is the work order number or WIN. For local projects, this field is for local agency use/tracking.

Project Name – Provide the name of the project as it is listed in the State Transportation Improvement Plan (STIP).

Federal Aid Project Number – This number will be assigned by WSDOT. Contact the Region Local Programs staff to obtain this number.

NEPA Category - Check the appropriate box:

- Environmental Impact Statement (EIS). Refer to Subsection 24.21 of the *Local Agency Guidelines*.
- Categorical Exclusion (CE), Documented Categorical Exclusion (DCE), and Programmatic Categorical Exclusion (Programmatic CE). Refer to Subsection 24.22 of the Local Agency Guidelines.
- Environmental Assessment (EA). Refer to Subsection 24.23 of the *Local Agency Guidelines*.

Region or Agency – Fill in with the WSDOT Region or Local Agency requesting the finding.

Amount – Fill in the total amount of the request.

Project of Division Interest – Is when FHWA retains the project oversight. If not certain, contact your Region Local Programs Engineer.

Public Interest Finding (PIF) Information

Select Type of PIF – Use the pull down menu to select the PIF that fits the project.

Regulatory Reference - This field is automatically filled in when you select the PIF.

Justification or Supporting Information

Goal Statement – What is being accomplished/what is the outcome for using agency supplied materials.

Description of Work – Provide a detailed description of why agency supplied materials are needed.

Justification or Supporting Information

Cost Effectiveness Determination

- Attach a detailed estimate for the material supplied (see Appendix 44.81).
- Provide an explanation of cost effectiveness or benefits.

Schedule Issues – Explain how the agency will deliver the project and describe if there is a benefits to the public.

Buy America Compliance

- Steel and iron that is permanently incorporated into the project shall consist of American-made materials, as outlined in the required GSP.
- The local agency must include a provision containing the "Buy-America" requirements in each contract. These general special provisions are included in the WSDOT Amendments and General Special Provisions publication.
- Purchase of foreign steel and iron products by local agencies for installation on a federally funded project is not allowed without an approved Public Interest Finding form Local Programs.
- The agency must document the sources of steel and iron by having a "Certification of Materials Origin" on file.

Environmental – N/A

NEPA/SEPA Logical Termini & Independent Utility - N/A

Conclusion

- A brief summary of the overall benefits and cost effectiveness.
- Approval by WSDOT

Local Programs is required.

- Approval is dependent on demonstration of overall cost effectiveness and public benefits. The determination is not solely dependent on cost savings.
- At least one signature from the local agency is required.
- Local Agency staff responsible for purchasing must comply with Washington State procurement procedures in accordance with RCW 39.26 Procurement of Good and Services.

Appendix 44.81 Local Agency Force Work– PIF Instructions

Project Information

State/Local Project Number – For WSDOT projects, this is the work order number or WIN. For local projects, this field is for local agency use/tracking.

Project Name – Provide the name of the project as it is listed in the State Transportation Improvement Plan (STIP).

Federal Aid Project Number – This number will be assigned by WSDOT. Contact the Region Local Programs staff to obtain this number.

NEPA Category - Check the appropriate box:

- Environmental Impact Statement (EIS). Refer to Subsection 24.21 of the *Local Agency Guidelines*.
- Categorical Exclusion (CE), Documented Categorical Exclusion (DCE), and Programmatic Categorical Exclusion (Programmatic CE). Refer to Subsection 24.22 of the Local Agency Guidelines.
- Environmental Assessment (EA). Refer to Subsection 24.23 of the *Local Agency Guidelines*.

Region or Agency – Fill in with the WSDOT Region or Local Agency requesting the finding.

Amount – Fill in the total amount of the request.

Full Oversight – Is this an FHWA full oversight project? If not certain, contact your Local Programs Engineer.

Public Interest Finding (PIF) Information

Select Type of PIF - Use the pull down menu to select the PIF that fits the project.

Regulatory Reference - This field is automatically filled in when you select the PIF.

Justification or Supporting Information

Goal Statement – What is being accomplished/what is the outcome for the work being completed by local forces.

Description of Work – Provide a detailed description of work to be done by agency forces.

Justification or Supporting Information

Cost Effectiveness Determination

- Attach a detailed estimates of expected Contract Construction and Agency Force costs. Cost for Contract Construction should be based on unit price history. Agency Force cost estimates need to detail labor, equipment, materials, and agency overhead costs (see example).
- The local agency must comply with the appropriate design, construction, and material quality standards.
- The local agency must be able to obtain and document the same level of quality that is required for competitively bid contracts.
- Provide an explanation of cost effectiveness or benefits.

Schedule Issues – Explain how the agency will deliver the project and describe if there is a benefit to the public.

Buy America Compliance

- Steel and iron that is permanently incorporated into the project shall consist of American-made materials, as outlined in the required GSP.
- The local agency must include a provision containing the "Buy-America" requirements in each contract. These general special provisions are included in the WSDOT Amendments and General Special Provisions publication.
- Purchase of foreign steel and iron products by local agencies for installation on a federally funded project is not allowed without an approved Public Interest Finding Form Local Programs, to the limit allowed by the "Buy America" General Special Provision.
- The agency must document the sources of steel and iron by having a "Certification of Materials Origin" on file.

Environmental – N/A

NEPA/SEPA Logical Termini & Independent Utility - N/A

Conclusion

- A brief summary of the overall benefits and cost effectiveness.
- Approval by WSDOT Local Programs is required.
- Approval is dependent on demonstration of overall cost effectiveness and public benefit. The determination is not solely dependent on cost savings.
- At least one signature from the local agency is required.

ATTACHMENT "A"

Cost Effectiveness Determination • Continuation of Justification and Supporting Information

Agency Forces (PIF) Agency: Project Name: Fed Aid Number:

Agency Force Cost

Material Cost					
Unit Cost Quantity Amount					
Signs and Posts	100	\$ 620.00	\$ 62,000.00		

Labor - Operators wage rate:

Hourly Rate: \$ 30.00 Total Labor Rate: \$46.19 per hour Fringe Benefit (@ 54%): \$ 16.20

	Labor Cost		Equipme	Equipment Cost	
	Unit cost	Hours	Unit Cost	Hours	Total Amount
Mobilization (pickup)	\$ 46.19	150	\$ 37.50	150	\$ 12,553.50
ESC Lead	\$ 46.19	15	\$ 37.50	10	\$ 1,067.85
Traffic Control	\$ 46.19	300	\$ 37.50	300	\$ 25,107.00
Remove and disposal of existing signs	\$ 46.19	150	\$ 37.50	75	\$ 9,741.00
SPCC	\$ 46.19	10			\$ 461.90
Total Labor and Equipment costs					\$ 51,743.75

 Materials:
 \$ 62,000.00

 Labor:
 \$ 28,868.75

 Equipment cost:
 \$ 20,062.5

 Agency Admin/Overhead cost:
 \$ 19% of Labor:
 \$ 5,485.05

 Total Agency Force Cost:
 \$ 116,416.30

ATTACHMENT "B" Cost Effectiveness Determination • Continuation of Justification and Supporting Information

Agency Forces (PIF) Agency: Project Name: Fed Aid Number:

Contract Construction Cost

Item	Measure	Unit	Unit Price	Amount
Mobilization	L.S.	1	\$ 20,000.00	\$ 20,000.00
ESC Lead	Day	15	\$ 110.00	\$ 1,650.00
Project Temporary Traffic Control	L.S.	1	\$ 40,000.00	\$ 40,000.00
Permanent Signing	Each	620	\$ 200.00	\$ 124,000.00
Removal & Disposal Existing Signs	L.S.	1	\$ 10,000.00	\$ 10,000.00
SPCC	L.S.	1	\$ 500.00	\$ 500.00
		Total Contract	Construction Cost:	\$ 196,150.00

Appendix 44.82 Tied Bids – PIF Instructions

Project Information

State/Local Project Number – For WSDOT projects, this is the work order number or WIN. For local projects, this field is for local agency use/tracking.

Project Name – Provide the name of the project as it is listed in the State Transportation Improvement Plan (STIP).

Federal Aid Project Number – This number will be assigned by WSDOT. Contact the Region Local Programs staff to obtain this number.

NEPA Category – Check the appropriate box:

- Environmental Impact Statement (EIS). Refer to Subsection 24.21 of the Local Agency *Guidelines*.
- Categorical Exclusion (CE), Documented Categorical Exclusion (DCE), and Programmatic Categorical Exclusion (Programmatic CE). Refer to Subsection 24.22 of the *Local Agency Guidelines*.
- Environmental Assessment (EA). Refer to Subsection 24.23 of the Local Agency Guidelines.

Region or Agency – Fill in with the WSDOT Region or Local Agency requesting the finding.

Amount - Fill in the total amount of the request.

Full Oversight – Is this an FHWA full oversight project? If not certain, contact your Local Programs Engineer.

Public Interest Finding (PIF) Information

Select Type of PIF – Use the pull down menu to select the PIF that fits the project.

Regulatory Reference - This field is automatically filled in when you select the PIF.

Justification or Supporting Information

Goal Statement - What is being accomplished by a tied bid

Description of Work – Provide a detailed description of the work being performed under both contracts. This description should also include a purpose and need statement that explains why the project is being proposed.

Justification or Supporting Information

Cost Effectiveness Determination – Provide an explanation of cost effectiveness or benefits.

Schedule Issues - N/A

Buy America Compliance – N/A

Environmental – Provide documentation to show that the environmental process is complete for each project.

NEPA/SEPA Logical Termini & Independent Utility – Attach a Vicinity Map and/or other plan sheets to show that each project has Logical Termini and Independent Utility.

- Logical termini for project development are defined as (1) rational end points for a transportation improvement, and (2) rational end points for a review of the environmental impacts.
- Independent Utility A project must be able to function on its own, without further construction of an adjoining segment.

Conclusion

- A brief summary of the overall benefits and cost effectiveness.
- Approval by WSDOT Local Programs is required.
- Approval is dependent on demonstration of overall cost effectiveness and public benefits. The determination is not solely dependent on cost savings.
- At least one signature from the local agency is required.

Appendix 44.83 Vacant

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS FHWA-1273 -- Revised May 1, 2012

- I. General
- II. Nondiscrimination
- III. Nonsegregated Facilities
- IV. Davis-Bacon and Related Act Provisions
- V. Contract Work Hours and Safety Standards Act Provisions
- VI. Subletting or Assigning the Contract
- VII. Safety: Accident Prevention
- VIII. False Statements Concerning Highway Projects
- IX. Implementation of Clean Air Act and Federal Water Pollution Control Act
- X. Compliance with Governmentwide Suspension and Debarment Requirements
- XI. Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local Access Road Contracts (included in Appalachian contracts only)

I. GENERAL

1. Form FHWA-1273 must be physically incorporated in each construction contract funded under Title 23 (excluding emergency contracts solely intended for debris removal). The contractor (or subcontractor) must insert this form in each subcontract and further require its inclusion in all lower tier subcontracts (excluding purchase orders, rental agreements and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are incorporated by reference for work done under any purchase order, rental agreement or agreement for other services. The prime contractor shall be responsible for compliance by any subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts and in lower tier subcontracts (excluding subcontracts for design services, purchase orders, rental agreements and other agreements for supplies or services). The design-builder shall be responsible for compliance by any subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal documents, however, the Form FHWA-1273 must be physically incorporated (not referenced) in all contracts, subcontracts and lower-tier subcontracts (excluding purchase orders, rental agreements and other agreements for supplies or services related to a construction contract).

2. Subject to the applicability criteria noted in the following sections, these contract provisions shall apply to all work performed on the contract by the contractor's own organization and with

the assistance of workers under the contractor's immediate superintendence and to all work performed on the contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these Required Contract Provisions may be sufficient grounds for withholding of progress payments, withholding of final payment, termination of the contract, suspension / debarment or any other action determined to be appropriate by the contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for any purpose within the limits of a construction project on a Federal-aid highway unless it is labor performed by convicts who are on parole, supervised release, or probation. The term Federal-aid highway does not include roadways functionally classified as local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction contracts and to all related construction subcontracts of \$10,000 or more. The provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, for all construction contracts exceeding \$10,000, the Standard Federal Equal Employment Opportunity Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order 11246 and the policies of the Secretary of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting agency and the FHWA have the authority and the responsibility to ensure compliance with Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 1964, as amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform to the U.S. Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract. The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract. In the execution of this

contract, the contractor agrees to comply with the following minimum specific requirement activities of EEO:

a. The contractor will work with the contracting agency and the Federal Government to ensure that it has made every good faith effort to provide equal opportunity with respect to all of its terms and conditions of employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to their race, religion, sex, color, national origin, age or disability. Such action shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship, pre-apprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer who will have the responsibility for and must be capable of effectively administering and promoting an active EEO program and who must be assigned adequate authority and responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the above agreement will be met, the following actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal Opportunity Employer." All such advertisements will be placed in publications having a large circulation among minorities and women in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private employee referral sources likely to yield qualified minorities and women. To meet this requirement, the contractor will identify sources of potential minority group employees, and establish with such identified sources procedures whereby minority and women applicants may be referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, the contractor is expected to observe the provisions of that agreement to the extent that the system meets the contractor's compliance with EEO contract provisions. Where implementation of such an agreement has the effect of discriminating against minorities or women, or obligates the contractor to do the same, such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer minorities and women as applicants for employment. Information and procedures with regard to referring such applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, national origin, age or disability. The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination. Where evidence is found, the contractor will promptly take corrective action. If the review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with its obligations under this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time. If the investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other persons. Upon completion of each investigation, the contractor will inform every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who are applicants for employment or current employees. Such efforts should be aimed at developing full journey level status employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance. In the event a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special provision. The contracting agency may reserve training positions for persons who receive welfare assistance in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of employees who are minorities and women and will encourage eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use good faith efforts to obtain the cooperation of such unions to increase opportunities for minorities and women. Actions by the contractor, either directly or through a contractor's association acting as agent, will include the procedures set forth below:

a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more minorities and women for membership in the unions and increasing the skills of minorities and women so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the end that such union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor shall so certify to the contracting agency and shall set forth what efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities and women. The failure of a union to provide sufficient referrals (even though it is obligated to provide exclusive referrals under the terms of a collective bargaining agreement) does not relieve the contractor from the requirements of this paragraph. In the event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such contractor shall immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be familiar with the requirements for and comply with the Americans with Disabilities Act and all rules and regulations established there under. Employers must provide reasonable accommodation in all employment activities unless to do so would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and leases of equipment. The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of this contract.

a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT's U.S. DOT-approved DBE program are incorporated by reference.

b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other remedy as the contracting agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such records shall be retained for a period of three years following the date of the final payment to the contractor for all contract work and shall be available at reasonable times and places for inspection by authorized representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-minority group members and women employed in each work classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project, indicating the number of minority, women, and nonminority group employees currently engaged in each work classification required by the contract work. This information is to be reported on <u>Form FHWA-1391</u>. The staffing data should represent the project work force on board in all or any part of the last payroll period preceding the end of July. If on-the-job training is being required by special provision, the contractor will be required to collect and report training data. The employment data should reflect the work force on board during all or any part of the last payroll period preceding the end of July.

III. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and to all related construction subcontracts of \$10,000 or more.

The contractor must ensure that facilities provided for employees are provided in such a manner that segregation on the basis of race, color, religion, sex, or national origin cannot result. The contractor may neither require such segregated use by written or oral policies nor tolerate such use by employee custom. The contractor's obligation extends further to ensure that its employees are not assigned to perform their services at any location, under the contractor's control, where the facilities are segregated. The term "facilities" includes waiting rooms, work areas, restaurants and other eating areas, time clocks, restrooms, washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing provided for employees. The contractor shall provide separate or single-user restrooms and necessary dressing or sleeping areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects exceeding \$2,000 and to all related subcontracts and lower-tier subcontracts (regardless of subcontract size). The requirements apply to all projects located within the right-of-way of a roadway that is functionally classified as Federal-aid highway. This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt. Contracting agencies may elect to apply these requirements to other projects.

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 "Contract provisions and related matters" with minor revisions to conform to the FHWA-1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a week, and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor which is attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section; also, regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or programs which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such laborers and

mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work actually performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one classification may be compensated at the rate specified for each classification for the time actually worked therein: Provided, That the employer's payroll records accurately set forth the time spent in each classification in which work is performed. The wage determination (including any additional classification and wage rates conformed under paragraph 1.b. of this section) and the Davis-Bacon poster (WH–1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible place where it can be easily seen by the workers.

b. (1) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not listed in the wage determination and which is to be employed under the contract shall be classified in conformance with the wage determination. The contracting officer shall approve an additional classification and wage rate and fringe benefits therefore only when the following criteria have been met:

(i) The work to be performed by the classification requested is not performed by a classification in the wage determination; and

(ii) The classification is utilized in the area by the construction industry; and

(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the contracting officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an authorized representative, will approve, modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that additional time is necessary.

(3) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting officer do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where appropriate), the contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the contracting officer, to the Wage and Hour Administrator for determination. The Wage and Hour Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, shall be paid to all workers performing work in the classification under this contract from the first day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not expressed as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof.

d. If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon written request of an authorized representative of the Department of Labor, withhold or cause to be withheld from the contractor under this contract, or any other Federal contract with the same prime contractor, or any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much of the accrued payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the contract, the contracting agency may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds until such violations have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a period of three years thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name, address, and social security number of each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the contracting agency. The payrolls submitted shall set out accurately and completely all of the information required to be maintained under 29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on weekly transmittals. Instead the payrolls shall only need to include an individually identifying number for each employee (e.g., the last four digits of the employee's social security number). The required weekly payroll information may be submitted in any form desired. Optional Form WH-347 is available for this purpose from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. The prime contractor is responsible for the submission of copies of payrolls by all subcontractors. Contractors and subcontractors shall maintain the full social security number and current address of each covered worker, and shall provide them upon request to the contracting agency for transmission to the State DOT, the FHWA or the Wage and Hour Division of the Department of Labor for purposes of an investigation or audit of compliance with prevailing wage requirements. It is not a violation of this section for a prime contractor to require a subcontractor to provide addresses and social security numbers to the prime contractor for its own records, without weekly submission to the contracting agency...

(2) Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract and shall certify the following:

(i) That the payroll for the payroll period contains the information required to be provided under 5.5 (a)(3)(ii) of Regulations, 29 CFR part 5, the appropriate information is being maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such information is correct and complete;

(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the classification of work performed, as specified in the applicable wage determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH–347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under section 1001 of title 18 and section 231 of title 31 of the United States Code.

c. The contractor or subcontractor shall make the records required under paragraph 3.a. of this section available for inspection, copying, or transcription by authorized representatives of the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall permit such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the required records or to make them available, the FHWA may,

after written notice to the contractor, the contracting agency or the State DOT, take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to submit the required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the predetermined rate for the work they performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with a State Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary employment as an apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the Office of Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the classification of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. Where a contractor is performing construction on a project in a locality other than that in which its program is registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress, expressed as a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the Administrator determines that a different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the Office, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the applicable predetermined rate for the work performed until an acceptable program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined rate for the work performed unless they are employed pursuant to and

individually registered in a program which has received prior approval, evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and Training Administration.

Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides for less than full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate on the wage determination for the classification of work actually performed. In addition, any trainee performing work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed.

In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved.

c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the Secretary of Transportation as promoting EEO in connection with Federalaid highway construction programs are not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices and trainees under such programs will be established by the particular programs. The ratio of apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also require the subcontractors to include Form FHWA-1273 in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower tier subcontractor with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for debarment as a contractor and a subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the general disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of Labor, or the employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in an amount in excess of \$100,000 and subject to the overtime provisions of the Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the terms laborers and mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on such work to work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one and one-half times the basic rate of pay for all hours worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1.) of this section, the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such territory), for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including watchmen and guards, employed in violation of the clause set forth in paragraph (1.) of this section, in the sum of \$10 for each calendar day on which such individual

was required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime wages required by the clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon its own action or upon written request of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph (2.) of this section.

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1.) through (4.) of this section and also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this section.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction contracts on the National Highway System.

1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the contracting agency. Specialty items may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635.116).

a. The term "perform work with its own organization" refers to workers employed or leased by the prime contractor, and equipment owned or rented by the prime contractor, with or without operators. Such term does not include employees or equipment of a subcontractor or lower tier subcontractor, agents of the prime contractor, or any other assignees. The term may include payments for the costs of hiring leased employees from an employee leasing firm meeting all relevant Federal and State regulatory requirements. Leased employees may only be included in this term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the supervision of the day-to-day activities of the leased employees;

(2) the prime contractor remains responsible for the quality of the work of the leased employees;

(3) the prime contractor retains all power to accept or exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum wages, the submission of payrolls, statements of compliance and all other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid or propose on the contract as a whole and in general are to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed includes the cost of material and manufactured products which are to be purchased or produced by the contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and (b) such other of its own organizational resources (supervision, management, and engineering services) as the contracting officer determines is necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the contracting officer, or authorized representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of the contract. Written consent will be given only after the contracting agency has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts; however, contracting agencies may establish their own self-performance requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions as it determines, or as the contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the public and to protect property in connection with the performance of the work covered by the contract.

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and to carry out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the seriousness of these and similar acts, Form FHWA-1022 shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily available to all persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder, proposer, Federal-aid construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this contract is not prohibited from receiving an award due to a violation of Section 508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Section X in every subcontract, and further agrees to take such action as the contracting agency may direct as a means of enforcing such requirements.

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts, lower-tier subcontracts, purchase orders, lease agreements, consultant contracts or any other covered transaction requiring FHWA approval or that is estimated to cost \$25,000 or more – as defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification – First Tier Participants:

a. By signing and submitting this proposal, the prospective first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered transaction. The prospective first tier participant shall submit an explanation of why it cannot provide the certification set out below. The certification or explanation will be considered in connection with the department or agency's determination whether to enter into this transaction. However, failure of the prospective first tier participant to furnish a certification or an explanation shall disqualify such a person from participation in this transaction.

c. The certification in this clause is a material representation of fact upon which reliance was placed when the contracting agency determined to enter into this transaction. If it is later determined that the prospective participant knowingly rendered an erroneous certification, in addition to other remedies available to the Federal Government, the contracting agency may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide immediate written notice to the contracting agency to whom this proposal is submitted if any time the prospective first tier participant learns that its certification was erroneous when submitted or has become erroneous by reason of changed circumstances.

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as used in this clause, are defined in 2 CFR Parts 180 and 1200. "First Tier Covered Transactions" refers to any covered transaction between a grantee or subgrantee of Federal funds and a participant (such as the prime or general contract). "Lower Tier Covered Transactions" refers to any covered transaction under a First Tier Covered Transaction (such as subcontracts). "First Tier Participant" refers to the participant who has entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). "Lower Tier Participant" refers any participant who has entered into a covered transaction with a First Tier Participant" refers any participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or contracting agency, entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions exceeding the \$25,000 threshold.

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services Administration.

i. Nothing contained in the foregoing shall be construed to require the establishment of a system of records in order to render in good faith the certification required by this clause. The knowledge and information of the prospective participant is not required to exceed that which is normally possessed by a prudent person in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for cause or default.

* * * * *

2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – First Tier Participants:

a. The prospective first tier participant certifies to the best of its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with commission of any of the offenses enumerated in paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost \$25,000 or more - 2 CFR Parts 180 and 1200)

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies available to the Federal Government, the department, or agency with which this transaction originated may pursue available remedies, including suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time the prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as used in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted for assistance in obtaining a copy of those regulations. "First Tier Covered Transactions" refers to any covered transaction between a grantee or subgrantee of Federal funds and a participant (such as the prime or general contract). "Lower Tier Covered Transactions" refers to any covered transaction under a First Tier Covered Transaction (such as subcontracts). "First Tier Participant" refers to the participant who has entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). "Lower Tier Participant" refers any participant who has entered into a covered transaction with a First Tier Participant" refers any participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or

voluntarily excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions exceeding the \$25,000 threshold.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the certification required by this clause. The knowledge and information of participant is not required to exceed that which is normally possessed by a prudent person in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available to the Federal Government, the department or agency with which this transaction originated may pursue available remedies, including suspension and/or debarment.

* * * * *

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Participants:

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an explanation to this proposal.

* * * * *

XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which exceed \$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the required certification shall be subject to a civil penalty of not less than \$10,000 and not more than \$100,000 for each such failure.

3. The prospective participant also agrees by submitting its bid or proposal that the participant shall require that the language of this certification be included in all lower tier subcontracts, which exceed \$100,000 and that all such recipients shall certify and disclose accordingly.

ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor undertaking to do work which is, or reasonably may be, done as on-site work, shall give preference to qualified persons who regularly reside in the labor area as designated by the DOL wherein the contract work is situated, or the subregion, or the Appalachian counties of the State wherein the contract work is situated, except:

a. To the extent that qualified persons regularly residing in the area are not available.

b. For the reasonable needs of the contractor to employ supervisory or specially experienced personnel necessary to assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to present or former employees as the result of a lawful collective bargaining contract, provided that the number of nonresident persons employed under this subparagraph (1c) shall not exceed 20 percent of the total number of employees employed by the contractor on the contract work, except as provided in subparagraph (4) below.

2. The contractor shall place a job order with the State Employment Service indicating (a) the classifications of the laborers, mechanics and other employees required to perform the contract work, (b) the number of employees required in each classification, (c) the date on which the participant estimates such employees will be required, and (d) any other pertinent information required by the State Employment Service to complete the job order form. The job order may be placed with the State Employment Service in writing or by telephone. If during the course of the contract work, the information submitted by the contractor in the original job order is substantially modified, the participant shall promptly notify the State Employment Service.

3. The contractor shall give full consideration to all qualified job applicants referred to him by the State Employment Service. The contractor is not required to grant employment to any job applicants who, in his opinion, are not qualified to perform the classification of work required.

4. If, within one week following the placing of a job order by the contractor with the State Employment Service, the State Employment Service is unable to refer any qualified job applicants to the contractor, or less than the number requested, the State Employment Service will forward a certificate to the contractor indicating the unavailability of applicants. Such certificate shall be made a part of the contractor's permanent project records. Upon receipt of this certificate, the contractor may employ persons who do not normally reside in the labor area to fill positions covered by the certificate, notwithstanding the provisions of subparagraph (1c) above.

5. The provisions of 23 CFR 633.207(e) allow the contracting agency to provide a contractual preference for the use of mineral resource materials native to the Appalachian region.

6. The contractor shall include the provisions of Sections 1 through 4 of this Attachment A in every subcontract for work which is, or reasonably may be, done as on-site work.

AMENDMENT

REQUIRED CONTRACT PROVISIONS

(Exclusive of Appalachian Contracts)

FEDERAL-AID CONSTRUCTION CONTRACTS

The Federal–Aid provisions are supplemented with the following:

- XII. Cargo Preference Act
- U.S. Department of Transportation Federal Highway Administration memorandum dated December 11, 2015 requires that all federal-aid highway programs awarded after February 15, 2016 must comply with the Cargo Preference Act and its regulation of 46 CFR 381.7 (a)-(b).

Chapter 45 State Advertising and Award Procedures

This chapter is used by local agencies wanting the Washington State Department of Transportation (WSDOT) to advertise and award their Federal Highway Administration (FHWA) construction contracts. For these agencies, Chapter 51 will also apply.

45.1 General Discussion

The documents that the local agency must submit to WSDOT in order to have a project advertised and awarded by the state are listed in Chapter 51, which describes the procedures for advertising and awarding a construction contract when WSDOT is the awarding authority.

WSDOT will administer the project either in accordance with the *Construction Manual* M 41-01 or this manual.

45.2 Submittals

When WSDOT is to advertise and award a construction contract on an FHWA project, the local agency will prepare and submit the following documents to WSDOT. Additional details on the content and format of these documents are found in Chapter 44 and in the *Construction Manual* M 41-01.

.21 Contract Plans, Specifications, and Estimates (PS&E) – The originals and one copy of these shall be submitted to the Region Local Programs Engineer. Review of the PS&E and bridge plans by WSDOT must be scheduled well in advance of the advertising date of the project. WSDOT review time on complex projects varies between 12 to 18 weeks depending on the type of project. Contact the Region Local Programs Engineer to coordinate the submittal time of the PS&E and bridge plans and for an advance estimate of the time and cost for the reviews.

.22 Local Agency Letter of Financial Responsibility - See Chapter 44.

45.3 Procedures

.31 Advertising and Award – The following process will be used for reviewing contract documents, advertising for bids, evaluating bids, and awarding a construction contract.

- 1. The local agency prepares the PS&E package and submits it to the Region Local Programs Engineer.
- 2. WSDOT will review and concur with the PS&E.
- 3. A WSDOT Project Engineer is assigned to administer the project construction (see Chapter 51).
- 4. After WSDOT's review and concurrence, an advertising date is set. WSDOT sends out office copies of the PS&E to the local agency and other offices within WSDOT for their final review prior to advertising.

- 5. WSDOT advertises the project for at least three weeks.
- 6. On the date established in the bid advertisement, WSDOT opens and reads the bids received.
- 7. WSDOT tabulates and evaluates the bids. consults with the local agency prior to the project award.

If the lowest responsible bid does not exceed the engineer's contract estimate by more than 10 percent, the region awards the contract.

If the lowest responsible bid exceeds the engineer's estimate by more than 10 percent, WSDOT shall submit a copy of the bid, a tabulation of all bids, justification to accept or reject the bid, and any other related documents to the local agency for approval or disapproval.

- 8. If approval is made by the local agency, the region will award and execute the contract to the lowest responsible bidder.
- 9. The Local Agency Agreement must be supplemented if any overrun or underrun occurs beyond the authorized amount. See Section 22.3.
- 10. WSDOT administers the project in accordance with department policy. *Note:* Before award, the Local Agency Agreement must be supplemented when the contract amount is greater than the authorized amount.
- 11. WSDOT bills the agency in accordance with the terms of the Local Agency Agreement.

Chapter 46 Local Advertising and Award Procedures

This chapter is used by local agencies operating under Certification Acceptance (Chapter 13) and choosing to advertise and award construction contracts themselves. Chapter 52 will also apply to these agencies.

Local agencies wanting to have the Washington State Department of Transportation (WSDOT) administer their construction contracts should refer to Chapter 51.

46.1 General Discussion

Local agencies may let contracts for their projects provided that the following conditions are met:

.11 The local agency uses the advertising and award procedures outlined in this section to advertise for bids, select the responsible bidder with the lowest responsive bid, and award the contract.

.12 A Local Agency Agreement between the state and local agency is in effect setting forth the conditions under which the project will be constructed.

.13 The local agency is participating in the cost of the project or has other special interests in it.

.14 The local agency is certified for project administration in accordance with Chapter 13.

No project can be advertised until the following items have been completed:

- PS&E has been approved by Region LPE.
- The environmental documents are approved by HQ LP Environmental.
- The project's right of way has been certified.
- Project Training goals and Disadvantaged Business Enterprise (DBE) or Federal Small Business Enterprise (FSBE) are established.
- Construction funds have been authorized by Local Programs.
- A contract number has been obtained from the Region Local Programs Engineer.
- FHWA has authorized the project in FMIS.
- The Region Local Programs Engineer has concurred with advertising the project.

46.2 **Procedures**

.21 Funding – Local Agency Agreement and construction funds must be authorized by the Local Programs before a contract is advertised.

.22 Bidding Procedures – The local agency is prohibited from establishing any procedures or requirements for qualification or licensing of contractors, which prevents the submission of bids or prohibits consideration of bids submitted by any responsible contractor, whether resident or nonresident of the state, except as outlined.

The prequalification of prospective bidders **must be approved** by FHWA prior to use. If the agency is approved to prequalify prospective bidders, they shall afford a minimum of **twenty** calendar days after notification for the low bidder to provide evidence of capability to perform the work. When approved to utilize prequalification requirement, the evaluation process of whether or not the Bidder is qualified to perform the work, the following information may be considered:

- Experience
- Personnel
- Equipment
- Financial Resources

Qualifications must, at a minimum, consist of bonding capability as required by state law and compliance with licensing requirements of state law. The local agency may include additional requirements only with HQLP approval.

Some of the items that may not be included in the consideration are,

- Past Performance
- Past Contract Issues (such as, timely completion, change orders, protests, disputes, and claims)
- Performance on current contracts
- Agency opinions or reviews

When the DBE participation goal is included in the contract provisions, meeting the goal is part of the bidding requirements, as explained in Chapter 26 and Chapter 44.

For all FHWA projects, bidding opportunities, on a nondiscriminatory basis, shall be afforded to all qualified bidders regardless of state boundaries, race, sex, color, or national origin.

No bidder shall be disqualified or prevented from competitive bidding by restricting the purchase of a surety bond or insurance policy from any surety or insurer outside the state and authorized to do business with the state.

.23 Preparation of the Project Proposal – See WSDOT *Standard Specifications*, WSDOT GSP, and APWA GSP Section 1.02.6 as applicable.

.24 Advertising of the Project – Federal aid projects shall be advertised for a threeweek period prior to opening of bids. The contract advertisement period shall be as follows: Projects shall be advertised in the local agency's official legal publication at least twice, 21 calendar days prior to the last date upon which the bids will be received. The agency will award and execute the contract to the responsible bidder with the lowest responsive bid unless the agency decides that all bids are to be rejected. Local Programs must concur when rejecting all bids. An advertisement period less than three weeks may be approved in special cases when justified. Shortened advertisement periods shall be no less than two weeks and require approval from FHWA. Approval must be properly documented in the project file. Examples for requesting shorter advertising periods are as follows:

- Emergency correction of roadways or bridges.
- To meet the conditions of an environmental permit (fish windows).
- To meet the conditions of a Bureau of Reclamation Permit (Irrigation Canal).
- To complete project prior to a school district opening in the fall.

In addition, the justification for the two week ad request shall include the following:

- A construction schedule showing the benefit of a shorter advertisement period.
- Will the shorter ad period limit the competition?
- Will the shorter ad period increase the overall cost of the project?
- Does the project include a Disadvantaged Business Enterprise (DBE) or FSBE goals and will it allow the subcontractors sufficient time to submit a bid to the proposal holders?

The project will be advertised in the official legal publication for the agency and, if necessary, other newspapers to provide the widest possible coverage commensurate with the size of the project. Affidavits of publication and a copy of the advertisement must be in the project file.

The local agency will comply with the standard USDOT Title VI Assurances by inclusion of the following language in the solicitations for bids:

"The (Local Agency), in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. 2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will affirmatively ensure that in any contract entered into pursuant to this advertisement, disadvantaged business enterprises will be afforded full and fair opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, or national origin in consideration for an award."

Should an addendum be necessary during the advertising period to correct or add something to the bid or plan data, such addenda if **minor** shall be approved by the CA local agency and reviewed by the Region Local Programs Engineer prior to transmittal to all the plan holders. A **major** addendum, which constitutes a change that significantly affects the cost of the project to the FHWA or alters the termini, adds incentives or modifies work item payment methods, character, or scope of the work requires HQ Local Programs approval. Each bidder shall present with their bid written notice of their receipt of each addendum received.

.25 Bid Opening – All bids received in accordance with the terms of the advertisement shall be publicly opened and announced, either item by item or by total amount.

If any bid received is not read, the name of the bidder and the reason for not reading the bid shall be publicly announced at the bid opening.

Negotiation with contractors, during the period following the opening of bids and before the award of the contract is not permitted.

Adequate justification for rejecting any bids must be documented by the local agency.

.26 Evaluation of Bids for Award – The local agency shall verify that all required bid documents have been properly submitted and executed by all bidders. All bids are then reviewed for accuracy, unbalancing of bid items, etc., and tabulations checked, confirmed, and certified. Corrections to the bid tabulations shall be made in accordance with *Standard Specifications* Section 1-02 and 1-03.

In order for a bid to be considered responsive, a bid deposit of at least 5 percent of the total bid proposal must accompany each bid. In accordance with *Standard Specifications* Section 1 02.7, the Proposal Bond shall not be conditioned in any way to modify the minimum 5 percent required.

When there is a specified DBE goal for the project, the successful bidder will be selected on the basis of having submitted: (1) the lowest responsive bid which has met the DBE goal; or (2) when the DBE participation is less than the specified goal, responsiveness will be determined on the basis of good faith efforts to attain the goal. All agencies that have projects with DBE goals must submit the certified bid tabs, the DBE Utilization Certification and the DBE Written Confirmation Document of the apparent three low bidders to the Region Local Programs Engineer (LPE) to obtain concurrence to award before the contract is officially awarded to the apparent low bidder. Failure to gain LPE concurrence prior to award on every project with DBE goals and subsequent award of a contract to a nonresponsive bidder will jeopardize the project's federal funding. For more information on DBE program requirements, see Chapter 26.

The local agency shall prepare a tabulation of bids showing the item details for at least the three lowest acceptable bids.

On projects where the lowest responsible bid exceeds the engineer's estimate, it is the local agency's decision whether or not to award the project.

Reasons for justifying award:

- There was adequate competition for the project location and/or type of work.
- The project is essential to the public interest (safety, emergency repair, etc.).
- There was a significant error in the engineer's estimate.
- If advertising again would likely result in higher bids.

If the local agency determines that the lowest bidder is not qualified or deemed non-responsive, it shall document those findings prior to awarding the bid to the next lowest responsive bidder.

The Local Agency Agreement must be supplemented if any overrun or underrun occurs beyond the authorized amount. See Section 22.3.

The original signed Supplemental Agreement form must be submitted to the Region Local Programs Engineer. This supplemental agreement form will be retained by WSDOT. It is the responsibility of the local agency to submit an additional supplemental agreement form or copy if they need an executed supplemental agreement for their files.

.27 Award of Contract – After bids have been tabulated and evaluated in accordance with the procedures described above, the construction contract may be awarded to the responsible bidder with the lowest responsive bid. Projects with assigned mandatory DBE goals must receive concurrence of the HQ Local Programs Engineer prior to award. Failure to obtain LPE concurrence will jeopardize the project's federal funding. Prior to award, agencies must verify contractor status with the System for Award Management (SAM) at www.sam.gov/portal/public/sam to determine if a contractor or supplier has been excluded from bidding on a federal aid contract. The results of that search must be documented in the Agency's project file. SAM is the electronic version of the

Lists of Parties Excluded from Federal Procurement and Non-procurement Programs (Lists), which identifies those parties that have been suspended, debarred, or otherwise excluded from bidding on federal procurement and non-procurement contracts. Construction contracts awarded to firms listed on the Excluded Parties Listing will not be eligible for federal aid reimbursement.

After award by the local agency, the contractor must be advised of the award in writing. For an example of an award letter with a Zero DBE goal, see Appendix 46.43. For an example of an award letter for a contract that has a DBE goal, see Appendix 46.44. For an example of an award letter with a FSBE goal, see Appendix 46.46. The format and information contained in the body of these examples **must** be included in the local agency letter. Letters shall be on Agency letter head.

.28 Execution of Contract – Local agencies shall not execute a contract with any contractor who is not registered or licensed in accordance with state laws.

The local agency prepares the necessary documents and forwards them for execution by the successful bidder and the proper officials of the local agency.

The Region Local Programs Engineers can furnish these standard forms upon request.

46.3 Submittal of Award Data

The local agency must submit the following information to the Region Local Programs Engineer within **30 days** of award:

- Certified Tabulation of bids.
- Engineer's estimate.
- Award letter to the contractor.
- Names and addresses of all firms that submit a quote to the successful low bidder.
- DBE Utilization Certification, DOT Form 272-056 (if applicable).
- DBE Written Confirmation Document, DOT Form 422-031 (if applicable).
- DBE Bid Item Breakdown, DOT Form 272-054
- Diversity Management & Compliance System (DMCS) contact information as follows,

Contractor
Name:
Title:
Phone:
Email:

Failure to submit the above listed information, before construction begins, will result in a delay of reimbursement for the billed cost, until the information is received.

46.4 Appendices

- 46.41 Advertisement Example46.42 Local Agency Funds Award Letter Example
- 46.43 Zero DBE Goal Award Letter Example
- 46.44 DBE Goal Award Letter Example
- 46.45 Contract Bond Example
- 46.46 FSBE Goal Award Letter Example

Appendix 46.41 Advertisement – Example



Sealed bids will be received by the (Local Agency), at the reception desk located in Room ______ of the ______, Washington until ______ a.m. on ______ and will then and there be opened and publicly read for the construction of the improvement(s).

All bid proposals shall be accompanied by a bid proposal deposit in cash, certified check, cashier's check, or surety bond in an amount equal to five percent (5%) of the amount of such bid proposal. Should the successful bidder fail to enter into such contract and furnish satisfactory performance bond within the time stated in the specifications, the bid proposal deposit shall be forfeited to the (Local Agency).

The right is reserved to reject any and all bids and to waiver informalities in the bidding.

Maps, plans, and specifications may be obtained from this office upon payment of the amount of \$_____.

Informational copies of maps, plans and specifications are on file for inspection in the Office of the Local Agency Engineer, (Local Agency), Washington.

The following is applicable to federal aid projects.


The (Local Agency), in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. 2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will affirmatively ensure that in any contract entered into pursuant to this advertisement, disadvantaged business enterprises will be afforded full and fair opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, or national origin in consideration for an award.

The improvement for which bids will be received is described below:


*This bolded paragraph cannot be reworded for FHWA funded projects.

Appendix 46.42	Local Agency Funds – Award Letter Example
	Date
Principle, Title Company Name Address City, State, Zip	e
	Contract Number: Project Title:
Dear: This will advise your firm at the	e that the contract for the above referenced project has been awarded to bid price of \$
The contract wireturned in acco	ill be forwarded at a later date. The contract must be signed and ordance with the mailing instructions furnished with the contract ease return within 20 calendar days after the date of award.
	Sincerely,
cc: Region Loca	Local Agency al Programs Engineer

Appendix 46.43 Zero DBE Goal – Award Letter Example



Appendix 46.44 DBE Goal – Award Letter Example




contract documents. Please return these documents within 20 calendar days after the date of award.	
Sincerely,	
Local Agency	
cc: Region Local Programs Engineer	

Appendix 46.45 Contract Bond – Example

as Surety, are jointly and severally held and bound unto the	KNOW ALL MEN BY THESE P	RESENTS, That	
as Surety, are jointly and severally held and bound unto the			
in the penal sum of Dollars (\$), for the payment of which we jointly and severely bind ourselves, our heirs, executors, administrators, and assigns, and successors and assigns, firmly by these presents. THE CONDITION of this bond is such that whereas, on the			
as Surety, are jointly and severally held and bound unto the			
in the penal sum of Dollars (\$), for the payment of which we jointly and severely bind ourselves, our heirs, executors, administrators, and assigns, and successors and assigns, firmly by these presents. THE CONDITION of this bond is such that whereas, on the	of	, as Principal, and	
bind ourselves, our heirs, executors, administrators, and assigns, and successors and assigns, firmly by these presents. THE CONDITION of this bond is such that whereas, on the	as Surety, are jointly and seve	rally held and bound unto the	city/county
day of	bind ourselves, our heirs, exe), for the particular, administrators, and assigns, a	yment of which we jointly and severely nd successors and assigns, firmly by
Principal, herein, executed a certain contract with the	THE CONDITION of th	is bond is such that whereas, on the	
by the items, conditions and provisions of which contract the said			
by the items, conditions and provisions of which contract the said	Principal, herein, executed a	certain contract with the	city/county
according to the maps, plans and specifications made a part of said contract, which contract as so execute is hereunto attached, is now referred to and by reference is incorporated herein and made a part hereof fully for all purposes as if here set forth at length. The bond shall cover all approved change orders as if the were in the original contract. NOW, THEREFORE, if the Principal herein shall faithfully and truly observe and comply with the terms conditions and provisions of said contract in all respects and shall well and truly and fully do and perform matters and things by undertaken to be performed under said contract, upon the terms proposed therein, and within the tim prescribed therein, and until the same is accepted, and shall pay all laborers, mechanicc, subcontractors a material men, and all persons who shall supply such contractor or subcontractor with provisions and supply			
according to the maps, plans and specifications made a part of said contract, which contract as so execute is hereunto attached, is now referred to and by reference is incorporated herein and made a part hereof fully for all purposes as if here set forth at length. The bond shall cover all approved change orders as if the were in the original contract. NOW, THEREFORE, if the Principal herein shall faithfully and truly observe and comply with the terms conditions and provisions of said contract in all respects and shall well and truly and fully do and perform matters and things by undertaken to be performed under said contract, upon the terms proposed therein, and within the tim prescribed therein, and until the same is accepted, and shall pay all laborers, mechanicc, subcontractors a material men, and all persons who shall supply such contractor or subcontractor with provisions and suppli	Principal, herein, agree to fur	nish all material and do certain work, to	wit: That
according to the maps, plans and specifications made a part of said contract, which contract as so execute is hereunto attached, is now referred to and by reference is incorporated herein and made a part hereof fully for all purposes as if here set forth at length. The bond shall cover all approved change orders as if the were in the original contract. NOW, THEREFORE, if the Principal herein shall faithfully and truly observe and comply with the terms conditions and provisions of said contract In all respects and shall well and truly and fully do and perform matters and things by undertaken to be performed under said contract, upon the terms proposed therein, and within the tim prescribed therein, and until the same is accepted, and shall pay all laborers, mechanicc, subcontractors a material men, and all persons who shall supply such contractor or subcontractor with provisions and suppli		will undertak	e and complete the construction of
is hereunto attached, is now referred to and by reference is incorporated herein and made a part hereof fully for all purposes as if here set forth at length. The bond shall cover all approved change orders as if the were in the original contract. NOW, THEREFORE, if the Principal herein shall faithfully and truly observe and comply with the terms conditions and provisions of said contract in all respects and shall well and truly and fully do and perform matters and things by undertaken to be performed under said contract, upon the terms proposed therein, and within the tim prescribed therein, and until the same is accepted, and shall pay all laborers, mechanicc, subcontractors a material men, and all persons who shall supply such contractor or subcontractor with provisions and suppli			
conditions and provisions of said contract in all respects and shall well and truly and fully do and perform matters and things by undertaken to be performed under said contract, upon the terms proposed therein, and within the tim prescribed therein, and until the same is accepted, and shall pay all laborers, mechanicc, subcontractors a material men, and all persons who shall supply such contractor or subcontractor with provisions and suppli	is hereunto attached, is now fully for all purposes as if here	referred to and by reference is incorp	orated herein and made a part hereof as
for the carrying on of such work, and shall in all respects faithfully perform said contract according to la then this obligation to be void, otherwise to remain in full force and effect.	conditions and provisions of matters and things by undertaken to be performed prescribed therein, and until the material men, and all persons for the carrying on of such w	said contract in all respects and shall d under said contract, upon the term the same is accepted, and shall pay all s who shall supply such contractor or so rork, and shall in all respects faithfully	well and truly and fully do and perform al s proposed therein, and within the time laborers, mechanicc, subcontractors and ubcontractor with provisions and supplies perform said contract according to law

WITNESS our hands this day of	, 19
ATTORNEY-IN-FACT, SURE TY NAME AND ADDRESS LOCAL OFFICE OF AGENT	
	APPROVED:
	Ву:, 19, 19, 19

Appendix 46.46 FSBE Goal – Award Letter Example



Date

Contract Number Project Title Federal Aid Number

Dear:

This letter is to advise you that the contract for the above referenced project has been awarded to your firm on (Month/Day/Year) at your bid price of \$_____.

As a part of entering this contract, the contractor agrees to take all necessary and responsible steps in accordance with 49 CFR Part 26 to ensure that Federal Small Business Enterprises (FSBE) have an opportunity to participate in the performance of this contract. The award of this contract was made with the understanding that the FSBE firms will be performing the percentage of work stated in the contract.

Prior to submitting the signed contract for execution, (Company Name) will provide the following items:

- 1. A list of all firms who submitted a bid or quote in an attempt to participate in this contract whether they were successful or not. Include the following information:
 - Correct business name and mailing address.

Send this information to (Local Agency name and address). Failure to provide this information prior to execution will result in forfeiture of the bidder's proposal security.

The contract will be forwarded to you under separate cover. The contract must be signed and returned in accordance with the mailing instructions furnished with the contract documents. Please return these documents within 20 calendar days after the date of award.

Sincerely,

Local Agency

cc: Region Local Programs Engineer

Chapter 51 WSDOT Administered Projects

This chapter is by those local agencies for whom the Washington State Department of Transportation (WSDOT) advertises and awards projects.

51.1 General Discussion

WSDOT is responsible for the proper expenditure of Federal Highway Administration (FHWA) funds on local agency projects and will administer all construction activities to ensure compliance with applicable rules and that all documentation is in order.

WSDOT will assign a contract number after the PS&E has been approved and construction funds have been authorized. No FHWA reimbursement for construction can be made until a contract number has been assigned. Reimbursement will follow the method indicated in Chapter 22.

Non-NHS projects will be administered in accordance with Chapter 52. NHS projects administered by WSDOT will be in accordance with the CA procedures. The Regional Administrator will select one of the following for administration of the project.

- 1. Assign a WSDOT Project Engineer and WSDOT staff.
- 2. Assign a WSDOT Project Engineer and a mix of WSDOT staff and local agency staff.
- 3. Assign a WSDOT Project Engineer and local agency staff.
- 4. Assign a WSDOT Project Engineer and a WSDOT-selected consultant's engineering staff (when available WSDOT and/or local agency staff will be used to supplement the consultant's staff).

The local agency will appoint a project coordinator to be the contact person for the Project Engineer.

51.2 **Preconstruction Conference**

As soon as practicable after a contract is awarded, the Project Engineer should arrange a conference with the contractor and shall notify the local agency project coordinator and Region Local Programs Engineer of the time and place.

Minutes of the conference should be taken and copies transmitted to the local agency, the contractor, and all other agencies and firms that were invited to the conference.

51.3 Changes and Extra Work

The Project Engineer will prepare the change order in accordance with departmental policy and the Interlocal Agreement.

If a change order or the accumulation of change orders will result in the final cost of the project exceeding the amount authorized in the Local Agency Agreement, the local agency must submit a supplement to the Local Agency Agreement in accordance with Chapter 22 prior to the contractor starting the change order work. The local agency should contact the Region Local Programs Engineer for assistance in preparing the supplement and to determine if FHWA funds are available for the overrun.

Chapter 52 Local Administered Projects

This chapter is used for NHS and non-NHS routes by Local Agencies operating under Certification Acceptance (CA) and choosing to administer construction contracts themselves. In the sequence of project development, this follows Chapter 46.

Local Agencies whose construction contracts are administered by the Washington State Department of Transportation (WSDOT) should refer to Chapter 51.

Title 23 USC and 23 CFR provisions apply to all NHS Federal aid projects regardless of federal funding source or approval authority. State standards may be used on non-NHS projects, except for federal requirements pertaining to contracts (bid proposal content including Davis Bacon and DBE) and procurement procedures (competitive bidding and Brooks Act).

52.1 General Discussion

WSDOT is responsible for the proper expenditure of FHWA funds on Local Agency projects. Local Programs will consult and work with Local Agencies as needed and will perform systematic project management reviews to ensure that proper procedures are followed.

Except for this chapter, construction shall be administered and materials inspected, in accordance with the *Construction Manual* M 41-01. For exceptions to the *Construction Manual*, see Appendix 52.107. In case of conflicting guidelines, this chapter governs the *Construction Manual*. Agencies may choose to use their own forms provided the same information is included on the agency forms as is shown on the WSDOT forms used for the same purposes. For an understanding of WSDOT documentation requirements, use Chapter 10 of the *Construction Manual* as a guide.

All FHWA projects are subject to Disadvantaged Business Enterprise (DBE), on the Job Training (OJT) and Equal Employment Opportunity (EEO) compliance reviews by WSDOT.

The *Standard Specifications for Road*, *Bridge*, *and Municipal Construction* M 41-10 and APWA GSP 1-01.3 define the major elements for construction contracts.

52.2 Preconstruction Conference

After a contract is awarded, the Local Agency should arrange a conference with the contractor. The Local Agency Engineer shall notify the Region Local Programs Engineer of the time and place of the conference.

On large, complex projects, a preconstruction conference should be held before each construction phase. It may be desirable to hold separate conferences for some specialized construction items such as paving, roadside planting, or electrical work. The preconstruction conference may include a partnering session, if appropriate. For a conference agenda example, refer to Appendix 52.101.

The meeting should be documented and copies of the minutes transmitted to the Region Local Programs Engineer and each agency, organization, and firm that has involvement or interest in the project (see Appendix 52.102).

52.3 Quality Control

The quality of materials and workmanship on a project must conform to the contract specifications so that the public funds expended will have purchased a safe, economical, and fully functional transportation facility.

.31 General – The source for each type of material must be approved by the Local Agency prior to use. There are two submittal processes allowed by *Standard Specifications* Section 1-06.1 for material approval in Washington State, the Qualified Product List, and the Request for Approval of Materials (RAM). Contractors are encouraged to use one of these tools to request material approval or, if an agency has their own process established, to follow that.

The Qualified Product List (QPL) is compiled by the WSDOT Materials Laboratory (Mats Lab) Documentation Section and can be accessed at www.wsdot.wa.gov/Business/ MaterialsLab/QPL.htm.

The Request for Approval of Material (DOT Form 350-071) is a form distributed by WSDOT. Contractors may use this form to submit requests for approval for materials not found in the QPL. Some agencies have a similar form that is also acceptable.

Local Agencies requesting a Record of Materials (ROM) from WSDOT's Mats Lab should submit their request as soon as possible to avoid delaying the contractor. The average processing time is approximately four to eight weeks.

Reimbursement of FHWA funds may be denied for work done contrary to, or in disregard of, the contract documents.

Local Agencies making improvements to National Highway System (NHS) routes with federal funding must comply with the FHWA approved qualified tester program. If a Local Agency is not certified to perform the tests, they can contact a qualified testing laboratory or their Region Local Programs Engineer to make arrangements for WSDOT to perform the testing on the project.

- .32 Qualified Tester Requirements For local agencies the guidelines below apply:
- 1. **Construction Projects on Non-NHS Highway System** There is no requirement for qualified testers on the non-NHS highway system. Construction projects that have FHWA funds must follow the requirements contained in this manual.
- 2. **Construction Projects on the NHS Highway System With No FHWA Funds** There is no requirement for qualified testers on the NHS highway system that do not have FHWA funds in the construction phase.
- 3. **Construction Projects on the NHS Highway System With FHWA Funds** Qualified Testers are required for construction projects that on the NHS highway system that have FHWA funds in the construction phase.

Agencies have several options for meeting the qualified tester requirements:

- Contract with WSDOT to perform the required tests (based on available workforce).
- Local agencies may pursue tester qualification through WSDOT for agency personnel (based on available workforce).
- Agencies may use any AMRL R-18 laboratories qualified to test as defined by AASHTO test methods appropriate to the material. Employees of AMRL R-18 laboratories are considered qualified via the laboratory certification process.
 WAQTC testers may also work on NHS projects.
- Agencies may also use laboratories that are accredited by the Laboratory Accreditation Bureau, L-A-B for Construction Materials Testing or accredited by the Construction Materials Engineering Council's (CMEC's) ISO 17025 program. These laboratories are considered to meet the quality assurance requirements in 23 CFR 637.209(a) (2), (3), and (4).

.33 Quality Assurance Program for Qualified Testers – For work on an NHS Highway System local agencies must develop a quality assurance program which will assure that the materials and workmanship incorporated into each federal-aid highway construction project is in conformity with the requirements of the approved plans and specifications, including approved changes. The program must meet the criteria in FHWA regulation for *Quality Assurance Procedures for Construction* (23 CFR 637).

The Quality Assurance Program includes the following:

- Qualified Tester Program
- Equipment Calibration/Standardization/Check and Maintenance Program
- Qualified Laboratory Program
- Independent Assurances (IA) Program

There are three ways an agency can meet the IA on-site evaluation requirements. They are as follows:

- Contract with WSDOT's Region Materials Lab (based on available workforce)
- Contract with a qualified local agency
- Contract with a qualified testing firm.

HMA Testing - Qualification is required for the following test methods:

- AASHTO T 168 Sampling Bituminous Paving Mixtures
- AASHTO T 308/ASTM D 6307 Asphalt Content of Hot Mix Asphalt (HMA) by the Ignition Method (may substitute other AASHTO or ASTM extraction methods). Use of Ignition Method must include furnace correction factor for each mix tested.
- AASHTO T 209/ASTM D 2041 Rice Density
- AASTHO T 27/T 11 Sieve Analysis of Fine and Coarse Aggregates
- AASHTO T 255 Total Evaporable Moisture Content of Aggregate by Drying
- WAQTC TM 6 Moisture Content of HMA

HMA Density Testing - Qualification is required in the following test method:

 WAQTC TM 8 – In place Density of Bituminous Mixes Using the Nuclear Moisture-Density Gauge

Concrete testing can be performed by testers qualified by AMRL R-18 qualification in the following test methods:

- AASHTO T 23 Making and Curing Concrete Test Specimens in the Field
- AASHTO T 119 Standard Test Method for Slump of Hydraulic-Cement Concrete
- AASHTO T 152 Air Content of Freshly Mixed Concrete by the Pressure Method
- AASHTO T 141/ASTM C 172 Sampling Freshly Mixed Concrete
- AASHTO T 309 Temperature of Freshly Mixed Portland Cement Concrete

Laboratories must meet the AASHTO Standards for Moist Cabinets, Moist Rooms, and Water Storage Tanks and be qualified to Cure, Cap, and perform compression testing of test specimens.

Testers with current ACI grade 1 Concrete Testing Certification can also perform concrete field testing on NHS projects with federal funding.

Aggregate testing can be performed by laboratories qualified by AMRL R-18 in the following test methods:

- AASHTO T 2 Sampling of Aggregates
- AASHTO T 27/T 11 Sieve Analysis of Fine and Coarse Aggregates
- AASHTO T 176 Determination of the Plastic Fines in Graded Aggregate by Use of the Sand Equivalent Test
- AASHTO T 248 Reducing Field Samples of Aggregates to Testing Size
- AASHTO T 255 Total Moisture Content of Aggregate by Drying
- AASHTO TP 61 Determining the Percentage of Fracture in Coarse Aggregate

Laboratories offering Embankment and Base Density field-testing must be qualified to perform the following test methods:

- AASHTO T 272 Family of Curves One-Point Method
- AASHTO T 310 In-Place Density and Moisture Content of Soil and Soil Aggregate by Nuclear Method
- AASHTO T 99 or other approved test method of determining Moisture Density Relations of Soils

The following is a breakdown of materials and how they will be accepted.

List of Materials to Test

 Structural Concrete Slump Air Temp Compression Testing Aggregate

- Asphalt in the roadway Density Hot Mix Aggregate
- Surfacing under roadway and bridge approaches Density Gradation and SE
- Base material under roadway, embankments, bridge approaches Density Gradation and SE
- 5. Structural Grout Compression Testing
- 6. High Strength Nuts Bolts and Washers^{*} Manufacturer's Certificate of Compliance Certificate of Material Origin

List of Materials to Certify

- 1. Steel Manufacturer's Certificate of Compliance Certificate of Material Origin*
- 2. Iron Certificate of Material Origin*
- 3. Liquid Asphalt Products Manufacturer's Certificate of Compliance
- 4. Construction Geosynthetics Manufacturer's Certificate of Compliance
- Guardrail Items Certificate of Material Origin for steel components*
- 6. Bridge Bearing Assemblies that are not welded Manufacturer's Certificate of Compliance Certificate of Material Origin^{**}

List of Material to Accept With Visual Inspection or Catalog Cut** (All items must meet FHWA Buy America Requirements)

- 1. Traffic marking paints and thermoplastics
- 2. Electrical items and accessories
- 3. Fencing
- 4. Landscaping or irrigation items
- 5. Drainage Items
- 6. Rebar Tie Wire

^{*}See Standard Specifications Section 9-06.5.

^{**}Agencies must document the sources of steel and iron by having a "Certification of Materials Origin" on file including mounting hardware.

- 7. Backer Rod under RCS Expansion Joints
- 8. Rebar Chairs and Dobie Blocks
- 9. Temporary Items
- 10. Compost
- 11. Street furniture etc.
- 12. Monument Case and Cover Certificate of Material Origin is required

List of Materials That Require Fabrication Inspection (All items must meet the FHWA Buy America Requirements)

- 1. Structural Steel Beams or Fabricated, Welded items
- 2. Structural Precast Concrete Items
- 3. Bridge Bearing Assemblies that are welded
- 4. Signs
- 5. Sign Bridges
- 6. Cantilever Sign Structures

52.4 Progress Payments

Progress payments must be based on measurements of work performed so that the contractor can be fairly compensated and so that public funds will not be expended on work that has not yet been done.

.41 General – Progress estimates should be prepared on a pre-selected date each month and payment made to the contractor. Measurement and payment for all acceptably completed bid items of work will be in accordance with *Standard Specifications* Section 1-09. Source documents used to support payments must be complete, standalone documents that fully support the payment being made. Documentation to support payment shall be in accordance with *Construction Manual Chapter 10.* Agencies that have integrated computer programs for Inspector Daily Reports and payment source documents shall include all the information shown on the WSDOT forms used for those purposes. Progress estimates should be prepared promptly and may be forwarded to the contractor for review and signature.

.42 Statement of Intent to Pay Prevailing Wages – The contractor and subcontractors of every tier shall submit form

LI 700-29 to Washington State Department of Labor & Industries (L&I) for approval of the wage rates they intend to pay. Each statement must be accompanied by the filing fee established by L&I and required by RCW 39.12.030 and 39.12.040.

Form LI 700-29 shall be on file with the Local Agency before any payment is made to the contractor. Subcontractors of every tier shall have an approved copy of this form on file with the Local Agency before any payment can be made for their work.

52.5 Changes and Extra Work

Prior to beginning work on a contract, a Local Agency should have a written policy for the approval of change orders to ensure that appropriate procedures are followed. Without a written change order policy delegating approval authority, the designated CA Agreement approval authority must approve all change orders. See item #2, i of the Certification Agreement (Chapter 13).

It is important to distinguish between actual changes to the contract work and normal overruns and under-runs that may occur. No change order work shall be done prior to approval being given by the appropriate authority, verbal or written. Verbal approval requires written documentation including a description of work that adequately describes the extent of the change. Verbal approval must be followed by a written change order. No contract payment shall be made prior to having the written change order approved by the appropriate authority.

Changes to a Condition of Award letter shall be handled in accordance with the GSP (Changes in the Quantity of Work). All change orders affecting the work of DBEs shall be submitted to the Region Local Programs Engineer for concurrence prior to executing the change order.

When changes in the work will alter the termini, character, and scope of an approved project, approval of Local Programs is required prior to the commencement of the physical work. For further information, refer to Chapter 21. All change orders must be numbered in sequence.

Change order documentation is composed of two parts:

- 1. The approved change order signed by the agency and the contractor.
- 2. The backup documentation. The backup documentation shall include an explanation in sufficient detail so that everyone involved will understand the need for the change, and how the change will affect the overall contract. The explanation shall include a detailed justification of the cost and/or any adjustment to working days associated with the change. The detailed cost justification shall be documented independent of the contractor's proposal to substantiate the change.

.51 Administrative Settlement Costs – Administrative settlement costs are costs related to the defense and settlement of contract claims. These will include, but are not limited to salaries of contracting officers or their authorized representatives, attorneys, or members of arbitration boards, appeal boards, etc., that are allowable to the findings and determination of contract claims, but not including administrative or overhead costs.

FHWA funds may participate in administrative settlement costs, which are:

- Incurred after notice of claim.
- Properly supported.
- Directly allocable to a specific FHWA project.
- For employment of special counsel for review and defense of contract claims when recommended by the agency's legal counsel and approved in advance by WSDOT.

When a claim is submitted, the Region Local Programs Engineer should be contacted for advice on how to proceed.

52.6 Termination of Contract

Standard Specifications Section 1-08.10 contains procedures and criteria for termination of a contract. Prior to termination action against a contractor or reassignment of the performance to the surety, the Local Agency must obtain Local Programs concurrence.

52.7 Compliance With Federal Contract Provisions

FHWA requires that all subcontracts at any tier be in writing, per 23 CFR, Section 635.116(b). This includes both contracts between the prime contractor and their subcontractors, and contracts between subcontractors and their agents.

Each of these subcontracts must also physically contain the following documents. None of these documents can be included by reference only.

- The general special provision (GSP) entitled "Required Federal Aid Provisions."
- Form FHWA 1273 "Required Contract Provisions, Federal Aid Construction Contracts."
- The minimum wage rates for the contract as required by RCW 39.12 and Title 29 of the Code of Federal Regulations (CFR).

It is the responsibility of the Local Agency to ensure full compliance with the provisions above.

Implementation of the DBE and EEO programs are also federal contract requirements. For information, refer to Chapters 26 and 27.

52.8 Physical Completion of Construction

The Local Agency will carry out the following requirements to terminate the construction contract and ready the project for acceptance by WSDOT and FHWA:

.81 Final Inspection – The Local Agency Project Engineer shall send a request for WSDOT inspection and acceptance to the Region Local Programs Engineer no later than within 15 days of substantial completion of work by the contractor. A copy of the completion letter that is sent to the contractor should accompany the request.

.82 Notice of Physical Completion – Within ten calendar days after physical completion of the work by the contractor, the Local Agency Project Engineer shall notify the contractor by letter that the construction is physically complete, and that the project is subject to audit and acceptance by WSDOT. The agency shall diligently pursue closure of the contract.

.83 Final Reports – A construction project is considered complete when the items listed below have been completed. All certifications and reports shall be retained for at least three years after final acceptance of the project.

1. Final Estimate (Approving Authority File) – When the contractor has a claim pending against the Local Agency and wants to receive a final estimate, a claim must be submitted in writing, detailing the specific items and amounts. When a claim is submitted, immediately contact the Region Local Programs Engineer so that FHWA can be informed of the claim's details at an early stage. See *Standard Specifications* Section 1-09.12(2).

- 2. **Comparison of Preliminary and Final Quantities (Approving Authority File)** This is a listing of items that show the preliminary and final quantities.
- 3. Certified Final Bill for Utility Agreement, if applicable, to Region Local Programs Engineer.
- 4. **Final Records (Approving Authority File)** The Local Agency Project Engineer must document the work performed on the contract. Documentation consists of field books, inspector's record of field tests, Project Engineer's and inspector's diaries, all invoices, weigh bills, truck measurements, quantity tickets, receiving reports, field office ledgers, mass diagrams, cross-sections, computer listings, and work profiles. Photographs or video tapes before, during, and after construction could be useful, especially if care is taken to show any unusual conditions, equipment, or procedures.

Final records shall be retained by the Local Agency for at least three years following acceptance of the project by Local Programs. The Local Agency will receive the administrative review letter showing the starting and ending date of the three-year retention period from the Director, Local Programs Division (OMB Circular A-133).

5. Record of Material Samples and Tests

- 6. **Materials Certification** (Appendix 52.104) The intent of the materials certification is to assure that the quality of all materials incorporated into the project are in conformance with the plans and specifications, and thus ensure a service life equivalent to the design life.
 - a. This materials certification shall be completed in accordance with *Construction Manual* Section 9-1.5 or Section 52.3 of this manual and is submitted along with the completion letter to the Region Local Programs Engineer.
- 7. Affidavit of Wages Paid Upon completion of a contract, the prime contractor and every subcontractor or agent shall submit Form LI-700-7, Affidavit of Wages Paid, to L&I for certification of the wage rates paid on the project. Each affidavit must be accompanied by the filing fee established by L&I.

An L&I certified copy of Form LI-700-7 from the prime contractor, and every subcontractor or agent, must be on file with the Local Agency before the bond will be released.

8. Release for the Protection of Property Owner and General Contractor. Form LI-263-83, is no longer furnished by L&I. The new process requires the agency to use the Labor and Industries website at https://fortress.wa.gov/lni/crpsi/ to verify that the prime contractor and all subs on the project have paid the required industrial insurance and medical-aid premiums. The UBI number for each contractor and sub is required to access the verification. The printed verification statements must be on file with the Local Agency before the retained percentage can be released.

9. For all federal aid projects and select state funded projects, the prime contractor shall enter the amounts paid to all firms involved with the contract (Zero payments shall be marked accordingly). The prime contractor shall enter the payments amount received from the agency each month into the WSDOT Diversity Management and Compliance System – DMCS (https://wsdot.diversitycompliance.com). The local agency shall each month confirm the entries in the WSDOT Diversity Compliance System. Payment information shall be entered monthly and include the actual date of the payment. See Chapter 26.

.84 Project Acceptance – The approving authority's approval of the final estimate will be considered as the Local Agency's acceptance of the project.

52.9 Projects within Interstate Rights of Way

All construction, materials, and quality control requirements contained in the current editions of the *Standard Specifications* and *Construction Manual* must be incorporated into the contract. (See Section 14.3 for complete guidance on work within the Interstate Rights of Way.)

52.10 Appendices

52.101	Preconstruction Conference Agenda – Example
52.102	Preconstruction Conference Minutes – Example
52.103	Letter Requesting WSDOT Project, Inspection, and Acceptance – Example
52.104	Materials Certification – Example
52.105	Weekly Statement of Working Days
52.106	Change Order
52.107	Exceptions to the WSDOT Construction Manual M 41-01

52.11 Forms

See Construction Manual Chapter 11 FHWA Form WH-347

- 1. Order of work (Progress Schedule)
- 2. Utilities and Railroads
 - a. Project Engineer prepare list of affected services and representatives to be contacted.
 - b. Underground services should be located.
 - c. Notification time required by organizations.
 - d. Insurance required, if any.
- 3. Subcontractors and Agents
 - a. Request for approval must be submitted along with a Statement of Intent to Pay Prevailing Wage and Subcontractor or Agent Certification.
 - b. Nature of work to be performed by each.
 - c. Subcontractor's route correspondence via prime contractor.
 - d. Prime contractor must have a representative with authority on the job at all times (designated by letter).
 - e. DBE subcontract work indepth discussion including conditions of award if any.
- 4. Records and Reports
 - a. Description of required forms and initial supply should be handed out or mailed to prime contractor.
 - b. All reports must be handled through prime contractor's office.
 - c. Record of Materials should be provided and Requests for Approval of Materials Sources (RAM) should be submitted as soon as possible.
 - d. Falsework plans, if required.
 - e. Certified payrolls must be submitted on time and wage rate interviews will be conducted. Per the FHWA 1273, employee full social security numbers and home addresses shall not be included on weekly payrolls.
 - f. EEO and trainee requirements indepth discussion.
 - g. DBE requirements when the contract contains UDBE goals indepth discussion.
 - DBE Onsite reviews must be conducted on all DBE and UDBE firms that works on the project.

- h. Required job site posters (provided to Prime Contractor).
- i. Davis-Bacon statement regarding the USDOL, WSDOT and local agency's role in investigations for labor compliance.
- j. ADA requirements.
- 5. Traffic Control And Safety
 - a. Manual on Uniform Traffic Control Devices will control signing.
 - b. Review and discussion of Traffic Control Plan (TCP) including pedestrian and bicycle accommodations.
 - c. Safety control on structures.
 - d. Flagman should use standard paddle and vest and must be certified with flagman card.
 - e. Speed regulation of construction equipment.
 - f. Contractor and project engineer designate by name the individual responsible for construction traffic control.
 - g. Safety and health requirements.
 - h. Request police to report all construction zone accidents to the contracting authority.
 - i. Gross legal load limits shall be adhered to.
 - j. The local agency will monitor the requirements of RCW 46.61.655 as amended by Substitute House Bill No. 2455 and cooperate with law enforcement agencies in the enforcement as provided in *Standard Specifications* Section 1-07.1. Substitute House Bill No. 2455 deals with covered loads or 6 inches of freeboard.
- 6. Environmental Considerations
 - a. Commitment files.
 - b. Standard Specifications/Special Provisions.
 - c. Contractor responsibility to obtain permits.
 - d. Department of Ecology requires registration of rock crushers in accordance with WAC 173-400.
 - e. Temporary Erosion and Sediment Control Plan (TESCP).
 - f. Spill Prevention, Control, and Containment Plan (SPCCP).
- 7. Dismiss Disinterested Parties (list those leaving)
- 8. Reopen with General Construction Discussion
 - a. Contractor explains how he plans to pursue the work.
 - b. Review of anticipated construction problems.
 - c. Conflict resolution need for partnering.

To: (Contractor)

Agency: Project Title: F.A.: Contract Number:

Date:

Attention: (Contractor's Representative)


- 1. Time: Location of meeting:
- 2. Persons attending and organizations represented:
- 3. Description of work:
- 4. Discussion items:

Prepared by:

cc: Region Local Programs Engineer

Each agency, organization, and firm who has involvement or interest in the project.

Letter Requesting WSDOT Project Inspection and Acceptance – Example



Proje	ect:			
Con	tract Nu	umber: _		
				Checklist for Project Certification
	Yes	No	N/A	
1.				Request for approval of material sources was submitted for all items listed on the record of materials and as required by Chapter 9-4 of the Construction Manual or alternative procedures authorized by LAG Appendix 52.107.
2.				All preliminary samples requested by or for approval of source were submitted and approved or an alternate approval material or product was used.
3.				All samples and documentation including manufacturer's certificate of compliance, shop drawings, mill test certificates, etc., as required by the record of materials were submitted and subsequently approved.
4.				If job quantities differed from those listed on the record of materials, acceptance samples were taken at the frequency listed in Chapter 9-5.7 of the Construction Manual or alternative procedures authorized by LAG Appendix 52.107.
5.				All items requiring inspection at the point of fabrication were so inspected and were accepted at the jobsite by the presence of an approved stamp, sticker, tag, or mark.
6.				The results of the tests on acceptance samples indicate that the materials incorporated in the construction work, and the construction operations controlled by sampling and testing, were in conformity with the approved plans and specifications. Exceptions to the plans and specifications are explained on the back hereof (or on attached sheet).
7.				Items added by change order and not listed on the record of materials were accepted in accordance with procedures listed in Chapter 9 of the Construction Manual or alternative procedures authorized by LAG Appendix 52.107.
rep	resentir	ng nons	pecifica	on this checklist must be fully explained and documented. Attach test reports tion material as well as an explanation of the circumstances leading to acceptance items must be completed before the project can be certified.
Cer	tified S	ignature	-	proving Authority Date

	ARTMEN		RANSPO	E DRTATION RKING DA		Page	1 of 1
CONTRACT NO: CONTRACTOR:				FEDERAI	AID NO:		
CONTRACT TITLE: STATEMENT NO:			,	STATEME	NT DATE:		
This statement shows the number of work	king days c	harged to yo	ur contract	t for the week	ending:		
DATE WEATHER	Pł	HASE 00	PH	ASE	REASC	DN	
Sun Mon Tues Wed Thurs Fri Sat	WORK 0.00 0.00 0.00 0.00 0.00 0.00 0.00	UNWORK 0.00 0.00 0.00 0.00 0.00 0.00 0.00	WORK 0.00 0.00 0.00 0.00 0.00 0.00	UNWORK 0.00 0.00 0.00 0.00 0.00 0.00 0.00	•		
Days This Week: Days Work Suspended: Days Previously Reported: Total Days To Date:	0.00 .00 .00	0.00 0.00 0.00 0.00	0.00	0.00 0.00 0.00 0.00			
CURRENT STATUS:							
Days Specified In Contract: Approved Extension of Time: Total Authorized Time of Contract: Less Workable Days Charged: Working Days Remaining:	.00 .00 .00 .00		0.00 0.00 0.00 0.00 0.00			· ·	
SUMMARY OF WEEKS ACTIVITIES:					•		
PROJECT ENGINEER:							
NOTE: The contractor will be allowed 10 days fro statement, otherwise it shall be deemed to				test in writing th	ie correctness of	fthis	
DOT FORM 422-022 (Revised 12/91)							

Department (itate of Transportation			onan	ge Order
Contract Number	Contract Title			F	ederal Aid Number
Change Order Number	Change Description				Jate
Prime Contractor / Design-Build	er				
Ordered by Engineer u	nder the terms of Section 1	-04.4 of the	Standard Specifications		
Change proposed by C	Contractor / Design-Builder				
Verbal Approval Given By			Verbal Approval Date	Working Days	+/-
	Current Contract Amount	Est. Net (Verbal Approval Date Change This C.O.	Working Days	
Original Contract Amount Approval Recommende		Appr	Change This C.O.	Est. Contract /	
Original Contract Amount		Appr	Change This C.O.	Est. Contract /	
Original Contract Amount Approval Recommende Project Engineer	ed Approved	Appro Appro Date	Change This C.O.	Est. Contract /	
Original Contract Amount Approval Recommende Project Engineer Date	ed Approved	Appro Appro Date	Change This C.O. roved oving Authority per C.A. Agreer er Approval As Required	Est. Contract /	

Contract Number	Contract Title	Change Order Number
Change Description Cont.		
Change Description Cont.		

Checklist

Change Order

	Question	Yes	No	N/A
1.	Does the change order alter the termini, character, or scope of the work?			
	If yes, you must have H & LP approval to be eligible for federal funds.			
	If yes, you must submit a revised Page 1 of the prospectus.			
2.	Is the Change Order over \$7,500.00 and outside the scope of work?			
	If yes, the change cannot be a change order and must be an independent work.			
3.	Does the Change Order detail all items involved with the change?			
4.	Does the Change Order include an adjustment in working days?			
	If yes, the time extension must be stated in the Change Order.			
	If yes, an independent engineer's estimate of time must be included to document the extension.			
	If no, that must be stated in the Change Order.			
5.	Does the Change Order alter the DBE Condition of Award?			
	If yes, you must obtain concurrence form Local Programs.			
	If yes, you must obtain the DBE's signature on the Change Order.			
6.	Does the Change Order involve a material substitution?			
	If yes, you must determine if a material credit is appropriate.			
7.	If Change Order work started prior to it's execution, prior verbal approval by the Approving Authority must be granted and documented.			
8.	Has the Change Order been signed by the contractor?			
9.	Has the Change Order been executed by the Approving Authority?			
	If you are a "non CA Agency", you must have the acting CA Authority's approval.			
10	Has an independent engineer's estimate justifying the costs and time extensions been completed and documented?			
11	Has a detailed memo outlining the chronology of events, basis of need, costs and working days been prepared and placed in the file accompanying the Change Order?			

Appendix 52.106 Change Order Revised 4/30/2014 Page 1 of 1

Appendix 52.107 Exceptions to the WSDOT Construction Manual M 41-01

The following exceptions to the *Construction Manual* M 41-01 may be used by the local agency.

- The local agency may develop their own Record of Materials (ROM), and approve manufacturers not listed on the approved WSDOT manufacturers list. The ROM is a listing of the construction items, generated by either the State Materials Laboratory or the Local Agency that has been identified from the plans and specifications for each project. The ROM identifies the types and quantities of materials, the standard acceptance methods and the number of acceptance and verification samples required for all material that will be used on the project. The ROM should always be maintained. If material quantities are increased or decreased during the construction of the project the ROM must reflect these changes. This may either increase or decrease the amount of acceptance tests needed. The ROM needs to reference the standard specification or contract provision where the material requirement is defined. The ROM also lists the acceptance requirements for materials requiring other actions, such as fabrication inspection, manufacturer's certificate of compliance, shop drawing or catalog cuts.
- Asphalt plant inspectors and scalepersons are not required at established commercial sources. This exception does not allow the agency to eliminate acceptance sampling of the materials.
- The following items may be accepted with an approved catalogue cut and documented by visual inspection and a manufacturer's material certification (provided manufacturer's certification is based on actual testing and meet the FHWA Buy America Requirements):
 - Electrical items and accessories
 - Paving fabrics or construction geosynthetics
 - Fencing of any kind
 - Landscaping or irrigation items
 - Glare screens
 - Traffic buttons or pavement markings
 - Guardrail items (Certificate of Material Origin is required)
 - Drainage items (Certificate of Material Origin is required)
 - Emulsified Asphalt for HMA Tack Coat and BST (Suppliers Bill of Lading acts as Manufacturer's Certificate of Compliance)
 - Re Bar Tie Wire
 - Backer Rod under RCS Expansion Joint
 - Rebar Chairs and Dobie Blocks
 - Temporary Items

- Sandbags, Rope, and Wood Stakes
- Compost, topsoil
- Monument Case and Cover (Certificate of Material Origin is required)
- PG Binder (Suppliers Bill of Lading acts as Manufacturer's Certificate of Compliance)
- Sign Inspection (Manufacturer's Certificate of Compliance is required)
- Pigmented Sealer
- A Certificate of Material Origin is required for all steel and iron items on federally funded projects.
- Local agencies are not required to have Scaleman's Daily Reports as long as:
 - The printed ticket contains **all** of the same information that is on the Scaleman's Daily Report Form 422-027.
 - You must have an AM and PM tare weight for each truck. The tare weights must be shown on the printed ticket.
 - Local agencies are still required to collect scale certifications at 6-month intervals per *Standard Specification* 1-09.2(2).
- Local agencies may test their own signal cabinets.
- Local agencies may lower the density testing requirements to 90 percent of the rice density for non structural overlay pavement designs with a thickness of 1.25 to 2 inches (30 to 50 mm). This should be limited to areas or projects with documented foundation problems and on overlay of existing pavements.
- Local agencies are not required to follow the qualified testing program outlined in the *Construction Manual* M 41-01 if the agencies projects are not on the NHS, or are on the NHS and the project does not contain federal funding AND the acceptance sampling frequencies and test methods are done in accordance with Chapter 9 of the *Construction Manual* M 41-01 and the exceptions listed above.

In addition to mandatory acceptance sampling, a local agency may choose to do independent assurance sampling. If a local agency elects to do independent assurance sampling, the procedures listed shall be followed.

- Assurance sampling and testing will be done independent of acceptance testing, not utilizing the same testing equipment or performed by the same personnel. Assurance samples of aggregate may be taken by the field inspector and split two ways. One split will be tested by the inspector in the field as an acceptance sample and the other split will be an assurance sample for immediate testing and comparison with field results.
- Assurance sample testing does not reflect on the acceptability of the material involved. Acceptance under the contract is determined by the acceptance testing process. Assurance testing is performed to obtain an independent verification of proper testing procedure and equipment.

Comparison of Assurance and Acceptance Test Results – Assurance sample results will be compared with the acceptance test results of the companion samples.

Reports of the comparison of results will be placed in the project file. The degree of conformance will be determined according to the deviation ranges noted below. Gradation test results will be compared only on specification screens.

Test	Normal Range of Deviation	Maximum Range of Deviation
Sand Equivalent	±8 points	±15 points
Fracture	±5 percent	±10 percent
Asphalt Content (HMA and ATB)	±0.3 percent	±0.6 percent
Sieve Analysis – All Items: No. 4 (4.75 mm) sieve and larger	±5 percent	±8 percent
No. 6 (3.35 mm) sieve to No. 80 (0.180 mm) sieve	±3 percent	±6 percent
No 100 (0.150 mm) and No. 200 (0.075 mm) sieve	±2 percent	±4 percent

In the table above, "Normal Range" indicates an acceptable range of variation between test results and no action is required. Test results which fall in this category will be so indicated by the wording "normal deviation" on the assurance test reports. Test results falling outside of the "Normal Range" but within the "Maximum Range," will be indicated by the wording "questionable deviation" on the assurance test reports. For deviations falling into this category, the Project Engineer or a representative shall review the original test report form, advise the responsible test operator of the deviation, and review the test procedure at the next opportunity.

Test results exceeding the maximum range will be indicated by the wording "excessive deviation." For deviations falling in the excessive category, the Project Engineer or a representative will notify the appropriate personnel for corrective action.

Corrective action will include review of sampling procedures, sample splitting procedures, testing procedures, and testing equipment. Actions and results of these investigations will be documented to the project file by a notation. These may include comments or findings by the Lab and testing personnel.

Independent Assurance Sampling Frequency Guide

ItemTestAssurance SampGravel BorrowGrading & SE1 – 20,000 TonSelect BorrowGrading & SE1 – 20,000 TonSand Drainage BlanketGrading1 – 20,000 TonGravel BaseGrading, SE & Dust Ratio1 – 20,000 TonCSTCGrading, SE & Fracture1 – 10,000 Ton	DIE
Select BorrowGrading & SE1 – 20,000 TonSand Drainage BlanketGrading1 – 20,000 TonGravel BaseGrading, SE & Dust Ratio1 – 20,000 Ton	
Sand Drainage BlanketGrading1 – 20,000 TonGravel BaseGrading, SE & Dust Ratio1 – 20,000 Ton	
Gravel Base Grading, SE & Dust Ratio 1 – 20,000 Ton	
CSTC Grading, SE & Fracture 1 – 10,000 Ton	
CSBC Grading SE & Fracture 1 – 10,000 Ton	
Maintenance RockGrading, SE & Fracture1 – 10,000 Ton	
Ballast GradingSE & Dust Ratio1 – 10,000 Ton	
Shoulder BallastGrading & Fracture1 – 10,000 Ton	
Backfill for Sand DrainsGrading1 – 10,000 Ton	
Crushed Coverstone Grading, SE & Fracture 1 – 5,000 Ton	
Crushed Screening	
5/8 – 1/4 Grading & Fracture 1 – 5,000 Ton	
1/2 – 1/4 Grading & Fracture 1 – 5,000 Ton	
1/4 – 0 Grading & Fracture 1 – 5,000 Ton	
Gravel Backfill for Foundations Grading, SE & Dust Ratio 1 – 5,000 Ton	
WallsGrading, SE & Dust Ratio1 – 5,000 Ton	
Pipe Bedding Grading, SE & Dust Ratio 1 – 5,000 Ton	
Drains Grading 1 – 5,000 Ton	
PCC Paving	
Coarse Aggregate Grading 1 – 10,000 Ton	
Fine AggregateGrading1 – 5,000 Ton	
Completed Mix	
Consistency Slump 1 – 25,000 SY	
Air Content Air 1 – 25,000 SY	
Yield Cement Factor 1 – 25,000 SY	
Test BeamFlexural Strength1 – 25,000 SY	
PCC Structures	
Coarse Aggregate Grading 1 – 5,000 Ton	
Fine AggregateGrading1 – 2,500 Ton	
Consistency Slump 1 – 1,000 CY	
Air Content Air 1 – 1,000 CY	
Cylinders (28-day) Compressive Strength 1 – 1,000 CY	
YieldCement Factor1 – 1,000 CY	
CementChemical and Physical Certification (Verification Sample)1 – 1,000 Ton	
Asphalt Materials Verification	
Paving Asphalt (AR, AC, PBA) 1 qt. every 3rd shipn	nent
	ment
Liquid Asphalt (Cutback, Emulsion) 1 qt. every other ship	

53.1 General Discussion

After substantial completion of the work, the agency shall diligently pursue contract completion. In cases where the contractor is not diligently pursuing completion, the agency shall impose liquidating damages penalties, completion of remaining work with local forces or unilateral closure and claims against the contractor.

After the construction phase of a FHWA transportation project, done either by competitive bidding or by local agency forces, specific procedures are carried out to terminate the project's finances and review project performance. These procedures are necessary in order to settle any outstanding contract obligations, and to ensure that funds were expended properly.

This chapter lists requirements for closing the project accounts at WSDOT and FHWA and discusses project management reviews and project audits.

53.2 Closure

Once the construction contract reaches substantially completion, the Local Agency shall submit a final project DBE closure package, (Closure package includes Form 272-055, Final DBE Utilization Plan Report, Form 272-065, Monthly Retainage Report, and DBE GFE documentation for all COA DBE underruns). Upon receipt of the complete DBE closure package the 60-day project closure period can begin.

The final FHWA closure period cannot begin until the complete DBE closure package is received and the final inspection of the project (Form 140-500, Final Inspection of federal Aid Project) from the Region Local Programs Office. During the period, the local agency shall complete the requirements described below.

No further payment will be made after the date indicated on the 60-day closure letter without the approval of Local Programs.

If the local agency identifies that they will be unable to complete the final billing, they may request with justification that the 60-day closure period be extended.

In this case, the local agency shall submit a written request to Local Programs justifying an extended closure period.

All Local Agency Agreements are required to have a Project Agreement End Date (2 CFR 200.309). Any costs incurred after the Project Agreement End Date are NOT eligible for federal reimbursement. All eligible costs incurred prior to the Project Agreement End Date must be properly submitted for reimbursement within 60 days after the Project Agreement End Date or they become ineligible for federal reimbursement.

.21 WSDOT Project Review – The Region Local Programs Engineer will conduct the final field inspection. It is suggested that the Region Local Programs Engineer be invited to the final project inspection with the contractor. If the final inspection reveals items that must be corrected or resolved before the project can be closed, these will be noted in the final inspection report. The Region Local Programs Engineer will work with the local agency to make the necessary corrections or to accomplish resolutions. If there is an unresolvable item indicating that a portion of project work is ineligible for FHWA reimbursement, WSDOT will issue a letter of notification outlining the ineligible work items and related costs.

.22 Final Billing – Within 60 calendar days of the completion date, the local agency shall submit a final bill clearly marked "Final Billing" and a Final Project Summary to WSDOT Headquarters Local Programs.

This final billing should include the following statement, "The total eligible costs to date have only been reimbursed by Federal agreement number and not by any other grant or funding source" and this statement should be endorsed by the signature designee. Additionally, properly completed DBE documentation must be received by HQ Local Programs prior to any final release of federal or State funds resulting from the Final Voucher process.

.23 Project Closure – Once the project has been reviewed and closed by FHWA, Local Programs provides the agency with an Administrative Review letter. The letter includes a final accounting and settlement of the total project costs, which may result in a payment or billing to the agency as appropriate; and provides information on records retainage.

53.3 Project Reviews

In order to ensure that local agencies are administering FHWA funded projects in reasonable compliance with FHWA requirements and regulations and the Local Agency Guidelines manual, WSDOT will perform procedural reviews on federal funded local agency ad-and-award projects. Projects will be selected from the available projects awarded to the local agency based upon the assigned risk level documented in the risk assessments performed at the end of each project by the Region LPE.

These reviews will be:

- Project Management Reviews (PMR) performed by HQ Local Programs
 - CA Agencies must have a PMR performed every three years. (Meaning the HQ Local Program will select a qualifying project from the list of awarded federal projects. The project selection will occur near the beginning of third federal fiscal year cycle and with the actual review occurring near completion of construction.)
 - PMRs will be performed in one of two ways, in person file reviews or electronic file reviews.
- Documentation Reviews are performed by the Region Local Programs Engineer with the frequencies of the reviews being based upon the risk assessment performed on each phase of the projects.
 - Ca Agencies having a low risk status will receive a documentation review a minimum of once per year on each phase of the of the project. (Meaning that the agency will receive a review during the design and the construction phases of projects.)
 - CA Agencies having a high-risk status will receive a documentation review once per year for all projects
 - Projects selected should be near the middle of the design or construction phase, allowing for the agency to make correction or adjustment to their administration of the design or contract to achieve reasonable compliance.
 - Documentation Reviews will be performed using the same methods as the formal PMR. These documentation Reviews may either be in person or by electronic methods. Documentation Reviews results are stored in the Region's project files. The agency shall be given a copy of the results and recommendations from these reviews.

The agency may lose CA status, have its delegation of authority reduced to a project or phase of a project, or be placed on probationary CA. This may be the result of:

- A PMR or Documentation Review.
- An audit by the State Auditor.
- Final project inspection.
- The qualifications and experience of the agency staff are altered.

.31 PMR Preparation – Local Programs, through the Region Local Programs Engineer, will schedule a PMR with the agency and will request that the local agency managers participate. The local agency shall have all pertinent documentation ready for the scheduled review. Typical procedural review questions are listed on Form 272-024. Typical documents and documents to be examined during this review are also listed in Form 272-024. All deficiencies will be identified for CA agencies at the time of the PMR and a copy of the PMR documentation given to the agency's representative. The agency will receive a 30-day grace period to submit items not found or unavailable during the PMR. These items shall be submitted through the Region Local Programs Engineer within 30 calendar days.

Note: The agency may request an additional 30 days with justification prior to the end of the original 30-day grace period, to supply outstanding items that are not readily available. Upon conclusion of the grace period no further submittals will be accepted and a final findings PMR letter will be issued to the agency.

.32 PMR Deficiencies – Local Programs will address deficiencies based upon the following criteria's.

- If no deficiencies are found in the local agency's project management methods, the local agency will be informed in writing of the review team's findings and recommendations. The three year cycle will be reset and a letter of reasonable compliance will be issued to the agency.
- Agency identified or minor deficiencies identified by the region during the documentation review. The agency will be required to submit and implement a training plan to prevent the issues from reoccurring on future projects. The training plan will be between the agency and the Region Local Programs Engineer. The Region LPE will maintain and monitor these plans.
- If deficiencies are identified by HQ Local Programs or if minor deficiencies are found during a PMR. The Agency will be required to submit and implement a corrective action plan to prevent issues from reoccurring on future projects. The corrective action plan will be between the Agency and HQ Local Programs. HQ Local Programs will maintain the plan in the Agency's CA file and may delegate the monitoring of the corrective action to the region LPE.
- If major deficiencies are identified in the local agency's procedures, management practices during the PMR, or the agency fails to address outstanding items after the 30-day grace period. The local agency will be instructed to take corrective action within 60 days.

If deficiencies exist in the agency's procedures, management practices, or systems, or if specific project errors are found, WSDOT's administrative response might be one or more of the following:

- No action against the agency.
- Joint conference with the Local Agency, Region Local Programs Engineer, and the Director, Local Programs or the director's designee.
- Limit or withhold the agency's future Certification Acceptance authority to the extent deemed necessary:
 - 1. Allow Certification on a project-by-project basis.
 - 2. Direct WSDOT to assign a Project Engineer to each project for supervision, inspection, and administration.
 - 3. Contract the supervision, inspection, and administration to a consulting firm.
 - 4. Delay project authorization until adequate supervision, inspection, and administration is available from the local agency, WSDOT, or consultants.
- Establish a repayment plan when violations to procedures make certain expenditures ineligible for federal reimbursement. Per Section VII of the Local Agency agreement, withholding of funds from the local agency's gasoline tax distribution may be necessary if a satisfactory repayment plan is not established within 45 days.

If the deficiencies include ineligible work, WSDOT will issue a citation letter stating the amount to be repaid.

53.4 Financial and Compliance Audit

.41 Single Audit – The local agency is responsible for ensuring that a federal single audit is performed in accordance with 2 CFR Part 200.501 – Audit Requirements. WSDOT is also responsible for ensuring that FHWA funds are properly expended. The State Auditor will therefore audit each local agency.

.42 Project Audit – A project audit by WSDOT Local Programs is triggered by deficiencies found during:

- 1. A routine audit by the State Auditor, either on an FHWA project or on any other project where federal funds are involved.
- 2. A documentation review.
- 3. A project management review.

.43 Project Records – Project records shall be maintained in accordance with the terms of the Local Agency Agreement and shall be made available to the audit personnel upon request. It is helpful if field notes and other documentation are available in sufficient detail to facilitate the audit review.

.44 Audit Report – The state auditor notifies Local Programs upon completion of a formal audit report. If findings on a particular audit arise, Local Programs contacts the agency to confirm the findings and coordinate resolution. Audit findings must be resolved within six months of the date that the audit report is issued. Upon resolution, Local Programs issues a Management Review letter to the agency and provides copies to the FHWA. Audits will normally include the following categories:

- Interagency Agreements
- Land Development or Land Acquisition Projects
- Tier Contracting Procedures
- Fund Management Transactions
- Accounting Methods Cash or Accrual
- DBE-EEO Practices
- Use of Grant Acquired Equipment

53.5 Appendices

53.51 Vacant53.52 Vacant53.53 Vacant53.54 Certified Payroll Example

53.6 Forms

272-024	Local Agency Project Management Review, Checklist
140-500	Final Inspection of Federal Aid Projects

Appendix 53.51 Vacant

Appendix 53.52 Vacant

Appendix 53.53 Vacant

1) 1)<	Wage and Hour Division (For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347inst.htm) Name of contractor Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. NAME of contractor OR SUBCONTRACTOR PAYROLL NO. FOR WEEK ENDING		U.S. Wage and Hour Division Rev. Dec. 2008 OMB No.: 1235-0008 Expires: 02/28/2018 PROJECT OR CONTRACT NO.
Norkking C.cksReference Mittee <	(2) (3) (4) DAY AND DATE	(2)	
	MUTHHOLDING OF DOR MUTHHOLDING CLASSIFICATION CLASSIFICATION	GROSS RATE AMOUNT OF PAY EARLED FICA HOLDING TAX	DTHER DEDUCTIONS
	0 ø		
	0 0		
	O 0		
	0 0		
	0 0		
	0 10 0 10		
	0 0		
	0 6		

) IN CASH	Each laborer or mechanic listed in the above referenced payroll has been paid, as indicated on the payroll, an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required fringe benefits as listed in the contract, except as noted in section 4(c) below.	EXPLANATION		SIGNATURE	THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 16 AND SECTION 231 OF TITLE 31 OF THE UNITED STATES CODE.
(b) WHERE FRINGE BENEFITS ARE PAID IN CASH	 Each laborer or mechanic as indicated on the payrol basic hourly wage rate pli in the contract, except as (c) EXCEPTIONS 	EXCEPTION (CRAFT)	DELAKANG.	NAME AND TITLE	THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE S SUBCONTRACTOR TO EVIL OR CRIMINAL PROSECUTION 31 OF THE UNITED STATES CODE.
Date	(Title) (Name of Signatory Party) (Title) do hereby state: (1) That I pay or supervise the payment of the persons employed by	(Contractor or Subcontractor) 01 the (Building or Work) 49 of (Building or Work) and ending the payroll period commencing on the day of and ending the and ending the day of and ending the full weekly wages earned, that no rebates have been or will be made either directly or indirectly to or on behalf of said	from the full (Confractor or Subcontractor) (Confractor) weekly wages earned by any person and that no deductions have been made either directly or indirectly from the full wages earned by any person, other han permissible deductors as defined in Regulations. Part 3 (29 CF, R, Subtitle A), issued by the Secretary of Labor under the Copeliand Act, as amended (48 Stat. 948, 63 Stat. 108, 72 Stat. 957; 76 Stat. 357; 40 U.S.C. § 3145), and described below:	 That any payrolls otherwise under this contract required to be submitted for the above period are correct and complete; that the wage rates for laborers or mechanics contained therm are not less than the applicable wage rates contained in any wage determination incorporated into the contract; that the (lass than the applicable wage rates contained in any wage determination incorporated into the contract; that the classifications set forth therein for each laborer or mechanic conform with the work he performed. (3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a State appendiceship and Training. United States Department of Labor. (4) That: (a) WHERE FRINCE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS 	 In addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the benefit of such employees, except as noted in section 4(c) below.

61.1 General Discussion

Congress determined that competitive bidding is the preferred method of performing projects. Local agencies using their own forces to construct Federal Highway Administration (FHWA) projects must demonstrate that this is the most cost-effective method. Federal regulations clearly indicate that, in the absence of an emergency situation, circumstances are unlikely to justify the use of agency force construction. Therefore, the consideration of any noncompetitive construction contracting method requires a cost effectiveness determination as well as an evaluation demonstrating that it is in the best interest of the public to complete the project by means other than competitive bidding. It is deemed cost effective to do minor adjustments of railroad and utility facilities with agency, utility, or railroad forces (major work still to be accomplished by competitive bidding). Only local agencies operating under CA may administer an FHWA project using agency forces. It is the responsibility of the agency to ensure that the agency-force work is within its day labor statutory limits for construction costs (refer to RCW 36.77 and 35.77).

Projects may be designed and constructed by one local agency on behalf of another when approved by the Washington State Department of Transportation (WSDOT).

This chapter addresses the differences between Local Ad and Award, local administered projects by contract and bidders, Chapters 46 and 52, and construction performed by the Local Agency forces.

The development of a project for construction by local agency forces follows the same procedures as for a competitive bid contract as defined in Chapters 43 and 44 through the right of way acquisition process (Chapter 25).

61.2 PS&E Requirements

The requirements of Chapter 44, will apply to the design and development of these projects.

61.3 PS&E Approval

The PS&E must be approved as described in Chapter 44.

61.4 Approval for Use of Agency Forces

Prior to requesting funding authorization the agency must obtain approval from WSDOT for use of agency or railroad forces for construction. The request must clearly identify that the agency is requesting approval for construction activities that will be completed with agency or railroad forces. The cost-effectiveness determination/public interest finding must be provided as an attachment.

The Public Interest Finding must demonstrate value to the public and include the following;

- Short Project Summary/Description.
- Cost Estimate Comparing Agency Force to Contracted Construction.
- Sources of Materials Competitive Bid Procurement Contract (new or existing must meet Buy America Requirements).
- Schedule Implications if Appropriate.
- Justification of why it is in the Best Public Interest including Public Benefit.
- Determination of cost effectiveness.
- Backup materials detailed cost estimate both for agency and contract, consider all costs (contract development and administration).

61.5 Fund Authorization

A supplement to the Local Agency Agreement (Chapter 22) must be submitted to the Region Local Programs Engineer requesting authorization of construction funds. Any work started prior to authorization will be ineligible for federal reimbursement.

61.6 Contract Number

Construction work by local forces shall not start until a Local Programs contract number has been obtained from the Region Local Programs Engineer.

61.7 Construction Administration

.61 General Discussion – FHWA and the Washington State Department of Transportation (WSDOT) are responsible for the proper expenditure of FHWA funds on local agency projects. In this capacity, Region Local Programs Personnel will consult and work with local agencies as needed and will perform systematic project management reviews to ensure that proper procedures are followed.

General guidelines for construction will be administered in accordance with Chapter 52. Materials will be inspected in accordance with the *Construction Manual* M 41-01 and Chapter 52. (In case of conflicting guidelines, Chapter 52 governs over the *Construction Manual*.)

.62 Preconstruction Conference – Refer to Chapter 52.

.63 Quality Control. The quality of materials and workmanship on the project must conform to the project specifications so that the public funds expended will have purchased a safe, economical, and fully functional transportation facility. Refer to Chapter 52.

.64 Progress Billing – Progress billing must be based on all work performed. Costs of the labor, equipment, and material must be documented, as described in Chapter 23.

.65 Changes and Extra Work – An agency should have a written policy for the approval of change orders to ensure that approval, either verbal or written, is given and documented prior to beginning work.

Whenever a change in the project work is required, the Local Agency shall prepare a change order and submit it to the approving authority for approval. This procedure is described in Chapter 52.

.66 Completion of Construction – The local agency will carry out the following requirements to ready the project for acceptance by WSDOT:

- Final Inspection Within 15 calendar days after completion of the work by agency forces, the Local Agency Project Engineer shall notify the Region Local Programs Engineer that the contract work is complete and request a final inspection and acceptance. Refer to Chapter 52.
- Final Reports A construction project is complete when the items listed below are submitted by the Local Agency to the Region Local Programs Engineer or the approving authority.
 - 1. Final Billing (approving authority file).
 - 2. **Comparison of Preliminary and Final Costs** (approving authority file) A listing showing the preliminary and final costs of the labor, equipment, and material.
 - 3. Final Records (approving authority file) The Local Agency Project Engineer must document the work performed on the project. Documentation consists of any field books, inspector's record of field tests, project engineer's and inspector's diaries, all invoices, weigh bills, truck measurements, quantity tickets, receiving reports, field office ledgers, mass diagrams, cross-sections, computer listings, work profiles, approved time slips, etc., when they are a basis of payment for work performed or material furnished. Photographs or video before, during, and after construction could be useful, especially if care is taken to show any unusual conditions, equipment, or procedures.

Final records shall be retained as specified in Chapter 53.

- 4. **Record of Material Samples and Tests** Records of samples and tests will be retained by the local agency for at least three years following acceptance of the project by the Director, Local Programs.
- 5. Materials Certification (Chapter 52) The intent of the material certification is to assure that the quality of all materials incorporated into the project is in conformance with the plans and specifications and thus ensures a service life equivalent to the design life.

This material certification shall be completed in accordance with Sections 9-1.5C and 9-5.4 of the *Construction Manual*, and the sample in Chapter 52.

This certification shall be retained by the local agency as specified in Chapter 53.

61.8 Project By One Agency for Another Agency

WSDOT approval is required whenever one local agency uses its forces to perform construction work for another agency. The request for approval shall include the following information:

- Kinds of work to be performed.
- Two cost estimates or other types of justifications; one for contracted work, and one for work by agency forces.
- Reason(s) why the work to be performed by agency forces is considered cost-effective.

The cost estimate for the competitive bidding work may be based on unit prices, including any related engineering and administrative costs necessary to prepare, monitor, and close the project. The unit prices shall be based on competitive bidding on comparable construction work in the same general locality.

The requesting agency shall submit the request to the Region Local Programs Engineer.

The Project Development Checklist should be used to guide these projects.

61.9 Appendices

61.91 Local Agency Force Preconstruction Conference – Example

- 1. Order of Work
- 2. Utilities and Railroads
 - a. Local Agency project engineer prepare list of affected services and representative to be contacted.
 - b. Underground service should be located.
 - c. Notification time required by organizations.
 - d. Insurance required, if any.
- 3. Traffic Control and Safety
 - a. Uniform Traffic Control Devices Manual will control signing.
 - b. Review and discussion of traffic control plan (TCP).
 - c. Safety control on structures.
 - d. Flagman should use standard paddle and vest and must be certified with flagman card.
 - e. Speed regulation of construction equipment.
 - f. Local Agency project engineer designate by name the individual responsible for construction traffic control.
 - g. Safety and health requirements.
 - h. Request police to report all construction zone accidents to the Local Agency engineer.
- 4. Environmental Considerations
 - a. Commitment files.
 - b. Standard Specifications/Special Provisions.
- 5. General Construction Discussion
 - a. Local Agency engineer explains how he plans to pursue the work.
 - b. Review of anticipated construction problems.

List of Forms

	Form Number
Project Initiation	
Local Agency Federal Aid Project Prospectus	140-101
Local Agency Damage Inspection Report – FHWA Emergency Relief	300-001
Special Transportation Planning Study Agreement	224-080
Request Preliminary Engineering Funds	
Local Agency Agreement (Federal)	140-039
Local Agency Agreement Supplement (Federal)	140-041
Local Agency Agreement (State)	140-087
Local Agency Agreement Supplement (State)	140-087A
Consultant Selection Process	
Independent Estimate for Consultant Services	140-012
Supplemental Agreement	140-063
Environmental	
Local Agency Environmental Classification Summary	140-100
Plans, Specifications, and Estimates	
Local Agency Railway Agreement	140-044
Required Contract Provisions, Federal Aid Construction Contracts	FHWA-1273
Local Ad and Award	
Award of Contract	
Contract Bond	FHWA-45
DBE Utilization Certification	272-056
Construction Administration	
Change Order – Local Agency	140-005
Change Order – Minor Change	421-005
Local Agency Quarterly Report of Amounts Credited as DBE Participation	422-103
Weekly Statement of Working Days Example Sheet	Appendix 52.105
Project Completion	
Final Inspection of Federal Aid Project	140-500
Local Agency Project Management Review Checklist	272-024
Final DBE Utilization Plan Report	272-055

Form Number	Rev. Date	Form Name
272-050	9-07	Apprentice/Trainee Approval Request
350-092	1-16	Asphalt Concrete Pavement Compaction Control Report
350-073	5-11	Asphalt Concrete Test Section Report
350-126	8-97	Asphalt Plant Inspection
540-020	8-15	Backflow Prevention Assembly Test Report
140-043	10-06	Certification Acceptance Qualification Agreement
420-004	3-08	Certification for Federal-Aid Projects
350-109	7-12	Certification of Materials Origin
540-509	8-15	Commercial Pesticide Application Record
350-009	7-02	Concrete Cylinder Transmittal
350-115	2-10	Contract Materials Checklist
421-040A & B	10-04/3-08	Contractor's Daily Report of Traffic Control – Traffic Control Log
350-112	8-14	Correlation Nuclear Gauge to Core Density
351-015	11-97	Daily Compaction Test Report
422-008	6-16	Daily Report of Force Account Worked
422-644	12-95	Daily Report of BST Operations
300-001	6-16	Detailed Damage Inspection Report FHWA Emergency Relief
424-003	12-96	Employee Interview Report
421-014	1-97	Examination Sheet for Contract Items
750-001	10-97	Fall Protection Plan
272-060	12-04	Federal-Aid Highway Construction Annual Project Training Report
FHWA-1391	9-15	Federal-Aid Highway Construction Contractors' Annual EEO Report
272-061	8-03	Federal-Aid Highway Construction Cumulative Training Report
FHWA-1392	9-15	Federal-Aid Highway Construction Summary of Employment Data
350-130	3-08	Field Acceptance Report for Qualified Products
350-074	3-10	Field Density Test Report (Nuclear Gauge)
422-635	3-08	Field Note Record
422-637	3-08	Field Note Record for Drainage
422-636	9-96	Field Note Record (Sketch Grid)
134-146	10-07	Final Contract Voucher Certificate
422-009	2-96	Final Record Notes
422-009B	2-96	Final Record Notes
230-036B	3-07	Follow-Up Documentation Review
422-010	7-10	Force Account Equipment Rate Request
350-564	1-96	Gradation Chart 0.45 Power
230-036A	1-16	Initial Documentation Review (Procedures)
422-100	6-03	Inspection of Federal Aid Project
422-004	3-08	Inspector's Daily Report
422-004A	7-08	Inspector's Daily Report
422-004B	2-96	Inspector's Daily Report

Inspector's Record of Field Test

The following forms are provided in Chapter 11 of the Construction Manual M 41-01.

422-020

4-11

Form Number	Rev. Date	Form Name
422-103	8-16	Local Agency Monthly Report of Amounts Credited as DBE Participation
272-051	5-15	DBE On-Site Review for Architect & Engineering/Professional Services Firms
272-052	5-15	DBE On-Site Review for Construction Subcontractors / Dealers / Manufactures
450-001	1-96	Manufacturer's Certificate of Compliance for Ready Mixed Concrete
820-010	6-99	Monthly Employment Utilization Report
421-007	5-06	Order to Resume Work
421-006	10-11	Order to Suspend Work
450-005	3-02	Post-Tensioning Record
350-026	5-02	Preliminary Sample Transmittal
421-010	5-15	Prime Contractor Performance Report
350-040	5-14	Proposed Mix Design
420-012	1-96	Recommended Changes to Specifications and Construction Manual
421-009	6-12	Release Retained Percentage (Except Landscaping)
350-042	6-16	HMA Mix Design Submittal
422-007	3-08	Report of Protested Work
350-071	12-12	Request for Approval of Material
421-012	4-16	Request to Sublet Work
350-056	1-09	Sample Transmittal
422-027	10-11	Scaleman's Daily Report
FHWA-47	7-98	Statement of Materials and Labor Used by Contractors on Highway Construction Involving Federal Funds
272-049	3-12	Training Program
410-025	3-02	Project Engineer Transmittal Checklist
350-572	6-04	Manufacturer's Certificate of Compliance Checklist

Abbeviations

- AASHTO American Association of State Highway and Transportation Officials
- ACHP Advisory Council on Historic Preservation
- ACP Asphalt Concrete Pavement
- ADA Americans with Disabilities Act
- ADT Average Daily Traffic
- AG Agricultural
- AG Attorney General
- AGC Associated General Contractors
- AMRL AASHTO Materials Reference Laboratory
- ANSI American National Standards Institute
- APBP Association of Pedestrian and Bicycle Professionals
- APE Area of Potential Effects
- APWA American Public Works Association
- ATB Asphalt Treated Base
- **BA** Biological Assessment
- **BE** Biological Evaluation
- **BIC** Bridge Inspection Committee
- BFRC Benton-Franklin Regional Council
- **BMP** Best Management Practices
- BMS Bridge Management System
- **BO** Biological Opinion
- BRAC Bridge Replacement Advisory Committee

BRR – Bridge Replacement and Rehabilitation, a federal aid funding program administered by FHWA and WSDOT

CA - Certification Acceptance

CAAA - Clean Air Act Amendments of 1990

CAO – Critical Area Ordinance

CAPP – County Arterial Preservation Program

- **CCIS** Construction Contracts Information System
- CCRL Cement and Concrete Reference Laboratory
- **CE** Construction Engineering
- **CE (NEPA)** Categorical Exclusions
- **CE (SEPA)** Categorical Exemptions
- CEQ Federal Council on Environmental Quality
- CFDA Catalog of Federal Domestic Assistance
- **CFR** Code of Federal Regulations
- CM/AQ Congestion Mitigation and Air Quality Program
- **CMS** Congestion Management System
- COA Condition of Award
- COE U.S. Army Corps of Engineers
- COG Council of Governments
- **CRAB** County Road Administration Board
- **CRS** Cultural Resource Survey
- C3R Close, Repair, Rehabilitate, or Replace
- **CTR** Commute Trip Reduction
- CUF Commercially Useful Function (DBE)
- CZMP Coastal Zone Management Program
- **CZMA** Coastal Zone Management Act
- **DAF** Damage Assessment Forms
- **DB** Disadvantaged Business
- **DBE** Disadvantaged Business Enterprise
- **DCE** Documented Categorical Exclusion

DCD/DEM – Department of Community Development/Division of Emergency Management

- **DEIS** Draft Environmental Impact Statement
- **DFO** Disaster Field Offices
- **DHV** Design Hourly Volume
- **DIR** Damage Inspection Report
- **DNR** Department of Natural Resources

- **DNS** Declaration of Nonsignificance (SEPA Document)
- **DOC** Federal Department of Commerce
- DOE Washington State Department of Ecology
- DOI Federal Department of the Interior
- DOT Federal Department of Transportation (same as USDOT)
- **DPS** Distinct Population Segment
- DRM Disaster Recovery Manager
- **DSR** Damage Survey Reports
- DS&S Decent, Safe, and Sanitary (housing)
- DT Diagnostic Team
- **DV** Determination of Value
- EA Environmental Assessment; Economic Area
- ECR External Civil Rights
- ECS Environmental Classification Summary
- EEO Equal Employment Opportunity
- EFH- Essential Fish Habitat
- **EIS** Environmental Impact Statement
- **EMD** Emergency Management Division
- EO Executive Order
- **EPA** Federal Environmental Protection Agency
- **EPM** Environmental Procedures Manual
- EQA Environmental Quality Administrator
- ER Emergency Relief
- ERFO Emergency Relief for Federally-Owned Lands
- ESA Endangered Species Act
- ESU Evolutionarily Significant Unit

FA – Federal Aid

FAA - Federal Aviation Administration

- FAPG Federal Aid Policy Guide
- FBD Ferry Boat Discretionary

FCR – Final Cost Report

FEIS - Final Environmental Impact Statement

FEMA – Federal Emergency Management Agency

FERC – Federal Energy Regulatory Commission

FFRF - Federal Forest Reserve Fund

FHWA - Federal Highway Administration

FLH - Federal Lands Highway

FMIS – Federal Management Information System

FMSIB - Freight Mobility Strategic Investment Board

FMV - Fair Market Value

FONSI – Finding of No Significant Impact

FTA - Federal Transit Administration

FWCA - Fish and Wildlife Coordination Act

FWPCA – Federal Water Pollution Control Act

F&WS - Federal Fish and Wildlife Service (also USFWS)

GAR - Governor's Authorized Representative

GMA – Growth Management Act

GSP - General Special Provisions

HBRRP - Highway Bridge Replacement and Rehabilitation Program

HHS, HES - High Hazard Safety and Hazard Elimination & Safety Programs

HOV - High-occupancy Vehicle

HPA – Hydraulic Project Approval

HPR - Highway Planning and Research Projects

HQ - Headquarters

HRM – Highway Runoff Manual

HUD - Federal Department of Housing and Urban Development

H&LP – Highways and Local Programs

IC – Interstate Completion

IDT – Interdisciplinary Team

IM - Instructional Memorandum (FHWA document)

- **IM** Interstate Maintenance
- IMS Intermodal Management System
- ISTEA Intermodal Surface Transportation Efficiency Act of 1991
- ITE Institute of Transportation Engineers
- **KP** Kilometer Post
- LA Local Agency
- LAG Local Agency Guidelines
- LF Load Factor
- LPA Local Public Agency
- LPE Local Programs Engineer
- LRFD Load and Resistance Factor Design
- LRP Long-Range Plan
- LTAA Likely To Adversely Affect
- LTAP Local Technical Assistance Program
- L&I Washington State Department of Labor and Industries
- **MOA** Memorandum of Agreement
- MP Milepost
- MPO Metropolitan Planning Organization
- MSA Metropolitan Statistical Area
- MSD Material Sources Data
- **MUTCD** Manual on Uniform Traffic Control Devices
- NAAQS National Ambient Air Quality Standards
- NACHP National Advisory Council for Historic Preservation
- NBI National Bridge Inventory
- NBIS National Bridge Inspection Standards
- NCHRP National Cooperative Highway Research Program
- NEPA National Environmental Policy Act; see also SEPA
- NHPA National Historic Preservation Act
- NHS National Highway System
- NICET National Certification in Engineering Technologies

NLTAA - Not Likely To Adversely Affect
NMFS – National Marine Fisheries Service
NOAA - National Oceanic & Atmospheric Administration
NPDES – National Pollutant Discharge Elimination System
NPS - National Park Service of the Federal Department of the Interior
NR – New/reconstruction
NWPMA – Northwest Pavement Management Association
NWP - Nationwide Permit (U.S. Army Corps of Engineers)
OA – Obligation Authority
OAHP – Office of Archaeological and Historic Preservation
OEO – WSDOT's Office of Equal Opportunity
OFCCP – Office of Federal Contract Compliance Programs (U.S. Department of Labor)
OFM – Washington State Office of Fiscal Management
OJT – On-the-Job Training
OMB – Federal Office of Management and Budget
OMWBE - Washington State Office of Minority and Women's Business Enterprise
OST – Office of the Secretary of Transportation
PCAA – Washington State Planning and Community Affairs Agency
PCC – Portland Cement Concrete
PDA – Preliminary Damage Assessment
PDEIS – Preliminary Draft Environmental Impact Statement
PE – Preliminary Engineering; also Professional Engineer
PFE – Project Funding Estimate

PL - Public Law

PM – Project Manage

PM-10 - Particulate Matter - 10 Microes

PMR – Project Management Review

PMS – Pavement Management System

P&PSC – Planning and Programming

PPM – Policy and Procedure Memorandum

PR – Preliminary Report

PSRC – Puget Sound Regional Council

PS&E – Plans, Specifications, and Estimate

- PTMS Public Transportation Management System
- **RCW** Revised Code of Washington
- **RFP** Request for Proposal

RFQQ – Request for Quotation and Qualification

RLPE – Region Local Programs Engineer

ROD – Record of Decision

RRP, RRS - Railway-Highway Grade Crossing

RTPO – Regional Transportation Planning Organization

- R&D Research and Development
- R/R Railroad, Railway
- R/W Right of Way

SCS - Soil Conservation Service (U.S. Department of Agriculture)

- SDWA Safe Drinking Water Act
- SEIS Supplemental Environmental Impact Statement
- SEPA State of Washington Environmental Policy Act

SHPO - (Washington) State Historical Preservation Officer

- SIP State Implementation Plan
- **SMS** Safety Management System
- SMSA Standard Metropolitan Statistical Area
- SOV Single Occupancy Vehicle
- SRTC Spokane Regional Transportation Council
- SSP Stormwater Site Plan
- STIP Statewide Transportation Improvement Program

STP - Surface Transportation Program

STRAHNET - Strategic Highway Network

SWIBS - State of Washington Inventory of Bridges and Structures

SWRTC - Southwest Washington Regional Transportation Council

SWW - Southwest Washington

TCP – Traffic Control Plan

TCM - Transportation Control Measures

- TCP Traditional Tribal Property
- **TDM** Transportation Demand Management
- TEA-21 Transportation Equity Act for the 21st Century
- **TESC** Temporary Erosion and Sedimentation Control
- TESC The Evergreen State College
- THPO Tribal Historic Preservation Officer
- TIB Transportation Improvement Board
- TIP Transportation Improvement Program
- TMA Transportation Management Areas
- TMS Traffic Monitoring System
- TRB Transportation Research Board
- TRICO Tricounty
- **TRPC** Thurston Regional Planning Council
- **TSM** Transportation System Management
- **TSME** Transportation Systems Management Element
- TS&L Type, Size, and Location Stage of Design
- TTP Traditional Tribal Property
- T2 Technology Transfer
- **UBIT** Under Bridge Inspection Truck
- USC United States Code
- USDA/USDOA United States Department of Agriculture
- **USDOL** United States Department of Labor
- USDOT United States Department of Transportation (same as DOT)
- **USFS** United States Forest Service
- USFWS United States Fish and Wildlife Service (also F&WS)
- UZA Urbanized Area
- VE Value Engineering

- WAC Washington Administrative Code
- WBE Women's Business Enterprise
- WCOG Whatcom Council of Governments
- WDFW Washington State Department of Fish and Wildlife
- WOAP Work Order Accounting Plan
- WRIA Water Resource Inventory Area

WS - Working Stress

- WSBIS Washington State Bridge Inspection System
- WSDES Washington State Department of Emergency Services

WSDOT - Washington State Department of Transportation

WSEO - State of Washington Energy Office

WST2 - Washington State Technology Transfer

WUTC - Washington Utilities and Transportation Commission

YVCOG - Yakima Valley Council of Governments

- 2-R Resurfacing and Restoration
- 3-R Resurfacing, Restoration, and Rehabilitation

Glossary of Terms

ADA – The Americans with Disabilities Act of 1990 which mandates sweeping changes in building codes, transportation, and hiring practices to prevent discrimination against persons with disabilities, not just in projects involving federal dollars, but all new public places, conveyances, and employers.

Ad and Award – Advertising and award of a construction contract. Includes all aspects of contract administration.

Administrative Settlement – A negotiated settlement of a right of way acquisition case in which the acquiring agency has administratively approved payment in excess of fair market value as shown on the agency's approved determination of value (DV).

Agency Administrator – A local agency official empowered by position or delegated the authority to administer transportation projects.

Agency-Force Work – Construction work done by an agency's employees, or by one public agency for another.

Annual Average Daily Traffic (AADT) – The estimate of typical daily traffic on a road segment for all days of the week, Sunday through Saturday, over the period of one year.

Annual Element – The first year of a local agency's six-year Street or Road Program which is reviewed each year by the Areawide Clearinghouse to ensure intergovernmental coordination of transportation programs.

Annual Seasonal Factors – The set of 12 factors, one for each month of the year, that is used to adjust coverage counts to estimates of AADT. Annual seasonal factors make use of the full year's data collected by continuous counters.

Approval Authority – The position title designated in the Certification Acceptance Qualification Agreement as responsible for approving a document or stage of a federal aid transportation project.

APWA Amendments - A supplement to the WSDOT/APWA Standard Specifications.

Areawide Clearinghouse – A regional planning agency that reviews the transportation programs of constituent agencies to ensure areawide coordination.

Automatic Traffic Recorder – A device that records the continuous passage of vehicles across all lanes of a given section of roadway by hours of the day, days of the week, or months of the year.

CA – Certification Acceptance, the process of approving local agencies to administer their federal aid transportation projects.

CAAA – The Clean Air Act Amendments of 1990 identify "mobile sources" (vehicles) as primary sources of pollution and call for stringent new requirements in metropolitan areas and states where attainment of National Ambient Air Quality Standards (NAAQS) is or could be a problem. **CE (NEPA)** – Categorical exclusions, actions that do not individually or cumulatively have a significant effect on the environment.

CE (SEPA) – Categorical exemptions, actions that do not individually or cumulatively have a significant effect on the environment. CEQ – Federal Council on Environmental Quality.

CFR – The codified administrative regulations of the federal government.

CM/AQ – The Congestion Mitigation and Air Quality Program is a \$6 billion funding program contained in Title I of ISTEA. Funds are provided for projects and activities which reduce congestion and improve air quality.

CMS – Congestion Management Systems require large metropolitan areas (200,000 population or more) and states to develop management plans which make new and existing transportation facilities more effective through the use of travel demand management and operational management strategies.

COG – Council of Governments is a voluntary consortium of local government representatives, from contiguous communities, meeting on a regular basis and formed to cooperate on common planning and to solve common development problems of their area.

C3R – Close, repair, rehabilitate, or replace options to improving existing public bridges.

CTR – The Commute Trip Reduction which requires major employers in the eight most populated counties in the state to take measures to reduce the number of single occupant vehicle (SOV) trips and the number of vehicle miles traveled (VMT) by their employees.

City/County, Local Agency, or Agency – Any municipal corporation within the state of Washington.

Class I Projects – Those projects likely to have a significant impact and requiring an EIS.

Class II Projects – Those projects with no significant impact and excluded from environmental documentation requirements.

Class III Projects – Those projects in which the significance of impacts is not established. Such projects require an EA to evaluate the extent of the project impacts.

Coastal Zone Management – Applicants for federal permits or licenses must certify that their project will comply with the State Coastal Zone Management Program (Shoreline Management Act–RCW 90.58–applies to projects within 61 m (200 feet) of a shoreline).

Coast Guard Permit – A permit issued by the Coast Guard for all structures in navigable waterways (Rivers and Harbors Act (33 USC9).

Commitment File – A file containing a summary of local agency commitments made to other agencies or groups during project development which will be incorporated into the design and construction of a project.

Community – A major subdivision of a municipality, composed of neighborhoods, considered as a unit for planning purposes.

Completion Letter – A letter from the local agency Engineer notifying the construction contractor that a project is complete. A letter from the local agency notifying the Region Local Programs Engineer that the project is complete subject to inspection, audit, and acceptance by the state. The letter is required on competitive bid contracts and local agency force projects.

Construction – Those activities that are involved in the building of a new road facility or improvement of an existing facility to a higher geometric or structural standard or serve to increase the capacity or efficiency of an existing facility.

Consultant – An individual, public or private organization or institution of higher learning having expertise in professional disciplines applicable to transportation programs.

Consultant Service – Utilization of professional expertise external to an agency, on a contract basis, to perform a specific study, project, or task. Does not include personal-service contracts for routine, continuing, and necessary tasks.

Continuous Counter – An automatic traffic recorder that operates continuously for all hours of a year.

Corridor Hearing - See location hearing.

Coverage Count – A traffic count taken as part of the requirement for systemlevel estimates of traffic. The count is typically short-term, and may be volume, classification, or weigh-in-motion.

DBE – Disadvantaged business enterprise, a small business concern: (a) which is at least 51 percent owned by one or more socially and economically disadvantaged individuals, or, in the case of any publicly-owned business, at least 51 percent of the stock of which is owned by one or more socially and economically disadvantaged individuals; and (b) whose management and daily business operations are controlled by one or more of the socially and economically disadvantaged individuals; who own it.

Declaration of Nonsignificance (SEPA Document) – The written decision by the agency administrator that a proposal will not have a significant environmental impact and no EIS is required (WAC 197-11-340).

Declaration of Significance (SEPA Document) – The written decision by the agency administrator that a proposal could have significant adverse impact and, therefore, requires an EIS (WAC 197-11-340).

DEIS – Draft Environmental Impact Statement, a document identifying a course of action, alternative actions, analysis of the environmental impacts of alternates considered, and proposed mitigation of impacts. The DEIS is circulated to other agencies and the public for review and comment.

Design Hearing – A public hearing to examine the design features of a proposed transportation facility.

Design Report – A formal documentation of design considerations and conclusions reached in the development of a project. The design report is prepared to record the evaluations of the various disciplines which result in design recommendations. This report is then reviewed and, upon concurrence, results in approval of the design. For most projects, the Project Prospectus serves as the design report.

Determination of Value – The agency's approved fair market value of a right of way acquisition.

Deviation or Design Deviation - Departure from applicable design standards.

Discipline Report – A report documenting findings concerning impacts of a project relative to an individual area of expertise (e.g., botany, acoustics, sociology). The report evaluates the impacts of the proposal and, where appropriate, includes recommendations concerning the course of action considered most desirable to fulfill the requirements of environmental laws and regulations addressed by the discipline.

DNS – Declaration of Nonsignificance (SEPA Document), the written decision by the agency administrator that a proposal will not have a significant environmental impact and no EIS is required (WAC 197-11-340).

Draft Environmental Impact Statement (DEIS) – A document identifying a course of action, alternative actions, analysis of the environmental impacts of alternates considered, and proposed mitigation of impacts. The DEIS is circulated to other agencies and the public for review and comment.

EA – Environmental Assessment, a document prepared for federally funded, permitted, or licensed projects, that are not categorical exclusions (CE) but do not appear to be of sufficient magnitude to require an EIS. The EA provides sufficient analysis and documentation to determine if a Finding of No Significant Impact (FONSI) can be adopted or if an EIS must be prepared.

EEO – Equal Employment Opportunity. A general term referring to all contract provisions relative to EEO.

EIS – Environmental Impact Statement, a detailed written statement of project environmental effects required by state and/or federal law. This term refers to either a Draft or Final Environmental Impact Statement, or both, depending on context.

Environmental Checklist (SEPA Document) – A local agency document used to determine whether an action will significantly impact the environment. The checklist form contained in WAC 197-11-960 is used for all actions not categorically exempt or not clearly requiring an EIS.

Environmental Document – A term used for any document that identifies the social, economic, and environmental effects of a proposed action.

ER – Emergency Relief, a federal aid funding program administered by FHWA and WSDOT.

ESU – Evolutionarily Significant Unit. A designation the National Marine Fisheries (NMFS) uses for certain, genetically unique, local salmonid populations or "runs." These designations are treated as individual species under the act.

Fair Offer – An offer to acquire real property for just compensation, which is the approved appraisal of the property's fair market value.

Federal Aid Requirement Checklist – A list of requirements for acquiring right of way on federal aid projects.

Federal Aid Project Prospectus – Page 1 is used for the FHWA federal aid programing purposes. Pages 2 and 3 give the state and FHWA additional information about the proposed project.

FEIS – Final Environmental Impact Statement, a document containing an evaluation of the course of action that an agency intends to follow. It contains the same information required for the DEIS, with appropriate revisions reflecting comments received from circulation of the DEIS and from public meetings.

Final Estimate – An estimate of the total cost of a project prepared after completion of the construction contract and used as the basis for final payment to the contractor.

Financial Responsibility Letter – A letter from the local agency approving authority advising the Local Programs Engineer that a construction contract may be awarded and that the agency will arrange for project funding above the amount in the current Local Agency Agreement.

Flood Hazard – Construction affecting a flood-control zone, through flooding, erosion, or deposition of materials.

Flood Control Zone – A zone subject to flooding, as defined on maps available from the Region Local Programs Engineer. FONSI – Finding of No Significant Impact, a federal lead-agency document presenting the reasons why a proposal will not significantly affect the environment and an EIS will not be prepared. The FONSI includes the EA and references any other related environmental documents.

Force-Account Work – Construction work not covered in the contract documents and of a type not amenable to definition by a change order. Force-account reimbursement is used when it is difficult to provide adequate measurement or to estimate the cost of certain items of work. The contractor is reimbursed for the cost of the work plus profit using established weighted wage rates, equipment-rental rates, and the invoice cost of materials.

Foreslopes - The roadway fill slope or ditch in slope.

Functional Classification – The roadway classifications referred to in this manual are the federal functional classifications shown on the official functional class maps prepared by WSDOT Planning and Programming. Examples: principal arterial, minor arterial, collector arterial.

Functional Classification – The grouping of streets and highways into classes, or systems, according to the character of service they are intended to provide. The recognition that individual roads do not serve travel independently and most travel involves movement through a network of roads is basic to functional classification.

Functional System – Highways of a similar type as determined by functional classification.

FTA – Federal Transit Administration (formerly the Urban Mass Transit Administration, UMTA).

FWS – Is an abbreviated acronym for USFWS (the United States Fish and Wildlife Service).

GSP – General Special Provisions, construction contract specifications supplementing the Standard Specifications.

Hearing Summary – Summary of comments received from the hearings and those received from the evaluation of the DEIS.

Highway Traffic Data – Estimates of the amounts of person or vehicular travel, vehicle usage, or vehicle characteristics associated with a system of highways or with a particular location on a highway. These types of data include estimates of the number of vehicles traversing a section of highway or system of highways during a prescribed time period (traffic volume), the portion of such vehicles that may be of a particular type (vehicle classification), the weights of such vehicles including weight of each axle and associated distances between axles on a vehicle (vehicle weight), or the average number of persons being transported in a vehicle (vehicle occupancy).

HHS, HES – Hazard Elimination, a federal aid funding program administered by FHWA and WSDOT.

HOV - High-occupancy vehicle, e.g. bus, van, carpool.

HPA – Hydraulic Power Approval permit is issued by the Washington Department of Fish and Wildlife. The Hydraulic Code (RCW 75.20.100-160) requires that any person, organization, or government agency wishing to conduct any construction activity in or near state waters must do so under the terms of a permit (the Hydraulic Project Approval – HPA, to be exact) issued by the Washington State Department of Fish and Wildlife. State waters include all marine waters and fresh waters of the state. **IDT** – Interdisciplinary Team, a team composed of appropriate disciplines that identifies and evaluates social, economic, and environmental impacts of proposed projects.

Improvement – Betterment in traffic service without major changes in the existing facility. This includes widening, signals, illumination, curbs, gutters, drainage, sidewalks, and other items which add value to the existing facility.

ISTEA – Intermodal Surface Transportation Efficiency Act of 1991.

Lead Agency – A federal, state, or local agency taking primary responsibility for preparing an environmental document.

Liquidated Damages – Amounts of money to be assessed against a contractor for late completion. These amounts must be related to the actual damages suffered by the owner because of the late completion.

Local Agency Agreement – An agreement to allocate federal funds to a transportation project. Negotiated between a local agency and WSDOT.

Local Agency, **City/County**, **or Agency** – Any municipal corporation within the state of Washington.

Local Match – That portion of a project's cost paid for with local agency funds.

Location Hearing – A public hearing to examine the location of a proposed transportation facility, also called corridor or route hearing.

LRP – Long-Range Plan is a 20-year forecast plan, now required at both the metropolitan and state levels, which must consider a wide range of social, environmental, energy, and economic factors in determining overall regional goals and how transportation can best meet these goals.

Maintenance – Those activities that ensure that the right of way and each type of roadway, roadway structure and facility remain, as nearly as practical in its original, as constructed condition or its subsequently improved condition, and the operation of roadway facilities and services to provide satisfactory and safe motor vehicle transportation.

Matching Funds - See local match.

MPO – Metropolitan Planning Organization is the agency designated by the Governor (or governors in multistate areas) to administer the federally required transportation planning in a metropolitan area. An MPO must be in place in every urbanized area over 50,000 population. The MPO is responsible for the long-range plans and the transportation improvement program. The official name for an MPO may also be Council of Governments, Planning Association, Planning Authority, Regional or Area Planning Council, Regional or Area Planning Commission.

MUTCD – Manual on Uniform Traffic Control Devices for Streets and Highways, USDOT and FHWA.

MSA and CMSA – Metropolitan Statistical Area is the census classifications for areas having a population over 50,000. The MSA may contain several urbanized areas, but contains one or more central city or cities. When the commuting patterns of two MSAs have caused them to merge, the result is a Consolidated Metropolitan Statistical Area (CMSA).

NAAQS – National Ambient Air Quality Standards were set by the Environmental Protection Agency to define air pollution. EPS established **NAAQS** measures for six pollutants: carbon monoxide, ozone, particulate matter, lead, sulfur dioxide, and nitrous oxide.

Neighborhood – A secondary subdivision of a municipality, a portion of a community, considered as a unit for planning purposes.

New Construction – The building of a new roadway or structure on substantially new alignment, or the upgrading of an existing roadway or structure by the addition of one or more lanes. If 50 percent or more of the project length involves vertical or horizontal alignment changes, the project is new construction. The following types of projects are not classed as new construction, and the 3-R standards apply:

- Modernization of an existing street or road by resurfacing, widening lanes, adding shoulders, or adding turn lanes at intersections.
- Temporary replacement of a street or roadway, immediately after the occurance of a natural disaster or catastrophic failure, to restore the facility for the health, welfare, and safety of the public.

Nonparticipating Items – Items of project work that are not a part of the federal aid funding.

Notice of Intent – A federal notice, printed in the Federal Register, advising that an EIS will be prepared and considered for a proposal.

Obligation Authority – Under ISTEA, it is vested with WSDOT except for STP funded projects within TMA boundaries.

Opportunity for Hearing – Soliciting public interest in holding a hearing by publishing notice.

PL – Public law, the designation for a law passed by the U.S. Congress before codification into the USC.

P&PSC – Planning and Programming. WSDOT's branch responsible for coordinating with local agencies on planning issues.

PONTIS – A bridge management system created cooperatively by FHWA, the state of California, and six "technical advisory" states. Meets ISTEA requirements.

Prequalifying Prospective Bidders – A process by which a contracting agency in advance of considering, opening, or accepting bids, or in advance of issuing bid proposals, establishes limitations on amounts and types of work contractors are permitted to bid on and to have underway at one time.

Preservation – Those specialized maintenance activities that serve to extend the originally estimated useful life of each type of roadway, roadway structure and facility but do not increase its capacity or efficiency.

Progress Billing – A request from a local agency or contractor to WSDOT for state/federal reimbursement for work completed on a federal aid transportation project during a defined time period.

Progress Estimate – An estimate of the total amount of work completed by a contractor as of the estimate date listed by work item.

Progress Payment – A payment by a public agency to a consultant or construction contractor for work completed on a federal aid transportation project during a defined time period.

Project – An undertaking to construct.

Project Application Checklist

Project Engineer – The person designated by a local agency to oversee development of a project.

Project Management Review (PMR) – A review of an agency's project administration conducted by the WSDOT Local Programs Operations personnel.

Project Prospectus – A document prepared by a local agency and submitted to WSDOT describing a proposed transportation project. Used to support authorization of federal funds.

Proprietary Specifications – Those referring to specific products by trade name and model.

Prospectus Submittal Checklist – A checklist to help agencies assemble a complete Project Prospectus Package to submit for funding authorization.

Proximity Damages – An element of severance damages caused by the proximity of the remainder of a land parcel to the improvement being constructed, such as a highway. It may also arise from proximity to an objectionable site or improvement, or from all causes such as dirt, noise, or vibration.

Public Involvement Plan – A required, integral part of an environmental study plan which outlines procedures for presenting information to the public, obtaining public comment, and considering public opinion.

Quad County (Quad-Co) – A Regional Transportation Planning Organization that includes Adams, Grant, Kittitas, and Lincoln Counties.

Qualifying Low Bidders – A process by which a contracting agency proceeds, after bid opening, to consider the qualifications of the apparent low bidder to perform the work.

Record of Decision – A document prepared by the federal lead agency, after an EIS has been completed, outlining the final decision on a proposal. It identifies the decision, alternatives considered, and measures to minimize harm; and it outlines a monitoring or enforcement program.

Regional Administrator – The Engineer in charge of each of the six transportation regions in the state.

Regional Representative – A designee of the Regional Administrator responsible for WSDOT monitoring of a federally-assisted local agency project.

Region Local Programs Engineer – The region's designated representative for local agency and WSDOT liaison.

Rehabilitation – Similar to "Restoration" except the work may include reworking or strengthening the base or subbase, recycling or reworking existing materials to improve their structural integrity, adding underdrains, improving or widening shoulders. Rehabilitation may include acquisition of additional right of way.

Relocation Plan – A plan for relocating persons and personal property displaced by public projects.

Remainder – The portion of a land parcel not acquired for public right of way.

Repair – Replacement or rebuilding of a facility which is worn out, destroyed, or damaged. Repair includes overlays 18-mm (0.75-inch) thick or thicker. Crushed surfacing placed to 18-mm (0.75-inch) thick or thicker and covering more than 10 percent of the original surface area may be considered repair.

Restoration – Work performed on pavement or bridge decks to render them suitable for resurfacing. This may include supplementing the existing roadway by increasing surfacing and paving courses to provide structural capability, and widening up to a total of 3 meters (10 feet). Restoration will generally be performed within the existing right of way.

Resurfacing – The addition of a layer or layers of paving material to provide additional structural integrity, improved serviceability, and rideability.

Right of Way Certification – A letter from a local agency to the Local Programs Engineer certifying that right of way has been acquired in accordance with federal regulations.

Right of Way Project Analysis – Required on all federal aid projects as part of the R/W Certification.

Roadway Width – The portion of a street or road, between curbs or including shoulders, intended for vehicular use. This definition is for use in Design Standards only.

ROD – Record of Decision, a document prepared by the federal lead agency, after an EIS has been completed, outlining the final decision on a proposal. It identifies the decision, alternatives considered, and measures to minimize harm; and it outlines a monitoring or enforcement program.

Route Hearing - See location hearing.

RRP, RRS – Railway-Highway Grade Crossing, a federal aid funding program administered by FHWA and WSDOT.

Rural Area – Any land area outside the boundaries of the federally-designated urban areas as shown on the official urban area maps on file at WSDOT.

Scoping - A process for identifying issues and alternatives for an EIS.

Section 4(F) Evaluation – A document presenting the consideration, consultations, mitigative measures, and alternatives studied for the use of properties identified in Section 4(F) of the U.S. Department of Transportation Act as amended (49 USC 1653H).

Section 4(F) Lands – Generally, public parks, recreation areas, wildlife refuges, and historic sites.

See Effects - Social, economic, and environmental effects.

SEPA Checklist - See "environmental checklist."

Severance Damages – The reduction of the market value of a remaining area because of a partial acquisition of property or property rights (damage to the remainder). See also proximity damages.

Shoreline Management - See Coastal Zone Management.

Six-Year Road or Street Program - See TIP.

Small Business Concern – A small business as defined according to Section 3 of the Small Business Act and other relevant regulations.

Small Purchase Procedures – Procedures to utilize external personal service or equipment rental for routine, continuing, and necessary tasks.

Socially and Economically Disadvantaged Individuals – Black Americans, Hispanic Americans, Native Americans, Asian-Pacific Americans, Asian-Indian Americans, and any other minorities or individuals found to be disadvantaged by the Small Business Administration pursuant to Section 8(a) of the Small Business Act. These individuals must be U.S. citizens or lawfully admitted permanent residents.

Special Provisions – A portion of the construction contract specifications separate from the General Provisions and covering conditions unique to a specific project.

Standard Specifications – Sets of typical construction contract specifications.

Stipulated Settlement – Final settlement of a right of way acquisition case through the acquiring agency's attorney that is stipulated (agreed to) by the property owner and any other interested parties prior to trial, and evidenced by a stipulated Judgment and Decree of Appropriation being filed in the superior court having jurisdiction.

Study Plan – An outline of the study process for the development of a project requiring an environmental impact statement.

Surety - A bonding company, for example.

Surfaced Width – The portion of a street or road for use by moving vehicles, between curbs or shoulders, including turning lanes where such lanes are appropriate, but excluding parking lanes and/or shoulders.

TCM – Transportation Control Measures are implemented to enable nonattainment areas meet their emissions goals. They can include Transportation Demand Management measures, parking policies and pricing, or other system improvements which reduce congestion.

TDM – Transportation Demand Management measures try to reduce the proportion of SOV commuters. TDM measures can include portion of non-SOV modes of transportation, car and vanpool formation assistance, transit subsidies, and a variety of other measures.

TEA-21 – Transportation Equity Act for the 21st Century.

Tied Bids – The practice of letting a single construction contract for two or more projects. Usually done to take advantage of economies of scale, such as more favorable unit prices for larger quantities of material. Requires Local Programs approval prior to advertising.

TIP – Transportation Improvement Program is a three-year transportation investment strategy, required at the metropolitan level, and a two-year program at the state level, which addresses the goals of the long-range plans and lists priority projects and activities for the region. (At the state level, the TIP is also known as a STIP, not to be confused with a SIP.)

TMA – Transportation Management Areas. Any area over 200,000 population is automatically a Transportation Management Area, which subjects it to additional planning requirements but also entitles it to earmarked funds for large, urbanized areas under the Surface Transportation Program. There are three TMAs: PSRC, SWRTC, and SRTC.

Traffic Data Collection Session – The collection of highway traffic data for a defined period of time at a specific highway location.

Traffic Monitoring Guide (TMG) – The FHWA's statement of good traffic monitoring practices. The TMG describes the number and duration of traffic data collection sessions and the adjustments that need to be made to the collected data in order to develop location or system level estimates of the average traffic volume. The TMG also describes vehicle classification and truck weight data collection programs.

Tri-County (Tri-Co) – A Regional Transportation Planning Organization that includes Ferry, Stevens, and Pend Orielle Counties.

True Cost Estimate – The most refined estimate of all acquisition costs of all parcels within a project.

TRS – Is a designation meaning Township, Range, and Section.

TS&L – The type, size, and location stage of design development of bridges. A specific report (TS&L Report) which must be prepared on major or unusual bridges.

Urbanized Area – An area with a population over 50,000 within boundaries established by the U.S. Census Bureau or by responsible state and local officials in cooperation with each other. There are nine in Washington: Seattle-Everett, Tacoma, Yakima, Spokane, Vancouver, Tri-Cities, Bellingham, Olympia-Lacey-Tumwater, and Kelso-Longview.

Urban Area – Any land area within the boundaries of the federally-designated urban areas (population over 5,000) as shown on the official urban-area maps on file at WSDOT.

UZA – Urbanized Area is a census classification for areas having a population of 5,000 or more which meet certain population density requirements.

Walkway – A continuous way designated for pedestrians and separated from through lanes for motor vehicles by a curb, space, pavement marking, or other barrier.

Wetlands – Lands covered by shallow water or lands where the water table is at or near the surface; includes marshes, swamps, bogs, natural ponds, wet meadows and river overflow.

Withholding Resolution – A resolution passed by the local agency legislative body authorizing WSDOT to withhold a portion of the agency's fuel-tax allotment to pay for a transportation project being administered by the state.

WOAP – Work Order Accounting Plan.

4.61 Percent Program - "1/2¢ Gas Tax," "Arterial Fund."

6.92 Percent Program - "Gas Tax," "Road" or "Street Fund" (formerly 6-7/8¢ Program).