
Project Title Revenue Package On time*  Operationally 

Complete Date

No Nickel, TPA, or Connecting 

Washington projects operationally 

complete in November.         

US 395/NSC Wellesley Ave/Freya St - 

Intersection Improvements (Spokane) 

600014A

2005 TPA  P  10/10/2016

SR 532/Pilchuck Creek Tributary (Secret 

Creek) - Fish Barrier  (Snohomish) 

153209F

2005 TPA  P  9/22/2016

I-5/ Mellen Street to Blakeslee Junction - 

Add Lanes, I/C Improvements (Lewis)   

400511W

2005 TPA  P  8/24/2016

I-90/Freya St Interchange - Ramp 

Improvements (Spokane) 609048B

2005 TPA  P  8/16/2016

Operationally Complete Projects 

Nickel and TPA Projects Operationally Complete in 2016 and 2015

This detailed report describes Nickel, TPA, and Connecting Washington projects that have been completed in 

the prior month. This monthly count of operationally complete projects may differ from quarterly Gray 

Notebook reporting because some projects are included here at the time they are completed, even though 

they may be part of a larger project that is yet to be completed. 



I-205/Mill Plain Interchange to NE 18th 

St - Build Interchange - Stage 2  (Clark)  

420511A

2005 TPA  P  7/20/2016

SR 502/I-5 to Battle Ground - Add Lanes 

(Clark) 450208W

2003 Ni/2005 TPA  P  6/27/2016

SR 224/SR 225 - Benton City - 

Construct Intersection Improvements 

(Benton) 522401W

2015 Connecting 

Washington                 

5 months early 6/13/2016

SR 532/Davis Slough Bridge 

Replacement - Widening for Flood 

Prevention (Island, Snohomish) 

153208G

2005 TPA  P  5/5/2016

SR 520/I-5 to Medina - Evergreen Point 

Floating Bridge and Landings (King) 

852004B

2005 TPA  P  4/25/2016

No Nickel, TPA, or Connecting 

Washington projects operationally 

complete in March.         

No Nickel, TPA, or Connecting 

Washington projects operationally 

complete in February.         

No Nickel, TPA, or Connecting 

Washington projects operationally 

complete in January.         



SR 162/Puyallup River Bridge - Replace 

Bridge  (Pierce) 316219A

2005 TPA  P  12/18/2015

*A project is 'on time' if it achieves the milestone 

within the quarter planned in the last approved 

budget.

Updated on December 

6, 2016.  

**This project is part of a larger project which was 

reported as operationally complete in the December 

2010 Gray Notebook, pp. 55, 71. (SR 542/Nooksack 

River - Redirect river and realign roadway)


