DOT_RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 12/ 14/ 2000

* % * B| D CHECK REPORT * * = TI VE: 08: 16
PS&E JOB NO: 00B023 REVI SION NO : 1 BI DS OPENED ON : Jan 11 2001
CONTRACT NO: 006007 REGION NO : 2 AWARDED ON : Jan 12 2001
VERSI ON NO : 1 WORK ORDER# : XL0708
HY SR 28,282 e LOWBIDDER ------- ------- 2ND BIDDER -------
TITLE © SR 28 COLVI CO, | NC. KNOBEL' S ELECTRI C, | NC.
SR 282 SI GNAL 2121 N WATERWORKS ST 801 TENNANT LANE
00B023 99212-1323
PROJECT : SPOKANE WA 992202665 YAKIMA WA 989013797
COUNTY(S) : GRANT CONTRACTOR NUMBER : 100025 CONTRACTOR NUMBER : 449700
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
PREPARATI ON
1 MOBI LI ZATI ON
L.S. -48.93% -28.19%
15, 665. 73 8, 000. 00 -7,666 11, 250. 00 -4,416
2 REMOVI NG CONC. BARRI ER
64. 0000 L.F. 7.0000 12. 0000 71.43% 5.0000 -28.57%
448. 00 768. 00 320 320. 00 -128
3 REMOVI NG GUARDRAI L ANCHOR
1. 0000 EACH 200. 0000 240. 0000 20.00% 220. 0000 10. 00 %
200. 00 240. 00 40 220. 00 20
4 REMOVI NG PLASTIC LI NE
1379. 0000 L.F. 1. 2500 0. 8800 -29.60% 0. 8000 -36.00%
1,723.75 1,213.52 -510 1,103. 20 -621
5 REMOVI NG PLASTI C TRAFFI C MARKI NG
3. 0000 EACH 50. 0000 49. 0000 -2.00% 60. 5000 21.00%
150. 00 147.00 -3 181. 50 32
GRADI NG
6 ROADWAY EXCAVATI ON | NCL. HAUL
156. 0000 C.Y. 18. 0000 18. 5000 2.78% 8. 5000 -52.78%
2, 808. 00 2, 886. 00 78 1, 326. 00 -1, 482
7 GRAVEL BORROW I NCL. HAUL
640. 0000 C.Y. 15. 3000 14. 2500 -6.86% 5. 8000 -62.09%
9, 792. 00 9,120. 00 -672 3,712.00 -6, 080
8 EMBANKVENT COMPACTI ON
723. 0000 C.Y. 2.0000 2. 4000 20.00% 2. 9500 47.50%
1, 446. 00 1, 735. 20 289 2,132.85 687
STORM SEVER
9 CATCH BASI N TYPE 1
1. 0000 EACH 2, 250. 0000 1, 620. 0000 -28.00% 935. 0000 -58.44%
2, 250. 00 1, 620. 00 -630 935. 00 -1, 315

10 PLAIN CONC. STORM SEWER PIPE 8 IN. DI AM
24.0000 L. F. 80. 0000 26. 4000 -67.00% 29. 8000 -62.75%
1, 920. 00 633. 60 -1, 286 715. 20 -1, 205



DOT_RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 12/ 14/ 2000

* % * B| D CHECK REPORT * * = TI VE: 08: 16
PS&E JOB NO: 00B023 REVI SION NO : 1 BI DS OPENED ON : Jan 11 2001
CONTRACT NO: 006007 REGION NO : 2 AWARDED ON : Jan 12 2001
VERSI ON NO : 1 WORK ORDER# : XL0708
HY SR 28,282 e LOWBIDDER ------- ------- 2ND BIDDER -------
TITLE © SR 28 COLVI CO, | NC. KNOBEL' S ELECTRI C, | NC.
SR 282 SI GNAL 2121 N WATERWORKS ST 801 TENNANT LANE
00B023 99212-1323
PROJECT : SPOKANE WA 992202665 YAKIMA WA 989013797
COUNTY(S) : GRANT CONTRACTOR NUMBER : 100025 CONTRACTOR NUMBER : 449700
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
SURFACI NG
11 CRUSHED SURFACI NG TOP COURSE
176. 0000 C.Y. 35. 0000 22.2000 -36.57% 49.5000 41.43%
6, 160. 00 3,907. 20 -2,253 8,712. 00 2,552
ASPHALT CONCRETE PAVEMENT
12 ASPHALT CONC. PAVEMENT CL. A PG 58-2:
182. 0000 TON 75. 0000 55. 0000 -26.67% 60. 5000 -19.33%
13, 650. 00 10, 010. 00 -3, 640 11, 011. 00 -2,639
EROSI ON CONTROL AND PLANTI NG
13 SEEDI NG, FERTI LI ZI NG, AND MULCHI NG
0. 2000 ACRE 2, 000. 0000 4,800. 0000 140. 00% 4,125. 0000 106. 25 %
400. 00 960. 00 560 825. 00 425
TRAFFI C
14 CEMENT CONC. BARRI ER CURB
112. 0000 L.F. 23. 0000 17. 0000 -26.09% 11. 5500 -49.78%
2,576. 00 1, 904. 00 -672 1, 293. 60 -1, 282
15 EXTRUDED CURB
343. 0000 L.F. 4. 0000 14.5000 262.50% 8. 2500 106. 25 %
1,372.00 4,973.50 3,602 2,829.75 1, 458
16 BEAM GUARDRAI L TYPE 1
13. 0000 L.F. 80. 0000 33. 6000 -58.00% 30. 8000 -61.50%
1, 040. 00 436. 80 -603 400. 40 - 640
17 BEAM GUARDRAI L ANCHOR TYPE 4
1. 0000 EACH 510. 0000 500. 0000 -1.96% 495. 0000 -2.94%
510. 00 500. 00 -10 495. 00 -15
18 REMOVI NG AND RESETTI NG BEAM GUARDRAI L
337. 0000 L.F. 7.6000 14. 0000 84.21% 13. 7500 80.92 %
2,561. 20 4,718.00 2,157 4,633.75 2,073
19 PRECAST CONC. BARRI ER TYPE 2
64. 0000 L.F. 27.0000 43. 0000 59.26% 38. 5000 42.59%
1, 728.00 2, 752.00 1,024 2, 464. 00 736

20 PAINT LINE
731. 0000 L. F. 0. 4000 0. 7500 87.50% 0. 7500 87.50%
292. 40 548. 25 256 548. 25 256



DOT_RGGB01 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON

Bl D CHECK REPORT * * *

DATE: 12/ 14/ 2000
TI ME: 08: 16

* ok *

PS&E JOB NO: 00B023
CONTRACT NO: 006007

REVISION NO : 1
REGION NO : 2

BI DS OPENED ON : Jan 11 2001
AWARDED ON : Jan 12 2001

VERSI ON NO : 1 WORK ORDER# : XL0708
HY SR 28,282 e LOWBIDDER ------- ------- 2ND BIDDER -------
TITLE © SR 28 COLVI CO, | NC. KNOBEL' S ELECTRI C, | NC.
SR 282 SI GNAL 2121 N WATERWORKS ST 801 TENNANT LANE
00B023 99212-1323
PROJECT SPOKANE WA 992202665 YAKIMA WA 989013797
COUNTY(S) : GRANT CONTRACTOR NUMBER : 100025 CONTRACTOR NUMBER : 449700
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
TRAFFI C
21 PAINTED W DE LI NE
795. 0000 L.F. 0. 7500 0. 8500 13.33% 0. 6500 -13.33%
596. 25 675. 75 80 516. 75 -80
22 PAINTED DOTTED W DE LI NE
17. 0000 L.F. 1. 0000 4.7000 370.00% 9.9000 890. 00 %
17.00 79.90 63 168. 30 151
23 PAI NTED CROSSWALK LI NE
432. 0000 S. F. 1. 5000 2.7000 80. 00% 2.2000 46.67%
648. 00 1, 166. 40 518 950. 40 302
24 FLEXI BLE GUI DE POST
14. 0000 EACH 27.0000 30. 5000 12.96% 38. 5000 42.59%
378. 00 427.00 49 539. 00 161
25  DURABLE STOP LI NE
98. 0000 L.F. 9. 0000 7.6000 -15.56% 7. 1500 -20.56%
882. 00 744. 80 -137 700. 70 -181
26 PAI NTED TRAFFI C ARROW
10. 0000 EACH 40. 0000 32. 5000 -18.75% 38. 5000 -3.75%
400. 00 325. 00 -75 385. 00 -15
27 PERMANENT SI GNI NG
L.S. -0.51% -2.17%
10, 222. 30 10, 170. 00 -52 10, 000. 00 -222
28  TRAFFI C SI GNAL SYSTEM
L.S. 8.24% 19.51%
97, 700. 00 105, 750. 00 8, 050 116, 760. 00 19, 060
29  TEMPORARY TRAFFI C CONTROL
L.S. -49. 44% 25. 66 %
26, 700. 00 13, 500. 00 -13, 200 33, 550. 00 6, 850
30 CONSTRUCTI ON SI GNS CLASS A
156. 0000 S. F. 9. 3000 7.2000 -22.58% 6. 6000 -29.03%
1, 450. 80 1,123.20 -328 1, 029. 60 -421
OTHER | TEMS
31 CEMENT CONC. S| DEWALK
64. 3000 S.Y. 33. 0000 31. 0000 -6.06% 19. 8000 -40.00%
2,121.90 1, 993. 30 -129 1,273.14 -849



DOT_RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 12/ 14/ 2000
* % * B| D CHECK REPORT * * =
PS&E JOB NO: 00B023 REVI SION NO : 1 BI DS OPENED ON : Jan 11 2001
CONTRACT NO: 006007 REGION NO : 2 AWARDED ON : Jan 12 2001
VERSI ON NO : 1 WORK ORDER# : XL0708
W LSRR 28,282 e LOWBIDDER ------- ------- 2ND BIDDER -------
TITLE : SR 28 COLVI CO, | NC. KNOBEL' S ELECTRIC, | NC.
SR 282 SI GNAL 2121 N WATERWORKS ST 801 TENNANT LANE
008023 99212-1323
PROJECT SPOKANE WA 992202665 YAKIMA WA 989013797
COUNTY(S) : GRANT CONTRACTOR NUMBER : 100025 CONTRACTOR NUMBER : 449700
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
OTHER | TEMS
32 GABI ON CRI BBI NG
14.5000 C.Y 150. 0000 240. 0000 60. 00% 198. 0000 32.00%
2,175.00 3, 480. 00 1, 305 2,871.00 696
33 ROADSI DE CLEANUP
EST. 0. 00% 0.00%
1, 000. 00 1, 000. 00 1, 000. 00
34 REI MBURSEMENT FOR THI RD PARTY DAMAGE
EST. 0. 00% 0.00%
5. 00 5. 00 5. 00
35 M NOR CHANGE
CALC 0. 00% 0.00%
-2.00 -2.00 -2.00
36 SPILL PREVENTI ON PLAN
L.S. -30.00% 0.00%
500. 00 350. 00 -150 500. 00 0
CONTRACT TOTAL $211, 487. 33 $197, 861. 42 -6. 44% $225, 355. 39 6.56%




