
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :09X309 REVISION NO : BIDS OPENED ON : May  6 2009
CONTRACT NO :007746 REGION NO : 4 AWARDED ON : May 11 2009
VERSION NO :2 WORK ORDER# : XL3083
HWY :SR 005 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :I-5
 KOONTZ ROAD TO HARRISON AVE.-PAVING

09X309

LAKESIDE INDUSTRIES, INC. GRANITE CONSTRUCTION COMPANY MORSE BROS., INC. DBA KNIFE RI
2416 HOGUM BAY RD 7717 NEW MARKET ST SW 3330 NW YEON AVE STE 100
98516-3875

PROJECT : LACEY   WA  985093004 TUMWATER    WA  985017228 PORTLAND   OR  972101531

COUNTY(S) :LEWIS CONTRACTOR NUMBER : 469025 CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 548201

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

04/15/2009
16:39

DOT_RGGB01

ARRA-0052(202), IM-0052(202)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. -75.66 % -42.05 % 60.19 %

126,411.00 -392,960.00 301,000.00 -218,371.00 832,000.00 312,629.00519,371.00

3.8500
2 REMOVING ASPHALT CONC. CURB

770.0000 L.F. -23.00 % 6.0000 20.00 % 6.0000 20.00 %

2,964.50 -885.50 4,620.00 770.00 4,620.00 770.00
5.0000

3,850.00

0.0200
3 REMOVING TEMPORARY PAVEMENT MARKING

365120.0000 L.F. -33.33 % 0.0100 -66.67 % 0.0100 -66.67 %

7,302.40 -3,651.20 3,651.20 -7,302.40 3,651.20 -7,302.40
0.0300

10,953.60

0.2000
4 REMOVING PLASTIC LINE

365300.0000 L.F. -33.33 % 0.2000 -33.33 % 0.1200 -60.00 %

73,060.00 -36,530.00 73,060.00 -36,530.00 43,836.00 -65,754.00
0.3000

109,590.00

25.0000
5 REMOVING PLASTIC TRAFFIC MARKING

243.0000 EACH -16.67 % 25.0000 -16.67 % 30.0000 0.00 %

6,075.00 -1,215.00 6,075.00 -1,215.00 7,290.00 0.00
30.0000
7,290.00

2.0000
6 REMOVING PLASTIC CROSSWALK LINE

340.0000 S.F. -33.33 % 2.0000 -33.33 % 6.0000 100.00 %

680.00 -340.00 680.00 -340.00 2,040.00 1,020.00
3.0000

1,020.00

100.0000
7 REMOVING RAISED PAVEMENT MARKER

13.8000 HUND 11.11 % 100.0000 11.11 % 145.0000 61.11 %

1,380.00 138.00 1,380.00 138.00 2,001.00 759.00
90.0000
1,242.00

GRADING

29.0900
8  ASPHALT AND CONCRETE PANEL REMOVAL

167.0000 S.Y. -51.52 % 40.0000 -33.33 % 61.0000 1.67 %

4,858.03 -5,161.97 6,680.00 -3,340.00 10,187.00 167.00
60.0000

10,020.00
9 FORCE ACCOUNT SPECIAL EXCAVATION

EST. 0.00 % 0.00 % 0.00 %

25,000.00 25,000.00 25,000.0025,000.00
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DRAINAGE

19.4300
10  SLOTTED TRENCH DRAIN RISERS

3040.0000 L.F. -39.28 % 23.0000 -28.13 % 22.0000 -31.25 %

59,067.20 -38,212.80 69,920.00 -27,360.00 66,880.00 -30,400.00
32.0000

97,280.00

STRUCTURE

400.0300
11 EXPANSION JOINT MODIFICATION

84.0000 L.F. -19.99 % 200.0000 -60.00 % 350.0000 -30.00 %

33,602.52 -8,397.48 16,800.00 -25,200.00 29,400.00 -12,600.00
500.0000
42,000.00

SURFACING

1,930.2700
12  SHOULDER FINISHING

28.5500 MI. 18.57 % 3,000.0000 84.28 % 2,750.0000 68.92 %

55,109.21 8,629.81 85,650.00 39,170.60 78,512.50 32,033.10
1,628.0000
46,479.40

LIQUID ASPHALT
13 ANTI-STRIPPING ADDITIVE

EST. 0.00 % 0.00 % 0.00 %

55,860.00 55,860.00 55,860.0055,860.00

CEMENT CONCRETE PAVEMENT

137.4000
14  SUBSEAL

222.0000 EACH -60.74 % 275.0000 -21.43 % 300.0000 -14.29 %

30,502.80 -47,197.20 61,050.00 -16,650.00 66,600.00 -11,100.00
350.0000
77,700.00

20.7000
15  CHEMICAL GROUT

2276.0000 GAL. -65.50 % 34.0000 -43.33 % 42.0000 -30.00 %

47,113.20 -89,446.80 77,384.00 -59,176.00 95,592.00 -40,968.00
60.0000

136,560.00
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HOT MIX ASPHALT

1.8700
16 PLANING BITUMINOUS PAVEMENT

110670.0000 S.Y. -37.67 % 1.7000 -43.33 % 4.0000 33.33 %

206,952.90 -125,057.10 188,139.00 -143,871.00 442,680.00 110,670.00
3.0000

332,010.00

92.4200
17 HMA FOR PAVEMENT REPAIR CL. 1/2 IN. PG 64-22

760.0000 TON 2.69 % 110.0000 22.22 % 127.0000 41.11 %

70,239.20 1,839.20 83,600.00 15,200.00 96,520.00 28,120.00
90.0000

68,400.00

93.1800
18 HMA CL. 3/8 IN. PG 64-22

100.0000 TON -6.82 % 125.0000 25.00 % 155.0000 55.00 %

9,318.00 -682.00 12,500.00 2,500.00 15,500.00 5,500.00
100.0000
10,000.00

60.4600
19 HMA CL. 1/2 IN. PG 64-22

59910.0000 TON -8.39 % 67.0000 1.52 % 87.2500 32.20 %

3,622,158.60 -331,901.40 4,013,970.00 59,910.00 5,227,147.50 1,273,087.50
66.0000

3,954,060.00
20 JOB MIX COMPLIANCE PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

126,050.00 126,050.00 126,050.00126,050.00
21 COMPACTION PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

48,730.00 48,730.00 48,730.0048,730.00
22 ASPHALT COST PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

34,430.00 34,430.00 34,430.0034,430.00

30.0000
23 BRIDGE TRANSVERSE JOINT SEAL

918.0000 L.F. 20.00 % 30.0000 20.00 % 25.0000 0.00 %

27,540.00 4,590.00 27,540.00 4,590.00 22,950.00 0.00
25.0000

22,950.00
24 SMOOTHNESS COMPLIANCE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

239,920.00 239,920.00 239,920.00239,920.00
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EROSION CONTROL AND PLANTING

67.0000
25 INLET PROTECTION

136.0000 EACH 11.67 % 78.0000 30.00 % 65.0000 8.33 %

9,112.00 952.00 10,608.00 2,448.00 8,840.00 680.00
60.0000
8,160.00

TRAFFIC

6.0000
26 EXTRUDED CURB

770.0000 L.F. -25.00 % 6.0000 -25.00 % 9.0000 12.50 %

4,620.00 -1,540.00 4,620.00 -1,540.00 6,930.00 770.00
8.0000

6,160.00

200.1900
27 TRUCK-MOUNTED IMPACT ATTENUATOR

2.0000 EACH -97.22 % 3,000.0000 -58.33 % 9,500.0000 31.94 %

400.38 -13,999.62 6,000.00 -8,400.00 19,000.00 4,600.00
7,200.0000
14,400.00

39.4500
28 OPERATION OF TRUCK-MOUNTED IMPACT ATTENUATOR

1520.0000 HR 886.25 % 0.0100 -99.75 % 65.0000 1,525.00 %

59,964.00 53,884.00 15.20 -6,064.80 98,800.00 92,720.00
4.0000

6,080.00
29 REPAIR TRUCK-MOUNTED IMPACT ATTENUATOR

EST. 0.00 % 0.00 % 0.00 %

9,020.00 9,020.00 9,020.009,020.00

0.1000
30 PAINT LINE

365120.0000 L.F. -33.33 % 0.1000 -33.33 % 0.2400 60.00 %

36,512.00 -18,256.00 36,512.00 -18,256.00 87,628.80 32,860.80
0.1500

54,768.00

0.1400
31 PAINTED WIDE LINE

11540.0000 L.F. -53.33 % 0.1500 -50.00 % 0.3000 0.00 %

1,615.60 -1,846.40 1,731.00 -1,731.00 3,462.00 0.00
0.3000

3,462.00

3.0000
32 PLASTIC CROSSWALK LINE

340.0000 S.F. -25.00 % 3.0000 -25.00 % 7.0000 75.00 %

1,020.00 -340.00 1,020.00 -340.00 2,380.00 1,020.00
4.0000

1,360.00

4.0000
33 PLASTIC STOP LINE

150.0000 L.F. -33.33 % 4.0000 -33.33 % 7.0000 16.67 %

600.00 -300.00 600.00 -300.00 1,050.00 150.00
6.0000
900.00

100.0000
34 PLASTIC TRAFFIC ARROW

14.0000 EACH 233.33 % 100.0000 233.33 % 175.0000 483.33 %

1,400.00 980.00 1,400.00 980.00 2,450.00 2,030.00
30.0000
420.00
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20.0000
35 PLASTIC DRAINAGE MARKING

205.0000 EACH 11.11 % 20.0000 11.11 % 25.0000 38.89 %

4,100.00 410.00 4,100.00 410.00 5,125.00 1,435.00
18.0000
3,690.00

100.0000
36 PLASTIC AERIAL SURVEILLANCE FULL MARKER

12.0000 EACH -9.09 % 100.0000 -9.09 % 130.0000 18.18 %

1,200.00 -120.00 1,200.00 -120.00 1,560.00 240.00
110.0000
1,320.00

100.0000
37 PLASTIC AERIAL SURVEILLANCE 1/2 MARKER

14.0000 EACH -9.09 % 100.0000 -9.09 % 130.0000 18.18 %

1,400.00 -140.00 1,400.00 -140.00 1,820.00 280.00
110.0000
1,540.00

300.0000
38 RAISED PAVEMENT MARKER TYPE 2

13.8000 HUND -20.00 % 300.0000 -20.00 % 400.0000 6.67 %

4,140.00 -1,035.00 4,140.00 -1,035.00 5,520.00 345.00
375.0000
5,175.00

900.0000
39 SHOULDER RUMBLE STRIP TYPE 1

38.5600 MI. 0.00 % 1,000.0000 11.11 % 1,000.0000 11.11 %

34,704.00 0.00 38,560.00 3,856.00 38,560.00 3,856.00
900.0000
34,704.00

0.0200
40 TEMPORARY PAVEMENT MARKING

365120.0000 L.F. -87.50 % 0.0100 -93.75 % 0.1200 -25.00 %

7,302.40 -51,116.80 3,651.20 -54,768.00 43,814.40 -14,604.80
0.1600

58,419.20

1.0000
41 SEQUENTIAL ARROW SIGN

1520.0000 HR -75.00 % 2.0000 -50.00 % 6.0000 50.00 %

1,520.00 -4,560.00 3,040.00 -3,040.00 9,120.00 3,040.00
4.0000

6,080.00

3,000.2900
42 PORTABLE CHANGEABLE MESSAGE SIGN

3.0000 EACH -24.99 % 4,000.0000 0.00 % 5,500.0000 37.50 %

9,000.87 -2,999.13 12,000.00 0.00 16,500.00 4,500.00
4,000.0000
12,000.00

1.0000
43 OPERATION OF PORTABLE CHANGEABLE MESSAGE SIGN

4530.0000 HR -50.00 % 1.0000 -50.00 % 4.0000 100.00 %

4,530.00 -4,530.00 4,530.00 -4,530.00 18,120.00 9,060.00
2.0000

9,060.00
44 OTHER TEMPORARY TRAFFIC CONTROL

L.S. -76.70 % -93.01 % -54.54 %

33,319.53 -109,660.47 10,000.00 -132,980.00 65,000.00 -77,980.00142,980.00

43.3900
45 FLAGGERS AND SPOTTERS

2268.0000 HR -3.58 % 47.0000 4.44 % 58.0000 28.89 %

98,408.52 -3,651.48 106,596.00 4,536.00 131,544.00 29,484.00
45.0000

102,060.00
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43.3900
46 OTHER TRAFFIC CONTROL LABOR

1260.0000 HR -3.58 % 75.0000 66.67 % 58.0000 28.89 %

54,671.40 -2,028.60 94,500.00 37,800.00 73,080.00 16,380.00
45.0000

56,700.00
47 TRAFFIC CONTROL SUPERVISOR

L.S. 34.30 % -48.93 % 95.25 %

44,708.64 11,418.64 17,000.00 -16,290.00 65,000.00 31,710.0033,290.00

20.0000
48 CONSTRUCTION SIGNS CLASS A

800.0000 S.F. 11.11 % 20.0000 11.11 % 19.0000 5.56 %

16,000.00 1,600.00 16,000.00 1,600.00 15,200.00 800.00
18.0000

14,400.00

OTHER ITEMS
49 TYPE B PROGRESS SCHEDULE

L.S. 0.00 % 50.00 % -50.00 %

10,000.00 0.00 15,000.00 5,000.00 5,000.00 -5,000.0010,000.00

45.0000
50 ADJUST MONUMENT CASE AND COVER

33.0000 EACH -80.00 % 150.0000 -33.33 % 75.0000 -66.67 %

1,485.00 -5,940.00 4,950.00 -2,475.00 2,475.00 -4,950.00
225.0000
7,425.00

410.0000
51 ADJUST INLET

15.0000 EACH 17.14 % 600.0000 71.43 % 700.0000 100.00 %

6,150.00 900.00 9,000.00 3,750.00 10,500.00 5,250.00
350.0000
5,250.00

340.0000
52 ADJUST CATCH BASIN

64.0000 EACH -15.00 % 400.0000 0.00 % 700.0000 75.00 %

21,760.00 -3,840.00 25,600.00 0.00 44,800.00 19,200.00
400.0000
25,600.00

325.0000
53 ADJUST JUNCTION BOX

15.0000 EACH 62.50 % 285.0000 42.50 % 0.0000 -100.00 %

4,875.00 1,875.00 4,275.00 1,275.00 0.00 -3,000.00
200.0000
3,000.00

54 ROADSIDE CLEANUP
EST. 0.00 % 0.00 % 0.00 %

1,500.00 1,500.00 1,500.001,500.00
55 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
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OTHER ITEMS
56 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
57 SPCC PLAN

L.S. -86.67 % 233.33 % -33.33 %

200.02 -1,299.98 5,000.00 3,500.00 1,000.00 -500.001,500.00

$5,399,567.92 -18.45% $6,017,261.60 -9.12% $8,372,200.40 26.45%$6,621,193.20CONTRACT TOTAL

$8,372,200.40$5,399,567.92 $6,017,261.60BASE TOTAL -18.45% -9.12% 26.45%$6,621,193.20


