
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

BELLEVUE   WA  980093686
98004-5732
350 - 106TH AVE NE
TRI-STATE CONSTRUCTION, INC.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

829961CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

GRAHAM CONSTRUCTION & HARBOR PACIFIC CONTRACTORS, IN
9709 3RD AVE NE STE 300 19628 144TH AVE NE SUITE A

SEATTLE   WA  981152027 WOODINVILLE   WA  980724435
CONTRACTOR NUMBER : 100205 CONTRACTOR NUMBER : 100537

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

PREPARATION
1 MOBILIZATION

L.S. 0.00 % -60.00 % 24.54 %

125,000.00 0.00 50,000.00 -75,000.00 155,675.00 30,675.00125,000.00

12,000.0000
2 CLEARING AND GRUBBING

0.4000 ACRE -40.00 % 21,000.0000 5.00 % 29,000.0000 45.00 %

4,800.00 -3,200.00 8,400.00 400.00 11,600.00 3,600.00
20,000.0000

8,000.00
3 REMOVAL OF STRUCTURE AND OBSTRUCTION

L.S. -62.50 % -17.50 % -25.00 %

7,500.00 -12,500.00 16,500.00 -3,500.00 15,000.00 -5,000.0020,000.00
4 REMOVING SOLDIER PILE SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

22,000.00 22,000.00 22,000.0022,000.00

3.1500
5 REMOVING GUARDRAIL

150.0000 L.F. -37.00 % 3.5000 -30.00 % 4.0000 -20.00 %

472.50 -277.50 525.00 -225.00 600.00 -150.00
5.0000
750.00

4.2500
6 REMOVING CHAIN LINK FENCE

150.0000 L.F. -15.00 % 2.7500 -45.00 % 4.0000 -20.00 %

637.50 -112.50 412.50 -337.50 600.00 -150.00
5.0000
750.00

GRADING

11.5000
7 ROADWAY EXCAVATION INCL. HAUL

3960.0000 C.Y. -36.11 % 16.5000 -8.33 % 26.0000 44.44 %

45,540.00 -25,740.00 65,340.00 -5,940.00 102,960.00 31,680.00
18.0000

71,280.00

6.2500
8 GRAVEL BORROW INCL. HAUL

4670.0000 TON -47.92 % 15.0000 25.00 % 27.5000 129.17 %

29,187.50 -26,852.50 70,050.00 14,010.00 128,425.00 72,385.00
12.0000

56,040.00

DRAINAGE

27.0000
9 CEMENT CONC. GUTTER

156.0000 L.F. 80.00 % 22.0000 46.67 % 20.5000 36.67 %

4,212.00 1,872.00 3,432.00 1,092.00 3,198.00 858.00
15.0000
2,340.00
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DRAINAGE

20.5000
10 STREAMBED SEDIMENT

550.0000 TON -18.00 % 30.0000 20.00 % 26.0000 4.00 %

11,275.00 -2,475.00 16,500.00 2,750.00 14,300.00 550.00
25.0000

13,750.00

20.5000
11 STREAMBED COBBLES

965.0000 TON -31.67 % 29.0000 -3.33 % 28.0000 -6.67 %

19,782.50 -9,167.50 27,985.00 -965.00 27,020.00 -1,930.00
30.0000

28,950.00

29.0000
12 STREAMBED BOULDER

235.0000 EACH -3.33 % 40.0000 33.33 % 75.0000 150.00 %

6,815.00 -235.00 9,400.00 2,350.00 17,625.00 10,575.00
30.0000
7,050.00

7.0000
13 UNDERDRAIN PIPE 6 IN. DIAM.

35.0000 L.F. -53.33 % 33.0000 120.00 % 17.0000 13.33 %

245.00 -280.00 1,155.00 630.00 595.00 70.00
15.0000
525.00

STRUCTURE
14 SHORING OR EXTRA EXCAVATION CL. A

L.S. 525.00 % -20.00 % 62.50 %

25,000.00 21,000.00 3,200.00 -800.00 6,500.00 2,500.004,000.00

37.0000
15 GRAVEL BACKFILL FOR WALL

121.0000 C.Y. -7.50 % 38.5000 -3.75 % 44.0000 10.00 %

4,477.00 -363.00 4,658.50 -181.50 5,324.00 484.00
40.0000
4,840.00

65.0000
16 SHAFT - 36 IN. DIAMETER

1223.0000 L.F. -13.33 % 72.0000 -4.00 % 60.0000 -20.00 %

79,495.00 -12,230.00 88,056.00 -3,669.00 73,380.00 -18,345.00
75.0000

91,725.00

100.0000
17 FURNISHING SOLDIER PILE - W24X131

540.0000 L.F. 0.00 % 95.5000 -4.50 % 92.0000 -8.00 %

54,000.00 0.00 51,570.00 -2,430.00 49,680.00 -4,320.00
100.0000
54,000.00

200.0000
18 FURNISHING SOLDIER PILE - BUILT-UP W24X131

401.0000 L.F. 0.00 % 160.0000 -20.00 % 152.0000 -24.00 %

80,200.00 0.00 64,160.00 -16,040.00 60,952.00 -19,248.00
200.0000
80,200.00

1.4500
19 ST. REINF. BAR FOR BRIDGE

12925.0000 LB. 45.00 % 1.0000 0.00 % 1.4000 40.00 %

18,741.25 5,816.25 12,925.00 0.00 18,095.00 5,170.00
1.0000

12,925.00
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STRUCTURE

800.0000
20 CONC. CLASS 4000 FOR BRIDGE

48.0000 C.Y. 23.08 % 360.0000 -44.62 % 450.0000 -30.77 %

38,400.00 7,200.00 17,280.00 -13,920.00 21,600.00 -9,600.00
650.0000
31,200.00

350.0000
21 PRESTRESSED CONC. GIRDER - 30 INCH PCPS

618.0000 L.F. 40.00 % 340.0000 36.00 % 235.0000 -6.00 %

216,300.00 61,800.00 210,120.00 55,620.00 145,230.00 -9,270.00
250.0000

154,500.00

8.0000
22 LAGGING

2054.0000 S.F. -46.67 % 7.5000 -50.00 % 7.5000 -50.00 %

16,432.00 -14,378.00 15,405.00 -15,405.00 15,405.00 -15,405.00
15.0000

30,810.00
23 SUPERSTRUCTURE - EAST FORK ISSAQUAH CREEK

L.S. -40.00 % 86.50 % -40.00 %

60,000.00 -40,000.00 186,500.00 86,500.00 60,000.00 -40,000.00100,000.00

54.0000
24 CONCRETE FASCIA PANEL

2360.0000 S.F. 20.00 % 24.0000 -46.67 % 36.0000 -20.00 %

127,440.00 21,240.00 56,640.00 -49,560.00 84,960.00 -21,240.00
45.0000

106,200.00

10.7500
25 PREFABRICATED DRAINAGE MAT

117.0000 S.Y. -28.33 % 30.0000 100.00 % 18.0000 20.00 %

1,257.75 -497.25 3,510.00 1,755.00 2,106.00 351.00
15.0000
1,755.00

230.0000
26  CONCRETE PARAPET

73.0000 L.F. 84.00 % 156.0000 24.80 % 150.0000 20.00 %

16,790.00 7,665.00 11,388.00 2,263.00 10,950.00 1,825.00
125.0000
9,125.00

27  GAS LINE TEMPORARY SUPPORT
L.S. -80.00 % 100.00 % 0.00 %

1,000.00 -4,000.00 10,000.00 5,000.00 5,000.00 0.005,000.00

EROSION CONTROL AND PLANTING

1.0000
28 ESC LEAD

110.0000 DAY -99.00 % 31.0000 -69.00 % 50.0000 -50.00 %

110.00 -10,890.00 3,410.00 -7,590.00 5,500.00 -5,500.00
100.0000
11,000.00

2.2500
29 COMPOST BLANKET

1936.0000 S.Y. -25.00 % 3.5000 16.67 % 4.5000 50.00 %

4,356.00 -1,452.00 6,776.00 968.00 8,712.00 2,904.00
3.0000

5,808.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
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TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND PLANTING

55.0000
30 INLET PROTECTION

1.0000 EACH -21.43 % 260.0000 271.43 % 84.0000 20.00 %

55.00 -15.00 260.00 190.00 84.00 14.00
70.0000
70.00

17.5000
31 STABILIZED CONSTRUCTION ENTRANCE

400.0000 S.Y. -2.78 % 12.0000 -33.33 % 35.0000 94.44 %

7,000.00 -200.00 4,800.00 -2,400.00 14,000.00 6,800.00
18.0000
7,200.00

115.0000
32 STREET CLEANING

169.0000 HR  4.55 % 125.0000 13.64 % 120.0000 9.09 %

19,435.00 845.00 21,125.00 2,535.00 20,280.00 1,690.00
110.0000
18,590.00

3.5000
33 SILT FENCE

610.0000 L.F. -41.67 % 4.0000 -33.33 % 6.0000 0.00 %

2,135.00 -1,525.00 2,440.00 -1,220.00 3,660.00 0.00
6.0000

3,660.00

6.5000
34 COMPOST SOCK

1200.0000 L.F. -7.14 % 7.0000 0.00 % 7.0000 0.00 %

7,800.00 -600.00 8,400.00 0.00 8,400.00 0.00
7.0000

8,400.00
35 EROSION/WATER POLLUTION CONTROL

EST. 0.00 % 0.00 % 0.00 %

93,000.00 93,000.00 93,000.0093,000.00

1.0000
36  SEEDING BY HAND

600.0000 S.Y. -83.33 % 0.5000 -91.67 % 0.4000 -93.33 %

600.00 -3,000.00 300.00 -3,300.00 240.00 -3,360.00
6.0000

3,600.00

12.5000
37 TOPSOIL TYPE B

10.0000 C.Y. -58.33 % 20.0000 -33.33 % 20.0000 -33.33 %

125.00 -175.00 200.00 -100.00 200.00 -100.00
30.0000
300.00

13.0000
38 PSIPE BIGLEAF MAPLE, 18" HT., #2 CONT.

17.0000 EACH 30.00 % 11.5000 15.00 % 12.0000 20.00 %

221.00 51.00 195.50 25.50 204.00 34.00
10.0000
170.00

3.0000
39 PSIPE BLACK COTTONWOOD, 36" HT., LIVE STAKE

44.0000 EACH -50.00 % 2.9000 -51.67 % 3.0000 -50.00 %

132.00 -132.00 127.60 -136.40 132.00 -132.00
6.0000
264.00

13.0000
40 PSIPE DOUGLAS FIR, 18" HT., #2 CONT.

37.0000 EACH -35.00 % 11.5000 -42.50 % 12.0000 -40.00 %

481.00 -259.00 425.50 -314.50 444.00 -296.00
20.0000
740.00
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EROSION CONTROL AND PLANTING

6.0000
41 PSIPE INDIAN PLUM, 12" HT., #1 CONT.

78.0000 EACH -40.00 % 6.7000 -33.00 % 7.0000 -30.00 %

468.00 -312.00 522.60 -257.40 546.00 -234.00
10.0000
780.00

3.0000
42 PSIPE RED OSIER DOGWOOD, 36" HT., LIVE STAKE

408.0000 EACH -50.00 % 3.1000 -48.33 % 3.0000 -50.00 %

1,224.00 -1,224.00 1,264.80 -1,183.20 1,224.00 -1,224.00
6.0000

2,448.00

6.0000
43 PSIPE RED OSIER DOGWOOD, 12" HT., #1 CONT.

26.0000 EACH -40.00 % 6.6500 -33.50 % 7.0000 -30.00 %

156.00 -104.00 172.90 -87.10 182.00 -78.00
10.0000
260.00

6.0000
44 PSIPE SALAL, 6" SPREAD, #1 CONT.

345.0000 EACH -50.00 % 6.8000 -43.33 % 7.0000 -41.67 %

2,070.00 -2,070.00 2,346.00 -1,794.00 2,415.00 -1,725.00
12.0000
4,140.00

6.0000
45 PSIPE SALMONBERRY, 9" HT., #1 CONT.

26.0000 EACH -45.45 % 6.6500 -39.55 % 7.0000 -36.36 %

156.00 -130.00 172.90 -113.10 182.00 -104.00
11.0000
286.00

6.0000
46 PSIPE SNOWBERRY, 9" HT., #1 CONT.

288.0000 EACH -45.45 % 6.6500 -39.55 % 7.0000 -36.36 %

1,728.00 -1,440.00 1,915.20 -1,252.80 2,016.00 -1,152.00
11.0000
3,168.00

6.0000
47 PSIPE THIMBLEBERRY, 12" HT., #1 CONT.

232.0000 EACH -45.45 % 6.7000 -39.09 % 7.0000 -36.36 %

1,392.00 -1,160.00 1,554.40 -997.60 1,624.00 -928.00
11.0000
2,552.00

6.0000
48 PSIPE VINE MAPLE, 12" HT., #1 CONT.

40.0000 EACH -45.45 % 6.7000 -39.09 % 7.0000 -36.36 %

240.00 -200.00 268.00 -172.00 280.00 -160.00
11.0000
440.00

6.0000
49 PSIPE WESTERN SWORD FERN, 6" SPREAD, #1 CONT.

411.0000 EACH -45.45 % 6.7500 -38.64 % 7.0000 -36.36 %

2,466.00 -2,055.00 2,774.25 -1,746.75 2,877.00 -1,644.00
11.0000
4,521.00

13.0000
50 PSIPE WESTERN RED CEDAR, 12" HT., #2 CONT.

14.0000 EACH -35.00 % 11.5000 -42.50 % 12.0000 -40.00 %

182.00 -98.00 161.00 -119.00 168.00 -112.00
20.0000
280.00

175.0000
51  LOG WITH BRANCHES

2.0000 EACH -82.50 % 1,700.0000 70.00 % 1,400.0000 40.00 %

350.00 -1,650.00 3,400.00 1,400.00 2,800.00 800.00
1,000.0000
2,000.00
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EROSION CONTROL AND PLANTING

55.0000
52 BRUSH LAYER

156.0000 L.F. 323.08 % 22.0000 69.23 % 35.0000 169.23 %

8,580.00 6,552.00 3,432.00 1,404.00 5,460.00 3,432.00
13.0000
2,028.00

10.0000
53 FASCINES

161.0000 L.F. -33.33 % 51.0000 240.00 % 52.0000 246.67 %

1,610.00 -805.00 8,211.00 5,796.00 8,372.00 5,957.00
15.0000
2,415.00

54 WEED AND PEST CONTROL
EST. 0.00 % 0.00 % 0.00 %

6,000.00 6,000.00 6,000.006,000.00

31.0000
55 BARK OR WOOD CHIP MULCH

160.0000 C.Y. -22.50 % 33.5000 -16.25 % 35.0000 -12.50 %

4,960.00 -1,440.00 5,360.00 -1,040.00 5,600.00 -800.00
40.0000
6,400.00

3.0000
56 HIGH VISIBILITY FENCE

1000.0000 L.F. 0.00 % 3.0000 0.00 % 2.0000 -33.33 %

3,000.00 0.00 3,000.00 0.00 2,000.00 -1,000.00
3.0000

3,000.00
57 FORCE ACCOUNT TEMPORY STREAM DIVERSION

EST. 0.00 % 0.00 % 0.00 %

100,000.00 100,000.00 100,000.00100,000.00
58  TEMPORARY STREAM DIVERISON PLAN

L.S. 0.00 % -86.00 % -30.00 %

5,000.00 0.00 700.00 -4,300.00 3,500.00 -1,500.005,000.00

TRAFFIC

47.0000
59 BEAM GUARDRAIL TYPE 1

150.0000 L.F. 88.00 % 47.0000 88.00 % 50.0000 100.00 %

7,050.00 3,300.00 7,050.00 3,300.00 7,500.00 3,750.00
25.0000
3,750.00

60  INITIAL DELIVERY AND PLACEMENT OF QMB
L.S. -10.00 % 0.50 % 25.00 %

18,000.00 -2,000.00 20,100.00 100.00 25,000.00 5,000.0020,000.00

0.0200
61  MOVING QMB WITH TTV

56160.0000 L.F. -96.00 % 0.1600 -68.00 % 0.1000 -80.00 %

1,123.20 -26,956.80 8,985.60 -19,094.40 5,616.00 -22,464.00
0.5000

28,080.00
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SEATTLE   WA  981152027 WOODINVILLE   WA  980724435
CONTRACTOR NUMBER : 100205 CONTRACTOR NUMBER : 100537

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

1,000.0000
62  TTV MOBILIZATION

1.0000 EACH -50.00 % 3,300.0000 65.00 % 1,750.0000 -12.50 %

1,000.00 -1,000.00 3,300.00 1,300.00 1,750.00 -250.00
2,000.0000
2,000.00

63  FORCE ACCOUNT REPLACEMENT PARTS FOR TTV
EST. 0.00 % 0.00 % 0.00 %

10,000.00 10,000.00 10,000.0010,000.00

7.0000
64 TEMPORARY CONC. BARRIER

128.0000 L.F. -65.00 % 15.2500 -23.75 % 16.0000 -20.00 %

896.00 -1,664.00 1,952.00 -608.00 2,048.00 -512.00
20.0000
2,560.00

1,000.0000
65 TEMPORARY IMPACT ATTENUATOR

1.0000 EACH -75.00 % 3,100.0000 -22.50 % 4,500.0000 12.50 %

1,000.00 -3,000.00 3,100.00 -900.00 4,500.00 500.00
4,000.0000
4,000.00

5,750.0000
66 TRANSPORTABLE ATTENUATOR(S)

2.0000 EACH 64.29 % 8,500.0000 142.86 % 8,200.0000 134.29 %

11,500.00 4,500.00 17,000.00 10,000.00 16,400.00 9,400.00
3,500.0000
7,000.00

65.0000
67 OPERATION OF TRANSPORTABLE ATTENUATOR(S)

144.0000 HR  44.44 % 55.0000 22.22 % 52.7500 17.22 %

9,360.00 2,880.00 7,920.00 1,440.00 7,596.00 1,116.00
45.0000
6,480.00

68 REPAIR TRANSPORTABLE ATTENUATOR(S)
EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 5,000.005,000.00

1.1500
69 PAINT LINE

1500.0000 L.F. 130.00 % 1.1500 130.00 % 1.2500 150.00 %

1,725.00 975.00 1,725.00 975.00 1,875.00 1,125.00
0.5000
750.00

1.2500
70 SEQUENTIAL ARROW SIGN

3000.0000 HR  -58.33 % 1.0000 -66.67 % 0.1000 -96.67 %

3,750.00 -5,250.00 3,000.00 -6,000.00 300.00 -8,700.00
3.0000

9,000.00

1.0000
71 PORTABLE CHANGEABLE MESSAGE SIGN

2300.0000 HR  -66.67 % 1.0000 -66.67 % 0.1000 -96.67 %

2,300.00 -4,600.00 2,300.00 -4,600.00 230.00 -6,670.00
3.0000

6,900.00
72 OTHER TEMPORARY TRAFFIC CONTROL

L.S. -72.22 % -1.01 % 203.03 %

2,750.00 -7,150.00 9,800.00 -100.00 30,000.00 20,100.009,900.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

BELLEVUE   WA  980093686
98004-5732
350 - 106TH AVE NE
TRI-STATE CONSTRUCTION, INC.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

829961CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

GRAHAM CONSTRUCTION & HARBOR PACIFIC CONTRACTORS, IN
9709 3RD AVE NE STE 300 19628 144TH AVE NE SUITE A

SEATTLE   WA  981152027 WOODINVILLE   WA  980724435
CONTRACTOR NUMBER : 100205 CONTRACTOR NUMBER : 100537

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

51.0000
73 OTHER TRAFFIC CONTROL LABOR

564.0000 HR  13.33 % 53.0000 17.78 % 52.0000 15.56 %

28,764.00 3,384.00 29,892.00 4,512.00 29,328.00 3,948.00
45.0000

25,380.00
74 TRAFFIC CONTROL SUPERVISOR

L.S. -84.37 % 147.66 % -26.56 %

4,000.00 -21,600.00 63,400.00 37,800.00 18,800.00 -6,800.0025,600.00

10.2500
75 CONSTRUCTION SIGNS CLASS A

122.0000 S.F. -48.75 % 17.0000 -15.00 % 8.0000 -60.00 %

1,250.50 -1,189.50 2,074.00 -366.00 976.00 -1,464.00
20.0000
2,440.00

OTHER ITEMS
76 TYPE B PROGRESS SCHEDULE

L.S. 0.00 % 0.00 % 0.00 %

5,000.00 0.00 5,000.00 0.00 5,000.00 0.005,000.00

34.0000
77 GRAVEL BACKFILL FOR DRAIN

1.0000 C.Y. -32.00 % 50.0000 0.00 % 227.0000 354.00 %

34.00 -16.00 50.00 0.00 227.00 177.00
50.0000
50.00

78 STRUCTURE SURVEYING
L.S. 200.00 % -20.00 % 0.00 %

15,000.00 10,000.00 4,000.00 -1,000.00 5,000.00 0.005,000.00
79 ROADWAY SURVEYING

L.S. 0.00 % 10.00 % -30.00 %

5,000.00 0.00 5,500.00 500.00 3,500.00 -1,500.005,000.00

20.7500
80 CHAIN LINK FENCE TYPE 3

284.0000 L.F. 72.92 % 20.5000 70.83 % 22.0000 83.33 %

5,893.00 2,485.00 5,822.00 2,414.00 6,248.00 2,840.00
12.0000
3,408.00

250.0000
81 END, GATE, CORNER, AND PULL POST FOR CHAIN LINK FENCE

12.0000 EACH 66.67 % 250.0000 66.67 % 250.0000 66.67 %

3,000.00 1,200.00 3,000.00 1,200.00 3,000.00 1,200.00
150.0000
1,800.00

950.0000
82 DOUBLE 14 FT. CHAIN LINK GATE

1.0000 EACH 0.00 % 930.0000 -2.11 % 1,000.0000 5.26 %

950.00 0.00 930.00 -20.00 1,000.00 50.00
950.0000
950.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

BELLEVUE   WA  980093686
98004-5732
350 - 106TH AVE NE
TRI-STATE CONSTRUCTION, INC.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

829961CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

GRAHAM CONSTRUCTION & HARBOR PACIFIC CONTRACTORS, IN
9709 3RD AVE NE STE 300 19628 144TH AVE NE SUITE A

SEATTLE   WA  981152027 WOODINVILLE   WA  980724435
CONTRACTOR NUMBER : 100205 CONTRACTOR NUMBER : 100537

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

OTHER ITEMS
83 ROADSIDE CLEANUP

EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 5,000.005,000.00
84 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
85 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
86 SPCC PLAN

L.S. 233.33 % 6.67 % 66.67 %

5,000.00 3,500.00 1,600.00 100.00 2,500.00 1,000.001,500.00
87  VIBRATION MONITORING

L.S. 10.00 % 30.00 % 100.00 %

5,500.00 500.00 6,500.00 1,500.00 10,000.00 5,000.005,000.00

$1,451,881.70 -5.89% $1,543,831.25 0.07% $1,567,280.00 1.59%$1,542,787.00CONTRACT TOTAL

BASE TOTAL $1,542,787.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

KIRKLAND   WA  980832909
98033-6391
825 5TH AVE
MIDMOUNTAIN CONTRACTORS, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100390CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

RAZZ CONSTRUCTION, INC. ICON MATERIALS DBA CPM DEVELOP
4055 HAMMER DR 1508 VALENTINE AVE SE

BELLINGHAM   WA  982267665 PACIFIC   WA  980472103
CONTRACTOR NUMBER : 100527 CONTRACTOR NUMBER : 755000

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

PREPARATION
1 MOBILIZATION

L.S. 0.00 % 28.00 % 33.60 %

125,000.00 0.00 160,000.00 35,000.00 167,000.00 42,000.00125,000.00

2,500.0000
2 CLEARING AND GRUBBING

0.4000 ACRE -87.50 % 20,000.0000 0.00 % 18,000.0000 -10.00 %

1,000.00 -7,000.00 8,000.00 0.00 7,200.00 -800.00
20,000.0000

8,000.00
3 REMOVAL OF STRUCTURE AND OBSTRUCTION

L.S. -57.50 % -30.00 % -40.00 %

8,500.00 -11,500.00 14,000.00 -6,000.00 12,000.00 -8,000.0020,000.00
4 REMOVING SOLDIER PILE SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

22,000.00 22,000.00 22,000.0022,000.00

4.0000
5 REMOVING GUARDRAIL

150.0000 L.F. -20.00 % 5.0000 0.00 % 4.0000 -20.00 %

600.00 -150.00 750.00 0.00 600.00 -150.00
5.0000
750.00

4.0000
6 REMOVING CHAIN LINK FENCE

150.0000 L.F. -20.00 % 10.0000 100.00 % 6.0000 20.00 %

600.00 -150.00 1,500.00 750.00 900.00 150.00
5.0000
750.00

GRADING

15.0000
7 ROADWAY EXCAVATION INCL. HAUL

3960.0000 C.Y. -16.67 % 21.0000 16.67 % 31.0000 72.22 %

59,400.00 -11,880.00 83,160.00 11,880.00 122,760.00 51,480.00
18.0000

71,280.00

1.0000
8 GRAVEL BORROW INCL. HAUL

4670.0000 TON -91.67 % 21.0000 75.00 % 16.0000 33.33 %

4,670.00 -51,370.00 98,070.00 42,030.00 74,720.00 18,680.00
12.0000

56,040.00

DRAINAGE

30.0000
9 CEMENT CONC. GUTTER

156.0000 L.F. 100.00 % 18.0000 20.00 % 20.0000 33.33 %

4,680.00 2,340.00 2,808.00 468.00 3,120.00 780.00
15.0000
2,340.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

KIRKLAND   WA  980832909
98033-6391
825 5TH AVE
MIDMOUNTAIN CONTRACTORS, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100390CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

RAZZ CONSTRUCTION, INC. ICON MATERIALS DBA CPM DEVELOP
4055 HAMMER DR 1508 VALENTINE AVE SE

BELLINGHAM   WA  982267665 PACIFIC   WA  980472103
CONTRACTOR NUMBER : 100527 CONTRACTOR NUMBER : 755000

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DRAINAGE

50.0000
10 STREAMBED SEDIMENT

550.0000 TON 100.00 % 29.0000 16.00 % 37.0000 48.00 %

27,500.00 13,750.00 15,950.00 2,200.00 20,350.00 6,600.00
25.0000

13,750.00

38.0000
11 STREAMBED COBBLES

965.0000 TON 26.67 % 29.0000 -3.33 % 39.0000 30.00 %

36,670.00 7,720.00 27,985.00 -965.00 37,635.00 8,685.00
30.0000

28,950.00

68.0000
12 STREAMBED BOULDER

235.0000 EACH 126.67 % 38.0000 26.67 % 28.0000 -6.67 %

15,980.00 8,930.00 8,930.00 1,880.00 6,580.00 -470.00
30.0000
7,050.00

10.0000
13 UNDERDRAIN PIPE 6 IN. DIAM.

35.0000 L.F. -33.33 % 20.0000 33.33 % 8.0000 -46.67 %

350.00 -175.00 700.00 175.00 280.00 -245.00
15.0000
525.00

STRUCTURE
14 SHORING OR EXTRA EXCAVATION CL. A

L.S. 150.00 % 25.00 % 400.00 %

10,000.00 6,000.00 5,000.00 1,000.00 20,000.00 16,000.004,000.00

35.0000
15 GRAVEL BACKFILL FOR WALL

121.0000 C.Y. -12.50 % 84.0000 110.00 % 73.0000 82.50 %

4,235.00 -605.00 10,164.00 5,324.00 8,833.00 3,993.00
40.0000
4,840.00

98.0000
16 SHAFT - 36 IN. DIAMETER

1223.0000 L.F. 30.67 % 80.0000 6.67 % 77.0000 2.67 %

119,854.00 28,129.00 97,840.00 6,115.00 94,171.00 2,446.00
75.0000

91,725.00

135.0000
17 FURNISHING SOLDIER PILE - W24X131

540.0000 L.F. 35.00 % 120.0000 20.00 % 110.0000 10.00 %

72,900.00 18,900.00 64,800.00 10,800.00 59,400.00 5,400.00
100.0000
54,000.00

185.0000
18 FURNISHING SOLDIER PILE - BUILT-UP W24X131

401.0000 L.F. -7.50 % 200.0000 0.00 % 180.0000 -10.00 %

74,185.00 -6,015.00 80,200.00 0.00 72,180.00 -8,020.00
200.0000
80,200.00

2.0000
19 ST. REINF. BAR FOR BRIDGE

12925.0000 LB. 100.00 % 1.0000 0.00 % 1.2000 20.00 %

25,850.00 12,925.00 12,925.00 0.00 15,510.00 2,585.00
1.0000

12,925.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

KIRKLAND   WA  980832909
98033-6391
825 5TH AVE
MIDMOUNTAIN CONTRACTORS, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100390CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

RAZZ CONSTRUCTION, INC. ICON MATERIALS DBA CPM DEVELOP
4055 HAMMER DR 1508 VALENTINE AVE SE

BELLINGHAM   WA  982267665 PACIFIC   WA  980472103
CONTRACTOR NUMBER : 100527 CONTRACTOR NUMBER : 755000

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STRUCTURE

500.0000
20 CONC. CLASS 4000 FOR BRIDGE

48.0000 C.Y. -23.08 % 500.0000 -23.08 % 450.0000 -30.77 %

24,000.00 -7,200.00 24,000.00 -7,200.00 21,600.00 -9,600.00
650.0000
31,200.00

355.0000
21 PRESTRESSED CONC. GIRDER - 30 INCH PCPS

618.0000 L.F. 42.00 % 340.0000 36.00 % 360.0000 44.00 %

219,390.00 64,890.00 210,120.00 55,620.00 222,480.00 67,980.00
250.0000

154,500.00

9.0000
22 LAGGING

2054.0000 S.F. -40.00 % 10.0000 -33.33 % 8.0000 -46.67 %

18,486.00 -12,324.00 20,540.00 -10,270.00 16,432.00 -14,378.00
15.0000

30,810.00
23 SUPERSTRUCTURE - EAST FORK ISSAQUAH CREEK

L.S. 0.00 % -10.00 % -14.00 %

100,000.00 0.00 90,000.00 -10,000.00 86,000.00 -14,000.00100,000.00

28.0000
24 CONCRETE FASCIA PANEL

2360.0000 S.F. -37.78 % 25.0000 -44.44 % 39.0000 -13.33 %

66,080.00 -40,120.00 59,000.00 -47,200.00 92,040.00 -14,160.00
45.0000

106,200.00

7.0000
25 PREFABRICATED DRAINAGE MAT

117.0000 S.Y. -53.33 % 15.0000 0.00 % 20.0000 33.33 %

819.00 -936.00 1,755.00 0.00 2,340.00 585.00
15.0000
1,755.00

185.0000
26  CONCRETE PARAPET

73.0000 L.F. 48.00 % 175.0000 40.00 % 280.0000 124.00 %

13,505.00 4,380.00 12,775.00 3,650.00 20,440.00 11,315.00
125.0000
9,125.00

27  GAS LINE TEMPORARY SUPPORT
L.S. 70.00 % 0.00 % 360.00 %

8,500.00 3,500.00 5,000.00 0.00 23,000.00 18,000.005,000.00

EROSION CONTROL AND PLANTING

100.0000
28 ESC LEAD

110.0000 DAY 0.00 % 50.0000 -50.00 % 2.0000 -98.00 %

11,000.00 0.00 5,500.00 -5,500.00 220.00 -10,780.00
100.0000
11,000.00

3.0000
29 COMPOST BLANKET

1936.0000 S.Y. 0.00 % 4.5000 50.00 % 2.5000 -16.67 %

5,808.00 0.00 8,712.00 2,904.00 4,840.00 -968.00
3.0000

5,808.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

KIRKLAND   WA  980832909
98033-6391
825 5TH AVE
MIDMOUNTAIN CONTRACTORS, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100390CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

RAZZ CONSTRUCTION, INC. ICON MATERIALS DBA CPM DEVELOP
4055 HAMMER DR 1508 VALENTINE AVE SE

BELLINGHAM   WA  982267665 PACIFIC   WA  980472103
CONTRACTOR NUMBER : 100527 CONTRACTOR NUMBER : 755000

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND PLANTING

55.0000
30 INLET PROTECTION

1.0000 EACH -21.43 % 150.0000 114.29 % 83.0000 18.57 %

55.00 -15.00 150.00 80.00 83.00 13.00
70.0000
70.00

12.0000
31 STABILIZED CONSTRUCTION ENTRANCE

400.0000 S.Y. -33.33 % 20.0000 11.11 % 19.0000 5.56 %

4,800.00 -2,400.00 8,000.00 800.00 7,600.00 400.00
18.0000
7,200.00

110.0000
32 STREET CLEANING

169.0000 HR  0.00 % 175.0000 59.09 % 120.0000 9.09 %

18,590.00 0.00 29,575.00 10,985.00 20,280.00 1,690.00
110.0000
18,590.00

5.0000
33 SILT FENCE

610.0000 L.F. -16.67 % 6.5000 8.33 % 3.4000 -43.33 %

3,050.00 -610.00 3,965.00 305.00 2,074.00 -1,586.00
6.0000

3,660.00

6.0000
34 COMPOST SOCK

1200.0000 L.F. -14.29 % 7.5000 7.14 % 6.4000 -8.57 %

7,200.00 -1,200.00 9,000.00 600.00 7,680.00 -720.00
7.0000

8,400.00
35 EROSION/WATER POLLUTION CONTROL

EST. 0.00 % 0.00 % 0.00 %

93,000.00 93,000.00 93,000.0093,000.00

1.0000
36  SEEDING BY HAND

600.0000 S.Y. -83.33 % 1.2000 -80.00 % 1.2000 -80.00 %

600.00 -3,000.00 720.00 -2,880.00 720.00 -2,880.00
6.0000

3,600.00

31.0000
37 TOPSOIL TYPE B

10.0000 C.Y. 3.33 % 80.0000 166.67 % 32.0000 6.67 %

310.00 10.00 800.00 500.00 320.00 20.00
30.0000
300.00

10.0000
38 PSIPE BIGLEAF MAPLE, 18" HT., #2 CONT.

17.0000 EACH 0.00 % 14.0000 40.00 % 8.0000 -20.00 %

170.00 0.00 238.00 68.00 136.00 -34.00
10.0000
170.00

10.0000
39 PSIPE BLACK COTTONWOOD, 36" HT., LIVE STAKE

44.0000 EACH 66.67 % 3.5000 -41.67 % 6.0000 0.00 %

440.00 176.00 154.00 -110.00 264.00 0.00
6.0000
264.00

10.0000
40 PSIPE DOUGLAS FIR, 18" HT., #2 CONT.

37.0000 EACH -50.00 % 14.0000 -30.00 % 15.0000 -25.00 %

370.00 -370.00 518.00 -222.00 555.00 -185.00
20.0000
740.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

KIRKLAND   WA  980832909
98033-6391
825 5TH AVE
MIDMOUNTAIN CONTRACTORS, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100390CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

RAZZ CONSTRUCTION, INC. ICON MATERIALS DBA CPM DEVELOP
4055 HAMMER DR 1508 VALENTINE AVE SE

BELLINGHAM   WA  982267665 PACIFIC   WA  980472103
CONTRACTOR NUMBER : 100527 CONTRACTOR NUMBER : 755000

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND PLANTING

10.0000
41 PSIPE INDIAN PLUM, 12" HT., #1 CONT.

78.0000 EACH 0.00 % 6.7500 -32.50 % 8.0000 -20.00 %

780.00 0.00 526.50 -253.50 624.00 -156.00
10.0000
780.00

10.0000
42 PSIPE RED OSIER DOGWOOD, 36" HT., LIVE STAKE

408.0000 EACH 66.67 % 3.6000 -40.00 % 6.0000 0.00 %

4,080.00 1,632.00 1,468.80 -979.20 2,448.00 0.00
6.0000

2,448.00

10.0000
43 PSIPE RED OSIER DOGWOOD, 12" HT., #1 CONT.

26.0000 EACH 0.00 % 6.7500 -32.50 % 8.0000 -20.00 %

260.00 0.00 175.50 -84.50 208.00 -52.00
10.0000
260.00

10.0000
44 PSIPE SALAL, 6" SPREAD, #1 CONT.

345.0000 EACH -16.67 % 6.7500 -43.75 % 8.2000 -31.67 %

3,450.00 -690.00 2,328.75 -1,811.25 2,829.00 -1,311.00
12.0000
4,140.00

10.0000
45 PSIPE SALMONBERRY, 9" HT., #1 CONT.

26.0000 EACH -9.09 % 6.7500 -38.64 % 7.5000 -31.82 %

260.00 -26.00 175.50 -110.50 195.00 -91.00
11.0000
286.00

10.0000
46 PSIPE SNOWBERRY, 9" HT., #1 CONT.

288.0000 EACH -9.09 % 6.7500 -38.64 % 8.0000 -27.27 %

2,880.00 -288.00 1,944.00 -1,224.00 2,304.00 -864.00
11.0000
3,168.00

10.0000
47 PSIPE THIMBLEBERRY, 12" HT., #1 CONT.

232.0000 EACH -9.09 % 6.7500 -38.64 % 9.0000 -18.18 %

2,320.00 -232.00 1,566.00 -986.00 2,088.00 -464.00
11.0000
2,552.00

10.0000
48 PSIPE VINE MAPLE, 12" HT., #1 CONT.

40.0000 EACH -9.09 % 6.7500 -38.64 % 7.9000 -28.18 %

400.00 -40.00 270.00 -170.00 316.00 -124.00
11.0000
440.00

10.0000
49 PSIPE WESTERN SWORD FERN, 6" SPREAD, #1 CONT.

411.0000 EACH -9.09 % 6.7500 -38.64 % 8.0000 -27.27 %

4,110.00 -411.00 2,774.25 -1,746.75 3,288.00 -1,233.00
11.0000
4,521.00

15.0000
50 PSIPE WESTERN RED CEDAR, 12" HT., #2 CONT.

14.0000 EACH -25.00 % 15.0000 -25.00 % 14.0000 -30.00 %

210.00 -70.00 210.00 -70.00 196.00 -84.00
20.0000
280.00

1,250.0000
51  LOG WITH BRANCHES

2.0000 EACH 25.00 % 500.0000 -50.00 % 400.0000 -60.00 %

2,500.00 500.00 1,000.00 -1,000.00 800.00 -1,200.00
1,000.0000
2,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

KIRKLAND   WA  980832909
98033-6391
825 5TH AVE
MIDMOUNTAIN CONTRACTORS, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100390CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

RAZZ CONSTRUCTION, INC. ICON MATERIALS DBA CPM DEVELOP
4055 HAMMER DR 1508 VALENTINE AVE SE

BELLINGHAM   WA  982267665 PACIFIC   WA  980472103
CONTRACTOR NUMBER : 100527 CONTRACTOR NUMBER : 755000

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND PLANTING

9.0000
52 BRUSH LAYER

156.0000 L.F. -30.77 % 10.0000 -23.08 % 41.0000 215.38 %

1,404.00 -624.00 1,560.00 -468.00 6,396.00 4,368.00
13.0000
2,028.00

10.0000
53 FASCINES

161.0000 L.F. -33.33 % 10.5000 -30.00 % 12.0000 -20.00 %

1,610.00 -805.00 1,690.50 -724.50 1,932.00 -483.00
15.0000
2,415.00

54 WEED AND PEST CONTROL
EST. 0.00 % 0.00 % 0.00 %

6,000.00 6,000.00 6,000.006,000.00

35.0000
55 BARK OR WOOD CHIP MULCH

160.0000 C.Y. -12.50 % 33.0000 -17.50 % 32.0000 -20.00 %

5,600.00 -800.00 5,280.00 -1,120.00 5,120.00 -1,280.00
40.0000
6,400.00

2.0000
56 HIGH VISIBILITY FENCE

1000.0000 L.F. -33.33 % 3.0000 0.00 % 1.7000 -43.33 %

2,000.00 -1,000.00 3,000.00 0.00 1,700.00 -1,300.00
3.0000

3,000.00
57 FORCE ACCOUNT TEMPORY STREAM DIVERSION

EST. 0.00 % 0.00 % 0.00 %

100,000.00 100,000.00 100,000.00100,000.00
58  TEMPORARY STREAM DIVERISON PLAN

L.S. 800.00 % 100.00 % -86.60 %

45,000.00 40,000.00 10,000.00 5,000.00 670.00 -4,330.005,000.00

TRAFFIC

55.0000
59 BEAM GUARDRAIL TYPE 1

150.0000 L.F. 120.00 % 53.0000 112.00 % 51.0000 104.00 %

8,250.00 4,500.00 7,950.00 4,200.00 7,650.00 3,900.00
25.0000
3,750.00

60  INITIAL DELIVERY AND PLACEMENT OF QMB
L.S. 25.00 % -35.00 % 30.00 %

25,000.00 5,000.00 13,000.00 -7,000.00 26,000.00 6,000.0020,000.00

0.1000
61  MOVING QMB WITH TTV

56160.0000 L.F. -80.00 % 0.3000 -40.00 % 0.2000 -60.00 %

5,616.00 -22,464.00 16,848.00 -11,232.00 11,232.00 -16,848.00
0.5000

28,080.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

KIRKLAND   WA  980832909
98033-6391
825 5TH AVE
MIDMOUNTAIN CONTRACTORS, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100390CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

RAZZ CONSTRUCTION, INC. ICON MATERIALS DBA CPM DEVELOP
4055 HAMMER DR 1508 VALENTINE AVE SE

BELLINGHAM   WA  982267665 PACIFIC   WA  980472103
CONTRACTOR NUMBER : 100527 CONTRACTOR NUMBER : 755000

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

15,000.0000
62  TTV MOBILIZATION

1.0000 EACH 650.00 % 1,000.0000 -50.00 % 2,200.0000 10.00 %

15,000.00 13,000.00 1,000.00 -1,000.00 2,200.00 200.00
2,000.0000
2,000.00

63  FORCE ACCOUNT REPLACEMENT PARTS FOR TTV
EST. 0.00 % 0.00 % 0.00 %

10,000.00 10,000.00 10,000.0010,000.00

18.0000
64 TEMPORARY CONC. BARRIER

128.0000 L.F. -10.00 % 17.0000 -15.00 % 17.0000 -15.00 %

2,304.00 -256.00 2,176.00 -384.00 2,176.00 -384.00
20.0000
2,560.00

5,000.0000
65 TEMPORARY IMPACT ATTENUATOR

1.0000 EACH 25.00 % 3,000.0000 -25.00 % 5,000.0000 25.00 %

5,000.00 1,000.00 3,000.00 -1,000.00 5,000.00 1,000.00
4,000.0000
4,000.00

5,900.0000
66 TRANSPORTABLE ATTENUATOR(S)

2.0000 EACH 68.57 % 9,500.0000 171.43 % 1,400.0000 -60.00 %

11,800.00 4,800.00 19,000.00 12,000.00 2,800.00 -4,200.00
3,500.0000
7,000.00

7.0000
67 OPERATION OF TRANSPORTABLE ATTENUATOR(S)

144.0000 HR  -84.44 % 60.0000 33.33 % 50.0000 11.11 %

1,008.00 -5,472.00 8,640.00 2,160.00 7,200.00 720.00
45.0000
6,480.00

68 REPAIR TRANSPORTABLE ATTENUATOR(S)
EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 5,000.005,000.00

1.2500
69 PAINT LINE

1500.0000 L.F. 150.00 % 1.1500 130.00 % 1.3000 160.00 %

1,875.00 1,125.00 1,725.00 975.00 1,950.00 1,200.00
0.5000
750.00

3.0000
70 SEQUENTIAL ARROW SIGN

3000.0000 HR  0.00 % 1.1000 -63.33 % 1.1000 -63.33 %

9,000.00 0.00 3,300.00 -5,700.00 3,300.00 -5,700.00
3.0000

9,000.00

8.0000
71 PORTABLE CHANGEABLE MESSAGE SIGN

2300.0000 HR  166.67 % 1.4000 -53.33 % 1.1000 -63.33 %

18,400.00 11,500.00 3,220.00 -3,680.00 2,530.00 -4,370.00
3.0000

6,900.00
72 OTHER TEMPORARY TRAFFIC CONTROL

L.S. -49.49 % 102.02 % -86.87 %

5,000.00 -4,900.00 20,000.00 10,100.00 1,300.00 -8,600.009,900.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

KIRKLAND   WA  980832909
98033-6391
825 5TH AVE
MIDMOUNTAIN CONTRACTORS, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100390CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

RAZZ CONSTRUCTION, INC. ICON MATERIALS DBA CPM DEVELOP
4055 HAMMER DR 1508 VALENTINE AVE SE

BELLINGHAM   WA  982267665 PACIFIC   WA  980472103
CONTRACTOR NUMBER : 100527 CONTRACTOR NUMBER : 755000

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

42.0000
73 OTHER TRAFFIC CONTROL LABOR

564.0000 HR  -6.67 % 66.0000 46.67 % 44.0000 -2.22 %

23,688.00 -1,692.00 37,224.00 11,844.00 24,816.00 -564.00
45.0000

25,380.00
74 TRAFFIC CONTROL SUPERVISOR

L.S. 9.38 % -21.88 % -41.41 %

28,000.00 2,400.00 20,000.00 -5,600.00 15,000.00 -10,600.0025,600.00

15.0000
75 CONSTRUCTION SIGNS CLASS A

122.0000 S.F. -25.00 % 17.0000 -15.00 % 7.0000 -65.00 %

1,830.00 -610.00 2,074.00 -366.00 854.00 -1,586.00
20.0000
2,440.00

OTHER ITEMS
76 TYPE B PROGRESS SCHEDULE

L.S. 0.00 % 0.00 % 0.00 %

5,000.00 0.00 5,000.00 0.00 5,000.00 0.005,000.00

200.0000
77 GRAVEL BACKFILL FOR DRAIN

1.0000 C.Y. 300.00 % 300.0000 500.00 % 180.0000 260.00 %

200.00 150.00 300.00 250.00 180.00 130.00
50.0000
50.00

78 STRUCTURE SURVEYING
L.S. 42.00 % 20.00 % -28.00 %

7,100.00 2,100.00 6,000.00 1,000.00 3,600.00 -1,400.005,000.00
79 ROADWAY SURVEYING

L.S. 30.00 % 20.00 % -92.00 %

6,500.00 1,500.00 6,000.00 1,000.00 400.00 -4,600.005,000.00

23.0000
80 CHAIN LINK FENCE TYPE 3

284.0000 L.F. 91.67 % 23.0000 91.67 % 19.0000 58.33 %

6,532.00 3,124.00 6,532.00 3,124.00 5,396.00 1,988.00
12.0000
3,408.00

245.0000
81 END, GATE, CORNER, AND PULL POST FOR CHAIN LINK FENCE

12.0000 EACH 63.33 % 280.0000 86.67 % 200.0000 33.33 %

2,940.00 1,140.00 3,360.00 1,560.00 2,400.00 600.00
150.0000
1,800.00

1,000.0000
82 DOUBLE 14 FT. CHAIN LINK GATE

1.0000 EACH 5.26 % 1,100.0000 15.79 % 1,100.0000 15.79 %

1,000.00 50.00 1,100.00 150.00 1,100.00 150.00
950.0000
950.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

KIRKLAND   WA  980832909
98033-6391
825 5TH AVE
MIDMOUNTAIN CONTRACTORS, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100390CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

RAZZ CONSTRUCTION, INC. ICON MATERIALS DBA CPM DEVELOP
4055 HAMMER DR 1508 VALENTINE AVE SE

BELLINGHAM   WA  982267665 PACIFIC   WA  980472103
CONTRACTOR NUMBER : 100527 CONTRACTOR NUMBER : 755000

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

OTHER ITEMS
83 ROADSIDE CLEANUP

EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 5,000.005,000.00
84 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
85 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
86 SPCC PLAN

L.S. -20.00 % 233.33 % -77.33 %

1,200.00 -300.00 5,000.00 3,500.00 340.00 -1,160.001,500.00
87  VIBRATION MONITORING

L.S. 70.00 % 100.00 % 12.00 %

8,500.00 3,500.00 10,000.00 5,000.00 5,600.00 600.005,000.00

$1,613,758.00 4.60% $1,660,726.80 7.64% $1,662,485.00 7.76%$1,542,787.00CONTRACT TOTAL

BASE TOTAL $1,542,787.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

KENNEWICK   WA  993361846

5920 W CLEARWATER AVE SUITE 20
WILLIAM CHARLES CONSTRUCTION, 

------- 7TH BIDDER -------

% DIFF./
AMT.DIFF.

100665CONTRACTOR NUMBER :

------- 8TH BIDDER ------- ------- 9TH BIDDER -------

ANDERSON ENVIRONMENTAL APOLLO, INC.
705 COLORADO ST 1133 W COLUMBIA DR

99336-3472
KELSO   WA  986265506 KENNEWICK   WA  993360617
CONTRACTOR NUMBER : 100470 CONTRACTOR NUMBER : 100265

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

PREPARATION
1 MOBILIZATION

L.S. 28.00 % -31.54 % 76.11 %

160,000.00 35,000.00 85,570.15 -39,429.85 220,136.98 95,136.98125,000.00

36,000.0000
2 CLEARING AND GRUBBING

0.4000 ACRE 80.00 % 10,761.3300 -46.19 % 21,270.7800 6.35 %

14,400.00 6,400.00 4,304.53 -3,695.47 8,508.31 508.31
20,000.0000

8,000.00
3 REMOVAL OF STRUCTURE AND OBSTRUCTION

L.S. -38.50 % -61.79 % -57.59 %

12,300.00 -7,700.00 7,642.33 -12,357.67 8,482.96 -11,517.0420,000.00
4 REMOVING SOLDIER PILE SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

22,000.00 22,000.00 22,000.0022,000.00

3.5000
5 REMOVING GUARDRAIL

150.0000 L.F. -30.00 % 3.4600 -30.80 % 3.3500 -33.00 %

525.00 -225.00 519.00 -231.00 502.50 -247.50
5.0000
750.00

5.7000
6 REMOVING CHAIN LINK FENCE

150.0000 L.F. 14.00 % 6.9100 38.20 % 5.3200 6.40 %

855.00 105.00 1,036.50 286.50 798.00 48.00
5.0000
750.00

GRADING

17.9000
7 ROADWAY EXCAVATION INCL. HAUL

3960.0000 C.Y. -0.56 % 29.1600 62.00 % 24.8700 38.17 %

70,884.00 -396.00 115,473.60 44,193.60 98,485.20 27,205.20
18.0000

71,280.00

17.5000
8 GRAVEL BORROW INCL. HAUL

4670.0000 TON 45.83 % 24.1700 101.42 % 14.7300 22.75 %

81,725.00 25,685.00 112,873.90 56,833.90 68,789.10 12,749.10
12.0000

56,040.00

DRAINAGE

32.3000
9 CEMENT CONC. GUTTER

156.0000 L.F. 115.33 % 7.6800 -48.80 % 16.7900 11.93 %

5,038.80 2,698.80 1,198.08 -1,141.92 2,619.24 279.24
15.0000
2,340.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

KENNEWICK   WA  993361846

5920 W CLEARWATER AVE SUITE 20
WILLIAM CHARLES CONSTRUCTION, 

------- 7TH BIDDER -------

% DIFF./
AMT.DIFF.

100665CONTRACTOR NUMBER :

------- 8TH BIDDER ------- ------- 9TH BIDDER -------

ANDERSON ENVIRONMENTAL APOLLO, INC.
705 COLORADO ST 1133 W COLUMBIA DR

99336-3472
KELSO   WA  986265506 KENNEWICK   WA  993360617
CONTRACTOR NUMBER : 100470 CONTRACTOR NUMBER : 100265

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DRAINAGE

27.9000
10 STREAMBED SEDIMENT

550.0000 TON 11.60 % 32.4000 29.60 % 25.0900 0.36 %

15,345.00 1,595.00 17,820.00 4,070.00 13,799.50 49.50
25.0000

13,750.00

25.5000
11 STREAMBED COBBLES

965.0000 TON -15.00 % 26.8400 -10.53 % 25.0900 -16.37 %

24,607.50 -4,342.50 25,900.60 -3,049.40 24,211.85 -4,738.15
30.0000

28,950.00

81.5000
12 STREAMBED BOULDER

235.0000 EACH 171.67 % 64.2300 114.10 % 54.8900 82.97 %

19,152.50 12,102.50 15,094.05 8,044.05 12,899.15 5,849.15
30.0000
7,050.00

13.0000
13 UNDERDRAIN PIPE 6 IN. DIAM.

35.0000 L.F. -13.33 % 71.8000 378.67 % 7.7400 -48.40 %

455.00 -70.00 2,513.00 1,988.00 270.90 -254.10
15.0000
525.00

STRUCTURE
14 SHORING OR EXTRA EXCAVATION CL. A

L.S. 0.00 % 250.52 % -17.94 %

4,000.00 0.00 14,020.80 10,020.80 3,282.29 -717.714,000.00

81.4000
15 GRAVEL BACKFILL FOR WALL

121.0000 C.Y. 103.50 % 36.7900 -8.03 % 29.6900 -25.78 %

9,849.40 5,009.40 4,451.59 -388.41 3,592.49 -1,247.51
40.0000
4,840.00

70.0000
16 SHAFT - 36 IN. DIAMETER

1223.0000 L.F. -6.67 % 105.5200 40.69 % 80.1200 6.83 %

85,610.00 -6,115.00 129,050.96 37,325.96 97,986.76 6,261.76
75.0000

91,725.00

111.0000
17 FURNISHING SOLDIER PILE - W24X131

540.0000 L.F. 11.00 % 102.6000 2.60 % 96.7800 -3.22 %

59,940.00 5,940.00 55,404.00 1,404.00 52,261.20 -1,738.80
100.0000
54,000.00

182.0000
18 FURNISHING SOLDIER PILE - BUILT-UP W24X131

401.0000 L.F. -9.00 % 171.7200 -14.14 % 161.6600 -19.17 %

72,982.00 -7,218.00 68,859.72 -11,340.28 64,825.66 -15,374.34
200.0000
80,200.00

1.1000
19 ST. REINF. BAR FOR BRIDGE

12925.0000 LB. 10.00 % 1.0900 9.00 % 1.0400 4.00 %

14,217.50 1,292.50 14,088.25 1,163.25 13,442.00 517.00
1.0000

12,925.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007
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COUNTY(S) :KING
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NO.
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MEAS

PRICE PER UNIT/
EST. QUANTITY
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10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.
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KENNEWICK   WA  993361846

5920 W CLEARWATER AVE SUITE 20
WILLIAM CHARLES CONSTRUCTION, 

------- 7TH BIDDER -------

% DIFF./
AMT.DIFF.

100665CONTRACTOR NUMBER :

------- 8TH BIDDER ------- ------- 9TH BIDDER -------

ANDERSON ENVIRONMENTAL APOLLO, INC.
705 COLORADO ST 1133 W COLUMBIA DR

99336-3472
KELSO   WA  986265506 KENNEWICK   WA  993360617
CONTRACTOR NUMBER : 100470 CONTRACTOR NUMBER : 100265

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STRUCTURE

410.0000
20 CONC. CLASS 4000 FOR BRIDGE

48.0000 C.Y. -36.92 % 441.1100 -32.14 % 429.6300 -33.90 %

19,680.00 -11,520.00 21,173.28 -10,026.72 20,622.24 -10,577.76
650.0000
31,200.00

353.0400
21 PRESTRESSED CONC. GIRDER - 30 INCH PCPS

618.0000 L.F. 41.22 % 348.9400 39.58 % 337.7000 35.08 %

218,178.72 63,678.72 215,644.92 61,144.92 208,698.60 54,198.60
250.0000

154,500.00

8.1000
22 LAGGING

2054.0000 S.F. -46.00 % 10.9700 -26.87 % 7.7600 -48.27 %

16,637.40 -14,172.60 22,532.38 -8,277.62 15,939.04 -14,870.96
15.0000

30,810.00
23 SUPERSTRUCTURE - EAST FORK ISSAQUAH CREEK

L.S. -20.00 % -15.29 % -33.75 %

80,000.00 -20,000.00 84,710.02 -15,289.98 66,249.01 -33,750.99100,000.00

38.3000
24 CONCRETE FASCIA PANEL

2360.0000 S.F. -14.89 % 37.8600 -15.87 % 33.3800 -25.82 %

90,388.00 -15,812.00 89,349.60 -16,850.40 78,776.80 -27,423.20
45.0000

106,200.00

9.0000
25 PREFABRICATED DRAINAGE MAT

117.0000 S.Y. -40.00 % 10.3900 -30.73 % 5.6600 -62.27 %

1,053.00 -702.00 1,215.63 -539.37 662.22 -1,092.78
15.0000
1,755.00

280.0000
26  CONCRETE PARAPET

73.0000 L.F. 124.00 % 274.3200 119.46 % 174.1500 39.32 %

20,440.00 11,315.00 20,025.36 10,900.36 12,712.95 3,587.95
125.0000
9,125.00

27  GAS LINE TEMPORARY SUPPORT
L.S. 160.00 % 16.84 % 112.71 %

13,000.00 8,000.00 5,842.00 842.00 10,635.39 5,635.395,000.00

EROSION CONTROL AND PLANTING

170.0000
28 ESC LEAD

110.0000 DAY 70.00 % 690.2600 590.26 % 287.1600 187.16 %

18,700.00 7,700.00 75,928.60 64,928.60 31,587.60 20,587.60
100.0000
11,000.00

2.4500
29 COMPOST BLANKET

1936.0000 S.Y. -18.33 % 2.3700 -21.00 % 2.3000 -23.33 %

4,743.20 -1,064.80 4,588.32 -1,219.68 4,452.80 -1,355.20
3.0000

5,808.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
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VERSION NO :2 WORK ORDER# : XL3378
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100665CONTRACTOR NUMBER :

------- 8TH BIDDER ------- ------- 9TH BIDDER -------

ANDERSON ENVIRONMENTAL APOLLO, INC.
705 COLORADO ST 1133 W COLUMBIA DR

99336-3472
KELSO   WA  986265506 KENNEWICK   WA  993360617
CONTRACTOR NUMBER : 100470 CONTRACTOR NUMBER : 100265

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND PLANTING

86.0000
30 INLET PROTECTION

1.0000 EACH 22.86 % 83.2800 18.97 % 81.3700 16.24 %

86.00 16.00 83.28 13.28 81.37 11.37
70.0000
70.00

19.0000
31 STABILIZED CONSTRUCTION ENTRANCE

400.0000 S.Y. 5.56 % 15.0000 -16.67 % 26.2800 46.00 %

7,600.00 400.00 6,000.00 -1,200.00 10,512.00 3,312.00
18.0000
7,200.00

131.0000
32 STREET CLEANING

169.0000 HR  19.09 % 115.2100 4.74 % 84.7700 -22.94 %

22,139.00 3,549.00 19,470.49 880.49 14,326.13 -4,263.87
110.0000
18,590.00

4.0000
33 SILT FENCE

610.0000 L.F. -33.33 % 3.9500 -34.17 % 3.3600 -44.00 %

2,440.00 -1,220.00 2,409.50 -1,250.50 2,049.60 -1,610.40
6.0000

3,660.00

6.0000
34 COMPOST SOCK

1200.0000 L.F. -14.29 % 6.0400 -13.71 % 6.3800 -8.86 %

7,200.00 -1,200.00 7,248.00 -1,152.00 7,656.00 -744.00
7.0000

8,400.00
35 EROSION/WATER POLLUTION CONTROL

EST. 0.00 % 0.00 % 0.00 %

93,000.00 93,000.00 93,000.0093,000.00

1.1000
36  SEEDING BY HAND

600.0000 S.Y. -81.67 % 2.0300 -66.17 % 1.1500 -80.83 %

660.00 -2,940.00 1,218.00 -2,382.00 690.00 -2,910.00
6.0000

3,600.00

31.0000
37 TOPSOIL TYPE B

10.0000 C.Y. 3.33 % 60.3500 101.17 % 50.3300 67.77 %

310.00 10.00 603.50 303.50 503.30 203.30
30.0000
300.00

7.2000
38 PSIPE BIGLEAF MAPLE, 18" HT., #2 CONT.

17.0000 EACH -28.00 % 16.4600 64.60 % 7.4000 -26.00 %

122.40 -47.60 279.82 109.82 125.80 -44.20
10.0000
170.00

5.5000
39 PSIPE BLACK COTTONWOOD, 36" HT., LIVE STAKE

44.0000 EACH -8.33 % 6.0400 0.67 % 5.4700 -8.83 %

242.00 -22.00 265.76 1.76 240.68 -23.32
6.0000
264.00

14.8000
40 PSIPE DOUGLAS FIR, 18" HT., #2 CONT.

37.0000 EACH -26.00 % 16.4600 -17.70 % 14.1800 -29.10 %

547.60 -192.40 609.02 -130.98 524.66 -215.34
20.0000
740.00
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PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND PLANTING

8.0000
41 PSIPE INDIAN PLUM, 12" HT., #1 CONT.

78.0000 EACH -20.00 % 10.8600 8.60 % 7.4900 -25.10 %

624.00 -156.00 847.08 67.08 584.22 -195.78
10.0000
780.00

5.5000
42 PSIPE RED OSIER DOGWOOD, 36" HT., LIVE STAKE

408.0000 EACH -8.33 % 6.3100 5.17 % 5.1600 -14.00 %

2,244.00 -204.00 2,574.48 126.48 2,105.28 -342.72
6.0000

2,448.00

7.5000
43 PSIPE RED OSIER DOGWOOD, 12" HT., #1 CONT.

26.0000 EACH -25.00 % 10.4200 4.20 % 7.4300 -25.70 %

195.00 -65.00 270.92 10.92 193.18 -66.82
10.0000
260.00

8.0000
44 PSIPE SALAL, 6" SPREAD, #1 CONT.

345.0000 EACH -33.33 % 10.4200 -13.17 % 7.8200 -34.83 %

2,760.00 -1,380.00 3,594.90 -545.10 2,697.90 -1,442.10
12.0000
4,140.00

7.0000
45 PSIPE SALMONBERRY, 9" HT., #1 CONT.

26.0000 EACH -36.36 % 11.1400 1.27 % 7.1000 -35.45 %

182.00 -104.00 289.64 3.64 184.60 -101.40
11.0000
286.00

8.0000
46 PSIPE SNOWBERRY, 9" HT., #1 CONT.

288.0000 EACH -27.27 % 10.8600 -1.27 % 7.8200 -28.91 %

2,304.00 -864.00 3,127.68 -40.32 2,252.16 -915.84
11.0000
3,168.00

9.0000
47 PSIPE THIMBLEBERRY, 12" HT., #1 CONT.

232.0000 EACH -18.18 % 10.8600 -1.27 % 8.8300 -19.73 %

2,088.00 -464.00 2,519.52 -32.48 2,048.56 -503.44
11.0000
2,552.00

8.0000
48 PSIPE VINE MAPLE, 12" HT., #1 CONT.

40.0000 EACH -27.27 % 10.8600 -1.27 % 7.5300 -31.55 %

320.00 -120.00 434.40 -5.60 301.20 -138.80
11.0000
440.00

8.0000
49 PSIPE WESTERN SWORD FERN, 6" SPREAD, #1 CONT.

411.0000 EACH -27.27 % 10.8600 -1.27 % 7.4900 -31.91 %

3,288.00 -1,233.00 4,463.46 -57.54 3,078.39 -1,442.61
11.0000
4,521.00

13.0000
50 PSIPE WESTERN RED CEDAR, 12" HT., #2 CONT.

14.0000 EACH -35.00 % 16.4600 -17.70 % 13.0100 -34.95 %

182.00 -98.00 230.44 -49.56 182.14 -97.86
20.0000
280.00

550.0000
51  LOG WITH BRANCHES

2.0000 EACH -45.00 % 744.4100 -25.56 % 115.4100 -88.46 %

1,100.00 -900.00 1,488.82 -511.18 230.82 -1,769.18
1,000.0000
2,000.00
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TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND PLANTING

9.0000
52 BRUSH LAYER

156.0000 L.F. -30.77 % 10.5300 -19.00 % 31.9100 145.46 %

1,404.00 -624.00 1,642.68 -385.32 4,977.96 2,949.96
13.0000
2,028.00

11.0000
53 FASCINES

161.0000 L.F. -26.67 % 8.7800 -41.47 % 9.0400 -39.73 %

1,771.00 -644.00 1,413.58 -1,001.42 1,455.44 -959.56
15.0000
2,415.00

54 WEED AND PEST CONTROL
EST. 0.00 % 0.00 % 0.00 %

6,000.00 6,000.00 6,000.006,000.00

32.0000
55 BARK OR WOOD CHIP MULCH

160.0000 C.Y. -20.00 % 50.4700 26.17 % 30.8000 -23.00 %

5,120.00 -1,280.00 8,075.20 1,675.20 4,928.00 -1,472.00
40.0000
6,400.00

2.1500
56 HIGH VISIBILITY FENCE

1000.0000 L.F. -28.33 % 2.0800 -30.67 % 2.6000 -13.33 %

2,150.00 -850.00 2,080.00 -920.00 2,600.00 -400.00
3.0000

3,000.00
57 FORCE ACCOUNT TEMPORY STREAM DIVERSION

EST. 0.00 % 0.00 % 0.00 %

100,000.00 100,000.00 100,000.00100,000.00
58  TEMPORARY STREAM DIVERISON PLAN

L.S. 0.00 % -82.55 % 70.17 %

5,000.00 0.00 872.62 -4,127.38 8,508.31 3,508.315,000.00

TRAFFIC

53.1000
59 BEAM GUARDRAIL TYPE 1

150.0000 L.F. 112.40 % 51.1900 104.76 % 49.6100 98.44 %

7,965.00 4,215.00 7,678.50 3,928.50 7,441.50 3,691.50
25.0000
3,750.00

60  INITIAL DELIVERY AND PLACEMENT OF QMB
L.S. 30.00 % 26.41 % 22.53 %

26,000.00 6,000.00 25,282.43 5,282.43 24,505.00 4,505.0020,000.00

0.1500
61  MOVING QMB WITH TTV

56160.0000 L.F. -70.00 % 0.1200 -76.00 % 0.5300 6.00 %

8,424.00 -19,656.00 6,739.20 -21,340.80 29,764.80 1,684.80
0.5000

28,080.00
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TRAFFIC

2,800.0000
62  TTV MOBILIZATION

1.0000 EACH 40.00 % 3,840.4800 92.02 % 2,127.0800 6.35 %

2,800.00 800.00 3,840.48 1,840.48 2,127.08 127.08
2,000.0000
2,000.00

63  FORCE ACCOUNT REPLACEMENT PARTS FOR TTV
EST. 0.00 % 0.00 % 0.00 %

10,000.00 10,000.00 10,000.0010,000.00

17.0000
64 TEMPORARY CONC. BARRIER

128.0000 L.F. -15.00 % 16.7300 -16.35 % 9.5700 -52.15 %

2,176.00 -384.00 2,141.44 -418.56 1,224.96 -1,335.04
20.0000
2,560.00

4,800.0000
65 TEMPORARY IMPACT ATTENUATOR

1.0000 EACH 20.00 % 3,840.4800 -3.99 % 2,765.2000 -30.87 %

4,800.00 800.00 3,840.48 -159.52 2,765.20 -1,234.80
4,000.0000
4,000.00

9,600.0000
66 TRANSPORTABLE ATTENUATOR(S)

2.0000 EACH 174.29 % 583.6800 -83.32 % 9,040.0800 158.29 %

19,200.00 12,200.00 1,167.36 -5,832.64 18,080.16 11,080.16
3,500.0000
7,000.00

62.0000
67 OPERATION OF TRANSPORTABLE ATTENUATOR(S)

144.0000 HR  37.78 % 60.3500 34.11 % 58.4900 29.98 %

8,928.00 2,448.00 8,690.40 2,210.40 8,422.56 1,942.56
45.0000
6,480.00

68 REPAIR TRANSPORTABLE ATTENUATOR(S)
EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 5,000.005,000.00

1.2000
69 PAINT LINE

1500.0000 L.F. 140.00 % 1.2600 152.00 % 1.2200 144.00 %

1,800.00 1,050.00 1,890.00 1,140.00 1,830.00 1,080.00
0.5000
750.00

1.1000
70 SEQUENTIAL ARROW SIGN

3000.0000 HR  -63.33 % 2.1400 -28.67 % 1.0600 -64.67 %

3,300.00 -5,700.00 6,420.00 -2,580.00 3,180.00 -5,820.00
3.0000

9,000.00

1.1000
71 PORTABLE CHANGEABLE MESSAGE SIGN

2300.0000 HR  -63.33 % 4.6700 55.67 % 1.0600 -64.67 %

2,530.00 -4,370.00 10,741.00 3,841.00 2,438.00 -4,462.00
3.0000

6,900.00
72 OTHER TEMPORARY TRAFFIC CONTROL

L.S. 1.01 % -16.34 % 2.06 %

10,000.00 100.00 8,282.79 -1,617.21 10,103.62 203.629,900.00
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TRAFFIC

62.0000
73 OTHER TRAFFIC CONTROL LABOR

564.0000 HR  37.78 % 59.9100 33.13 % 58.4900 29.98 %

34,968.00 9,588.00 33,789.24 8,409.24 32,988.36 7,608.36
45.0000

25,380.00
74 TRAFFIC CONTROL SUPERVISOR

L.S. 134.38 % -87.13 % 128.49 %

60,000.00 34,400.00 3,294.83 -22,305.17 58,494.64 32,894.6425,600.00

17.0000
75 CONSTRUCTION SIGNS CLASS A

122.0000 S.F. -15.00 % 28.0400 40.20 % 15.9500 -20.25 %

2,074.00 -366.00 3,420.88 980.88 1,945.90 -494.10
20.0000
2,440.00

OTHER ITEMS
76 TYPE B PROGRESS SCHEDULE

L.S. 0.00 % 6.39 % 6.35 %

5,000.00 0.00 5,319.61 319.61 5,317.69 317.695,000.00

165.0000
77 GRAVEL BACKFILL FOR DRAIN

1.0000 C.Y. 230.00 % 81.7900 63.58 % 185.1200 270.24 %

165.00 115.00 81.79 31.79 185.12 135.12
50.0000
50.00

78 STRUCTURE SURVEYING
L.S. -22.00 % 145.79 % -14.92 %

3,900.00 -1,100.00 12,289.54 7,289.54 4,254.16 -745.845,000.00
79 ROADWAY SURVEYING

L.S. -60.00 % -0.15 % 16.99 %

2,000.00 -3,000.00 4,992.62 -7.38 5,849.46 849.465,000.00

19.0000
80 CHAIN LINK FENCE TYPE 3

284.0000 L.F. 58.33 % 22.5200 87.67 % 18.3500 52.92 %

5,396.00 1,988.00 6,395.68 2,987.68 5,211.40 1,803.40
12.0000
3,408.00

190.0000
81 END, GATE, CORNER, AND PULL POST FOR CHAIN LINK FENCE

12.0000 EACH 26.67 % 269.6700 79.78 % 186.1200 24.08 %

2,280.00 480.00 3,236.04 1,436.04 2,233.44 433.44
150.0000
1,800.00

1,000.0000
82 DOUBLE 14 FT. CHAIN LINK GATE

1.0000 EACH 5.26 % 1,013.8900 6.73 % 1,010.3600 6.35 %

1,000.00 50.00 1,013.89 63.89 1,010.36 60.36
950.0000
950.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

KENNEWICK   WA  993361846

5920 W CLEARWATER AVE SUITE 20
WILLIAM CHARLES CONSTRUCTION, 

------- 7TH BIDDER -------

% DIFF./
AMT.DIFF.

100665CONTRACTOR NUMBER :

------- 8TH BIDDER ------- ------- 9TH BIDDER -------

ANDERSON ENVIRONMENTAL APOLLO, INC.
705 COLORADO ST 1133 W COLUMBIA DR

99336-3472
KELSO   WA  986265506 KENNEWICK   WA  993360617
CONTRACTOR NUMBER : 100470 CONTRACTOR NUMBER : 100265

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

OTHER ITEMS
83 ROADSIDE CLEANUP

EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 5,000.005,000.00
84 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
85 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
86 SPCC PLAN

L.S. -66.67 % -41.83 % 112.71 %

500.00 -1,000.00 872.62 -627.38 3,190.62 1,690.621,500.00
87  VIBRATION MONITORING

L.S. 150.00 % 9.73 % 644.48 %

12,500.00 7,500.00 5,486.40 486.40 37,223.86 32,223.865,000.00

$1,675,496.02 8.60% $1,696,855.18 9.99% $1,729,060.33 12.07%$1,542,787.00CONTRACT TOTAL

BASE TOTAL $1,542,787.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

WOODINVILLE    WA  980721330
98072-4477
20210 142ND AVE NE
MOWAT CONSTRUCTION COMPANY

------- 10TH BIDDER -------

% DIFF./
AMT.DIFF.

551010CONTRACTOR NUMBER :

------- 11TH BIDDER ------- ------- 12TH BIDDER -------

INTERWEST CONSTRUCTION, INC. WALSH CONSTRUCTION COMPANY DBA
609 N HILL BLVD 846 108TH AVE NE SUITE 210

BURLINGTON   WA  982334600 BELLEVUE   WA  980044671
CONTRACTOR NUMBER : 100408 CONTRACTOR NUMBER : 100430

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

PREPARATION
1 MOBILIZATION

L.S. 36.00 % 40.00 % 49.60 %

170,000.00 45,000.00 175,000.00 50,000.00 187,000.00 62,000.00125,000.00

16,400.0000
2 CLEARING AND GRUBBING

0.4000 ACRE -18.00 % 18,000.0000 -10.00 % 119,415.0800 497.08 %

6,560.00 -1,440.00 7,200.00 -800.00 47,766.03 39,766.03
20,000.0000

8,000.00
3 REMOVAL OF STRUCTURE AND OBSTRUCTION

L.S. -72.50 % -25.00 % -40.00 %

5,500.00 -14,500.00 15,000.00 -5,000.00 12,000.00 -8,000.0020,000.00
4 REMOVING SOLDIER PILE SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

22,000.00 22,000.00 22,000.0022,000.00

3.0000
5 REMOVING GUARDRAIL

150.0000 L.F. -40.00 % 12.0000 140.00 % 3.1500 -37.00 %

450.00 -300.00 1,800.00 1,050.00 472.50 -277.50
5.0000
750.00

4.0000
6 REMOVING CHAIN LINK FENCE

150.0000 L.F. -20.00 % 12.0000 140.00 % 6.0000 20.00 %

600.00 -150.00 1,800.00 1,050.00 900.00 150.00
5.0000
750.00

GRADING

18.5000
7 ROADWAY EXCAVATION INCL. HAUL

3960.0000 C.Y. 2.78 % 13.5000 -25.00 % 24.0000 33.33 %

73,260.00 1,980.00 53,460.00 -17,820.00 95,040.00 23,760.00
18.0000

71,280.00

16.0000
8 GRAVEL BORROW INCL. HAUL

4670.0000 TON 33.33 % 16.0000 33.33 % 23.0000 91.67 %

74,720.00 18,680.00 74,720.00 18,680.00 107,410.00 51,370.00
12.0000

56,040.00

DRAINAGE

30.0000
9 CEMENT CONC. GUTTER

156.0000 L.F. 100.00 % 52.0000 246.67 % 30.0000 100.00 %

4,680.00 2,340.00 8,112.00 5,772.00 4,680.00 2,340.00
15.0000
2,340.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

WOODINVILLE    WA  980721330
98072-4477
20210 142ND AVE NE
MOWAT CONSTRUCTION COMPANY

------- 10TH BIDDER -------

% DIFF./
AMT.DIFF.

551010CONTRACTOR NUMBER :

------- 11TH BIDDER ------- ------- 12TH BIDDER -------

INTERWEST CONSTRUCTION, INC. WALSH CONSTRUCTION COMPANY DBA
609 N HILL BLVD 846 108TH AVE NE SUITE 210

BURLINGTON   WA  982334600 BELLEVUE   WA  980044671
CONTRACTOR NUMBER : 100408 CONTRACTOR NUMBER : 100430

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DRAINAGE

29.5000
10 STREAMBED SEDIMENT

550.0000 TON 18.00 % 47.0000 88.00 % 26.0000 4.00 %

16,225.00 2,475.00 25,850.00 12,100.00 14,300.00 550.00
25.0000

13,750.00

24.0000
11 STREAMBED COBBLES

965.0000 TON -20.00 % 28.0000 -6.67 % 30.0000 0.00 %

23,160.00 -5,790.00 27,020.00 -1,930.00 28,950.00 0.00
30.0000

28,950.00

55.0000
12 STREAMBED BOULDER

235.0000 EACH 83.33 % 115.0000 283.33 % 60.0000 100.00 %

12,925.00 5,875.00 27,025.00 19,975.00 14,100.00 7,050.00
30.0000
7,050.00

20.0000
13 UNDERDRAIN PIPE 6 IN. DIAM.

35.0000 L.F. 33.33 % 13.5000 -10.00 % 21.0000 40.00 %

700.00 175.00 472.50 -52.50 735.00 210.00
15.0000
525.00

STRUCTURE
14 SHORING OR EXTRA EXCAVATION CL. A

L.S. 1,775.00 % 125.00 % 1,025.00 %

75,000.00 71,000.00 9,000.00 5,000.00 45,000.00 41,000.004,000.00

34.0000
15 GRAVEL BACKFILL FOR WALL

121.0000 C.Y. -15.00 % 50.0000 25.00 % 32.0000 -20.00 %

4,114.00 -726.00 6,050.00 1,210.00 3,872.00 -968.00
40.0000
4,840.00

77.0000
16 SHAFT - 36 IN. DIAMETER

1223.0000 L.F. 2.67 % 78.0000 4.00 % 59.0000 -21.33 %

94,171.00 2,446.00 95,394.00 3,669.00 72,157.00 -19,568.00
75.0000

91,725.00

124.0000
17 FURNISHING SOLDIER PILE - W24X131

540.0000 L.F. 24.00 % 105.0000 5.00 % 91.0000 -9.00 %

66,960.00 12,960.00 56,700.00 2,700.00 49,140.00 -4,860.00
100.0000
54,000.00

175.0000
18 FURNISHING SOLDIER PILE - BUILT-UP W24X131

401.0000 L.F. -12.50 % 175.0000 -12.50 % 152.0000 -24.00 %

70,175.00 -10,025.00 70,175.00 -10,025.00 60,952.00 -19,248.00
200.0000
80,200.00

1.3500
19 ST. REINF. BAR FOR BRIDGE

12925.0000 LB. 35.00 % 1.5000 50.00 % 2.0000 100.00 %

17,448.75 4,523.75 19,387.50 6,462.50 25,850.00 12,925.00
1.0000

12,925.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

WOODINVILLE    WA  980721330
98072-4477
20210 142ND AVE NE
MOWAT CONSTRUCTION COMPANY

------- 10TH BIDDER -------

% DIFF./
AMT.DIFF.

551010CONTRACTOR NUMBER :

------- 11TH BIDDER ------- ------- 12TH BIDDER -------

INTERWEST CONSTRUCTION, INC. WALSH CONSTRUCTION COMPANY DBA
609 N HILL BLVD 846 108TH AVE NE SUITE 210

BURLINGTON   WA  982334600 BELLEVUE   WA  980044671
CONTRACTOR NUMBER : 100408 CONTRACTOR NUMBER : 100430

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STRUCTURE

540.0000
20 CONC. CLASS 4000 FOR BRIDGE

48.0000 C.Y. -16.92 % 500.0000 -23.08 % 650.0000 0.00 %

25,920.00 -5,280.00 24,000.00 -7,200.00 31,200.00 0.00
650.0000
31,200.00

320.0000
21 PRESTRESSED CONC. GIRDER - 30 INCH PCPS

618.0000 L.F. 28.00 % 370.0000 48.00 % 390.0000 56.00 %

197,760.00 43,260.00 228,660.00 74,160.00 241,020.00 86,520.00
250.0000

154,500.00

9.0000
22 LAGGING

2054.0000 S.F. -40.00 % 10.0000 -33.33 % 7.3000 -51.33 %

18,486.00 -12,324.00 20,540.00 -10,270.00 14,994.20 -15,815.80
15.0000

30,810.00
23 SUPERSTRUCTURE - EAST FORK ISSAQUAH CREEK

L.S. 107.00 % -50.00 % 0.00 %

207,000.00 107,000.00 50,000.00 -50,000.00 100,000.00 0.00100,000.00

37.0000
24 CONCRETE FASCIA PANEL

2360.0000 S.F. -17.78 % 32.0000 -28.89 % 25.0000 -44.44 %

87,320.00 -18,880.00 75,520.00 -30,680.00 59,000.00 -47,200.00
45.0000

106,200.00

43.0000
25 PREFABRICATED DRAINAGE MAT

117.0000 S.Y. 186.67 % 9.0000 -40.00 % 24.0000 60.00 %

5,031.00 3,276.00 1,053.00 -702.00 2,808.00 1,053.00
15.0000
1,755.00

120.0000
26  CONCRETE PARAPET

73.0000 L.F. -4.00 % 340.0000 172.00 % 140.0000 12.00 %

8,760.00 -365.00 24,820.00 15,695.00 10,220.00 1,095.00
125.0000
9,125.00

27  GAS LINE TEMPORARY SUPPORT
L.S. 900.00 % 220.00 % 1,000.00 %

50,000.00 45,000.00 16,000.00 11,000.00 55,000.00 50,000.005,000.00

EROSION CONTROL AND PLANTING

25.0000
28 ESC LEAD

110.0000 DAY -75.00 % 73.0000 -27.00 % 15.0000 -85.00 %

2,750.00 -8,250.00 8,030.00 -2,970.00 1,650.00 -9,350.00
100.0000
11,000.00

5.0000
29 COMPOST BLANKET

1936.0000 S.Y. 66.67 % 4.0000 33.33 % 2.2100 -26.33 %

9,680.00 3,872.00 7,744.00 1,936.00 4,278.56 -1,529.44
3.0000

5,808.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

WOODINVILLE    WA  980721330
98072-4477
20210 142ND AVE NE
MOWAT CONSTRUCTION COMPANY

------- 10TH BIDDER -------

% DIFF./
AMT.DIFF.

551010CONTRACTOR NUMBER :

------- 11TH BIDDER ------- ------- 12TH BIDDER -------

INTERWEST CONSTRUCTION, INC. WALSH CONSTRUCTION COMPANY DBA
609 N HILL BLVD 846 108TH AVE NE SUITE 210

BURLINGTON   WA  982334600 BELLEVUE   WA  980044671
CONTRACTOR NUMBER : 100408 CONTRACTOR NUMBER : 100430

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND PLANTING

85.0000
30 INLET PROTECTION

1.0000 EACH 21.43 % 81.0000 15.71 % 200.0000 185.71 %

85.00 15.00 81.00 11.00 200.00 130.00
70.0000
70.00

14.0000
31 STABILIZED CONSTRUCTION ENTRANCE

400.0000 S.Y. -22.22 % 15.0000 -16.67 % 40.0000 122.22 %

5,600.00 -1,600.00 6,000.00 -1,200.00 16,000.00 8,800.00
18.0000
7,200.00

105.0000
32 STREET CLEANING

169.0000 HR  -4.55 % 120.0000 9.09 % 110.0000 0.00 %

17,745.00 -845.00 20,280.00 1,690.00 18,590.00 0.00
110.0000
18,590.00

4.0000
33 SILT FENCE

610.0000 L.F. -33.33 % 3.5000 -41.67 % 6.0000 0.00 %

2,440.00 -1,220.00 2,135.00 -1,525.00 3,660.00 0.00
6.0000

3,660.00

6.0000
34 COMPOST SOCK

1200.0000 L.F. -14.29 % 5.0000 -28.57 % 4.0000 -42.86 %

7,200.00 -1,200.00 6,000.00 -2,400.00 4,800.00 -3,600.00
7.0000

8,400.00
35 EROSION/WATER POLLUTION CONTROL

EST. 0.00 % 0.00 % 0.00 %

93,000.00 93,000.00 93,000.0093,000.00

1.0000
36  SEEDING BY HAND

600.0000 S.Y. -83.33 % 5.0000 -16.67 % 0.5200 -91.33 %

600.00 -3,000.00 3,000.00 -600.00 312.00 -3,288.00
6.0000

3,600.00

25.0000
37 TOPSOIL TYPE B

10.0000 C.Y. -16.67 % 60.0000 100.00 % 400.0000 1,233.33 %

250.00 -50.00 600.00 300.00 4,000.00 3,700.00
30.0000
300.00

8.5000
38 PSIPE BIGLEAF MAPLE, 18" HT., #2 CONT.

17.0000 EACH -15.00 % 10.0000 0.00 % 14.9900 49.90 %

144.50 -25.50 170.00 0.00 254.83 84.83
10.0000
170.00

8.5000
39 PSIPE BLACK COTTONWOOD, 36" HT., LIVE STAKE

44.0000 EACH 41.67 % 10.0000 66.67 % 3.7800 -37.00 %

374.00 110.00 440.00 176.00 166.32 -97.68
6.0000
264.00

8.5000
40 PSIPE DOUGLAS FIR, 18" HT., #2 CONT.

37.0000 EACH -57.50 % 10.0000 -50.00 % 14.9900 -25.05 %

314.50 -425.50 370.00 -370.00 554.63 -185.37
20.0000
740.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

WOODINVILLE    WA  980721330
98072-4477
20210 142ND AVE NE
MOWAT CONSTRUCTION COMPANY

------- 10TH BIDDER -------

% DIFF./
AMT.DIFF.

551010CONTRACTOR NUMBER :

------- 11TH BIDDER ------- ------- 12TH BIDDER -------

INTERWEST CONSTRUCTION, INC. WALSH CONSTRUCTION COMPANY DBA
609 N HILL BLVD 846 108TH AVE NE SUITE 210

BURLINGTON   WA  982334600 BELLEVUE   WA  980044671
CONTRACTOR NUMBER : 100408 CONTRACTOR NUMBER : 100430

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND PLANTING

8.5000
41 PSIPE INDIAN PLUM, 12" HT., #1 CONT.

78.0000 EACH -15.00 % 10.0000 0.00 % 8.7400 -12.60 %

663.00 -117.00 780.00 0.00 681.72 -98.28
10.0000
780.00

8.5000
42 PSIPE RED OSIER DOGWOOD, 36" HT., LIVE STAKE

408.0000 EACH 41.67 % 10.0000 66.67 % 3.9800 -33.67 %

3,468.00 1,020.00 4,080.00 1,632.00 1,623.84 -824.16
6.0000

2,448.00

8.5000
43 PSIPE RED OSIER DOGWOOD, 12" HT., #1 CONT.

26.0000 EACH -15.00 % 10.0000 0.00 % 8.6700 -13.30 %

221.00 -39.00 260.00 0.00 225.42 -34.58
10.0000
260.00

8.5000
44 PSIPE SALAL, 6" SPREAD, #1 CONT.

345.0000 EACH -29.17 % 10.0000 -16.67 % 8.8700 -26.08 %

2,932.50 -1,207.50 3,450.00 -690.00 3,060.15 -1,079.85
12.0000
4,140.00

8.5000
45 PSIPE SALMONBERRY, 9" HT., #1 CONT.

26.0000 EACH -22.73 % 10.0000 -9.09 % 8.6700 -21.18 %

221.00 -65.00 260.00 -26.00 225.42 -60.58
11.0000
286.00

8.5000
46 PSIPE SNOWBERRY, 9" HT., #1 CONT.

288.0000 EACH -22.73 % 10.0000 -9.09 % 8.6700 -21.18 %

2,448.00 -720.00 2,880.00 -288.00 2,496.96 -671.04
11.0000
3,168.00

8.5000
47 PSIPE THIMBLEBERRY, 12" HT., #1 CONT.

232.0000 EACH -22.73 % 10.0000 -9.09 % 8.7400 -20.55 %

1,972.00 -580.00 2,320.00 -232.00 2,027.68 -524.32
11.0000
2,552.00

8.5000
48 PSIPE VINE MAPLE, 12" HT., #1 CONT.

40.0000 EACH -22.73 % 10.0000 -9.09 % 8.7400 -20.55 %

340.00 -100.00 400.00 -40.00 349.60 -90.40
11.0000
440.00

8.5000
49 PSIPE WESTERN SWORD FERN, 6" SPREAD, #1 CONT.

411.0000 EACH -22.73 % 10.0000 -9.09 % 8.8000 -20.00 %

3,493.50 -1,027.50 4,110.00 -411.00 3,616.80 -904.20
11.0000
4,521.00

8.5000
50 PSIPE WESTERN RED CEDAR, 12" HT., #2 CONT.

14.0000 EACH -57.50 % 10.0000 -50.00 % 15.0000 -25.00 %

119.00 -161.00 140.00 -140.00 210.00 -70.00
20.0000
280.00

500.0000
51  LOG WITH BRANCHES

2.0000 EACH -50.00 % 600.0000 -40.00 % 500.0000 -50.00 %

1,000.00 -1,000.00 1,200.00 -800.00 1,000.00 -1,000.00
1,000.0000
2,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

WOODINVILLE    WA  980721330
98072-4477
20210 142ND AVE NE
MOWAT CONSTRUCTION COMPANY

------- 10TH BIDDER -------

% DIFF./
AMT.DIFF.

551010CONTRACTOR NUMBER :

------- 11TH BIDDER ------- ------- 12TH BIDDER -------

INTERWEST CONSTRUCTION, INC. WALSH CONSTRUCTION COMPANY DBA
609 N HILL BLVD 846 108TH AVE NE SUITE 210

BURLINGTON   WA  982334600 BELLEVUE   WA  980044671
CONTRACTOR NUMBER : 100408 CONTRACTOR NUMBER : 100430

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND PLANTING

25.0000
52 BRUSH LAYER

156.0000 L.F. 92.31 % 17.0000 30.77 % 5.0000 -61.54 %

3,900.00 1,872.00 2,652.00 624.00 780.00 -1,248.00
13.0000
2,028.00

8.5000
53 FASCINES

161.0000 L.F. -43.33 % 10.0000 -33.33 % 20.0000 33.33 %

1,368.50 -1,046.50 1,610.00 -805.00 3,220.00 805.00
15.0000
2,415.00

54 WEED AND PEST CONTROL
EST. 0.00 % 0.00 % 0.00 %

6,000.00 6,000.00 6,000.006,000.00

33.0000
55 BARK OR WOOD CHIP MULCH

160.0000 C.Y. -17.50 % 40.0000 0.00 % 43.3500 8.38 %

5,280.00 -1,120.00 6,400.00 0.00 6,936.00 536.00
40.0000
6,400.00

3.0000
56 HIGH VISIBILITY FENCE

1000.0000 L.F. 0.00 % 2.0000 -33.33 % 5.0000 66.67 %

3,000.00 0.00 2,000.00 -1,000.00 5,000.00 2,000.00
3.0000

3,000.00
57 FORCE ACCOUNT TEMPORY STREAM DIVERSION

EST. 0.00 % 0.00 % 0.00 %

100,000.00 100,000.00 100,000.00100,000.00
58  TEMPORARY STREAM DIVERISON PLAN

L.S. -30.00 % 40.00 % -60.00 %

3,500.00 -1,500.00 7,000.00 2,000.00 2,000.00 -3,000.005,000.00

TRAFFIC

47.0000
59 BEAM GUARDRAIL TYPE 1

150.0000 L.F. 88.00 % 56.0000 124.00 % 46.6500 86.60 %

7,050.00 3,300.00 8,400.00 4,650.00 6,997.50 3,247.50
25.0000
3,750.00

60  INITIAL DELIVERY AND PLACEMENT OF QMB
L.S. 0.00 % 150.00 % 50.00 %

20,000.00 0.00 50,000.00 30,000.00 30,000.00 10,000.0020,000.00

0.1000
61  MOVING QMB WITH TTV

56160.0000 L.F. -80.00 % 1.1500 130.00 % 0.2500 -50.00 %

5,616.00 -22,464.00 64,584.00 36,504.00 14,040.00 -14,040.00
0.5000

28,080.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

WOODINVILLE    WA  980721330
98072-4477
20210 142ND AVE NE
MOWAT CONSTRUCTION COMPANY

------- 10TH BIDDER -------

% DIFF./
AMT.DIFF.

551010CONTRACTOR NUMBER :

------- 11TH BIDDER ------- ------- 12TH BIDDER -------

INTERWEST CONSTRUCTION, INC. WALSH CONSTRUCTION COMPANY DBA
609 N HILL BLVD 846 108TH AVE NE SUITE 210

BURLINGTON   WA  982334600 BELLEVUE   WA  980044671
CONTRACTOR NUMBER : 100408 CONTRACTOR NUMBER : 100430

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

2,000.0000
62  TTV MOBILIZATION

1.0000 EACH 0.00 % 13,000.0000 550.00 % 5,000.0000 150.00 %

2,000.00 0.00 13,000.00 11,000.00 5,000.00 3,000.00
2,000.0000
2,000.00

63  FORCE ACCOUNT REPLACEMENT PARTS FOR TTV
EST. 0.00 % 0.00 % 0.00 %

10,000.00 10,000.00 10,000.0010,000.00

10.0000
64 TEMPORARY CONC. BARRIER

128.0000 L.F. -50.00 % 18.0000 -10.00 % 15.2500 -23.75 %

1,280.00 -1,280.00 2,304.00 -256.00 1,952.00 -608.00
20.0000
2,560.00

7,000.0000
65 TEMPORARY IMPACT ATTENUATOR

1.0000 EACH 75.00 % 6,000.0000 50.00 % 4,265.0000 6.63 %

7,000.00 3,000.00 6,000.00 2,000.00 4,265.00 265.00
4,000.0000
4,000.00

100.0000
66 TRANSPORTABLE ATTENUATOR(S)

2.0000 EACH -97.14 % 9,500.0000 171.43 % 20,405.0000 483.00 %

200.00 -6,800.00 19,000.00 12,000.00 40,810.00 33,810.00
3,500.0000
7,000.00

50.0000
67 OPERATION OF TRANSPORTABLE ATTENUATOR(S)

144.0000 HR  11.11 % 70.0000 55.56 % 107.9600 139.91 %

7,200.00 720.00 10,080.00 3,600.00 15,546.24 9,066.24
45.0000
6,480.00

68 REPAIR TRANSPORTABLE ATTENUATOR(S)
EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 5,000.005,000.00

1.1500
69 PAINT LINE

1500.0000 L.F. 130.00 % 1.3000 160.00 % 1.1500 130.00 %

1,725.00 975.00 1,950.00 1,200.00 1,725.00 975.00
0.5000
750.00

0.5000
70 SEQUENTIAL ARROW SIGN

3000.0000 HR  -83.33 % 1.5000 -50.00 % 1.7500 -41.67 %

1,500.00 -7,500.00 4,500.00 -4,500.00 5,250.00 -3,750.00
3.0000

9,000.00

3.0000
71 PORTABLE CHANGEABLE MESSAGE SIGN

2300.0000 HR  0.00 % 1.5000 -50.00 % 5.2500 75.00 %

6,900.00 0.00 3,450.00 -3,450.00 12,075.00 5,175.00
3.0000

6,900.00
72 OTHER TEMPORARY TRAFFIC CONTROL

L.S. -69.70 % 11.11 % 102.02 %

3,000.00 -6,900.00 11,000.00 1,100.00 20,000.00 10,100.009,900.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

WOODINVILLE    WA  980721330
98072-4477
20210 142ND AVE NE
MOWAT CONSTRUCTION COMPANY

------- 10TH BIDDER -------

% DIFF./
AMT.DIFF.

551010CONTRACTOR NUMBER :

------- 11TH BIDDER ------- ------- 12TH BIDDER -------

INTERWEST CONSTRUCTION, INC. WALSH CONSTRUCTION COMPANY DBA
609 N HILL BLVD 846 108TH AVE NE SUITE 210

BURLINGTON   WA  982334600 BELLEVUE   WA  980044671
CONTRACTOR NUMBER : 100408 CONTRACTOR NUMBER : 100430

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

50.0000
73 OTHER TRAFFIC CONTROL LABOR

564.0000 HR  11.11 % 62.0000 37.78 % 50.0000 11.11 %

28,200.00 2,820.00 34,968.00 9,588.00 28,200.00 2,820.00
45.0000

25,380.00
74 TRAFFIC CONTROL SUPERVISOR

L.S. -88.28 % 142.19 % 75.98 %

3,000.00 -22,600.00 62,000.00 36,400.00 45,050.00 19,450.0025,600.00

25.0000
75 CONSTRUCTION SIGNS CLASS A

122.0000 S.F. 25.00 % 18.0000 -10.00 % 12.0000 -40.00 %

3,050.00 610.00 2,196.00 -244.00 1,464.00 -976.00
20.0000
2,440.00

OTHER ITEMS
76 TYPE B PROGRESS SCHEDULE

L.S. 0.00 % 0.00 % 0.00 %

5,000.00 0.00 5,000.00 0.00 5,000.00 0.005,000.00

100.0000
77 GRAVEL BACKFILL FOR DRAIN

1.0000 C.Y. 100.00 % 250.0000 400.00 % 26.0000 -48.00 %

100.00 50.00 250.00 200.00 26.00 -24.00
50.0000
50.00

78 STRUCTURE SURVEYING
L.S. 71.16 % 20.00 % 10.00 %

8,557.86 3,557.86 6,000.00 1,000.00 5,500.00 500.005,000.00
79 ROADWAY SURVEYING

L.S. 50.00 % 20.00 % -20.00 %

7,500.00 2,500.00 6,000.00 1,000.00 4,000.00 -1,000.005,000.00

20.0000
80 CHAIN LINK FENCE TYPE 3

284.0000 L.F. 66.67 % 34.0000 183.33 % 23.9000 99.17 %

5,680.00 2,272.00 9,656.00 6,248.00 6,787.60 3,379.60
12.0000
3,408.00

250.0000
81 END, GATE, CORNER, AND PULL POST FOR CHAIN LINK FENCE

12.0000 EACH 66.67 % 340.0000 126.67 % 195.0000 30.00 %

3,000.00 1,200.00 4,080.00 2,280.00 2,340.00 540.00
150.0000
1,800.00

1,000.0000
82 DOUBLE 14 FT. CHAIN LINK GATE

1.0000 EACH 5.26 % 1,200.0000 26.32 % 980.0000 3.16 %

1,000.00 50.00 1,200.00 250.00 980.00 30.00
950.0000
950.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

WOODINVILLE    WA  980721330
98072-4477
20210 142ND AVE NE
MOWAT CONSTRUCTION COMPANY

------- 10TH BIDDER -------

% DIFF./
AMT.DIFF.

551010CONTRACTOR NUMBER :

------- 11TH BIDDER ------- ------- 12TH BIDDER -------

INTERWEST CONSTRUCTION, INC. WALSH CONSTRUCTION COMPANY DBA
609 N HILL BLVD 846 108TH AVE NE SUITE 210

BURLINGTON   WA  982334600 BELLEVUE   WA  980044671
CONTRACTOR NUMBER : 100408 CONTRACTOR NUMBER : 100430

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

OTHER ITEMS
83 ROADSIDE CLEANUP

EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 5,000.005,000.00
84 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
85 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
86 SPCC PLAN

L.S. -33.33 % -60.00 % 33.33 %

1,000.00 -500.00 600.00 -900.00 2,000.00 500.001,500.00
87  VIBRATION MONITORING

L.S. 200.00 % 70.00 % 50.00 %

15,000.00 10,000.00 8,500.00 3,500.00 7,500.00 2,500.005,000.00

$1,783,598.11 15.61% $1,784,873.00 15.69% $1,879,999.00 21.86%$1,542,787.00CONTRACT TOTAL

BASE TOTAL $1,542,787.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

VANCOUVER   WA  986829676

18211 NE 4TH PLAIN ROAD
THOMPSON BROS. EXCAVATING, INC

------- 13TH BIDDER -------

% DIFF./
AMT.DIFF.

100368CONTRACTOR NUMBER :

------- 14TH BIDDER ------- ------- 15TH BIDDER -------

PCL CIVIL CONSTRUCTORS, INC. RODARTE CONSTRUCTION, INC.
1011 NE HIGH STREET SUITE 215 17 EAST VALLEY HWY E

ISSAQUAH   WA  980297416 AUBURN   WA  980925531
CONTRACTOR NUMBER : 100486 CONTRACTOR NUMBER : 100403

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

PREPARATION
1 MOBILIZATION

L.S. 100.00 % 60.00 % 125.60 %

250,000.00 125,000.00 200,000.00 75,000.00 282,000.00 157,000.00125,000.00

12,000.0000
2 CLEARING AND GRUBBING

0.4000 ACRE -40.00 % 60,000.0000 200.00 % 25,000.0000 25.00 %

4,800.00 -3,200.00 24,000.00 16,000.00 10,000.00 2,000.00
20,000.0000

8,000.00
3 REMOVAL OF STRUCTURE AND OBSTRUCTION

L.S. -38.63 % 50.00 % -50.00 %

12,275.00 -7,725.00 30,000.00 10,000.00 10,000.00 -10,000.0020,000.00
4 REMOVING SOLDIER PILE SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

22,000.00 22,000.00 22,000.0022,000.00

5.0000
5 REMOVING GUARDRAIL

150.0000 L.F. 0.00 % 25.0000 400.00 % 3.5000 -30.00 %

750.00 0.00 3,750.00 3,000.00 525.00 -225.00
5.0000
750.00

3.0000
6 REMOVING CHAIN LINK FENCE

150.0000 L.F. -40.00 % 10.0000 100.00 % 6.5000 30.00 %

450.00 -300.00 1,500.00 750.00 975.00 225.00
5.0000
750.00

GRADING

21.0000
7 ROADWAY EXCAVATION INCL. HAUL

3960.0000 C.Y. 16.67 % 60.0000 233.33 % 35.0000 94.44 %

83,160.00 11,880.00 237,600.00 166,320.00 138,600.00 67,320.00
18.0000

71,280.00

22.5000
8 GRAVEL BORROW INCL. HAUL

4670.0000 TON 87.50 % 14.0000 16.67 % 22.0000 83.33 %

105,075.00 49,035.00 65,380.00 9,340.00 102,740.00 46,700.00
12.0000

56,040.00

DRAINAGE

20.0000
9 CEMENT CONC. GUTTER

156.0000 L.F. 33.33 % 40.0000 166.67 % 36.0000 140.00 %

3,120.00 780.00 6,240.00 3,900.00 5,616.00 3,276.00
15.0000
2,340.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

VANCOUVER   WA  986829676

18211 NE 4TH PLAIN ROAD
THOMPSON BROS. EXCAVATING, INC

------- 13TH BIDDER -------

% DIFF./
AMT.DIFF.

100368CONTRACTOR NUMBER :

------- 14TH BIDDER ------- ------- 15TH BIDDER -------

PCL CIVIL CONSTRUCTORS, INC. RODARTE CONSTRUCTION, INC.
1011 NE HIGH STREET SUITE 215 17 EAST VALLEY HWY E

ISSAQUAH   WA  980297416 AUBURN   WA  980925531
CONTRACTOR NUMBER : 100486 CONTRACTOR NUMBER : 100403

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DRAINAGE

50.0000
10 STREAMBED SEDIMENT

550.0000 TON 100.00 % 45.0000 80.00 % 75.0000 200.00 %

27,500.00 13,750.00 24,750.00 11,000.00 41,250.00 27,500.00
25.0000

13,750.00

50.0000
11 STREAMBED COBBLES

965.0000 TON 66.67 % 45.0000 50.00 % 65.0000 116.67 %

48,250.00 19,300.00 43,425.00 14,475.00 62,725.00 33,775.00
30.0000

28,950.00

75.0000
12 STREAMBED BOULDER

235.0000 EACH 150.00 % 100.0000 233.33 % 60.0000 100.00 %

17,625.00 10,575.00 23,500.00 16,450.00 14,100.00 7,050.00
30.0000
7,050.00

60.0000
13 UNDERDRAIN PIPE 6 IN. DIAM.

35.0000 L.F. 300.00 % 22.0000 46.67 % 9.0000 -40.00 %

2,100.00 1,575.00 770.00 245.00 315.00 -210.00
15.0000
525.00

STRUCTURE
14 SHORING OR EXTRA EXCAVATION CL. A

L.S. 150.00 % -45.00 % 275.00 %

10,000.00 6,000.00 2,200.00 -1,800.00 15,000.00 11,000.004,000.00

50.0000
15 GRAVEL BACKFILL FOR WALL

121.0000 C.Y. 25.00 % 8.0000 -80.00 % 40.0000 0.00 %

6,050.00 1,210.00 968.00 -3,872.00 4,840.00 0.00
40.0000
4,840.00

65.0000
16 SHAFT - 36 IN. DIAMETER

1223.0000 L.F. -13.33 % 245.0000 226.67 % 160.0000 113.33 %

79,495.00 -12,230.00 299,635.00 207,910.00 195,680.00 103,955.00
75.0000

91,725.00

120.0000
17 FURNISHING SOLDIER PILE - W24X131

540.0000 L.F. 20.00 % 120.0000 20.00 % 210.0000 110.00 %

64,800.00 10,800.00 64,800.00 10,800.00 113,400.00 59,400.00
100.0000
54,000.00

200.0000
18 FURNISHING SOLDIER PILE - BUILT-UP W24X131

401.0000 L.F. 0.00 % 130.0000 -35.00 % 275.0000 37.50 %

80,200.00 0.00 52,130.00 -28,070.00 110,275.00 30,075.00
200.0000
80,200.00

2.5000
19 ST. REINF. BAR FOR BRIDGE

12925.0000 LB. 150.00 % 2.0000 100.00 % 1.0000 0.00 %

32,312.50 19,387.50 25,850.00 12,925.00 12,925.00 0.00
1.0000

12,925.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

VANCOUVER   WA  986829676

18211 NE 4TH PLAIN ROAD
THOMPSON BROS. EXCAVATING, INC

------- 13TH BIDDER -------

% DIFF./
AMT.DIFF.

100368CONTRACTOR NUMBER :

------- 14TH BIDDER ------- ------- 15TH BIDDER -------

PCL CIVIL CONSTRUCTORS, INC. RODARTE CONSTRUCTION, INC.
1011 NE HIGH STREET SUITE 215 17 EAST VALLEY HWY E

ISSAQUAH   WA  980297416 AUBURN   WA  980925531
CONTRACTOR NUMBER : 100486 CONTRACTOR NUMBER : 100403

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STRUCTURE

1,250.0000
20 CONC. CLASS 4000 FOR BRIDGE

48.0000 C.Y. 92.31 % 600.0000 -7.69 % 480.0000 -26.15 %

60,000.00 28,800.00 28,800.00 -2,400.00 23,040.00 -8,160.00
650.0000
31,200.00

385.0000
21 PRESTRESSED CONC. GIRDER - 30 INCH PCPS

618.0000 L.F. 54.00 % 300.0000 20.00 % 350.0000 40.00 %

237,930.00 83,430.00 185,400.00 30,900.00 216,300.00 61,800.00
250.0000

154,500.00

15.0000
22 LAGGING

2054.0000 S.F. 0.00 % 2.0000 -86.67 % 20.0000 33.33 %

30,810.00 0.00 4,108.00 -26,702.00 41,080.00 10,270.00
15.0000

30,810.00
23 SUPERSTRUCTURE - EAST FORK ISSAQUAH CREEK

L.S. -70.00 % -35.00 % -20.00 %

30,000.00 -70,000.00 65,000.00 -35,000.00 80,000.00 -20,000.00100,000.00

60.0000
24 CONCRETE FASCIA PANEL

2360.0000 S.F. 33.33 % 60.0000 33.33 % 36.0000 -20.00 %

141,600.00 35,400.00 141,600.00 35,400.00 84,960.00 -21,240.00
45.0000

106,200.00

7.0000
25 PREFABRICATED DRAINAGE MAT

117.0000 S.Y. -53.33 % 20.0000 33.33 % 12.0000 -20.00 %

819.00 -936.00 2,340.00 585.00 1,404.00 -351.00
15.0000
1,755.00

70.0000
26  CONCRETE PARAPET

73.0000 L.F. -44.00 % 330.0000 164.00 % 275.0000 120.00 %

5,110.00 -4,015.00 24,090.00 14,965.00 20,075.00 10,950.00
125.0000
9,125.00

27  GAS LINE TEMPORARY SUPPORT
L.S. 400.00 % 500.00 % 1,300.00 %

25,000.00 20,000.00 30,000.00 25,000.00 70,000.00 65,000.005,000.00

EROSION CONTROL AND PLANTING

30.0000
28 ESC LEAD

110.0000 DAY -70.00 % 0.0100 -99.99 % 65.0000 -35.00 %

3,300.00 -7,700.00 1.10 -10,998.90 7,150.00 -3,850.00
100.0000
11,000.00

4.0000
29 COMPOST BLANKET

1936.0000 S.Y. 33.33 % 3.2500 8.33 % 4.5000 50.00 %

7,744.00 1,936.00 6,292.00 484.00 8,712.00 2,904.00
3.0000

5,808.00
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ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

VANCOUVER   WA  986829676

18211 NE 4TH PLAIN ROAD
THOMPSON BROS. EXCAVATING, INC

------- 13TH BIDDER -------

% DIFF./
AMT.DIFF.

100368CONTRACTOR NUMBER :

------- 14TH BIDDER ------- ------- 15TH BIDDER -------

PCL CIVIL CONSTRUCTORS, INC. RODARTE CONSTRUCTION, INC.
1011 NE HIGH STREET SUITE 215 17 EAST VALLEY HWY E

ISSAQUAH   WA  980297416 AUBURN   WA  980925531
CONTRACTOR NUMBER : 100486 CONTRACTOR NUMBER : 100403

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND PLANTING

100.0000
30 INLET PROTECTION

1.0000 EACH 42.86 % 125.0000 78.57 % 80.0000 14.29 %

100.00 30.00 125.00 55.00 80.00 10.00
70.0000
70.00

13.0000
31 STABILIZED CONSTRUCTION ENTRANCE

400.0000 S.Y. -27.78 % 30.0000 66.67 % 18.0000 0.00 %

5,200.00 -2,000.00 12,000.00 4,800.00 7,200.00 0.00
18.0000
7,200.00

80.0000
32 STREET CLEANING

169.0000 HR  -27.27 % 100.0000 -9.09 % 140.0000 27.27 %

13,520.00 -5,070.00 16,900.00 -1,690.00 23,660.00 5,070.00
110.0000
18,590.00

3.0000
33 SILT FENCE

610.0000 L.F. -50.00 % 3.2500 -45.83 % 4.0000 -33.33 %

1,830.00 -1,830.00 1,982.50 -1,677.50 2,440.00 -1,220.00
6.0000

3,660.00

6.0000
34 COMPOST SOCK

1200.0000 L.F. -14.29 % 8.0000 14.29 % 6.0000 -14.29 %

7,200.00 -1,200.00 9,600.00 1,200.00 7,200.00 -1,200.00
7.0000

8,400.00
35 EROSION/WATER POLLUTION CONTROL

EST. 0.00 % 0.00 % 0.00 %

93,000.00 93,000.00 93,000.0093,000.00

1.0000
36  SEEDING BY HAND

600.0000 S.Y. -83.33 % 4.0000 -33.33 % 0.5000 -91.67 %

600.00 -3,000.00 2,400.00 -1,200.00 300.00 -3,300.00
6.0000

3,600.00

50.0000
37 TOPSOIL TYPE B

10.0000 C.Y. 66.67 % 45.0000 50.00 % 22.0000 -26.67 %

500.00 200.00 450.00 150.00 220.00 -80.00
30.0000
300.00

13.0000
38 PSIPE BIGLEAF MAPLE, 18" HT., #2 CONT.

17.0000 EACH 30.00 % 73.0000 630.00 % 12.0000 20.00 %

221.00 51.00 1,241.00 1,071.00 204.00 34.00
10.0000
170.00

7.0000
39 PSIPE BLACK COTTONWOOD, 36" HT., LIVE STAKE

44.0000 EACH 16.67 % 31.0000 416.67 % 3.0000 -50.00 %

308.00 44.00 1,364.00 1,100.00 132.00 -132.00
6.0000
264.00

13.0000
40 PSIPE DOUGLAS FIR, 18" HT., #2 CONT.

37.0000 EACH -35.00 % 39.0000 95.00 % 12.0000 -40.00 %

481.00 -259.00 1,443.00 703.00 444.00 -296.00
20.0000
740.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

VANCOUVER   WA  986829676

18211 NE 4TH PLAIN ROAD
THOMPSON BROS. EXCAVATING, INC

------- 13TH BIDDER -------

% DIFF./
AMT.DIFF.

100368CONTRACTOR NUMBER :

------- 14TH BIDDER ------- ------- 15TH BIDDER -------

PCL CIVIL CONSTRUCTORS, INC. RODARTE CONSTRUCTION, INC.
1011 NE HIGH STREET SUITE 215 17 EAST VALLEY HWY E

ISSAQUAH   WA  980297416 AUBURN   WA  980925531
CONTRACTOR NUMBER : 100486 CONTRACTOR NUMBER : 100403

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND PLANTING

13.0000
41 PSIPE INDIAN PLUM, 12" HT., #1 CONT.

78.0000 EACH 30.00 % 16.0000 60.00 % 7.0000 -30.00 %

1,014.00 234.00 1,248.00 468.00 546.00 -234.00
10.0000
780.00

7.0000
42 PSIPE RED OSIER DOGWOOD, 36" HT., LIVE STAKE

408.0000 EACH 16.67 % 9.0000 50.00 % 3.0000 -50.00 %

2,856.00 408.00 3,672.00 1,224.00 1,224.00 -1,224.00
6.0000

2,448.00

13.0000
43 PSIPE RED OSIER DOGWOOD, 12" HT., #1 CONT.

26.0000 EACH 30.00 % 40.0000 300.00 % 7.0000 -30.00 %

338.00 78.00 1,040.00 780.00 182.00 -78.00
10.0000
260.00

13.0000
44 PSIPE SALAL, 6" SPREAD, #1 CONT.

345.0000 EACH 8.33 % 9.0000 -25.00 % 7.0000 -41.67 %

4,485.00 345.00 3,105.00 -1,035.00 2,415.00 -1,725.00
12.0000
4,140.00

13.0000
45 PSIPE SALMONBERRY, 9" HT., #1 CONT.

26.0000 EACH 18.18 % 40.0000 263.64 % 7.0000 -36.36 %

338.00 52.00 1,040.00 754.00 182.00 -104.00
11.0000
286.00

13.0000
46 PSIPE SNOWBERRY, 9" HT., #1 CONT.

288.0000 EACH 18.18 % 7.0000 -36.36 % 7.0000 -36.36 %

3,744.00 576.00 2,016.00 -1,152.00 2,016.00 -1,152.00
11.0000
3,168.00

13.0000
47 PSIPE THIMBLEBERRY, 12" HT., #1 CONT.

232.0000 EACH 18.18 % 7.0000 -36.36 % 7.0000 -36.36 %

3,016.00 464.00 1,624.00 -928.00 1,624.00 -928.00
11.0000
2,552.00

13.0000
48 PSIPE VINE MAPLE, 12" HT., #1 CONT.

40.0000 EACH 18.18 % 33.0000 200.00 % 7.0000 -36.36 %

520.00 80.00 1,320.00 880.00 280.00 -160.00
11.0000
440.00

13.0000
49 PSIPE WESTERN SWORD FERN, 6" SPREAD, #1 CONT.

411.0000 EACH 18.18 % 9.0000 -18.18 % 7.0000 -36.36 %

5,343.00 822.00 3,699.00 -822.00 2,877.00 -1,644.00
11.0000
4,521.00

13.0000
50 PSIPE WESTERN RED CEDAR, 12" HT., #2 CONT.

14.0000 EACH -35.00 % 90.0000 350.00 % 12.0000 -40.00 %

182.00 -98.00 1,260.00 980.00 168.00 -112.00
20.0000
280.00

1,000.0000
51  LOG WITH BRANCHES

2.0000 EACH 0.00 % 1,500.0000 50.00 % 1,200.0000 20.00 %

2,000.00 0.00 3,000.00 1,000.00 2,400.00 400.00
1,000.0000
2,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING
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10/18/2011
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NH-0901(466)
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VANCOUVER   WA  986829676

18211 NE 4TH PLAIN ROAD
THOMPSON BROS. EXCAVATING, INC

------- 13TH BIDDER -------

% DIFF./
AMT.DIFF.

100368CONTRACTOR NUMBER :

------- 14TH BIDDER ------- ------- 15TH BIDDER -------

PCL CIVIL CONSTRUCTORS, INC. RODARTE CONSTRUCTION, INC.
1011 NE HIGH STREET SUITE 215 17 EAST VALLEY HWY E

ISSAQUAH   WA  980297416 AUBURN   WA  980925531
CONTRACTOR NUMBER : 100486 CONTRACTOR NUMBER : 100403

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND PLANTING

35.0000
52 BRUSH LAYER

156.0000 L.F. 169.23 % 30.5000 134.62 % 38.0000 192.31 %

5,460.00 3,432.00 4,758.00 2,730.00 5,928.00 3,900.00
13.0000
2,028.00

52.0000
53 FASCINES

161.0000 L.F. 246.67 % 17.0000 13.33 % 55.0000 266.67 %

8,372.00 5,957.00 2,737.00 322.00 8,855.00 6,440.00
15.0000
2,415.00

54 WEED AND PEST CONTROL
EST. 0.00 % 0.00 % 0.00 %

6,000.00 6,000.00 6,000.006,000.00

38.0000
55 BARK OR WOOD CHIP MULCH

160.0000 C.Y. -5.00 % 49.0000 22.50 % 35.0000 -12.50 %

6,080.00 -320.00 7,840.00 1,440.00 5,600.00 -800.00
40.0000
6,400.00

3.0000
56 HIGH VISIBILITY FENCE

1000.0000 L.F. 0.00 % 4.0000 33.33 % 2.0000 -33.33 %

3,000.00 0.00 4,000.00 1,000.00 2,000.00 -1,000.00
3.0000

3,000.00
57 FORCE ACCOUNT TEMPORY STREAM DIVERSION

EST. 0.00 % 0.00 % 0.00 %

100,000.00 100,000.00 100,000.00100,000.00
58  TEMPORARY STREAM DIVERISON PLAN

L.S. -40.00 % -38.00 % -60.00 %

3,000.00 -2,000.00 3,100.00 -1,900.00 2,000.00 -3,000.005,000.00

TRAFFIC

50.0000
59 BEAM GUARDRAIL TYPE 1

150.0000 L.F. 100.00 % 27.0000 8.00 % 50.0000 100.00 %

7,500.00 3,750.00 4,050.00 300.00 7,500.00 3,750.00
25.0000
3,750.00

60  INITIAL DELIVERY AND PLACEMENT OF QMB
L.S. 5.00 % 45.00 % 25.00 %

21,000.00 1,000.00 29,000.00 9,000.00 25,000.00 5,000.0020,000.00

0.2500
61  MOVING QMB WITH TTV

56160.0000 L.F. -50.00 % 0.2500 -50.00 % 0.2500 -50.00 %

14,040.00 -14,040.00 14,040.00 -14,040.00 14,040.00 -14,040.00
0.5000

28,080.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
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10/18/2011
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VANCOUVER   WA  986829676
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THOMPSON BROS. EXCAVATING, INC
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% DIFF./
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1011 NE HIGH STREET SUITE 215 17 EAST VALLEY HWY E

ISSAQUAH   WA  980297416 AUBURN   WA  980925531
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PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

1,500.0000
62  TTV MOBILIZATION

1.0000 EACH -25.00 % 5,000.0000 150.00 % 5,000.0000 150.00 %

1,500.00 -500.00 5,000.00 3,000.00 5,000.00 3,000.00
2,000.0000
2,000.00

63  FORCE ACCOUNT REPLACEMENT PARTS FOR TTV
EST. 0.00 % 0.00 % 0.00 %

10,000.00 10,000.00 10,000.0010,000.00

20.0000
64 TEMPORARY CONC. BARRIER

128.0000 L.F. 0.00 % 37.0000 85.00 % 17.0000 -15.00 %

2,560.00 0.00 4,736.00 2,176.00 2,176.00 -384.00
20.0000
2,560.00

3,000.0000
65 TEMPORARY IMPACT ATTENUATOR

1.0000 EACH -25.00 % 4,200.0000 5.00 % 4,500.0000 12.50 %

3,000.00 -1,000.00 4,200.00 200.00 4,500.00 500.00
4,000.0000
4,000.00

6,000.0000
66 TRANSPORTABLE ATTENUATOR(S)

2.0000 EACH 71.43 % 6,000.0000 71.43 % 5,000.0000 42.86 %

12,000.00 5,000.00 12,000.00 5,000.00 10,000.00 3,000.00
3,500.0000
7,000.00

10.0000
67 OPERATION OF TRANSPORTABLE ATTENUATOR(S)

144.0000 HR  -77.78 % 53.0000 17.78 % 60.0000 33.33 %

1,440.00 -5,040.00 7,632.00 1,152.00 8,640.00 2,160.00
45.0000
6,480.00

68 REPAIR TRANSPORTABLE ATTENUATOR(S)
EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 5,000.005,000.00

1.3000
69 PAINT LINE

1500.0000 L.F. 160.00 % 1.0000 100.00 % 1.2500 150.00 %

1,950.00 1,200.00 1,500.00 750.00 1,875.00 1,125.00
0.5000
750.00

2.0000
70 SEQUENTIAL ARROW SIGN

3000.0000 HR  -33.33 % 3.0000 0.00 % 2.0000 -33.33 %

6,000.00 -3,000.00 9,000.00 0.00 6,000.00 -3,000.00
3.0000

9,000.00

1.0000
71 PORTABLE CHANGEABLE MESSAGE SIGN

2300.0000 HR  -66.67 % 3.7500 25.00 % 5.5000 83.33 %

2,300.00 -4,600.00 8,625.00 1,725.00 12,650.00 5,750.00
3.0000

6,900.00
72 OTHER TEMPORARY TRAFFIC CONTROL

L.S. 405.05 % -8.08 % 21.21 %

50,000.00 40,100.00 9,100.00 -800.00 12,000.00 2,100.009,900.00
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PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

45.0000
73 OTHER TRAFFIC CONTROL LABOR

564.0000 HR  0.00 % 54.0000 20.00 % 50.0000 11.11 %

25,380.00 0.00 30,456.00 5,076.00 28,200.00 2,820.00
45.0000

25,380.00
74 TRAFFIC CONTROL SUPERVISOR

L.S. -80.47 % -57.03 % 56.25 %

5,000.00 -20,600.00 11,000.00 -14,600.00 40,000.00 14,400.0025,600.00

20.0000
75 CONSTRUCTION SIGNS CLASS A

122.0000 S.F. 0.00 % 31.0000 55.00 % 25.0000 25.00 %

2,440.00 0.00 3,782.00 1,342.00 3,050.00 610.00
20.0000
2,440.00

OTHER ITEMS
76 TYPE B PROGRESS SCHEDULE

L.S. 100.00 % 0.00 % 0.00 %

10,000.00 5,000.00 5,000.00 0.00 5,000.00 0.005,000.00

100.0000
77 GRAVEL BACKFILL FOR DRAIN

1.0000 C.Y. 100.00 % 90.0000 80.00 % 500.0000 900.00 %

100.00 50.00 90.00 40.00 500.00 450.00
50.0000
50.00

78 STRUCTURE SURVEYING
L.S. 60.00 % 260.00 % 70.00 %

8,000.00 3,000.00 18,000.00 13,000.00 8,500.00 3,500.005,000.00
79 ROADWAY SURVEYING

L.S. -20.00 % 200.00 % 40.00 %

4,000.00 -1,000.00 15,000.00 10,000.00 7,000.00 2,000.005,000.00

22.0000
80 CHAIN LINK FENCE TYPE 3

284.0000 L.F. 83.33 % 30.0000 150.00 % 25.0000 108.33 %

6,248.00 2,840.00 8,520.00 5,112.00 7,100.00 3,692.00
12.0000
3,408.00

275.0000
81 END, GATE, CORNER, AND PULL POST FOR CHAIN LINK FENCE

12.0000 EACH 83.33 % 300.0000 100.00 % 200.0000 33.33 %

3,300.00 1,500.00 3,600.00 1,800.00 2,400.00 600.00
150.0000
1,800.00

1,000.0000
82 DOUBLE 14 FT. CHAIN LINK GATE

1.0000 EACH 5.26 % 1,400.0000 47.37 % 1,000.0000 5.26 %

1,000.00 50.00 1,400.00 450.00 1,000.00 50.00
950.0000
950.00
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TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

OTHER ITEMS
83 ROADSIDE CLEANUP

EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 5,000.005,000.00
84 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
85 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
86 SPCC PLAN

L.S. -66.67 % -33.33 % -33.33 %

500.00 -1,000.00 1,000.00 -500.00 1,000.00 -500.001,500.00
87  VIBRATION MONITORING

L.S. 30.00 % 22.00 % 20.00 %

6,500.00 1,500.00 6,100.00 1,100.00 6,000.00 1,000.005,000.00

$1,886,745.50 22.29% $2,140,928.60 38.77% $2,213,999.00 43.51%$1,542,787.00CONTRACT TOTAL

BASE TOTAL $1,542,787.00
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BUCKLEY   WA  983210674
98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 16TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 17TH BIDDER ------- ------- -------

A-1 LANDSCAPING AND CONSTRUCTI
20607 STATE ROUTE 9 SE

SNOHOMISH    WA  982968316
CONTRACTOR NUMBER : 100388 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

PREPARATION
1 MOBILIZATION

L.S. 124.00 % 10.40 % -100.00 %

280,000.00 155,000.00 138,000.00 13,000.00 0.00 -125,000.00125,000.00

15,000.0000
2 CLEARING AND GRUBBING

0.4000 ACRE -25.00 % 12,500.0000 -37.50 % 0.0000 -100.00 %

6,000.00 -2,000.00 5,000.00 -3,000.00 0.00 -8,000.00
20,000.0000

8,000.00
3 REMOVAL OF STRUCTURE AND OBSTRUCTION

L.S. 5.00 % 390.00 % -100.00 %

21,000.00 1,000.00 98,000.00 78,000.00 0.00 -20,000.0020,000.00
4 REMOVING SOLDIER PILE SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

22,000.00 22,000.00 0.0022,000.00

7.0000
5 REMOVING GUARDRAIL

150.0000 L.F. 40.00 % 12.0000 140.00 % 0.0000 -100.00 %

1,050.00 300.00 1,800.00 1,050.00 0.00 -750.00
5.0000
750.00

5.0000
6 REMOVING CHAIN LINK FENCE

150.0000 L.F. 0.00 % 8.0000 60.00 % 0.0000 -100.00 %

750.00 0.00 1,200.00 450.00 0.00 -750.00
5.0000
750.00

GRADING

84.0000
7 ROADWAY EXCAVATION INCL. HAUL

3960.0000 C.Y. 366.67 % 35.0000 94.44 % 0.0000 -100.00 %

332,640.00 261,360.00 138,600.00 67,320.00 0.00 -71,280.00
18.0000

71,280.00

40.0000
8 GRAVEL BORROW INCL. HAUL

4670.0000 TON 233.33 % 28.0000 133.33 % 0.0000 -100.00 %

186,800.00 130,760.00 130,760.00 74,720.00 0.00 -56,040.00
12.0000

56,040.00

DRAINAGE

28.0000
9 CEMENT CONC. GUTTER

156.0000 L.F. 86.67 % 31.0000 106.67 % 0.0000 -100.00 %

4,368.00 2,028.00 4,836.00 2,496.00 0.00 -2,340.00
15.0000
2,340.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

BUCKLEY   WA  983210674
98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 16TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 17TH BIDDER ------- ------- -------

A-1 LANDSCAPING AND CONSTRUCTI
20607 STATE ROUTE 9 SE

SNOHOMISH    WA  982968316
CONTRACTOR NUMBER : 100388 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DRAINAGE

55.0000
10 STREAMBED SEDIMENT

550.0000 TON 120.00 % 65.0000 160.00 % 0.0000 -100.00 %

30,250.00 16,500.00 35,750.00 22,000.00 0.00 -13,750.00
25.0000

13,750.00

58.0000
11 STREAMBED COBBLES

965.0000 TON 93.33 % 65.0000 116.67 % 0.0000 -100.00 %

55,970.00 27,020.00 62,725.00 33,775.00 0.00 -28,950.00
30.0000

28,950.00

120.0000
12 STREAMBED BOULDER

235.0000 EACH 300.00 % 65.0000 116.67 % 0.0000 -100.00 %

28,200.00 21,150.00 15,275.00 8,225.00 0.00 -7,050.00
30.0000
7,050.00

45.0000
13 UNDERDRAIN PIPE 6 IN. DIAM.

35.0000 L.F. 200.00 % 75.0000 400.00 % 0.0000 -100.00 %

1,575.00 1,050.00 2,625.00 2,100.00 0.00 -525.00
15.0000
525.00

STRUCTURE
14 SHORING OR EXTRA EXCAVATION CL. A

L.S. 25.00 % 795.00 % -100.00 %

5,000.00 1,000.00 35,800.00 31,800.00 0.00 -4,000.004,000.00

55.0000
15 GRAVEL BACKFILL FOR WALL

121.0000 C.Y. 37.50 % 40.0000 0.00 % 0.0000 -100.00 %

6,655.00 1,815.00 4,840.00 0.00 0.00 -4,840.00
40.0000
4,840.00

80.0000
16 SHAFT - 36 IN. DIAMETER

1223.0000 L.F. 6.67 % 70.0000 -6.67 % 0.0000 -100.00 %

97,840.00 6,115.00 85,610.00 -6,115.00 0.00 -91,725.00
75.0000

91,725.00

123.0000
17 FURNISHING SOLDIER PILE - W24X131

540.0000 L.F. 23.00 % 99.0000 -1.00 % 0.0000 -100.00 %

66,420.00 12,420.00 53,460.00 -540.00 0.00 -54,000.00
100.0000
54,000.00

190.0000
18 FURNISHING SOLDIER PILE - BUILT-UP W24X131

401.0000 L.F. -5.00 % 190.0000 -5.00 % 0.0000 -100.00 %

76,190.00 -4,010.00 76,190.00 -4,010.00 0.00 -80,200.00
200.0000
80,200.00

2.8000
19 ST. REINF. BAR FOR BRIDGE

12925.0000 LB. 180.00 % 5.0000 400.00 % 0.0000 -100.00 %

36,190.00 23,265.00 64,625.00 51,700.00 0.00 -12,925.00
1.0000

12,925.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

BUCKLEY   WA  983210674
98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 16TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 17TH BIDDER ------- ------- -------

A-1 LANDSCAPING AND CONSTRUCTI
20607 STATE ROUTE 9 SE

SNOHOMISH    WA  982968316
CONTRACTOR NUMBER : 100388 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STRUCTURE

500.0000
20 CONC. CLASS 4000 FOR BRIDGE

48.0000 C.Y. -23.08 % 890.0000 36.92 % 0.0000 -100.00 %

24,000.00 -7,200.00 42,720.00 11,520.00 0.00 -31,200.00
650.0000
31,200.00

360.0000
21 PRESTRESSED CONC. GIRDER - 30 INCH PCPS

618.0000 L.F. 44.00 % 350.0000 40.00 % 0.0000 -100.00 %

222,480.00 67,980.00 216,300.00 61,800.00 0.00 -154,500.00
250.0000

154,500.00

15.0000
22 LAGGING

2054.0000 S.F. 0.00 % 18.0000 20.00 % 0.0000 -100.00 %

30,810.00 0.00 36,972.00 6,162.00 0.00 -30,810.00
15.0000

30,810.00
23 SUPERSTRUCTURE - EAST FORK ISSAQUAH CREEK

L.S. -13.00 % 245.00 % -100.00 %

87,000.00 -13,000.00 345,000.00 245,000.00 0.00 -100,000.00100,000.00

45.0000
24 CONCRETE FASCIA PANEL

2360.0000 S.F. 0.00 % 38.0000 -15.56 % 0.0000 -100.00 %

106,200.00 0.00 89,680.00 -16,520.00 0.00 -106,200.00
45.0000

106,200.00

75.0000
25 PREFABRICATED DRAINAGE MAT

117.0000 S.Y. 400.00 % 280.0000 1,766.67 % 0.0000 -100.00 %

8,775.00 7,020.00 32,760.00 31,005.00 0.00 -1,755.00
15.0000
1,755.00

275.0000
26  CONCRETE PARAPET

73.0000 L.F. 120.00 % 55.0000 -56.00 % 0.0000 -100.00 %

20,075.00 10,950.00 4,015.00 -5,110.00 0.00 -9,125.00
125.0000
9,125.00

27  GAS LINE TEMPORARY SUPPORT
L.S. 1,100.00 % 474.00 % -100.00 %

60,000.00 55,000.00 28,700.00 23,700.00 0.00 -5,000.005,000.00

EROSION CONTROL AND PLANTING

130.0000
28 ESC LEAD

110.0000 DAY 30.00 % 120.0000 20.00 % 0.0000 -100.00 %

14,300.00 3,300.00 13,200.00 2,200.00 0.00 -11,000.00
100.0000
11,000.00

4.7500
29 COMPOST BLANKET

1936.0000 S.Y. 58.33 % 19.0000 533.33 % 0.0000 -100.00 %

9,196.00 3,388.00 36,784.00 30,976.00 0.00 -5,808.00
3.0000

5,808.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING
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NO.
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MEAS

PRICE PER UNIT/
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10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
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TOTAL AMOUNT TOTAL AMOUNT

BUCKLEY   WA  983210674
98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 16TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 17TH BIDDER ------- ------- -------

A-1 LANDSCAPING AND CONSTRUCTI
20607 STATE ROUTE 9 SE

SNOHOMISH    WA  982968316
CONTRACTOR NUMBER : 100388 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND PLANTING

85.0000
30 INLET PROTECTION

1.0000 EACH 21.43 % 120.0000 71.43 % 0.0000 -100.00 %

85.00 15.00 120.00 50.00 0.00 -70.00
70.0000
70.00

35.0000
31 STABILIZED CONSTRUCTION ENTRANCE

400.0000 S.Y. 94.44 % 19.0000 5.56 % 0.0000 -100.00 %

14,000.00 6,800.00 7,600.00 400.00 0.00 -7,200.00
18.0000
7,200.00

130.0000
32 STREET CLEANING

169.0000 HR  18.18 % 120.0000 9.09 % 0.0000 -100.00 %

21,970.00 3,380.00 20,280.00 1,690.00 0.00 -18,590.00
110.0000
18,590.00

5.0000
33 SILT FENCE

610.0000 L.F. -16.67 % 12.0000 100.00 % 0.0000 -100.00 %

3,050.00 -610.00 7,320.00 3,660.00 0.00 -3,660.00
6.0000

3,660.00

5.2500
34 COMPOST SOCK

1200.0000 L.F. -25.00 % 12.0000 71.43 % 0.0000 -100.00 %

6,300.00 -2,100.00 14,400.00 6,000.00 0.00 -8,400.00
7.0000

8,400.00
35 EROSION/WATER POLLUTION CONTROL

EST. 0.00 % 0.00 % 0.00 %

93,000.00 93,000.00 0.0093,000.00

0.5000
36  SEEDING BY HAND

600.0000 S.Y. -91.67 % 6.0000 0.00 % 0.0000 -100.00 %

300.00 -3,300.00 3,600.00 0.00 0.00 -3,600.00
6.0000

3,600.00

22.0000
37 TOPSOIL TYPE B

10.0000 C.Y. -26.67 % 22.0000 -26.67 % 0.0000 -100.00 %

220.00 -80.00 220.00 -80.00 0.00 -300.00
30.0000
300.00

13.0000
38 PSIPE BIGLEAF MAPLE, 18" HT., #2 CONT.

17.0000 EACH 30.00 % 22.0000 120.00 % 0.0000 -100.00 %

221.00 51.00 374.00 204.00 0.00 -170.00
10.0000
170.00

3.5000
39 PSIPE BLACK COTTONWOOD, 36" HT., LIVE STAKE

44.0000 EACH -41.67 % 8.0000 33.33 % 0.0000 -100.00 %

154.00 -110.00 352.00 88.00 0.00 -264.00
6.0000
264.00

13.0000
40 PSIPE DOUGLAS FIR, 18" HT., #2 CONT.

37.0000 EACH -35.00 % 22.0000 10.00 % 0.0000 -100.00 %

481.00 -259.00 814.00 74.00 0.00 -740.00
20.0000
740.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.
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MEAS
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EST. QUANTITY
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10/18/2011
10:06

DOT_RGGB01

NH-0901(466)
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TOTAL AMOUNT TOTAL AMOUNT

BUCKLEY   WA  983210674
98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 16TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 17TH BIDDER ------- ------- -------

A-1 LANDSCAPING AND CONSTRUCTI
20607 STATE ROUTE 9 SE

SNOHOMISH    WA  982968316
CONTRACTOR NUMBER : 100388 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND PLANTING

7.5000
41 PSIPE INDIAN PLUM, 12" HT., #1 CONT.

78.0000 EACH -25.00 % 18.0000 80.00 % 0.0000 -100.00 %

585.00 -195.00 1,404.00 624.00 0.00 -780.00
10.0000
780.00

3.5000
42 PSIPE RED OSIER DOGWOOD, 36" HT., LIVE STAKE

408.0000 EACH -41.67 % 4.0000 -33.33 % 0.0000 -100.00 %

1,428.00 -1,020.00 1,632.00 -816.00 0.00 -2,448.00
6.0000

2,448.00

7.5000
43 PSIPE RED OSIER DOGWOOD, 12" HT., #1 CONT.

26.0000 EACH -25.00 % 12.0000 20.00 % 0.0000 -100.00 %

195.00 -65.00 312.00 52.00 0.00 -260.00
10.0000
260.00

7.7500
44 PSIPE SALAL, 6" SPREAD, #1 CONT.

345.0000 EACH -35.42 % 12.0000 0.00 % 0.0000 -100.00 %

2,673.75 -1,466.25 4,140.00 0.00 0.00 -4,140.00
12.0000
4,140.00

7.5000
45 PSIPE SALMONBERRY, 9" HT., #1 CONT.

26.0000 EACH -31.82 % 12.0000 9.09 % 0.0000 -100.00 %

195.00 -91.00 312.00 26.00 0.00 -286.00
11.0000
286.00

7.5000
46 PSIPE SNOWBERRY, 9" HT., #1 CONT.

288.0000 EACH -31.82 % 15.0000 36.36 % 0.0000 -100.00 %

2,160.00 -1,008.00 4,320.00 1,152.00 0.00 -3,168.00
11.0000
3,168.00

7.5000
47 PSIPE THIMBLEBERRY, 12" HT., #1 CONT.

232.0000 EACH -31.82 % 12.0000 9.09 % 0.0000 -100.00 %

1,740.00 -812.00 2,784.00 232.00 0.00 -2,552.00
11.0000
2,552.00

7.5000
48 PSIPE VINE MAPLE, 12" HT., #1 CONT.

40.0000 EACH -31.82 % 18.0000 63.64 % 0.0000 -100.00 %

300.00 -140.00 720.00 280.00 0.00 -440.00
11.0000
440.00

7.5000
49 PSIPE WESTERN SWORD FERN, 6" SPREAD, #1 CONT.

411.0000 EACH -31.82 % 13.0000 18.18 % 0.0000 -100.00 %

3,082.50 -1,438.50 5,343.00 822.00 0.00 -4,521.00
11.0000
4,521.00

13.0000
50 PSIPE WESTERN RED CEDAR, 12" HT., #2 CONT.

14.0000 EACH -35.00 % 19.0000 -5.00 % 0.0000 -100.00 %

182.00 -98.00 266.00 -14.00 0.00 -280.00
20.0000
280.00

1,350.0000
51  LOG WITH BRANCHES

2.0000 EACH 35.00 % 2,200.0000 120.00 % 0.0000 -100.00 %

2,700.00 700.00 4,400.00 2,400.00 0.00 -2,000.00
1,000.0000
2,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007
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COUNTY(S) :KING
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10/18/2011
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DOT_RGGB01

NH-0901(466)
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TOTAL AMOUNT TOTAL AMOUNT

BUCKLEY   WA  983210674
98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.
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% DIFF./
AMT.DIFF.
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------- 17TH BIDDER ------- ------- -------
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20607 STATE ROUTE 9 SE

SNOHOMISH    WA  982968316
CONTRACTOR NUMBER : 100388 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND PLANTING

40.0000
52 BRUSH LAYER

156.0000 L.F. 207.69 % 120.0000 823.08 % 0.0000 -100.00 %

6,240.00 4,212.00 18,720.00 16,692.00 0.00 -2,028.00
13.0000
2,028.00

56.0000
53 FASCINES

161.0000 L.F. 273.33 % 120.0000 700.00 % 0.0000 -100.00 %

9,016.00 6,601.00 19,320.00 16,905.00 0.00 -2,415.00
15.0000
2,415.00

54 WEED AND PEST CONTROL
EST. 0.00 % 0.00 % 0.00 %

6,000.00 6,000.00 0.006,000.00

38.0000
55 BARK OR WOOD CHIP MULCH

160.0000 C.Y. -5.00 % 55.0000 37.50 % 0.0000 -100.00 %

6,080.00 -320.00 8,800.00 2,400.00 0.00 -6,400.00
40.0000
6,400.00

3.0000
56 HIGH VISIBILITY FENCE

1000.0000 L.F. 0.00 % 12.0000 300.00 % 0.0000 -100.00 %

3,000.00 0.00 12,000.00 9,000.00 0.00 -3,000.00
3.0000

3,000.00
57 FORCE ACCOUNT TEMPORY STREAM DIVERSION

EST. 0.00 % 0.00 % 0.00 %

100,000.00 100,000.00 0.00100,000.00
58  TEMPORARY STREAM DIVERISON PLAN

L.S. -50.00 % 1,850.00 % -100.00 %

2,500.00 -2,500.00 97,500.00 92,500.00 0.00 -5,000.005,000.00

TRAFFIC

52.0000
59 BEAM GUARDRAIL TYPE 1

150.0000 L.F. 108.00 % 55.0000 120.00 % 0.0000 -100.00 %

7,800.00 4,050.00 8,250.00 4,500.00 0.00 -3,750.00
25.0000
3,750.00

60  INITIAL DELIVERY AND PLACEMENT OF QMB
L.S. 115.00 % 75.00 % -100.00 %

43,000.00 23,000.00 35,000.00 15,000.00 0.00 -20,000.0020,000.00

0.3500
61  MOVING QMB WITH TTV

56160.0000 L.F. -30.00 % 2.0000 300.00 % 0.0000 -100.00 %

19,656.00 -8,424.00 112,320.00 84,240.00 0.00 -28,080.00
0.5000

28,080.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
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CONTRACTOR NUMBER : 100388 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

22,000.0000
62  TTV MOBILIZATION

1.0000 EACH 1,000.00 % 18,000.0000 800.00 % 0.0000 -100.00 %

22,000.00 20,000.00 18,000.00 16,000.00 0.00 -2,000.00
2,000.0000
2,000.00

63  FORCE ACCOUNT REPLACEMENT PARTS FOR TTV
EST. 0.00 % 0.00 % 0.00 %

10,000.00 10,000.00 0.0010,000.00

17.0000
64 TEMPORARY CONC. BARRIER

128.0000 L.F. -15.00 % 18.0000 -10.00 % 0.0000 -100.00 %

2,176.00 -384.00 2,304.00 -256.00 0.00 -2,560.00
20.0000
2,560.00

4,800.0000
65 TEMPORARY IMPACT ATTENUATOR

1.0000 EACH 20.00 % 5,500.0000 37.50 % 0.0000 -100.00 %

4,800.00 800.00 5,500.00 1,500.00 0.00 -4,000.00
4,000.0000
4,000.00

9,500.0000
66 TRANSPORTABLE ATTENUATOR(S)

2.0000 EACH 171.43 % 9,500.0000 171.43 % 0.0000 -100.00 %

19,000.00 12,000.00 19,000.00 12,000.00 0.00 -7,000.00
3,500.0000
7,000.00

62.0000
67 OPERATION OF TRANSPORTABLE ATTENUATOR(S)

144.0000 HR  37.78 % 75.0000 66.67 % 0.0000 -100.00 %

8,928.00 2,448.00 10,800.00 4,320.00 0.00 -6,480.00
45.0000
6,480.00

68 REPAIR TRANSPORTABLE ATTENUATOR(S)
EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 0.005,000.00

1.3000
69 PAINT LINE

1500.0000 L.F. 160.00 % 2.0000 300.00 % 0.0000 -100.00 %

1,950.00 1,200.00 3,000.00 2,250.00 0.00 -750.00
0.5000
750.00

2.2500
70 SEQUENTIAL ARROW SIGN

3000.0000 HR  -25.00 % 4.0000 33.33 % 0.0000 -100.00 %

6,750.00 -2,250.00 12,000.00 3,000.00 0.00 -9,000.00
3.0000

9,000.00

5.0000
71 PORTABLE CHANGEABLE MESSAGE SIGN

2300.0000 HR  66.67 % 5.0000 66.67 % 0.0000 -100.00 %

11,500.00 4,600.00 11,500.00 4,600.00 0.00 -6,900.00
3.0000

6,900.00
72 OTHER TEMPORARY TRAFFIC CONTROL

L.S. 304.04 % 563.64 % -100.00 %

40,000.00 30,100.00 65,700.00 55,800.00 0.00 -9,900.009,900.00
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TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

BUCKLEY   WA  983210674
98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 16TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 17TH BIDDER ------- ------- -------

A-1 LANDSCAPING AND CONSTRUCTI
20607 STATE ROUTE 9 SE

SNOHOMISH    WA  982968316
CONTRACTOR NUMBER : 100388 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

40.0000
73 OTHER TRAFFIC CONTROL LABOR

564.0000 HR  -11.11 % 55.0000 22.22 % 0.0000 -100.00 %

22,560.00 -2,820.00 31,020.00 5,640.00 0.00 -25,380.00
45.0000

25,380.00
74 TRAFFIC CONTROL SUPERVISOR

L.S. 60.16 % -14.06 % -100.00 %

41,000.00 15,400.00 22,000.00 -3,600.00 0.00 -25,600.0025,600.00

12.0000
75 CONSTRUCTION SIGNS CLASS A

122.0000 S.F. -40.00 % 55.0000 175.00 % 0.0000 -100.00 %

1,464.00 -976.00 6,710.00 4,270.00 0.00 -2,440.00
20.0000
2,440.00

OTHER ITEMS
76 TYPE B PROGRESS SCHEDULE

L.S. 0.00 % 96.00 % -100.00 %

5,000.00 0.00 9,800.00 4,800.00 0.00 -5,000.005,000.00

45.0000
77 GRAVEL BACKFILL FOR DRAIN

1.0000 C.Y. -10.00 % 35.0000 -30.00 % 0.0000 -100.00 %

45.00 -5.00 35.00 -15.00 0.00 -50.00
50.0000
50.00

78 STRUCTURE SURVEYING
L.S. 300.00 % 460.00 % -100.00 %

20,000.00 15,000.00 28,000.00 23,000.00 0.00 -5,000.005,000.00
79 ROADWAY SURVEYING

L.S. 100.00 % 340.00 % -100.00 %

10,000.00 5,000.00 22,000.00 17,000.00 0.00 -5,000.005,000.00

23.0000
80 CHAIN LINK FENCE TYPE 3

284.0000 L.F. 91.67 % 22.0000 83.33 % 0.0000 -100.00 %

6,532.00 3,124.00 6,248.00 2,840.00 0.00 -3,408.00
12.0000
3,408.00

275.0000
81 END, GATE, CORNER, AND PULL POST FOR CHAIN LINK FENCE

12.0000 EACH 83.33 % 300.0000 100.00 % 0.0000 -100.00 %

3,300.00 1,500.00 3,600.00 1,800.00 0.00 -1,800.00
150.0000
1,800.00

1,100.0000
82 DOUBLE 14 FT. CHAIN LINK GATE

1.0000 EACH 15.79 % 1,200.0000 26.32 % 0.0000 -100.00 %

1,100.00 150.00 1,200.00 250.00 0.00 -950.00
950.0000
950.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :11A007 REVISION NO : BIDS OPENED ON : Nov  2 2011 
CONTRACT NO :008223 REGION NO : 1 AWARDED ON : Nov  7 2011 
VERSION NO :2 WORK ORDER# : XL3378
HWY :SR 090
TITLE :I-90

EAST FORK ISSAQUAH CREEK
FISH PASSAGE
11A007

PROJECT :
COUNTY(S) :KING

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

10/18/2011
10:06

DOT_RGGB01

NH-0901(466)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

BUCKLEY   WA  983210674
98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 16TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 17TH BIDDER ------- ------- -------

A-1 LANDSCAPING AND CONSTRUCTI
20607 STATE ROUTE 9 SE

SNOHOMISH    WA  982968316
CONTRACTOR NUMBER : 100388 CONTRACTOR NUMBER :       

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

OTHER ITEMS
83 ROADSIDE CLEANUP

EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 0.005,000.00
84 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 0.005.00
85 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 0.00-1.00
86 SPCC PLAN

L.S. 0.00 % 66.67 % -100.00 %

1,500.00 0.00 2,500.00 1,000.00 0.00 -1,500.001,500.00
87  VIBRATION MONITORING

L.S. 900.00 % 260.00 % -100.00 %

50,000.00 45,000.00 18,000.00 13,000.00 0.00 -5,000.005,000.00

$2,499,657.25 62.02% $2,733,771.00 77.20% $0.00 -100.00%$1,542,787.00CONTRACT TOTAL

BASE TOTAL $1,542,787.00


