
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C501 REVISION NO : BIDS OPENED ON : May 20 2015 
CONTRACT NO :008760 REGION NO : 3 AWARDED ON : May 29 2015 
VERSION NO :8 WORK ORDER# : XL3107
HWY :SR 003,300
TITLE :SR 3

BELFAIR AREA 
WIDENING & SAFETY
13C501

PROJECT :
COUNTY(S) :MASON

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

05/07/2015
07:36

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

TACOMA   WA  984461613

4116 BROOKDALE RD E
CECCANTI, INC.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

100420CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

ACTIVE CONSTRUCTION, INC. SCARSELLA BROS., INC.
5110 RIVER ROAD EAST 8404 S 196TH ST
TACOMA, WA  98443-2638 KENT WA  98031-1884
PUYALLUP   WA  983710162 SEATTLE   WA  981680697
CONTRACTOR NUMBER : 100047 CONTRACTOR NUMBER : 746000

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

PREPARATION
1 MOBILIZATION 

L.S. 36.99 % 58.33 % 2.05 %

1,000,000.00 270,000.00 1,155,810.45 425,810.45 745,000.00 15,000.00730,000.00

5,000.0000
2 CLEARING AND GRUBBING 

9.5000 ACRE -16.67 % 5,500.0000 -8.33 % 1,500.0000 -75.00 %

47,500.00 -9,500.00 52,250.00 -4,750.00 14,250.00 -42,750.00
6,000.0000
57,000.00

200.0000
3 REMOVING DRAINAGE STRUCTURE 

37.0000 EACH -55.56 % 250.0000 -44.44 % 250.0000 -44.44 %

7,400.00 -9,250.00 9,250.00 -7,400.00 9,250.00 -7,400.00
450.0000
16,650.00

15.0000
4 REMOVING DRAINAGE PIPE

2643.0000 L.F. 50.00 % 20.0000 100.00 % 15.0000 50.00 %

39,645.00 13,215.00 52,860.00 26,430.00 39,645.00 13,215.00
10.0000

26,430.00
5 REMOVAL OF STRUCTURE AND OBSTRUCTION 

L.S. 9.61 % 213.18 % -53.02 %

35,000.00 3,069.00 100,000.00 68,069.00 15,000.00 -16,931.0031,931.00

8.0000
6 REMOVING CEMENT CONC. SIDEWALK 

450.0000 S.Y. 0.00 % 9.0000 12.50 % 8.0000 0.00 %

3,600.00 0.00 4,050.00 450.00 3,600.00 0.00
8.0000

3,600.00

1.0000
7 REMOVING CEMENT CONC. CURB AND GUTTER 

870.0000 L.F. -80.00 % 2.5000 -50.00 % 6.0000 20.00 %

870.00 -3,480.00 2,175.00 -2,175.00 5,220.00 870.00
5.0000

4,350.00

1.0000
8 REMOVING CEMENT CONC. CURB 

3110.0000 L.F. -83.33 % 2.3000 -61.67 % 5.0000 -16.67 %

3,110.00 -15,550.00 7,153.00 -11,507.00 15,550.00 -3,110.00
6.0000

18,660.00

1.0000
9 REMOVING ASPHALT CONC. CURB 

320.0000 L.F. -83.33 % 1.0000 -83.33 % 5.0000 -16.67 %

320.00 -1,600.00 320.00 -1,600.00 1,600.00 -320.00
6.0000

1,920.00
10 REMOVING MISCELLANEOUS TRAFFIC ITEM 

L.S. 66.67 % 66.67 % 25.00 %

10,000.00 4,000.00 10,000.00 4,000.00 7,500.00 1,500.006,000.00

20.0000
11 REMOVE EXISTING ASBESTOS CEMENT PIPE

9440.0000 L.F. 79.37 % 28.0000 151.12 % 30.0000 169.06 %

188,800.00 83,544.00 264,320.00 159,064.00 283,200.00 177,944.00
11.1500

105,256.00
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PREPARATION
12 HAZARDOUS MATERIAL HANDLING AND DISPOSAL 

EST. 0.00 % 0.00 % 0.00 %

15,000.00 15,000.00 15,000.0015,000.00

20.0000
13 HAZARDOUS MATERIAL EXCAVATION INCL. HAUL 

380.0000 C.Y. -50.00 % 30.0000 -25.00 % 40.0000 0.00 %

7,600.00 -7,600.00 11,400.00 -3,800.00 15,200.00 0.00
40.0000

15,200.00

20.0000
14 PAVEMENT REPAIR EXCAVATION INCL. HAUL 

800.0000 S.Y. -20.00 % 31.0000 24.00 % 35.0000 40.00 %

16,000.00 -4,000.00 24,800.00 4,800.00 28,000.00 8,000.00
25.0000

20,000.00

GRADING

24.0000
15 ROADWAY EXCAVATION INCL. HAUL 

10260.0000 C.Y. 20.00 % 26.0000 30.00 % 20.6500 3.25 %

246,240.00 41,040.00 266,760.00 61,560.00 211,869.00 6,669.00
20.0000

205,200.00

24.0000
16 ROADWAY EXCAVATION INCL. HAUL - AREA POND A

1790.0000 C.Y. 33.33 % 14.5000 -19.44 % 20.6500 14.72 %

42,960.00 10,740.00 25,955.00 -6,265.00 36,963.50 4,743.50
18.0000

32,220.00

24.0000
17 ROADWAY EXCAVATION INCL. HAUL - AREA POND B

1770.0000 C.Y. 33.33 % 15.0000 -16.67 % 20.6500 14.72 %

42,480.00 10,620.00 26,550.00 -5,310.00 36,550.50 4,690.50
18.0000

31,860.00

24.0000
18 ROADWAY EXCAVATION INCL. HAUL - AREA POND C

4310.0000 C.Y. 33.33 % 13.5000 -25.00 % 20.6500 14.72 %

103,440.00 25,860.00 58,185.00 -19,395.00 89,001.50 11,421.50
18.0000

77,580.00

16.0000
19 SELECT BORROW INCL. HAUL 

3210.0000 TON 33.33 % 14.0000 16.67 % 14.0000 16.67 %

51,360.00 12,840.00 44,940.00 6,420.00 44,940.00 6,420.00
12.0000

38,520.00

16.0000
20 GRAVEL BORROW INCL. HAUL 

16380.0000 TON 23.08 % 15.0000 15.38 % 14.0000 7.69 %

262,080.00 49,140.00 245,700.00 32,760.00 229,320.00 16,380.00
13.0000

212,940.00
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GRADING

1.0000
21 EMBANKMENT COMPACTION 

9500.0000 C.Y. -50.00 % 2.0000 0.00 % 3.0000 50.00 %

9,500.00 -9,500.00 19,000.00 0.00 28,500.00 9,500.00
2.0000

19,000.00

DRAINAGE

24.0000
22 CHANNEL EXCAVATION INCL. HAUL 

5150.0000 C.Y. -31.43 % 20.0000 -42.86 % 20.6500 -41.00 %

123,600.00 -56,650.00 103,000.00 -77,250.00 106,347.50 -73,902.50
35.0000

180,250.00

1,600.0000
23 GRATE INLET TYPE 2 

95.0000 EACH -23.81 % 1,700.0000 -19.05 % 1,900.0000 -9.52 %

152,000.00 -47,500.00 161,500.00 -38,000.00 180,500.00 -19,000.00
2,100.0000
199,500.00

600.0000
24 FRAME AND VANED GRATES FOR GRATE INLET TYPE 2 

95.0000 EACH 9.09 % 575.0000 4.55 % 625.0000 13.64 %

57,000.00 4,750.00 54,625.00 2,375.00 59,375.00 7,125.00
550.0000
52,250.00

2,800.0000
25 DROP INLET TYPE 1 

3.0000 EACH -20.00 % 3,100.0000 -11.43 % 3,700.0000 5.71 %

8,400.00 -2,100.00 9,300.00 -1,200.00 11,100.00 600.00
3,500.0000
10,500.00

34.0000
26 STREAMBED SEDIMENT 

460.0000 TON -32.00 % 58.0000 16.00 % 60.0000 20.00 %

15,640.00 -7,360.00 26,680.00 3,680.00 27,600.00 4,600.00
50.0000

23,000.00

34.0000
27 STREAMBED COBBLES 8 IN. 

510.0000 TON 13.33 % 64.0000 113.33 % 60.0000 100.00 %

17,340.00 2,040.00 32,640.00 17,340.00 30,600.00 15,300.00
30.0000

15,300.00

34.0000
28 STREAMBED COBBLES 12 IN. 

190.0000 TON 13.33 % 68.0000 126.67 % 60.0000 100.00 %

6,460.00 760.00 12,920.00 7,220.00 11,400.00 5,700.00
30.0000
5,700.00

60.0000
29 STREAMBED BOULDER ONE MAN 

250.0000 TON 20.00 % 63.0000 26.00 % 75.0000 50.00 %

15,000.00 2,500.00 15,750.00 3,250.00 18,750.00 6,250.00
50.0000

12,500.00
30 PLACING ADDITIONAL SEDIMENT & COBBLES

EST. 0.00 % 0.00 % 0.00 %

11,500.00 11,500.00 11,500.0011,500.00
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DRAINAGE

80.0000
31 LIGHT LOOSE RIPRAP 

12.0000 TON 33.33 % 75.0000 25.00 % 125.0000 108.33 %

960.00 240.00 900.00 180.00 1,500.00 780.00
60.0000
720.00

40.0000
32 QUARRY SPALLS 

476.0000 TON -21.57 % 32.0000 -37.25 % 35.0000 -31.37 %

19,040.00 -5,236.00 15,232.00 -9,044.00 16,660.00 -7,616.00
51.0000

24,276.00

30.0000
33 UNDERDRAIN PIPE 6 IN. DIAM. 

1677.0000 L.F. 150.00 % 16.5000 37.50 % 18.3000 52.50 %

50,310.00 30,186.00 27,670.50 7,546.50 30,689.10 10,565.10
12.0000

20,124.00

25.0000
34 DRAIN PIPE 6 IN. DIAM. 

725.0000 L.F. 31.58 % 18.5000 -2.63 % 18.0000 -5.26 %

18,125.00 4,350.00 13,412.50 -362.50 13,050.00 -725.00
19.0000

13,775.00

30.0000
35 SCHEDULE A CULV. PIPE 12 IN. DIAM. 

82.0000 L.F. 57.89 % 53.0000 178.95 % 47.4000 149.47 %

2,460.00 902.00 4,346.00 2,788.00 3,886.80 2,328.80
19.0000
1,558.00

30.0000
36 CL. V REINF. CONC. CULV. PIPE 12 IN. DIAM. 

2320.0000 L.F. -45.45 % 49.0000 -10.91 % 72.5500 31.91 %

69,600.00 -58,000.00 113,680.00 -13,920.00 168,316.00 40,716.00
55.0000

127,600.00

70.0000
37 CL. V REINF. CONC. CULV. PIPE 24 IN. DIAM. 

6.0000 L.F. 0.00 % 230.0000 228.57 % 171.3000 144.71 %

420.00 0.00 1,380.00 960.00 1,027.80 607.80
70.0000
420.00

100.0000
38 PVC SANITARY SEWER PIPE 6 IN. DIAM. 

120.0000 L.F. 222.58 % 69.0000 122.58 % 110.0000 254.84 %

12,000.00 8,280.00 8,280.00 4,560.00 13,200.00 9,480.00
31.0000
3,720.00

50.0000
39 DUCTILE IRON CULV. PIPE 6 IN. DIAM.

379.0000 L.F. 150.00 % 45.0000 125.00 % 54.0000 170.00 %

18,950.00 11,370.00 17,055.00 9,475.00 20,466.00 12,886.00
20.0000
7,580.00

500.0000
40 ANCHOR PLATE ASSEMBLY

1.0000 EACH -37.50 % 1,299.2100 62.40 % 7,500.0000 837.50 %

500.00 -300.00 1,299.21 499.21 7,500.00 6,700.00
800.0000
800.00

15.0000
41 LLDPE GEOMEMBRANE LINING SYSTEM

3782.0000 S.Y. -46.43 % 52.5800 87.79 % 30.0000 7.14 %

56,730.00 -49,166.00 198,857.56 92,961.56 113,460.00 7,564.00
28.0000

105,896.00
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DRAINAGE

1,500.0000
42 LEVEL SPREADER

2.0000 EACH 200.00 % 1,200.0000 140.00 % 300.0000 -40.00 %

3,000.00 2,000.00 2,400.00 1,400.00 600.00 -400.00
500.0000
1,000.00

180.0000
43 PRECAST CONCRETE TRENCH DRAIN

375.0000 L.F. -30.77 % 375.0000 44.23 % 385.0000 48.08 %

67,500.00 -30,000.00 140,625.00 43,125.00 144,375.00 46,875.00
260.0000
97,500.00

44 CULVERT CONNECTION REPAIR
L.S. 465.22 % 400.00 % -67.39 %

26,000.00 21,400.00 23,000.00 18,400.00 1,500.00 -3,100.004,600.00
45 PRECAST REINF. CONC. SPLIT BOX CULVERT NO. 1

L.S. 60.00 % 152.00 % 80.00 %

200,000.00 75,000.00 315,000.00 190,000.00 225,000.00 100,000.00125,000.00

1,800.0000
46 CURB COVER

5.0000 EACH 0.00 % 1,150.0000 -36.11 % 4,500.0000 150.00 %

9,000.00 0.00 5,750.00 -3,250.00 22,500.00 13,500.00
1,800.0000
9,000.00

STORM SEWER

1,200.0000
47 CATCH BASIN TYPE 1L

49.0000 EACH 9.09 % 1,200.0000 9.09 % 1,800.0000 63.64 %

58,800.00 4,900.00 58,800.00 4,900.00 88,200.00 34,300.00
1,100.0000
53,900.00

3,500.0000
48 CATCH BASIN TYPE 2 48 IN. DIAM. WITH FLOW RESTRICTOR

3.0000 EACH -30.00 % 3,800.0000 -24.00 % 4,820.0000 -3.60 %

10,500.00 -4,500.00 11,400.00 -3,600.00 14,460.00 -540.00
5,000.0000
15,000.00

3,000.0000
49 CATCH BASIN TYPE 2 48 IN. DIAM. 

7.0000 EACH 20.00 % 2,500.0000 0.00 % 3,125.0000 25.00 %

21,000.00 3,500.00 17,500.00 0.00 21,875.00 4,375.00
2,500.0000
17,500.00

1.0000
50 TESTING STORM SEWER PIPE 

15188.0000 L.F. -50.00 % 1.5000 -25.00 % 3.0000 50.00 %

15,188.00 -15,188.00 22,782.00 -7,594.00 45,564.00 15,188.00
2.0000

30,376.00

37.0000
51 CL. V REINF. CONC. STORM SEWER PIPE 12 IN. DIAM. 

690.0000 L.F. -35.09 % 54.0000 -5.26 % 70.0000 22.81 %

25,530.00 -13,800.00 37,260.00 -2,070.00 48,300.00 8,970.00
57.0000

39,330.00
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STORM SEWER

30.0000
52 SCHEDULE A STORM SEWER PIPE 12 IN. DIAM. 

11868.0000 L.F. 0.00 % 45.0000 50.00 % 50.0000 66.67 %

356,040.00 0.00 534,060.00 178,020.00 593,400.00 237,360.00
30.0000

356,040.00

44.0000
53 SCHEDULE A STORM SEWER PIPE 18 IN. DIAM. 

2568.0000 L.F. 10.00 % 60.0000 50.00 % 62.5000 56.25 %

112,992.00 10,272.00 154,080.00 51,360.00 160,500.00 57,780.00
40.0000

102,720.00

70.0000
54 SCHEDULE A STORM SEWER PIPE 24 IN. DIAM. 

62.0000 L.F. 0.00 % 106.0000 51.43 % 91.3500 30.50 %

4,340.00 0.00 6,572.00 2,232.00 5,663.70 1,323.70
70.0000
4,340.00

12,000.0000
55 TREATMENT VAULT

1.0000 EACH 20.00 % 19,000.0000 90.00 % 20,500.0000 105.00 %

12,000.00 2,000.00 19,000.00 9,000.00 20,500.00 10,500.00
10,000.0000
10,000.00

SANITARY SEWER

70.0000
56 SPLIT STEEL CASING - 12 INCH DIAM.

42.0000 L.F. -44.00 % 220.0000 76.00 % 225.0000 80.00 %

2,940.00 -2,310.00 9,240.00 3,990.00 9,450.00 4,200.00
125.0000
5,250.00

90.0000
57 SPLIT STEEL CASING - 14 INCH DIAM.

21.0000 L.F. -33.33 % 220.0000 62.96 % 250.0000 85.19 %

1,890.00 -945.00 4,620.00 1,785.00 5,250.00 2,415.00
135.0000
2,835.00

WATER LINES

1,800.0000
58 RESETTING EXISTING HYDRANTS 

8.0000 EACH -25.00 % 1,300.0000 -45.83 % 2,050.0000 -14.58 %

14,400.00 -4,800.00 10,400.00 -8,800.00 16,400.00 -2,800.00
2,400.0000
19,200.00

STRUCTURE

24.0000
59 STRUCTURE EXCAVATION CLASS A INCL. HAUL 

2170.0000 C.Y. -40.00 % 17.0000 -57.50 % 25.2000 -37.00 %

52,080.00 -34,720.00 36,890.00 -49,910.00 54,684.00 -32,116.00
40.0000

86,800.00
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ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

05/07/2015
07:36

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

TACOMA   WA  984461613

4116 BROOKDALE RD E
CECCANTI, INC.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

100420CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

ACTIVE CONSTRUCTION, INC. SCARSELLA BROS., INC.
5110 RIVER ROAD EAST 8404 S 196TH ST
TACOMA, WA  98443-2638 KENT WA  98031-1884
PUYALLUP   WA  983710162 SEATTLE   WA  981680697
CONTRACTOR NUMBER : 100047 CONTRACTOR NUMBER : 746000

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STRUCTURE
60 SHORING OR EXTRA EXCAVATION CL. A WALL 2A

L.S. 9,900.00 % 900.00 % 47,400.00 %

10,000.00 9,900.00 1,000.00 900.00 47,500.00 47,400.00100.00
61 SHORING OR EXTRA EXCAVATION CL. A WALL 3A

L.S. 2,497.40 % -13.42 % -74.03 %

150,000.00 144,225.00 5,000.00 -775.00 1,500.00 -4,275.005,775.00
62 SHORING OR EXTRA EXCAVATION CL. A WALL 4A

L.S. 330.11 % -56.99 % -35.48 %

10,000.00 7,675.00 1,000.00 -1,325.00 1,500.00 -825.002,325.00
63 SHORING OR EXTRA EXCAVATION CL. A WALL 9A

L.S. 1,302.70 % 282.56 % -80.87 %

110,000.00 102,158.00 30,000.00 22,158.00 1,500.00 -6,342.007,842.00
64 SHORING OR EXTRA EXCAVATION CL. A WALL 10A

L.S. 817.09 % 175.13 % 817.09 %

100,000.00 89,096.00 30,000.00 19,096.00 100,000.00 89,096.0010,904.00
65 SHORING OR EXTRA EXCAVATION CL. A WALL 12A

L.S. 7,368.26 % 273.41 % 12.02 %

100,000.00 98,661.00 5,000.00 3,661.00 1,500.00 161.001,339.00
66 SHORING OR EXTRA EXCAVATION CL. A WALL 13A

L.S. 1,042.86 % 14.29 % 71.43 %

10,000.00 9,125.00 1,000.00 125.00 1,500.00 625.00875.00
67 SHORING OR EXTRA EXCAVATION CL. A WALL 14A

L.S. 19,900.00 % 1,900.00 % 2,900.00 %

10,000.00 9,950.00 1,000.00 950.00 1,500.00 1,450.0050.00

0.0000
68 DELETED ITEM 

0.0100 EACH -100.00 % 0.0000 -100.00 % 0.0000 -100.00 %

0.00 -0.00 0.00 -0.00 0.00 -0.00
0.0100
0.00

69 SHORING OR EXTRA EXCAVATION CL. A SPLIT BOX CULVERT
L.S. 310.73 % 447.65 % 392.88 %

75,000.00 56,740.00 100,000.00 81,740.00 90,000.00 71,740.0018,260.00

27.0000
70 GRAVEL BACKFILL FOR WALL 

447.0000 C.Y. -22.86 % 30.0000 -14.29 % 50.0000 42.86 %

12,069.00 -3,576.00 13,410.00 -2,235.00 22,350.00 6,705.00
35.0000

15,645.00
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2.0000
71 ST. REINF. BAR FOR RETAINING WALL 

1520.0000 LB. 33.33 % 3.3000 120.00 % 1.8500 23.33 %

3,040.00 760.00 5,016.00 2,736.00 2,812.00 532.00
1.5000

2,280.00

600.0000
72 CONC. CLASS 4000 FOR RETAINING WALL 

24.5000 C.Y. 9.09 % 1,580.0000 187.27 % 710.0000 29.09 %

14,700.00 1,225.00 38,710.00 25,235.00 17,395.00 3,920.00
550.0000
13,475.00

73 DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT 
CALC 0.00 % 0.00 % 0.00 %

-7.00 -7.00 -7.00-7.00

200.0000
74 TRAFFIC BARRIER 

45.0000 L.F. 53.85 % 310.0000 138.46 % 320.0000 146.15 %

9,000.00 3,150.00 13,950.00 8,100.00 14,400.00 8,550.00
130.0000
5,850.00

150.0000
75 PEDESTRIAN RAILING

866.0000 L.F. 57.89 % 200.0000 110.53 % 185.0000 94.74 %

129,900.00 47,630.00 173,200.00 90,930.00 160,210.00 77,940.00
95.0000

82,270.00

20.0000
76 STRUCTURAL EARTH WALL 

11286.0000 S.F. -20.00 % 30.0000 20.00 % 35.0000 40.00 %

225,720.00 -56,430.00 338,580.00 56,430.00 395,010.00 112,860.00
25.0000

282,150.00

SURFACING

24.0000
77 CRUSHED SURFACING BASE COURSE 

15180.0000 TON 20.00 % 22.0000 10.00 % 27.2000 36.00 %

364,320.00 60,720.00 333,960.00 30,360.00 412,896.00 109,296.00
20.0000

303,600.00

HOT MIX ASPHALT

4.0000
78 PLANING BITUMINOUS PAVEMENT 

6760.0000 S.Y. -20.00 % 4.5000 -10.00 % 5.0000 0.00 %

27,040.00 -6,760.00 30,420.00 -3,380.00 33,800.00 0.00
5.0000

33,800.00

150.0000
79 HMA FOR PAVEMENT REPAIR CL. 1/2 IN. PG 64-22

370.0000 TON 0.00 % 169.0000 12.67 % 150.0000 0.00 %

55,500.00 0.00 62,530.00 7,030.00 55,500.00 0.00
150.0000
55,500.00
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HOT MIX ASPHALT

100.0000
80 HMA FOR PRELEVELING CL. 1/2 IN. PG 64-22

2210.0000 TON 19.05 % 88.0000 4.76 % 78.0000 -7.14 %

221,000.00 35,360.00 194,480.00 8,840.00 172,380.00 -13,260.00
84.0000

185,640.00

88.0000
81 HMA CL. 1/2 IN. PG 64-22

12970.0000 TON 12.82 % 81.0000 3.85 % 73.5000 -5.77 %

1,141,360.00 129,700.00 1,050,570.00 38,910.00 953,295.00 -58,365.00
78.0000

1,011,660.00
82 JOB MIX COMPLIANCE PRICE ADJUSTMENT 

CALC 0.00 % 0.00 % 0.00 %

27,100.00 27,100.00 27,100.0027,100.00
83 COMPACTION PRICE ADJUSTMENT 

CALC 0.00 % 0.00 % 0.00 %

18,050.00 18,050.00 18,050.0018,050.00
84 ASPHALT COST PRICE ADJUSTMENT 

CALC 0.00 % 0.00 % 0.00 %

112,860.00 112,860.00 112,860.00112,860.00

115.0000
85 HMA FOR APPROACH CL. 1/2 IN. PG 64-22

1235.0000 TON 15.00 % 101.0000 1.00 % 90.0000 -10.00 %

142,025.00 18,525.00 124,735.00 1,235.00 111,150.00 -12,350.00
100.0000

123,500.00

150.0000
86 COMMERCIAL HMA 

170.0000 TON -25.00 % 120.0000 -40.00 % 105.0000 -47.50 %

25,500.00 -8,500.00 20,400.00 -13,600.00 17,850.00 -16,150.00
200.0000
34,000.00

87 CYCLIC DENSITY PRICE ADJUSTMENT 
CALC 0.00 % 0.00 % 0.00 %

-6.00 -6.00 -6.00-6.00

EROSION CONTROL AND ROADSIDE PLANTING
88 EROSION CONTROL AND WATER POLLUTION PREVENTION

L.S. -85.23 % -83.75 % -70.46 %

100,000.00 -577,000.00 110,000.00 -567,000.00 200,000.00 -477,000.00677,000.00

2,700.0000
89 SEEDING, FERTILIZING, AND MULCHING 

6.1900 ACRE -32.50 % 2,800.0000 -30.00 % 2,650.0000 -33.75 %

16,713.00 -8,047.00 17,332.00 -7,428.00 16,403.50 -8,356.50
4,000.0000
24,760.00
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70,000.0000
90 TOPSOIL TYPE A 

0.0200 ACRE 16.67 % 106,000.0000 76.67 % 100,000.0000 66.67 %

1,400.00 200.00 2,120.00 920.00 2,000.00 800.00
60,000.0000

1,200.00

10.0000
91 PSIPE WESTERN CRABAPPLE 2-3' B.R.

2.0000 EACH -33.33 % 16.0000 6.67 % 15.0000 0.00 %

20.00 -10.00 32.00 2.00 30.00 0.00
15.0000
30.00

10.0000
92 PSIPE BITTERCHERRY 2-3' B.R.

3.0000 EACH -33.33 % 16.0000 6.67 % 15.0000 0.00 %

30.00 -15.00 48.00 3.00 45.00 0.00
15.0000
45.00

10.0000
93 PSIPE DOUGLAS FIR 2-3' #2 CONT.

30.0000 EACH -33.33 % 16.0000 6.67 % 15.0000 0.00 %

300.00 -150.00 480.00 30.00 450.00 0.00
15.0000
450.00

10.0000
94 PSIPE WESTERN RED CEDAR 2-3' #2 CONT.

48.0000 EACH -33.33 % 16.0000 6.67 % 15.0000 0.00 %

480.00 -240.00 768.00 48.00 720.00 0.00
15.0000
720.00

12.0000
95 PSIPE WESTERN HEMLOCK 2-3' #2 CONT.

29.0000 EACH -20.00 % 16.0000 6.67 % 15.0000 0.00 %

348.00 -87.00 464.00 29.00 435.00 0.00
15.0000
435.00

4.0000
96 PSIPE RED-OSIER DOGWOOD 12-18 IN B.R.

399.0000 EACH 0.00 % 4.0000 0.00 % 4.0000 0.00 %

1,596.00 0.00 1,596.00 0.00 1,596.00 0.00
4.0000

1,596.00

4.0000
97 PSIPE BLACK TWINBERRY 12-18 IN. B.R.

399.0000 EACH 0.00 % 4.0000 0.00 % 4.0000 0.00 %

1,596.00 0.00 1,596.00 0.00 1,596.00 0.00
4.0000

1,596.00

4.0000
98 PSIPE PACIFIC NINEBARK 12-18 IN. B.R.

399.0000 EACH 0.00 % 4.0000 0.00 % 4.0000 0.00 %

1,596.00 0.00 1,596.00 0.00 1,596.00 0.00
4.0000

1,596.00

4.0000
99 PSIPE CLUSTERED ROSE 12-18 IN. B.R.

399.0000 EACH 0.00 % 4.0000 0.00 % 4.0000 0.00 %

1,596.00 0.00 1,596.00 0.00 1,596.00 0.00
4.0000

1,596.00

4.0000
100 PSIPE SALMONBERRY 12-18 IN. B.R.

399.0000 EACH 0.00 % 4.0000 0.00 % 4.0000 0.00 %

1,596.00 0.00 1,596.00 0.00 1,596.00 0.00
4.0000

1,596.00
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EROSION CONTROL AND ROADSIDE PLANTING

4.0000
101 PSIPE SLOUGH SEDGE 3-6" PLUG

1176.0000 EACH 100.00 % 2.0000 0.00 % 1.7500 -12.50 %

4,704.00 2,352.00 2,352.00 0.00 2,058.00 -294.00
2.0000

2,352.00

4.0000
102 PSIPE DAGGER-LEAF RUSH 3-6" PLUG

1176.0000 EACH 100.00 % 2.0000 0.00 % 1.7500 -12.50 %

4,704.00 2,352.00 2,352.00 0.00 2,058.00 -294.00
2.0000

2,352.00

4.0000
103 PSIPE SLENDER RUSH 3-6" PLUG

1176.0000 EACH 100.00 % 2.0000 0.00 % 1.7500 -12.50 %

4,704.00 2,352.00 2,352.00 0.00 2,058.00 -294.00
2.0000

2,352.00

4.0000
104 PSIPE SMALL FRUITED BULLRUSH 3-6" PLUG

1176.0000 EACH 100.00 % 2.0000 0.00 % 1.7500 -12.50 %

4,704.00 2,352.00 2,352.00 0.00 2,058.00 -294.00
2.0000

2,352.00

4.0000
105 PSIPE HARDSTEM BULLRUSH 3-6' PLUG

1569.0000 EACH 100.00 % 2.0000 0.00 % 1.7500 -12.50 %

6,276.00 3,138.00 3,138.00 0.00 2,745.75 -392.25
2.0000

3,138.00

4.0000
106 PSIPE AMERICAN BULLRUSH 3-6' PLUG

1569.0000 EACH 100.00 % 2.0000 0.00 % 1.7500 -12.50 %

6,276.00 3,138.00 3,138.00 0.00 2,745.75 -392.25
2.0000

3,138.00

11,000.0000
107 FINE COMPOST 

6.5900 ACRE 57.14 % 9,200.0000 31.43 % 8,650.0000 23.57 %

72,490.00 26,360.00 60,628.00 14,498.00 57,003.50 10,873.50
7,000.0000
46,130.00

20,000.0000
108 MEDIUM COMPOST 

0.0200 ACRE -50.00 % 9,200.0000 -77.00 % 8,650.0000 -78.38 %

400.00 -400.00 184.00 -616.00 173.00 -627.00
40,000.0000

800.00

11,000.0000
109 BARK OR WOOD CHIP MULCH 

0.6900 ACRE -22.01 % 15,800.0000 12.02 % 14,900.0000 5.64 %

7,590.00 -2,142.45 10,902.00 1,169.55 10,281.00 548.55
14,105.0000

9,732.45

2.0000
110 HIGH VISIBILITY FENCE 

700.0000 L.F. -33.33 % 3.5000 16.67 % 5.0000 66.67 %

1,400.00 -700.00 2,450.00 350.00 3,500.00 1,400.00
3.0000

2,100.00
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EROSION CONTROL AND ROADSIDE PLANTING

4.0000
111 HIGH VISIBILITY SILT FENCE 

2330.0000 L.F. -20.00 % 4.5000 -10.00 % 3.0000 -40.00 %

9,320.00 -2,330.00 10,485.00 -1,165.00 6,990.00 -4,660.00
5.0000

11,650.00

TRAFFIC

20.0000
112 CEMENT CONC. TRAFFIC CURB AND GUTTER 

15660.0000 L.F. 42.86 % 18.0000 28.57 % 13.5500 -3.21 %

313,200.00 93,960.00 281,880.00 62,640.00 212,193.00 -7,047.00
14.0000

219,240.00

20.0000
113 CEMENT CONC. TRAFFIC CURB 

196.0000 L.F. -23.08 % 20.0000 -23.08 % 26.4000 1.54 %

3,920.00 -1,176.00 3,920.00 -1,176.00 5,174.40 78.40
26.0000
5,096.00

20.0000
114 CEMENT CONC. PEDESTRIAN CURB 

793.0000 L.F. -23.08 % 17.0000 -34.62 % 19.8000 -23.85 %

15,860.00 -4,758.00 13,481.00 -7,137.00 15,701.40 -4,916.60
26.0000

20,618.00

10.0000
115 EXTRUDED CURB 

2180.0000 L.F. 11.11 % 10.0000 11.11 % 9.5000 5.56 %

21,800.00 2,180.00 21,800.00 2,180.00 20,710.00 1,090.00
9.0000

19,620.00

50.0000
116 PRECAST SLOPED MOUNTABLE CURB 

40.0000 L.F. 0.00 % 60.0000 20.00 % 55.0000 10.00 %

2,000.00 0.00 2,400.00 400.00 2,200.00 200.00
50.0000
2,000.00

40.0000
117 BEAM GUARDRAIL TYPE 1 - 8 FT. LONG POST 

238.0000 L.F. 53.85 % 31.0000 19.23 % 40.0000 53.85 %

9,520.00 3,332.00 7,378.00 1,190.00 9,520.00 3,332.00
26.0000
6,188.00

50.0000
118 BEAM GUARDRAIL TYPE 31 - 11 FT. LONG POST 

88.0000 L.F. 25.00 % 37.0000 -7.50 % 50.0000 25.00 %

4,400.00 880.00 3,256.00 -264.00 4,400.00 880.00
40.0000
3,520.00

30.0000
119 BEAM GUARDRAIL TYPE 31 

425.0000 L.F. 0.00 % 30.0000 0.00 % 32.5000 8.33 %

12,750.00 0.00 12,750.00 0.00 13,812.50 1,062.50
30.0000

12,750.00

3,000.0000
120 BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL 

2.0000 EACH 25.00 % 1,900.0000 -20.83 % 3,000.0000 25.00 %

6,000.00 1,200.00 3,800.00 -1,000.00 6,000.00 1,200.00
2,400.0000
4,800.00
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CONTRACTOR NUMBER : 100047 CONTRACTOR NUMBER : 746000

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

1,200.0000
121 BEAM GUARDRAIL ANCHOR TYPE 10 

2.0000 EACH 60.00 % 800.0000 6.67 % 1,500.0000 100.00 %

2,400.00 900.00 1,600.00 100.00 3,000.00 1,500.00
750.0000
1,500.00

100.0000
122 PRECAST CONC. BARRIER TYPE 2

7.0000 L.F. 66.67 % 100.0000 66.67 % 150.0000 150.00 %

700.00 280.00 700.00 280.00 1,050.00 630.00
60.0000
420.00

10.0000
123 TEMPORARY CONC. BARRIER 

400.0000 L.F. -5.93 % 39.0000 266.89 % 20.0000 88.15 %

4,000.00 -252.00 15,600.00 11,348.00 8,000.00 3,748.00
10.6300
4,252.00

80.0000
124 LOW-TENSION CABLE BARRIER SYSTEM (3 CABLE)

290.0000 L.F. 220.00 % 77.0000 208.00 % 75.0000 200.00 %

23,200.00 15,950.00 22,330.00 15,080.00 21,750.00 14,500.00
25.0000
7,250.00

4,000.0000
125 TEMPORARY IMPACT ATTENUATOR 

1.0000 EACH -11.11 % 4,000.0000 -11.11 % 7,500.0000 66.67 %

4,000.00 -500.00 4,000.00 -500.00 7,500.00 3,000.00
4,500.0000
4,500.00

1,000.0000
126 RESETTING IMPACT ATTENUATOR 

2.0000 EACH 25.00 % 1,000.0000 25.00 % 2,500.0000 212.50 %

2,000.00 400.00 2,000.00 400.00 5,000.00 3,400.00
800.0000
1,600.00

80.0000
127 FLEXIBLE GUIDE POST 

11.0000 EACH 100.00 % 35.0000 -12.50 % 40.0000 0.00 %

880.00 440.00 385.00 -55.00 440.00 0.00
40.0000
440.00

0.2000
128 PAINT LINE 

30940.0000 L.F. 0.00 % 0.2000 0.00 % 0.1800 -10.00 %

6,188.00 0.00 6,188.00 0.00 5,569.20 -618.80
0.2000

6,188.00

7.0000
129 PROFILED PLASTIC LINE 

270.0000 L.F. 100.00 % 7.5000 114.29 % 7.0000 100.00 %

1,890.00 945.00 2,025.00 1,080.00 1,890.00 945.00
3.5000
945.00

4.0000
130 PLASTIC WIDE LANE LINE 

1640.0000 L.F. 0.00 % 4.3000 7.50 % 4.0000 0.00 %

6,560.00 0.00 7,052.00 492.00 6,560.00 0.00
4.0000

6,560.00

8.0000
131 PLASTIC CROSSWALK LINE 

1420.0000 S.F. 14.29 % 8.5000 21.43 % 8.0000 14.29 %

11,360.00 1,420.00 12,070.00 2,130.00 11,360.00 1,420.00
7.0000

9,940.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
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TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

9.0000
132 PLASTIC STOP LINE 

329.0000 L.F. -10.00 % 9.5000 -5.00 % 9.0000 -10.00 %

2,961.00 -329.00 3,125.50 -164.50 2,961.00 -329.00
10.0000
3,290.00

140.0000
133 PLASTIC TRAFFIC ARROW 

62.0000 EACH 12.00 % 150.0000 20.00 % 145.0000 16.00 %

8,680.00 930.00 9,300.00 1,550.00 8,990.00 1,240.00
125.0000
7,750.00

150.0000
134 PLASTIC TRAFFIC LETTER 

4.0000 EACH 50.00 % 150.0000 50.00 % 155.0000 55.00 %

600.00 200.00 600.00 200.00 620.00 220.00
100.0000
400.00

40.0000
135 PLASTIC DRAINAGE MARKING 

125.0000 EACH 0.00 % 40.0000 0.00 % 35.0000 -12.50 %

5,000.00 0.00 5,000.00 0.00 4,375.00 -625.00
40.0000
5,000.00

40.0000
136 PLASTIC JUNCTION BOX MARKING 

137.0000 EACH 14.29 % 40.0000 14.29 % 35.0000 0.00 %

5,480.00 685.00 5,480.00 685.00 4,795.00 0.00
35.0000
4,795.00

1,500.0000
137 RECESSED PAVEMENT MARKER 

3.8000 HUND 25.00 % 1,600.0000 33.33 % 1,500.0000 25.00 %

5,700.00 1,140.00 6,080.00 1,520.00 5,700.00 1,140.00
1,200.0000
4,560.00

40.0000
138 TEMPORARY PAINTED TRAFFIC ARROW

62.0000 EACH 48.15 % 130.0000 381.48 % 125.0000 362.96 %

2,480.00 806.00 8,060.00 6,386.00 7,750.00 6,076.00
27.0000
1,674.00

139 PERMANENT SIGNING 
L.S. 25.49 % 17.65 % 17.65 %

32,000.00 6,500.00 30,000.00 4,500.00 30,000.00 4,500.0025,500.00

0.2000
140 TEMPORARY PAVEMENT MARKING-LONG DURATION 

54230.0000 L.F. -41.18 % 0.6400 88.24 % 0.6000 76.47 %

10,846.00 -7,592.20 34,707.20 16,269.00 32,538.00 14,099.80
0.3400

18,438.20
141 ILLUMINATION SYSTEM SCB 3158

L.S. -3.38 % 11.11 % 4.11 %

20,000.00 -700.00 23,000.00 2,300.00 21,550.00 850.0020,700.00
142 ILLUMINATION SYSTEM SCB 3160

L.S. -34.85 % -18.57 % -16.94 %

40,000.00 -21,400.00 50,000.00 -11,400.00 51,000.00 -10,400.0061,400.00
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TRAFFIC
143 ILLUMINATION SYSTEM SCB 2175

L.S. -31.51 % 0.46 % -17.24 %

60,000.00 -27,600.00 88,000.00 400.00 72,500.00 -15,100.0087,600.00
144 ILLUMINATION SYSTEM SCB 2426

L.S. -44.24 % -7.06 % -25.65 %

30,000.00 -23,800.00 50,000.00 -3,800.00 40,000.00 -13,800.0053,800.00
145 TRAFFIC SIGNAL SYSTEM SCB 1875

L.S. -10.15 % 16.80 % 7.82 %

100,000.00 -11,300.00 130,000.00 18,700.00 120,000.00 8,700.00111,300.00
146 TRAFFIC SIGNAL SYSTEM SCB 2231

L.S. -31.15 % -1.24 % -3.78 %

122,000.00 -55,200.00 175,000.00 -2,200.00 170,500.00 -6,700.00177,200.00

20.0000
147 CONDUIT PIPE 2 IN. DIAM. 

110.0000 L.F. 11.11 % 21.2800 18.22 % 12.0000 -33.33 %

2,200.00 220.00 2,340.80 360.80 1,320.00 -660.00
18.0000
1,980.00

1.0000
148 PORTABLE CHANGEABLE MESSAGE SIGN 

8472.0000 HR  -80.00 % 2.1500 -57.00 % 3.0000 -40.00 %

8,472.00 -33,888.00 18,214.80 -24,145.20 25,416.00 -16,944.00
5.0000

42,360.00
149 OTHER TEMPORARY TRAFFIC CONTROL 

L.S. 67.46 % 67.46 % 139.23 %

35,000.00 14,100.00 35,000.00 14,100.00 50,000.00 29,100.0020,900.00

50.0000
150 FLAGGERS 

5700.0000 HR  0.00 % 52.0000 4.00 % 55.0000 10.00 %

285,000.00 0.00 296,400.00 11,400.00 313,500.00 28,500.00
50.0000

285,000.00

50.0000
151 OTHER TRAFFIC CONTROL LABOR 

550.0000 HR  0.00 % 52.0000 4.00 % 55.0000 10.00 %

27,500.00 0.00 28,600.00 1,100.00 30,250.00 2,750.00
50.0000

27,500.00
152 TRAFFIC CONTROL SUPERVISOR 

L.S. -12.15 % -84.94 % -24.70 %

175,000.00 -24,200.00 30,000.00 -169,200.00 150,000.00 -49,200.00199,200.00
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16.0000
153 CONSTRUCTION SIGNS CLASS A 

224.0000 S.F. -20.00 % 29.0000 45.00 % 20.0000 0.00 %

3,584.00 -896.00 6,496.00 2,016.00 4,480.00 0.00
20.0000
4,480.00

OTHER ITEMS

100.0000
154 WHEEL STOP 

15.0000 EACH -33.33 % 120.0000 -20.00 % 110.0000 -26.67 %

1,500.00 -750.00 1,800.00 -450.00 1,650.00 -600.00
150.0000
2,250.00

155 TYPE B PROGRESS SCHEDULE 
L.S. 0.00 % 0.00 % 0.00 %

10,000.00 0.00 10,000.00 0.00 10,000.00 0.0010,000.00

24.0000
156 STRUCTURE EXCAVATION CLASS B INCL. HAUL 

10778.0000 C.Y. 84.62 % 7.5000 -42.31 % 20.2000 55.38 %

258,672.00 118,558.00 80,835.00 -59,279.00 217,715.60 77,601.60
13.0000

140,114.00

0.1000
157 SHORING OR EXTRA EXCAVATION CLASS B 

50160.0000 S.F. -90.00 % 0.0600 -94.00 % 0.5000 -50.00 %

5,016.00 -45,144.00 3,009.60 -47,150.40 25,080.00 -25,080.00
1.0000

50,160.00

40.0000
158 GRAVEL BACKFILL FOR DRAIN 

133.0000 C.Y. -29.82 % 55.0000 -3.51 % 50.0000 -12.28 %

5,320.00 -2,261.00 7,315.00 -266.00 6,650.00 -931.00
57.0000
7,581.00

100.0000
159 CONTROLLED DENSITY FILL 

44.0000 C.Y. -28.57 % 200.0000 42.86 % 150.0000 7.14 %

4,400.00 -1,760.00 8,800.00 2,640.00 6,600.00 440.00
140.0000
6,160.00

300.0000
160 COMMERCIAL CONCRETE 

12.0000 C.Y. 15.38 % 708.0000 172.31 % 400.0000 53.85 %

3,600.00 480.00 8,496.00 5,376.00 4,800.00 1,680.00
260.0000
3,120.00

161 CURE BOX 
L.S. -28.00 % -87.20 % 0.00 %

1,800.00 -700.00 320.00 -2,180.00 2,500.00 0.002,500.00

200.0000
162 PLUGGING EXISTING PIPE 

63.0000 EACH -33.33 % 149.4500 -50.18 % 150.0000 -50.00 %

12,600.00 -6,300.00 9,415.35 -9,484.65 9,450.00 -9,450.00
300.0000
18,900.00
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OTHER ITEMS

28.0000
163 CEMENT CONC. SIDEWALK 

4481.0000 S.Y. -6.67 % 33.0000 10.00 % 31.9000 6.33 %

125,468.00 -8,962.00 147,873.00 13,443.00 142,943.90 8,513.90
30.0000

134,430.00

300.0000
164 STAIRS

5.0000 S.Y. -20.00 % 1,000.0000 166.67 % 1,320.0000 252.00 %

1,500.00 -375.00 5,000.00 3,125.00 6,600.00 4,725.00
375.0000
1,875.00

70.0000
165 CEMENT CONC. DRIVEWAY ENTRANCE TYPE 1

1085.0000 S.Y. -12.50 % 45.0000 -43.75 % 47.3000 -40.88 %

75,950.00 -10,850.00 48,825.00 -37,975.00 51,320.50 -35,479.50
80.0000

86,800.00

70.0000
166 CEMENT CONC. DRIVEWAY ENTRANCE TYPE 2

1375.0000 S.Y. -12.50 % 45.0000 -43.75 % 47.3000 -40.88 %

96,250.00 -13,750.00 61,875.00 -48,125.00 65,037.50 -44,962.50
80.0000

110,000.00

1,500.0000
167 CEMENT CONC. CURB RAMP TYPE PARALLEL A

11.0000 EACH -16.67 % 1,300.0000 -27.78 % 1,540.0000 -14.44 %

16,500.00 -3,300.00 14,300.00 -5,500.00 16,940.00 -2,860.00
1,800.0000
19,800.00

1,500.0000
168 CEMENT CONC. CURB RAMP TYPE PERPENDICULAR A

5.0000 EACH 31.58 % 1,300.0000 14.04 % 1,210.0000 6.14 %

7,500.00 1,800.00 6,500.00 800.00 6,050.00 350.00
1,140.0000
5,700.00

1,500.0000
169 CEMENT CONC. CURB RAMP TYPE SINGLE DIRECTION A

14.0000 EACH -16.67 % 1,300.0000 -27.78 % 2,090.0000 16.11 %

21,000.00 -4,200.00 18,200.00 -7,000.00 29,260.00 4,060.00
1,800.0000
25,200.00

1,500.0000
170 CEMENT CONC. CURB RAMP TYPE SINGLE DIRECTION B 

3.0000 EACH -16.67 % 1,300.0000 -27.78 % 2,640.0000 46.67 %

4,500.00 -900.00 3,900.00 -1,500.00 7,920.00 2,520.00
1,800.0000
5,400.00

20.0000
171 CEMENT CONC. SIDEWALK WITH RAISED EDGE 

988.0000 S.Y. -50.00 % 32.0000 -20.00 % 62.7000 56.75 %

19,760.00 -19,760.00 31,616.00 -7,904.00 61,947.60 22,427.60
40.0000

39,520.00

20.0000
172 CEMENT CONC. SIDEWALK WITH THICKENED BACK

686.0000 S.Y. -60.00 % 42.0000 -16.00 % 122.1000 144.20 %

13,720.00 -20,580.00 28,812.00 -5,488.00 83,760.60 49,460.60
50.0000

34,300.00

15.0000
173 COATED CHAIN LINK FENCE TYPE 3 

2764.0000 L.F. 0.00 % 15.0000 0.00 % 15.0000 0.00 %

41,460.00 0.00 41,460.00 0.00 41,460.00 0.00
15.0000

41,460.00
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18.0000
174 COATED CHAIN LINK FENCE TYPE 4 

396.0000 L.F. 5.88 % 17.0000 0.00 % 17.5000 2.94 %

7,128.00 396.00 6,732.00 0.00 6,930.00 198.00
17.0000
6,732.00

350.0000
175 COATED END, GATE, CORNER, PULLPOST FOR CHAIN LINK FENCE 

55.0000 EACH 75.00 % 275.0000 37.50 % 294.8000 47.40 %

19,250.00 8,250.00 15,125.00 4,125.00 16,214.00 5,214.00
200.0000
11,000.00

1,500.0000
176 DOUBLE 20 FT. COATED CHAIN LINK GATE 

3.0000 EACH -25.00 % 1,700.0000 -15.00 % 1,750.0000 -12.50 %

4,500.00 -1,500.00 5,100.00 -900.00 5,250.00 -750.00
2,000.0000
6,000.00

20.0000
177 TEMPORARY SECURITY FENCE

130.0000 L.F. 100.00 % 3.5000 -65.00 % 30.0000 200.00 %

2,600.00 1,300.00 455.00 -845.00 3,900.00 2,600.00
10.0000
1,300.00

2,000.0000
178 REMOVE AND RESET EXISTING GATE

1.0000 EACH 233.33 % 1,600.0000 166.67 % 600.0000 0.00 %

2,000.00 1,400.00 1,600.00 1,000.00 600.00 0.00
600.0000
600.00

450.0000
179 SET MONUMENT

4.0000 EACH -10.00 % 1,200.0000 140.00 % 500.0000 0.00 %

1,800.00 -200.00 4,800.00 2,800.00 2,000.00 0.00
500.0000
2,000.00

200.0000
180 SET PROPERTY CORNER

42.0000 EACH -33.33 % 300.0000 0.00 % 500.0000 66.67 %

8,400.00 -4,200.00 12,600.00 0.00 21,000.00 8,400.00
300.0000
12,600.00

300.0000
181 CONNECTION TO DRAINAGE STRUCTURE 

25.0000 EACH -62.50 % 1,300.0000 62.50 % 1,000.0000 25.00 %

7,500.00 -12,500.00 32,500.00 12,500.00 25,000.00 5,000.00
800.0000
20,000.00

450.0000
182 ADJUST MANHOLE 

40.0000 EACH -10.00 % 550.0000 10.00 % 800.0000 60.00 %

18,000.00 -2,000.00 22,000.00 2,000.00 32,000.00 12,000.00
500.0000
20,000.00

4,000.0000
183 MANHOLE 48 IN. DIAM. TYPE 3

7.0000 EACH 21.21 % 2,600.0000 -21.21 % 3,200.0000 -3.03 %

28,000.00 4,900.00 18,200.00 -4,900.00 22,400.00 -700.00
3,300.0000
23,100.00

450.0000
184 ADJUST CATCH BASIN 

6.0000 EACH -10.00 % 275.0000 -45.00 % 600.0000 20.00 %

2,700.00 -300.00 1,650.00 -1,350.00 3,600.00 600.00
500.0000
3,000.00
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AMT.DIFF.

100420CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

ACTIVE CONSTRUCTION, INC. SCARSELLA BROS., INC.
5110 RIVER ROAD EAST 8404 S 196TH ST
TACOMA, WA  98443-2638 KENT WA  98031-1884
PUYALLUP   WA  983710162 SEATTLE   WA  981680697
CONTRACTOR NUMBER : 100047 CONTRACTOR NUMBER : 746000

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

OTHER ITEMS

300.0000
185 LOCKING SOLID METAL COVER AND FRAME FOR CATCH BASIN 

30.0000 EACH -25.00 % 450.0000 12.50 % 490.0000 22.50 %

9,000.00 -3,000.00 13,500.00 1,500.00 14,700.00 2,700.00
400.0000
12,000.00

186 CLEANING EXISTING DRAINAGE STRUCTURE 
L.S. 500.00 % 350.00 % 900.00 %

12,000.00 10,000.00 9,000.00 7,000.00 20,000.00 18,000.002,000.00

250.0000
187 ADJUST VALVE BOX 

95.0000 EACH -50.00 % 300.0000 -40.00 % 250.0000 -50.00 %

23,750.00 -23,750.00 28,500.00 -19,000.00 23,750.00 -23,750.00
500.0000
47,500.00

800.0000
188 RELOCATE VALVE BOX

2.0000 EACH 60.00 % 350.0000 -30.00 % 1,000.0000 100.00 %

1,600.00 600.00 700.00 -300.00 2,000.00 1,000.00
500.0000
1,000.00

250.0000
189 ADJUST WATER METER

32.0000 EACH -83.33 % 450.0000 -70.00 % 600.0000 -60.00 %

8,000.00 -40,000.00 14,400.00 -33,600.00 19,200.00 -28,800.00
1,500.0000
48,000.00

200.0000
190 ADJUST WATER METER BOX

96.0000 EACH -33.33 % 150.0000 -50.00 % 400.0000 33.33 %

19,200.00 -9,600.00 14,400.00 -14,400.00 38,400.00 9,600.00
300.0000
28,800.00

700.0000
191 ADJUST VAULT - CENTURY LINK

14.0000 EACH 16.67 % 1,200.0000 100.00 % 1,000.0000 66.67 %

9,800.00 1,400.00 16,800.00 8,400.00 14,000.00 5,600.00
600.0000
8,400.00

192 POTHOLING
EST. 0.00 % 0.00 % 0.00 %

80,000.00 80,000.00 80,000.0080,000.00
193 FRONTAGE RESTORATION

EST. 0.00 % 0.00 % 0.00 %

75,000.00 75,000.00 75,000.0075,000.00
194 ROADSIDE CLEANUP 

EST. 0.00 % 0.00 % 0.00 %

10,000.00 10,000.00 10,000.0010,000.00
195 REIMBURSEMENT FOR THIRD PARTY DAMAGE 

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C501 REVISION NO : BIDS OPENED ON : May 20 2015 
CONTRACT NO :008760 REGION NO : 3 AWARDED ON : May 29 2015 
VERSION NO :8 WORK ORDER# : XL3107
HWY :SR 003,300
TITLE :SR 3

BELFAIR AREA 
WIDENING & SAFETY
13C501

PROJECT :
COUNTY(S) :MASON

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

05/07/2015
07:36

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

TACOMA   WA  984461613

4116 BROOKDALE RD E
CECCANTI, INC.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

100420CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

ACTIVE CONSTRUCTION, INC. SCARSELLA BROS., INC.
5110 RIVER ROAD EAST 8404 S 196TH ST
TACOMA, WA  98443-2638 KENT WA  98031-1884
PUYALLUP   WA  983710162 SEATTLE   WA  981680697
CONTRACTOR NUMBER : 100047 CONTRACTOR NUMBER : 746000

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

OTHER ITEMS
196 MINOR CHANGE 

CALC 0.00 % 0.00 % 0.00 %

-22.00 -22.00 -22.00-22.00
197 FUEL COST ADJUSTMENT 

CALC 0.00 % 0.00 % 0.00 %

21,499.00 21,499.00 21,499.0021,499.00
198 AGGREGATE COMPLIANCE PRICE ADJUSTMENT 

CALC 0.00 % 0.00 % 0.00 %

-18.00 -18.00 -18.00-18.00
199 SPCC PLAN 

L.S. -42.86 % -95.24 % 19.05 %

1,200.00 -900.00 100.00 -2,000.00 2,500.00 400.002,100.00

48,000.0000
200 STREAM BYPASS SYSTEM - MINDY CREEK

1.0000 EACH 380.00 % 5,500.0000 -45.00 % 7,500.0000 -25.00 %

48,000.00 38,000.00 5,500.00 -4,500.00 7,500.00 -2,500.00
10,000.0000
10,000.00

60,000.0000
201 STREAM BYPASS SYSTEM - BELFAIR CREEK

1.0000 EACH 500.00 % 18,000.0000 80.00 % 7,500.0000 -25.00 %

60,000.00 50,000.00 18,000.00 8,000.00 7,500.00 -2,500.00
10,000.0000
10,000.00

48,000.0000
202 STREAM BYPASS SYSTEM - ROMANCE HILL ROAD STREAM

1.0000 EACH 380.00 % 10,000.0000 0.00 % 1,500.0000 -85.00 %

48,000.00 38,000.00 10,000.00 0.00 1,500.00 -8,500.00
10,000.0000
10,000.00

2.0000
203 CONSTRUCTION GEOTEXTILE FOR SEPARATION 

1177.0000 S.Y. -50.00 % 3.0000 -25.00 % 4.0000 0.00 %

2,354.00 -2,354.00 3,531.00 -1,177.00 4,708.00 0.00
4.0000

4,708.00

2.0000
204 CONSTRUCTION GEOTEXTILE FOR SOIL STABILIZATION 

830.0000 S.Y. -50.00 % 3.5000 -12.50 % 4.0000 0.00 %

1,660.00 -1,660.00 2,905.00 -415.00 3,320.00 0.00
4.0000

3,320.00

12.0000
205 GRAVEL BACKFILL FOR TRENCH

24810.0000 TON 0.00 % 12.7000 5.83 % 14.0000 16.67 %

297,720.00 0.00 315,087.00 17,367.00 347,340.00 49,620.00
12.0000

297,720.00

20.0000
206 GRAVEL BORROW FOR STRUCTURAL EARTH WALL INCL. HAUL 

3280.0000 C.Y. -33.33 % 29.0000 -3.33 % 28.0000 -6.67 %

65,600.00 -32,800.00 95,120.00 -3,280.00 91,840.00 -6,560.00
30.0000

98,400.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C501 REVISION NO : BIDS OPENED ON : May 20 2015 
CONTRACT NO :008760 REGION NO : 3 AWARDED ON : May 29 2015 
VERSION NO :8 WORK ORDER# : XL3107
HWY :SR 003,300
TITLE :SR 3

BELFAIR AREA 
WIDENING & SAFETY
13C501

PROJECT :
COUNTY(S) :MASON

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

05/07/2015
07:36

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

TACOMA   WA  984461613

4116 BROOKDALE RD E
CECCANTI, INC.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

100420CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

ACTIVE CONSTRUCTION, INC. SCARSELLA BROS., INC.
5110 RIVER ROAD EAST 8404 S 196TH ST
TACOMA, WA  98443-2638 KENT WA  98031-1884
PUYALLUP   WA  983710162 SEATTLE   WA  981680697
CONTRACTOR NUMBER : 100047 CONTRACTOR NUMBER : 746000

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

OTHER ITEMS
207 RELOCATE SANITARY SEWER AIR RELEASE ASSEMBLY

L.S. -85.33 % -60.00 % -73.67 %

2,200.00 -12,800.00 6,000.00 -9,000.00 3,950.00 -11,050.0015,000.00

800.0000
208 RELOCATE CLEANOUT

8.0000 EACH 23.08 % 1,200.0000 84.62 % 800.0000 23.08 %

6,400.00 1,200.00 9,600.00 4,400.00 6,400.00 1,200.00
650.0000
5,200.00

250.0000
209 ADJUST CLEANOUT

22.0000 EACH -37.50 % 200.0000 -50.00 % 400.0000 0.00 %

5,500.00 -3,300.00 4,400.00 -4,400.00 8,800.00 0.00
400.0000
8,800.00

210 REMOVING AND RESETTING ROCK WALL
L.S. -70.00 % -80.00 % -37.50 %

2,400.00 -5,600.00 1,600.00 -6,400.00 5,000.00 -3,000.008,000.00

150.0000
211 MAILBOX SUPPORT TYPE 1

9.0000 EACH -66.67 % 450.0000 0.00 % 550.0000 22.22 %

1,350.00 -2,700.00 4,050.00 0.00 4,950.00 900.00
450.0000
4,050.00

400.0000
212 MAILBOX SUPPORT TYPE 2

3.0000 EACH -11.11 % 1,500.0000 233.33 % 700.0000 55.56 %

1,200.00 -150.00 4,500.00 3,150.00 2,100.00 750.00
450.0000
1,350.00

213 SAND BACKFILL
EST. 0.00 % 0.00 % 0.00 %

4,000.00 4,000.00 4,000.004,000.00

1,000.0000
214 CONCRETE INLET 

2.0000 EACH -29.82 % 1,400.0000 -1.75 % 1,465.0000 2.81 %

2,000.00 -850.00 2,800.00 -50.00 2,930.00 80.00
1,425.0000
2,850.00

3,000.0000
215 RELOCATE EXISTING SIDE SEWER CONNECTION VIC 40+74

1.0000 EACH -18.92 % 4,500.0000 21.62 % 4,500.0000 21.62 %

3,000.00 -700.00 4,500.00 800.00 4,500.00 800.00
3,700.0000
3,700.00

3,000.0000
216 RELOCATE EXISTING SIDE SEWER CONNECTION 60+71 VIC.

1.0000 EACH 36.36 % 4,500.0000 104.55 % 4,500.0000 104.55 %

3,000.00 800.00 4,500.00 2,300.00 4,500.00 2,300.00
2,200.0000
2,200.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C501 REVISION NO : BIDS OPENED ON : May 20 2015 
CONTRACT NO :008760 REGION NO : 3 AWARDED ON : May 29 2015 
VERSION NO :8 WORK ORDER# : XL3107
HWY :SR 003,300
TITLE :SR 3

BELFAIR AREA 
WIDENING & SAFETY
13C501

PROJECT :
COUNTY(S) :MASON

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

05/07/2015
07:36

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

TACOMA   WA  984461613

4116 BROOKDALE RD E
CECCANTI, INC.

------- LOW BIDDER -------

% DIFF./
AMT.DIFF.

100420CONTRACTOR NUMBER :

------- 2ND BIDDER ------- ------- 3RD BIDDER -------

ACTIVE CONSTRUCTION, INC. SCARSELLA BROS., INC.
5110 RIVER ROAD EAST 8404 S 196TH ST
TACOMA, WA  98443-2638 KENT WA  98031-1884
PUYALLUP   WA  983710162 SEATTLE   WA  981680697
CONTRACTOR NUMBER : 100047 CONTRACTOR NUMBER : 746000

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

OTHER ITEMS
217 STRUCTURE SURVEYING 

L.S. 200.00 % -50.00 % 50.00 %

30,000.00 20,000.00 5,000.00 -5,000.00 15,000.00 5,000.0010,000.00

$10,255,073.00 4.54% $10,511,490.47 7.15% $10,587,096.10 7.93%$9,809,648.65CONTRACT TOTAL

$10,587,096.10$10,255,073.00 $10,511,490.47BASE TOTAL 4.54% 7.15% 7.93%$9,809,648.65



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C501 REVISION NO : BIDS OPENED ON : May 20 2015 
CONTRACT NO :008760 REGION NO : 3 AWARDED ON : May 29 2015 
VERSION NO :8 WORK ORDER# : XL3107
HWY :SR 003,300
TITLE :SR 3

BELFAIR AREA 
WIDENING & SAFETY
13C501

PROJECT :
COUNTY(S) :MASON

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

05/07/2015
07:36

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

BUCKLEY   WA  983210674
98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

GRANITE CONSTRUCTION COMPANY TUCCI & SONS, INC.
1525 E. MARINE VIEW DRIVE 4224 WALLER RD E

EVERETT   WA  982011927 TACOMA   WA  984431099
CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 832800

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

PREPARATION
1 MOBILIZATION 

L.S. 8.01 % 46.30 % 25.34 %

788,500.00 58,500.00 1,068,000.00 338,000.00 915,000.00 185,000.00730,000.00

9,500.0000
2 CLEARING AND GRUBBING 

9.5000 ACRE 58.33 % 8,000.0000 33.33 % 1,000.0000 -83.33 %

90,250.00 33,250.00 76,000.00 19,000.00 9,500.00 -47,500.00
6,000.0000
57,000.00

250.0000
3 REMOVING DRAINAGE STRUCTURE 

37.0000 EACH -44.44 % 400.0000 -11.11 % 250.0000 -44.44 %

9,250.00 -7,400.00 14,800.00 -1,850.00 9,250.00 -7,400.00
450.0000
16,650.00

32.0000
4 REMOVING DRAINAGE PIPE

2643.0000 L.F. 220.00 % 11.0000 10.00 % 31.0000 210.00 %

84,576.00 58,146.00 29,073.00 2,643.00 81,933.00 55,503.00
10.0000

26,430.00
5 REMOVAL OF STRUCTURE AND OBSTRUCTION 

L.S. -38.93 % -21.71 % 169.33 %

19,500.00 -12,431.00 25,000.00 -6,931.00 86,000.00 54,069.0031,931.00

16.5000
6 REMOVING CEMENT CONC. SIDEWALK 

450.0000 S.Y. 106.25 % 10.0000 25.00 % 25.0000 212.50 %

7,425.00 3,825.00 4,500.00 900.00 11,250.00 7,650.00
8.0000

3,600.00

6.5000
7 REMOVING CEMENT CONC. CURB AND GUTTER 

870.0000 L.F. 30.00 % 6.0000 20.00 % 10.2000 104.00 %

5,655.00 1,305.00 5,220.00 870.00 8,874.00 4,524.00
5.0000

4,350.00

3.8500
8 REMOVING CEMENT CONC. CURB 

3110.0000 L.F. -35.83 % 3.0000 -50.00 % 10.2000 70.00 %

11,973.50 -6,686.50 9,330.00 -9,330.00 31,722.00 13,062.00
6.0000

18,660.00

3.1500
9 REMOVING ASPHALT CONC. CURB 

320.0000 L.F. -47.50 % 3.0000 -50.00 % 5.0000 -16.67 %

1,008.00 -912.00 960.00 -960.00 1,600.00 -320.00
6.0000

1,920.00
10 REMOVING MISCELLANEOUS TRAFFIC ITEM 

L.S. 8.33 % 66.67 % 25.00 %

6,500.00 500.00 10,000.00 4,000.00 7,500.00 1,500.006,000.00

29.0000
11 REMOVE EXISTING ASBESTOS CEMENT PIPE

9440.0000 L.F. 160.09 % 24.0000 115.25 % 42.0000 276.68 %

273,760.00 168,504.00 226,560.00 121,304.00 396,480.00 291,224.00
11.1500

105,256.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C501 REVISION NO : BIDS OPENED ON : May 20 2015 
CONTRACT NO :008760 REGION NO : 3 AWARDED ON : May 29 2015 
VERSION NO :8 WORK ORDER# : XL3107
HWY :SR 003,300
TITLE :SR 3

BELFAIR AREA 
WIDENING & SAFETY
13C501

PROJECT :
COUNTY(S) :MASON

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

05/07/2015
07:36

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

BUCKLEY   WA  983210674
98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

GRANITE CONSTRUCTION COMPANY TUCCI & SONS, INC.
1525 E. MARINE VIEW DRIVE 4224 WALLER RD E

EVERETT   WA  982011927 TACOMA   WA  984431099
CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 832800

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

PREPARATION
12 HAZARDOUS MATERIAL HANDLING AND DISPOSAL 

EST. 0.00 % 0.00 % 0.00 %

15,000.00 15,000.00 15,000.0015,000.00

47.5000
13 HAZARDOUS MATERIAL EXCAVATION INCL. HAUL 

380.0000 C.Y. 18.75 % 35.0000 -12.50 % 70.0000 75.00 %

18,050.00 2,850.00 13,300.00 -1,900.00 26,600.00 11,400.00
40.0000

15,200.00

15.7500
14 PAVEMENT REPAIR EXCAVATION INCL. HAUL 

800.0000 S.Y. -37.00 % 20.0000 -20.00 % 52.0000 108.00 %

12,600.00 -7,400.00 16,000.00 -4,000.00 41,600.00 21,600.00
25.0000

20,000.00

GRADING

31.0000
15 ROADWAY EXCAVATION INCL. HAUL 

10260.0000 C.Y. 55.00 % 28.0000 40.00 % 39.0000 95.00 %

318,060.00 112,860.00 287,280.00 82,080.00 400,140.00 194,940.00
20.0000

205,200.00

18.7500
16 ROADWAY EXCAVATION INCL. HAUL - AREA POND A

1790.0000 C.Y. 4.17 % 15.0000 -16.67 % 30.0000 66.67 %

33,562.50 1,342.50 26,850.00 -5,370.00 53,700.00 21,480.00
18.0000

32,220.00

18.7500
17 ROADWAY EXCAVATION INCL. HAUL - AREA POND B

1770.0000 C.Y. 4.17 % 15.0000 -16.67 % 30.0000 66.67 %

33,187.50 1,327.50 26,550.00 -5,310.00 53,100.00 21,240.00
18.0000

31,860.00

17.5000
18 ROADWAY EXCAVATION INCL. HAUL - AREA POND C

4310.0000 C.Y. -2.78 % 15.0000 -16.67 % 24.0000 33.33 %

75,425.00 -2,155.00 64,650.00 -12,930.00 103,440.00 25,860.00
18.0000

77,580.00

16.0000
19 SELECT BORROW INCL. HAUL 

3210.0000 TON 33.33 % 11.0000 -8.33 % 24.0000 100.00 %

51,360.00 12,840.00 35,310.00 -3,210.00 77,040.00 38,520.00
12.0000

38,520.00

13.5000
20 GRAVEL BORROW INCL. HAUL 

16380.0000 TON 3.85 % 17.0000 30.77 % 22.7000 74.62 %

221,130.00 8,190.00 278,460.00 65,520.00 371,826.00 158,886.00
13.0000

212,940.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C501 REVISION NO : BIDS OPENED ON : May 20 2015 
CONTRACT NO :008760 REGION NO : 3 AWARDED ON : May 29 2015 
VERSION NO :8 WORK ORDER# : XL3107
HWY :SR 003,300
TITLE :SR 3

BELFAIR AREA 
WIDENING & SAFETY
13C501

PROJECT :
COUNTY(S) :MASON

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

05/07/2015
07:36

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

BUCKLEY   WA  983210674
98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

GRANITE CONSTRUCTION COMPANY TUCCI & SONS, INC.
1525 E. MARINE VIEW DRIVE 4224 WALLER RD E

EVERETT   WA  982011927 TACOMA   WA  984431099
CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 832800

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

GRADING

11.0000
21 EMBANKMENT COMPACTION 

9500.0000 C.Y. 450.00 % 9.0000 350.00 % 0.5000 -75.00 %

104,500.00 85,500.00 85,500.00 66,500.00 4,750.00 -14,250.00
2.0000

19,000.00

DRAINAGE

15.2000
22 CHANNEL EXCAVATION INCL. HAUL 

5150.0000 C.Y. -56.57 % 16.0000 -54.29 % 26.0000 -25.71 %

78,280.00 -101,970.00 82,400.00 -97,850.00 133,900.00 -46,350.00
35.0000

180,250.00

1,550.0000
23 GRATE INLET TYPE 2 

95.0000 EACH -26.19 % 1,800.0000 -14.29 % 1,540.0000 -26.67 %

147,250.00 -52,250.00 171,000.00 -28,500.00 146,300.00 -53,200.00
2,100.0000
199,500.00

421.0000
24 FRAME AND VANED GRATES FOR GRATE INLET TYPE 2 

95.0000 EACH -23.45 % 1,000.0000 81.82 % 430.0000 -21.82 %

39,995.00 -12,255.00 95,000.00 42,750.00 40,850.00 -11,400.00
550.0000
52,250.00

3,150.0000
25 DROP INLET TYPE 1 

3.0000 EACH -10.00 % 3,500.0000 0.00 % 3,320.0000 -5.14 %

9,450.00 -1,050.00 10,500.00 0.00 9,960.00 -540.00
3,500.0000
10,500.00

74.5000
26 STREAMBED SEDIMENT 

460.0000 TON 49.00 % 25.0000 -50.00 % 80.0000 60.00 %

34,270.00 11,270.00 11,500.00 -11,500.00 36,800.00 13,800.00
50.0000

23,000.00

43.5000
27 STREAMBED COBBLES 8 IN. 

510.0000 TON 45.00 % 30.0000 0.00 % 80.0000 166.67 %

22,185.00 6,885.00 15,300.00 0.00 40,800.00 25,500.00
30.0000

15,300.00

43.5000
28 STREAMBED COBBLES 12 IN. 

190.0000 TON 45.00 % 30.0000 0.00 % 90.0000 200.00 %

8,265.00 2,565.00 5,700.00 0.00 17,100.00 11,400.00
30.0000
5,700.00

43.5000
29 STREAMBED BOULDER ONE MAN 

250.0000 TON -13.00 % 30.0000 -40.00 % 125.0000 150.00 %

10,875.00 -1,625.00 7,500.00 -5,000.00 31,250.00 18,750.00
50.0000

12,500.00
30 PLACING ADDITIONAL SEDIMENT & COBBLES

EST. 0.00 % 0.00 % 0.00 %

11,500.00 11,500.00 11,500.0011,500.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C501 REVISION NO : BIDS OPENED ON : May 20 2015 
CONTRACT NO :008760 REGION NO : 3 AWARDED ON : May 29 2015 
VERSION NO :8 WORK ORDER# : XL3107
HWY :SR 003,300
TITLE :SR 3

BELFAIR AREA 
WIDENING & SAFETY
13C501

PROJECT :
COUNTY(S) :MASON

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

05/07/2015
07:36

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

BUCKLEY   WA  983210674
98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

GRANITE CONSTRUCTION COMPANY TUCCI & SONS, INC.
1525 E. MARINE VIEW DRIVE 4224 WALLER RD E

EVERETT   WA  982011927 TACOMA   WA  984431099
CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 832800

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DRAINAGE

50.0000
31 LIGHT LOOSE RIPRAP 

12.0000 TON -16.67 % 70.0000 16.67 % 200.0000 233.33 %

600.00 -120.00 840.00 120.00 2,400.00 1,680.00
60.0000
720.00

35.5000
32 QUARRY SPALLS 

476.0000 TON -30.39 % 35.0000 -31.37 % 35.0000 -31.37 %

16,898.00 -7,378.00 16,660.00 -7,616.00 16,660.00 -7,616.00
51.0000

24,276.00

16.5000
33 UNDERDRAIN PIPE 6 IN. DIAM. 

1677.0000 L.F. 37.50 % 6.0000 -50.00 % 6.0000 -50.00 %

27,670.50 7,546.50 10,062.00 -10,062.00 10,062.00 -10,062.00
12.0000

20,124.00

16.5000
34 DRAIN PIPE 6 IN. DIAM. 

725.0000 L.F. -13.16 % 18.0000 -5.26 % 31.0000 63.16 %

11,962.50 -1,812.50 13,050.00 -725.00 22,475.00 8,700.00
19.0000

13,775.00

55.0000
35 SCHEDULE A CULV. PIPE 12 IN. DIAM. 

82.0000 L.F. 189.47 % 40.0000 110.53 % 72.0000 278.95 %

4,510.00 2,952.00 3,280.00 1,722.00 5,904.00 4,346.00
19.0000
1,558.00

50.0000
36 CL. V REINF. CONC. CULV. PIPE 12 IN. DIAM. 

2320.0000 L.F. -9.09 % 80.0000 45.45 % 51.0000 -7.27 %

116,000.00 -11,600.00 185,600.00 58,000.00 118,320.00 -9,280.00
55.0000

127,600.00

280.0000
37 CL. V REINF. CONC. CULV. PIPE 24 IN. DIAM. 

6.0000 L.F. 300.00 % 250.0000 257.14 % 300.0000 328.57 %

1,680.00 1,260.00 1,500.00 1,080.00 1,800.00 1,380.00
70.0000
420.00

40.0000
38 PVC SANITARY SEWER PIPE 6 IN. DIAM. 

120.0000 L.F. 29.03 % 35.0000 12.90 % 64.0000 106.45 %

4,800.00 1,080.00 4,200.00 480.00 7,680.00 3,960.00
31.0000
3,720.00

42.0000
39 DUCTILE IRON CULV. PIPE 6 IN. DIAM.

379.0000 L.F. 110.00 % 40.0000 100.00 % 43.0000 115.00 %

15,918.00 8,338.00 15,160.00 7,580.00 16,297.00 8,717.00
20.0000
7,580.00

5,675.0000
40 ANCHOR PLATE ASSEMBLY

1.0000 EACH 609.38 % 6,000.0000 650.00 % 2,800.0000 250.00 %

5,675.00 4,875.00 6,000.00 5,200.00 2,800.00 2,000.00
800.0000
800.00

12.0000
41 LLDPE GEOMEMBRANE LINING SYSTEM

3782.0000 S.Y. -57.14 % 70.0000 150.00 % 77.0000 175.00 %

45,384.00 -60,512.00 264,740.00 158,844.00 291,214.00 185,318.00
28.0000

105,896.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C501 REVISION NO : BIDS OPENED ON : May 20 2015 
CONTRACT NO :008760 REGION NO : 3 AWARDED ON : May 29 2015 
VERSION NO :8 WORK ORDER# : XL3107
HWY :SR 003,300
TITLE :SR 3

BELFAIR AREA 
WIDENING & SAFETY
13C501

PROJECT :
COUNTY(S) :MASON

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

05/07/2015
07:36

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

BUCKLEY   WA  983210674
98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

GRANITE CONSTRUCTION COMPANY TUCCI & SONS, INC.
1525 E. MARINE VIEW DRIVE 4224 WALLER RD E

EVERETT   WA  982011927 TACOMA   WA  984431099
CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 832800

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DRAINAGE

2,400.0000
42 LEVEL SPREADER

2.0000 EACH 380.00 % 425.0000 -15.00 % 1,200.0000 140.00 %

4,800.00 3,800.00 850.00 -150.00 2,400.00 1,400.00
500.0000
1,000.00

385.0000
43 PRECAST CONCRETE TRENCH DRAIN

375.0000 L.F. 48.08 % 425.0000 63.46 % 405.0000 55.77 %

144,375.00 46,875.00 159,375.00 61,875.00 151,875.00 54,375.00
260.0000
97,500.00

44 CULVERT CONNECTION REPAIR
L.S. 280.43 % 95.65 % 8.70 %

17,500.00 12,900.00 9,000.00 4,400.00 5,000.00 400.004,600.00
45 PRECAST REINF. CONC. SPLIT BOX CULVERT NO. 1

L.S. 80.00 % 52.00 % 97.60 %

225,000.00 100,000.00 190,000.00 65,000.00 247,000.00 122,000.00125,000.00

1,375.0000
46 CURB COVER

5.0000 EACH -23.61 % 600.0000 -66.67 % 2,500.0000 38.89 %

6,875.00 -2,125.00 3,000.00 -6,000.00 12,500.00 3,500.00
1,800.0000
9,000.00

STORM SEWER

1,250.0000
47 CATCH BASIN TYPE 1L

49.0000 EACH 13.64 % 1,700.0000 54.55 % 1,600.0000 45.45 %

61,250.00 7,350.00 83,300.00 29,400.00 78,400.00 24,500.00
1,100.0000
53,900.00

3,600.0000
48 CATCH BASIN TYPE 2 48 IN. DIAM. WITH FLOW RESTRICTOR

3.0000 EACH -28.00 % 6,000.0000 20.00 % 6,500.0000 30.00 %

10,800.00 -4,200.00 18,000.00 3,000.00 19,500.00 4,500.00
5,000.0000
15,000.00

2,025.0000
49 CATCH BASIN TYPE 2 48 IN. DIAM. 

7.0000 EACH -19.00 % 4,000.0000 60.00 % 3,100.0000 24.00 %

14,175.00 -3,325.00 28,000.00 10,500.00 21,700.00 4,200.00
2,500.0000
17,500.00

2.2500
50 TESTING STORM SEWER PIPE 

15188.0000 L.F. 12.50 % 2.0000 0.00 % 2.0000 0.00 %

34,173.00 3,797.00 30,376.00 0.00 30,376.00 0.00
2.0000

30,376.00

50.0000
51 CL. V REINF. CONC. STORM SEWER PIPE 12 IN. DIAM. 

690.0000 L.F. -12.28 % 50.0000 -12.28 % 56.0000 -1.75 %

34,500.00 -4,830.00 34,500.00 -4,830.00 38,640.00 -690.00
57.0000

39,330.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C501 REVISION NO : BIDS OPENED ON : May 20 2015 
CONTRACT NO :008760 REGION NO : 3 AWARDED ON : May 29 2015 
VERSION NO :8 WORK ORDER# : XL3107
HWY :SR 003,300
TITLE :SR 3

BELFAIR AREA 
WIDENING & SAFETY
13C501

PROJECT :
COUNTY(S) :MASON

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

05/07/2015
07:36

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

BUCKLEY   WA  983210674
98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

GRANITE CONSTRUCTION COMPANY TUCCI & SONS, INC.
1525 E. MARINE VIEW DRIVE 4224 WALLER RD E

EVERETT   WA  982011927 TACOMA   WA  984431099
CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 832800

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STORM SEWER

32.0000
52 SCHEDULE A STORM SEWER PIPE 12 IN. DIAM. 

11868.0000 L.F. 6.67 % 33.0000 10.00 % 48.6000 62.00 %

379,776.00 23,736.00 391,644.00 35,604.00 576,784.80 220,744.80
30.0000

356,040.00

44.0000
53 SCHEDULE A STORM SEWER PIPE 18 IN. DIAM. 

2568.0000 L.F. 10.00 % 45.0000 12.50 % 64.5000 61.25 %

112,992.00 10,272.00 115,560.00 12,840.00 165,636.00 62,916.00
40.0000

102,720.00

80.0000
54 SCHEDULE A STORM SEWER PIPE 24 IN. DIAM. 

62.0000 L.F. 14.29 % 80.0000 14.29 % 290.0000 314.29 %

4,960.00 620.00 4,960.00 620.00 17,980.00 13,640.00
70.0000
4,340.00

18,000.0000
55 TREATMENT VAULT

1.0000 EACH 80.00 % 20,000.0000 100.00 % 16,000.0000 60.00 %

18,000.00 8,000.00 20,000.00 10,000.00 16,000.00 6,000.00
10,000.0000
10,000.00

SANITARY SEWER

104.0000
56 SPLIT STEEL CASING - 12 INCH DIAM.

42.0000 L.F. -16.80 % 300.0000 140.00 % 135.0000 8.00 %

4,368.00 -882.00 12,600.00 7,350.00 5,670.00 420.00
125.0000
5,250.00

123.5000
57 SPLIT STEEL CASING - 14 INCH DIAM.

21.0000 L.F. -8.52 % 400.0000 196.30 % 135.0000 0.00 %

2,593.50 -241.50 8,400.00 5,565.00 2,835.00 0.00
135.0000
2,835.00

WATER LINES

1,350.0000
58 RESETTING EXISTING HYDRANTS 

8.0000 EACH -43.75 % 2,200.0000 -8.33 % 3,300.0000 37.50 %

10,800.00 -8,400.00 17,600.00 -1,600.00 26,400.00 7,200.00
2,400.0000
19,200.00

STRUCTURE

18.0000
59 STRUCTURE EXCAVATION CLASS A INCL. HAUL 

2170.0000 C.Y. -55.00 % 40.0000 0.00 % 40.0000 0.00 %

39,060.00 -47,740.00 86,800.00 0.00 86,800.00 0.00
40.0000

86,800.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C501 REVISION NO : BIDS OPENED ON : May 20 2015 
CONTRACT NO :008760 REGION NO : 3 AWARDED ON : May 29 2015 
VERSION NO :8 WORK ORDER# : XL3107
HWY :SR 003,300
TITLE :SR 3

BELFAIR AREA 
WIDENING & SAFETY
13C501

PROJECT :
COUNTY(S) :MASON

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

05/07/2015
07:36

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

BUCKLEY   WA  983210674
98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

GRANITE CONSTRUCTION COMPANY TUCCI & SONS, INC.
1525 E. MARINE VIEW DRIVE 4224 WALLER RD E

EVERETT   WA  982011927 TACOMA   WA  984431099
CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 832800

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STRUCTURE
60 SHORING OR EXTRA EXCAVATION CL. A WALL 2A

L.S. 10,900.00 % 9,900.00 % 14,900.00 %

11,000.00 10,900.00 10,000.00 9,900.00 15,000.00 14,900.00100.00
61 SHORING OR EXTRA EXCAVATION CL. A WALL 3A

L.S. 2,237.66 % -56.71 % 2,670.56 %

135,000.00 129,225.00 2,500.00 -3,275.00 160,000.00 154,225.005,775.00
62 SHORING OR EXTRA EXCAVATION CL. A WALL 4A

L.S. 1,190.32 % -35.48 % 545.16 %

30,000.00 27,675.00 1,500.00 -825.00 15,000.00 12,675.002,325.00
63 SHORING OR EXTRA EXCAVATION CL. A WALL 9A

L.S. 1,366.46 % -68.12 % 1,175.18 %

115,000.00 107,158.00 2,500.00 -5,342.00 100,000.00 92,158.007,842.00
64 SHORING OR EXTRA EXCAVATION CL. A WALL 10A

L.S. 610.75 % -77.07 % 587.82 %

77,500.00 66,596.00 2,500.00 -8,404.00 75,000.00 64,096.0010,904.00
65 SHORING OR EXTRA EXCAVATION CL. A WALL 12A

L.S. 7,741.67 % -25.32 % 5,874.61 %

105,000.00 103,661.00 1,000.00 -339.00 80,000.00 78,661.001,339.00
66 SHORING OR EXTRA EXCAVATION CL. A WALL 13A

L.S. 3,900.00 % 128.57 % 1,042.86 %

35,000.00 34,125.00 2,000.00 1,125.00 10,000.00 9,125.00875.00
67 SHORING OR EXTRA EXCAVATION CL. A WALL 14A

L.S. 49,900.00 % 1,900.00 % 29,900.00 %

25,000.00 24,950.00 1,000.00 950.00 15,000.00 14,950.0050.00

0.0010
68 DELETED ITEM 

0.0100 EACH -90.00 % 0.0000 -100.00 % 0.0000 -100.00 %

0.00 -0.00 0.00 -0.00 0.00 -0.00
0.0100
0.00

69 SHORING OR EXTRA EXCAVATION CL. A SPLIT BOX CULVERT
L.S. -34.28 % 365.50 % -72.62 %

12,000.00 -6,260.00 85,000.00 66,740.00 5,000.00 -13,260.0018,260.00

12.2100
70 GRAVEL BACKFILL FOR WALL 

447.0000 C.Y. -65.11 % 40.0000 14.29 % 40.0000 14.29 %

5,457.87 -10,187.13 17,880.00 2,235.00 17,880.00 2,235.00
35.0000

15,645.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C501 REVISION NO : BIDS OPENED ON : May 20 2015 
CONTRACT NO :008760 REGION NO : 3 AWARDED ON : May 29 2015 
VERSION NO :8 WORK ORDER# : XL3107
HWY :SR 003,300
TITLE :SR 3

BELFAIR AREA 
WIDENING & SAFETY
13C501

PROJECT :
COUNTY(S) :MASON

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

05/07/2015
07:36

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

BUCKLEY   WA  983210674
98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

GRANITE CONSTRUCTION COMPANY TUCCI & SONS, INC.
1525 E. MARINE VIEW DRIVE 4224 WALLER RD E

EVERETT   WA  982011927 TACOMA   WA  984431099
CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 832800

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

STRUCTURE

2.5500
71 ST. REINF. BAR FOR RETAINING WALL 

1520.0000 LB. 70.00 % 2.0000 33.33 % 3.0000 100.00 %

3,876.00 1,596.00 3,040.00 760.00 4,560.00 2,280.00
1.5000

2,280.00

2,050.0000
72 CONC. CLASS 4000 FOR RETAINING WALL 

24.5000 C.Y. 272.73 % 700.0000 27.27 % 1,450.0000 163.64 %

50,225.00 36,750.00 17,150.00 3,675.00 35,525.00 22,050.00
550.0000
13,475.00

73 DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT 
CALC 0.00 % 0.00 % 0.00 %

-7.00 -7.00 -7.00-7.00

578.0000
74 TRAFFIC BARRIER 

45.0000 L.F. 344.62 % 260.0000 100.00 % 285.0000 119.23 %

26,010.00 20,160.00 11,700.00 5,850.00 12,825.00 6,975.00
130.0000
5,850.00

199.0000
75 PEDESTRIAN RAILING

866.0000 L.F. 109.47 % 185.0000 94.74 % 153.0000 61.05 %

172,334.00 90,064.00 160,210.00 77,940.00 132,498.00 50,228.00
95.0000

82,270.00

29.5000
76 STRUCTURAL EARTH WALL 

11286.0000 S.F. 18.00 % 40.0000 60.00 % 30.0000 20.00 %

332,937.00 50,787.00 451,440.00 169,290.00 338,580.00 56,430.00
25.0000

282,150.00

SURFACING

25.0000
77 CRUSHED SURFACING BASE COURSE 

15180.0000 TON 25.00 % 22.0000 10.00 % 34.0000 70.00 %

379,500.00 75,900.00 333,960.00 30,360.00 516,120.00 212,520.00
20.0000

303,600.00

HOT MIX ASPHALT

3.0000
78 PLANING BITUMINOUS PAVEMENT 

6760.0000 S.Y. -40.00 % 3.5000 -30.00 % 3.9000 -22.00 %

20,280.00 -13,520.00 23,660.00 -10,140.00 26,364.00 -7,436.00
5.0000

33,800.00

170.0000
79 HMA FOR PAVEMENT REPAIR CL. 1/2 IN. PG 64-22

370.0000 TON 13.33 % 175.0000 16.67 % 165.0000 10.00 %

62,900.00 7,400.00 64,750.00 9,250.00 61,050.00 5,550.00
150.0000
55,500.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C501 REVISION NO : BIDS OPENED ON : May 20 2015 
CONTRACT NO :008760 REGION NO : 3 AWARDED ON : May 29 2015 
VERSION NO :8 WORK ORDER# : XL3107
HWY :SR 003,300
TITLE :SR 3
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MEAS

PRICE PER UNIT/
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DOT_RGGB01
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98321-9264
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JOHANSEN EXCAVATING, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

GRANITE CONSTRUCTION COMPANY TUCCI & SONS, INC.
1525 E. MARINE VIEW DRIVE 4224 WALLER RD E

EVERETT   WA  982011927 TACOMA   WA  984431099
CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 832800

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

HOT MIX ASPHALT

88.0000
80 HMA FOR PRELEVELING CL. 1/2 IN. PG 64-22

2210.0000 TON 4.76 % 90.0000 7.14 % 86.0000 2.38 %

194,480.00 8,840.00 198,900.00 13,260.00 190,060.00 4,420.00
84.0000

185,640.00

81.5000
81 HMA CL. 1/2 IN. PG 64-22

12970.0000 TON 4.49 % 85.0000 8.97 % 80.8500 3.65 %

1,057,055.00 45,395.00 1,102,450.00 90,790.00 1,048,624.50 36,964.50
78.0000

1,011,660.00
82 JOB MIX COMPLIANCE PRICE ADJUSTMENT 

CALC 0.00 % 0.00 % 0.00 %

27,100.00 27,100.00 27,100.0027,100.00
83 COMPACTION PRICE ADJUSTMENT 

CALC 0.00 % 0.00 % 0.00 %

18,050.00 18,050.00 18,050.0018,050.00
84 ASPHALT COST PRICE ADJUSTMENT 

CALC 0.00 % 0.00 % 0.00 %

112,860.00 112,860.00 112,860.00112,860.00

107.0000
85 HMA FOR APPROACH CL. 1/2 IN. PG 64-22

1235.0000 TON 7.00 % 115.0000 15.00 % 100.0000 0.00 %

132,145.00 8,645.00 142,025.00 18,525.00 123,500.00 0.00
100.0000

123,500.00

119.1100
86 COMMERCIAL HMA 

170.0000 TON -40.45 % 140.0000 -30.00 % 115.0000 -42.50 %

20,248.70 -13,751.30 23,800.00 -10,200.00 19,550.00 -14,450.00
200.0000
34,000.00

87 CYCLIC DENSITY PRICE ADJUSTMENT 
CALC 0.00 % 0.00 % 0.00 %

-6.00 -6.00 -6.00-6.00

EROSION CONTROL AND ROADSIDE PLANTING
88 EROSION CONTROL AND WATER POLLUTION PREVENTION

L.S. -71.94 % -11.37 % -26.14 %

190,000.00 -487,000.00 600,000.00 -77,000.00 500,000.00 -177,000.00677,000.00

2,800.0000
89 SEEDING, FERTILIZING, AND MULCHING 

6.1900 ACRE -30.00 % 3,000.0000 -25.00 % 2,650.0000 -33.75 %

17,332.00 -7,428.00 18,570.00 -6,190.00 16,403.50 -8,356.50
4,000.0000
24,760.00
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28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

GRANITE CONSTRUCTION COMPANY TUCCI & SONS, INC.
1525 E. MARINE VIEW DRIVE 4224 WALLER RD E

EVERETT   WA  982011927 TACOMA   WA  984431099
CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 832800

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND ROADSIDE PLANTING

85,000.0000
90 TOPSOIL TYPE A 

0.0200 ACRE 41.67 % 75,000.0000 25.00 % 80,000.0000 33.33 %

1,700.00 500.00 1,500.00 300.00 1,600.00 400.00
60,000.0000

1,200.00

11.7500
91 PSIPE WESTERN CRABAPPLE 2-3' B.R.

2.0000 EACH -21.67 % 16.0000 6.67 % 15.0000 0.00 %

23.50 -6.50 32.00 2.00 30.00 0.00
15.0000
30.00

11.7500
92 PSIPE BITTERCHERRY 2-3' B.R.

3.0000 EACH -21.67 % 16.0000 6.67 % 15.0000 0.00 %

35.25 -9.75 48.00 3.00 45.00 0.00
15.0000
45.00

14.2000
93 PSIPE DOUGLAS FIR 2-3' #2 CONT.

30.0000 EACH -5.33 % 16.0000 6.67 % 15.0000 0.00 %

426.00 -24.00 480.00 30.00 450.00 0.00
15.0000
450.00

14.2000
94 PSIPE WESTERN RED CEDAR 2-3' #2 CONT.

48.0000 EACH -5.33 % 16.0000 6.67 % 15.0000 0.00 %

681.60 -38.40 768.00 48.00 720.00 0.00
15.0000
720.00

17.2500
95 PSIPE WESTERN HEMLOCK 2-3' #2 CONT.

29.0000 EACH 15.00 % 16.0000 6.67 % 15.0000 0.00 %

500.25 65.25 464.00 29.00 435.00 0.00
15.0000
435.00

5.6000
96 PSIPE RED-OSIER DOGWOOD 12-18 IN B.R.

399.0000 EACH 40.00 % 4.0000 0.00 % 3.9000 -2.50 %

2,234.40 638.40 1,596.00 0.00 1,556.10 -39.90
4.0000

1,596.00

5.6000
97 PSIPE BLACK TWINBERRY 12-18 IN. B.R.

399.0000 EACH 40.00 % 4.0000 0.00 % 3.9000 -2.50 %

2,234.40 638.40 1,596.00 0.00 1,556.10 -39.90
4.0000

1,596.00

5.6000
98 PSIPE PACIFIC NINEBARK 12-18 IN. B.R.

399.0000 EACH 40.00 % 4.0000 0.00 % 3.9000 -2.50 %

2,234.40 638.40 1,596.00 0.00 1,556.10 -39.90
4.0000

1,596.00

6.1000
99 PSIPE CLUSTERED ROSE 12-18 IN. B.R.

399.0000 EACH 52.50 % 4.0000 0.00 % 3.9000 -2.50 %

2,433.90 837.90 1,596.00 0.00 1,556.10 -39.90
4.0000

1,596.00

5.6000
100 PSIPE SALMONBERRY 12-18 IN. B.R.

399.0000 EACH 40.00 % 4.0000 0.00 % 3.9000 -2.50 %

2,234.40 638.40 1,596.00 0.00 1,556.10 -39.90
4.0000

1,596.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C501 REVISION NO : BIDS OPENED ON : May 20 2015 
CONTRACT NO :008760 REGION NO : 3 AWARDED ON : May 29 2015 
VERSION NO :8 WORK ORDER# : XL3107
HWY :SR 003,300
TITLE :SR 3

BELFAIR AREA 
WIDENING & SAFETY
13C501

PROJECT :
COUNTY(S) :MASON

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/
EST. QUANTITY

DATE:
TIME:

05/07/2015
07:36

DOT_RGGB01

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT TOTAL AMOUNT

BUCKLEY   WA  983210674
98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

GRANITE CONSTRUCTION COMPANY TUCCI & SONS, INC.
1525 E. MARINE VIEW DRIVE 4224 WALLER RD E

EVERETT   WA  982011927 TACOMA   WA  984431099
CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 832800

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND ROADSIDE PLANTING

5.0000
101 PSIPE SLOUGH SEDGE 3-6" PLUG

1176.0000 EACH 150.00 % 2.0000 0.00 % 1.7500 -12.50 %

5,880.00 3,528.00 2,352.00 0.00 2,058.00 -294.00
2.0000

2,352.00

5.0000
102 PSIPE DAGGER-LEAF RUSH 3-6" PLUG

1176.0000 EACH 150.00 % 2.0000 0.00 % 1.7500 -12.50 %

5,880.00 3,528.00 2,352.00 0.00 2,058.00 -294.00
2.0000

2,352.00

5.0000
103 PSIPE SLENDER RUSH 3-6" PLUG

1176.0000 EACH 150.00 % 2.0000 0.00 % 1.7500 -12.50 %

5,880.00 3,528.00 2,352.00 0.00 2,058.00 -294.00
2.0000

2,352.00

5.0000
104 PSIPE SMALL FRUITED BULLRUSH 3-6" PLUG

1176.0000 EACH 150.00 % 2.0000 0.00 % 1.7500 -12.50 %

5,880.00 3,528.00 2,352.00 0.00 2,058.00 -294.00
2.0000

2,352.00

5.0000
105 PSIPE HARDSTEM BULLRUSH 3-6' PLUG

1569.0000 EACH 150.00 % 2.0000 0.00 % 1.7500 -12.50 %

7,845.00 4,707.00 3,138.00 0.00 2,745.75 -392.25
2.0000

3,138.00

5.0000
106 PSIPE AMERICAN BULLRUSH 3-6' PLUG

1569.0000 EACH 150.00 % 2.0000 0.00 % 1.7500 -12.50 %

7,845.00 4,707.00 3,138.00 0.00 2,745.75 -392.25
2.0000

3,138.00

10,600.0000
107 FINE COMPOST 

6.5900 ACRE 51.43 % 9,000.0000 28.57 % 8,650.0000 23.57 %

69,854.00 23,724.00 59,310.00 13,180.00 57,003.50 10,873.50
7,000.0000
46,130.00

31,450.0000
108 MEDIUM COMPOST 

0.0200 ACRE -21.38 % 9,000.0000 -77.50 % 8,650.0000 -78.38 %

629.00 -171.00 180.00 -620.00 173.00 -627.00
40,000.0000

800.00

13,000.0000
109 BARK OR WOOD CHIP MULCH 

0.6900 ACRE -7.83 % 15,000.0000 6.35 % 15,000.0000 6.35 %

8,970.00 -762.45 10,350.00 617.55 10,350.00 617.55
14,105.0000

9,732.45

3.0000
110 HIGH VISIBILITY FENCE 

700.0000 L.F. 0.00 % 5.0000 66.67 % 3.0000 0.00 %

2,100.00 0.00 3,500.00 1,400.00 2,100.00 0.00
3.0000

2,100.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C501 REVISION NO : BIDS OPENED ON : May 20 2015 
CONTRACT NO :008760 REGION NO : 3 AWARDED ON : May 29 2015 
VERSION NO :8 WORK ORDER# : XL3107
HWY :SR 003,300
TITLE :SR 3

BELFAIR AREA 
WIDENING & SAFETY
13C501

PROJECT :
COUNTY(S) :MASON

ITEM
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PRICE PER UNIT/
EST. QUANTITY
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05/07/2015
07:36

DOT_RGGB01
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TOTAL AMOUNT TOTAL AMOUNT

BUCKLEY   WA  983210674
98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

GRANITE CONSTRUCTION COMPANY TUCCI & SONS, INC.
1525 E. MARINE VIEW DRIVE 4224 WALLER RD E

EVERETT   WA  982011927 TACOMA   WA  984431099
CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 832800

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

EROSION CONTROL AND ROADSIDE PLANTING

4.1000
111 HIGH VISIBILITY SILT FENCE 

2330.0000 L.F. -18.00 % 8.0000 60.00 % 5.0000 0.00 %

9,553.00 -2,097.00 18,640.00 6,990.00 11,650.00 0.00
5.0000

11,650.00

TRAFFIC

19.5000
112 CEMENT CONC. TRAFFIC CURB AND GUTTER 

15660.0000 L.F. 39.29 % 13.0000 -7.14 % 9.8000 -30.00 %

305,370.00 86,130.00 203,580.00 -15,660.00 153,468.00 -65,772.00
14.0000

219,240.00

62.5000
113 CEMENT CONC. TRAFFIC CURB 

196.0000 L.F. 140.38 % 24.0000 -7.69 % 20.0000 -23.08 %

12,250.00 7,154.00 4,704.00 -392.00 3,920.00 -1,176.00
26.0000
5,096.00

62.5000
114 CEMENT CONC. PEDESTRIAN CURB 

793.0000 L.F. 140.38 % 18.0000 -30.77 % 14.0000 -46.15 %

49,562.50 28,944.50 14,274.00 -6,344.00 11,102.00 -9,516.00
26.0000

20,618.00

8.7500
115 EXTRUDED CURB 

2180.0000 L.F. -2.78 % 11.0000 22.22 % 9.5000 5.56 %

19,075.00 -545.00 23,980.00 4,360.00 20,710.00 1,090.00
9.0000

19,620.00

52.0000
116 PRECAST SLOPED MOUNTABLE CURB 

40.0000 L.F. 4.00 % 65.0000 30.00 % 55.0000 10.00 %

2,080.00 80.00 2,600.00 600.00 2,200.00 200.00
50.0000
2,000.00

33.5000
117 BEAM GUARDRAIL TYPE 1 - 8 FT. LONG POST 

238.0000 L.F. 28.85 % 40.0000 53.85 % 35.0000 34.62 %

7,973.00 1,785.00 9,520.00 3,332.00 8,330.00 2,142.00
26.0000
6,188.00

40.0000
118 BEAM GUARDRAIL TYPE 31 - 11 FT. LONG POST 

88.0000 L.F. 0.00 % 50.0000 25.00 % 46.0000 15.00 %

3,520.00 0.00 4,400.00 880.00 4,048.00 528.00
40.0000
3,520.00

32.0000
119 BEAM GUARDRAIL TYPE 31 

425.0000 L.F. 6.67 % 30.0000 0.00 % 28.0000 -6.67 %

13,600.00 850.00 12,750.00 0.00 11,900.00 -850.00
30.0000

12,750.00

2,000.0000
120 BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL 

2.0000 EACH -16.67 % 3,000.0000 25.00 % 2,750.0000 14.58 %

4,000.00 -800.00 6,000.00 1,200.00 5,500.00 700.00
2,400.0000
4,800.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C501 REVISION NO : BIDS OPENED ON : May 20 2015 
CONTRACT NO :008760 REGION NO : 3 AWARDED ON : May 29 2015 
VERSION NO :8 WORK ORDER# : XL3107
HWY :SR 003,300
TITLE :SR 3
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07:36

DOT_RGGB01
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28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

GRANITE CONSTRUCTION COMPANY TUCCI & SONS, INC.
1525 E. MARINE VIEW DRIVE 4224 WALLER RD E

EVERETT   WA  982011927 TACOMA   WA  984431099
CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 832800

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

832.5000
121 BEAM GUARDRAIL ANCHOR TYPE 10 

2.0000 EACH 11.00 % 1,300.0000 73.33 % 1,200.0000 60.00 %

1,665.00 165.00 2,600.00 1,100.00 2,400.00 900.00
750.0000
1,500.00

102.5000
122 PRECAST CONC. BARRIER TYPE 2

7.0000 L.F. 70.83 % 210.0000 250.00 % 100.0000 66.67 %

717.50 297.50 1,470.00 1,050.00 700.00 280.00
60.0000
420.00

41.0000
123 TEMPORARY CONC. BARRIER 

400.0000 L.F. 285.70 % 30.0000 182.22 % 36.3500 241.96 %

16,400.00 12,148.00 12,000.00 7,748.00 14,540.00 10,288.00
10.6300
4,252.00

82.0000
124 LOW-TENSION CABLE BARRIER SYSTEM (3 CABLE)

290.0000 L.F. 228.00 % 110.0000 340.00 % 75.0000 200.00 %

23,780.00 16,530.00 31,900.00 24,650.00 21,750.00 14,500.00
25.0000
7,250.00

4,200.0000
125 TEMPORARY IMPACT ATTENUATOR 

1.0000 EACH -6.67 % 2,000.0000 -55.56 % 4,000.0000 -11.11 %

4,200.00 -300.00 2,000.00 -2,500.00 4,000.00 -500.00
4,500.0000
4,500.00

1,070.0000
126 RESETTING IMPACT ATTENUATOR 

2.0000 EACH 33.75 % 800.0000 0.00 % 1,000.0000 25.00 %

2,140.00 540.00 1,600.00 0.00 2,000.00 400.00
800.0000
1,600.00

36.9000
127 FLEXIBLE GUIDE POST 

11.0000 EACH -7.75 % 50.0000 25.00 % 100.0000 150.00 %

405.90 -34.10 550.00 110.00 1,100.00 660.00
40.0000
440.00

0.2700
128 PAINT LINE 

30940.0000 L.F. 35.00 % 0.2000 0.00 % 0.1800 -10.00 %

8,353.80 2,165.80 6,188.00 0.00 5,569.20 -618.80
0.2000

6,188.00

3.5000
129 PROFILED PLASTIC LINE 

270.0000 L.F. 0.00 % 7.0000 100.00 % 7.0000 100.00 %

945.00 0.00 1,890.00 945.00 1,890.00 945.00
3.5000
945.00

4.7000
130 PLASTIC WIDE LANE LINE 

1640.0000 L.F. 17.50 % 5.0000 25.00 % 4.0000 0.00 %

7,708.00 1,148.00 8,200.00 1,640.00 6,560.00 0.00
4.0000

6,560.00

7.6500
131 PLASTIC CROSSWALK LINE 

1420.0000 S.F. 9.29 % 9.0000 28.57 % 8.0000 14.29 %

10,863.00 923.00 12,780.00 2,840.00 11,360.00 1,420.00
7.0000

9,940.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS &E JOB NO :13C501 REVISION NO : BIDS OPENED ON : May 20 2015 
CONTRACT NO :008760 REGION NO : 3 AWARDED ON : May 29 2015 
VERSION NO :8 WORK ORDER# : XL3107
HWY :SR 003,300
TITLE :SR 3
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TOTAL AMOUNT TOTAL AMOUNT

BUCKLEY   WA  983210674
98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :

------- 5TH BIDDER ------- ------- 6TH BIDDER -------

GRANITE CONSTRUCTION COMPANY TUCCI & SONS, INC.
1525 E. MARINE VIEW DRIVE 4224 WALLER RD E

EVERETT   WA  982011927 TACOMA   WA  984431099
CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 832800

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

11.1500
132 PLASTIC STOP LINE 

329.0000 L.F. 11.50 % 10.0000 0.00 % 9.0000 -10.00 %

3,668.35 378.35 3,290.00 0.00 2,961.00 -329.00
10.0000
3,290.00

147.2000
133 PLASTIC TRAFFIC ARROW 

62.0000 EACH 17.76 % 150.0000 20.00 % 145.0000 16.00 %

9,126.40 1,376.40 9,300.00 1,550.00 8,990.00 1,240.00
125.0000
7,750.00

88.3000
134 PLASTIC TRAFFIC LETTER 

4.0000 EACH -11.70 % 160.0000 60.00 % 155.0000 55.00 %

353.20 -46.80 640.00 240.00 620.00 220.00
100.0000
400.00

29.4000
135 PLASTIC DRAINAGE MARKING 

125.0000 EACH -26.50 % 35.0000 -12.50 % 35.0000 -12.50 %

3,675.00 -1,325.00 4,375.00 -625.00 4,375.00 -625.00
40.0000
5,000.00

29.4000
136 PLASTIC JUNCTION BOX MARKING 

137.0000 EACH -16.00 % 35.0000 0.00 % 35.0000 0.00 %

4,027.80 -767.20 4,795.00 0.00 4,795.00 0.00
35.0000
4,795.00

1,750.0000
137 RECESSED PAVEMENT MARKER 

3.8000 HUND 45.83 % 1,500.0000 25.00 % 1,500.0000 25.00 %

6,650.00 2,090.00 5,700.00 1,140.00 5,700.00 1,140.00
1,200.0000
4,560.00

88.3000
138 TEMPORARY PAINTED TRAFFIC ARROW

62.0000 EACH 227.04 % 135.0000 400.00 % 125.0000 362.96 %

5,474.60 3,800.60 8,370.00 6,696.00 7,750.00 6,076.00
27.0000
1,674.00

139 PERMANENT SIGNING 
L.S. 17.65 % 17.65 % 17.65 %

30,000.00 4,500.00 30,000.00 4,500.00 30,000.00 4,500.0025,500.00

0.8800
140 TEMPORARY PAVEMENT MARKING-LONG DURATION 

54230.0000 L.F. 158.82 % 0.8500 150.00 % 0.6000 76.47 %

47,722.40 29,284.20 46,095.50 27,657.30 32,538.00 14,099.80
0.3400

18,438.20
141 ILLUMINATION SYSTEM SCB 3158

L.S. 6.28 % 11.11 % 6.28 %

22,000.00 1,300.00 23,000.00 2,300.00 22,000.00 1,300.0020,700.00
142 ILLUMINATION SYSTEM SCB 3160

L.S. -18.57 % -18.57 % -16.94 %

50,000.00 -11,400.00 50,000.00 -11,400.00 51,000.00 -10,400.0061,400.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
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98321-9264
28215 112TH ST
JOHANSEN EXCAVATING, INC.

------- 4TH BIDDER -------

% DIFF./
AMT.DIFF.

100589CONTRACTOR NUMBER :
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GRANITE CONSTRUCTION COMPANY TUCCI & SONS, INC.
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EVERETT   WA  982011927 TACOMA   WA  984431099
CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 832800

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC
143 ILLUMINATION SYSTEM SCB 2175

L.S. -17.24 % 2.74 % -18.95 %

72,500.00 -15,100.00 90,000.00 2,400.00 71,000.00 -16,600.0087,600.00
144 ILLUMINATION SYSTEM SCB 2426

L.S. -2.42 % -3.35 % -25.65 %

52,500.00 -1,300.00 52,000.00 -1,800.00 40,000.00 -13,800.0053,800.00
145 TRAFFIC SIGNAL SYSTEM SCB 1875

L.S. 12.31 % 12.31 % 6.92 %

125,000.00 13,700.00 125,000.00 13,700.00 119,000.00 7,700.00111,300.00
146 TRAFFIC SIGNAL SYSTEM SCB 2231

L.S. -1.24 % -1.24 % -3.50 %

175,000.00 -2,200.00 175,000.00 -2,200.00 171,000.00 -6,200.00177,200.00

10.2700
147 CONDUIT PIPE 2 IN. DIAM. 

110.0000 L.F. -42.94 % 15.0000 -16.67 % 9.0000 -50.00 %

1,129.70 -850.30 1,650.00 -330.00 990.00 -990.00
18.0000
1,980.00

3.0000
148 PORTABLE CHANGEABLE MESSAGE SIGN 

8472.0000 HR  -40.00 % 4.0000 -20.00 % 9.0000 80.00 %

25,416.00 -16,944.00 33,888.00 -8,472.00 76,248.00 33,888.00
5.0000

42,360.00
149 OTHER TEMPORARY TRAFFIC CONTROL 

L.S. 340.19 % 258.85 % 258.85 %

92,000.00 71,100.00 75,000.00 54,100.00 75,000.00 54,100.0020,900.00

50.0000
150 FLAGGERS 

5700.0000 HR  0.00 % 69.0000 38.00 % 49.2000 -1.60 %

285,000.00 0.00 393,300.00 108,300.00 280,440.00 -4,560.00
50.0000

285,000.00

51.0000
151 OTHER TRAFFIC CONTROL LABOR 

550.0000 HR  2.00 % 70.0000 40.00 % 53.0000 6.00 %

28,050.00 550.00 38,500.00 11,000.00 29,150.00 1,650.00
50.0000

27,500.00
152 TRAFFIC CONTROL SUPERVISOR 

L.S. -73.64 % -74.90 % 12.95 %

52,500.00 -146,700.00 50,000.00 -149,200.00 225,000.00 25,800.00199,200.00
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GRANITE CONSTRUCTION COMPANY TUCCI & SONS, INC.
1525 E. MARINE VIEW DRIVE 4224 WALLER RD E

EVERETT   WA  982011927 TACOMA   WA  984431099
CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 832800

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

TRAFFIC

13.7500
153 CONSTRUCTION SIGNS CLASS A 

224.0000 S.F. -31.25 % 22.0000 10.00 % 20.0000 0.00 %

3,080.00 -1,400.00 4,928.00 448.00 4,480.00 0.00
20.0000
4,480.00

OTHER ITEMS

100.0000
154 WHEEL STOP 

15.0000 EACH -33.33 % 125.0000 -16.67 % 110.0000 -26.67 %

1,500.00 -750.00 1,875.00 -375.00 1,650.00 -600.00
150.0000
2,250.00

155 TYPE B PROGRESS SCHEDULE 
L.S. 0.00 % 0.00 % 0.00 %

10,000.00 0.00 10,000.00 0.00 10,000.00 0.0010,000.00

6.5000
156 STRUCTURE EXCAVATION CLASS B INCL. HAUL 

10778.0000 C.Y. -50.00 % 13.0000 0.00 % 3.3000 -74.62 %

70,057.00 -70,057.00 140,114.00 0.00 35,567.40 -104,546.60
13.0000

140,114.00

0.6500
157 SHORING OR EXTRA EXCAVATION CLASS B 

50160.0000 S.F. -35.00 % 0.8000 -20.00 % 0.1000 -90.00 %

32,604.00 -17,556.00 40,128.00 -10,032.00 5,016.00 -45,144.00
1.0000

50,160.00

34.7500
158 GRAVEL BACKFILL FOR DRAIN 

133.0000 C.Y. -39.04 % 35.0000 -38.60 % 40.0000 -29.82 %

4,621.75 -2,959.25 4,655.00 -2,926.00 5,320.00 -2,261.00
57.0000
7,581.00

170.0000
159 CONTROLLED DENSITY FILL 

44.0000 C.Y. 21.43 % 150.0000 7.14 % 225.0000 60.71 %

7,480.00 1,320.00 6,600.00 440.00 9,900.00 3,740.00
140.0000
6,160.00

1,830.0000
160 COMMERCIAL CONCRETE 

12.0000 C.Y. 603.85 % 400.0000 53.85 % 850.0000 226.92 %

21,960.00 18,840.00 4,800.00 1,680.00 10,200.00 7,080.00
260.0000
3,120.00

161 CURE BOX 
L.S. 58.00 % 0.00 % -72.00 %

3,950.00 1,450.00 2,500.00 0.00 700.00 -1,800.002,500.00

292.5000
162 PLUGGING EXISTING PIPE 

63.0000 EACH -2.50 % 350.0000 16.67 % 125.0000 -58.33 %

18,427.50 -472.50 22,050.00 3,150.00 7,875.00 -11,025.00
300.0000
18,900.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
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BUCKLEY   WA  983210674
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GRANITE CONSTRUCTION COMPANY TUCCI & SONS, INC.
1525 E. MARINE VIEW DRIVE 4224 WALLER RD E

EVERETT   WA  982011927 TACOMA   WA  984431099
CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 832800

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

OTHER ITEMS

65.0000
163 CEMENT CONC. SIDEWALK 

4481.0000 S.Y. 116.67 % 35.0000 16.67 % 23.0000 -23.33 %

291,265.00 156,835.00 156,835.00 22,405.00 103,063.00 -31,367.00
30.0000

134,430.00

3,620.0000
164 STAIRS

5.0000 S.Y. 865.33 % 1,000.0000 166.67 % 900.0000 140.00 %

18,100.00 16,225.00 5,000.00 3,125.00 4,500.00 2,625.00
375.0000
1,875.00

117.0000
165 CEMENT CONC. DRIVEWAY ENTRANCE TYPE 1

1085.0000 S.Y. 46.25 % 47.0000 -41.25 % 33.0000 -58.75 %

126,945.00 40,145.00 50,995.00 -35,805.00 35,805.00 -50,995.00
80.0000

86,800.00

114.0000
166 CEMENT CONC. DRIVEWAY ENTRANCE TYPE 2

1375.0000 S.Y. 42.50 % 47.0000 -41.25 % 33.0000 -58.75 %

156,750.00 46,750.00 64,625.00 -45,375.00 45,375.00 -64,625.00
80.0000

110,000.00

3,000.0000
167 CEMENT CONC. CURB RAMP TYPE PARALLEL A

11.0000 EACH 66.67 % 1,300.0000 -27.78 % 1,100.0000 -38.89 %

33,000.00 13,200.00 14,300.00 -5,500.00 12,100.00 -7,700.00
1,800.0000
19,800.00

3,300.0000
168 CEMENT CONC. CURB RAMP TYPE PERPENDICULAR A

5.0000 EACH 189.47 % 1,000.0000 -12.28 % 800.0000 -29.82 %

16,500.00 10,800.00 5,000.00 -700.00 4,000.00 -1,700.00
1,140.0000
5,700.00

3,300.0000
169 CEMENT CONC. CURB RAMP TYPE SINGLE DIRECTION A

14.0000 EACH 83.33 % 2,000.0000 11.11 % 1,600.0000 -11.11 %

46,200.00 21,000.00 28,000.00 2,800.00 22,400.00 -2,800.00
1,800.0000
25,200.00

3,300.0000
170 CEMENT CONC. CURB RAMP TYPE SINGLE DIRECTION B 

3.0000 EACH 83.33 % 2,500.0000 38.89 % 2,100.0000 16.67 %

9,900.00 4,500.00 7,500.00 2,100.00 6,300.00 900.00
1,800.0000
5,400.00

195.0000
171 CEMENT CONC. SIDEWALK WITH RAISED EDGE 

988.0000 S.Y. 387.50 % 65.0000 62.50 % 51.0000 27.50 %

192,660.00 153,140.00 64,220.00 24,700.00 50,388.00 10,868.00
40.0000

39,520.00

435.0000
172 CEMENT CONC. SIDEWALK WITH THICKENED BACK

686.0000 S.Y. 770.00 % 130.0000 160.00 % 105.0000 110.00 %

298,410.00 264,110.00 89,180.00 54,880.00 72,030.00 37,730.00
50.0000

34,300.00

15.7500
173 COATED CHAIN LINK FENCE TYPE 3 

2764.0000 L.F. 5.00 % 14.0000 -6.67 % 13.0000 -13.33 %

43,533.00 2,073.00 38,696.00 -2,764.00 35,932.00 -5,528.00
15.0000

41,460.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
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VERSION NO :8 WORK ORDER# : XL3107
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JOHANSEN EXCAVATING, INC.
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AMT.DIFF.
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GRANITE CONSTRUCTION COMPANY TUCCI & SONS, INC.
1525 E. MARINE VIEW DRIVE 4224 WALLER RD E

EVERETT   WA  982011927 TACOMA   WA  984431099
CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 832800

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

OTHER ITEMS

18.2500
174 COATED CHAIN LINK FENCE TYPE 4 

396.0000 L.F. 7.35 % 19.0000 11.76 % 18.0000 5.88 %

7,227.00 495.00 7,524.00 792.00 7,128.00 396.00
17.0000
6,732.00

292.0000
175 COATED END, GATE, CORNER, PULLPOST FOR CHAIN LINK FENCE 

55.0000 EACH 46.00 % 375.0000 87.50 % 340.0000 70.00 %

16,060.00 5,060.00 20,625.00 9,625.00 18,700.00 7,700.00
200.0000
11,000.00

1,770.0000
176 DOUBLE 20 FT. COATED CHAIN LINK GATE 

3.0000 EACH -11.50 % 1,700.0000 -15.00 % 1,425.0000 -28.75 %

5,310.00 -690.00 5,100.00 -900.00 4,275.00 -1,725.00
2,000.0000
6,000.00

27.7500
177 TEMPORARY SECURITY FENCE

130.0000 L.F. 177.50 % 22.0000 120.00 % 15.0000 50.00 %

3,607.50 2,307.50 2,860.00 1,560.00 1,950.00 650.00
10.0000
1,300.00

850.0000
178 REMOVE AND RESET EXISTING GATE

1.0000 EACH 41.67 % 1,700.0000 183.33 % 2,000.0000 233.33 %

850.00 250.00 1,700.00 1,100.00 2,000.00 1,400.00
600.0000
600.00

640.0000
179 SET MONUMENT

4.0000 EACH 28.00 % 620.0000 24.00 % 500.0000 0.00 %

2,560.00 560.00 2,480.00 480.00 2,000.00 0.00
500.0000
2,000.00

650.0000
180 SET PROPERTY CORNER

42.0000 EACH 116.67 % 620.0000 106.67 % 500.0000 66.67 %

27,300.00 14,700.00 26,040.00 13,440.00 21,000.00 8,400.00
300.0000
12,600.00

950.0000
181 CONNECTION TO DRAINAGE STRUCTURE 

25.0000 EACH 18.75 % 1,400.0000 75.00 % 500.0000 -37.50 %

23,750.00 3,750.00 35,000.00 15,000.00 12,500.00 -7,500.00
800.0000
20,000.00

460.0000
182 ADJUST MANHOLE 

40.0000 EACH -8.00 % 400.0000 -20.00 % 590.0000 18.00 %

18,400.00 -1,600.00 16,000.00 -4,000.00 23,600.00 3,600.00
500.0000
20,000.00

1,875.0000
183 MANHOLE 48 IN. DIAM. TYPE 3

7.0000 EACH -43.18 % 4,000.0000 21.21 % 2,660.0000 -19.39 %

13,125.00 -9,975.00 28,000.00 4,900.00 18,620.00 -4,480.00
3,300.0000
23,100.00

460.0000
184 ADJUST CATCH BASIN 

6.0000 EACH -8.00 % 390.0000 -22.00 % 425.0000 -15.00 %

2,760.00 -240.00 2,340.00 -660.00 2,550.00 -450.00
500.0000
3,000.00
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PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

OTHER ITEMS

335.0000
185 LOCKING SOLID METAL COVER AND FRAME FOR CATCH BASIN 

30.0000 EACH -16.25 % 700.0000 75.00 % 715.0000 78.75 %

10,050.00 -1,950.00 21,000.00 9,000.00 21,450.00 9,450.00
400.0000
12,000.00

186 CLEANING EXISTING DRAINAGE STRUCTURE 
L.S. 775.00 % 900.00 % 295.00 %

17,500.00 15,500.00 20,000.00 18,000.00 7,900.00 5,900.002,000.00

325.0000
187 ADJUST VALVE BOX 

95.0000 EACH -35.00 % 250.0000 -50.00 % 425.0000 -15.00 %

30,875.00 -16,625.00 23,750.00 -23,750.00 40,375.00 -7,125.00
500.0000
47,500.00

425.0000
188 RELOCATE VALVE BOX

2.0000 EACH -15.00 % 2,500.0000 400.00 % 1,500.0000 200.00 %

850.00 -150.00 5,000.00 4,000.00 3,000.00 2,000.00
500.0000
1,000.00

122.5000
189 ADJUST WATER METER

32.0000 EACH -91.83 % 400.0000 -73.33 % 200.0000 -86.67 %

3,920.00 -44,080.00 12,800.00 -35,200.00 6,400.00 -41,600.00
1,500.0000
48,000.00

117.0000
190 ADJUST WATER METER BOX

96.0000 EACH -61.00 % 350.0000 16.67 % 180.0000 -40.00 %

11,232.00 -17,568.00 33,600.00 4,800.00 17,280.00 -11,520.00
300.0000
28,800.00

225.0000
191 ADJUST VAULT - CENTURY LINK

14.0000 EACH -62.50 % 1,300.0000 116.67 % 1,200.0000 100.00 %

3,150.00 -5,250.00 18,200.00 9,800.00 16,800.00 8,400.00
600.0000
8,400.00

192 POTHOLING
EST. 0.00 % 0.00 % 0.00 %

80,000.00 80,000.00 80,000.0080,000.00
193 FRONTAGE RESTORATION

EST. 0.00 % 0.00 % 0.00 %

75,000.00 75,000.00 75,000.0075,000.00
194 ROADSIDE CLEANUP 

EST. 0.00 % 0.00 % 0.00 %

10,000.00 10,000.00 10,000.0010,000.00
195 REIMBURSEMENT FOR THIRD PARTY DAMAGE 

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
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TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

OTHER ITEMS
196 MINOR CHANGE 

CALC 0.00 % 0.00 % 0.00 %

-22.00 -22.00 -22.00-22.00
197 FUEL COST ADJUSTMENT 

CALC 0.00 % 0.00 % 0.00 %

21,499.00 21,499.00 21,499.0021,499.00
198 AGGREGATE COMPLIANCE PRICE ADJUSTMENT 

CALC 0.00 % 0.00 % 0.00 %

-18.00 -18.00 -18.00-18.00
199 SPCC PLAN 

L.S. 138.10 % 19.05 % 19.05 %

5,000.00 2,900.00 2,500.00 400.00 2,500.00 400.002,100.00

17,150.0000
200 STREAM BYPASS SYSTEM - MINDY CREEK

1.0000 EACH 71.50 % 7,000.0000 -30.00 % 36,000.0000 260.00 %

17,150.00 7,150.00 7,000.00 -3,000.00 36,000.00 26,000.00
10,000.0000
10,000.00

30,400.0000
201 STREAM BYPASS SYSTEM - BELFAIR CREEK

1.0000 EACH 204.00 % 50,000.0000 400.00 % 77,000.0000 670.00 %

30,400.00 20,400.00 50,000.00 40,000.00 77,000.00 67,000.00
10,000.0000
10,000.00

35,300.0000
202 STREAM BYPASS SYSTEM - ROMANCE HILL ROAD STREAM

1.0000 EACH 253.00 % 4,000.0000 -60.00 % 60,000.0000 500.00 %

35,300.00 25,300.00 4,000.00 -6,000.00 60,000.00 50,000.00
10,000.0000
10,000.00

2.6500
203 CONSTRUCTION GEOTEXTILE FOR SEPARATION 

1177.0000 S.Y. -33.75 % 1.2000 -70.00 % 2.0000 -50.00 %

3,119.05 -1,588.95 1,412.40 -3,295.60 2,354.00 -2,354.00
4.0000

4,708.00

2.6500
204 CONSTRUCTION GEOTEXTILE FOR SOIL STABILIZATION 

830.0000 S.Y. -33.75 % 2.0000 -50.00 % 2.0000 -50.00 %

2,199.50 -1,120.50 1,660.00 -1,660.00 1,660.00 -1,660.00
4.0000

3,320.00

8.0000
205 GRAVEL BACKFILL FOR TRENCH

24810.0000 TON -33.33 % 6.0000 -50.00 % 13.0000 8.33 %

198,480.00 -99,240.00 148,860.00 -148,860.00 322,530.00 24,810.00
12.0000

297,720.00

12.1000
206 GRAVEL BORROW FOR STRUCTURAL EARTH WALL INCL. HAUL 

3280.0000 C.Y. -59.67 % 35.0000 16.67 % 37.0000 23.33 %

39,688.00 -58,712.00 114,800.00 16,400.00 121,360.00 22,960.00
30.0000

98,400.00
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OTHER ITEMS
207 RELOCATE SANITARY SEWER AIR RELEASE ASSEMBLY

L.S. -35.33 % 86.67 % -66.67 %

9,700.00 -5,300.00 28,000.00 13,000.00 5,000.00 -10,000.0015,000.00

1,500.0000
208 RELOCATE CLEANOUT

8.0000 EACH 130.77 % 4,500.0000 592.31 % 1,500.0000 130.77 %

12,000.00 6,800.00 36,000.00 30,800.00 12,000.00 6,800.00
650.0000
5,200.00

322.0000
209 ADJUST CLEANOUT

22.0000 EACH -19.50 % 400.0000 0.00 % 275.0000 -31.25 %

7,084.00 -1,716.00 8,800.00 0.00 6,050.00 -2,750.00
400.0000
8,800.00

210 REMOVING AND RESETTING ROCK WALL
L.S. -77.81 % -81.25 % -56.25 %

1,775.00 -6,225.00 1,500.00 -6,500.00 3,500.00 -4,500.008,000.00

482.0000
211 MAILBOX SUPPORT TYPE 1

9.0000 EACH 7.11 % 800.0000 77.78 % 300.0000 -33.33 %

4,338.00 288.00 7,200.00 3,150.00 2,700.00 -1,350.00
450.0000
4,050.00

640.0000
212 MAILBOX SUPPORT TYPE 2

3.0000 EACH 42.22 % 900.0000 100.00 % 500.0000 11.11 %

1,920.00 570.00 2,700.00 1,350.00 1,500.00 150.00
450.0000
1,350.00

213 SAND BACKFILL
EST. 0.00 % 0.00 % 0.00 %

4,000.00 4,000.00 4,000.004,000.00

688.0000
214 CONCRETE INLET 

2.0000 EACH -51.72 % 1,400.0000 -1.75 % 1,400.0000 -1.75 %

1,376.00 -1,474.00 2,800.00 -50.00 2,800.00 -50.00
1,425.0000
2,850.00

5,350.0000
215 RELOCATE EXISTING SIDE SEWER CONNECTION VIC 40+74

1.0000 EACH 44.59 % 10,000.0000 170.27 % 5,200.0000 40.54 %

5,350.00 1,650.00 10,000.00 6,300.00 5,200.00 1,500.00
3,700.0000
3,700.00

5,350.0000
216 RELOCATE EXISTING SIDE SEWER CONNECTION 60+71 VIC.

1.0000 EACH 143.18 % 6,500.0000 195.45 % 5,200.0000 136.36 %

5,350.00 3,150.00 6,500.00 4,300.00 5,200.00 3,000.00
2,200.0000
2,200.00
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CONTRACTOR NUMBER : 100102 CONTRACTOR NUMBER : 832800

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

OTHER ITEMS
217 STRUCTURE SURVEYING 

L.S. 0.00 % 0.00 % -20.00 %

10,000.00 0.00 10,000.00 0.00 8,000.00 -2,000.0010,000.00

$11,206,335.12 14.24% $11,279,373.90 14.98% $12,086,022.90 23.21%$9,809,648.65CONTRACT TOTAL

$12,086,022.90$11,206,335.12 $11,279,373.90BASE TOTAL 14.24% 14.98% 23.21%$9,809,648.65


