
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 99A056 REVISION NO : 1 BIDS OPENED ON : Jun  6 2001
CONTRACT NO: 006137 REGION NO : 1 AWARDED ON : Jun 11 2001
VERSION NO : 3 WORK ORDER# : 0L3490
HWY : SR 090,405 ------- LOW BIDDER ------- ------- 2ND BIDDER -------

TITLE : SR 405
COAL CR PKWY TO SR 522

99A056

TRI-STATE CONSTRUCTION, INC. WILDER CONSTRUCTION COMPANY
320 - 106TH AVE NE 1525 E MARINE VIEW DR
98004-5732

PROJECT : BELLEVUE   WA  980093686 EVERETT   WA  982011927

COUNTY(S) : KING CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 892000

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/02/2001
11:11

DOT_RGGB01

 ID-405-3(836)

PREPARATION
1 MOBILIZATION

L.S. -35.71% -29.46 %
280,000.00 180,000.00 -100,000 197,500.00 -82,500

2 CLEARING AND GRUBBING
3.5000 ACRE 5,000.0000 1,000.0000 -80.00% 9,000.0000 80.00 %

17,500.00 3,500.00 -14,000 31,500.00 14,000
3 REMOVING DRAINAGE STRUCTURE

2.0000 EACH 350.0000 300.0000 -14.29% 650.0000 85.71 %
700.00 600.00 -100 1,300.00 600

4 REMOVAL OF STRUCTURE AND OBSTRUCTION
L.S. 65.98% -6.64 %

24,100.00 40,000.00 15,900 22,500.00 -1,600
5 REMOVING CONC. BARRIER

3082.0000 L.F. 40.0000 16.0000 -60.00% 18.0000 -55.00 %
123,280.00 49,312.00 -73,968 55,476.00 -67,804

6 REMOVING GUARDRAIL
1178.0000 L.F. 2.0000 2.1500 7.50% 2.2500 12.50 %

2,356.00 2,532.70 177 2,650.50 295
7 REMOVING GUARDRAIL ANCHOR

2.0000 EACH 250.0000 150.0000 -40.00% 155.0000 -38.00 %
500.00 300.00 -200 310.00 -190

8 REMOVING PAINT LINE
280372.0000 L.F. 0.4000 0.3100 -22.50% 0.3000 -25.00 %

112,148.80 86,915.32 -25,233 84,111.60 -28,037
9 REMOVING PLASTIC TRAFFIC MARKING

330.0000 S.Y. 10.0000 9.0000 -10.00% 10.0000 0.00 %
3,300.00 2,970.00 -330 3,300.00 0

10  REMOVE AND RESET WSP STORAGE CABINET
L.S. -33.33% 33.33 %

1,500.00 1,000.00 -500 2,000.00 500
GRADING

11 ROADWAY EXCAVATION INCL. HAUL
4395.0000 C.Y. 7.5000 15.0000 100.00% 33.0000 340.00 %

32,962.50 65,925.00 32,963 145,035.00 112,073
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GRADING
12 GRAVEL BORROW INCL. HAUL

352.0000 TON 12.5000 10.0000 -20.00% 10.0000 -20.00 %
4,400.00 3,520.00 -880 3,520.00 -880

13 EMBANKMENT COMPACTION
1822.0000 C.Y. 2.0000 2.0000 0.00% 7.5000 275.00 %

3,644.00 3,644.00 0 13,665.00 10,021
DRAINAGE

14 DITCH EXCAVATION INCL. HAUL
61.0000 C.Y. 9.0000 12.0000 33.33% 60.0000 566.67 %

549.00 732.00 183 3,660.00 3,111
15  POND EXCAVATION INCL. HAUL

500.0000 C.Y. 5.0000 8.0000 60.00% 30.0000 500.00 %
2,500.00 4,000.00 1,500 15,000.00 12,500

16 GRATE INLET TYPE 2
25.0000 EACH 1,800.0000 2,000.0000 11.11% 2,000.0000 11.11 %

45,000.00 50,000.00 5,000 50,000.00 5,000
17 QUARRY SPALLS

120.0000 TON 30.0000 30.0000 0.00% 70.0000 133.33 %
3,600.00 3,600.00 0 8,400.00 4,800

18 UNDERDRAIN PIPE 6 IN. DIAM.
320.0000 L.F. 15.0000 5.0000 -66.67% 10.0000 -33.33 %

4,800.00 1,600.00 -3,200 3,200.00 -1,600
19 DRAIN PIPE 6 IN. DIAM.

30.0000 L.F. 15.0000 11.0000 -26.67% 23.5000 56.67 %
450.00 330.00 -120 705.00 255

20 SCHEDULE A CULV. PIPE 12 IN. DIAM.
65.0000 L.F. 35.0000 20.0000 -42.86% 62.0000 77.14 %

2,275.00 1,300.00 -975 4,030.00 1,755
21 SCHEDULE A CULV. PIPE 18 IN. DIAM.

108.0000 L.F. 25.0000 28.0000 12.00% 48.0000 92.00 %
2,700.00 3,024.00 324 5,184.00 2,484
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STORM SEWER
22 CATCH BASIN TYPE 1

2.0000 EACH 1,000.0000 900.0000 -10.00% 1,400.0000 40.00 %
2,000.00 1,800.00 -200 2,800.00 800

23 CATCH BASIN TYPE 1L
5.0000 EACH 1,000.0000 975.0000 -2.50% 1,400.0000 40.00 %

5,000.00 4,875.00 -125 7,000.00 2,000
24 CATCH BASIN TYPE 2 48 IN. DIAM. W/TRASH RACK

1.0000 EACH 2,500.0000 3,000.0000 20.00% 6,000.0000 140.00 %
2,500.00 3,000.00 500 6,000.00 3,500

25 CATCH BASIN TYPE 2 54 IN. DIAM. W/FLOW RESTRICTOR
1.0000 EACH 3,000.0000 3,500.0000 16.67% 7,000.0000 133.33 %

3,000.00 3,500.00 500 7,000.00 4,000
26 CATCH BASIN TYPE 2 72 IN. DIAM.

2.0000 EACH 3,000.0000 6,000.0000 100.00% 7,500.0000 150.00 %
6,000.00 12,000.00 6,000 15,000.00 9,000

27 CATCH BASIN TYPE 2 72 IN. DIAM. W/FLOW RESTRICTOR
1.0000 EACH 4,000.0000 7,000.0000 75.00% 10,000.0000 150.00 %

4,000.00 7,000.00 3,000 10,000.00 6,000
28 TESTING STORM SEWER PIPE

2482.4000 L.F. 2.0000 2.0000 0.00% 3.0000 50.00 %
4,964.80 4,964.80 0 7,447.20 2,482

29 CL. II REINF. CONC. STORM SEWER PIPE 12 IN. DIAM.
1472.2000 L.F. 45.0000 26.0000 -42.22% 60.0000 33.33 %

66,249.00 38,277.20 -27,972 88,332.00 22,083
30 CL. II REINF. CONC. STORM SEWER PIPE 54 IN. DIAM.

255.0000 L.F. 150.0000 150.0000 0.00% 185.0000 23.33 %
38,250.00 38,250.00 0 47,175.00 8,925

31 SCHEDULE A STORM SEWER PIPE 12 IN. DIAM.
708.7000 L.F. 32.0000 27.0000 -15.63% 45.0000 40.63 %

22,678.40 19,134.90 -3,544 31,891.50 9,213
32 SCHEDULE A STORM SEWER PIPE 18 IN. DIAM.

16.5000 L.F. 36.0000 80.0000 122.22% 215.0000 497.22 %
594.00 1,320.00 726 3,547.50 2,954
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STORM SEWER
33 SCHEDULE A STORM SEWER PIPE 24 IN. DIAM.

30.0000 L.F. 48.0000 50.0000 4.17% 140.0000 191.67 %
1,440.00 1,500.00 60 4,200.00 2,760

STRUCTURE
34  CONCRETE MODULAR RETAINING WALL

1425.0000 S.F. 35.0000 14.0000 -60.00% 23.5000 -32.86 %
49,875.00 19,950.00 -29,925 33,487.50 -16,388

35 DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT
CALC 0.00% 0.00 %

1.00 1.00 1.00
SURFACING

36 CRUSHED SURFACING BASE COURSE
6500.0000 TON 25.0000 14.0000 -44.00% 18.0000 -28.00 %

162,500.00 91,000.00 -71,500 117,000.00 -45,500
LIQUID ASPHALT

37 ANTI-STRIPPING ADDITIVE
EST. 0.00% 0.00 %

3,450.00 3,450.00 3,450.00
ASPHALT CONCRETE PAVEMENT

38 PLANING BITUMINOUS PAVEMENT
4766.0000 S.Y. 7.5000 5.0000 -33.33% 3.7500 -50.00 %

35,745.00 23,830.00 -11,915 17,872.50 -17,873
39 ASPHALT CONC. PAVEMENT CL. A  PG 64-22

3450.0000 TON 45.0000 48.0000 6.67% 50.0000 11.11 %
155,250.00 165,600.00 10,350 172,500.00 17,250

EROSION CONTROL AND PLANTING
40 SEEDING, FERTILIZING, AND MULCHING

2.4000 ACRE 2,000.0000 1,000.0000 -50.00% 1,225.0000 -38.75 %
4,800.00 2,400.00 -2,400 2,940.00 -1,860

41 COMPOST
39.0000 C.Y. 26.0000 55.0000 111.54% 45.0000 73.08 %

1,014.00 2,145.00 1,131 1,755.00 741
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EROSION CONTROL AND PLANTING
42 JUTE MATTING

1488.0000 S.Y. 1.5000 1.7000 13.33% 1.5500 3.33 %
2,232.00 2,529.60 298 2,306.40 74

43  GEOTEXTILE ENCASED CHECK DAM
1995.0000 L.F. 25.0000 16.0000 -36.00% 6.0000 -76.00 %

49,875.00 31,920.00 -17,955 11,970.00 -37,905
44  STORM DRAIN PROTECTION INSERT

14.0000 EACH 20.0000 45.0000 125.00% 125.0000 525.00 %
280.00 630.00 350 1,750.00 1,470

45  TEMPORARY STABILIZED CONSTRUCTION ENTRANCE
900.0000 S.F. 5.0000 3.0000 -40.00% 3.0000 -40.00 %

4,500.00 2,700.00 -1,800 2,700.00 -1,800
46  STREET CLEANING

52.0000 HR 100.0000 100.0000 0.00% 95.0000 -5.00 %
5,200.00 5,200.00 0 4,940.00 -260

47 TEMPORARY WATER POLLUTION/EROSION CONTROL
EST. 0.00% 0.00 %

32,000.00 32,000.00 32,000.00
48 SOIL AMENDMENT

119.0000 C.Y. 30.0000 48.0000 60.00% 33.0000 10.00 %
3,570.00 5,712.00 2,142 3,927.00 357

49 PSIPE VINE MAPLE, 18 IN. HT., BARE ROOT
40.0000 EACH 8.0000 20.0000 150.00% 17.0000 112.50 %

320.00 800.00 480 680.00 360
50 PSIPE BIG LEAF MAPLE, 18 IN. HT., BARE ROOT

20.0000 EACH 9.0000 20.0000 122.22% 7.0000 -22.22 %
180.00 400.00 220 140.00 -40

51 PSIPE DOUGLAS SPIREA, 18 IN. HT., BARE ROOT
35.0000 EACH 8.0000 20.0000 150.00% 17.0000 112.50 %

280.00 700.00 420 595.00 315
52 PSIPE TALL OREGON GRAPE, 12 IN. HT., #1 CONT.

35.0000 EACH 10.0000 20.0000 100.00% 7.0000 -30.00 %
350.00 700.00 350 245.00 -105
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EROSION CONTROL AND PLANTING
53 PSIPE DOUGLAS FIR, 18 IN. HT., #1 CONT.

40.0000 EACH 7.0000 30.0000 328.57% 17.0000 142.86 %
280.00 1,200.00 920 680.00 400

54 PSIPE SNOWBERRRY, 18 IN. HT., BARE ROOT
70.0000 EACH 8.0000 20.0000 150.00% 7.0000 -12.50 %

560.00 1,400.00 840 490.00 -70
55 PSIPE WESTERN RED CEDAR, 18 IN. HT., #1 CONT.

20.0000 EACH 7.0000 30.0000 328.57% 17.0000 142.86 %
140.00 600.00 460 340.00 200

56 SOD INSTALLATION
54.0000 S.Y. 25.0000 20.0000 -20.00% 8.0000 -68.00 %

1,350.00 1,080.00 -270 432.00 -918
57 BARK OR WOOD CHIP MULCH

5.0000 C.Y. 25.0000 100.0000 300.00% 45.0000 80.00 %
125.00 500.00 375 225.00 100

58 PLANT ESTABLISHMENT - SECOND YEAR
EST. 0.00% 0.00 %

1,000.00 1,000.00 1,000.00
59 PLANT ESTABLISHMENT - THIRD YEAR

EST. 0.00% 0.00 %
700.00 700.00 700.00

TRAFFIC
60 EXTRUDED CURB

550.0000 L.F. 3.5000 5.0000 42.86% 5.0000 42.86 %
1,925.00 2,750.00 825 2,750.00 825

61 BEAM GUARDRAIL TYPE 1
3105.0000 L.F. 15.0000 12.1500 -19.00% 12.5000 -16.67 %

46,575.00 37,725.75 -8,849 38,812.50 -7,763
62  MODIFIED THRIE BEAM SECTION

1.0000 EACH 1,500.0000 1,165.0000 -22.33% 1,200.0000 -20.00 %
1,500.00 1,165.00 -335 1,200.00 -300

63 BEAM GUARDRAIL TRANSITION SECTION TYPE 1
1.0000 EACH 1,250.0000 1,250.0000 0.00% 1,300.0000 4.00 %

1,250.00 1,250.00 0 1,300.00 50
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TRAFFIC
64 BEAM GUARDRAIL TRANSITION SECTION TYPE 3

2.0000 EACH 1,250.0000 780.0000 -37.60% 800.0000 -36.00 %
2,500.00 1,560.00 -940 1,600.00 -900

65 BEAM GUARDRAIL TRANSITION SECTION TYPE 16
1.0000 EACH 1,250.0000 1,200.0000 -4.00% 1,250.0000 0.00 %

1,250.00 1,200.00 -50 1,250.00 0
66 BEAM GUARDRAIL TRANSITION SECTION TYPE 17

1.0000 EACH 1,500.0000 1,200.0000 -20.00% 1,250.0000 -16.67 %
1,500.00 1,200.00 -300 1,250.00 -250

67 BEAM GUARDRAIL FLARED TERMINAL
1.0000 EACH 2,000.0000 1,790.0000 -10.50% 1,900.0000 -5.00 %

2,000.00 1,790.00 -210 1,900.00 -100
68 BEAM GUARDRAIL ANCHOR TYPE 7

4.0000 EACH 400.0000 395.0000 -1.25% 400.0000 0.00 %
1,600.00 1,580.00 -20 1,600.00 0

69 REMOVING AND RESETTING BEAM GUARDRAIL
550.0000 L.F. 9.0000 8.1500 -9.44% 8.5000 -5.56 %

4,950.00 4,482.50 -468 4,675.00 -275
70 SINGLE SLOPE CONC. BARRIER

2845.0000 L.F. 50.0000 40.0000 -20.00% 54.0000 8.00 %
142,250.00 113,800.00 -28,450 153,630.00 11,380

71  SINGLE SLOPE CONC. BARRIER 60 IN.
240.0000 L.F. 65.0000 80.0000 23.08% 180.0000 176.92 %

15,600.00 19,200.00 3,600 43,200.00 27,600
72 CAST-IN-PLACE CONC. BARRIER

10.0000 L.F. 200.0000 250.0000 25.00% 800.0000 300.00 %
2,000.00 2,500.00 500 8,000.00 6,000

73 TEMPORARY CONC. BARRIER
17819.0000 L.F. 12.0000 10.0000 -16.67% 9.5000 -20.83 %

213,828.00 178,190.00 -35,638 169,280.50 -44,548
74 REMOVING AND RESETTING EXISTING PERMANENT BARRIER

33.0000 L.F. 50.0000 15.0000 -70.00% 4.5000 -91.00 %
1,650.00 495.00 -1,155 148.50 -1,502
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TRAFFIC
75 TEMPORARY IMPACT ATTENUATOR

12.0000 EACH 5,500.0000 5,000.0000 -9.09% 5,000.0000 -9.09 %
66,000.00 60,000.00 -6,000 60,000.00 -6,000

76 REPAIR IMPACT ATTENUATOR
EST. 0.00% 0.00 %

20,000.00 20,000.00 20,000.00
77 TRUCK MOUNTED IMPACT ATTENUATOR

4.0000 EACH 10,000.0000 10,000.0000 0.00% 8,500.0000 -15.00 %
40,000.00 40,000.00 0 34,000.00 -6,000

78 OPERATION OF TRUCK MOUNTED IMPACT ATTENUATOR
808.0000 HR 45.0000 40.0000 -11.11% 50.0000 11.11 %

36,360.00 32,320.00 -4,040 40,400.00 4,040
79 FLEXIBLE GUIDE POST

12.0000 EACH 25.0000 22.0000 -12.00% 23.0000 -8.00 %
300.00 264.00 -36 276.00 -24

80 PAINT LINE
115913.0000 L.F. 0.5000 0.1200 -76.00% 0.1400 -72.00 %

57,956.50 13,909.56 -44,047 16,227.82 -41,729
81 PLASTIC WIDE LINE

134375.0000 L.F. 2.0000 2.2500 12.50% 2.5000 25.00 %
268,750.00 302,343.75 33,594 335,937.50 67,188

82  PLASTIC HOV LANE SYMBOL
135.0000 EACH 75.0000 200.0000 166.67% 210.0000 180.00 %

10,125.00 27,000.00 16,875 28,350.00 18,225
83 RAISED PAVEMENT MARKER TYPE 2

11.3000 HUND 350.0000 365.0000 4.29% 370.0000 5.71 %
3,955.00 4,124.50 170 4,181.00 226

84 TEMPORARY PAVEMENT MARKING
145997.0000 L.F. 0.3000 0.4500 50.00% 0.5000 66.67 %

43,799.10 65,698.65 21,900 72,998.50 29,199
85 PERMANENT SIGNING

L.S. -50.27% -55.60 %
56,300.00 28,000.00 -28,300 25,000.00 -31,300
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TITLE : SR 405
COAL CR PKWY TO SR 522

99A056

TRI-STATE CONSTRUCTION, INC. WILDER CONSTRUCTION COMPANY
320 - 106TH AVE NE 1525 E MARINE VIEW DR
98004-5732

PROJECT : BELLEVUE   WA  980093686 EVERETT   WA  982011927

COUNTY(S) : KING CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 892000

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/02/2001
11:11

DOT_RGGB01

 ID-405-3(836)

TRAFFIC
86 CANTILEVER SIGN STRUCTURE NO. 1

L.S. 71.90% 65.29 %
30,250.00 52,000.00 21,750 50,000.00 19,750

87  SIGN BRIDGE MAINTENANCE WALKWAY
L.S. -40.00% -40.00 %

25,000.00 15,000.00 -10,000 15,000.00 -10,000
88  EXTENDING EXISTING SIGN BRIDGE NO. 1

L.S. 133.10% 133.10 %
25,740.00 60,000.00 34,260 60,000.00 34,260

89  FIELD MEASURING EXISTING SIGN BRIDGES
EST. 0.00% 0.00 %

5,000.00 5,000.00 5,000.00
90  REMOVE AND INSTALL  VARIABLE MESSAGE SIGN

L.S. 0.00% -10.00 %
100,000.00 100,000.00 0 90,000.00 -10,000

91  REMOVE/REPLACE JUNCTION BOX
2.0000 EACH 750.0000 1,000.0000 33.33% 1,400.0000 86.67 %

1,500.00 2,000.00 500 2,800.00 1,300
92  REMOVE/REPLACE CABLE VAULT/PULL BOX

2.0000 EACH 2,000.0000 5,000.0000 150.00% 5,500.0000 175.00 %
4,000.00 10,000.00 6,000 11,000.00 7,000

93 ILLUMINATION SYSTEM SUA 922
L.S. -14.59% -14.59 %

7,025.00 6,000.00 -1,025 6,000.00 -1,025
94 ILLUMINATION SYSTEM SUA 1125

L.S. 141.77% 141.77 %
7,445.00 18,000.00 10,555 18,000.00 10,555

95 TRAFFIC SAFETY DRUM
278.0000 EACH 65.0000 60.0000 -7.69% 70.0000 7.69 %

18,070.00 16,680.00 -1,390 19,460.00 1,390
96 SEQUENTIAL ARROW SIGN

240.0000 HR 12.0000 4.0000 -66.67% 10.0000 -16.67 %
2,880.00 960.00 -1,920 2,400.00 -480
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 ID-405-3(836)

TRAFFIC
97 TEMPORARY TRAFFIC CONTROL DEVICES

L.S. 627.27% 81.82 %
2,750.00 20,000.00 17,250 5,000.00 2,250

98 TRAFFIC CONTROL LABOR
2432.0000 HR 35.0000 32.0000 -8.57% 33.0000 -5.71 %

85,120.00 77,824.00 -7,296 80,256.00 -4,864
99 TRAFFIC CONTROL VEHICLE

95.0000 DAY 80.0000 160.0000 100.00% 90.0000 12.50 %
7,600.00 15,200.00 7,600 8,550.00 950

100 TRAFFIC CONTROL SUPERVISOR
454.0000 HR 40.0000 40.0000 0.00% 50.0000 25.00 %

18,160.00 18,160.00 0 22,700.00 4,540
101 CONSTRUCTION SIGNS CLASS A

120.0000 S.F. 15.0000 20.0000 33.33% 30.0000 100.00 %
1,800.00 2,400.00 600 3,600.00 1,800

102 FORCE ACCOUNT ROLLING SLOWDOWN
EST. 0.00% 0.00 %

2,160.00 2,160.00 2,160.00
OTHER ITEMS

103 STRUCTURE EXCAVATION CLASS B INCL. HAUL
2558.0000 C.Y. 18.0000 8.0000 -55.56% 6.5000 -63.89 %

46,044.00 20,464.00 -25,580 16,627.00 -29,417
104 SHORING OR EXTRA EXCAVATION CLASS B

10764.0000 S.F. 1.0000 0.5000 -50.00% 0.1000 -90.00 %
10,764.00 5,382.00 -5,382 1,076.40 -9,688

105 GRAVEL BACKFILL FOR DRAIN
11.0000 C.Y. 60.0000 40.0000 -33.33% 60.0000 0.00 %

660.00 440.00 -220 660.00 0
106 PLUGGING EXISTING PIPE

1.0000 EACH 250.0000 400.0000 60.00% 400.0000 60.00 %
250.00 400.00 150 400.00 150

107 STRUCTURE SURVEYING
L.S. -16.67% 66.67 %

6,000.00 5,000.00 -1,000 10,000.00 4,000
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OTHER ITEMS
108 ROADWAY SURVEYING

L.S. -13.79% -5.17 %
58,000.00 50,000.00 -8,000 55,000.00 -3,000

109 ADJUST CATCH BASIN
3.0000 EACH 300.0000 250.0000 -16.67% 325.0000 8.33 %

900.00 750.00 -150 975.00 75
110 CLEANING EXISTING DRAINAGE STRUCTURE

L.S. 400.00% 900.00 %
200.00 1,000.00 800 2,000.00 1,800

111 TRAINING
800.0000 HR 3.0000 2.0000 -33.33% 5.0000 66.67 %

2,400.00 1,600.00 -800 4,000.00 1,600
112 ROADSIDE CLEANUP

EST. 0.00% 0.00 %
7,000.00 7,000.00 7,000.00

113 REIMBURSEMENT FOR THIRD PARTY DAMAGE
EST. 0.00% 0.00 %

20,000.00 20,000.00 20,000.00
114 MINOR CHANGE

CALC 0.00% 0.00 %
-1.00 -1.00 -1.00

115 SPILL PREVENTION PLAN
L.S. 25.00% -84.99 %

4,000.00 5,000.00 1,000 600.58 -3,399
116 CONSTRUCTION GEOTEXTILE FOR TEMPORARY SILT FENCE

1129.0000 L.F. 10.0000 4.0000 -60.00% 8.0000 -20.00 %
11,290.00 4,516.00 -6,774 9,032.00 -2,258

117 CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAINAGE
178.0000 S.Y. 4.0000 3.0000 -25.00% 3.5000 -12.50 %

712.00 534.00 -178 623.00 -89
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OTHER ITEMS
118  CONSTRUCTION FENCE

364.0000 L.F. 8.0000 3.0000 -62.50% 4.2500 -46.88 %
2,912.00 1,092.00 -1,820 1,547.00 -1,365

CONTRACT TOTAL $2,900,073.10 $2,545,684.23 -12.22% $2,897,000.00 -0.11%


